



American Recovery and Reinvestment Act Monthly Briefing

July 2011



Missouri Department
of Transportation

Current Recovery Act Statistics:

Highway infrastructure, on the job training, ferry boat and forest highway projects:

Project obligations to date	\$639.2 million (100%)
Project awards to date	\$639.2 million (100%)
Total number of projects	340
Projects in which work is active	61
Completed projects	279 (82%)
Dollar value of completed projects	\$328 million (52%)
Expenditures as of June 30, 2011	\$522.1 (82%)
Direct jobs reported by contractors (cumulative)	58,823
Job hours associated with direct jobs (cumulative)	2,650,535
Payroll associated with direct jobs (cumulative)	\$89,494,737

Other modes

Aviation expenditures to date	\$5.2 million
Transit Recovery Act obligations to date	\$20.7 million (100%)
Transit expenditures to date	\$17 million
Budget stabilization expenditures to date	\$13.5 million

All current MoDOT reports for Recovery Act projects can be found on MoDOT's Ready To Go Web site at the following link: <http://www.modot.mo.gov/arra/DocumentsandTransparency.htm>.