

Steven V. Stenger
County Executive

Saint Louis
COUNTY

TRANSPORTATION

PUBLIC WORKS

Daniel W. Dreisewerd, P.E., PTOE
Acting Director

Stephanie Leon Streeter, P.E.
Deputy Director

February 6, 2018

ADDENDUM NO. 1

Notice to All Persons and Firms Proposing
to Submit a Bid or Furnish Materials for
Fee Fee Road-ARS Infrastructure
St. Louis County Project No. AR-1468
Federal Project No. STP-5556(605)

The construction contract for this project has been revised as follows:


No. 1

Revised Special Provision No. 100.10.2 "Completion of Project" as follows:

The estimated Notice to Proceed will be issued no later than **April 23, 2018**.

REVISED BID DOCUMENT, "Page 7A of 239", IS ATTACHED AND SHOWS THE CHANGES NOTED IN ITEM NO. 1 ABOVE. FAILURE TO SUBSTITUTE THIS BID DOCUMENT MAY RESULT IN REJECTION OF THE BID.

ATTENTION BIDDERS: THE ADDENDUM ACKNOWLEDGEMENT IN THE BID DOCUMENTS MUST BE COMPLETED AND SUBMITTED WITH ALL BID PROPOSALS.


Joseph W. Kulesa, P.E.
Division Manager, Design

JWK/DJF/jlh

Attachments: Revised Bid Document Page 7A

- G. Copies of both the Standard Specifications and Standard Drawings will be provided in PDF format on a CD-ROM along with the contract documents. The versions of the Specifications and Drawings on this CD-ROM will be the standards for this project, as noted in paragraph F above. Updates made to the Standard Specifications and/or the Standard Drawings after this contract is awarded will not be enforceable for this project unless a Change Order is issued to the Contractor.

100.10.2 COMPLETION OF PROJECT

- A. The work on this project shall commence on the date specified in the "Notice To Proceed" and completed in not more than 120 working days from said commencement date unless additional time is granted by the Director. Due to seasonal limitations, sodding and crack sealing may be completed after the dates shown on the schedule, if authorized by the Resident Engineer.

Liquidated damages in the amount of \$1,100.00 per day will be charged after the expiration of the time stipulated for each and every calendar day that all work remains uncompleted.

St Louis County estimates that Notice to Proceed will be issued no later than April 23, 2018. Should the Notice to Proceed be delayed for any reason the sole compensation granted to the Contractor shall be a proportional extension of the project completion date.

- B. The Contractor is expected to commence and complete all work on no more than one (1) of the project sites at a time unless otherwise approved, and shall continuously prosecute the work on the site selected in such order and manner as will insure its full completion, including sod, within the time specified, prior to commencing work on the next site. Prior to starting work at any new site, all items at the previous site must be completed and all deficiency list items satisfied. This provision will not apply to sod if seasonal limitations prevent its completion.
- C. The Contractor shall begin paving operations within twenty four (24) hours of the completion of milling operations, or as directed by the engineer. An additional \$500.00 per calendar day will be charged for each day after the expiration of the twenty-four (24) hour period specified has passed.
- D. The Contractor shall have the replacement loop detectors in place and operational within five (5) working days after the replacement of pavement or the final lift of asphalt has been completed at each signal or as otherwise directed by the engineer. An additional \$500.00 per calendar day will be charged for each day after the expiration of the five (5) working day period specified for the beginning of the installation of the loop detectors has passed.
- E. An additional \$200.00 per hour will be charged should temporary striping/markings not begin within the time limits specified in section 621.3.2 of the "St. Louis County Standard Specifications for Road and Bridge Construction".

