

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Central	Various	Various	5S3220	at various locations in Mary's Home, St. Elizabeth, Latham, and Barnett.	0	ADA Transition Plan improvements	0	6/2018		263
RW Spent or Programmed (including Inc.): YES										
Central	Howard	RT V	5S3172	over Doxie Creek.	0.024	Bridge replacement	1	6/2018		673
RW Spent or Programmed (including Inc.): YES										
Central	Cole	CST W TRUMAN BLVD	5P3200	on Rte. 50 Outer Roads in Jefferson City. Includes ramps at Rte. 50 and Truman Boulevard interchange. Includes a portion of Truman Boulevard, and a portion of South Country Club Dr.	1.924	Pavement repairs and resurfacing and add intersection turn lane	0	6/2018		744
RW Spent or Programmed (including Inc.): NO										
Central	Cooper	MO 87	5S3166	over I-70.	0.09	Bridge improvements	1	6/2018		5,048
RW Spent or Programmed (including Inc.): YES										
Kansas City	Various	Various	4P3118	at various locations in the urban Kansas City District.	0	Job Order Contracting for fence repair	0	6/2018		100
RW Spent or Programmed (including Inc.): NO										
Kansas City	Lafayette	IS 70	0I3004H	in Lafayette and Saline Counties.	57.53	Job Order Contracting for asphalt pavement repair	0	6/2018		250
RW Spent or Programmed (including Inc.): NO										
Kansas City	Clay	IS 35	4I3169	between Route 152 and Route	1.737	Fence repair/relocation	0	6/2018		254

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Kansas City	Clay	IS 35	4I3169	291 in Liberty, and along Palmer Ave. in Claycomo.	1.737	Fence repair/relocation	0	6/2018		254
RW Spent or Programmed (including Inc.): NO										
Kansas City	Jackson	US 50	4P3206	at Buckner-Tarsney Rd.	0.49	Intersection improvements	0	6/2018		477
RW Spent or Programmed (including Inc.): NO										
Kansas City	Various	Various	4P3063	at various major route locations in the urban Kansas City District.	0	Job Order Contracting for asphalt pavement repair	0	6/2018		500
RW Spent or Programmed (including Inc.): NO										
Kansas City	Various	Various	4P3064	at various major route locations in the urban Kansas City District.	0	Job Order Contracting for concrete pavement repair	0	6/2018		500
RW Spent or Programmed (including Inc.): NO										
Kansas City	Jackson	US 24	4S3243	along Rte. 24 at bridge over Rock Creek.	0.047	Erosion control repairs	1	6/2018		500
RW Spent or Programmed (including Inc.): YES										
Kansas City	Johnson	RT T	3S3119	at County Road 400.	0.01	Drainage improvements	0	6/2018		553
RW Spent or Programmed (including Inc.): NO										
Kansas City	Various	Various	3I3004	at various locations in the rural Kansas City District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2018		598
RW Spent or Programmed (including Inc.): NO										
Kansas City	Various	Various	0I3004F	at various interstate locations in the urban Kansas City	0	Job Order Contracting for asphalt pavement repair	0	6/2018		1,000

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Kansas City	Various	Various	0I3004F	District.	0	Job Order Contracting for asphalt pavement repair	0	6/2018		1,000
RW Spent or Programmed (including Inc.): NO										
Kansas City	Various	Various	0I3004G	at various interstate locations in the urban Kansas City District.	0	Job Order Contracting for concrete pavement repair	0	6/2018		1,000
RW Spent or Programmed (including Inc.): NO										
Kansas City	Platte	IS 29	4I3300	from Barry Road bridge to south of 56th Street.	4.371	Install fence	0	6/2018		1,053
RW Spent or Programmed (including Inc.): NO										
Kansas City	Various	Various	4P3065	at various locations in the urban Kansas City District.	0	Job Order Contracting for bridge repair	0	6/2018		1,471
RW Spent or Programmed (including Inc.): NO										
Kansas City	Various	Various	4I3042	at various locations in the urban Kansas City District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2018		3,380
RW Spent or Programmed (including Inc.): NO										
Kansas City	Ray	MO 10	3P3107	from Ray County line to Rte. C.	10.843	Pavement resurfacing, guardrail and shoulders	0	6/2018		3,618
RW Spent or Programmed (including Inc.): NO										
Northeast	Montgomery	IS 70	2I3227	over Loutre River 2.2 miles west of Rte. 161 near Danville.	0.108	Job Order Contracting for bridge deck repair	1	6/2018		150
RW Spent or Programmed (including Inc.): NO										
Southeast	Scott	RT Y	9S3507	from Ridge Road to Davis	0.6	Drainage and entrance improvements	0	6/2018		400

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Southeast	Scott	RT Y	9S3507	Boulevard in Sikeston.	0.6	Drainage and entrance improvements	0	6/2018		400
RW Spent or Programmed (including Inc.): NO										
Southeast	Cape Girardeau	RT V	9S3203	over Little Indian Creek.	0.2	Bridge improvements	1	6/2018		438
Required Letting with 9S3216 9S3292										
RW Spent or Programmed (including Inc.): YES										
Southeast	Cape Girardeau	RT KK	9S3216	over Little Apple Creek.	0.2	Bridge improvements	1	6/2018		554
Required Letting with 9S3203 9S3292										
RW Spent or Programmed (including Inc.): YES										
Southeast	Shannon	US 60	9P3197	on eastbound lane from Rte. 19 to Winona.	2.615	Pavement improvements	0	6/2018		728
RW Spent or Programmed (including Inc.): NO										
Southeast	Various	Various	9P3074	at various locations in the Southeast District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2018		750
RW Spent or Programmed (including Inc.): NO										
Southeast	Cape Girardeau	RT KK	9S3292	from Rte. B to Rte. 61.	8.654	Pavement improvements	0	6/2018		1,051
Required Letting with 9S3216 9S3203										
RW Spent or Programmed (including Inc.): NO										
Southeast	Shannon	US 60	9P3198	on eastbound lane from County Road 583 to Rte. P.	5.04	Pavement improvements	0	6/2018		1,393
RW Spent or Programmed (including Inc.): NO										
Southeast	Wright	MO 5	9P3288	from Rte. Z to Rte. 60.	11.258	Pavement improvements and addition	0	6/2018		1,872

Letting Schedule For Letting of

May 18, 2018

Certf. acc. plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Southeast	Wright	MO 5	9P3288	from Rte. Z to Rte. 60.	11.258	of two foot shoulders	0	6/2018		1,872
Required Letting with 9P3425							RW Spent or Programmed (including Inc.): NO			
Southeast	Wayne	US 67	9P3064	over Cedar Creek.	0.201	Bridge improvements	2	6/2018		2,076
RW Spent or Programmed (including Inc.): YES										
Southeast	Wright	MO 5	9P3425	from Rte. H/M to Rte. Z.	13.238	Pavement improvements and addition of two foot shoulders	0	6/2018		2,288
Required Letting with 9P3288							RW Spent or Programmed (including Inc.): NO			
Southwest	Polk	RP MO13N TO MO32	7P3350	at Rte. 32 in city of Bolivar.	0.155	Urgent slide repair	0	6/2018		128
Required Letting with 8P3091 7P3175 7P3349 7P3187F							RW Spent or Programmed (including Inc.): NO			
Southwest	Henry	MO 13	7P3349	0.1 mile south of County Road 51.	0.138	Urgent slide repairs	0	6/2018		140
Required Letting with 7P3350 8P3091 7P3175 7P3187F							RW Spent or Programmed (including Inc.): NO			
Southwest	Various	Various	8P3009	at various locations in the urban Southwest District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2018		625
Required Letting with 7P3008							RW Spent or Programmed (including Inc.): NO			
Southwest	Greene	CST EVANS RD	8O2397	on Evans Road over Rte. 65 in Springfield.	0.069	Bridge improvements	1	6/2018		1,026
Required Letting with 8P0605H							RW Spent or Programmed (including Inc.): NO			

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Southwest	Greene	US 65	8P3130	from 0.6 mile south of Rte. 60 to south of Rte. CC.	3.419	Pavement improvements	0	6/2018		1,122
							RW Spent or Programmed (including Inc.): NO			
Southwest	Polk	MO 13	7P3187F	at Rte. U and Rte. Y in city of Bolivar.	0.879	Add J-turns	0	6/2018		1,587
Required Letting with 7P3350 8P3091 7P3175 7P3349							RW Spent or Programmed (including Inc.): NO			
Southwest	Various	Various	7P3008	at various locations in the rural Southwest District.	0	Job Order Contracting for guard cable and guardrail repair	0	6/2018		2,036
Required Letting with 8P3009							RW Spent or Programmed (including Inc.): NO			
Southwest	Greene	IS 44	7I3342	over Pickerel Creek.	0.049	Eastbound bridge replacement	1	6/2018		2,240
							RW Spent or Programmed (including Inc.): NO			
Southwest	Greene	MO 13	8P3091	at various intersections from north of Rte. WW to 0.5 mile south of Farm Road 94.	5.102	Safety improvements	0	6/2018		2,547
Required Letting with 7P3350 7P3175 7P3349 7P3187F							RW Spent or Programmed (including Inc.): NO			
Southwest	Lawrence	MO 39	7T0043	on Carnation Dr at BNSF Railroad and Rte K (Elliot St) at BNSF and MNA Railways in Aurora. Close at-grade crossings on Morgan Ave and McNatt Ave. Project involves bridge A8319.	0.595	Rail crossing improvements	1	6/2018		2,662

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
RW Spent or Programmed (including Inc.): YES										
Southwest	Henry	MO 13	7P3175	at various intersections from 0.4 mile north of Calvird Drive in Clinton to north of Rte. WW in Greene County.	76.5	Safety improvements	0	6/2018		4,678
RW Spent or Programmed (including Inc.): YES										
Required Letting with 7P3350 8P3091 7P3349 7P3187F										
Southwest	Christian	US 65	8P0605H	from 0.7 mile south of Evans Road to Rte. CC in Ozark.	1.46	Roadway and bridge improvements	1	6/2018		6,370
RW Spent or Programmed (including Inc.): NO										
Required Letting with 8O2397										
St. Louis	Various	Various	6M0263	throughout the St. Louis District.	0	Repair damaged pavement loops for traffic signals	0	6/2018		100
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis City	MO 100	6S3361	at six locations and on Rte. D at eight locations.	0.27	Installation of safety signals	0	6/2018		185
RW Spent or Programmed (including Inc.): NO										
St. Louis	Jefferson	US 67	6P3144	at Montauk Road north of Olympian Village.	0.057	Intersection safety improvements	0	6/2018		238
RW Spent or Programmed (including Inc.): NO										
Required Letting with 6P3145										
St. Louis	Various	Various	6P3175	at various locations in the St. Louis District.	0	Job Order Contracting for fence repair	0	6/2018		404
RW Spent or Programmed (including Inc.): NO										

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
St. Louis	Various	Various	6P3176	at various locations in the St. Louis District.	0	Job Order Contracting for guard cable repair	0	6/2018		558
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis	OR 64	6S3360	between Chesterfield Parkway East and I-270.	10.439	Pavement repair	0	6/2018		601
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis	MO 340	6S3124	from Swingley Road to outer road eastbound I-64 ramps.	0.351	Add auxiliary lane and extend left turn lane	2	6/2018		951
RW Spent or Programmed (including Inc.): NO										
Required Letting with 6S3234 6S3125										
St. Louis	St. Louis City	MO 367	6S3358	at Hall's Ferry Circle.	0.304	Improve safety with pavement replacement	0	6/2018		1,087
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis	MO 340	6S3125	on Rte. 340 at Chesterfield Parkway east and west, and add right turn lane on I-64 westbound off ramp.	0.36	Add dual left turn lanes	0	6/2018		1,110
RW Spent or Programmed (including Inc.): YES										
Required Letting with 6S3124 6S3234										
St. Louis	Jefferson	US 67	6P3145	at Victoria Road north of Olympian Village.	0.041	Intersection safety improvements	0	6/2018		1,230
RW Spent or Programmed (including Inc.): YES										
Required Letting with 6P3144										
St. Louis	St. Louis City	RT D	6S3228	on Page Boulevard at various locations from Clara Avenue	0	Replace signals	0	6/2018		1,474

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
St. Louis	St. Louis City	RT D	6S3228	to Grand Avenue.	0	Replace signals	0	6/2018		1,474
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis	Various	6P3177	at various locations in St. Louis City and St. Louis County.	0	Job Order Contracting for guardrail repair	0	6/2018		1,482
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis City	PED FENDLER AND ASSOCIATES OVERPASS	6I3268	over I-44 west of Kingshighway Boulevard and over I-70 west of Madison Street.	0.169	Pedestrian bridge improvements	2	6/2018		1,504
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis	MO 340	6S3234	at I-64 ramps, New Ballas Road, Craig Road, and Mosley Road.	0.23	Signal replacement and ADA Transition Plan improvements	0	6/2018		1,671
RW Spent or Programmed (including Inc.): NO										
Required Letting with 6S3124 6S3125										
St. Louis	St. Louis City	MO 30	6S3235	on Gravois Avenue at nine intersections from River Des Peres Boulevard to Spring Avenue.	3.358	Signal improvements	0	6/2018		2,288
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis	MO 366	6S3140	at I-44 eastbound off-ramp to Rte. 366 in Sunset Hills.	0.131	Bridge improvements	1	6/2018		3,036
RW Spent or Programmed (including Inc.): NO										
Required Letting with 6S3181 6I3029										

Letting Schedule For Letting of

May 18, 2018

Certf.acc.plans due in Design Div--- March 9, 2018

Non-Certf. acc. plans due in Design Div---February 9, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
St. Louis	St. Louis	MO 366	6S3181	at westbound on-ramp from Watson Road to I-44 west in Sunset Hills.	0.15	Bridge replacement	1	6/2018		5,070
Required Letting with 6I3029 6S3140							RW Spent or Programmed (including Inc.): NO			
St. Louis	Franklin	IS 44	6I3189	from Rte. 30 to the Crawford County line.	14.811	Pavement improvements	0	6/2018		32,374
Required Letting with 6S3181 6S3140							RW Spent or Programmed (including Inc.): NO			
St. Louis	St. Louis	IS 44	6I3029	from I-270 to west of Meramec River.	2.305	Bridge replacement and add pedestrian bridge	2	6/2018		59,000
Required Letting with 6S3181 6S3140							RW Spent or Programmed (including Inc.): NO			
Total for May 18, 2018										173,206

Letting Schedule For Letting of

June 22, 2018

Certf.acc.plans due in Design Div--- April 13, 2018

Non-Certf. acc. plans due in Design Div---March 16, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Central	Phelps	US 63	5P3129	from 0.8 mile north of I-44 to 0.7 mile south of Rte. CC at Rolla.	4.51	Upgrade pedestrian facilities to comply with ADA Transition Plan	0	7/2018		1,989
Required Letting with 5P3116							RW Spent or Programmed (including Inc.): YES			
Central	Phelps	US 63	5P3116	from 0.8 mile north of I-44 to 0.7 mile south of Rte. CC at Rolla. To be let in combination with 5P3129.	4.51	Pavement resurfacing	0	7/2018		2,598
Required Letting with 5P3129							RW Spent or Programmed (including Inc.): NO			
Central	Phelps	RT BB	5P3215	from Forum Drive at Rolla to Meramec St. at St. James. Includes pavement resurfacing on Rte. E from Rte. 63 to end of state maintenance and on Rte. F from Rte. 72 to Rte. 68.	36.693	Resurfacing, ADA and shoulder improvements	0	7/2018		3,738
							RW Spent or Programmed (including Inc.): YES			
Central	Miller	US 54	5P3185	in Miller County and one bridge in Cole County.	0.501	Bridge rehabilitation and painting	8	7/2018		5,395
							RW Spent or Programmed (including Inc.): NO			
Northwest	Andrew	RT O	1S0559	over the Platte River, 1.5 miles west of Rte. Z near Cosby.	0.15	Bridge replacement and add guardrail	1	7/2018		1,266
							RW Spent or Programmed (including Inc.): YES			
Northwest	Atchison	MO 111	1S3055	over Mill Creek, 1 mile south	0.05	Bridge replacement and add guardrail	1	7/2018		1,283

Letting Schedule For Letting of

June 22, 2018

Certf.acc.plans due in Design Div--- April 13, 2018

Non-Certf. acc. plans due in Design Div---March 16, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Northwest	Atchison	MO 111	1S3055	of Rte. Z near Corning.	0.05	Bridge replacement and add guardrail	1	7/2018		1,283
RW Spent or Programmed (including Inc.): YES										
Northwest	Clinton	US 169	1P3103	over Castile Creek, 1 mile southeast of Gower.	0.19	Bridge replacement and add guardrail	1	7/2018		1,513
RW Spent or Programmed (including Inc.): YES										
Southeast	St. Francois	US 67	9P3505	at intersection of Rte. 67 and New Perrine Road.	0.594	Upgrade of existing median crossover to J-turn design	0	7/2018		1,400
RW Spent or Programmed (including Inc.): NO										
Southeast	Shannon	MO 19	9P3428	from Riverview Drive to Rte. 60.	12.4	Pavement resurfacing and add rumblestrips	0	7/2018		3,160
RW Spent or Programmed (including Inc.): NO										
Southwest	McDonald	Future I-49	7P0601O	on future roadway alignment between end of I-49 and Arkansas State line.	0	Demolition of structures	0	7/2018		214
RW Spent or Programmed (including Inc.): NO										
St. Louis	Jefferson	RT TT	6S3241	from Rte. 61 near Selma to I-55 near Danby, and on Rte. T from Rte. TT to Rte. JJ near Papin.	15.544	Pavement resurfacing and guardrail upgrades	0	7/2018		3,096
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis City	RP BROADWAY TO IS64W	6I3170	from 18th Street to Broadway.	1.124	Bridge rehabilitation	7	7/2018		4,496

Letting Schedule For Letting of

June 22, 2018

Certf.acc.plans due in Design Div--- April 13, 2018

Non-Certf. acc. plans due in Design Div---March 16, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
RW Spent or Programmed (including Inc.): NO										
St. Louis	Franklin	RT C	6S3247	from Rte. 100 at New Haven to Rte. 50 west of Leslie.	14.385	Pavement resurfacing and guardrail upgrades	0	7/2018		6,543
RW Spent or Programmed (including Inc.): NO										
Total for June 22, 2018										36,691

Letting Schedule For Letting of

August 17, 2018

Certif.acc.plans due in Design Div--- June 8, 2018

Non-Certif. acc. plans due in Design Div---May 11, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Kansas City	Jackson	MO 350	453283	on westbound ramp to 63rd Street.	0.04	Slide repair	0	9/2018		703
RW Spent or Programmed (including Inc.): NO										
Kansas City	Jackson	IS 435	4I3126	from Rte. 78 to Raytown Road in Kansas City.	2.325	Pavement resurfacing	0	9/2018		1,999
RW Spent or Programmed (including Inc.): NO										
Kansas City	Cass	MO 58	4P3081E	from Rte. D to Dean Avenue/Clint Drive in Belton.	5.01	Pavement, ADA Transition Plan and sidewalk improvements	0	9/2018		2,637
RW Spent or Programmed (including Inc.): YES										
Kansas City	Jackson	IS 70	4I3124B	from Manchester Trafficway to east of Blue Ridge Cutoff.	1.95	Pavement and resurfacing	0	9/2018		3,322
RW Spent or Programmed (including Inc.): NO										
Required Letting with 4I1597C										
Kansas City	Jackson	IS 70	4I1597C	at I-435 within the limits of Kansas City.	6.17	Interchange improvements	4	9/2018		40,415
RW Spent or Programmed (including Inc.): YES										
Required Letting with 4I3124B										
Northwest	Chariton	US 24	1P3177	over Long Creek, 0.7 mile west of Rte. KK near Keytesville.	0.116	Bridge rehabilitation	1	9/2018		175
RW Spent or Programmed (including Inc.): NO										
Required Letting with 1P3176 1P3178 1P3175										
Northwest	Chariton	US 24	1P3178	on the bridge over Chariton River, 0.3 mile west of Rte. KK near Keytesville.	0.095	Bridge rehabilitation and bridge painting	1	9/2018		238

Letting Schedule For Letting of

August 17, 2018

Certf.acc.plans due in Design Div--- June 8, 2018

Non-Certf. acc. plans due in Design Div---May 11, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Required Letting with 1P3176 1P3177 1P3175							RW Spent or Programmed (including Inc.): NO			
Northwest	Carroll	US 24	1P3175	over the Missouri River overflow, 1.9 miles north of Missouri River near Carrollton.	0.021	Bridge rehabilitation	1	9/2018		337
Required Letting with 1P3176 1P3177 1P3178							RW Spent or Programmed (including Inc.): NO			
Northwest	Holt	MO 111	1S3153	from Rte. T, in Forest City, to Rte. 59 in Oregon.	2.479	Pavement resurfacing and add rumblestrips	0	9/2018		440
Required Letting with 1S3076							RW Spent or Programmed (including Inc.): NO			
Northwest	Daviess	IS 35	1I3192	over the Grand River and the Grand River overflow, south of Rte. C near Pattonsburg.	0.619	Bridge rehabilitation	2	9/2018		507
							RW Spent or Programmed (including Inc.): NO			
Northwest	Carroll	US 65	1P3147	on various bridges in Carroll, Daviess, Livingston and Linn Counties.	0.293	Bridge rehabilitation and add guardrail	4	9/2018		838
							RW Spent or Programmed (including Inc.): NO			
Northwest	Carroll	US 24	1P3176	over Wakenda Creek, 0.5 mile north of Rte. 10 near Carrollton.	0.115	Bridge rehabilitation	1	9/2018		1,452
Required Letting with 1P3177 1P3178 1P3175							RW Spent or Programmed (including Inc.): NO			
Northwest	Buchanan	MO 371	1S3076	from Rte. 752, in St. Joseph, to	13.038	Pavement resurfacing, add rumblestrips, and upgrade guardrail	0	9/2018		2,650

Letting Schedule For Letting of

August 17, 2018

Certf.acc.plans due in Design Div--- June 8, 2018

Non-Certf. acc. plans due in Design Div---May 11, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Northwest	Buchanan	MO 371	1S3076	Platte County line.	13.038	Pavement resurfacing, add rumblestripes, and upgrade guardrail	0	9/2018		2,650
Required Letting with 1S3153							RW Spent or Programmed (including Inc.): NO			
Southeast	Reynolds	MO 21	9P3509	0.1 mile N/O Rte. 21/106 intersection in the city of Ellington.	0.05	Replacement of drainage structure	0	9/2018		96
							RW Spent or Programmed (including Inc.): NO			
Southeast	Howell	BU 60	9S3498	over Kings Creek.	0.2	Bridge replacement	1	9/2018		382
							RW Spent or Programmed (including Inc.): YES			
Southwest	Webster	RT NN	7S3240	from Rte. 60 to Forrest Brook Lane south of Diggins.	1.204	Pavement resurfacing	0	9/2018		160
Required Letting with 7S3146							RW Spent or Programmed (including Inc.): NO			
Southwest	Barton	RT K	7S3239	from Rte. P to Rte. 43.	4.03	Pavement resurfacing	0	9/2018		219
Required Letting with 7S3238 7S3237							RW Spent or Programmed (including Inc.): NO			
Southwest	Barton	RT A	7S3237	from Rte. C to Rte. 160.	6.095	Pavement resurfacing	0	9/2018		290
Required Letting with 7S3239 7S3238							RW Spent or Programmed (including Inc.): NO			
Southwest	Barton	RT T	7S3238	from Rte. 160 to Rte. 126.	6.922	Pavement resurfacing	0	9/2018		322
Required Letting with 7S3239 7S3237							RW Spent or Programmed (including Inc.): NO			
Southwest	Taney	MO 176	7P3142	from Rte. 160 west junction in Merriam Woods to Rte. 160	6.191	Pavement resurfacing	0	9/2018		738

Letting Schedule For Letting of

August 17, 2018

Certif.acc.plans due in Design Div--- June 8, 2018

Non-Certif. acc. plans due in Design Div---May 11, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Southwest	Taney	MO 176	7P3142	east junction near Forsyth	6.191	Pavement resurfacing	0	9/2018		738
RW Spent or Programmed (including Inc.): NO										
Southwest	Webster	RT OO	7S3146	on Rte. OO from Rte. B to Rte. 38, on Rte. C from Rte. 38 to Rte. 60 and on Rte. BB from Rte. K to Rte. 14 in Douglas County.	24.706	Pavement resurfacing, add shoulders and add rumblestrips	0	9/2018		2,955
Required Letting with 7S3240										
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis	MO 364	6P3355	at Bennington Place in Maryland Heights.	0.372	Detention basin maintenance	0	9/2018		500
RW Spent or Programmed (including Inc.): NO										
St. Louis	Franklin	RT EE	6S3364	from Rte. 50 to end of maintenance.	5.407	Pavement preservation treatment and guardrail upgrades	0	9/2018		804
RW Spent or Programmed (including Inc.): NO										
St. Louis	Franklin	RT VV	6S3363	from Rte. 100 to Rte. E.	4.498	Pavement preservation treatment and guardrail upgrades	0	9/2018		1,642
RW Spent or Programmed (including Inc.): NO										
Total for August 17, 2018										63,821

Letting Schedule For Letting of

September 21, 2018

Certf.acc.plans due in Design Div--- July 13, 2018

Non-Certf. acc. plans due in Design Div---June 15, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Central	Phelps	RT Y	5S3268	from Rte. E to end state maintenance. Includes Rte. CC from Rte. 63 to end state maintenance and Rte. HH from Rte. E to end of state maintenance.	14.841	Pavement resurfacing	0	10/2018		622
RW Spent or Programmed (including Inc.): NO										
Central	Pulaski	RT Z	5S3269	from Bus. 44 to Rte. J. Includes pavement improvements on Rte. H from Rte. 17 to end of state maintenance.	17.368	Pavement resurfacing	0	10/2018		2,020
RW Spent or Programmed (including Inc.): NO										
Central	Cooper	MO 179	5S3173	over Petite Saline Creek.	0.1	Bridge replacement	1	10/2018		2,324
RW Spent or Programmed (including Inc.): YES										
Central	Camden	US 54	5P3246	from Camdenton to west of Rte. KK.	6.304	Guard cable and add J-turns	0	10/2018		2,549
RW Spent or Programmed (including Inc.): YES										
Central	Camden	RT J	5S0276	over Niangua and Rainwater Branch 3.6 miles south of Rte. 7.	0.695	Bridge improvements	2	10/2018		2,959
RW Spent or Programmed (including Inc.): YES										
Central	Washington	MO 21	5P3212	from Jefferson County to Rte. 32 in Iron County. Includes Rte. 32 from Rte. 21 to St.	41.245	Pavement resurfacing and add shoulders and rumble strips	1	10/2018		5,372

Letting Schedule For Letting of

September 21, 2018

Certf.acc.plans due in Design Div--- July 13, 2018

Non-Certf. acc. plans due in Design Div---June 15, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Central	Washington	MO 21	5P3212	Francois County.	41.245	Pavement resurfacing and add shoulders and rumble strips	1	10/2018		5,372
RW Spent or Programmed (including Inc.): YES										
Central	Boone	US 63	5P3235	from Rte. 22 to Rte. 763 in Columbia.	15.396	Pavement resurfacing on the northbound and southbound lanes	0	10/2018		5,949
RW Spent or Programmed (including Inc.): NO										
Kansas City	Various	Various	4M0261	in the urban Kansas City District.	0	Replace various reflective signs	0	10/2018		196
RW Spent or Programmed (including Inc.): NO										
Kansas City	Platte	US 69	4S3284	at Frontier Street in Northmoor.	0.02	Drainage improvements	0	10/2018		609
RW Spent or Programmed (including Inc.): NO										
Northwest	Sullivan	MO 139	2S2176	over Newtown Branch, 0.6 mile south of Rte. EE near Newtown.	0.2	Bridge replacement and add guardrail	1	10/2018		699
RW Spent or Programmed (including Inc.): YES										
Northwest	Buchanan	RP IS229N TO MO759N	113186	on various bridge ramps on I-229, Rte. 36, Rte. 752, and Rte. 759 in St. Joseph.	0.71	Bridge rehabilitation and update guardrail	8	10/2018		1,427
RW Spent or Programmed (including Inc.): NO										
Northwest	Buchanan	US 36	1P3120	over I-229 and 6th Street in St. Joseph.	0.23	Bridge rehabilitation	1	10/2018		1,600
RW Spent or Programmed (including Inc.): NO										

Letting Schedule For Letting of

September 21, 2018

Certif.acc.plans due in Design Div--- July 13, 2018

Non-Certif. acc. plans due in Design Div---June 15, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Northwest	Nodaway	MO 148	1P3010	from Iowa State line to Rte. 71 near Maryville.	14.395	Pavement resurfacing and add rumblestrips	0	10/2018		2,623
							RW Spent or Programmed (including Inc.): NO			
Northwest	Chariton	MO 5	1P3024	from Marceline to Rte. 24 in Keytesville.	20.147	Pavement resurfacing and add rumblestrips	0	10/2018		3,955
							RW Spent or Programmed (including Inc.): YES			
Southeast	Cape Girardeau	RT W	9S3506	0.5 mile south of Rte. Y.	0.05	Box culvert extension	0	10/2018		30
							RW Spent or Programmed (including Inc.): NO			
Southeast	Carter	US 60	9P3199	on eastbound lane from 0.4 miles west of Rte. Y to Fremont.	0.561	Pavement resurfacing	0	10/2018		114
Required Letting with 9P3200							RW Spent or Programmed (including Inc.): NO			
Southeast	Howell	RT W	9S3241	from Rte. 17 to Mountain View.	17.955	Pavement resurfacing	0	10/2018		1,169
Required Letting with 9S3434							RW Spent or Programmed (including Inc.): NO			
Southeast	Carter	US 60	9P3200	on eastbound lane from County Road 143 to 1 mile west of Rte. M.	6.024	Pavement resurfacing	0	10/2018		1,173
Required Letting with 9P3199							RW Spent or Programmed (including Inc.): NO			
Southeast	Ozark	RT CC	9S3434	from Rte. 181 to Rte. 63 in West Plains.	20.446	Pavement resurfacing	0	10/2018		1,721

Letting Schedule For Letting of

September 21, 2018

Certf.acc.plans due in Design Div--- July 13, 2018

Non-Certf. acc. plans due in Design Div---June 15, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Required Letting with 9S3241							RW Spent or Programmed (including Inc.): NO			
Southeast	Wayne	US 67	9P3501	in various locations along Rte. 67 from Frazier Creek to Rte. 34 in Wayne County.	19	Repair slides	0	10/2018		1,822
Required Letting with 9P3246							RW Spent or Programmed (including Inc.): YES			
Southwest	Barry	RT D	7S3274	from Rte. 248 to Rte. 265/413 in Crane.	6.613	Pavement resurfacing, add shoulders and add rumblestrips	0	10/2018		552
Required Letting with 7S3123							RW Spent or Programmed (including Inc.): NO			
Southwest	Lawrence	LP 44	7S3273	from I-44 at Rte. H to I-44 at Rte. 265 in Mount Vernon.	2.556	Pavement resurfacing	0	10/2018		726
							RW Spent or Programmed (including Inc.): NO			
Southwest	Barry	RT TT	7S3123	from Rte. 39 to Rte. D in Stone County and on Rte. Z from Rte. 60 to Rte. 39.	15.406	Pavement resurfacing, add shoulders and add rumblestrips	0	10/2018		1,744
Required Letting with 7S3274							RW Spent or Programmed (including Inc.): NO			
Southwest	St. Clair	RT A	7S3183	from Rte. 52 to Rte. 13.	16.938	Pavement resurfacing, add shoulders and add rumblestrips	0	10/2018		2,059
Required Letting with 7P3130							RW Spent or Programmed (including Inc.): NO			
Southwest	Christian	MO 14	8P3088C	on Bus. 65 (South Street) at Rte. 14 (Third Street) in Ozark.	0.62	Add lanes, add sidewalk and replace signal	0	10/2018		2,797

Letting Schedule For Letting of

September 21, 2018

Certif.acc.plans due in Design Div--- July 13, 2018

Non-Certif. acc. plans due in Design Div---June 15, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Required Letting with 8P3101							RW Spent or Programmed (including Inc.): YES			
Southwest	Christian	BU 65	8P3101	on South Street from Rte. 65 to Rte. 14 (3rd Street) in Ozark and utility relocations from Rte. 65 to 6th Avenue.	1.463	Add lanes, sidewalk and pedestrian signals, and upgrade sidewalk to comply with the ADA Transition Plan	0	10/2018		2,884
Required Letting with 8P3088C							RW Spent or Programmed (including Inc.): YES			
Southwest	Benton	MO 83	7P3130	from Rte. 65 to Rte. 54 and on Rte. MM from Rte. 65 to end of route.	33.026	Pavement resurfacing, add shoulders and add rumblestrips	1	10/2018		4,271
Required Letting with 7S3183							RW Spent or Programmed (including Inc.): NO			
St. Louis	Franklin	RT E	6S3365	from Rte. 100 to Rte. Y.	2.746	Pavement preservation treatment and guardrail upgrades	0	10/2018		255
							RW Spent or Programmed (including Inc.): NO			
St. Louis	Jefferson	RT P	6S3367	from Rte. A to Rte. 110.	8.625	Pavement preservation treatment and guardrail upgrades	0	10/2018		378
							RW Spent or Programmed (including Inc.): NO			
St. Louis	St. Louis	PVT MARITZ ENT	6M0268	over I-44 in Fenton, Missouri.	0.058	Bridge repair	1	10/2018		386
							RW Spent or Programmed (including Inc.): NO			
St. Louis	Various	Various	6Q3284	at various routes across the St. Louis District.	0	Intelligent Transportation Systems (ITS) improvements to dynamic message signs	0	10/2018		534
							RW Spent or Programmed (including Inc.): NO			

Letting Schedule For Letting of

September 21, 2018

Certif.acc.plans due in Design Div--- July 13, 2018

Non-Certif. acc. plans due in Design Div---June 15, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
St. Louis	St. Louis City	RT H	6S3219	at Riverview Drive and Hall Street.	0.419	Modify interchange configuration	0	10/2018		748
RW Spent or Programmed (including Inc.): NO										
St. Louis	Franklin	RT K	6S3366	from Rte. 30 to Rte. 185.	14.337	Pavement preservation treatment, guardrail upgrades, cross road pipe replacements, and sign replacements	0	10/2018		2,490
RW Spent or Programmed (including Inc.): NO										
Total for September 21, 2018										58,757

Letting Schedule For Letting of

October 19, 2018

Certif.acc.plans due in Design Div--- August 10, 2018

Non-Certif. acc. plans due in Design Div---July 13, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Central	Cole	OR 50	5S3311	from Big Horn Dr. to W. Truman Blvd, W. Truman Blvd to just west of Hobbs Rd, Bus. 50 W to Rainbow Dr. and intersection of W. Truman and Country Club.	3.308	Pavement resurfacing	0	11/2018		706
Required Letting with 5S3259							RW Spent or Programmed (including Inc.): NO			
Central	Osage	US 63	5P3186	at the Rte. 133 intersection near Westphalia.	0.33	Widen intersection and add turn lane	0	11/2018		722
							RW Spent or Programmed (including Inc.): YES			
Central	Callaway	RT M	5S3177	over Auxvasse Creek.	0.09	Bridge replacement	1	11/2018		781
							RW Spent or Programmed (including Inc.): YES			
Central	Boone	MO 124	5S3053	over Grindstone Creek, 0.5 mile east of Hopper Road.	0.04	Bridge replacement	1	11/2018		1,012
							RW Spent or Programmed (including Inc.): YES			
Central	Moniteau	RT E	5S3168	over Moreau Creek.	0.065	Bridge rehabilitation	1	11/2018		1,883
							RW Spent or Programmed (including Inc.): YES			
Central	Laclede	RT MM	5S3256	from Elm St. to Tower Rd. Includes north outer road from Elm St. to Rte. F and from Rte. F to Ironstone Rd. Also south outer road from Rte. MM to Rte. T.	14.598	Pavement resurfacing, add shoulders and rumble stripes	0	11/2018		1,972

Letting Schedule For Letting of

October 19, 2018

Certif.acc.plans due in Design Div--- August 10, 2018

Non-Certif. acc. plans due in Design Div---July 13, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
RW Spent or Programmed (including Inc.): NO										
Central	Cooper	MO 87	5S3286	from Rte. 5 in Booneville to Rte. O in California.	33.188	Pavement resurfacing and upgrade sidewalk	0	11/2018		2,635
RW Spent or Programmed (including Inc.): YES										
Central	Howard	MO 87	5P3258	from Glasgow to Rte. 40. Includes Rte. 187 from Rte. 87 to end of state maintenance.	22.228	Pavement resurfacing and add shoulders with rumble strips	3	11/2018		3,768
RW Spent or Programmed (including Inc.): YES										
Central	Osage	US 63	5P3233	0.5 mile south of Rte. 50 in Osage County to south of the Rte. 28 north junction.	28.736	Pavement resurfacing	0	11/2018		4,336
RW Spent or Programmed (including Inc.): NO										
Central	Morgan	RT C	5S3259	from Rte. 52 near Versailles to Jefferson City. Including Jefferson St. and Christy Dr.	38.549	Pavement resurfacing	1	11/2018		6,536
RW Spent or Programmed (including Inc.): NO										
Required Letting with 5S3311										
Kansas City	Clay	MO 92	4P3235	along the Rte. 92 corridor from Rte. 33 to Marimack Drive.	0.53	Add sidewalk, drainage and turning lane	0	11/2018		666
RW Spent or Programmed (including Inc.): YES										
Kansas City	Various	Various	4P3228	throughout the urban Kansas City District.	0	Pavement striping at various intersections	0	11/2018		735
RW Spent or Programmed (including Inc.): NO										

Letting Schedule For Letting of

October 19, 2018

Certif.acc.plans due in Design Div--- August 10, 2018

Non-Certif. acc. plans due in Design Div---July 13, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Kansas City	Lafayette	IS 70	313047	from Johnson Drive in Odessa to Rte. 13 in Higginsville.	11.141	Pavement improvements	0	11/2018		8,186
RW Spent or Programmed (including Inc.): NO										
Northeast	Lincoln	RT E	2S3192	from Rte. UU in Silex to Rte. 61.	5.253	Pavement preservation treatment	0	11/2018		132
RW Spent or Programmed (including Inc.): NO										
Northeast	Randolph	MO 3	2P3191	from Rte. 24 east junction to Rte. 129 in Roanoke.	9.075	Pavement preservation treatment	0	11/2018		204
RW Spent or Programmed (including Inc.): NO										
Northeast	Lincoln	RT H	2S3193	from Rte. E south junction to Rte. 47 at Troy.	11.024	Pavement preservation treatment	0	11/2018		219
RW Spent or Programmed (including Inc.): NO										
Northeast	Schuyler	US 136	2P3190	from Rte. 63 to Rte. A in Downing.	10.897	Pavement preservation treatment	0	11/2018		293
RW Spent or Programmed (including Inc.): NO										
Northeast	Shelby	MO 15	2P3185	from 0.2 mile south of Rte. 36 to Rte. 154 north junction in Monroe County at Paris.	18.096	Pavement preservation treatment	0	11/2018		439
RW Spent or Programmed (including Inc.): NO										
Northeast	Montgomery	MO 94	5S3049B	from 0.2 mile east of Bluffton Road to Rte. 19 near McKittrick.	9.94	Pavement resurfacing	0	11/2018		646
RW Spent or Programmed (including Inc.): NO										

Letting Schedule For Letting of

October 19, 2018

Certif.acc.plans due in Design Div--- August 10, 2018

Non-Certif. acc. plans due in Design Div---July 13, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Northeast	Marion	IS 72	2I3096	from 0.2 mile west of Rte. 61 to the Mississippi River in Hannibal.	3.861	Pavement resurfacing	0	11/2018		808
Required Letting with 2P3129							RW Spent or Programmed (including Inc.): NO			
Northeast	Marion	US 36	2P3129	on eastbound lanes from 1.8 miles east of Rte. 24 to Rte. 61 and on westbound lanes from Rte. 61 to 0.5 mile west of Rte. 61 in Hannibal.	4.721	Pavement resurfacing	0	11/2018		1,209
Required Letting with 2I3096							RW Spent or Programmed (including Inc.): NO			
Northeast	Marion	US 36	2P3128	on eastbound lanes from 0.4 mile west of Bus. 36 at Monroe City to 0.9 mile east of Rte. H (two disconnected sections).	12.022	Pavement resurfacing	0	11/2018		4,197
Required Letting with 2P3129							RW Spent or Programmed (including Inc.): NO			
Northeast	Marion	US 24	2P3127	on eastbound and westbound lanes from 0.3 mile north of Rte. F to 2.4 miles east of Rte. 61 near Taylor.	15.244	Pavement resurfacing	0	11/2018		8,067
Required Letting with 2P3129							RW Spent or Programmed (including Inc.): NO			
Northwest	Sullivan	MO 139	1L1800	within the city limits of Newtown.	0.572	ADA Transition Plan improvements	0	11/2018		593
Required Letting with 2P3129							RW Spent or Programmed (including Inc.): YES			

Letting Schedule For Letting of

October 19, 2018

Certif.acc.plans due in Design Div--- August 10, 2018

Non-Certif. acc. plans due in Design Div---July 13, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Northwest	Grundy	MO 6	1P3144	in Trenton from west city limits to Rte. 65.	1.692	Pavement resurfacing and ADA Transition Plan improvements	0	11/2018		961
RW Spent or Programmed (including Inc.): YES										
Northwest	Caldwell	US 36	1P3165	in the westbound lanes from Rte. 13 to the Livingston County line, near Hamilton.	13.157	Pavement resurfacing, pavement repair and upgrade guardrail	0	11/2018		3,412
RW Spent or Programmed (including Inc.): NO										
Northwest	Harrison	IS 35	113017	from Rte. N, at Eagleville, to Rte. 136 at Bethany.	14.076	Pavement resurfacing and upgrade guardrail	0	11/2018		4,696
RW Spent or Programmed (including Inc.): NO										
Southeast	New Madrid	RT YY	9S3259	from Rte. T to end of state maintenance.	4.064	Pavement resurfacing	0	11/2018		229
RW Spent or Programmed (including Inc.): NO										
Required Letting with 9S3273										
Southeast	New Madrid	RT B	9S3273	from Rte. 153 to Rte. 412.	20.611	Pavement resurfacing	0	11/2018		1,300
RW Spent or Programmed (including Inc.): NO										
Required Letting with 9S3259										
Southeast	Howell	US 60	9P3196	on the eastbound lane from Mountain View to Birch Tree.	11.459	Pavement resurfacing	0	11/2018		1,980
RW Spent or Programmed (including Inc.): NO										
Required Letting with 9P3202										
Southeast	Howell	US 60	9P3202	on the westbound lane from Rte. T to Rte. 63.	13.852	Pavement resurfacing	0	11/2018		2,160
RW Spent or Programmed (including Inc.): NO										
Required Letting with 9P3196										

Letting Schedule For Letting of

October 19, 2018

Certif.acc.plans due in Design Div--- August 10, 2018

Non-Certif. acc. plans due in Design Div---July 13, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
Southeast	Iron	MO 49	9P3129	over Big Creek.	0.1	Bridge replacement	1	11/2018		2,726
							RW Spent or Programmed (including Inc.): YES			
Southwest	Greene	RT Z	8S3083	from Farm Road 60 to Rte. 160.	2.529	Pavement resurfacing, add shoulders and add rumblestrips	0	11/2018		294
Required Letting with 7S3141							RW Spent or Programmed (including Inc.): NO			
Southwest	Greene	OR 65	8S3085	on disconnected sections of Eastgate Ave. from Division St. (Rte. YY) to Sunshine St. (Rte. D) and on Ingram Mill Rd. from Catalpa St. to Sunshine St.	3.282	Pavement resurfacing; install new guardrail; replace guardrail; and replace bridge rail	1	11/2018		494
Required Letting with 8S3082							RW Spent or Programmed (including Inc.): NO			
Southwest	Newton	LP 49	7S3117	on Range Line Road from 46th Street in Leawood to I-49.	6.373	Pavement resurfacing	2	11/2018		1,252
Required Letting with 7P3139 7S3116							RW Spent or Programmed (including Inc.): NO			
Southwest	Vernon	US 54	7P3132	on Austin Boulevard from Webster Street to I-49; on Loop 49 (Osage Boulevard) from I-49 to Rte. 54 (Austin Boulevard);	6.438	Pavement resurfacing	0	11/2018		1,555
							RW Spent or Programmed (including Inc.): NO			
Southwest	Polk	RT PP	7S3169	over Pomme de Terre River.	0.096	Bridge replacement	1	11/2018		1,607

Letting Schedule For Letting of

October 19, 2018

Certif.acc.plans due in Design Div--- August 10, 2018

Non-Certif. acc. plans due in Design Div---July 13, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
RW Spent or Programmed (including Inc.): YES										
Southwest	Greene	RT Z	7S3141	from beginning of state maintenance to Farm Road 60 and on Rte. F from Rte. 160 to Rte. 266.	15.366	Pavement resurfacing, add shoulders and add rumblestrips	0	11/2018		1,743
RW Spent or Programmed (including Inc.): NO										
Required Letting with 8S3083										
Southwest	Jasper	MO 249	7P3139	from Rte. 171 in Carterville to 20th Street in Joplin.	5.156	Pavement resurfacing	0	11/2018		2,128
RW Spent or Programmed (including Inc.): NO										
Required Letting with 7S3117 7S3116										
Southwest	Jasper	LP 49	7S3116	on Madison Avenue/Range Line Road from 10th Street in Webb City to 46th Street in Leawood.	6.697	Pavement resurfacing	0	11/2018		2,335
RW Spent or Programmed (including Inc.): NO										
Required Letting with 7S3117 7P3139										
St. Louis	Various	Various	6Q3171E	at various locations in the St. Louis district.	0	ITS maintenance and operations	0	11/2018		1,100
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Charles	MO 370	6P2325	at Rte. 94 (3rd Street) in St. Charles.	0.174	Bridge rehabilitation	2	11/2018		2,141
RW Spent or Programmed (including Inc.): NO										
St. Louis	St. Louis	MO 141	6P3200	over BNSF Railroad, Meramec River, Grand Glaize Creek, Rte.	0.394	Bridge rehabilitation	7	11/2018		3,227

Letting Schedule For Letting of

October 19, 2018

Certif.acc.plans due in Design Div--- August 10, 2018

Non-Certif. acc. plans due in Design Div---July 13, 2018

**Contract Estimate includes grading, drainage, base surface, bridge and misc. construction costs (excludes 2% percent construction contingency).*

Contract Estimate Cost* (1000)

District	County	Route	Project	Location	Length	Type Of Work	No.Brgs	Planned Award Date	Plans Reviewer	Contract Estimate
St. Louis	St. Louis	MO 141	6P3200	100 (Manchester Rd.), and South Outer Forty Rd.	0.394	Bridge rehabilitation	7	11/2018		3,227
Required Letting with 6P3180							RW Spent or Programmed (including Inc.): NO			
St. Louis	St. Louis	MO 141	6P3180	from I-64 in Town and Country to north of Rte. 30 in Fenton.	11.003	Pavement repair and resurfacing, upgrade guardrail, and upgrade pedestrian facilities to comply with ADA Transition Plan	0	11/2018		4,756
Required Letting with 6P3200							RW Spent or Programmed (including Inc.): NO			
Total for October 19, 2018										90,841