

St. Louis Area


Legend **D** Day Work **N** Night Work **D/N** Day & Night Work **BRBF** Better Roads, Brighter Future

I-64 Closures

- D/N** I-64 from Ballas Road to Kingshighway. All lanes and interchanges of I-64 closed from Ballas Road to I-170 from January-December 2008. Expected completion: Summer 2010
 - D/N** I-64 and Hampton Avenue interchange. Interchange will close in September 2008. Expected completion: Spring 2009
- ### Interstates
- N** I-44 at Hampton. Relocate eastern abutment wall. Expected completion: Summer 2008
 - N** I-44 at Hampton. Add dual left turn lanes from southbound Hampton to eastbound I-44. Expected completion: Winter 2008
 - D** I-44 at Vandeventer. Signal interconnect. Expected completion: Summer 2008
 - D** I-55 from I-70 to Route M. Install traffic management devices. Expected completion: Summer 2008
 - D** I-55 at Reavis. Widening the northbound exit ramp. Expected completion: Fall 2008
 - D/N** I-55 from 4500 S. Broadway to Lindbergh. Replace three standards and rehabilitate four bridges over Interstate 55. Expected completion: Spring 2010
 - D** I-55 bridge over Meramec. Bridge painting. Expected completion: Winter 2009
 - D/N** I-55 West Outer Road over Rock Creek. Bridge replacement. Expected completion: Summer 2009
 - D/N** I-64 from 21st Street to the Poplar Street Bridge. Install lighting. Expected completion: Summer 2009
 - D** I-64 from I-170 to Sarah. Install traffic management devices. Expected completion: Summer 2008
 - D** I-70 North Outer Road at Shady Springs. New Traffic Signal. Expected completion: Summer 2008

- D** I-70 at Wentzville Parkway. Construct new turn lanes and widen ramp. Expected completion: Fall 2008
- ### Routes
- D/N** Route 30 over Gravois Creek. Bridge replacement, additional turn lanes. Highway closed for two months between January 2009 and March 2009. Expected completion: Winter 2009
 - D/N** Route 30 and Geyer Road. Installing median U-turns. Expected completion: Summer 2008
 - Route 30 and Little Brennan. Constructing dual left turn lanes onto Route 30. Expected completion: Fall 2008
 - D/N** Route 30 from the Franklin County line to Route B. Resurfacing. Expected completion: Summer 2009
 - N** Route 40/I-64 at Spirit Blvd. Construct eastbound ramps. Expected completion: Winter 2008.
 - D** Route 40/I-64. Construct new off ramp at Missouri Research Park. Expected completion: Summer 2008
 - D/N** Route 40/61. Upgrade Route 40/61 to interstate standards from west of Lake St. Louis Blvd. to I-70. Expected completion: Fall 2009
 - D/N** Route 50 from Gerald to Route 47. Rehabilitating pavement. Expected completion: Fall 2008
 - D/N** Route 61/67 and Richardson. Construct a second left turn and right turn lane on Richardson. Expected completion: Winter 2009
 - D** Route 61/67 over Joachim Creek. Bridge painting. Expected completion: Summer 2008
 - D/N** Route 61 at McCoy Creek. Bridge widening and rehabilitating. Expected completion: Summer 2008

- D** Route 67 from Route AC (New Halls Ferry Road) to Route 367. Installing solar speed limit signs and traffic islands. Expected completion: Summer 2008
- N** Route 67 from I-270 to Route AC (New Halls Ferry Road). Resurfacing. Expected completion: Summer 2008
- D** Route 67 at Lindsay and Patterson. Road widening. Expected completion: Winter 2008
- D/N** Route 94 from 5th Street to Route B. Constructing an additional lane, repairing pavement and overlaying asphalt. Expected completion: Summer 2009
- N** Route 94 from south of I-64 to south of Route D. Repairing pavement and overlaying asphalt. Expected completion: Summer 2008
- D/N** Route 100 from the Franklin/St. Louis County line to Route T. Repairing and diamond grinding pavement. Expected completion: Fall 2008
- D** Route 100 from I-44 to South Point Road. Constructing two new lanes on Route 100. Expected completion: Fall 2009
- D** Route 100 over Little Boeuf Creek. Replacing bridge. Expected completion: Fall 2008
- D/N** Route 109 from Route 100 to Route CC. Resurfacing. Expected completion: Summer 2008
- D** Route 141 from Route HH (Clayton Road) to north of Conway Road. Resurfacing. Expected completion: Summer 2008
- D/N** Route 364 east and west of Harvester Road. Upgrading Route 94 to a limited access roadway with an overpass for Harvester Road and one-way outer roads. Expected completion: Fall 2009



Lettered Routes

- D** Route D from Callaway Fork Road west 1.2 miles. Constructing shoulders. Expected completion: Summer 2008
- D** Route H at Riverview, Gimblin and Adelaide. Reconstructing and interconnecting signals. Expected completion: Summer 2008
- N** Route AC from Parker to south of I-270. Overlaying asphalt. Expected completion: Spring 2008
- D** Route BB from Route 30 to Route 21. Replacing culverts. Expected completion: Fall 2008
- D** Route BB over Sand Creek. Rehabilitating bridge. Expected completion: Summer 2008
- D** Route HH (Clayton Road) from Kehr's Mill to Baxter. Widening road to three lanes. Expected completion: Late summer 2008



Kansas City Area

Interstates

- D/N BRBF** I-29 from I-29/I-35 split to Armour Road in the City of Kansas City. Pavement and shoulder improvements. Expected completion: Summer 2011
- D/N** I-29 from Route 210 to the north leg of the downtown loop. Reconstruct and widen the corridor including the Missouri River Bridge. Expected completion: Summer 2011
- D/N** I-35 at Route 69/33. Interchange improvements. Expected completion: Spring 2009
- D** I-35 from I-29/I-35 split to Route 92. Installation of median protection. Expected completion: Fall 2008
- D/N BRBF** I-35 from Pleasant Valley Road to Fishing Creek in the City of Liberty. Pavement and shoulder improvements northbound. Expected completion: Fall 2008
- D/N** I-70 on Woods Chapel Road in the City of Blue Springs. Safety enhancements and interchange improvements. Expected completion: Fall 2008
- D/N** I-70 at Noland Road in Independence. Replace bridge and improve interchange. Expected completion: Summer 2008
- D/N** I-70 on Lewis and Clark bridges. Preventive maintenance. Expected completion: Fall 2008
- D/N** I-70 Trafficway in the City of Kansas City. Rehabilitation and painting of bridge over Manchester. Expected completion: Summer 2008
- D/N** I-70 from west of Sni A Bar bridge east 0.2 miles near Odessa. Pavement improvements. Expected completion: Fall 2008
- D/N BRBF** I-435 from 108th Street to the Platte County line (continuing into Platte County). Pavement and shoulder improvements. Expected completion: Fall 2008
- D/N BRBF** I-435 from I-29 south junction to the Clay County line. Resurfacing pavement and shoulders. Expected completion: Fall 2008
- D/N BRBF** I-470 from north of Bowlin Road to north of I-70. Pavement improvements. Expected completion: Fall 2008

- D** I-470. Construction of a half diamond interchange at Pryor Road and installation of a collector distributor lane on eastbound I-470 in Lee's Summit. Expected completion: Fall 2008
- D** I-470. Construction of a half diamond interchange at Blue Parkway and install a collector distributor lane on eastbound I-470 and westbound I-470 in Lee's Summit. Expected completion: Spring 2010
- D** I-470 at Strother Road in Lee's Summit. Construction of a new interchange. Expected completion: Fall 2009
- D/N** I-670 in the downtown Kansas City Loop. Bridge repair on the Grand, Main, Walnut, Baltimore and McGee bridges. Expected completion: Summer 2008

Routes


- D/N BRBF** Route 1 from I-35 to Route 210 and from Route 152 to 64th Street. Pavement and shoulder improvements. Expected completion: Fall 2008
- D BRBF** Route 7 improvements from Route Z near Garden City to the Henry County line. Pavement and shoulder work. Expected completion: Fall 2008
- D/N BRBF** Route 7 from the Cass County line to Route 13 in Clinton. Pavement improvements. Expected completion: Fall 2008
- D BRBF** Route 7 from Colbern Road to Route 50 near Lake Lotawana. Installation of shoulders. Expected completion: Fall 2009
- D/N** Route 9. Add lanes to reduce congestion east of Mattox Road to I-635 and Rte. 9 interchange and construct 4 lanes with turn lanes and railroad bridge from Rte. 9 south in order to construct Horizon's Parkway North. Expected completion: Fall 2008
- D** Route 10 spur from Route 10 to Route 69 in Excelsior Springs. Pavement treatments on Jesse James Road. Expected completion: Fall 2008
- D BRBF** Route 13 from Route 18 to the St. Clair County line. Pavement improvements. Expected completion: Fall 2008

- D BRBF** Route 13 from Route YY to Route E. Pavement and shoulder improvements. Expected completion: Fall 2008
- D** Route 13 from just south of Route 50 to just north of Route Y near Warrensburg. Construction of two lane roadway. Expected completion: December 2010
- D BRBF** Route 13 from I-70 to Route YY. Pavement and shoulder improvements. Expected completion: Fall 2008
- D** Route 13 business loop from Route 20 north to Route 13 (north of Higginsville City limits). Pavement improvements. Expected completion: Fall 2008
- D** Route 13 from Route 24 to County Road 113 (existing Route 13). Construction of a two-lane roadway. Expected completion: December 2010
- D/N** Route 24 between Overton and Huttig Avenue in Independence. Replace bridge over Union Pacific tracks. Expected completion: Fall 2009
- D/N BRBF** Route 45 from Route 45 Spur to I-435. Pavement improvements. Expected completion: Fall 2008
- D/N** Route 45 spur from Route 92 to Route 45 near Tracy. Pavement improvements. Expected completion: Fall 2008
- D** Route 45 at Route K. Construct a roundabout intersection. Expected completion: Fall 2008
- D/N** Route 69 from I-35 to the Platte County line. Resurface, rehabilitate bridges, geometric improvements, signal upgrades and safety improvements. Expected completion: Fall 2008
- D** Route 71 at 163rd Street. Reconstruct interchange. Expected completion: Fall 2009
- D** Route 71 two miles south of Route 58. Construct new interchange. Expected completion: Fall 2009
- D/N BRBF** Route 71 from Blue Ridge Boulevard to 155th Street in Grandview. Pavement improvements. Expected completion: Fall 2008

- D/N** Route 71 at Route 150 in Grandview. Reconfigure and reconstruct interchange. Expected completion: Spring 2010
- D/N** Route 71 outer road from Blue Ridge Boulevard to the Cass County line near Grandview. Resurface ramps and outer road. Expected completion: Fall 2008
- D** Route 92 0.9 miles east of Route 33. Bridge replacement over Clear Creek. Expected completion: Fall 2008
- D/N** Route 150 over the Union Pacific tracks and Big Creek in Greenwood. Replace bridge. Expected completion: Fall 2008
- D/N** Route 150 from Route 71 to Lumpkins Fork Creek in the City of Grandview. Capacity improvements. Expected completion: Fall 2010
- D/N BRBF** Route 152 from Route 1 to I-35 in Kansas City. Pavement and shoulder improvements. Expected completion: Fall 2008
- D/N BRBF** Route 169 from I-29 to Barry Road and from one mile north of I-435 to 108th Street. Pavement improvements. Expected completion: Fall 2008
- D/N** Route 169 from the Missouri River to I-29. Bridge rehabilitation. Expected completion: Fall 2008
- D** Route 224 from Route 24 to Route 13 near Lexington. Pavement improvements. Expected completion: Fall 2008
- D BRBF** Route 291 from the north leg of Route 58 to Crestwood Drive in Harrisonville. Pavement and shoulder improvements. Expected completion: Fall 2008

Lettered Routes

- D/N BRBF** Route D from Route 150 to Route 58 near Belton. Pavement and shoulder improvements. Expected completion: Fall 2008
- D/N BRBF** Route D from 1000-foot west of the I-29 interchange to I-435 in Kansas City. Pavement and shoulder treatments. Expected completion: Fall 2008



Missouri Highway Work Zones 2008

This map shows only projects on major routes. It is not a complete list of all MoDOT construction projects for 2008.

Legend

- D** Day Work
- N** Night Work
- D/N** Day and Night Work
- BRBF** Better Roads, Brighter Future
5,600 miles of better roads by the end of 2011

Interstates

- 1** **D BRBF** I-29, Atchison County from Iowa State Line to Route 111 near Rockport. Resurfacing. Expected completion: Winter 2008
- 2** **D BRBF** I-29, Holt County from Route 118 to Route 59, south junction. Roadway improvement. Expected completion: Winter 2008
- 3** **D BRBF** I-44, Lawrence County from 0.8 mile west of Route 97 to 0.4 mile east of Route 39. Resurfacing. Expected completion: Winter 2008
- 4** **I-55**, Perry County from Route B to Route T. Underseal and resurface northbound lanes. Expected completion: 2008
- 5** **D BRBF** I-57, Mississippi County from Route 105 to Illinois. Resurface southbound lanes. Expected completion: 2008
- 6** **N** I-70, Boone County from Route 740 in Columbia to the Missouri River Bridge in Cooper County. Westbound resurfacing. Expected completion: Winter 2008
- 7** **N BRBF** I-70, Warren County from Warrenton to east of Jonesburg. Resurfacing westbound lanes. Expected completion: Late 2008
- 8** **D** I-70, Saline County over Blackwater River. Replace expansion joints on the eastbound lanes. Traffic will be reduced to one lane during construction. Expected completion: Spring 2008

Numbered Routes

- 9** **D** Route 5, Camden County from approximately two miles south of the Niangua Arm of the Lake of the Ozarks to Route 7 south of Camden. Grading, bridges and paving for relocated highway. Expected completion: Fall 2009
- 10** **D** Route 5, Camden and Laclede counties from Route 7 south of Camden to Laclede County. Construction of shared four-lane highway. Expected completion: Summer 2010
- 11** **D** Route 5, Laclede County between Lebanon and the Laclede/Camden county line. Widen existing roadway to create shared four-lane highway. Expected completion: Late 2008
- 12** **D BRBF** Route 6, Daviess County 1.9 miles west of Route 13 south, to Route 13 north, near Gallatin. Resurfacing. Expected completion: Winter 2008
- 13** **D** Route 8, Crawford and Washington counties. Two disconnected sections: Steelville to Route AA in Washington County and Route 21 to the St. Francois County line. Asphalt overlay and shoulder paving. Expected completion: Summer 2008
- 14** **D/N** Route 14, Christian County at Route 65 in Ozark. Widen Route 14 bridge over Route 65, add turn lanes and rebuild the ramps to improve traffic flow. Expected completion: Fall 2009
- 15** **D** Route 15, Shelby County south of Bethel. Bridge replacement over Messner Creek Road; closed at bridge beginning May 22. Expected completion: Summer 2008
- 16** **D** Route 24, Carroll County 1.5 miles east of Route 139. Bridge replacement over Wild Cat Creek. Bridge will be closed to traffic for approximately 45 days during construction. Detour Route 41 to 240 to 65. Expected completion: Summer 2008
- 17** **D** Route 24, Randolph County east of Clifton Hill. Bridge replacements over East Fork Chariton River. Two-way traffic on temporary bypass. Expected completion: Summer 2008
- 18** **D/N BRBF** Route 34, Reynolds County intersection of Route 21 to County Road 582. Asphalt resurfacing. Expected completion: Fall 2008

- 19** **D** Route 36, Caldwell County, westbound lane east of Route 13 to Livingston County. Resurfacing. Expected completion: Winter 2008
- 20** **D** Route 36, Shelby and Monroe counties from Macon to Shelbina. Add lanes for a four-lane highway. In conjunction with #21 and #22. Expected completion: Winter 2009
- 21** **D/N BRBF** Route 36, Shelby and Monroe counties from Shelbina to Monroe City. Add a four-lane highway. In conjunction with #20 and #22. Expected completion: Winter 2009
- 22** **D/N** Route 36, Monroe and Macon counties from Monroe City to Macon. Add lanes for a four-lane highway. In conjunction with #20 and #21. Expected completion: Winter 2009
- 23** **D** Route 36, Marion County from west of Hannibal to Monroe City. Add lanes for a four-lane highway. Expected completion: Summer 2008
- 24** **D BRBF** Route 36, Marion County at Hannibal from Shinn Lane to Central Avenue. Resurfacing in eastbound and westbound lanes. Expected completion: Fall 2008
- 25** **D** Route 38, Webster County in Marshfield. Widen roadway to five lanes and add/upgrade traffic signals at four intersections, rebuild eastbound off-ramp at I-44 and Route 38. Expected completion: Summer 2008
- 26** **D BRBF** Route 39, Lawrence County in Aurora from Carnation Street to Route 60. Resurfacing. Expected completion: Winter 2008
- 27** **D** Route 43, Barton County from Route 160 to Route 171. Resurfacing. Expected completion: Winter 2008

- 28** **D** Route 47, Lincoln County in Troy from Route 61 west ramp to Main Street. Widen, improve intersection and upgrade signals. In conjunction with #29. Expected completion: Fall 2008
- 29** **D** Route 47, Lincoln County in Troy at Routes H and J intersection. Install traffic signals. In conjunction with #28. Expected completion: Fall 2008
- 30** **D** Route 47, Warren County from three miles south of Hawk Point to Interstate 70 at Warrenton. Resurfacing. Expected completion: Fall 2008
- 31** **D** Route 47, Warren County in Warrenton at Warrior Avenue. Add turn lanes and signal at the intersection. Expected completion: Winter 2008
- 32** **D** Route 50, Cole County at City View Drive in Jefferson City. New interchange. Expected completion: Late 2008
- 33** **D** Route 50, Moniteau and Cole counties from east of California near Route K to St. Martins. Relocated highway. Expected completion: Late 2008
- 34** **D/N** Route 50/65, Pettis County in Sedalia. Intersection improvements. Expected completion: Summer 2008
- 35** **D** Route 54, Audrain County just north of Laddonia. Addition of eastbound turn lane at Route 154 (Bassinger Corner). Expected completion: Fall 2008
- 36** **D BRBF** Route 54, Audrain/Pike counties from Route 19 to just east of Curryville. Resurfacing intermittent sections. Expected completion: Fall 2008

- 37** **D** Route 54, Camden County from Grand Glaize Bridge to east of Route 42. New expressway. Expected completion: Spring 2010
- 38** **D BRBF** Route 54, Callaway County from approximately 1 mile west of Route J to just west of Route AA/OO. Diamond grinding in westbound lanes. Expected completion: Late 2008
- 39** **D** Business Route 60, Barry County from 9th Street to east of Chapel Drive in Monett. Resurfacing. Expected completion: Winter 2008
- 40** **D BRBF** Business Route 60, Lawrence County from 1.6 miles west of Route 39 to 1.2 miles east of Route 39 in Aurora. Resurfacing. Expected completion: Winter 2008
- 41** **D BRBF** Business Route 60, Newton County from north of Waldo Hatler Memorial Drive to Stadium Street in Neosho. Pavement improvement. Expected completion: Winter 2008
- 42** **D** Route 60, Newton County from 0.7 mile west of routes M and W to 1.2 miles east of Shoal Creek. Pavement and bridge improvement. Expected completion: Winter 2008

- 43** **D** **BRBF** Route 61, Lewis County from south of Clark County line to just south of LaGrange. Resurfacing southbound lanes. Expected completion: Fall 2008
- 49** **D** Route 61, Pike County just south of Bowling Green near Route NN. Roadway improvements in northbound lanes at sharp curve. Expected completion: Fall 2008
- 50** **D** **BRBF** Route 63, Osage and Maries counties from Route P to Gasconade River. Resurfacing. Expected completion: Fall 2008
- 51** **D** **BRBF** Route 63, Boone County at Gans Road in Columbia. New interchange. Expected completion: Winter 2008
- 52** **D** **BRBF** Route 63, Adair and Macon counties from the south Route 6 junction to the south intersection of Route M at Atlanta. Resurface 23 miles and provide edge-line rumble strips. Expected completion: Fall 2008
- 53** **D BRBF** Route 63, Randolph County from Route 24 to the Boone County line. Resurface 15 miles of the southbound lanes and provide edge-line rumble strips. Expected completion: Fall 2008
- 54** **D/N BRBF** Route 63, Phelps County south of Rolla through Edgar Springs. Asphalt overlay and shoulders with striping for climbing and passing lanes and rehabilitation of the bridge at Yancy Mills. Expected completion: Summer 2008
- 55** **D** Route 63, Phelps County at Beaver Creek, south of Rolla. Bridge replacement. Expected completion: Summer 2008
- 56** **D/N BRBF** Route 63, Howell and Oregon counties from West Plains to Thayer. Asphalt overlay and shoulders with striping for climbing/passing lanes. Expected completion: Winter 2008
- 57** **D** Route 65, Livingston County south of Farmersville. Bridge rehabilitation on three bridges. Bridges reduced to one-lane traffic. Expected completion: Summer 2008
- 58** **D** Route 65, Greene and Dallas counties from I-44 in Springfield to Truman Road in Buffalo. Widen road to four lanes between Springfield and Foose; build new four-lane section west of existing roadway between Dallas County Route EE at Foose and Truman Road in Buffalo. Expected completion: 2010
- 59** **D** **BRBF** Route FF, Jasper County, disconnected sections from east of Business 71 to 0.1 mile east of Route 71. Pavement improvement. Expected completion: Fall 2008
- 60** **D/N** Loop 44, Greene County at Glenstone Avenue and I-44 in Springfield. Replace Glenstone Avenue bridge (Loop 44) over I-44, rebuild ramps and widen Glenstone Avenue (Greene County Route H) north of I-44. Expected completion: Fall 2010
- 61** **D/N** Route 66, Jasper County between Moffet and Byers avenues in Joplin. Replace culvert. Expected completion: Summer 2008
- 62** **D** **BRBF** Route 66, Jasper County from 0.4 mile west of Business 71 to 0.1 mile west of Business 71 in Joplin. Pavement improvement. Expected completion: Summer 2008
- 63** **D** Route 67, St. Francois County at Old Orchard Road. Construct interchange. Expected completion: Mid-2009
- 64** **D** **BRBF** Route 71, Jasper County in Joplin from 20th Street to Route 175. Bridge improvement. Expected completion: Summer 2008
- 65** **D** **BRBF** Route 71, Newton County from Route 175 to Route 60. Bridge improvement. Expected completion: Summer 2008
- 66** **D BRBF** Route 71, Vernon County, from 0.3 mile south of Highland Avenue in Nevada to 2.7 miles south of Route 126. Resurfacing disconnected sections. Expected completion: Summer 2008
- 67** **D** Route 79, Lincoln County three miles south of Annada south to Route 47 near Winfield. Resurfacing. Expected completion: Fall 2008
- 70** **D/N** Route 135, Cooper County south of Route N south junction. Closure to replace bridge over Lamine River. Expected completion: Fall 2008
- 71** **D** Route 13, Caldwell County from U.S. 36 south to the county line. Expected completion: Winter 2008
- 72** **D** Route 136, Putnam County just east of the Putnam-Schuyler County line. Bridge replacements over Chariton River. Bridges will be closed to traffic for approximately three months during construction. Detour Route 149 to Route 6 to Route 63. Expected completion: Fall 2008

- 73** **D** Route 169, Buchanan County at Route A in St. Joseph. Grading, drainage, pavement and signals to align offset intersections. Expected completion: Winter 2008
- 74** **D BRBF** Route 171, Jasper County from Route 41 to Business 71. Resurfacing disconnected section of shoulders from 0.3 miles east of Route D to Route 71. Expected completion: Winter 2008
- 75** **D** Route 174, Lawrence County from I-44 to Route K and Route N. Resurfacing. Expected completion: Summer 2008
- 76** **D/N** Route 221 (routes V&W), Iron and St. Francois counties from Route 21 in Iron County to Route 67 in Farmington. Asphalt resurfacing, shoulder construction and creation of three, separate three-lane sections to improve capacity. Expected completion: Winter 2008
- 77** **D** Route 240, Howard and Saline counties, Missouri River Bridge at Glasgow. Replace existing superstructure. The bridge will be closed to traffic for up to 12 months. Detour Route 5 to I-70 to 41. Expected completion: Fall 2009
- 78** **D** Route 249, Jasper County from Route 171 to Zora Street. Grading, drainage, paving and interchange lighting. Expected completion: Winter 2008
- 79** **D BRBF** Route 571, Jasper County from 0.3 mile north of Route 71 south to Route 71 (south) in Carthage. Pavement improvement. Expected completion: Summer 2008
- 80** **D/N** Route 740 at Route 763, Boone County in Columbia. Intersection improvements. Expected completion: Summer 2008
- 81** **D** Route 763, Boone County from Big Bear Blvd. to Route 63 in Columbia. Widening. Expected completion: Winter 2009

Lettered Routes

- 82** **D** Route C, Lincoln County east of Moscow Mills. Rehabilitate bridges at Cuivre River and overflow. Expected completion: Fall 2008
- 83** **D** Route AA, Clark County north of Luray. Bridge replacement over Linn Creek. Road closed during construction. Expected completion: Summer 2008
- 84** **D BRBF** Route FF, Jasper County, disconnected sections from east of Business 71 to 0.1 mile east of Route 71. Pavement improvement. Expected completion: Fall 2008
- 85** **D BRBF** Route FF, Jasper County in Joplin, disconnected sections from 0.2 mile east of Duquesne Road to County Road 190. Resurfacing. Expected completion date: Fall 2008
- 86** **D** Route A, St. Clair County. Grading, paving and replacing bridge over Monegaw Creek 1.8 miles west of Route M. Expected completion: Fall 2008.

Better Roads Brighter Future

Better Roads Brighter Future is a program that will improve the remainder of the state's 5,600 miles of major highways over the next four years. Wider stripes, rumble stripes, brighter signs, paved shoulders and smoother pavement will bring 85 percent of Missouri's major roads up to good condition by 2011.

Safe & Sound Bridge Closures!

Through its bridge improvement program, MoDOT will repair or replace 802 bridges across the state in the next five years. Most of these bridges will be closed to speed construction and control costs. Specific project locations for 2008 had not yet been finalized at the time this map was printed. To learn of bridge closure locations, please visit www.modot.org/safeandsound.

Information current as of March 1, 2008



1-888 ASK MODOT
275-6636
www.modot.org



Cover photo by Cathy Morrison