

PHASE 1A: EB LANES  
CLOSE SOUTH SIDE OF BOTH INTERSECTIONS  
RAMP 2  
2 DAYS

PHASE 1:  
CONSTRUCT EB LANES  
EB TRAFFIC USES SOUTHERN WB LANE  
WEEKEND CLOSURE OF I-44 EB  
ON-RAMP AND HASELTINE RD  
PHASE 1 WORK - APPROXIMATELY  
2 WEEKS

TEMP STOP BAR  
TEMP STR-LT ARROW

TEMP STR-RT ARROW  
TEMP STOP BAR

TEMP STOP BAR  
TEMP STR-LT ARROW

COMPLETE RAMP 2 AND  
SOUTH SIDES OF  
INTERSECTIONS DURING  
THIS PHASE

WORK ZONE