

SFY 2024 Amendments to Sections 3 and 4 of the 2024 to 2028 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
1	1S3276	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	N
2	2S3417	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	N
3	4I1486D	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	Y
4	5I3477	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	N
5	5P3402	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	Y
6	CD0016	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	N
7	CD0025	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	N
8	CD0061	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	N
9	KU0028	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	Y
10	SR0021	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	N
11	ST0028	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	N
12	SU0046	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2023	Y
13	1I3332	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	Y
14	4P3468	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
15	5P3497	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	Y
16	5S3591	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
17	6P3221	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
18	6P3496	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	Y
19	6P3496B	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	Y
20	6P3602	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
21	6Q3386G	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
22	6S3507	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
23	6S3521	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
24	7P3548	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
25	7S3378	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
26	7S3379	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	N
27	7S3473	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	N
28	9P3548	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	N
29	9S3610	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	N
30	9S3610B	ADMINISTRATIVE AMENDMENT	ADD	N	8/1/2023	N
31	CD0012	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	N
32	CD0170	ADMINISTRATIVE AMENDMENT	ADD	N	8/1/2023	Y
33	KU0238	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2023	Y
34	NE0001B	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
35	NE0022	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
36	NE0143	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
37	NE0198	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2023	N
38	NE0199	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2023	N
39	SE0121	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
40	SE0160	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
41	SL0092	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
42	SL0152	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	Y
43	SR0042	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
44	SR0155	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2023	N
45	SR0211	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2023	N
46	SR0212	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2023	N
47	ST0053	ADMINISTRATIVE AMENDMENT	ADD	N	8/1/2023	N
48	ST0059	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2023	Y
49	SU0160	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2023	Y
50	5P3542	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	N
51	6I3644	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	Y
52	6I3645	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	Y
53	6S3609	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	Y
54	9S3798	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	N
55	CD0037	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	N
56	KU0372	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	Y
57	SE0167	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	N

SFY 2024 Amendments to Sections 3 and 4 of the 2024 to 2028 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
58	SE0168	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	N
59	SL0119	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2023	Y
60	4P3468B	ADMINISTRATIVE AMENDMENT	ADD	N	9/1/2023	Y
61	4P3468C	ADMINISTRATIVE AMENDMENT	ADD	N	9/1/2023	Y
62	5I3529	ADMINISTRATIVE AMENDMENT	DELETE	N	9/1/2023	N
63	5I3534	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
64	5P3417	ADMINISTRATIVE AMENDMENT	DELETE	N	9/1/2023	N
65	5S3411	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
66	6Q3174E	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
67	8P3192	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
68	CD0059	ADMINISTRATIVE AMENDMENT	DELETE	N	9/1/2023	N
69	CD0061	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	N
70	SL0005	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
71	SL0160	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
72	SL0182	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2023	Y
73	ST0016	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	N
74	ST0017	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
75	ST0018	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	N
76	ST0019	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
77	ST0020	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
78	ST0021	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2023	Y
79	SU0210	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2023	Y
80	4P3468	AMENDMENT	DELAY	N	9/1/2023	Y
81	SR0171	AMENDMENT	ADD	N	9/1/2023	Y

SFY 2023 September

Amendment

MHTC Approval 09/07/2023

ONEDOT Approval Pending

MPO Projects Provided for

Information Purposes Only

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
September Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Clay	IS 435	4P3468	2025 CN	Bridge rehabilitation over Parvin Road and over West 48th Street. Project involves bridges A1667 and A1674. Reason: To modify existing project budget, description, scope, location, length, delay from SFY 2024 to SFY 2025 and divide to 4P3468B and 4P3468C (September Administrative Amendment) Funding Source: Available STIP funds.	\$2,333	\$189
SW	Newton	IS 44	SR0171	2024 CN	Bridge rehabilitation on westbound bridge over Rte. 86 (Main Street) in Joplin. Project involves bridge L0857. Reason: To add project to improve bridge. Funding Source: Available STIP funds.	\$2,733	\$375
Total:						\$5,066	\$564

SFY 2023 September
Administrative Amendment
MHTC Approval 08/25/2023
ONEDOT Approval Pending
MPO Projects Provided for
Information Purposes Only

**2024 - 2028 STIP
Scoping and Design Projects
September Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

					(Dollars in Thousands)		7/2023 - 6/2024	7/2024 - 6/2028	
District: SL County: St. Louis City Route: IS 64 Job No: SL0182	Scoping for debris netting from 18th Street to 4th Street, fence repair over the Missouri River, under I-44 at Park Avenue and Cole Street and on Rte. 364 over the Missouri River. Project involves bridges A1501, A3162, A5585, A7577 and L0815.	Federal: \$90	State: \$10	Local: \$0	\$50 (was \$0 now \$50)	\$50 (was \$0 now \$50)			
Reason: To add scoping project to improve safety.									
District: SW County: Greene Route: CST WEAVER RD Job No: SU0210	Scoping for roadway improvements from east of Rte. FF to Cloverdale Lane. \$20,000 Battlefield and \$80,000 STBG-Urban funds.	Federal: \$80	State: \$0	Local: \$20	\$100 (was \$0 now \$100)	\$0 (was \$0 now \$0)			
Reason: To add scoping project to improve corridor.									
					Federal: \$170	State: \$10	Local: \$20	District Engineering: \$150	\$50

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Jackson	IS 35	4P3468B	2024 CN	Bridge rehabilitation over Southwest Boulevard 0.5 mile south of I-670. Project involves bridge L0232. Reason: To divide project from 4P3468 (September Amendment). Funding Source: 4P3468	\$177 (was \$0 now \$177)	\$15 (was \$0 now \$15)
KC	Jackson	IS 435	4P3468C	2024 CN	Bridge rehabilitation over Raytown Road. Project involves twin bridges A1268. Reason: To divide project from 4P3468 (September Amendment). Funding Source: 4P3468	\$2,249 (was \$0 now \$2,249)	\$240 (was \$0 now \$240)
CD	Boone	IS 70	5I3534	2028 CN	Pavement improvement east of Rte. BB to Stadium Boulevard. Reason: To modify existing project budget, description, and location and divide to ST0021 and delay to SFY 2028. Funding Source: Available STIP funds.	-\$3,353 (was \$10,329 now \$6,976)	-\$300 (was \$726 now \$426)
CD	Boone	IS 70	5S3411	2028 CN	Pavement improvement from west of Stadium Blvd to Rte. 63 Reason: To modify existing project budget, description and location and divide to ST0021 and delay to SFY 2028. Funding Source: Available STIP funds.	-\$152,337 (was \$196,963 now \$44,626)	-\$5,177 (was \$5,867 now \$690)

2024 - 2028 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Callaway	IS 70	5I3529		Pavement improvement from Rte. 54 to 0.7 mile west of Rte. Z and westbound I-70 from Montgomery County line to Rte. 54. Reason: To incorporate project into ST0021. Funding Source: NA	-\$6,507 (was \$6,507 now \$0)	-\$390 (was \$390 now \$0)
CD	Callaway	US 54	5P3417		Interchange improvements at I-70 in Kingdom City. Reason: To incorporate project into ST0021. Funding Source: NA	-\$18,911 (was \$18,911 now \$0)	-\$4,441 (was \$4,441 now \$0)
CD	Callaway	US 54	CD0059		Bridge improvement over I-70. Project involves twin bridges L0964. Reason: To incorporated project into ST0021. Funding Source: NA	-\$123 (was \$123 now \$0)	-\$87 (was \$87 now \$0)
CD	Maries	MO 28	CD0061	2024 CN	Pavement resurfacing from Rte. 63 to Rte. 50. \$146,201 Owensville and \$779,235 District Operation funds. Reason: To modify existing project budget and funding source. Funding Source: Owensville and District Operating Budget.	\$779 (was \$3,523 now \$4,302)	\$53 (was \$282 now \$335)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Jefferson	IS 55	SL0005	2024 CN	Bridge deck sealing on various bridges in Franklin, Jefferson and St. Louis Counties. Project involves bridges on I-44, I-55, I-270, Rte. 21, Rte. 61, Rte. 141, Rte. 180, Rte. 185 and Rte. V. Potentially bridges on I-270, Rte. 67, Rte. 141 and Rte. 340. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$1,530 now \$1,530)	\$0 (was \$120 now \$120)
SL	St. Charles	IS 64	SL0160	2024 CN	Striping upgrades on ramps at various locations from 0.3 mile south of I-70 to the Mississippi River, on I-270 from 0.2 mile east of James S. McDonnell Boulevard to I-55 and on I-255 from I-55 to Koch Road. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$2,002 now \$2,002)	\$0 (was \$170 now \$170)
SL	Various	Various	6Q3174E	2024 CN	ITS asset management maintenance and operations at various locations in the St. Louis District. Reason: To change existing project from payment to let project. Funding Source: NA	\$0 (was \$2,299 now \$2,299)	\$0 (was \$175 now \$175)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	LP 44	8P3192	2024 CN 2024 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations on Loop 44, Rte. EE, Rte. YY, Outer Road 65, Rte. 160 in Springfield, Rte. 14, Rte. CC, Rte. J and Rte. NN in Ozark, Rte. M in Nixa and Rte. OO in Strafford. Reason: To delay existing project right of way from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$15 (was \$2,587 now \$2,602)	\$0 (was \$1,273 now \$1,273)
ST	Boone	IS 70	ST0021	2024 CN 2024 RW	Safety and capacity improvements from Columbia to Kingdom City. Potential Design-Build. Reason: To calibrate existing I-70 project to account for shifting project limits and budget and divide from 5S3411, 5I3529, 5I3534, 5P3417 and CD0059. Funding Source: General Revenue and 5S3411, 5I3529, 5I3534, 5P3417 and CD0059.	\$233,150 (was \$147,000 now \$380,150)	\$10,748 (was \$8,000 now \$18,748)
ST	Callaway	IS 70	ST0018	2027 CN	Safety and capacity improvements from Kingdom City to Warrenton. Potential Design-Build. Reason: To calibrate existing I-70 project to account for shifting project limits and budget. Funding Source: General Revenue	-\$122,000 (was \$730,000 now \$608,000)	\$0 (was \$42,000 now \$42,000)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Jackson	IS 70	ST0019	2025 CN	Safety and capacity improvements from Blue Springs to Odessa. Potential Design-Build. Reason: To calibrate existing I-70 project to account for shifting project limits and budget. Funding Source: General Revenue	\$83,376 (was \$221,000 now \$304,376)	\$0 (was \$12,000 now \$12,000)
ST	Lafayette	IS 70	ST0016	2027 CN	Safety and capacity improvements from Odessa to Marshall. Potential Design-Build. Reason: To calibrate existing I-70 project to account for shifting project limits and budget. Funding Source: General Revenue	-\$350,000 (was \$800,000 now \$450,000)	\$0 (was \$50,000 now \$50,000)
ST	Saline	IS 70	ST0017	2028 CN	Safety and capacity improvements from Marshall to Columbia. Potential Design-Build. Reason: To calibrate existing I-70 project to account for shifting project limits and budget and delay to SFY 2028. Funding Source: General Revenue	\$200,000 (was \$425,000 now \$625,000)	\$0 (was \$25,000 now \$25,000)

2024 - 2028 STIP
 Highway and Bridge Construction Schedule
 September Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Warren	IS 70	ST0020	2025 CN	Safety and capacity improvements from Warrenton to I-64 in Wentzville. Potential Design-Build. Reason: To calibrate existing I-70 project to account for shifting project limits and budget. Funding Source: General Revenue	\$147,375 (was \$275,000 now \$422,375)	\$0 (was \$15,000 now \$15,000)
Total:						\$13,890	\$661

SFY 2023 September
Administrative Modification
MHTC Approval 08/22/2023
ONEDOT Approval NA
MPO Projects Provided for
Information Purposes Only

2024 - 2028 STIP
 Highway and Bridge Construction Schedule
 September Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Clay	US 169	KU0372	2024 CN	Improve median barrier from Briarcliff Road to the Broadway Bridge in Kansas City and North Kansas City. Reason: To modify existing project federal category. Funding Source: NA	\$0 (was \$2,831 now \$2,831)	\$0 (was \$290 now \$290)
CD	Crawford	RT N	CD0037	2027 CN 2026 RW	Bridge improvement over the Meramec River. Project involves bridge A3354. Reason: Technical correction to modify project location. Funding Source: NA	\$0 (was \$797 now \$797)	\$0 (was \$229 now \$229)
CD	Gasconade	MO 19	5P3542	2024 CN 2023 RW	Bridge rehabilitation over Frene Creek. Project involves bridge J0009. \$43,350 Hermann funds. Reason: To modify existing project funding source and description. Funding Source: Hermann funds.	\$0 (was \$1,223 now \$1,223)	\$0 (was \$319 now \$319)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
September Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Franklin	OR 44	653609	2024 CN	Pavement resurfacing, repair, upgrade guardrail, signage and pedestrian facilities to comply with the ADA Transition Plan from Crawford County line to Rte 47, on South Outer Road from Rte WW to Rte AF and upgrade signals at Rte 185 and Rte WW. Bridges A1891 and A1893. Reason: To modify existing project description and location. Funding Source: NA	\$0 (was \$5,461 now \$5,461)	\$0 (was \$499 now \$499)
SL	St. Charles	N OR 70 E	SL0119	2025 CN	Construct new north outer road and relocate ramps from Rte. 94 to Zumbahl Road. \$5,069,000 Cost Share and \$5,431,000 St. Charles County funds. Reason: To modify existing project funding source, description and remove contingent status. Funding Source: NA	\$0 (was \$11,235 now \$11,235)	\$0 (was \$1,060 now \$1,060)
SL	Various	Various	613644	2024 CN	Upgrade ITS dynamic message signs and communications equipment at various locations in the St Louis District. Reason: To modify existing project amounts. Funding Source: NA	\$0 (was \$900 now \$900)	\$0 (was \$59 now \$59)

2024 - 2028 STIP
 Highway and Bridge Construction Schedule
 September Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Various	Various	6I3645	2024 CN	Upgrade ITS CCTV and communications equipment on various routes in the St. Louis District. Reason: To modify existing project amounts. Funding Source: NA	\$0 (was \$903 now \$903)	\$0 (was \$58 now \$58)
SE	New Madrid	US 61	9S3798	2025 CN 2024 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Lilbourn, Cooter, Hayti, Portageville, Parma, Matthews and Vanduser. \$1,234,000 Statewide Transportation Alternatives funds. Reason: To modify existing project funding source and description. Funding Source: Statewide Transportation Alternatives funds.	\$0 (was \$1,655 now \$1,655)	\$0 (was \$146 now \$146)
SE	Pemiscot	MO 84	SE0167	2024 CN	Payment to Pemiscot County for bridge replacement over Drainage Ditch No. 6. Project involves bridge J0291. \$822,834 Governor's Cost Share Program funds. Reason: To modify existing project to remove contingent status. Funding Source: NA	\$0 (was \$823 now \$823)	\$0 (was \$2 now \$2)

2024 - 2028 STIP
 Highway and Bridge Construction Schedule
 September Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	St. Francois	CRD BERRY RD	SE0168	2024 CN	Payment to St. Francois County to construct new bridge over Big River. \$1,825,000 Governor's Cost Share Program funds. Reason: To modify existing project to remove contingent status. Funding Source: NA	\$0 (was \$1,825 now \$1,825)	\$0 (was \$2 now \$2)
Total:						\$0	\$0

SFY 2023 August
Administrative Amendment
MHTC Approval 07/25/2023
ONEDOT Approval 08/07/2023
MPO Projects Provided for
Information Purposes Only

**2024 - 2028 STIP
Scoping and Design Projects
August Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2023 - 6/2024	7/2024 - 6/2028
District: NE County: Adair Route: MO 149 Job No: NE0198	Scoping to upgrade pedestrian facilities to comply with the ADA Transition Plan between Tenth Street and Second Street and on Rte. O from just east of Oakland Avenue to Corrigan Street in Novinger and on Bus. 63 in Kirksville. Reason: To add scoping project to improve pedestrian facilities.	Advanced Construction: \$160	State: \$40	Local: \$0	\$125 (was \$0 now \$125)	\$75 (was \$0 now \$75)
District: NE County: Audrain Route: MO 22 Job No: NE0199	Scoping for pavement improvements and to upgrade pedestrian facilities to comply with the ADA Transition Plan from Morris Street to Rte. 15 in Mexico. Reason: To add scoping project to improve pavement and pedestrian facilities.	Advanced Construction: \$12	State: \$3	Local: \$0	\$10 (was \$0 now \$10)	\$5 (was \$0 now \$5)
District: KC County: Platte Route: CST NW 76TH ST Job No: KU0238	Scoping for bridge replacement over Brush Creek 0.4 mile west of NW Schott Drive and culvert improvement on Naylor Road over Naylor Creek 0.5 mile south of Rte. N. Project involves bridge 2220012 and culvert 2230058. Reason: To add scoping project to improve bridge and culvert.	Federal: \$20	State: \$5	Local: \$0	\$5 (was \$0 now \$5)	\$20 (was \$0 now \$20)
District: SW County: Cedar Route: RT N Job No: SR0212	Scoping for bridge improvement over Big Sac River. Project involves bridge L0537. Reason: To add scoping project to improve bridge.	Federal: \$200	State: \$50	Local: \$0	\$50 (was \$0 now \$50)	\$200 (was \$0 now \$200)
District: SW County: Greene Route: OR 44 Job No: SU0160	Scoping for improvements to Evergreen Road from Rte. 125 to 1.1 miles east of Rte. 125 in Strafford. Reason: To add scoping project to improve corridor.	Advanced Construction: \$32	State: \$8	Local: \$0	\$20 (was \$0 now \$20)	\$20 (was \$0 now \$20)
District: SW County: Lawrence Route: RT K Job No: SR0211	Scoping for bridge improvement over Honey Creek. Project involves bridge K0865. Reason: To add scoping project to improve bridge.	Federal: \$200	State: \$50	Local: \$0	\$50 (was \$0 now \$50)	\$200 (was \$0 now \$200)

**2024 - 2028 STIP
Scoping and Design Projects
August Administrative Amendment**

\$624 \$156 \$0

**State Fiscal Year
Project Budgeting
(District Engineering)**
\$260 \$520

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Buchanan	CST GENE FIELD RD	113332	2024 CN 2024 RW	Bridge rehabilitation over I-29 in St. Joseph. Project involves bridge A0701. Reason: To delay existing project right of way from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$20 (was \$1,282 now \$1,302)	\$0 (was \$108 now \$108)
NE	Montgomery	IS 70	NE0143	2024 CN	Job Order Contracting for concrete pavement repair in Montgomery and Warren Counties and on Rte. 61 in Lincoln County. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$1,200 (was \$0 now \$1,200)	\$86 (was \$0 now \$86)
NE	Montgomery	MO 19	NE0022	2024 CN	Bridge deck sealing over the Missouri River and the Loutre River near Hermann. Project involves bridges A6288 and A5624. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$548 (was \$0 now \$548)	\$40 (was \$0 now \$40)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Pike	US 54	NE0001B	2024 CN	Payment to Bowling Green for study of intersection and turn lanes at Industrial Park 0.8 mile east of Bus. 54. \$49,250 Cost Share funds. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Cost Share funds.	\$49 (was \$0 now \$49)	\$0 (was \$0 now \$0)
KC	Jackson	IS 435	4P3468	2024 CN	Bridge rehabilitation at various locations within the urban Kansas City District. Project involves bridges A1667, A1674, A1268 and L0232. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$2,429 (was \$0 now \$2,429)	\$168 (was \$0 now \$168)
CD	Callaway	BU 54	5S3591	2024 CN	Payment to Fulton to construct turn lanes and pedestrian facilities from Collier Lane to Westminster Avenue. \$300,233 Cost Share funds. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Cost Share funds.	\$300 (was \$0 now \$300)	\$8 (was \$0 now \$8)
CD	Callaway	US 54	CD0170	2026 CN 2025 RW	Add lanes north of the Missouri River bridge in Jefferson City and modify interchange configuration at Rte. W and Rte. 54. Reason: To divide project from 5P3497 and delay to SFY 2026. Funding Source: 5P3497 and available STIP funds.	\$2,742 (was \$0 now \$2,742)	\$222 (was \$0 now \$222)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Cole	US 54	5P3497	2024 CN 2024 RW	Add lanes north of the Missouri River Bridge and add auxiliary lanes on Rte. 94. Reason: To modify existing project description, scope, location and divide project to CD0170. Funding Source: NA	-\$2,395 (was \$5,426 now \$3,031)	-\$222 (was \$670 now \$448)
CD	Cooper	RT K	CD0012	2024 CN	Bridge painting over the Blackwater River, Dunkles Drive over I-70, I-70 over the Lamine River, Rte. B over Petite Saline Creek and Rte. U over Clarks Creek and Petite Saline Creek. Project involves bridges A1382, L0945, A0201, A1691, N0696, N0697 and N0983. Reason: To modify existing project budget, description, location and length. Funding Source: Available STIP funds.	\$195 (was \$3,124 now \$3,319)	\$23 (was \$313 now \$336)
SL	St. Charles	I-64 I-70	SL0152	2024 CN	Payback to St. Charles County for 6I3527 to study interchange improvements at I-64 and I-70. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$985 (was \$0 now \$985)	\$0 (was \$0 now \$0)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	OR 64	6S3507	2024 CN	Payment to St. Charles County for construction of Interstate Drive from east of Quail Ridge Park to Prospect Road. \$1,524,500 Cost Share funds. Reason: To delay existing project from SFY 2023 to SFY 2024 Funding Source: Cost Share funds.	\$1,525 (was \$0 now \$1,525)	\$7 (was \$0 now \$7)
SL	St. Louis	MO 100	6P3602	2024 CN	Payment to Manchester to upgrade pedestrian facilities to comply with the ADA Transition Plan from Baxter Road to Rte. 141. \$1,119,125 Cost Share funds. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Cost Share funds.	\$1,119 (was \$0 now \$1,119)	\$5 (was \$0 now \$5)
SL	St. Louis	MO 100	SL0092	2025 CN	Payment to Wildwood to construct left turn lanes at Booness Lane, Woodland Meadows Drive, Hencken Road and Windy Hollow Lane. \$1,395,000 Cost Share funds. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Cost Share funds.	\$109 (was \$1,286 now \$1,395)	\$5 (was \$2 now \$7)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	US 67	6S3521	2024 CN	Payment to Creve Coeur to signalize intersection and add turn lanes at Old Olive Street. \$1,005,000 Cost Share and \$575,100 Governor's Cost Share Program funds.	\$710 (was \$870 now \$1,580)	\$5 (was \$2 now \$7)
Reason: To delay existing project from SFY 2023 to SFY 2024.							
Funding Source: Cost Share funds.							
SL	St. Louis	Various	6P3496B	2024 CN	Safety improvements on various routes in St. Louis County. Design-Build. \$2,000,000 St. Louis County funds.	-\$320 (was \$3,520 now \$3,200)	\$310 (was \$290 now \$600)
Reason: To modify existing project budget.							
Funding Source: St. Louis County funds.							
SL	Various	Various	6P3221	2024 CN	Payment to St. Charles County for engineering services contract for regional ITS Data Sharing Initiative and Phase 1 of data exchange between MoDOT and St. Charles County.	\$150 (was \$0 now \$150)	\$2 (was \$0 now \$2)
Reason: To delay existing project from SFY 2023 to SFY 2024.							
Funding Source: Available STIP funds.							
SL	Various	Various	6P3496	2024 CN 2024 RW	Safety improvements at various locations in the St. Louis District. Design-Build. \$12,632,000 Open Container funds.	\$0 (was \$41,269 now \$41,269)	\$3,300 (was \$2,810 now \$6,110)
Reason: To modify existing project budget.							
Funding Source: Available STIP funds.							

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Various	Various	6Q3386G	2024 CN	Advanced Traffic Management System (ATMS) maintenance contract throughout St. Louis District. Consultant services for upkeep of ATMS software for Traffic Management Center and central signal system. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$450 (was \$0 now \$450)	\$2 (was \$0 now \$2)
SW	Barton	RT NN	7S3473	2024 CN 2024 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Maple Street to Darwin Street in Liberal. Reason: To delay existing project right of way from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$2 (was \$54 now \$56)	\$0 (was \$38 now \$38)
SW	Barton	US 160	SR0042	2025 CN 2024 RW	Pavement resurfacing and add shoulders and rumblestripes from SE 30th Lane east of Lamar to Rte. 39 south of Greenfield and extend culverts from east of Lockwood to Rte. 39 south of Greenfield. Project involves bridges H0901 and J0064. Reason: To delay existing project from SFY 2024 to SFY 2025 and identify as at risk for project schedule adjustment. Funding Source: Available STIP funds.	\$504 (was \$5,971 now \$6,475)	\$0 (was \$671 now \$671)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Jasper	RT HH	7S3378	2024 CN	Payment to Carthage for addition of roundabout at I-49 southbound exit ramp and Dr. Russell Smith Way in Carthage. \$1,333,841 Cost Share funds. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Cost Share funds.	\$1,334 (was \$0 now \$1,334)	\$6 (was \$0 now \$6)
SW	McDonald	MO 43	7S3379	2024 CN 2024 RW	Bridge replacement and streambank stabilization over the Elk River. Project involves bridge A0826. Reason: To delay existing project right of way from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$2 (was \$4,042 now \$4,044)	\$0 (was \$822 now \$822)
SW	Taney	MO 76	7P3548	2024 CN	Bridge rehabilitation over Roark Creek and Missouri and Northern Arkansas Railroad near Branson. Project involves bridges A5434 and A5435. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$1,501 (was \$0 now \$1,501)	\$294 (was \$0 now \$294)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Taney	MO 86	SR0155	2024 CN	Payment to private entity to add lanes and pavement resurfacing from Jones Road to Rte. 65, add roundabout at Jones Road, add lanes at Devil's Pool Road, and add lanes at roundabout at Ridgedale Road. \$9,540,000 Governor's Cost Share Program funds.	\$9,540 (was \$0 now \$9,540)	\$52 (was \$0 now \$52)
<p>Reason: To delay existing project from SFY 2023 to SFY 2024.</p> <p>Funding Source: Governor's Cost Share Program funds.</p>							
SE	Iron	MO 21	9P3548	2024 CN 2024 RW	Pavement and bridge resurfacing and safety improvements from Rte. E to Rte. 49. Project involves bridges A4450, A4379 and A4380.	\$83 (was \$3,356 now \$3,439)	\$0 (was \$261 now \$261)
<p>Reason: To delay existing project right of way from SFY 2023 to SFY 2024.</p> <p>Funding Source: Available STIP funds.</p>							
SE	Madison	RT C	SE0160	2024 CN 2023 RW	Slope repairs 0.1 mile west of Saint Francis River.	\$306 (was \$0 now \$306)	\$26 (was \$0 now \$26)
<p>Reason: To delay existing project from SFY 2023 to SFY 2024.</p> <p>Funding Source: Available STIP funds.</p>							

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	St. Francois	MO 221	9S3610	2024 CN 2022 RW	Pavement resurfacing and realign curves from Rte. 67 to Rte. 21 in Pilot Knob. \$2,606,000 Open Container funds. Reason: To divide project to 9S3610B. Funding Source: NA	-\$100 (was \$6,804 now \$6,704)	-\$20 (was \$362 now \$342)
SE	St. Francois	MO 221	9S3610B	2024 CN	Tree clearing from 1.7 miles north of Rte. NN to 0.9 mile north of Rte. NN. Reason: To divide project from 9S3610. Funding Source: 9S3610.	\$100 (was \$0 now \$100)	\$20 (was \$0 now \$20)
SE	Ste. Genevieve	MO 32	SE0121	2024 CN	Installation of Closed Circuit TV including Rtes. 60, 61, 51, 67, 72 and I-55. Reason: To delay existing project from SFY 2023 to SFY 2024. Funding Source: Available STIP funds.	\$1,000 (was \$0 now \$1,000)	\$75 (was \$0 now \$75)
ST	Jefferson	OR 55	ST0059	2024 CN	Payment to Jefferson County to add lanes, bridge improvements, interchange improvements and pavement resurfacing from Airport Road to Rte. 61. Reason: To modify existing project description, location, length and change to a payment project. Funding Source: NA	\$0 (was \$12,000 now \$12,000)	\$0 (was \$1,040 now \$1,040)

2024 - 2028 STIP
 Highway and Bridge Construction Schedule
 August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Macon	RT DD	ST0053	2024 CN	Pavement resurfacing in Macon, Randolph and Monroe Counties. Includes Rtes. DD, T, CC, K and potential Rtes. FF, AA and M. Reason: To modify existing project description, location, and length. Funding Source: NA	\$0 (was \$4,743 now \$4,743)	\$0 (was \$337 now \$337)
Total:						\$24,088	\$4,414

SFY 2023 August
Administrative Modification
MHTC Approval 07/25/2023
ONEDOT Approval NA
MPO Projects Provided for
Information Purposes Only

**2024 - 2028 STIP
Scoping and Design Projects
August Administrative Modification**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2023 - 6/2024	7/2024 - 6/2028
District: CD County: Various Route: Various Job No: 5P3402	Surveying to sell excess right of way parcels in the Central District. Reason: Technical correction to identify MPO indicator.	Federal: \$0	State: \$3	Local: \$0	\$0 (was \$1 now \$1)	\$0 (was \$2 now \$2)
		Federal: \$0	State: \$3	Local: \$0	District Engineering: \$0 \$0	

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Holt	RT B	1S3276	2024 CN 2024 RW	Bridge replacement over Hickory Creek 4.2 miles south of Rte. 113 near Mound City. Project involves bridge K0841. Reason: To modify existing project to identify as at risk for project schedule adjustment. Funding Source: NA	\$0 (was \$1,465 now \$1,465)	\$0 (was \$103 now \$103)
NE	Audrain	RT FF	2S3417	2024 CN	Pavement resurfacing from Rte. Z to 1 mile west of Rte. 15 in Mexico. Reason: Technical correction to modify existing project description. Funding Source: NA	\$0 (was \$1,342 now \$1,342)	\$0 (was \$104 now \$104)
KC	Jackson	IS 49	KU0028	2028 CN 2027 RW	Add lanes from 155th Street to Rte. 58 in Belton. Reason: Technical correction to existing project length. Funding Source: NA	\$0 (was \$52,954 now \$52,954)	\$0 (was \$3,474 now \$3,474)
KC	Jackson	IS 70	4I1486D	2024 CN 2024 RW	Bridge replacement, removal and rebuild pavement from Paseo to I-435. Design-Build. Project includes various bridges in Jackson County. \$576,000 Open Container funds. Reason: To modify existing project amounts. Funding Source: NA	\$0 (was \$223,755 now \$223,755)	\$0 (was \$18,366 now \$18,366)

2024 - 2028 STIP
 Highway and Bridge Construction Schedule
 August Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Callaway	RT E	CD0025	2024 CN	Pavement preservation treatment from Rte. DD to Rte. 54. \$12,656 Auxvasse funds. Reason: To modify existing project description and funding source. Funding Source: Auxvasse funds.	\$0 (was \$454 now \$454)	\$0 (was \$29 now \$29)
CD	Cooper	RT K	CD0016	2024 CN	Pavement resurfacing from Rte. 41 to I-70. \$8,791 Blackwater funds. Reason: To modify existing project funding source and description. Funding Source: Blackwater funds.	\$0 (was \$809 now \$809)	\$0 (was \$63 now \$63)
CD	Crawford	IS 44	513477	2024 CN	Pavement resurfacing from Phelps County line to Franklin County line. Reason: Technical correction to modify existing project location. Funding Source: NA	\$0 (was \$10,689 now \$10,689)	\$0 (was \$957 now \$957)

**2024 - 2028 STIP
Highway and Bridge Construction Schedule
August Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Maries	MO 28	CD0061	2024 CN	Pavement resurfacing from Rte. 63 to Rte. 50. \$146,201 Owensville funds. Reason: To modify existing project funding source and description. Funding Source: Owensville funds.	\$0 (was \$3,523 now \$3,523)	\$0 (was \$282 now \$282)
SW	Barry	US 60	SR0021	2025 CN 2024 RW	Pavement resurfacing, add roundabout at County Road 1100 and add turn lanes at County Roads 1160, 1180, 1200, 1235, 2000, 2175 and 2210 from Rte. 37 in Monett to Rte. 14 in Marionville. Reason: To modify existing project description and location. Funding Source: NA	\$0 (was \$11,496 now \$11,496)	\$0 (was \$2,893 now \$2,893)
SW	Greene	US 65	SU0046	2024 CN	Bridge deck sealing over County Rd. 197, James River and Rte. 60 (James River Freeway), Bus. 65 (Glenstone Ave.) and National Ave. over James River Freeway in Springfield and Rte. MM over Rte. 360 in Republic. Involves bridges A3360, A7550, A2072, A4175, A4177 and A5907. Reason: To modify existing project to identify as at risk for project schedule adjustment. Funding Source: NA	\$0 (was \$3,002 now \$3,002)	\$0 (was \$502 now \$502)

2024 - 2028 STIP
 Highway and Bridge Construction Schedule
 August Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Dunklin	RT ZZ	ST0028	2024 CN	Pavement resurfacing from County Road 721 to Rte. NN. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$394 now \$394)	\$0 (was \$32 now \$32)
Total:						\$0	\$0