

AGENDA
Macon County Rte. VV
Call 260320-B04 Job No. JNE0139
Virtual Pre-bid Meeting
March 6, 2026

I. INTRODUCTIONS

- A. Please add your name, organization, and title to the chat
- B. The meeting is being recorded

II. PROJECT OVERVIEW

- A. Scope of Project: The existing Rte. VV bridge (W0404) over the BNSF railroad has been closed since May 2024. This project will realign Rte. VV to the north of existing Rte. VV and construct a new single span bridge over the railroad. The contractor will also remove the existing bridge.
- B. The contract will be administered by the Macon Project Office, Shane Viers, Resident Engineer

III. RIGHT OF WAY STATUS

- A. Parcels 1 & 3, CDJ Properties, are now in MoDOT possession.
- B. Parcel 2, BNSF: easement acquisition is still pending.
- C. An addendum is anticipated the week of 3/9 to update the ROW status.

IV. ROADWAY JOB SPECIAL PROVISIONS

- A. Contract Time:
 - Notice to Proceed 5/18/26,
 - Completion Date 6/30/27.
 - Calendar days are not specified.
- B. Utilities:
 - No relocations are required. See JSPs for utilities in project limits.
- C. Tree Clearing Restrictions:
 - No tree clearing is allowed between 5/15 and 7/31 due to presence of protected bat species.

V. RAILROAD COORDINATION

- A. BNSF right of way is 300' wide at the crossing
- B. Requirements to work on BNSF right of way:
 - Give written notice to railroad at least 30 days prior to starting work 3.1(a)
 - Obtain written authorization from railroad 3.1(b)
 - Obtain insurance coverage required by Section 14 of JSP. 3.1(c)
 - Complete safety orientation training 3.1(d)
 - Right of Entry agreement must be fully executed 4.5
- C. Allow for 4 week BNSF review of construction submittals 4.4
- D. Certain submittals require a professional engineer stamp. 4.4.4
- E. Operationally Critical Work requires 4-6 week review. 4.4.5

VII. CONTRACTOR QUESTIONS