

PERIOD OF SERVICE

The Consultant shall make submittals in accordance with the schedule described below.

Period of Service	J9P3678	SE0101	SE0104
Bridge	L0305 & L0304	P0876	L0349
Letting	FY 25(Nov. 2024)	FY 24(Nov. 2024)	FY 24(Nov. 2024)
PSE	09/1/2024	09/1/2024	09/1/2024
100% Review Plans	08/1/2024	08/1/2024	08/1/2024
Final RES	07/1/2024	07/1/2024	07/1/2024
TSL Bridge Drawings	12/1/2023	12/1/2023	12/1/2023
ROW Plans	11/1/2023	11/1/2023	11/1/2023
Bridge Memo	9/1/2023	9/1/2023	9/1/2023
Public Meeting Exhibits			
Preliminary Roadway Plans	9/1/2023	9/1/2023	9/1/2023
Preliminary RES	9/1/2023	9/1/2023	9/1/2023

PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by December 1st, 2026.