

PERIOD OF SERVICE

The Consultant shall make submittals in accordance with the schedule described below.

Period of Service	SE0076	J9S3679	SE0078
Bridge	Z0757	X0396	X0395
Letting	FY 25(Nov. 2024)	FY 24(Nov. 2024)	FY 24(Nov. 2024)
PSE	09/1/2024	09/1/2024	09/1/2024
100% Review Plans	08/1/2024	08/1/2024	08/1/2024
Final RES	07/1/2024	07/1/2024	07/1/2024
TSL Bridge Drawings	12/1/2023	12/1/2023	12/1/2023
ROW Plans	11/1/2023	11/1/2023	11/1/2023
Bridge Memo	9/1/2023	9/1/2023	9/1/2023
Public Meeting Exhibits			
Preliminary Roadway Plans	9/1/2023	9/1/2023	9/1/2023
Preliminary RES	9/1/2023	9/1/2023	9/1/2023

PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by December 1st, 2026.