

PERIOD OF SERVICE

The Consultant shall make submittals in accordance with the schedule described below.

Period of Service	SE0083
Bridge	L0210
Letting	FY 25(May 2025)
PSE	03/1/2025
100% Review Plans	02/1/2025
Final RES	01/1/2024
TSL Bridge Drawings	7/1/2024
ROW Plans	7/1/2024
Bridge Memo	5/1/2024
Public Meeting Exhibits	
Preliminary Roadway Plans	5/1/2024
Preliminary RES	5/1/2024

PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by December 1st, 2026.