

**PERIOD OF SERVICE**

The Consultant shall make submittals in accordance with the schedule described below.

|                           |                  |                  |                  |
|---------------------------|------------------|------------------|------------------|
| <b>Period of Service</b>  | SE0116           | J9S3680          | SE0127           |
| Bridge                    | X0730            | T0545            | T0254            |
| Letting                   | FY 25(Nov. 2024) | FY 24(Nov. 2024) | FY 24(Nov. 2024) |
| PSE                       | 09/1/2024        | 09/1/2024        | 09/1/2024        |
| 100% Review Plans         | 08/1/2024        | 08/1/2024        | 08/1/2024        |
| Final RES                 | 07/1/2024        | 07/1/2024        | 07/1/2024        |
| TSL Bridge Drawings       | 12/1/2023        | 12/1/2023        | 12/1/2023        |
| ROW Plans                 | 11/1/2023        | 11/1/2023        | 11/1/2023        |
| Bridge Memo               | 9/1/2023         | 9/1/2023         | 9/1/2023         |
| Public Meeting Exhibits   |                  |                  |                  |
| Preliminary Roadway Plans | 9/1/2023         | 9/1/2023         | 9/1/2023         |
| Preliminary RES           | 9/1/2023         | 9/1/2023         | 9/1/2023         |

PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by December 1st, 2026.