

J5P3490 Central District Pedestrian Facilities Improvements

Additional Information:	<p>Proposed Project Schedule:</p> <ul style="list-style-type: none">• Executed Consultant Contract – August 1, 2021• Preliminary Plans – February 1, 2022• Public Involvement – March 2022• Right of Way Plans – April 1, 2022• PS&E Plans/Documents – February 1, 2023• Letting – May 2023 <p>The Consultant will provide site-specific project surveying. Existing survey data as available will be provided by MoDOT.</p> <p>Public Meeting may be required due to the number of parcels affected. The Consultant will prepare exhibits and participate in the public meetings.</p> <p>The Consultant will provide utility coordination</p> <p>Right of Way acquisition will be provided by MoDOT.</p>
--------------------------------	--