

ADDENDUM 1

May 12, 2021

Dear Consultant:

On the Letter of interest we have changed the letters to be received from **May 17, 2021 to May 24, 2021.**

The Proposed Project Schedule for J8S3153 has been modified. Modified schedule is listed below.

Other Comments:	Proposed Project Schedule J8S3153 – (Sunshine) – March, 2024 Letting <ul style="list-style-type: none">• Conceptual Stage RES – within 30 days of NTP• Review Conceptual Report – September 3, 2021• Conceptual Report – September 24, 2021• Review Preliminary Plans – November 7, 2022• Preliminary Plans – December 5, 2022• Review Right of Way Plans – December 6, 2023• Right of Way Plans – January 10, 2023• Review Construction Plans with PS&E Documents – December 5, 2023• Sealed Plans with PS&E Documents – January 2, 2024
------------------------	--