

PERIOD OF SERVICE

The Consultant shall make submittals in accordance with the schedule described below

| | |
|---------------------------|----------------|
| Period of Service | J9S3725 |
| Letting | 1/17/2025 |
| PSE | 11/4/2024 |
| 100% Review Plans | 10/21/2024 |
| Final RES | 9/30/2024 |
| TSL Bridge Drawings | 6/28/2024 |
| ROW Plans/ROW RES | 7/5/2024 |
| Bridge Memo | 6/14/2024 |
| Preliminary Roadway Plans | 6/7/2024 |
| Preliminary RES | 5/17/2024 |

Construction support as needed post award – Anticipated for 24 months

PERIOD OF SERVICE – The total period of service including construction services is expected to be completed by March 1, 2027.