

STAGE 1

STAGE 2

STAGE 3

RAMP CLOSURE
40 CALENDAR
DAYS

EXISTING BRIDGE
DEMO
24 HOURS

160 CALENDAR DAYS
TO COMPLETE
ENTIRE PROJECT

ROUTE E OVER I-70

LEGEND

STAGE CONSTRUCTION

COMPLETED CONSTRUCTION

EXISTING RIGHT OF WAY

PROPOSED RIGHT OF WAY

TRAFFIC DIRECTION

BARRICADE

NOT TO SCALE

Jacobs

MADOT