

2024 BID OPENING DATES AND FINAL PS&E DUE DATES

ROW Clearance Schedule

Final PS&E & ROW due to CO Design	**7 weeks - due to FHWA, Conditional Stmt Required DATE	5 week advertisement DATE	4 week advertisement DATE	3 week advertisement DATE	If project is conditionally cleared , and not entirely cleared by this date, pull from the Letting.
December 4, 2023	December 28, 2023	January 11, 2024	January 19, 2024	January 26, 2024	February 8, 2024
January 3, 2024	January 25, 2024	February 8, 2024	February 16, 2024	February 23, 2024	March 7, 2024
January 29, 2024	February 22, 2024	March 14, 2024	March 22, 2024	March 29, 2024	April 11, 2024
March 4, 2024	March 28, 2024	April 11, 2024	April 19, 2024	April 26, 2024	May 9, 2024
April 1, 2024	April 25, 2024	May 16, 2024	May 24, 2024	May 31, 2024	June 13, 2024
May 6, 2024	May 30, 2024	June 13, 2024	June 21, 2024	June 28, 2024	July 11, 2024
June 3, 2024	June 27, 2024	July 11, 2024	July 19, 2024	July 26, 2024	August 8, 2024
July 1, 2024	July 25, 2024	August 15, 2024	August 23, 2024	August 30, 2024	September 12, 2024
August 5, 2024	August 29, 2024	September 12, 2024	September 20, 2024	September 27, 2024	October 10, 2024
August 12, 2024	September 5, 2024	October 10, 2024	October 18, 2024	October 25, 2024	November 7, 2024
September 30, 2024	October 24, 2024	November 7, 2024	November 15, 2024	November 22, 2024	December 5, 2024
November 4, 2024	November 21, 2024	December 12, 2024	December 20, 2024	December 27, 2024	January 9, 2025

*9.5 week ROW Clearance Requirement per FHWA Guidance

** PODI projects are due to FHWA 14 weeks prior to the Letting Date

Note: November letting due dates are much earlier due to FHWA Federal Fiscal Year shut-down.

Revised 09/05/2023

Letting Date	*Final PS&E & ROW due to CO Design (Usually Mondays)	DUE TO FHWA FOR FEDERAL FUNDING APPROVAL (Usually Thursdays)	PROJECTS ADVERTISED & NOTICE PUBLISHED (Usually Thursdays)	COMMISSION MEETING DATES (Usually Wednesdays)	** NOTICE TO PROCEED DATES 30 days
December 15, 2023				January 3, 2023	February 5, 2024
January 19, 2024	October 30, 2023	November 22, 2023	December 7, 2023	February 7, 2024	March 11, 2024
February 16, 2024	December 4, 2023	December 28, 2023	January 11, 2024	March 6, 2024	April 8, 2024
March 15, 2024	January 3, 2024	January 25, 2024	February 8, 2024	April 3, 2024	May 6, 2024
April 19, 2024	January 29, 2024	February 22, 2024	March 7, 2024	May 1, 2024	June 3, 2024
May 17, 2024	March 4, 2024	March 28, 2024	April 11, 2024	June 5, 2024	July 8, 2024
June 21, 2024	April 1, 2024	April 25, 2024	May 9, 2024	July 10, 2024	August 12, 2024
July 19, 2024	May 6, 2024	May 30, 2024	June 13, 2024	August 7, 2024	September 9, 2024
August 16, 2024	June 3, 2024	June 27, 2024	July 11, 2024	September 5, 2024	October 7, 2024
September 20, 2024	July 1, 2024	July 25, 2024	August 8, 2024	October 2, 2024	November 4, 2024
October 18, 2024	August 5, 2024	August 29, 2024	September 12, 2024	November 7, 2024	December 9, 2024
November 15, 2024	August 12, 2024	September 5, 2024	October 10, 2024	December 4, 2024	January 6, 2025
December 13, 2024	September 30, 2024	October 24, 2024	November 7, 2024	To Be Determined	To Be Determined
January 17, 2025	November 4, 2024	November 21, 2024	December 5, 2024	To Be Determined	To Be Determined

[Link to the Schedule to Request STIP Amendment](#)

* When Final PS&E (Plans, Specifications, and Estimates) are due, **all other necessary work is to be completed by time of submittal**, including D12, R/W clearance, utility clearance, environmental clearance, agreements, and all permits obtained.

** FHWA approval/signatures are due before 12:00 pm (noon) on the day of project advertisement

*** Minimum 15 days between Award (Commission Meeting) and Notice to Proceed; anything less requires CO-DE approval and JSP. District should coordinate with CO Design when planning to utilize Early Notice to Proceed dates.

**** The July Letting is tentative. CO-Design and Bidding & Contract Services group will determine necessity and provide notification if proceeding with respective letting and due dates.

**** November Final PS&E entire submittal is August 12, 2024 due to FHWA Financial System Shutdown.

NOTE: Projects with Pre-Bid Conferences are due on **prior month's** due date [EPG 237.9.4].