

SFY 2025 Amendments to Sections 3 and 4 of the 2025 to 2029 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
1	DNR	AMENDMENT	ADD	N	3/1/2025	N
2	1S3414	ADMINISTRATIVE MODIFICATION	ACCELERATE	Y	8/1/2024	N
3	8S3238	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2024	Y
4	CD0122	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2024	N
5	KU0030	ADMINISTRATIVE MODIFICATION	DELAY	N	8/1/2024	Y
6	KU0046	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2024	Y
7	KU0292	ADMINISTRATIVE MODIFICATION	MODIFY	N	8/1/2024	Y
8	NE0171	ADMINISTRATIVE MODIFICATION	ACCELERATE	Y	8/1/2024	N
9	NW0037	ADMINISTRATIVE MODIFICATION	DELAY	N	8/1/2024	N
10	NW0144	ADMINISTRATIVE MODIFICATION	MODIFY	Y	8/1/2024	N
11	NW0146	ADMINISTRATIVE MODIFICATION	ADD	N	8/1/2024	N
12	2P3284	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
13	2S2160	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
14	3S3178	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
15	4I3174	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
16	4P3268D	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
17	4P3268E	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
18	4P3268F	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
19	4P3268G	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
20	4S3483	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
21	5P3560	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
22	5P3574	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
23	5S3506	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
24	5S3552	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
25	6I3538	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
26	6P2350	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
27	6P3221	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
28	6P3414	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
29	6P3510C	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
30	6P3623	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
31	6P3636	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
32	6S3399	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
33	6S3435	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
34	6S3564	ADMINISTRATIVE AMENDMENT	DELETE	N	8/1/2024	Y
35	6S3575	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
36	7P3397	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
37	7P3485	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
38	7P3511	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
39	7P3518	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
40	7P3529	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
41	7S2185B	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
42	7S2185C	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
43	7S2185D	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
44	7S2185E	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
45	7S2185F	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
46	7S2185G	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
47	7S3059B	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
48	7S3379	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
49	7S3398	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
50	7S3399	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
51	7S3506	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
52	7S3531	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
53	7S3531B	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
54	8P3144	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
55	8S0736E	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
56	8S0836B	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
57	8S0836D	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y

SFY 2025 Amendments to Sections 3 and 4 of the 2025 to 2029 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
58	8S3133	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
59	8S3153	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
60	9P3448	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
61	9P3678	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
62	9P3690	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
63	9P3745	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
64	9P3766	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
65	9P3862	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
66	9S3453	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
67	9S3670	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
68	9S3671	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
69	9S3680	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
70	9S3685	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
71	9S3691	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
72	9S3725	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
73	9S3798	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
74	9S3817	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
75	9S3847	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
76	9S3848	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
77	CD0058	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
78	CD0062	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
79	CD0076	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
80	CD0110	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
81	CD0111	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
82	CD0112	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
83	CD0115	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
84	CD0126	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
85	CD0132	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
86	CD0246	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
87	KU0010	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
88	KU0302	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
89	KU0444	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2024	Y
90	KU0445	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2024	Y
91	KU0446	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2024	Y
92	NE0002	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
93	NE0047	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
94	NE0049	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
95	NE0050	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
96	NE0051	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
97	NE0052	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
98	NE0053	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
99	NE0141	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
100	NE0147	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
101	NE0152	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
102	NE0154	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
103	NE0167B	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
104	NE0229	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2024	N
105	NW0020	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
106	NW0122B	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
107	NW0145	ADMINISTRATIVE AMENDMENT	ADD	Y	8/1/2024	N
108	SE0026	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
109	SE0028	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
110	SE0031	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
111	SE0056	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
112	SE0060	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
113	SE0076	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
114	SE0083	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N

SFY 2025 Amendments to Sections 3 and 4 of the 2025 to 2029 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
115	SE0085	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
116	SE0101	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
117	SE0116	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
118	SE0120	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
119	SE0141	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
120	SE0150	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
121	SE0182	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
122	SE0183	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	N
123	SE0245	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2024	N
124	SL0057	ADMINISTRATIVE AMENDMENT	DELETE	N	8/1/2024	Y
125	SL0143	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
126	SL0177	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
127	SL0180	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
128	SL0231	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2024	Y
129	SR0021	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
130	SR0042	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
131	SR0074	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
132	SR0075	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
133	SR0119	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
134	SR0165	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	N
135	SR0325	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	8/1/2024	N
136	ST0020	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
137	ST0091	ADMINISTRATIVE AMENDMENT	MODIFY	N	8/1/2024	Y
138	ST0094	ADMINISTRATIVE AMENDMENT	DELAY	N	8/1/2024	Y
139	6Q2025E	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2024	Y
140	6S3582	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2024	Y
141	9P3667	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	9/1/2024	N
142	KR0078	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2024	Y
143	KU0435	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2024	Y
144	NE0224	ADMINISTRATIVE MODIFICATION	MODIFY SCOPING	N	9/1/2024	N
145	NW0029	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2024	Y
146	SL0119	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2024	Y
147	SL0202	ADMINISTRATIVE MODIFICATION	MODIFY	N	9/1/2024	Y
148	ST0070	ADMINISTRATIVE MODIFICATION	MODIFY SCOPING	N	9/1/2024	Y
149	5S3564	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2024	N
150	CD0044	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2024	N
151	CD0086	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2024	N
152	CD0111	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2024	N
153	CD0111B	ADMINISTRATIVE AMENDMENT	ADD	N	9/1/2024	N
154	KU0028	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2024	Y
155	NW0142	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2024	N
156	NW0147	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	9/1/2024	N
157	SR0094	ADMINISTRATIVE AMENDMENT	DELAY	N	9/1/2024	N
158	SR0326	ADMINISTRATIVE AMENDMENT	ADD SCOPING	Y	9/1/2024	N
159	ST0088	ADMINISTRATIVE AMENDMENT	MODIFY	N	9/1/2024	Y
160	ST0088B	ADMINISTRATIVE AMENDMENT	ADD	N	9/1/2024	Y
161	3S3191	AMENDMENT	ADD	N	9/1/2024	Y
162	4S3412	AMENDMENT	MODIFY	N	9/1/2024	Y
163	KU0447	AMENDMENT	ADD	N	9/1/2024	Y
164	NW0071	AMENDMENT	ADD	N	9/1/2024	N
165	4P3268F	ADMINISTRATIVE MODIFICATION	MODIFY	N	10/1/2024	Y
166	9S3847	ADMINISTRATIVE MODIFICATION	MODIFY	N	10/1/2024	Y
167	CD0076	ADMINISTRATIVE MODIFICATION	MODIFY	N	10/1/2024	Y
168	CD0110	ADMINISTRATIVE MODIFICATION	MODIFY	N	10/1/2024	N
169	NW0037	ADMINISTRATIVE MODIFICATION	DELAY	N	10/1/2024	N
170	SL0199	ADMINISTRATIVE MODIFICATION	MODIFY SCOPING	N	10/1/2024	Y
171	6I3624B	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	Y

SFY 2025 Amendments to Sections 3 and 4 of the 2025 to 2029 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
172	6S3626	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	Y
173	9S3670	ADMINISTRATIVE AMENDMENT	DELAY	N	10/1/2024	N
174	9S3671	ADMINISTRATIVE AMENDMENT	DELAY	N	10/1/2024	N
175	9S3726	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	N
176	9S3738	ADMINISTRATIVE AMENDMENT	DELAY	N	10/1/2024	N
177	9S3775	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	N
178	9S3780	ADMINISTRATIVE AMENDMENT	ACCELERATE	N	10/1/2024	N
179	KU0035	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	Y
180	KU0449	ADMINISTRATIVE AMENDMENT	ADD	N	10/1/2024	Y
181	NE0230	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2024	N
182	NW0143	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2024	N
183	SE0026	ADMINISTRATIVE AMENDMENT	DELAY	N	10/1/2024	N
184	SE0056	ADMINISTRATIVE AMENDMENT	DELAY	N	10/1/2024	N
185	SE0120	ADMINISTRATIVE AMENDMENT	DELAY	N	10/1/2024	N
186	SR0053	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	Y
187	SR0053E	ADMINISTRATIVE AMENDMENT	ADD	N	10/1/2024	N
188	SR0328	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2024	N
189	ST0016	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	N
190	ST0018	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	N
191	ST0019	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	Y
192	ST0020	ADMINISTRATIVE AMENDMENT	MODIFY	N	10/1/2024	Y
193	ST0124	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	10/1/2024	Y
194	ST0021	AMENDMENT	MODIFY	N	10/1/2024	Y
195	2P3284	ADMINISTRATIVE MODIFICATION	MODIFY	N	11/1/2024	N
196	6S3619	ADMINISTRATIVE MODIFICATION	MODIFY	N	11/1/2024	Y
197	6S3619B	ADMINISTRATIVE MODIFICATION	ADD	N	11/1/2024	Y
198	8S3133	ADMINISTRATIVE MODIFICATION	MODIFY	N	11/1/2024	Y
199	KR0411	ADMINISTRATIVE MODIFICATION	DELAY	N	11/1/2024	N
200	NW0133	ADMINISTRATIVE MODIFICATION	MODIFY	N	11/1/2024	N
201	ST0016	ADMINISTRATIVE MODIFICATION	MODIFY	N	11/1/2024	N
202	ST0019	ADMINISTRATIVE MODIFICATION	MODIFY	N	11/1/2024	Y
203	ST0081	ADMINISTRATIVE MODIFICATION	MODIFY SCOPING	N	11/1/2024	N
204	ST0090	ADMINISTRATIVE MODIFICATION	MODIFY	N	11/1/2024	N
205	6S3611	ADMINISTRATIVE AMENDMENT	MODIFY	N	11/1/2024	Y
206	SL0078	ADMINISTRATIVE AMENDMENT	MODIFY	N	11/1/2024	Y
207	SL0120B	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	11/1/2024	Y
208	SL0145	ADMINISTRATIVE AMENDMENT	MODIFY	N	11/1/2024	Y
209	SL0206	ADMINISTRATIVE AMENDMENT	MODIFY	N	11/1/2024	Y
210	SL0210	ADMINISTRATIVE AMENDMENT	MODIFY	N	11/1/2024	Y
211	SL0236	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	11/1/2024	Y
212	SL0237	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	11/1/2024	Y
213	ST0062	ADMINISTRATIVE MODIFICATION	MODIFY	N	11/1/2024	N
214	KR0163	AMENDMENT	MODIFY	N	11/1/2024	N
215	KR0450	AMENDMENT	ADD	N	11/1/2024	N
216	KU0448	AMENDMENT	ADD	N	11/1/2024	Y
217	NE0132	AMENDMENT	MODIFY	N	11/1/2024	N
218	NE0210	AMENDMENT	ADD	N	11/1/2024	N
219	NW0146	AMENDMENT	MODIFY	N	11/1/2024	N
220	SE0246	AMENDMENT	ADD	N	11/1/2024	N
221	SE0247	AMENDMENT	ADD	N	11/1/2024	Y
222	SL0120	AMENDMENT	ADD	N	11/1/2024	Y
223	SL0232	AMENDMENT	ADD	N	11/1/2024	Y
224	SL0233	AMENDMENT	ADD	N	11/1/2024	Y
225	SL0234	AMENDMENT	ADD	N	11/1/2024	Y
226	SL0235	AMENDMENT	ADD	N	11/1/2024	Y
227	SR0296D	AMENDMENT	DELETE	N	11/1/2024	N
228	ST0125	AMENDMENT	ADD	N	11/1/2024	N

SFY 2025 Amendments to Sections 3 and 4 of the 2025 to 2029 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
229	ST0126	AMENDMENT	ADD	N	11/1/2024	N
230	ST0127	AMENDMENT	ADD	N	11/1/2024	N
231	SU0103	AMENDMENT	DELETE	N	11/1/2024	Y
232	2I3309	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	N
233	8S0736H	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	Y
234	9P3766	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	N
235	CD0248	ADMINISTRATIVE MODIFICATION	MODIFY SCOPING	N	12/1/2024	N
236	KU0447	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	Y
237	KU0448	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	Y
238	NE0052	ADMINISTRATIVE MODIFICATION	DELAY	N	12/1/2024	N
239	NE0146	ADMINISTRATIVE MODIFICATION	DELAY	N	12/1/2024	N
240	NE0147	ADMINISTRATIVE MODIFICATION	DELAY	N	12/1/2024	N
241	NE0152	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	N
242	NE0210	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	N
243	SL0223	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	Y
244	SL0224	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	Y
245	SL0225	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	Y
246	SL0230	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	Y
247	ST0082	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	N
248	ST0121	ADMINISTRATIVE MODIFICATION	MODIFY	N	12/1/2024	N
249	6P3635	ADMINISTRATIVE AMENDMENT	MODIFY	N	12/1/2024	Y
250	7P3485	ADMINISTRATIVE AMENDMENT	MODIFY	N	12/1/2024	N
251	KU0388	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	12/1/2024	Y
252	KU0451	ADMINISTRATIVE AMENDMENT	ADD	Y	12/1/2024	Y
253	KU0452	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	12/1/2024	Y
254	KU0453	ADMINISTRATIVE AMENDMENT	ADD SCOPING	Y	12/1/2024	Y
255	SL0238	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	12/1/2024	Y
256	SL0239	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	12/1/2024	Y
257	SR0330	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	12/1/2024	Y
258	SR0331	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	12/1/2024	N
259	SU0329	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	12/1/2024	Y
260	6P3510C	ADMINISTRATIVE MODIFICATION	DELAY	N	1/1/2025	Y
261	6P3623	ADMINISTRATIVE MODIFICATION	MODIFY	N	1/1/2025	Y
262	6S3397	ADMINISTRATIVE MODIFICATION	MODIFY	N	1/1/2025	Y
263	7P3397	ADMINISTRATIVE MODIFICATION	MODIFY	N	1/1/2025	N
264	KU0390	ADMINISTRATIVE MODIFICATION	MODIFY	N	1/1/2025	Y
265	SE0102	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	1/1/2025	N
266	SE0103	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	1/1/2025	N
267	7I3010	ADMINISTRATIVE AMENDMENT	DELETE	N	1/1/2025	N
268	CD0008	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	Y
269	KU0226	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	Y
270	NW0084	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	N
271	SL0248	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	1/1/2025	Y
272	SR0015	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	N
273	SR0098	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	Y
274	SR0102	ADMINISTRATIVE AMENDMENT	DELETE	N	1/1/2025	N
275	SR0332	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	1/1/2025	Y
276	SR0334	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	1/1/2025	N
277	SR0335	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	1/1/2025	N
278	ST0016	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	N
279	ST0019	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	Y
280	ST0088	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	Y
281	ST0089	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	Y
282	ST0090	ADMINISTRATIVE AMENDMENT	MODIFY	N	1/1/2025	N
283	ST0116	ADMINISTRATIVE AMENDMENT	DELETE	N	1/1/2025	N
284	ST0120	ADMINISTRATIVE AMENDMENT	DELETE	N	1/1/2025	Y
285	SU0013	ADMINISTRATIVE AMENDMENT	DELETE	N	1/1/2025	Y

SFY 2025 Amendments to Sections 3 and 4 of the 2025 to 2029 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
286	SU0066	ADMINISTRATIVE AMENDMENT	DELETE	N	1/1/2025	Y
287	SU0079	ADMINISTRATIVE AMENDMENT	DELETE	N	1/1/2025	Y
288	SU0146	ADMINISTRATIVE AMENDMENT	DELETE	N	1/1/2025	Y
289	SU0333	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	1/1/2025	Y
290	6P3649	AMENDMENT	MODIFY	N	1/1/2025	Y
291	KU0454	AMENDMENT	ADD	N	1/1/2025	Y
292	NW0148	AMENDMENT	ADD	N	1/1/2025	Y
293	SL0240	AMENDMENT	ADD	N	1/1/2025	Y
294	ST0128	AMENDMENT	ADD	N	1/1/2025	N
295	ST0129	AMENDMENT	ADD	N	1/1/2025	N
296	ST0130	AMENDMENT	ADD	N	1/1/2025	N
297	ST0131	AMENDMENT	ADD	N	1/1/2025	N
298	ST0132	AMENDMENT	ADD	N	1/1/2025	N
299	ST0133	AMENDMENT	ADD	N	1/1/2025	N
300	ST0134	AMENDMENT	ADD	N	1/1/2025	Y
301	ST0135	AMENDMENT	ADD	N	1/1/2025	N
302	SU0327	AMENDMENT	ADD	N	1/1/2025	Y
303	7P3485	ADMINISTRATIVE MODIFICATION	MODIFY	N	2/1/2025	N
304	NW0010	ADMINISTRATIVE MODIFICATION	MODIFY	N	2/1/2025	N
305	NW0013	ADMINISTRATIVE MODIFICATION	MODIFY	N	2/1/2025	N
306	NW0045	ADMINISTRATIVE MODIFICATION	DELAY	N	2/1/2025	Y
307	NW0046	ADMINISTRATIVE MODIFICATION	MODIFY	N	2/1/2025	N
308	NW0071	ADMINISTRATIVE MODIFICATION	MODIFY	N	2/1/2025	N
309	NW0144	ADMINISTRATIVE MODIFICATION	MODIFY	N	2/1/2025	N
310	SL0044	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	2/1/2025	Y
311	SL0074	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	2/1/2025	Y
312	NW0074	ADMINISTRATIVE MODIFICATION	MODIFY	N	2/1/2025	N
313	ST0133	ADMINISTRATIVE MODIFICATION	MODIFY	N	2/1/2025	N
314	6S3632	ADMINISTRATIVE AMENDMENT	DELAY	N	2/1/2025	Y
315	CD0195	ADMINISTRATIVE AMENDMENT	MODIFY	N	2/1/2025	N
316	KU0444	ADMINISTRATIVE AMENDMENT	ADD	Y	2/1/2025	Y
317	KU0455	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	2/1/2025	Y
318	NW0003	ADMINISTRATIVE AMENDMENT	MODIFY	N	2/1/2025	N
319	NW0030	ADMINISTRATIVE AMENDMENT	MODIFY	N	2/1/2025	N
320	SE0248	ADMINISTRATIVE AMENDMENT	ADD	N	2/1/2025	N
321	SL0073	ADMINISTRATIVE AMENDMENT	MODIFY	N	2/1/2025	Y
322	ST0136	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	2/1/2025	Y
323	ST0137	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	2/1/2025	Y
324	ST0017C	AMENDMENT	ADD	N	2/1/2025	N
325	6S3289	ADMINISTRATIVE MODIFICATION	MODIFY	N	3/1/2025	Y
326	8P3144	ADMINISTRATIVE MODIFICATION	DELAY	N	3/1/2025	Y
327	8S0836D	ADMINISTRATIVE MODIFICATION	DELAY	N	3/1/2025	Y
328	9S3817	ADMINISTRATIVE MODIFICATION	DELAY	N	3/1/2025	N
329	9S3848	ADMINISTRATIVE MODIFICATION	DELAY	N	3/1/2025	N
330	KU0310	ADMINISTRATIVE MODIFICATION	ACCELERATE	N	3/1/2025	Y
331	KU0448	ADMINISTRATIVE MODIFICATION	MODIFY	N	3/1/2025	Y
332	NE0147	ADMINISTRATIVE MODIFICATION	MODIFY	N	3/1/2025	N
333	NW0014	ADMINISTRATIVE MODIFICATION	MODIFY	N	3/1/2025	N
334	SE0031	ADMINISTRATIVE MODIFICATION	DELAY	N	3/1/2025	N
335	SR0119	ADMINISTRATIVE MODIFICATION	DELAY	N	3/1/2025	N
336	ST0088	ADMINISTRATIVE MODIFICATION	MODIFY	N	3/1/2025	Y
337	7S3506B	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	N
338	9S3685	ADMINISTRATIVE AMENDMENT	DELAY	N	3/1/2025	N
339	KR0102	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	N
340	KU0017	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	Y
341	KU0035	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	Y
342	KU0047	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	Y

SFY 2025 Amendments to Sections 3 and 4 of the 2025 to 2029 STIP*

#	Project Number	Amending Action	Action Reason	Urgent	Amendment Month	MPO
343	KU0049	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	Y
344	KU0390	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	Y
345	KU0424	ADMINISTRATIVE AMENDMENT	DELAY	N	3/1/2025	Y
346	NE0052	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	N
347	NE0120	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	N
348	NE0137	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	N
349	NE0167B	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	Y
350	SE0060	ADMINISTRATIVE AMENDMENT	DELAY	N	3/1/2025	N
351	SE0150	ADMINISTRATIVE AMENDMENT	DELAY	N	3/1/2025	N
352	SE0155	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	N
353	SL0222	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	Y
354	SL0222B	ADMINISTRATIVE AMENDMENT	ADD	N	3/1/2025	Y
355	SR0021	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	N
356	SR0057	ADMINISTRATIVE AMENDMENT	MODIFY	N	3/1/2025	N
357	SR0340	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	N
358	SR0343	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	N
359	ST0138	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	Y
360	ST0139	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	N
361	ST0140	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	Y
362	ST0141	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	Y
363	ST0142	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	Y
364	ST0143	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	Y
365	ST0144	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	3/1/2025	Y
366	6P3459	AMENDMENT	MODIFY	N	3/1/2025	Y
367	6P3462	AMENDMENT	MODIFY	N	3/1/2025	Y
368	6S3215B	AMENDMENT	MODIFY	N	3/1/2025	Y
369	7P3485B	AMENDMENT	ADD	N	3/1/2025	N
370	CD0262	AMENDMENT	ADD	N	3/1/2025	N
371	KU0042	AMENDMENT	MODIFY	N	3/1/2025	Y
372	NW0152	AMENDMENT	ADD	N	3/1/2025	Y
373	SL0112	AMENDMENT	MODIFY	N	3/1/2025	Y
374	SL0246	AMENDMENT	ADD	N	3/1/2025	Y
375	SR0337	AMENDMENT	ADD	N	3/1/2025	Y
376	SR0338	AMENDMENT	ADD	N	3/1/2025	N
377	SR0184	ADMINISTRATIVE MODIFICATION	MODIFY	N	4/1/2025	N
378	KU0108	ADMINISTRATIVE MODIFICATION	DELAY	N	4/1/2025	Y
379	ST0148	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	4/1/2025	N
380	ST0149	ADMINISTRATIVE AMENDMENT	ADD SCOPING	N	4/1/2025	N
381	KU0404	ADMINISTRATIVE MODIFICATION	DELAY	N	5/1/2025	Y
382	ST0019	ADMINISTRATIVE MODIFICATION	MODIFY	N	5/1/2025	Y

SFY 2025
May Administrative Modification
Batch 2
MHTC Approval 05/07/2025
ONEDOT Approval NA
MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
May Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Jackson	IS 70	ST0019	2025 CN	Safety and capacity improvements from Blue Springs to Rte. H east of Odessa. Design-Build project. \$15,052,990 Infrastructure for Rebuilding America Grant.	\$0 (was \$363,000 now \$363,000)	\$0 (was \$1 now \$1)
Reason: To calibrate existing Improve I-70 project to account for shifting project limits.							
Funding Source: NA							
Total:						\$0	\$0

SFY 2025

May Administrative Modification

MHTC Approval 04/23/2025

ONEDOT Approval NA

MPO Projects Provided for Information

Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
May Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Jackson	MO 350	KU0404	2026 CN 2024 RW	Bridge replacement, pavement resurfacing and adding turn lanes at Rte. 350 and Noland Road (Rte. V). Project involves bridge K0444. \$5,100,000 MARC STBG-Urban funds.	\$241 (was \$6,028 now \$6,269)	\$5 (was \$417 now \$422)
Reason: To delay existing project from SFY 2025 to SFY 2026.							
Funding Source: Available STIP and STBG-Urban funds.							
Total:						\$241	\$5

SFY 2025

April Administrative Amendment

MHTC Approval 04/01/2025

ONEDOT Approval 04/08/2025

MPO Projects Provided for
Information Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
April Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: ST	Scoping for right of way oversight and administration.	Ac State:	State:	Local:	\$500	\$500
County: Various		\$800	\$200	\$0	(was \$0	(was \$0
Route: Various	Reason: To add scoping project for right of way oversight and				now \$500)	now \$500)
Job No: ST0148	administration.					
District: ST	Scoping for road safety audits and safety assessments on various	Federal:	State:	Local:	\$500	\$500
County: Various	statewide locations.	\$900	\$100	\$0	(was \$0	(was \$0
Route: Various	Reason: To add scoping project to improve safety.				now \$500)	now \$500)
Job No: ST0149						
		AC State:	Federal:	State:	District Engineering:	
		\$800	\$900	\$300	\$0	\$1,000

SFY 2025

April Administrative Modification

Batch 2

MHTC Approval 03/10/2025

ONEDOT Approval NA

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
April Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Various	Various	KU0108	2026 CN	Scout Intelligent Transportation System (ITS) asset management and device replacements at various locations in Clay and Platte Counties in the urban Kansas City District.	\$22 (was \$550 now \$572)	\$0 (was \$118 now \$118)
Reason: To delay existing project from SFY 2025 to SFY 2026.							
Funding Source: Available STIP funds.							
Total:						\$22	\$0

SFY 2025

April Administrative Modification

MHTC Approval 03/04/2025

ONEDOT Approval NA

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
April Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Vernon	IS 49	SR0184	2025 CN 2025 RW	Repair slides on the northbound lanes 0.6 mile north of Rte. TT near Butler and on southbound Rte. 13 0.2 mile north of Bus. Rte. 52 near Deepwater.	\$0 (was \$1,609 now \$1,609)	\$0 (was \$558 now \$558)
Reason: To modify existing project budget to add right of way.							
Funding Source: NA							
Total:						\$0	\$0

SFY 2025

March Amendment

MHTC Approval 03/05/2025

ONEDOT Approval 03/05/2025

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Buchanan	IS 29	NW0152	2025 CN	Upgrade dynamic message sign 0.7 mile south of Rte. O on northbound lanes. \$150,000 Highway Safety and Traffic Division Operation funds. Reason: To add project for ITS improvements. Funding Source: Highway Safety and Traffic Division Operating Budget.	\$150	\$16
KC	Jackson	MO 78	KU0042	2026 CN	Pavement resurfacing from I-435 to Rte. 291. Reason: To modify existing project budget and length. Funding Source: Available STIP funds.	\$5,003	\$277
CD	Maries	CST BALL PARK RD	CD0262	2025 CN	Bridge replacement over Fly Creek. Design, right of way and inspection by Maries County. \$700,000 Bridge Replacement and Rehabilitation and Bridge Formula Program, \$100,000 Maries County funds. Project involves bridge 0290040. Reason: To add project to improve bridge. Funding Source: Maries County and Bridge Replacement and Rehabilitation and Bridge Formula Program funds.	\$800	\$2

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	OR 64	SL0112	2025 CN	Bridge replacement and add pedestrian facilities over Dardenne Creek. Project involves bridge A1458. \$771,266 O'Fallon and \$657,798 Transportation Alternatives funds. Reason: To modify existing project budget, funding source, description and scope. Funding Source: O'Fallon and Transportation Alternatives funds.	\$1,253	\$109
SL	St. Charles	US 67 S	SL0246	2026 CN	Clearing and wildlife barrier from Riverlands Way to the Missouri River. Reason: To add project to prepare corridor. Funding Source: Available STIP funds.	\$439	\$33
SL	St. Charles	Various	6P3459	2025 CN	Job Order Contracting for guardrail repair at various locations in St. Charles County. Reason: To modify existing project budget. Funding Source: Available STIP funds.	\$1,000	\$179

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	RT D	6S3215B	2026 CN 2025 RW	Pavement resurfacing, reduce lanes and upgrade pedestrian facilities to comply with the ADA Transition Plan from west of Pennsylvania Avenue to west of Skinker Parkway and bridge rehabilitation over Metrolink. Project involves bridge A5328. Reason: To modify existing project budget, description and scope. Funding Source: NA	-\$3,533	-\$239
SL	Various	Various	6P3462	2025 CN	Job Order Contracting for guardrail repair at various locations in Franklin and Jefferson Counties. Reason: To modify existing project budget. Funding Source: Available STIP funds.	\$1,000	\$179
SW	Cedar	MO 39	7P3485B	2027 CN	Bridge replacement over Cedar Creek. Project involves bridge X0190. Reason: To divide project from 7P3485 and delay to SFY 2027. (February Administrative Modification) Funding Source: Available STIP funds.	\$2,140	\$798

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Henry	MO 18	SR0338	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Clinton, Windsor and Montrose. Reason: To add project to improve pedestrian facilities. Funding Source: Available STIP funds.	\$695	\$328
SW	Jasper	RT P	SR0337	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Joplin, Carl Junction, Jasper, Sarcoxie, Diamond and Mount Vernon. Reason: To add project to improve pedestrian facilities. Funding Source: Available STIP funds.	\$814	\$387
Total:						\$9,761	\$2,069

Section 6 – Special Programs
March Amendment
Recreational Trails Program - FY2024 Grant Recipients

Grant #	Project Sponsor and Scope of Work	Grant Award	Project Cost
2024-02	Finger Lakes State Park Equipment Purchase - Non-Motorized Trail Purchasing motorized trail and trailhead maintenance equipment for the off road vehicle (ORV) trail system. Equipment includes a skid loader, hydra bucket, and a 5-in-1 attachment. <i>MSP- Finger Lakes</i>	\$79,200	\$19,800
2024-03	VTRA Equipment Storage, Event Sign-Up Container, Herbicides, & Trail Maintenance Equipment Upgrades - Motorized Trail Purchase of herbicides, 40 feet shipping container for storage, 20 feet shipping container for event sign-up registration, 66 inch root grapple bucket attachment, and mini track skid steer. <i>Midwest Trail Riders Association</i>	\$54,014	\$13,503
2024-04	Flower City Park Multi-Use Trail Phase I - Non-Motorized Trail Construction of 2,800 linear feet, 9 feet wide, ADA concrete trail. The trail will connect to the existing parking lot at the southwest corner. Installation of 3 culverts and planting of 40 trees along the trail. <i>City of Palmyra</i>	\$250,000	\$151,360

Section 6 – Special Programs
March Amendment
Recreational Trails Program - FY2024 Grant Recipients

Grant #	Project Sponsor and Scope of Work	Grant Award	Project Cost
2024-05	City of Perryville Viola Blechle Park Paved Trail – Non-Motorized Trail Construction of 0.33 mile, 10 feet wide, concrete trail. The trail will connect to a soccer complex with other trails. Installation of 2 benches along the trail. <i>City of Perryville</i>	\$250,000	\$149,900
2024-06	Owl Creek Park Project, Phase III – Non-Motorized Trail Construction of 4,100 linear feet, 10 feet wide, 6 inch ADA/ABA asphalt multi-use trail connector. Installation of amenities includes 9 benches, 9 trash cans, trail markers, and signage. <i>St. Francois County</i>	\$250,000	\$367,896
2024-08	City of Joplin Trail Amenities – Non-Motorized Trail Construction of 80, 4 x 6.5 concrete pads, with installation of 80, 6 feet ADA benches. Installation of other amenities include 48 bicycle racks, 8 bicycle repair stations, 21 trail signs. <i>City of Joplin</i>	\$147,210	\$98,140

SFY 2025

March Administrative Amendment

MHTC Approval 02/20/2025

ONEDOT Approval 03/05/2025

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
March Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: SW County: Barry Route: MO 86 Job No: SR0343	Scoping for bridge improvement over Table Rock Lake near Chain-o-Lakes. Project involves bridge A0581. Reason: To add scoping project to improve bridge.	Federal: \$400	State: \$100	Local: \$0	\$100 (was \$0 now \$100)	\$400 (was \$0 now \$400)
District: SW County: Vernon Route: US 54 Job No: SR0340	Scoping to upgrade pedestrian facilities to comply with the ADA Transition Plan at Cottey College in Nevada. Reason: To add scoping project to improve pedestrian facilities.	Federal: \$36	State: \$9	Local: \$0	\$20 (was \$0 now \$20)	\$25 (was \$0 now \$25)
District: ST County: Various Route: Various Job No: ST0138	Scoping for guardrail improvements at various locations in the Northwest District. Reason: To add scoping project to improve safety.	Federal: \$0	State: \$10	Local: \$0	\$5 (was \$0 now \$5)	\$5 (was \$0 now \$5)
District: ST County: Various Route: Various Job No: ST0139	Scoping for guardrail improvements at various locations in the Northeast District. Reason: To add scoping project to improve safety.	Federal: \$0	State: \$10	Local: \$0	\$5 (was \$0 now \$5)	\$5 (was \$0 now \$5)
District: ST County: Various Route: Various Job No: ST0140	Scoping for guardrail improvements at various locations in the Kansas City District Reason: To add scoping project to improve safety.	Federal: \$0	State: \$10	Local: \$0	\$5 (was \$0 now \$5)	\$5 (was \$0 now \$5)
District: ST County: Various Route: Various Job No: ST0141	Scoping for guardrail improvements at various locations in the Central District. Reason: To add scoping project to improve safety.	Federal: \$0	State: \$10	Local: \$0	\$5 (was \$0 now \$5)	\$5 (was \$0 now \$5)
District: ST County: Various Route: Various Job No: ST0142	Scoping for guardrail improvements at various locations in the St. Louis District. Reason: To add scoping project to improve safety.	Federal: \$0	State: \$10	Local: \$0	\$5 (was \$0 now \$5)	\$5 (was \$0 now \$5)

**2025 - 2029 STIP
Scoping and Design Projects
March Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: ST	Scoping for guardrail improvements at various locations in the	Federal:	State:	Local:	\$5	\$5
County: Various	Southwest District.	\$0	\$10	\$0	(was \$0	(was \$0
Route: Various					now \$5)	now \$5)
Job No: ST0143	Reason: To add scoping project to improve safety.					
District: ST	Scoping for guardrail improvements at various locations in the	Federal:	State:	Local:	\$5	\$5
County: Various	Southeast District.	\$0	\$10	\$0	(was \$0	(was \$0
Route: Various					now \$5)	now \$5)
Job No: ST0144	Reason: To add scoping project to improve safety.					
		AC State:	Federal:	State:	Local:	District Engineering:
		\$0	\$436	\$179	\$0	\$155 \$460

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Macon	US 36	NE0120	2026 CN	Pavement resurfacing and bridge joint and deck repair from 0.5 mile west of Rte. C to 0.1 mile east of Kellogg Avenue near Macon and on westbound from Kellogg Avenue to 1.7 miles west of Rte. O. Project involves bridges A3820 and A2041.	-\$781 (was \$7,888 now \$7,107)	-\$52 (was \$581 now \$529)
Reason: To modify existing project budget.							
Funding Source: NA							
NE	Macon	US 63	NE0137	2026 CN 2025 RW	Bridge rehabilitation, widen interchange ramps and signalize intersections at Rte. 36 and add raised islands at Rte. 36 and Kellogg Avenue in Macon. Project involves bridge A2043.	\$208 (was \$3,120 now \$3,328)	\$14 (was \$280 now \$294)
Reason: To modify existing project budget, description, scope, location and length.							
Funding Source: Available STIP funds.							
NE	Pike	RT B	NE0052	2026 CN 2025 RW	Bridge replacement over Peno Creek 0.4 mile west of Rte. 61 near Frankford. Project involves bridge L0242.	-\$638 (was \$2,284 now \$1,646)	-\$42 (was \$251 now \$209)
Reason: To modify existing project budget.							
Funding Source: NA							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Warren	OR 70	NE0167B	2025 CN	Pavement resurfacing from Rte. F to west of Rte. T in St. Charles County. \$1,275,840 Cost Share funds. Reason: To modify existing project budget, description and change from a payment to a let project. Funding Source: Available STIP funds.	\$0 (was \$1,276 now \$1,276)	\$88 (was \$2 now \$90)
KC	Cass	MO 2	KU0049	2026 CN	Pavement resurfacing from Independence Street to Rte. ZZ in Johnson County. Reason: To modify existing project budget, description and length. Funding Source: Available STIP funds.	\$179 (was \$3,426 now \$3,605)	-\$9 (was \$255 now \$246)
KC	Cass	RT CC	KU0390	2026 CN	Pavement preservation treatment including Rtes. N and D in Cass County, Rtes. D, W and JJ in Clay County, Rte. F in Jackson County, Rte. N in Platte County and Rte. A in Ray County. Reason: To modify existing project budget, description and length. Funding Source: Available STIP funds.	\$168 (was \$2,080 now \$2,248)	\$19 (was \$150 now \$169)
KC	Clay	MO 33	KU0035	2026 CN	Pavement resurfacing from Rte. PP to Rte. 69. Reason: To modify existing project budget and length. Funding Source: Available STIP funds.	\$302 (was \$3,385 now \$3,687)	\$20 (was \$484 now \$504)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Johnson	US 50	KR0102	2026 CN	Bridge rehabilitation over Clear Fork Creek, 1.3 miles west of Rte. 23 and 0.9 mile east of 175th Street. Project involves bridge L0901.	\$286 (was \$1,345 now \$1,631)	\$19 (was \$149 now \$168)
Reason: To modify existing project budget.							
Funding Source: Available STIP funds.							
KC	Platte	IS 29	KU0017	2026 CN	Pavement resurfacing on southbound lanes from 0.8 mile south of Mexico Avenue to Rte. 69 and on N. Prairie View Road from Cookingham Drive to 112th Street and on outer road beginning of state maintenance to 72nd Street.	-\$3,287 (was \$21,178 now \$17,891)	\$18 (was \$1,502 now \$1,520)
Reason: To modify existing project budget, description, scope, location and length.							
Funding Source: Available STIP funds.							
KC	Platte	RT Z	KU0047	2026 CN	Pavement resurfacing from I-29 to Rte. 169 in Clinton County.	\$162 (was \$2,107 now \$2,269)	\$14 (was \$179 now \$193)
Reason: To modify existing project budget, description and length.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Various	Various	KU0424	2026 CN	Job Order Contracting for ITS system repairs at various locations in the urban Kansas City District. Reason: To modify existing project budget and delay from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$12 (was \$300 now \$312)	\$5 (was \$26 now \$31)
SL	St. Charles	MO 94	SL0222B	2026 CN	Add pedestrian signal at Katy Trail crossings. Reason: To divide project from SL0222 and accelerate to SFY 2026. Funding Source: SL0222	\$318 (was \$0 now \$318)	\$71 (was \$0 now \$71)
SL	Various	Various	SL0222	2027 CN	Safety improvements at various locations in St. Louis and St. Charles Counties and St. Louis City. Reason: To modify existing project budget and divide to SL0222B. Funding Source: NA	-\$331 (was \$3,245 now \$2,914)	-\$71 (was \$510 now \$439)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Barry	US 60	SR0021	2026 CN 2025 RW	Pavement resurfacing, add roundabout at County Road 1100 and add turn lanes at County Roads 1160, 1180, 1200, 1235, 2000 and 2210 from Rte. 37 in Monett to Rte. 14 in Marionville. Reason: To modify existing project budget, description, location and length. Funding Source: Available STIP funds.	\$137 (was \$11,414 now \$11,551)	\$842 (was \$1,954 now \$2,796)
SW	Jasper	MO 96	7S3506B	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Central Avenue from I-49 to Garrison Avenue in Carthage. Reason: To modify existing project budget. Funding Source: Available STIP funds.	\$49 (was \$1,710 now \$1,759)	\$4 (was \$450 now \$454)
SW	Taney	BU 65	SR0057	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Bus. 65 in Hollister and Bus. 13 in Branson West. Reason: To modify existing project budget, description, scope, location and length. Funding Source: NA	-\$211 (was \$648 now \$437)	-\$129 (was \$339 now \$210)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Butler	US 160	SE0060	2026 CN 2025 RW	Add roundabout at Rte. C and Rte. V. Reason: To modify existing project budget and delay from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$94 (was \$2,731 now \$2,825)	\$50 (was \$211 now \$261)
SE	Dunklin	US 62	SE0155	2026 CN 2025 RW	Bridge replacement over the St. Francis River. Project involves bridge H0927. \$9,820,000 ARDOT funds. Reason: To modify existing project budget and description. Funding Source: Available STIP funds.	\$3,517 (was \$13,098 now \$16,615)	\$1,801 (was \$1,461 now \$3,262)
SE	Ripley	MO 142	9S3685	2026 CN 2025 RW	Bridge replacement over Drainage Ditch 2. Project involves bridge T0758. Reason: To modify existing project budget and delay from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$345 (was \$784 now \$1,129)	\$0 (was \$183 now \$183)
SE	Scott	RT Y	SE0150	2026 CN 2025 RW	Add roundabout at Rte. BB. Reason: To modify existing project budget and delay from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$588 (was \$1,542 now \$2,130)	\$55 (was \$180 now \$235)
Total:						\$1,117	\$2,717

SFY 2025

March Administrative Modification

MHTC Approval 02/18/2025

ONEDOT Approval NA

MPO Projects Provided for Information

Purposes Only

2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Mercer	RT E	NW0014	2026 CN 2025 RW	Bridge rehabilitation in Mercer, Putnam and Sullivan Counties. Project involves bridges A2636, N0254, P0833 and N0973. Reason: To modify existing project budget to add right of way. Funding Source: NA	\$0 (was \$2,600 now \$2,600)	\$0 (was \$242 now \$242)
NE	Macon	MO 156	NE0147	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in La Plata, Elmer, Ethel, South Gifford and College Mound. Reason: Technical correction to modify project funding source. Funding Source: Available STIP funds.	\$0 (was \$966 now \$966)	\$0 (was \$74 now \$74)
KC	Platte	MO 92	KU0448	2025 RW	Right of way acquisition for roadway widening at Centennial Bridge over the Missouri River. Reason: Technical correction to modify budget. Funding Source: NA	-\$1 (was \$16 now \$15)	\$0 (was \$6 now \$6)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Various	Various	KU0310	2025 CN	Job Order Contracting for bridge repairs at various locations in the urban Kansas City District. Reason: To accelerate existing project from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$160 (was \$4,160 now \$4,000)	-\$2 (was \$284 now \$282)
SL	Jefferson	US 61	6S3289	2026 CN 2020 RW	Bridge replacement over Joachim Creek between Scenic Drive and Herky-Horine Road and slide repair north of Herky-Horine Road to Joachim Avenue. Project involves bridge K0294. Reason: Technical correction to modify project funding source. Funding Source: Available STIP funds.	\$0 (was \$17,958 now \$17,958)	\$0 (was \$1,385 now \$1,385)
SW	Barry	MO 248	SR0119	2026 CN 2025 RW	Bridge replacement over Flat Creek. Project involves bridge J0382. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$159 (was \$4,042 now \$4,201)	\$0 (was \$766 now \$766)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	LP 44	8P3144	2026 CN 2025 RW	Signal upgrades at I-44, Main Avenue, Campbell Avenue, Benton Avenue, Grant Avenue, Boonville Avenue, Broadway Avenue and Eastgate Avenue and signal upgrades and adding intersection turn lane at Rte. 65 in Springfield.	\$57 (was \$1,571 now \$1,628)	\$0 (was \$1,103 now \$1,103)
Reason: To delay existing project from SFY 2025 to SFY 2026.							
Funding Source: Available STIP funds.							
SW	Greene	RT MM	8S0836D	2026 CN 2025 RW	Relocate Brookline Avenue, add railroad overpass and sidewalks from County Road 160 to Rte. 60 and add lanes from Haile Street to County Road 160 in Republic. \$564,000 Open Container, \$522,982 Republic, \$346,867 Transportation Alternatives funds.	\$890 (was \$25,785 now \$26,675)	\$0 (was \$6,299 now \$6,299)
Reason: To modify existing project to remove contingent status and delay from SFY 2025 to SFY 2026.							
Funding Source: Available STIP funds.							
SE	Ripley	MO 142	SE0031	2026 CN 2025 RW	Bridge replacement over Harris Creek. Project involves bridge S0814.	\$39 (was \$1,000 now \$1,039)	\$0 (was \$232 now \$232)
Reason: To delay existing project from SFY 2025 to SFY 2026.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
March Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Ripley	RT W	9S3817	2026 CN 2025 RW	Bridge replacement over Drainage Ditch 1. Project involves bridge P0676. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$44 (was \$1,099 now \$1,143)	\$0 (was \$232 now \$232)
SE	Ripley	RT W	9S3848	2026 CN 2025 RW	Bridge replacement over Drainage Ditch 3. Project involves bridge P0677. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$44 (was \$1,102 now \$1,146)	\$0 (was \$255 now \$255)
ST	Greene	IS 44	ST0088	2026 CN 2026 RW	Safety and capacity improvements Rte. 160 to Rte. 125, improvements at Rte. 13, rehabilitate Rte. EE over I-44, WB pavement rehabilitation 2.1 miles to 0.7 mile EO Rte. 125, pavement resurfacing 9.5 miles to 1.1 miles EO Rte.125. Potential Design-Build. Bridge A0713. Reason: To modify existing project funding source. Funding Source: Available STIP funds.	\$0 (was \$208,811 now \$208,811)	\$0 (was \$20,251 now \$20,251)
Total:						\$1,072	-\$2

SFY 2025

February Amendment

MHTC Approval 02/05/2025

ONEDOT Approval 02/07/2025

MPO Projects Provided for Information
Purposes Only

2025 - 2029 STIP
Highway and Bridge Construction Schedule
February Amendment

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Cooper	RT B	ST0017C	2026 CN 2025 RW	Construct roundabout at Americana in Boonville. \$1,177,836 Cost Share and \$1,181,437 Boonville funds. Reason: To add project to improve intersection. Funding Source: Cost Share and Boonville funds.	\$2,214	\$234
<i>Contingent upon the execution of an agreement</i>							
						Total:	
						\$2,214	\$234

SFY 2025
February Administrative Modification
Batch 2

MHTC Approval 01/29/2025

ONEDOT Approval NA

MPO Projects Provided for
Information Purposes Only

2025 - 2029 STIP
Highway and Bridge Construction Schedule
February Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Livingston	US 36	NW0074	2027 CN 2025 RW	Intersection realignment at Rte. B near Wheeling. Reason: To modify existing project description and accelerate right of way from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	\$0 (was \$2,750 now \$2,750)	\$0 (was \$384 now \$384)
ST	Harrison	RT YY	ST0133	2025 CN	Pavement resurfacing from Rte. 46 to 110th Street. Reason: To modify existing project description and location to correct a mistake on the undelivered add alternate route from ST0101. Funding Source: NA	\$0 (was \$262 now \$262)	\$0 (was \$19 now \$19)
Total:						\$0	\$0

SFY 2025

February Administrative Amendment

MHTC Approval 01/22/2025

ONEDOT Approval 02/07/2025

MPO Projects Provided for Information

Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
February Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: KC	Scoping for slide repairs 0.2 mile south of N. American Avenue and	Federal:	State:	Local:	\$20	\$15
County: Platte	0.3 mile south of Rte. 92.	\$32	\$3	\$0	(was \$0	(was \$0
Route: IS 29					now \$20)	now \$15)
Job No: KU0455	Reason: To add scoping project to repair slides.					
District: ST	Scoping for solar panel installation at various locations. \$2,000,000	Federal:	State:	Local:	\$1,500	\$500
County: Various	Infrastructure for Rebuilding America Grant funds.	\$1,600	\$400	\$0	(was \$0	(was \$0
Route: IS 70					now \$1,500)	now \$500)
Job No: ST0137	Reason: To add scoping project for a recently received grant.					
District: ST	Consultant services for innovative vehicle support.	Ac State:	State:	Local:	\$500	\$500
County: Various		\$800	\$200	\$0	(was \$0	(was \$0
Route: Various	Reason: To add scoping project to improve innovative vehicle				now \$500)	now \$500)
Job No: ST0136	support.					
		AC State:	Federal:	State:	District Engineering:	
		\$800	\$1,632	\$603	\$0	\$2,020
						\$1,015

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
February Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Carroll	MO 139	NW0030	2025 CN 2024 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Carroll and Chariton Counties. Cities include Keytesville, Hale, Norborne, Bosworth, Sumner, Mendon and Rothville. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$1,726 now \$1,726)	\$0 (was \$193 now \$193)
NW	Dekalb	US 36	NW0003	2026 CN	Pavement preservation treatment on westbound lanes from 0.8 mile east of Rte. 31 to 0.6 mile east of Rte. 33 and eastbound lanes from 2 miles west of Rte. C to the Caldwell County line near Cameron. Reason: To modify existing project budget, description and location. Funding Source: NA	-\$61 (was \$1,097 now \$1,036)	-\$4 (was \$76 now \$72)
KC	Jackson	IS 435	KU0444	2025 CN	Urgent project to repair sign south of Rte. 12 (Truman Road). Reason: To add project to make repair. Funding Source: Available STIP funds.	\$306 (was \$0 now \$306)	\$20 (was \$51 now \$71)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
February Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Howard	MO 124	CD0195	2026 CN 2025 RW	Pavement resurfacing, add shoulder and rumble stripes from Rte. 240 to Rte. B. Includes pavement resurfacing on Rte. BB from Central Street to I-70 and Rte. CC from Rte. 63 to Rte. V.	\$5 (was \$3,596 now \$3,601)	\$16 (was \$279 now \$295)
					Reason: To modify existing project budget, description, scope and add right of way.		
					Funding Source: Available STIP funds.		
SL	St. Louis	MO 231	6S3632	2026 CN 2025 RW	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from Franru Lane to the Meramec River.	\$4,721 (was \$19,587 now \$24,308)	\$261 (was \$1,397 now \$1,658)
					Reason: To modify existing project budget and delay from SFY 2025 to SFY 2026.		
					Funding Source: Available STIP funds.		
SL	St. Louis City	MO 100	SL0073	2025 CN	Pavement resurfacing, add intersection turn lanes and reduce lanes from east of Yale Avenue to I-44.	\$1,866 (was \$8,907 now \$10,773)	\$128 (was \$1,306 now \$1,434)
					Reason: To modify existing project budget.		
					Funding Source: Available STIP funds.		

2025 - 2029 STIP
Highway and Bridge Construction Schedule
February Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Scott	RT AA	SE0248	2025 CN 2025 RW	Urgent bridge replacement over Rte. 60. Project involves bridge R0142. Reason: To add project to replace damaged bridge. Funding Source: Available STIP funds.	\$4,353 (was \$0 now \$4,353)	\$799 (was \$0 now \$799)
						Total:	
						\$11,190	\$1,220

SFY 2025

February Administrative Modification

MHTC Approval 01/10/2025

ONEDOT Approval NA

MPO Projects Provided for
Information Purposes Only

2025 - 2029 STIP
Highway and Bridge Construction Schedule
February Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Buchanan	US 169	NW0045	2026 CN 2024 RW	Modify intersection configuration at Riverside Terrace 0.6 mile south of Rte. AC. Reason: To delay existing project from SFY 2025 to SFY 2026 Funding Source: Available STIP funds.	\$130 (was \$3,250 now \$3,380)	\$0 (was \$216 now \$216)
NW	Caldwell	RT U	NW0144	2026 CN 2025 RW	Bridge replacement over Tom Creek 1 mile east of Rte. 13. Project involves bridge N0318. Reason: To modify existing project budget to add right of way. Funding Source: NA	\$0 (was \$1,363 now \$1,363)	\$0 (was \$252 now \$252)
NW	Carroll	RT B	NW0010	2026 CN 2025 RW	Bridge rehabilitation in Carroll, Chariton and Livingston Counties. Project involves bridges N0826, N0727, A1889 and L0548. Reason: To modify existing project budget to add right of way. Funding Source: NA	-\$1 (was \$3,736 now \$3,735)	\$0 (was \$357 now \$357)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
February Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Grundy	RT E	NW0013	2026 CN 2025 RW	Bridge rehabilitation in Grundy and Linn Counties. Project involves bridges X0153, P0891 and A1802. Reason: To modify existing project budget to add right of way. Funding Source: NA	\$0 (was \$2,080 now \$2,080)	\$0 (was \$172 now \$172)
NW	Nodaway	RT NN	NW0071	2025 CN 2025 RW	Bridge replacement on Rte. NN over Platte River. Project involves bridges P0981. Reason: Technical correction to removed bridge S0360 from location page. Funding Source: NA	\$0 (was \$2,356 now \$2,356)	\$0 (was \$611 now \$611)
NW	Nodaway	RT VV	NW0046	2026 CN 2025 RW	Bridge replacement over Platte River 0.4 mile west of Rte. AH near Conception Junction. Project involves bridge R0014. Reason: To modify existing project budget to add right of way. Funding Source: NA	\$0 (was \$2,448 now \$2,448)	\$0 (was \$417 now \$417)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
February Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Jefferson	MO 21	SL0044	2025 CN 2025 RW	Pavement resurfacing, upgrade guardrail, signals, replace signage and upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. B to north of the Big River and on Rte. N from Rte. 21 to Donnelly Street. Reason: To accelerate existing project from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$361 (was \$9,388 now \$9,027)	\$0 (was \$744 now \$744)
SL	St. Louis	IS 255	SL0074	2025 CN	Pavement repair from I-55 to the Mississippi River. Reason: To accelerate existing project from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$165 (was \$4,290 now \$4,125)	\$0 (was \$453 now \$453)
SW	Bates	IS 49	7P3485	2025 CN 2025 RW	Bridge rehabilitations and replacements on I-49, Rtes. A and H in Bates Co., Rte. E in Benton Co., Rtes. 97, B and EE in Cedar Co., Rtes. 2, 13, Z and U in Henry Co., Rtes. 13, 82, H and J in St. Clair Co. and Rtes. B, W and Y in Vernon County. Design-Build. Reason: To modify existing project description, location, length and divide project to 7P3485B. (March Amendment) Funding Source: NA	\$0 (was \$29,055 now \$29,055)	\$0 (was \$5,903 now \$5,903)
Total:						-\$397	\$0

SFY 2025

January Amendment

MHTC Approval 01/08/2025

ONEDOT Approval 01/13/2025

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Atchison	RT B	NW0148	2025 CN	Pavement preservation treatment on various routes in Atchison, Holt, Nodaway and Buchanan Counties. \$5,000,000 District Operation funds. Reason: To add project to improve pavement. Funding Source: District Operating Budget.	\$5,000	\$400
KC	Clay	MO 92	KU0454	2025 CN	Repair slide 0.4 mile west of Old Quarry Road near Excelsior Springs. Reason: To add project to repair slide. Funding Source: Available STIP funds.	\$357	\$96
SL	St. Charles	MO 370	6P3649	2025 CN	Pavement resurfacing from east of Elm Point Road to I-270 and on Rte. 94 from Rte. B to north of Little Hills Expressway. Reason: To modify existing project budget, description, location, length and accelerate from SFY 2029 to SFY 2025. Funding Source: Available STIP funds.	\$5,493	\$558
SL	Various	Various	SL0240	2025 CN	Repair signals, flashers, signage and lighting at various location in the St. Louis District. Reason: To add project to make repairs. Funding Source: Available STIP funds.	\$434	\$60

2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Amendment

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	BU 65	SU0327	2025 CN	Payment to Springfield to add bicycle/pedestrian trail and upgrade pedestrian signal on Glenstone Avenue at Sunset Street. <i>Contingent upon the execution of an agreement</i> Reason: To add project to improve pedestrian facilities. Funding Source: Available STIP funds.	\$44	\$1
ST	Chariton	RT UU	ST0131	2025 CN	Pavement resurfacing from Rte. 5 to Scribner Road. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$336	\$25
ST	Franklin	RT V	ST0134	2025 CN	Pavement resurfacing from Rte. 47 to Rte. 100. Reason: To add project to improve pavement. Funding Source: General Revenue and available STIP funds.	\$1,000	\$75
ST	Johnson	RT YY	ST0130	2025 CN	Pavement resurfacing from Rte. 13 to Rte. CC. Reason: To add project to improve pavement. Funding Source: General Revenue and available STIP funds.	\$812	\$73

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Mississippi	RT O	ST0129	2025 CN	Pavement resurfacing on Rtes. O, AA, OO and Rte. U from County Road 732 to end state maintenance in New Madrid County. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$1,247	\$160
ST	Monroe	RT Y	ST0128	2025 CN	Pavement resurfacing from Rte. M to Rte. 22 in Audrain County. Reason: To add project to improve pavement. Funding Source: General Revenue and available STIP funds.	\$1,510	\$105
ST	Polk	RT FF	ST0135	2025 CN	Pavement resurfacing from Rte. 32 to Rte. EE. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$565	\$45
ST	Sullivan	RT DD	ST0132	2025 CN	Pavement resurfacing from Rte. 6 to Rte. MM. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$752	\$55

2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Amendment

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Worth	RT AA	ST0133	2025 CN	Pavement resurfacing from Rte. C to 178th Road.	\$262	\$19
Reason: To add project to improve pavement.							
Funding Source: General Revenue.							
						Total:	
						\$17,812	\$1,672

SFY 2025

January Administrative Amendment

MHTC Approval 12/27/2024

ONEDOT Approval 01/13/2025

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
January Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: SL	Scoping for bridge painting and preventative maintenance over Rte. 94. Project involves bridges A4999 and A5109.	Federal:	State:	Local:	\$100	\$25
County: St. Charles		\$100	\$25	\$0	(was \$0	(was \$0
Route: MO 370					now \$100)	now \$25)
Job No: SL0248	Reason: To add scoping project to improve bridges.					
District: SW	Scoping for bridge improvement over Kyle Creek. Project involves bridge J0064.	Federal:	State:	Local:	\$50	\$68
County: Dade		\$94	\$24	\$0	(was \$0	(was \$0
Route: US 160					now \$50)	now \$68)
Job No: SR0335	Reason: To add scoping project to improve bridge.					
District: SW	Scoping for culvert improvement over Brush Creek. Project involves bridge T0604.	Ac State:	State:	Local:	\$10	\$20
County: Taney		\$24	\$6	\$0	(was \$0	(was \$0
Route: MO 125					now \$10)	now \$20)
Job No: SR0334	Reason: To add scoping project to improve culvert.					
District: SW	Scoping for utility coordination at various locations in the rural Southwest District.	Ac State:	State:	Local:	\$100	\$400
County: Various		\$400	\$100	\$0	(was \$0	(was \$0
Route: Various					now \$100)	now \$400)
Job No: SR0332	Reason: To add scoping project for utility coordination.					
District: SW	Scoping for utility coordination at various locations in the urban Southwest District.	Ac State:	State:	Local:	\$75	\$300
County: Various		\$300	\$75	\$0	(was \$0	(was \$0
Route: Various					now \$75)	now \$300)
Job No: SU0333	Reason: To add scoping project for utility coordination.					
		AC State:	Federal:	State:	District Engineering:	
		\$724	\$194	\$230	\$335	\$813

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Carroll	US 24	NW0084	2026 CN	Pavement preservation treatment from Carrollton to Keytesville and Rte. 11 from Brunswick to Rte. 36. Reason: To modify existing project budget, description, scope, location and length. Funding Source: Available STIP funds.	\$484 (was \$2,080 now \$2,564)	\$32 (was \$187 now \$219)
KC	Jackson	US 24	KU0226	2025 CN 2024 RW	Upgrade bicycle, pedestrian facilities, drainage, signals and add intersection lighting from Sterling Avenue to Wilson Road and relocate Huttig Ave. to realign with Ash Ave. \$3,443,438 Cost Share, \$1,913,000 Independence, \$1,395,095 CMAQ funds. Reason: To modify existing project description, scope and funding source. Funding Source: Congestion Mitigation and Air Quality Improvement Program funds.	\$0 (was \$6,501 now \$6,501)	\$0 (was \$451 now \$451)
CD	Cooper	IS 70	CD0008	2025 CN	Concrete pavement repair in Cooper, Boone and Callaway Counties. Reason: To modify existing project description, scope and length. Funding Source: NA	\$0 (was \$2,000 now \$2,000)	\$0 (was \$36 now \$36)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	IS 44	SU0013		Pavement resurfacing from 0.5 mile east of Rte. 125 in Strafford to 1.1 mile east of Rte. 125. Reason: To divide project to ST0088 and delete. Funding Source: NA	-\$682 (was \$682 now \$0)	-\$88 (was \$88 now \$0)
SW	Greene	IS 44	SU0146		Rebuild pavement on the westbound lanes from 2.1 miles east of Rte. 125 to 0.7 mile east of Rte. 125 near Strafford. Reason: To divide project to ST0088 and delete. Funding Source: NA	-\$8,705 (was \$8,705 now \$0)	-\$636 (was \$636 now \$0)
SW	Greene	MO 13	SU0079		Interchange improvements at I-44 in Springfield. Reason: To divide project to ST0088 and delete. Funding Source: NA	-\$48,892 (was \$48,892 now \$0)	-\$7,332 (was \$7,332 now \$0)
SW	Greene	RT EE	SU0066		Bridge improvement over I-44 in Springfield. Project involves bridge A0713. Reason: To divide project to ST0088 and delete. Funding Source: NA	-\$1,199 (was \$1,199 now \$0)	-\$245 (was \$245 now \$0)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Jasper	IS 44	SR0102		Roadway improvements at the I-49 and Rte. 59 interchange in Fidelity. Reason: To divide project to ST0089 and delete. Funding Source: NA	-\$20,256 (was \$20,256 now \$0)	-\$3,845 (was \$3,845 now \$0)
SW	McDonald	IS 49	SR0098	2025 CN	Add high friction surface treatment on the southbound lanes of I-49 from Rte. EE to 0.2 mile south of Elk River Rd in Pineville, in Taney County on Rte. 76 at Rtes. F, MM and west of Rte. K and on Rte. 39 south of Rte. P in Lawrence County. Reason: To modify existing project budget, description, location and length. Funding Source: Available STIP funds.	\$110 (was \$1,243 now \$1,353)	\$22 (was \$208 now \$230)
SW	Webster	IS 44	7I3010		Rebuild pavement on westbound lanes from 2 miles east of Rte. 125 in Strafford to 0.5 mile west of Rte. B near Northview, realign eastbound curve 3.8 miles east of Rte. 125 in Strafford and extend exit ramps at Rte. B, Rte. 38, Sampson Road and the Conway Rest Area. Reason: To divide project to SR0015 and delete. Funding Source: NA	-\$42,308 (was \$42,308 now \$0)	-\$2,064 (was \$2,064 now \$0)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Webster	IS 44	SR0015	2026 CN	Pavement resurfacing Rte B to 2.3 miles EO Rtes J/Y @ Conway, pavement resurfacing EB lanes, rebuild pavement WB lanes 2 miles EO Rte 125 to Rte B, realign EB curve 3.8 miles EO Rte 125, extend exit ramp @ Rtes B, 38, Sampson Rd, Conway Rest Area. Potential Design-Build.	\$44,379 (was \$9,461 now \$53,840)	\$2,063 (was \$1,123 now \$3,186)
					Reason: To modify existing project budget, description, scope, location, length and divide project from 713010.		
					Funding Source: 713010		
ST	Greene	IS 44	ST0088	2026 CN 2026 RW	Safety and capacity improvements Rte. 160 to Rte. 125, improvements at Rte. 13, rehabilitate Rte. EE over I-44, WB pavement rehabilitation 2.1 miles to 0.7 mile EO Rte. 125, pavement resurfacing 9.5 miles to 1.1 miles EO Rte.125. Potential Design-Build. Bridge A0713.	\$56,171 (was \$152,640 now \$208,811)	\$9,665 (was \$10,586 now \$20,251)
					Reason: To modify existing project budget, description, scope, location, length and divide project from SU0013, SU0066, SU0079 and SU0146 and delay to SFY 2026.		
					Funding Source: SU0013, SU0066, SU0079 and SU0146.		

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Jackson	IS 70	ST0019	2025 CN	Safety and capacity improvements from Blue Springs to Odessa. Design-Build project. \$15,052,990 Infrastructure for Rebuilding America Grant.	\$35,468 (was \$327,532 now \$363,000)	-\$8,499 (was \$8,500 now \$1)
Reason: To calibrate existing Improve I-70 project to account for shifting project budgets.							
Funding Source: General Revenue.							
ST	Jasper	IS 44	ST0089	2026 CN 2025 RW	Safety and operational improvements at I-49 in Fidelity, add lanes from Rte. 43 north junction (Main Street) to Loop 49 (Rangeline Road) in Joplin, pavement rehabilitation from 3 miles east of Sarcoxie to 1 mile west of Rte. 97. Potential Design-Build.	\$36,392 (was \$175,000 now \$211,392)	\$5,735 (was \$12,251 now \$17,986)
Reason: To modify existing project budget, description, scope, location, length and divide from SR0102, ST0116 and ST0120.							
Funding Source: SR0102, ST0116 and ST0120.							
ST	Lafayette	IS 70	ST0016	2028 CN 2026 RW	Safety and capacity improvements from Odessa to Boonville. \$1,087,200 Congressionally Directed Spending Demo ID MO261.	\$7,877 (was \$611,441 now \$619,318)	-\$36,900 (was \$44,000 now \$7,100)
Reason: To calibrate existing Improve I-70 project to account for shifting project budgets.							
Funding Source: General Revenue.							

2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Lawrence	IS 44	ST0116		Pavement rehabilitation from 3 miles east of Sarcoxie to 1 mile west of Rte. 97. Reason: To divide project to ST0089 and delete. Funding Source: NA	-\$8,638 (was \$8,638 now \$0)	-\$610 (was \$610 now \$0)
ST	Newton	IS 44	ST0120		Capital improvements from Main Street to Range Line Road in Joplin. Reason: To divide project to ST0089 and delete. Funding Source: NA	-\$10,439 (was \$10,439 now \$0)	-\$736 (was \$736 now \$0)
ST	Pettis	US 65	ST0090	2025 CN	Payment to Sedalia for interchange improvement at Rte. B in Sedalia. Reason: To modify existing project budget, description and scope. Funding Source: NA	\$0 (was \$4,700 now \$4,700)	-\$334 (was \$334 now \$0)
Total:						\$39,762	-\$43,772

SFY 2025

January Administrative Modification

MHTC Approval 12/27/2024

ONEDOT Approval NA

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Cass	RT CC	KU0390	2026 CN	Pavement preservation treatment including Rtes. N and D in Cass County, Rtes. D, W and JJ in Clay County, Rte. F in Jackson County, Rte. N in Platte County and Rte. A in Ray County.	\$0 (was \$2,080 now \$2,080)	\$0 (was \$150 now \$150)
Reason: Technical correction to modify project location.							
Funding Source: NA							
SL	St. Louis	MO 267	6S3397	2025 CN 2024 RW	Pavement resurfacing and upgrade pedestrian facilities to comply with the ADA Transition Plan from River City Boulevard to 0.1 mile north of Lindbergh Boulevard.	\$0 (was \$13,437 now \$13,437)	\$0 (was \$932 now \$932)
Reason: To modify existing project funding source.							
Funding Source: Available STIP funds.							
SL	St. Louis	US 67	6P3623	2025 CN 2025 RW	Pavement resurfacing, replace signal, upgrade guardrail and upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. 367 to Rte. AC (New Halls Ferry Road).	\$0 (was \$9,001 now \$9,001)	\$0 (was \$1,434 now \$1,434)
Reason: To modify existing project funding source.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Various	Various	6P3510C	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan throughout St. Louis District. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$378 (was \$11,177 now \$11,555)	\$0 (was \$996 now \$996)
SW	Cedar	MO 32	7P3397	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on East Street/West Street and Rte. 39 (South Street) in Stockton. Reason: Technical correction to modify existing project location and length. Funding Source: NA	\$0 (was \$308 now \$308)	\$0 (was \$112 now \$112)
SE	Dunklin	RT Y	SE0102	2025 CN	Pavement resurfacing from Rte. 412 to Rte. 164. Reason: To accelerate existing project from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$46 (was \$1,204 now \$1,158)	\$0 (was \$146 now \$146)
SE	Dunklin	RT YY	SE0103	2025 CN	Pavement resurfacing from Rte. 164 to end of state maintenance. Reason: To accelerate existing project from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$4 (was \$100 now \$96)	\$0 (was \$11 now \$11)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
January Administrative Modification

	(Dollars in Thousands)	
Total:	\$328	\$0

SFY 2025

December Administrative Amendment

MHTC Approval 12/05/2024

ONEDOT Approval 12/12/2024

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
December Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

(Dollars in Thousands)					7/2024 - 6/2025	7/2025 - 6/2029
District: KC County: Cass Route: MO 2 Job No: KU0452	Scoping for pavement resurfacing from Independence to I-49. Reason: To add scoping project to improve pavement.	Federal: \$40	State: \$10	Local: \$0	\$10 (was \$0 now \$10)	\$40 (was \$0 now \$40)
District: KC County: Jackson Route: IS 670 Job No: KU0388	Scoping for the Kansas City Lid over I-670 from Broadway Boulevard to Grand Boulevard. Reason: To add scoping project to improve corridor.	Federal: \$405	State: \$45	Local: \$0	\$200 (was \$0 now \$200)	\$250 (was \$0 now \$250)
District: SL County: Various Route: Various Job No: SL0238	Scoping for future roadway sensor implementation at various locations in the St. Louis District. Reason: To add scoping project for ITS improvements.	Federal: \$161	State: \$40	Local: \$0	\$200 (was \$0 now \$200)	\$1 (was \$0 now \$1)
District: SL County: Various Route: Various Job No: SL0239	Scoping to replace dynamic message signs at various locations in the St. Louis District. Reason: To add scoping project for ITS improvements.	Federal: \$162	State: \$40	Local: \$0	\$200 (was \$0 now \$200)	\$2 (was \$0 now \$2)
District: SW County: St. Clair Route: MO 13 Job No: SR0331	Scoping for bridge improvements on Rtes. 13, 82 and J in St. Clair County, Rte. B in Bates County, Rte. O in Hickory County, Rte. 18 in Henry County and Rte. B in Vernon County. Project involves bridges A2620, A2820, P0210, A0842, A4071, A4167 and A2476. Reason: To add scoping project to improve bridges.	Federal: \$8	State: \$2	Local: \$0	\$5 (was \$0 now \$5)	\$5 (was \$0 now \$5)
District: SW County: Various Route: Various Job No: SR0330	Review of permit projects at various locations in the rural Southwest District. Reason: To add scoping project to improve roadway.	Federal: \$40	State: \$10	Local: \$0	\$10 (was \$0 now \$10)	\$40 (was \$0 now \$40)
District: SW County: Various Route: Various Job No: SU0329	Review of permit projects at various locations in the urban Southwest District. Reason: To add scoping project to improve roadway.	Federal: \$60	State: \$15	Local: \$0	\$15 (was \$0 now \$15)	\$60 (was \$0 now \$60)

**2025 - 2029 STIP
Scoping and Design Projects
December Administrative Amendment**

AC State:
\$0

Federal:
\$876

State:
\$162

Local:
\$0

**State Fiscal Year
Project Budgeting
(District Engineering)**

District Engineering:
\$640

District Engineering:
\$398

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
December Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Jackson	US 50	KU0451	2026 CN	Urgent sound abatement wall repair 0.3 mile west of Grandview Road. Reason: To add project to make repairs. Funding Source: Available STIP funds.	\$424 (was \$0 now \$424)	\$108 (was \$0 now \$108)
KC	Jackson	US 50	KU0453	2026 CN	Urgent concrete barrier repair at Wornall Road in Kansas City. Reason: To add project to make repairs. Funding Source: Available STIP funds.	\$265 (was \$0 now \$265)	\$88 (was \$0 now \$88)
SL	Franklin	MO 100	6P3635	2025 CN	Pavement resurfacing from west of Rte. OO to Westglen Farms Drive. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$13,088 now \$13,088)	\$0 (was \$948 now \$948)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
December Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Bates	IS 49	7P3485	2025 CN 2025 RW	Bridge rehabilitations and replacements on I-49, Rtes. A and H in Bates Co., Rte. E in Benton Co., Rtes. 39, 97, B and EE in Cedar Co., Rtes. 2, 13, Z and U in Henry Co., Rtes. 13, 82, H and J in St. Clair Co. and Rtes. B, W and Y in Vernon County. Design-Build.	\$0 (was \$29,055 now \$29,055)	\$0 (was \$5,903 now \$5,903)
					Reason: To modify existing project description, location and length.		
					Funding Source: NA		
						Total:	\$689 \$196

SFY 2025

December Administrative Modification

MHTC Approval 11/26/2024

ONEDOT Approval NA

MPO Projects Provided for Information

Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
December Administrative Modification**

**State Fiscal Year
Project Budgeting
(District Engineering)**

(Dollars in Thousands)					7/2024 - 6/2025	7/2025 - 6/2029
District: CD	Scoping for pavement improvement from Hobby Hut Rd to Rte. C. Includes OR 44 from E Grand Rd to Hollingshead Rd, Hollingshead Rd to end of state maintenance, from Bourbon to Franklin County line, from Rte. N to Rte. W. Rte. CC from Rte. 21 to end of state maintenance.	Ac State:	State:	Local:	\$0	\$0
County: Crawford		\$25	\$6	\$0	(was \$30	(was \$1
Route: OR 44					now \$30)	now \$1)
Job No: CD0248						
Reason: Technical corrections to modify existing scoping project location and length.						
		AC State:	Federal:	State:	Local:	District Engineering:
		\$25	\$0	\$6	\$0	\$0

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
December Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Lewis	RT V	NE0146	2026 CN 2024 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Olive Avenue to 292nd Avenue in Maywood.	\$21 (was \$537 now \$558)	\$0 (was \$87 now \$87)
Reason: To delay existing project from SFY 2025 to SFY 2026.							
Funding Source: Available STIP funds.							
NE	Macon	MO 156	NE0147	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in La Plata, Elmer, Ethel, South Gifford and College Mound.	\$37 (was \$929 now \$966)	\$0 (was \$74 now \$74)
Reason: To delay existing project from SFY 2025 to SFY 2026.							
Funding Source: Available STIP funds.							
NE	Marion	US 36	NE0210	2025 CN	Pavement resurfacing 0.5 mile west of Rte. 24 to 0.3 mile west of Macon County line near Clarence.	\$0 (was \$14,688 now \$14,688)	\$0 (was \$1,208 now \$1,208)
Reason: Technical correction to modify project location and length.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
December Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Montgomery	IS 70	2I3309	2025 CN	Pavement resurfacing from 1.4 miles east of Rte. F to east of Rte. MM in Warrenton. Reason: To modify existing project description, location and length due work being included in Improve I-70 project ST0020. Funding Source: NA	\$0 (was \$9,100 now \$9,100)	\$0 (was \$693 now \$693)
NE	Pike	RT B	NE0052	2026 CN 2025 RW	Bridge replacement over Peno Creek 0.4 mile west of Rte. 61 near Frankford. Project involves bridge L0242. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$88 (was \$2,196 now \$2,284)	\$0 (was \$251 now \$251)
NE	Pike	RT W	NE0152	2026 CN 2025 RW	Bridge replacement over Little Ramsey Creek 0.5 mile north of Rte. H in Paynesville. Project involves bridge P0366. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$36 (was \$907 now \$943)	\$0 (was \$122 now \$122)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
December Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Cass	RT D	KU0447	2025 CN	Signalize intersection at Loch Lloyd Parkway 0.4 mile north of North Avenue and 0.1 mile south of Suffolk Lane. \$201,000 Cost Share and \$230,000 Village of Loch Lloyd funds. Reason: To modify existing project to remove contingent status. Funding Source: NA	\$0 (was \$363 now \$363)	\$0 (was \$97 now \$97)
KC	Platte	MO 92	KU0448	2025 CN 2025 RW	Right of way acquisition for roadway widening at Centennial Bridge over the Missouri River. Reason: Technical correction to remove letting date for a right of way only project. Funding Source: NA	\$0 (was \$16 now \$16)	\$0 (was \$6 now \$6)
SL	St. Louis City	MO 115	SL0225	2025 CN	Payment for safety improvement analysis from Goodfellow Boulevard to Parnell Street. Reason: To modify existing project description. Funding Source: NA	\$0 (was \$150 now \$150)	\$0 (was \$1 now \$1)
SL	Various	Various	SL0223	2026 CN	Payment for bicycle and pedestrian safety action plan at various locations in the St. Louis District. Reason: To modify existing project description. Funding Source: NA	\$0 (was \$200 now \$200)	\$0 (was \$2 now \$2)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
December Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Various	Various	SL0224	2025 CN	Payment for safety improvement analysis in St. Charles and Franklin Counties. Reason: To modify existing project description. Funding Source: NA	\$0 (was \$150 now \$150)	\$0 (was \$1 now \$1)
SL	Various	Various	SL0230	2025 CN	Payment for safety project prioritization. Reason: To modify existing project description. Funding Source: NA	\$0 (was \$125 now \$125)	\$0 (was \$1 now \$1)
SW	Christian	RT CC	8S0736H	2025 CN	Payment to Ozark for design, right of way and utility relocations for 8P0736D to add lanes, sidewalk and shared use path from Fremont Road to 22nd Street. \$825,768 Cost Share funds. Reason: Technical correction to modify existing project letting information. Funding Source: NA	\$0 (was \$825 now \$825)	\$0 (was \$5 now \$5)
SE	Dunklin	US 412	9P3766	2025 CN	Payment to ARDOT for bridge repair on St. Francis River bridge. Project involves bridge A4554. Reason: Technical correction to modify existing project letting information. Funding Source: NA	\$0 (was \$396 now \$396)	\$0 (was \$3 now \$3)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
December Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Phelps	IS 44	ST0121	2025 CN	Rebuild pavement on westbound lanes from US 63 interchange to Sugar Tree Road interchange. Reason: Technical correction to modify project amounts. Funding Source: NA	\$0 (was \$43,009 now \$43,009)	\$0 (was \$3,011 now \$3,011)
ST	Taney	MO 76	ST0082	2025 CN	Payment to Kirbyville R-VI School District to add turn lane at Kirbyville Elementary School. Reason: To modify existing project description and change project from let to payment project. Funding Source: NA	\$0 (was \$350 now \$350)	\$0 (was \$26 now \$26)
Total:						\$182	\$0

SFY 2025

November Amendment

MHTC Approval 11/08/2024

ONEDOT Approval 11/12/2024

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Linn	US 36	NW0146	2025 CN	Pavement repair from west of Rte. 13 to 2 miles east of Rte. 129 near Bucklin. Reason: To modify existing project budget, description and locations. Funding Source: Available STIP funds.	\$2,532	\$186
NE	Marion	US 36	NE0210	2025 CN	Pavement resurfacing 0.5 mile west of Rte. 24 to 0.3 mile west of Macon County line near Clarence. Reason: To add project to improve pavement. Funding Source: Available STIP funds.	\$14,688	\$1,108
NE	Various	Various	NE0132	2025 CN	Job Order Contracting for guardrail repair at various locations in the Northeast District. Reason: To modify existing project budget. Funding Source: Available STIP funds.	\$1,000	\$90
KC	Johnson	CST N MAGUIRE ST	KR0450	2025 CN	Payment to Warrensburg for design of North Maguire Street and Holden Street bridge improvements over Rte. 50. Project involves bridges A0321 and A0143. \$1,067,000 Cost Share funds. <i>Contingent upon the execution of an agreement</i> Reason: To add project to improve roadway. Funding Source: Cost Share funds.	\$1,067	\$10

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Platte	MO 92	KU0448	2025 CN 2025 RW	Right of way acquisition for roadway widening at Centennial Bridge over the Missouri River. Reason: To add right of way to improve roadway. Funding Source: Available STIP funds.	\$16	\$6
KC	Various	Various	KR0163	2025 CN	Job Order Contracting for guard cable and guardrail repair at various locations in the rural Kansas City District. Reason: To modify existing project budget. Funding Source: Available STIP funds.	\$1,257	\$88
SL	St. Charles	MO 94	SL0120	2027 CN 2026 RW	Add intersection turn lanes and replace signal at Rte. D. \$1,917,900 Congestion Mitigation and Air Quality Improvement Program funds. Reason: To add project to improve intersection. Funding Source: Congestion Mitigation and Air Quality Improvement Program (CMAQ) and available STIP funds.	\$2,987	\$171

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	MO 94	SL0235	2027 CN 2026 RW	Add intersection turn lanes and signal at Rte. B. \$712,890 Congestion Mitigation and Air Quality Improvement Program funds. Reason: To add project to improve intersection. Funding Source: Congestion Mitigation and Air Quality Improvement Program (CMAQ) and available STIP funds.	\$800	\$146
SL	St. Louis	MO 141	SL0234	2027 CN 2026 RW	Add intersection turn lanes and upgrade signals at Parkway South Middle School and at Springdale Lane. \$224,484 Congestion Mitigation and Air Quality Improvement Program funds. Reason: To add project to reduce congestion. Funding Source: Congestion Mitigation and Air Quality Improvement Program (CMAQ) and available STIP funds.	\$247	\$52

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	RT D	SL0232	2027 CN	Signal optimization from Schuetz Road to Ogden Avenue. \$2,169,690 Congestion Mitigation and Air Quality Improvement Program funds. Reason: To add project to improve signals. Funding Source: Congestion Mitigation and Air Quality Improvement Program (CMAQ) and available STIP funds.	\$2,567	\$339
SL	St. Louis	US 67	SL0233	2027 CN	Signal optimization from Old James Town Road to Missouri Bottom Road and Blake Drive to Old St. Charles Road. \$2,801,437 Congestion Mitigation and Air Quality Improvement Program funds. Reason: To add project to improve signals. Funding Source: Congestion Mitigation and Air Quality Improvement Program (CMAQ) and available STIP funds.	\$3,314	\$438
SW	Christian	MO 125	SU0103		Add safety signage 0.1 mile north of Lindenlure Drive. Reason: The project was removed due to work being completed by MoDOT forces. Funding Source: NA	-\$23	-\$11

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Christian	RT PP	SR0296D		Pavement preservation treatment from Rte. 14 in Sparta to south of Oldfield Road. Reason: The project was removed due to work being completed by MoDOT forces. Funding Source: NA	-\$61	-\$9
SE	Cape Girardeau	US 61	SE0247	2025 CN	Payment to Jackson to add corridor lighting on Rte. 61 from south of K Land Drive to Old Orchard Road. \$926,552 Cost Share funds. <i>Contingent upon the execution of an agreement</i> Reason: To add project to improve lighting. Funding Source: Cost Share funds.	\$927	\$8
SE	Perry	MO 51	SE0246	2026 CN	Payment to Perryville to add roundabout at Alma Avenue. \$1,605,000 Cost Share funds. <i>Contingent upon the execution of an agreement</i> Reason: To add project to improve intersection. Funding Source: Cost Share funds.	\$1,605	\$15
ST	Crawford	RT KK	ST0127	2025 CN	Pavement resurfacing on Rte. F in Crawford County and Rte. KK in Crawford and Phelps County's. Potential pavement resurfacing on Rte. EE in Phelps County. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$2,770	\$191

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	New Madrid	RT E	ST0126	2025 CN	Pavement resurfacing from Rte. 114 in Morehouse to Rte. D west of Lilbourn. Reason: To add project to improve pavement. Funding Source: General Revenue.	\$1,816	\$175
ST	Warren	RA IS70W WRIGHT CITY	ST0125	2026 CN	Construct additional truck parking at existing eastbound and westbound facilities at Wright City, Boonville and Mineola. Design-Build project. \$33,407,308 Infrastructure for Rebuilding America Grant. Reason: To add project to add truck parking. Funding Source: Infrastructure for Rebuilding America (INFRA) Grant.	\$32,143	\$2,500
Total:						\$69,652	\$5,503

SFY 2025

November Administrative Modification

Batch 2

MHTC Approval 10/23/2024

ONEDOT Approval NA

MPO Projects Provided for Information
Purposes Only

2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Butler	US 67	ST0062	2025 CN 2025 RW	Roadway improvements from County Road 352 to Arkansas State line. Reason: To modify existing project budget to add right of way. Funding Source: NA	\$0 (was \$60,000 now \$60,000)	\$0 (was \$4,201 now \$4,201)
Total:						\$0	\$0

SFY 2025

November Administrative Amendment

MHTC Approval 10/22/2024

ONEDOT Approval 11/12/2024

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
November Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: SL	Scoping to add lanes from Rte. D to I-64.	Federal:	State:	Local:	\$150	\$70
County: St. Charles		\$176	\$44	\$0	(was \$0	(was \$0
Route: MO 94	Reason: To add scoping project to improve roadway.				now \$150)	now \$70)
Job No: SL0120B						
District: SL	Scoping for intersection improvements at Elaine Drive and St.	Ac State:	State:	Local:	\$15	\$215
County: St. Charles	Dominic Drive.	\$184	\$46	\$0	(was \$0	(was \$0
Route: OR 70					now \$15)	now \$215)
Job No: SL0237	Reason: To add scoping project to improve intersection.					
District: SL	Scoping to research pedestrian lighting at various locations in the St.	Federal:	State:	Local:	\$190	\$10
County: Various	Louis District. \$145,707 State Transportation Innovation Council	\$160	\$40	\$0	(was \$0	(was \$0
Route: Various	(STIC) Incentive funds.				now \$190)	now \$10)
Job No: SL0236	Reason: To add scoping project to improve safety.					
		AC State:	Federal:	State:	District Engineering:	
		\$184	\$336	\$130	\$355	\$295

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Franklin	IS 44	SL0210	2025 CN	Pavement preservation treatment on I-44, Rte. 47, Rte. C, Rte. Y, Rte. VV in Franklin County, I-70 in St. Charles and St. Louis Counties and I-270 in St. Louis County. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$838 now \$838)	\$0 (was \$83 now \$83)
SL	Franklin	RT T	6S3611	2025 CN 2025 RW	Pavement resurfacing, pavement repair and upgrade guardrail from west junction Rte. 100 to east junction Rte. 100 and bridge deck sealing over Labadie Creek. Project involves bridge A7212. Reason: To modify existing project budget to add right of way. Funding Source: Available STIP funds.	\$25 (was \$5,549 now \$5,574)	\$0 (was \$431 now \$431)
SL	Jefferson	RT Z	SL0145	2025 CN	Pavement preservation treatment on Rte. Z in Jefferson County and Rte. H, Rte. BB, Rte. AT and Rte. TT in Franklin County. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$694 now \$694)	\$0 (was \$68 now \$68)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	MO 141	SL0078	2025 CN	Pavement resurfacing on the southbound lanes from 0.1 mile north of St. Luke's Hospital Road to 0.4 mile south of I-64 and on the northbound lanes from I-64 to 0.1 mile north of St. Luke's Hospital Road. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$794 now \$794)	\$0 (was \$66 now \$66)
SL	St. Louis	OR 44	SL0206	2025 CN	Pavement repair on I-55, I-255, Outer Road 44, Rte. 100, Rte. 340 and Rte. 47 in St. Louis County. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$1,530 now \$1,530)	\$0 (was \$150 now \$150)
Total:						\$25	\$0

SFY 2025

November Administrative Modification

MHTC Approval 10/22/2024

ONEDOT Approval NA

MPO Projects Provided for Information

Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
November Administrative Modification**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: ST	Scoping and engineering study over I-35 in Cameron.	Federal:	State:	Local:	\$0	\$0
County: Clinton		\$0	\$1,000	\$0	(was \$1,000	(was \$0
Route: RT BB	Reason: To modify existing scoping project description.				now \$1,000)	now \$0)
Job No: ST0081						
		AC State:	Federal:	State:	Local:	District Engineering:
		\$0	\$0	\$1,000	\$0	\$0

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Clinton	IS 35	NW0133	2025 CN	Pavement rehabilitation north and southbound lanes from north of Shoal Creek to north of Rte. 116 near Lathrop. Reason: Technical correction to modify project funding source. Funding Source: Available STIP funds.	\$0 (was \$35,190 now \$35,190)	\$0 (was \$3,000 now \$3,000)
NE	Marion	US 24	2P3284	2025 CN	Payment to IDOT for cable inspection on the Quincy Bayview Bridge over the Mississippi River. Project involves bridge A4274. Reason: Technical correction to modify project funding source. Funding Source: Available STIP funds.	\$0 (was \$750 now \$750)	\$0 (was \$0 now \$0)
KC	Saline	MO 127	KR0411	2026 CN 2025 RW	Add turn lanes and lower vertical curve at I-70. \$624,999 Cost Share funds. \$639,999 Sweet Springs funds. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Cost Share funds.	\$40 (was \$1,061 now \$1,101)	\$0 (was \$219 now \$219)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Franklin	RT KK	6S3619	2025 CN 2025 RW	Pavement resurfacing, upgrade guardrail, drainage and replace signage from Rte. C to Rte. 185. Reason: To modify existing project budget, description, location, length and divide to 6S3619B. Funding Source: NA	-\$1,428 (was \$3,220 now \$1,792)	-\$108 (was \$243 now \$135)
SL	Franklin	RT KK	6S3619B	2025 CN	Pavement resurfacing, upgrade drainage and replace signage from Rte. 185 to Rte. 100. Reason: To divide project from 6S3619. Funding Source: 6S3619	\$1,428 (was \$0 now \$1,428)	\$108 (was \$0 now \$108)
SW	Greene	RT D	8S3133	2025 CN 2025 RW	Add intersection turn lanes, pedestrian signals and raised medians at various locations on Sunshine Street from Bus. 65 (Glenstone Avenue) to 0.3 mile east of County Road 199. Reason: To modify existing project funding source. Funding Source: Available STIP funds.	\$0 (was \$2,436 now \$2,436)	\$0 (was \$862 now \$862)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
November Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Jackson	IS 70	ST0019	2025 CN 2025 RW	Safety and capacity improvements from Blue Springs to Odessa. Design-Build project. \$15,052,990 Infrastructure for Rebuilding America Grant. Reason: Technical correction to modify project funding source. Funding Source: Available STIP funds.	\$0 (was \$327,532 now \$327,532)	\$0 (was \$8,500 now \$8,500)
ST	Lafayette	IS 70	ST0016	2026 CN 2026 RW	Safety and capacity improvements from Odessa to Boonville. \$1,087,200 Congressionally Directed Spending Demo ID MO261. Reason: Technical correction to modify project funding source. Funding Source: Congressionally Directed Spending funds.	\$0 (was \$611,441 now \$611,441)	\$0 (was \$44,000 now \$44,000)
ST	Pettis	US 65	ST0090	2025 CN	Payment to Sedalia to add interchange at Rte. B in Sedalia. Reason: To change existing project from let to payment project. Funding Source: NA	\$0 (was \$4,700 now \$4,700)	\$0 (was \$334 now \$334)
Total:						\$40	\$0

SFY 2025

October Amendment

MHTC Approval 10/02/2024

ONEDOT Approval 10/07/2024

MPO Projects Provided for
Information Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Boone	IS 70	ST0021	2024 CN 2024 RW	Safety and capacity improvements from Columbia to Kingdom City. Design-Build. \$1,016,250 Columbia and \$1,016,250 Cost Share funds. Reason: To calibrate existing Improve I-70 project to account for added Columbia and Cost Share funds. Funding Source: Columbia and Cost Share funds.	\$2,033	\$0
						Total: \$2,033	\$0

Note: The project has already been let and awarded therefore the additional funds will be considered at project closeout.

SFY 2025

October Administrative Amendment

MHTC Approval 09/20/2024

ONEDOT Approval 10/07/2024

MPO Projects Provided for
Information Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
October Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: NW County: Livingston Route: US 65 Job No: NW0143	Scoping to upgrade pedestrian facilities to comply with ADA Transition Plan at various intersections in Chillicothe. Reason: To add scoping project to improve pedestrian facilities and ADA access.	Ac State: \$5	State: \$1	Local: \$0	\$5 (was \$0 now \$5)	\$1 (was \$0 now \$1)
District: NE County: Audrain Route: US 54 Job No: NE0230	Scoping for pavement improvement at Rte. 19 and Rte. BB south junction (Scott's Corner) south of Laddonia. Reason: To add scoping project to improve pavement.	Federal: \$220	State: \$55	Local: \$0	\$175 (was \$0 now \$175)	\$100 (was \$0 now \$100)
District: SW County: Dade Route: RT WW Job No: SR0328	Scoping for bridge improvement over Turnback Creek. Project involves bridge N0589. Reason: To add scoping project to improve bridge.	Ac State: \$160	State: \$40	Local: \$0	\$50 (was \$0 now \$50)	\$150 (was \$0 now \$150)
District: ST County: Various Route: Various Job No: ST0124	Wildlife vehicle collision reduction analysis and hotspot mitigation measure feasibility study at various statewide locations. \$320,000 Wildlife Crossing Pilot Program, \$40,000 Missouri Department of Conservation and \$5,000 private entity funds. Reason: To add scoping project for Wildlife Crossing Pilot Program.	Federal: \$320	State: \$75	Local: \$5	\$400 (was \$0 now \$400)	\$0 (was \$0 now \$0)
		AC State: \$165	Federal: \$540	State: \$171	Local: \$5	District Engineering: \$630
						\$251

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Clay	MO 33	KU0035	2026 CN	Pavement resurfacing from Rte. PP to Rte. 69. Reason: To divide project to KU0449. Funding Source: NA	-\$318 (was \$3,703 now \$3,385)	\$49 (was \$435 now \$484)
KC	Clay	MO 33	KU0449	2025 CN 2025 RW	Culvert replacement 0.3 mile west of Burris Road. Reason: To divide project from KU0035. Funding Source: KU0035 and available STIP funds.	\$664 (was \$0 now \$664)	\$139 (was \$0 now \$139)
SL	St. Louis	IS 170	6I3624B	2025 CN	Bridge replacement on ramp from eastbound I-270 to southbound I-170. Project involves bridge A3808. Reason: To modify existing project budget, description, scope, location and length. Funding Source: NA	-\$131 (was \$4,049 now \$3,918)	-\$9 (was \$513 now \$504)
SL	St. Louis	RT D	6S3626	2025 CN	Bridge replacement over Rte. 67 and bridge deck sealing over Central Midland Railway. Project involves bridge A0650, A6604 and A6605. Reason: To modify existing project description, scope, location and length. Funding Source: NA	\$0 (was \$10,584 now \$10,584)	\$0 (was \$1,317 now \$1,317)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Dade	US 160	SR0053	2025 CN	Bridge rehabilitations on northbound I-49 McDonald County, Rte. 160 in Dade County and northbound Rte. 65, Bus. 65 and Branson Landing Boulevard in Taney County. Project involves bridges A2541, A6926, A7002, A7685 and A6379. Reason: To modify existing project budget, description, location and divide to SR0053E. Funding Source: NA	-\$188 (was \$1,274 now \$1,086)	-\$59 (was \$248 now \$189)
SW	Jasper	IS 49	SR0053E	2027 CN	Bridge rehabilitation on the northbound lanes over Dry Fork Creek near Carytown. Project involves bridge A3580. Reason: To divide project from SR0053 and delay to SFY 2027. Funding Source: SR0053	\$203 (was \$0 now \$203)	\$67 (was \$0 now \$67)
SE	Cape Girardeau	RT Z	9S3738	2026 CN 2024 RW	Bridge replacements over Hubble Creek and Hubble Creek Overflow. Project involves bridges T0788 and T0842. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$151 (was \$3,776 now \$3,927)	\$0 (was \$208 now \$208)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Dunklin	MO 164	9S3780	2025 CN	Pavement resurfacing and add rumblestripes from Rte. 412 to Rte. 61. Project involves bridge A2332, A2333, A2334 and A2336. Reason: To accelerate existing project from SFY 2027 to SFY 2025. Funding Source: Available STIP funds.	-\$741 (was \$9,820 now \$9,079)	\$0 (was \$647 now \$647)
SE	Iron	RT M	SE0120	2026 CN 2025 RW	Bridge box culvert extension over Mill Dam Creek. Project involves bridge X0524. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$17 (was \$442 now \$459)	\$0 (was \$91 now \$91)
SE	Perry	RT C	SE0056	2026 CN 2025 RW	Bridge replacement over Apple Creek. Project involves bridge P0803. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$86 (was \$2,161 now \$2,247)	\$0 (was \$404 now \$404)
SE	Perry	RT K	9S3671	2026 CN 2025 RW	Bridge replacement over Apple Creek. Project involves bridge N0877. Reason: To modify existing project scope and delay from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$500 (was \$657 now \$1,157)	\$102 (was \$124 now \$226)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Perry	RT T	9S3670	2026 CN 2025 RW	Bridge replacement over Saline Creek. Project involves bridge S0734. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$91 (was \$2,297 now \$2,388)	\$0 (was \$428 now \$428)
SE	Ste. Genevieve	RT N	SE0026	2026 CN 2025 RW	Bridge replacement over Saline Creek. Project involves bridge P0631. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$67 (was \$1,700 now \$1,767)	\$0 (was \$307 now \$307)
SE	Stoddard	MO 114	9S3726	2027 CN 2025 RW	Bridge replacement over Dexter Creek. Project involves bridge K0031. Reason: To accelerate existing project right of way from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$1 (was \$2,069 now \$2,068)	\$0 (was \$381 now \$381)
SE	Stoddard	MO 114	9S3775	2027 CN 2025 RW	Bridge replacement over Union Pacific Railroad. Project involves bridge K0032. Reason: To accelerate existing project right of way from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$1 (was \$3,606 now \$3,605)	\$0 (was \$860 now \$860)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Callaway	IS 70	ST0018	2027 CN	Safety and capacity improvements from Kingdom City to Warrenton (two disconnected sections).	\$68,030 (was \$403,053 now \$471,083)	\$0 (was \$32,500 now \$32,500)
Reason: To calibrate existing Improve I-70 project to account for shifting project budgets.							
Funding Source: General Revenue.							
ST	Jackson	IS 70	ST0019	2025 CN 2025 RW	Safety and capacity improvements from Blue Springs to Odessa. Design-Build project. \$15,052,990 Infrastructure for Rebuilding America Grant.	\$15,053 (was \$312,479 now \$327,532)	\$0 (was \$8,500 now \$8,500)
Reason: To calibrate existing Improve I-70 project to modify funding source and description.							
Funding Source: Infrastructure for Rebuilding America Grant.							
ST	Lafayette	IS 70	ST0016	2026 CN 2026 RW	Safety and capacity improvements from Odessa to Boonville. \$1,087,200 Congressionally Directed Spending Demo ID MO261.	-\$91 (was \$611,532 now \$611,441)	\$0 (was \$44,000 now \$44,000)
Reason: To calibrate existing Improve I-70 project to modify funding source, description and length.							
Funding Source: Congressionally Directed Spending Demo ID MO261.							

2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Warren	IS 70	ST0020	2025 CN	Safety and capacity improvements from Warrenton to I-64 in Wentzville. Design-Build project. \$4,000,000 Cost Share funds and \$14,307,210 Infrastructure for Rebuilding America Grant. Reason: To calibrate existing Improve I-70 project to modify funding source and description. Funding Source: Infrastructure for Rebuilding America Grant.	-\$46,723 (was \$626,962 now \$580,239)	-\$7,000 (was \$11,000 now \$4,000)
						Total:	
						\$36,668	-\$6,711

SFY 2025

October Administrative Modification

MHTC Approval 09/19/2024

ONEDOT Approval NA

MPO Projects Provided for
Information Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
October Administrative Modification**

**State Fiscal Year
Project Budgeting
(District Engineering)**

(Dollars in Thousands)					7/2024 - 6/2025	7/2025 - 6/2029
District: SL County: Various Route: Various Job No: SL0199	Scoping for inventory database of safety assets and safety studies in the St. Louis District. Reason: To modify existing scoping project description.	Ac State: \$160	State: \$40	Local: \$0	\$0 (was \$200 now \$200)	\$0 (was \$0 now \$0)
		AC State: \$160	Federal: \$0	State: \$40	Local: \$0	District Engineering: \$0

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Grundy	MO 6	NW0037	2026 CN	Pavement preservation treatment in Daviess, Grundy and Linn Counties. Includes Rte. 36, Rte. 69 and Rte. 6. Reason: Technical correction to modify existing project location and delay from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$101 (was \$2,532 now \$2,633)	\$1 (was \$178 now \$179)
KC	Jackson	MO 78	4P3268F	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Maywood Street to Redwood Avenue. Reason: Technical correction to modify project amounts. Funding Source: NA	\$0 (was \$3,123 now \$3,123)	\$0 (was \$552 now \$552)
CD	Howard	MO 5	CD0110	2025 CN 2025 RW	Modify intersection configuration at Rte. 5 and Rte. 40 south of New Franklin. Reason: To modify existing project location and length. Funding Source: NA	\$0 (was \$1,326 now \$1,326)	\$0 (was \$347 now \$347)
CD	Osage	MO 133	CD0076	2025 CN 2025 RW	Upgrade pedestrian facilities at various locations in Meta, Linn, Newburg, Columbia, Sturgeon, Fulton, New Bloomfield, Woolridge, Blackwater and Phillipsburg. Reason: To modify existing project length. Funding Source: Available STIP funds.	\$0 (was \$1,423 now \$1,423)	\$0 (was \$284 now \$284)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
October Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Cape Girardeau	RT K	9S3847	2026 CN 2025 RW	Roadway widening and adding signals from Greenbriar Drive to 0.2 mile west of I-55 in Cape Girardeau. \$3,991,000 Open Container funds and \$585,560 repurposed earmarks DEMO ID MO234.	\$0 (was \$9,279 now \$9,279)	\$0 (was \$790 now \$790)
Reason: Technical correction to modify project amounts.							
Funding Source: NA							
						Total:	
						\$101	\$1

SFY 2025

September Amendment

MHTC Approval 09/05/2024

ONEDOT Approval 09/17/2024

MPO Projects Provided for
Information Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
September Amendment**

Attachment 1

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Nodaway	RT NN	NW0071	2025 CN 2025 RW	Bridge replacement on Rte. NN over Platte River. Project involves bridges P0981. Reason: To add project to replace bridge. Funding Source: Available STIP funds.	\$2,356	\$609
KC	Cass	RT D	KU0447	2025 CN	Signalize intersection at Loch Lloyd Parkway 0.4 mile north of North Avenue and 0.1 mile south of Suffolk Lane. \$201,000 Cost Share and \$230,000 Village of Loch Lloyd funds. Reason: To add project to improve intersection. Funding Source: Cost Share and available STIP funds.	\$363	\$97
<i>Contingent upon the execution of an agreement</i>							
KC	Clay	MO 1	4S3412	2025 CN 2025 RW	Pavement reconstruction, upgrade pedestrian facilities and upgrade signals from 72nd Street to Northeast 42nd Street. Reason: To modify existing project budget and delay right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$6,958	\$476
KC	Ray	RT T	3S3191	2025 CN	Pavement resurfacing from Rte. 210 to Rte. 10. Reason: To add project to improve pavement. Funding Source: Available STIP funds.	\$1,311	\$90
Total:						\$10,988	\$1,272

SFY 2025

September Administrative Amendment

MHTC Approval 08/26/2024

ONEDOT Approval 09/17/2024

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
September Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: NW County: Nodaway Route: RT C Job No: NW0147	Scoping for bridge improvements over Moss Branch. Project involves bridge S0360. Reason: To add scoping project to improve bridge.	Federal: \$8	State: \$2	Local: \$0	\$3 (was \$0 now \$3)	\$7 (was \$0 now \$7)
District: NW County: Worth Route: US 169 Job No: NW0142	Scoping for pavement improvements from Rte. 46 to Rtes. 136 and H in Gentry County. Reason: To add scoping project to improve pavement.	Ac State: \$6	State: \$1	Local: \$0	\$5 (was \$0 now \$5)	\$2 (was \$0 now \$2)
District: SW County: Taney Route: MO 76 Job No: SR0326	Scoping for slide repair west of Lakeshore Drive. Reason: To add scoping project to make timely repairs.	Federal: \$80	State: \$20	Local: \$0	\$80 (was \$0 now \$80)	\$20 (was \$0 now \$20)
		AC State: \$6	Federal: \$88	State: \$23	Local: \$0	District Engineering: \$88 \$29

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Cass	IS 49	KU0028	2028 CN 2027 RW	Add lanes from 155th Street to Rte. 58 in Belton. Project involves bridges A7352 and A7353. Reason: To modify existing project budget. Funding Source: Available STIP funds.	\$0 (was \$47,271 now \$47,271)	\$1,236 (was \$3,547 now \$4,783)
CD	Dent	RT K	5S3564	2025 CN	Pavement preservation treatment from Rte. 19 to Rte. KK. Includes Rte. J from Rte. 72 to Rte. 32. \$72,594 Salem funds. Reason: To modify existing project budget, funding source and description. Funding Source: Salem funds.	\$73 (was \$1,916 now \$1,989)	\$0 (was \$147 now \$147)
CD	Osage	US 50	CD0044	2025 CN	Pavement resurfacing from 0.3 mile east of Loose Creek Highway to Franklin County line. \$91,348 Linn funds. Reason: To modify existing project budget, funding source and description. Funding Source: Linn funds.	\$91 (was \$13,410 now \$13,501)	\$0 (was \$941 now \$941)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Phelps	RT CC	CD0086	2025 CN	Pavement resurfacing from Rte. 63 to end of state maintenance. Includes Rte. T from I-44 to Rte. P. \$12,851 Newburg funds. Reason: To modify existing project budget, funding source and description. Funding Source: Newburg funds.	\$13 (was \$844 now \$857)	\$0 (was \$64 now \$64)
CD	Pulaski	IS 44	CD0111	2025 CN	Add auxiliary lane from Superior Road to 0.7 mile west of Rte. 66 Trail. Reason: To modify project budget, description and divide project to CD0111B. Funding Source: Available STIP funds.	-\$1,963 (was \$7,189 now \$5,226)	-\$555 (was \$1,873 now \$1,318)
CD	Pulaski	IS 44	CD0111B	2025 CN	Add auxiliary lanes from 1 mile east of Rte. H to 0.1 mile west of Superior Road. Reason: To divide project from CD0111. Funding Source: CD0111	\$2,106 (was \$0 now \$2,106)	\$612 (was \$0 now \$612)
SW	Stone	MO 13	SR0094	2025 CN 2024 RW	Add roundabout at Rte. 160 near Reeds Spring. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$1,062 (was \$0 now \$1,062)	\$188 (was \$0 now \$188)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
September Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Greene	IS 44	ST0088	2025 CN	Safety and capacity improvements from Rte. 160 in Springfield to Rte. 125 in Strafford. Reason: To divide project to ST0088B. Funding Source: NA	-\$12,860 (was \$165,500 now \$152,640)	-\$1,000 (was \$11,586 now \$10,586)
ST	Greene	IS 44	ST0088B	2025 CN	Rebuild pavement from Rte. 13 (Kansas Expressway) to Rte. 65 in Springfield. Reason: To divide project from ST0088. Funding Source: ST0088	\$12,860 (was \$0 now \$12,860)	\$500 (was \$0 now \$500)
Total:						\$1,382	\$981

SFY 2025

September Administrative Modification

MHTC Approval 08/22/2024

ONEDOT Approval NA

MPO Projects Provided for Information
Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
September Administrative Modification**

**State Fiscal Year
Project Budgeting
(District Engineering)**

		(Dollars in Thousands)			7/2024 - 6/2025	7/2025 - 6/2029
District: NE	Scoping for roadway improvements from the Iowa State line to 2.1 miles north of Rte. KK near Kirksville in Adair County. \$1,040,000	Federal:	State:	Local:	\$0	\$0
County: Schuyler	Community Project Funding.	\$2,080	\$520	\$0	(was \$2,300 now \$2,300)	(was \$300 now \$300)
Route: US 63						
Job No: NE0224	Reason: Technical correction to modify existing scoping project description.					
District: ST	Engineering for safety and capacity improvements from Blue Springs to Wentzville.	Federal:	State:	Local:	\$0	\$0
County: Various		\$19,600	\$4,900	\$0	(was \$4,500 now \$4,500)	(was \$20,000 now \$20,000)
Route: IS 70						
Job No: ST0070	Reason: Technical correction to modify scoping project location.					
		AC State:	Federal:	State:	District Engineering:	
		\$0	\$21,680	\$5,420	\$0	\$0

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
September Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Clinton	RT H	NW0029	2026 CN	Pavement resurfacing on Rte. CC (Buchanan County), Rte. J (Clay County), Rte. H, Rte. J and Rte. O (Clinton County). Reason: Technical correction to modify existing project funding source. Funding Source: Available STIP funds.	\$0 (was \$3,007 now \$3,007)	\$0 (was \$240 now \$240)
KC	Jackson	RT KK	KU0435	2025 CN	Pavement resurfacing from Rte E. to end of state maintenance. Reason: Technical correction to modify project federal funding source and description. Funding Source: NA	\$0 (was \$330 now \$330)	\$0 (was \$29 now \$29)
KC	Ray	MO 10	KR0078	2026 CN	Pavement resurfacing and upgrade guardrail from Merrifield Lane to Rte. FF in Carroll County. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$3,386 now \$3,386)	\$0 (was \$466 now \$466)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
September Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	N OR 70 E	SL0119	2025 CN	Construct new north outer road and relocate ramps from Rte. 94 to Zumbuhl Road. \$5,069,000 Cost Share, \$3,000,000 Congestion Mitigation and Air Quality Program and \$2,431,000 St. Charles County funds.	\$0 (was \$10,500 now \$10,500)	\$0 (was \$1,052 now \$1,052)
					Reason: To modify existing project funding source and description.		
					Funding Source: Cost Share, Congestion Mitigation and Air Quality Improvement Program and St. Charles County funds.		
SL	St. Louis	MO 366	6S3582	2025 CN 2024 RW	Pavement resurfacing, upgrade pedestrian facilities to comply with the ADA Transition Plan 0.3 mile west of Geyer Rd. to west of Weil Ave., on Geyer Rd. from Balmagoun Ln. to Rte. 366 and bridge replacement over Gravois Creek. Involves bridge J0228. \$68,275 Crestwood.	\$0 (was \$22,907 now \$22,907)	\$0 (was \$1,566 now \$1,566)
					Reason: To modify existing project funding source and description.		
					Funding Source: Crestwood funds.		
SL	Various	Various	6Q2025E	2025 CN	ITS asset management maintenance and operations at various locations in the St. Louis District.	\$0 (was \$2,345 now \$2,345)	\$0 (was \$176 now \$176)
					Reason: To modify existing project amounts.		
					Funding Source: NA		

2025 - 2029 STIP
Highway and Bridge Construction Schedule
September Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Various	Various	SL0202	2025 CN	Replace ITS dynamic message signs and communications equipment at various locations in the St. Louis District. Reason: To modify existing project amounts. Funding Source: NA	\$0 (was \$2,024 now \$2,024)	\$0 (was \$284 now \$284)
SE	Dunklin	US 62	9P3667	2025 CN	Pavement resurfacing from Arkansas State line to Rte. 53 and from Rte. 53 to Rte. 25. Add rumblestripes from Arkansas State line to Rte. 53. Project involves bridge A2561. Reason: To accelerate existing project from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$121 (was \$3,151 now \$3,030)	\$0 (was \$371 now \$371)
Total:						-\$121	\$0

SFY 2025

August Administrative Modification

MHTC Approval 07/25/2024

ONEDOT Approval NA

MPO Projects Provided for
Information Purposes Only

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Caldwell	RT D	1S3414	2025 CN 2025 RW	Bridge replacement over Shoal Creek 3.5 miles north of Rte. HH. Project involves bridge P0428. Reason: To modify existing project budget, description, divide to NW0144 and accelerate from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$1,430 (was \$3,085 now \$1,655)	-\$252 (was \$509 now \$257)
NW	Caldwell	RT U	NW0144	2026 CN	Bridge replacement over Tom Creek 1 mile east of Rte. 13. Project involves bridge N0318. Reason: To divide project from 1S3414. Funding Source: 1S3414	\$1,363 (was \$0 now \$1,363)	\$252 (was \$0 now \$252)
NW	Caldwell	US 36	NW0037	2025 CN	Pavement preservation treatment in Daviess, Grundy and Linn Counties. Includes Rte. 36, Rte. 69 and Rte. 6. Reason: To modify description and divide project to NW0146. Funding Source: NA	-\$627 (was \$3,159 now \$2,532)	-\$41 (was \$219 now \$178)
NW	Caldwell	US 36	NW0146	2025 CN	Pavement repair in the westbound lane from 2 miles east of Rte. A to west of Rte. 13 (Hughes Street) in Hamilton. Reason: To divide project from NW0037. Funding Source: NW0037	\$627 (was \$0 now \$627)	\$41 (was \$0 now \$41)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Modification**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Warren	RT U	NE0171	2025 CN 2025 RW	Emergency slide repair from 1.7 miles north of Rte. 94 to 2.1 miles north of Rte. 94 near Pinckney. Potential ER project. Reason: To modify existing project description and accelerate from SFY 2026 to SFY 2025. Funding Source: Available STIP funds.	-\$105 (was \$2,750 now \$2,645)	\$0 (was \$265 now \$265)
KC	Clay	IS 29	KU0292	2025 CN	Bridge rehabilitation over southbound Rte. 169 and bridge deck overlay over northbound Rte. 169. Project involves bridges A1613 and L0719. Reason: Technical correction to modify existing project description. Funding Source: NA	\$0 (was \$1,683 now \$1,683)	\$0 (was \$306 now \$306)
KC	Clay	IS 435	KU0030	2026 CN	Pavement resurfacing from Rte. 69 to the Missouri River. Reason: To delay existing project from SFY 2025 to SFY 2026. Funding Source: Available STIP funds.	\$286 (was \$7,153 now \$7,439)	\$10 (was \$576 now \$586)
KC	Clay	MO 1	KU0046	2025 CN	Pavement resurfacing from Rte. 152 to 72nd Street. Reason: Technical correction to modify project location and length. Funding Source: NA	\$0 (was \$2,009 now \$2,009)	\$0 (was \$174 now \$174)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Modification

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Phelps	MO 72	CD0122	2025 CN 2024 RW	Upgrade pedestrian facilities to address nonstandard ADA facilities including Rte. KK in St. James. Reason: Technical correction to modify existing project length. Funding Source: NA	\$0 (was \$2,799 now \$2,799)	\$0 (was \$548 now \$548)
SW	Greene	MO 125	8S3238	2025 CN 2024 RW	Add roundabouts at I-44 ramps and at Chestnut Street, add signal at Rte. OO and add turn lane from Washington Avenue to Rte. OO in Strafford. \$74,900 Strafford, \$80,000 STBG-Urban and \$219,600 Carbon Reduction Program funds. Reason: To modify existing project description and funding source. Funding Source: Carbon Reduction Program, STBG-Urban and Strafford funds.	\$0 (was \$6,755 now \$6,755)	\$0 (was \$1,579 now \$1,579)
Total:						\$114	\$10

SFY 2025

August Administrative Amendment

MHTC Approval 08/05/2024

ONEDOT Approval 08/14/2024

MPO Projects Provided for
Information Purposes Only

**2025 - 2029 STIP
Scoping and Design Projects
August Administrative Amendment**

**State Fiscal Year
Project Budgeting
(District Engineering)**

(Dollars in Thousands)					7/2024 - 6/2025	7/2025 - 6/2029
District: NE County: Warren Route: RT H Job No: NE0229	Scoping for culvert and drainage improvements from 0.2 mile south of Veterans Memorial Parkway to 1.3 miles north of Rte. M. Reason: To add scoping project to improve drainage.	Ac State: \$140	State: \$35	Local: \$0	\$125 (was \$0 now \$125)	\$50 (was \$0 now \$50)
District: KC County: Jackson Route: IS 435 Job No: KU0444	Scoping to repair sign truss south of Rte. 12 (Truman Road). Reason: To add scoping project to make sign truss repairs.	Federal: \$46	State: \$5	Local: \$0	\$50 (was \$0 now \$50)	\$1 (was \$0 now \$1)
District: KC County: Jackson Route: MO 291 Job No: KU0445	Scoping for geological investigation of mine collapse at Truman Road. Reason: To add scoping project to conduct geological investigation.	Federal: \$12	State: \$3	Local: \$0	\$5 (was \$0 now \$5)	\$10 (was \$0 now \$10)
District: KC County: Platte Route: MO 45 Job No: KU0446	Scoping for slide repairs 0.1 mile southeast of Mandi Lane. Reason: To add scoping project to make repairs.	Federal: \$12	State: \$3	Local: \$0	\$5 (was \$0 now \$5)	\$10 (was \$0 now \$10)
District: SL County: St. Charles Route: MO 94 Job No: SL0231	Scoping for bridge deck sealing at various locations in the St. Louis District. Project involves various bridges on Rte. 94, Rte. 364, Rte. K and I-70. Reason: To add scoping project to improve bridges.	Federal: \$32	State: \$8	Local: \$0	\$35 (was \$0 now \$35)	\$5 (was \$0 now \$5)
District: SW County: Taney Route: US 65 Job No: SR0325	Scoping for bridge improvement on the southbound bridge over Emery Creek. Project involves bridge A0930. Reason: To add scoping project to improve bridge.	Federal: \$120	State: \$30	Local: \$0	\$50 (was \$0 now \$50)	\$100 (was \$0 now \$100)
District: SE County: Howell Route: US 63 Job No: SE0245	Signal optimization from Rte. 14 to Rte. ZZ and Rte. 160 from CRD 6680 to CRD 2690. \$84,500 Carbon Reduction Program funds. Reason: To add project to improve signal timing.	Federal: \$68	State: \$17	Local: \$0	\$85 (was \$0 now \$85)	\$0 (was \$0 now \$0)

2025 - 2029 STIP
Scoping and Design Projects
August Administrative Amendment/Administrative Modification

AC State:	Federal:	State:	Local:
\$140	\$290	\$101	\$0

State Fiscal Year
Project Budgeting
(District Engineering)

District Engineering:
\$355 \$176

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Dekalb	US 36	NW0122B	2025 CN	Payment to Cameron for engineering, right of way and utilities for project NW0122 to add intersection turn lanes and upgrade traffic signal at Bob F. Griffin Road. \$295,861 Cost Share funds.	\$218 (was \$78 now \$296)	\$0 (was \$0 now \$0)
Reason: To delay existing project from SFY 2024 to SFY 2025.							
Funding Source: Cost Share funds.							
NW	Holt	IS 29	NW0145	2025 CN	Urgent slide repair 1.1 miles south of Rte. W near County Road 110.	\$250 (was \$0 now \$250)	\$68 (was \$0 now \$68)
Reason: To add project to make slide repair.							
Funding Source: Available STIP funds.							
NW	Worth	MO 46	NW0020	2025 CN 2025 RW	Bridge replacement over Marlowe Branch and over the West Fork Grand River. Project involves bridges J0024 and X0142.	\$10 (was \$3,755 now \$3,765)	\$0 (was \$268 now \$268)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Adair	RT E	NE0141	2025 CN 2025 RW	Bridge replacement over Bear Creek 1.6 miles west of Rte. V near Gibbs. Project involves bridge X0160. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$993 now \$995)	\$0 (was \$73 now \$73)
NE	Adair	RT V	NE0049	2025 CN 2025 RW	Bridge replacement over North Timber Creek 0.9 mile south of Rte. 6 near Brashear. Project involves bridge S0393. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$1,081 now \$1,083)	\$0 (was \$89 now \$89)
NE	Lincoln	RT J	NE0051	2026 CN 2025 RW	Bridge improvement over Big Creek 0.2 mile south of Rte. U. Project involves bridge P0746. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$2,265 now \$2,267)	\$0 (was \$229 now \$229)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Macon	MO 156	NE0147	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in La Plata, Elmer, Ethel, South Gifford and College Mound.	\$2 (was \$927 now \$929)	\$0 (was \$74 now \$74)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
NE	Macon	RT J	2S2160	2025 CN 2025 RW	Bridge replacement over Mussel Fork 0.8 mile east of Rte. 129 near New Boston. Project involves bridge N0251.	\$2 (was \$1,966 now \$1,968)	\$0 (was \$235 now \$235)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
NE	Marion	US 24	2P3284	2025 CN	Payment to IDOT for cable inspection on the Quincy Bayview Bridge over the Mississippi River. Project involves bridge A4274.	\$750 (was \$0 now \$750)	\$0 (was \$0 now \$0)
Reason: To delay existing project from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Monroe	US 24	NE0047	2026 CN 2025 RW	Culvert improvements from the Randolph County line to Rte. W at Monroe City. Project involves bridges J0767 and J0795. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$1,587 now \$1,592)	\$0 (was \$125 now \$125)
NE	Montgomery	RT K	NE0053	2025 CN 2025 RW	Bridge replacement over Dry Fork Creek 1.8 miles west of Rte. 19 near Big Spring. Project involves bridge L0564. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$2,305 now \$2,307)	\$0 (was \$203 now \$203)
NE	Montgomery	RT K	NE0154	2025 CN 2025 RW	Bridge replacement over Loutre River 0.4 mile west of Rte. 19 near Big Spring. Project involves bridge A0737. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$3,335 now \$3,337)	\$0 (was \$379 now \$379)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Pike	RT B	NE0052	2025 CN 2025 RW	Bridge replacement over Peno Creek 0.4 mile west of Rte. 61 near Frankford. Project involves bridge L0242. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$2,194 now \$2,196)	\$0 (was \$251 now \$251)
NE	Pike	RT W	NE0152	2025 CN 2025 RW	Bridge replacement over Little Ramsey Creek 0.5 mile north of Rte. H in Paynesville. Project involves bridge P0366. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$905 now \$907)	\$0 (was \$122 now \$122)
NE	Randolph	BU 63	NE0002	2025 CN	Payment to Moberly for ADA Transition Plan improvements and add center turn lane from Burkhardt Street to Carpenter Street. \$1,056,161 Cost Share funds. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Cost Share funds.	\$1,056 (was \$0 now \$1,056)	\$10 (was \$0 now \$10)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NE	Shelby	RT J	NE0050	2025 CN 2025 RW	Bridge replacement over Tiger Fork 0.6 mile west of Rte. W near Bethel. Project involves bridge N0015. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$1,406 now \$1,408)	\$0 (was \$111 now \$111)
NE	Warren	OR 70	NE0167B	2025 CN	Payment to Warren County for resurfacing from Rte. F to west of Rte. T in St. Charles County. \$1,275,840 Cost Share funds. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Cost Share funds.	\$1,276 (was \$0 now \$1,276)	\$2 (was \$0 now \$2)
KC	Cass	MO 58	4P3268D	2025 CN 2024 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations. Reason: To modify project description and delay from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2,222 (was \$0 now \$2,222)	\$172 (was \$0 now \$172)
KC	Cass	MO 58	4S3483	2025 CN	Payment to Belton to modify intersection configuration and add pedestrian trail from I-49 to west of Powell Parkway. \$1,023,690 Cost Share funds. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Cost Share funds.	\$1,024 (was \$0 now \$1,024)	\$9 (was \$0 now \$9)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Jackson	MO 12	4P3268G	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Arlington Avenue to Spring Street and from Rte. 291 to Salem Drive.	\$681 (was \$1,562 now \$2,243)	\$38 (was \$207 now \$245)
Reason: To modify existing project budget, description, location, length and delay from SFY 2025 to SFY 2026.							
Funding Source: Available STIP funds.							
KC	Jackson	MO 7	KU0010	2025 CN 2025 RW	Add sidewalks, bicycle/pedestrian trail, turn lanes and upgrade traffic signals from Shaw Parkway to Rte. 40. \$850,000 Blue Springs and \$3,400,000 STBG-Urban funds.	\$10 (was \$4,250 now \$4,260)	\$0 (was \$758 now \$758)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
KC	Jackson	MO 78	4P3268F	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan from Maywood Street to Redwood Avenue.	\$30 (was \$3,093 now \$3,123)	\$0 (was \$552 now \$552)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Platte	CST MEXICO CITY AVE	KU0302	2025 CN	Payment to private entity to add turn lanes and signalize intersection at Mexico City Avenue. \$2,574,149 Governor's Cost Share Program funds.	\$2,574 (was \$0 now \$2,574)	\$1 (was \$0 now \$1)
Reason: To delay existing project from SFY 2024 to SFY 2025.							
Funding Source: Governor's Cost Share Program funds							
KC	Platte	IS 635	4P3268E	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Clay and Platte County.	\$32 (was \$2,273 now \$2,305)	\$0 (was \$176 now \$176)
Reason: To modify existing project location, length and delay right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
KC	Ray	RT T	3S3178	2025 CN 2025 RW	Bridge replacement over Panther Creek at Triple Springs Road. Project involves bridge S0700.	\$5 (was \$935 now \$940)	\$0 (was \$221 now \$221)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							

2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Various	Various	413174	2025 CN	Job Order Contracting for lighting repair at various locations in the urban Kansas City District. Reason: To modify existing project budget and delay from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2,400 (was \$0 now \$2,400)	\$188 (was \$0 now \$188)
CD	Boone	RT K	CD0132	2025 CN	Payment to Columbia to add roundabout at West Old Plank Road. \$887,850 Cost Share funds. Reason: To delay existing Cost Share funds from SFY 2024 to SFY 2025. Funding Source: Cost Share funds.	\$108 (was \$780 now \$888)	\$0 (was \$7 now \$7)
CD	Callaway	RT F	CD0246	2027 CN 2026 RW	Bridge improvements over Rte. 54. Project involves bridge A2296. Reason: To modify existing project budget and divide from CD0058. Funding Source: CD0058 and available STIP funds.	\$536 (was \$2,342 now \$2,878)	\$47 (was \$202 now \$249)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Callaway	US 54	CD0058	2025 CN	Bridge painting over CPKC railroad and Richland Creek, and Rte. HH over Dry Creek in Crawford County. Project involves bridges A2111, H0284, and N0898.	-\$548 (was \$984 now \$436)	-\$75 (was \$162 now \$87)
Reason: To modify existing project budget, description, location, length and divide to CD0246.							
Funding Source: NA							
CD	Cole	BU 50	CD0126	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Jefferson City, Taos, Wardsville and Frankenstein.	\$48 (was \$1,385 now \$1,433)	\$0 (was \$366 now \$366)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
CD	Cole	US 54	5P3560	2025 CN 2025 RW	Bridge replacement over Neighorn Branch. Project involves bridge K0760.	\$1 (was \$2,298 now \$2,299)	\$0 (was \$603 now \$603)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Cooper	MO 41	CD0062	2025 CN 2025 RW	Bridge rehabilitation over the Lamine River. Project involves bridge A8112. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$245 now \$250)	\$0 (was \$54 now \$54)
CD	Crawford	RT J	5S3552	2025 CN 2025 RW	Bridge replacement over Boone Creek. Project involves bridge P0020. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$30 (was \$824 now \$854)	\$0 (was \$192 now \$192)
CD	Howard	MO 5	CD0110	2025 CN 2025 RW	Modify intersection configuration at Rte. 5 and Rte. 40 south of New Franklin. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$1,321 now \$1,326)	\$0 (was \$347 now \$347)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Moniteau	MO 179	CD0115	2025 CN 2025 RW	Bridge rehabilitation over Moniteau Creek. Project involves bridge A1984. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$1,064 now \$1,069)	\$0 (was \$70 now \$70)
CD	Osage	MO 133	CD0076	2025 CN 2025 RW	Upgrade pedestrian facilities at various locations in Meta, Linn, Newburg, Columbia, Sturgeon, Fulton, New Bloomfield, Woolridge, Blackwater and Phillipsburg. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$15 (was \$1,408 now \$1,423)	\$0 (was \$284 now \$284)
CD	Osage	US 50	5P3574	2025 CN 2024 RW	Add signalized intersection at Rte. CC in Linn. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2,279 (was \$0 now \$2,279)	\$240 (was \$0 now \$240)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Pulaski	IS 44	CD0111	2025 CN 2025 RW	Add auxiliary lanes from 1 mile east of Rte. H to 0.1 mile west of Superior Road and eastbound I-44 from Superior Road to 0.7 mile west of Rte. 66 Trail. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$30 (was \$7,159 now \$7,189)	\$0 (was \$1,873 now \$1,873)
CD	Pulaski	IS 44	CD0112	2025 CN 2025 RW	Modify ramps at westbound on-ramp at Loop 44 in St. Robert. Reason: To modify existing project location, length and delay right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$10 (was \$2,169 now \$2,179)	\$0 (was \$222 now \$222)
CD	Washington	RT C	5S3506	2025 CN 2025 RW	Bridge replacement over the Big River near Belgrade. Project involves bridge T0114. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$30 (was \$2,324 now \$2,354)	\$0 (was \$533 now \$533)
SL	Franklin	MO 100	SL0180	2025 CN	Payment to Washington to add turn lanes east of Vossbrink Drive. \$1,610,000 Cost Share funds. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Cost Share funds.	\$1,610 (was \$0 now \$1,610)	\$15 (was \$0 now \$15)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Franklin	MO 30	6S3435	2025 CN 2025 RW	Pavement resurfacing, upgrade guardrail and bridge deck sealing from I-44 North Outer Road to 1.3 miles east of Bethel Church Road and 0.1 mile west of Oak Grove Church Road to Rte. PP. Project involves bridges A3045, A3046, A3104, A3105, A4629, A4975 and A7124.	\$25 (was \$24,936 now \$24,961)	\$0 (was \$1,761 now \$1,761)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
SL	Franklin	US 50	6P2350	2025 CN 2025 RW	Modify interchange configuration, upgrade lighting, signage and guardrail from 0.4 mile west of Rte. AT to I-44 and construct new bridge over Rte. 50 west of I-44.	\$1,500 (was \$12,524 now \$14,024)	\$0 (was \$867 now \$867)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
SL	Jefferson	RT MM	6S3575	2025 CN 2025 RW	Pavement resurfacing, upgrade guardrail and replace signage from Rte. 30 to east of Buckeye Valley Road.	\$5 (was \$3,418 now \$3,423)	\$0 (was \$310 now \$310)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Jefferson	US 61	6S3399	2026 CN 2025 RW	Pavement resurfacing, upgrade guardrail and upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. M to Rte. 67 and replace culverts 0.1 mile south of Schmidt Rd. and south of Hillside Estates Dr. Project involves culverts G0511, G0512 and G0641.	\$684 (was \$16,181 now \$16,865)	\$0 (was \$1,218 now \$1,218)
					Reason: To delay existing project right of way from SFY 2024 to SFY 2025.		
					Funding Source: Available STIP funds.		
SL	St. Charles	IS 64	SL0057		Interchange improvements at I-64 and I-70 interchange (Phase I). Design-Build. Project involves bridges A2031, A2543, A2755, A2756, L0428, L0624 and A5406.	-\$85,124 (was \$85,124 now \$0)	-\$9,051 (was \$9,051 now \$0)
					Reason: To divide project to ST0020 and delete.		
					Funding Source: NA		
SL	St. Charles	IS 70	SL0143	2025 CN	Bridge deck sealing at various locations in the St. Louis District. Project involves various bridges on I-70, I-270, I-170, Rte. 141, Rte. 340, Rte. 364 and Rte. 67. Potentially bridges on Rte. 94, Rte. 79 and Rte. K.	\$0 (was \$2,170 now \$2,170)	\$0 (was \$234 now \$234)
					Reason: To modify existing project description, location and length.		
					Funding Source: NA		

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	RT W	6S3564		Bridge replacement over I-70. Design-Build project. Project involves bridge A0795. Reason: To divide project to ST0020 and delete. Funding Source: NA	-\$5,465 (was \$5,465 now \$0)	-\$413 (was \$413 now \$0)
SL	St. Charles	US 67	6P3414	2025 CN	Payment to IDOT for inspection of stay cables on the Clark Bridge. Project involves bridge A4278. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$750 (was \$0 now \$750)	\$1 (was \$0 now \$1)
SL	St. Charles	US 67	6P3636	2026 CN 2025 RW	Corridor safety improvements to potentially include J-turns and pavement resurfacing between Riverlands Way and the Missouri River. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$25 (was \$17,137 now \$17,162)	\$0 (was \$1,630 now \$1,630)
SL	St. Louis	IS 64	6I3538	2025 CN 2025 RW	Bridge rehabilitation over the Missouri River. Project involves bridge A4017. Reason: To modify existing project budget to add right of way. Funding Source: Available STIP funds.	\$25 (was \$23,012 now \$23,037)	\$0 (was \$1,629 now \$1,629)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	IS 70	SL0177	2025 CN	Upgrade lighting at I-270, I-44 at I-270 and I-64 at Rte. 364. Reason: To modify existing project description, location and length. Funding Source: NA	\$0 (was \$326 now \$326)	\$0 (was \$32 now \$32)
SL	St. Louis	US 67	6P3623	2025 CN 2025 RW	Pavement resurfacing, replace signal, upgrade guardrail and upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. 367 to Rte. AC (New Halls Ferry Road). Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$50 (was \$8,951 now \$9,001)	\$0 (was \$1,434 now \$1,434)
SL	Various	Various	6P3221	2025 CN	Payment to St. Charles County for engineering services contract for regional ITS Data Sharing Initiative and Phase 1 of data exchange between MoDOT and St. Charles County. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$150 (was \$0 now \$150)	\$6 (was \$0 now \$6)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Various	Various	6P3510C	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan throughout St. Louis District. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$1,719 (was \$9,458 now \$11,177)	\$0 (was \$996 now \$996)
SW	Barry	MO 248	SR0119	2025 CN 2025 RW	Bridge replacement over Flat Creek. Project involves bridge J0382. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$72 (was \$3,970 now \$4,042)	\$0 (was \$766 now \$766)
SW	Barry	US 60	SR0021	2026 CN 2025 RW	Pavement resurfacing, add roundabout at County Road 1100 and add turn lanes at County Roads 1160, 1180, 1200, 1235, 2000, 2175 and 2210 from Rte. 37 in Monett to Rte. 14 in Marionville. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$365 (was \$11,049 now \$11,414)	\$0 (was \$1,954 now \$1,954)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Barton	US 160	7S3531B	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on 12th Street in Lamar. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$666 now \$671)	\$0 (was \$209 now \$209)
SW	Barton	US 160	SR0042	2025 CN 2025 RW	Pavement resurfacing and add rumblestripes from SE 30th Lane east of Lamar to Rte. 39 south of Greenfield, extend culverts from east of Lockwood to Rte. 39 south of Greenfield and ADA transition plan improvements in Golden City. Project involves bridges H0901 and J0064. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$86 (was \$6,807 now \$6,893)	\$0 (was \$757 now \$757)
SW	Bates	IS 49	7P3485	2025 CN 2025 RW	Bridge rehabilitations and replacements on I-49, Rtes. A and H in Bates County, Rte. E in Benton County, Rtes. 39, 97 and EE in Cedar County, Rtes. 2, 13, Z and U in Henry County, Rtes. 13, 82, H and J in St. Clair County and Rtes. B and Y in Vernon County. Design-Build. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$54 (was \$29,001 now \$29,055)	\$0 (was \$5,903 now \$5,903)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Bates	MO 18	7P3511	2025 CN 2023 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Rte. 18 and on Old Route 71 from Rte. 18 to Ada Street in Adrian, Rte. Y in Merwin and Loop 49, Rte. 52 and Rte. H in Butler.	\$156 (was \$0 now \$156)	\$34 (was \$0 now \$34)
Reason: To delay existing project from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
SW	Benton	MO 52	7S3398	2025 CN 2024 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan including on Rtes. F and U in Cole Camp, Rte. C in Lincoln, Rtes. J and V in Calhoun and Rte. N in Blirstown.	\$657 (was \$0 now \$657)	\$138 (was \$0 now \$138)
Reason: To delay existing project from SFY 2024 to SFY 2025							
Funding Source: Available STIP funds.							
SW	Cedar	MO 32	7P3397	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on East Street/West Street and Rte. 39 (South Street) in Stockton.	\$9 (was \$299 now \$308)	\$0 (was \$112 now \$112)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Christian	RT CC	8S0736E	2025 CN 2025 RW	Add intersection turn lane and upgrade sidewalk and guardrail at 22nd Street in Ozark. Project involves culvert A3861. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$368 (was \$2,616 now \$2,984)	\$0 (was \$645 now \$645)
SW	Dade	US 160	7S3531	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Fourth Street and Rte. 97 (Main Street) in Lockwood, Rte. 126 in Golden City, Rte. W in Ianta and Rte. C in Irwin. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$617 now \$622)	\$0 (was \$201 now \$201)
SW	Greene	LP 44	8P3144	2025 CN 2025 RW	Signal upgrades at I-44, Main Avenue, Campbell Avenue, Benton Avenue, Grant Avenue, Boonville Avenue, Broadway Avenue and Eastgate Avenue and signal upgrades and adding intersection turn lane at Rte. 65 in Springfield. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$150 (was \$1,421 now \$1,571)	\$0 (was \$1,103 now \$1,103)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	MO 123	SR0165	2026 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Walnut Grove. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$124 now \$126)	\$0 (was \$84 now \$84)
SW	Greene	RT D	8S3133	2025 CN 2025 RW	Add intersection turn lanes, pedestrian signals and raised medians at various locations on Sunshine Street from Bus. 65 (Glenstone Avenue) to 0.3 mile east of County Road 199. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$253 (was \$2,183 now \$2,436)	\$0 (was \$862 now \$862)
SW	Greene	RT D	8S3153	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on Sunshine Street from Bus. 65 (Glenstone Avenue) to Blackman Road in Springfield. \$626,000 Transportation Alternatives and \$156,500 Springfield funds. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$53 (was \$3,436 now \$3,489)	\$0 (was \$884 now \$884)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	RT MM	8S0836B	2025 CN 2025 RW	Add lanes on Brookline Avenue from I-44 to Rte. 360 (James River Freeway) in Republic. Design, right of way and inspection by Republic. \$6,000,000 Cost Share, \$2,296,000 STBG-Urban and \$2,872,000 Republic funds. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Cost Share funds.	\$568 (was \$9,747 now \$10,315)	\$0 (was \$329 now \$329)
SW	Greene	RT MM	8S0836D	2025 CN 2025 RW	Relocate Brookline Avenue, add railroad overpass and sidewalks from County Road 160 to Rte. 60 and add lanes from Haile Street to County Road 160 in Republic. \$564,000 Open Container, \$522,982 Republic, \$346,867 Transportation Alternatives funds. Reason: To modify existing project description, funding source and delay right of way from SFY 2024 to SFY 2025. Funding Source: Transportation Alternatives and available STIP funds.	\$3,536 (was \$22,249 now \$25,785)	\$0 (was \$6,299 now \$6,299)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Henry	BU 52	7S3399	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Deepwater, on Rte. BB in Brownington, on Rte. D in Lowry City and on Rtes. 52, KK and P in Appleton City. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$477 now \$479)	\$0 (was \$336 now \$336)
SW	Jasper	MO 66	7S2185B	2025 CN 2025 RW	Rebuild pavement and upgrade signals on 7th Street from Rte. P (Schifferdecker Avenue) to Maiden Lane in Joplin. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$50 (was \$8,225 now \$8,275)	\$0 (was \$886 now \$886)
SW	Jasper	MO 66	7S2185C	2025 CN 2025 RW	Rebuild pavement, upgrade signals and upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Maiden Lane to Rte. 43 (Main Street) in Joplin. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$50 (was \$11,600 now \$11,650)	\$0 (was \$1,972 now \$1,972)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Jasper	MO 66	7S2185D	2025 CN 2025 RW	Rebuild pavement, upgrade signals and upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Rte. 43 (Main Street) to St. Louis Avenue in Joplin. Project includes bridge A5961. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$50 (was \$10,310 now \$10,360)	\$0 (was \$1,770 now \$1,770)
SW	Jasper	MO 66	7S2185E	2025 CN 2025 RW	Rebuild pavement and upgrade signals on 7th Street from St. Louis Avenue to Loop 49 (Range Line Road) in Joplin. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$50 (was \$10,079 now \$10,129)	\$0 (was \$1,091 now \$1,091)
SW	Jasper	MO 66	7S2185F	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from Rte. P (Schifferdecker Avenue) to Maiden Lane Avenue in Joplin. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$50 (was \$2,108 now \$2,158)	\$0 (was \$494 now \$494)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Jasper	MO 66	7S2185G	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan on 7th Street from St. Louis Avenue to Loop 49 (Range Line Road) in Joplin. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$50 (was \$1,176 now \$1,226)	\$0 (was \$275 now \$275)
SW	Jasper	RT FF	7S3059B	2025 CN 2025 RW	Relocate Davis Boulevard intersection and add signal on 32nd Street in Joplin. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$152 (was \$2,605 now \$2,757)	\$0 (was \$612 now \$612)
SW	Jasper	RT M	SR0074	2025 CN 2025 RW	Bridge rehabilitation 0.7 mile east of Rte. 43 over Duval Creek. Project involves bridge A2862. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$3 (was \$427 now \$430)	\$0 (was \$74 now \$74)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	McDonald	BU 71	7P3529	2025 CN 2025 RW	Replace signals on Bus. 71 in Anderson and Pineville, Rte. 52 in Butler, Rte. 54 in El Dorado Springs, Rte. 65 in Buffalo, Rte. 43 in Joplin, Rte. 60 and Loop 49 in Neosho, Rte. 39 in Aurora and Rte. 59 in Goodman and Anderson. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$248 (was \$4,610 now \$4,858)	\$0 (was \$924 now \$924)
SW	McDonald	MO 43	7S3379	2025 CN 2025 RW	Bridge replacement and streambank stabilization over the Elk River. Project involves bridge A0826. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$4,087 now \$4,089)	\$0 (was \$672 now \$672)
SW	Newton	MO 43	SR0075	2025 CN 2025 RW	Replace culverts from Thurman Street to Cleveland Street in Seneca, at Rte. NN 0.1 mile north of Freeburg Road and at Rte. H 0.1 mile south of Raven Road. Project involves culverts T1059, T1060, T1061, T1062 and T1063. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$1,312 now \$1,314)	\$0 (was \$278 now \$278)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Newton	RT T	7S3506	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Fairview and on Rtes. E and 60 in Granby, Bus. 60 in Neosho and Rte. 37 in Wentworth.	\$10 (was \$1,288 now \$1,298)	\$0 (was \$323 now \$323)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
SW	Vernon	MO 43	7P3518	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan in Bronaugh, on Spur 71 (Main Street) in Milo, Rte. F in Moundville, Loop 49 in Nevada, Rte. H in Richards, Rte. AA in Schell City and Rte. EE in Walker.	\$2 (was \$719 now \$721)	\$0 (was \$594 now \$594)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							
SE	Bollinger	MO 34	9P3745	2025 CN 2025 RW	Add intersection turn lanes and upgrade pedestrian facilities at the south intersection of Rte. 51 in Marble Hill.	\$417 (was \$1,013 now \$1,430)	\$0 (was \$108 now \$108)
Reason: To delay existing project right of way from SFY 2024 to SFY 2025.							
Funding Source: Available STIP funds.							

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Butler	RT M	9S3453	2025 CN 2025 RW	Increase sight distance at County Road 459. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$349 (was \$761 now \$1,110)	\$0 (was \$90 now \$90)
SE	Butler	US 160	SE0060	2025 CN 2025 RW	Add roundabout at Rte. C and Rte. V. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$385 (was \$2,346 now \$2,731)	\$0 (was \$211 now \$211)
SE	Cape Girardeau	MO 74	9P3862	2025 CN	Payback to Cape Girardeau for eastbound intersection modification at Minnesota Avenue and construct westbound intersection at Minnesota Avenue. Design, right of way and construction by Cape Girardeau. \$296,000 Cost Share funds. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Cost Share funds.	\$296 (was \$0 now \$296)	\$0 (was \$0 now \$0)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Cape Girardeau	RT K	9S3847	2026 CN 2025 RW	Roadway widening and adding signals from Greenbriar Drive to 0.2 mile west of I-55 in Cape Girardeau. \$3,991,000 Open Container funds and \$585,560 repurposed earmarks DEMO ID MO234. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$336 (was \$8,943 now \$9,279)	\$0 (was \$790 now \$790)
SE	Dunklin	MO 164	9P3678	2025 CN 2025 RW	Bridge replacement over Deering Drainage Ditch and Lateral Ditch 4. Project involves bridges L0305 and L0304. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$16 (was \$1,228 now \$1,244)	\$0 (was \$152 now \$152)
SE	Dunklin	RT N	SE0101	2025 CN 2025 RW	Bridge replacement over Drainage Ditch 35. Project involves bridge P0876. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$20 (was \$515 now \$535)	\$0 (was \$85 now \$85)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Dunklin	US 412	9P3766	2025 CN	Payment to ARDOT for bridge repair on St. Francis River bridge. Project involves bridge A4554. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$396 (was \$0 now \$396)	\$3 (was \$0 now \$3)
SE	Iron	RT M	SE0120	2025 CN 2025 RW	Bridge box culvert extension over Mill Dam Creek. Project involves bridge X0524. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$8 (was \$434 now \$442)	\$0 (was \$91 now \$91)
SE	Madison	MO 72	SE0085	2026 CN 2025 RW	Bridge replacement over Turkey Creek. Project involves bridge G0328. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$41 (was \$2,296 now \$2,337)	\$0 (was \$402 now \$402)
SE	Mississippi	MO 102	9S3680	2025 CN 2025 RW	Bridge replacement over Black Bayou. Project involves bridge T0545. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$1,007 now \$1,012)	\$0 (was \$73 now \$73)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Mississippi	RT D	SE0076	2025 CN 2025 RW	Bridge replacement over Governor's Diversion Ditch. Project involves bridge Z0757. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$21 (was \$723 now \$744)	\$0 (was \$100 now \$100)
SE	Mississippi	US 60	SE0182	2025 CN	Payment to IDOT for new navigational lighting system over the Mississippi River at Cairo. Project involves bridge K0950. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$500 (was \$0 now \$500)	\$1 (was \$0 now \$1)
SE	Mississippi	US 60	SE0183	2025 CN	Payment to IDOT for end of life study on bridge over the Mississippi River at Cairo. Project involves bridge K0950. Reason: To delay existing project from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$1,500 (was \$0 now \$1,500)	\$1 (was \$0 now \$1)
SE	New Madrid	US 61	9S3798	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Lilbourn, Cooter, Hayti, Portageville, Parma, Matthews and Vanduser. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$1,542 now \$1,547)	\$0 (was \$126 now \$126)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Perry	RT C	SE0056	2025 CN 2025 RW	Bridge replacement over Apple Creek. Project involves bridge P0803. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$21 (was \$2,140 now \$2,161)	\$0 (was \$404 now \$404)
SE	Perry	RT K	9S3671	2025 CN 2025 RW	Bridge rehabilitation over Apple Creek. Project involves bridge N0877. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$6 (was \$651 now \$657)	\$0 (was \$124 now \$124)
SE	Perry	RT T	9S3670	2025 CN 2025 RW	Bridge replacement over Saline Creek. Project involves bridge S0734. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$28 (was \$2,269 now \$2,297)	\$0 (was \$428 now \$428)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Ripley	MO 142	9S3685	2025 CN 2025 RW	Bridge replacement over Drainage Ditch 2. Project involves bridge T0758. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$8 (was \$776 now \$784)	\$0 (was \$183 now \$183)
SE	Ripley	MO 142	SE0031	2025 CN 2025 RW	Bridge replacement over Harris Creek. Project involves bridge S0814. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$14 (was \$986 now \$1,000)	\$0 (was \$232 now \$232)
SE	Ripley	RT W	9S3817	2025 CN 2025 RW	Bridge replacement over Drainage Ditch 1. Project involves bridge P0676. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$7 (was \$1,092 now \$1,099)	\$0 (was \$232 now \$232)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Ripley	RT W	9S3848	2025 CN 2025 RW	Bridge replacement over Drainage Ditch 3. Project involves bridge P0677. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$7 (was \$1,095 now \$1,102)	\$0 (was \$255 now \$255)
SE	Scott	RT Y	SE0150	2025 CN 2025 RW	Add roundabout at Rte. BB. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$12 (was \$1,530 now \$1,542)	\$0 (was \$180 now \$180)
SE	St. Francois	MO 8	9P3448	2025 CN 2025 RW	Add roundabout at State Street in Desloge. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$173 (was \$1,824 now \$1,997)	\$0 (was \$158 now \$158)
SE	Ste. Genevieve	RT N	SE0026	2025 CN 2025 RW	Bridge replacement over Saline Creek. Project involves bridge P0631. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$20 (was \$1,680 now \$1,700)	\$0 (was \$307 now \$307)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Stoddard	MO 114	9S3725	2025 CN 2025 RW	Bridge replacement over Drainage Ditch 5 and bridge rehabilitation over Little River Drainage Ditch. Project involves bridges J0740 and F0565. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$14 (was \$2,684 now \$2,698)	\$0 (was \$510 now \$510)
SE	Stoddard	RT O	SE0116	2025 CN 2025 RW	Bridge replacement over Drainage Ditch 287. Project involves bridge X0730. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$22 (was \$821 now \$843)	\$0 (was \$96 now \$96)
SE	Texas	MO 137	SE0028	2025 CN 2025 RW	Bridge replacement over Big Creek. Project involves bridge S0607. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$14 (was \$1,400 now \$1,414)	\$0 (was \$340 now \$340)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Texas	MO 17	9P3690	2025 CN 2025 RW	Bridge rehabilitation over Roubidoux Creek. Project involves bridge L0713. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$5 (was \$1,845 now \$1,850)	\$0 (was \$257 now \$257)
SE	Wayne	MO 34	SE0141	2025 CN 2025 RW	Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations in Bloomfield, Glenallen and Piedmont. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$2 (was \$1,501 now \$1,503)	\$0 (was \$125 now \$125)
SE	Wayne	US 67	SE0083	2025 CN 2025 RW	Bridge replacement over Otter Creek. Project involves bridge L0210. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$10 (was \$3,302 now \$3,312)	\$0 (was \$834 now \$834)

**2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment**

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SE	Wright	RT AF	9S3691	2025 CN 2025 RW	Bridge replacement over Beaver Creek. Project involves bridge N0675. Reason: To delay existing project right of way from SFY 2024 to SFY 2025. Funding Source: Available STIP funds.	\$6 (was \$2,623 now \$2,629)	\$0 (was \$620 now \$620)
ST	Cass	IS 49	ST0091	2028 CN	Interchange and roadway improvements at Rte. 58 in Belton. Reason: To modify an existing project budget and delay project from SFY 2025 to SFY 2028. Funding Source: Available STIP funds.	\$0 (was \$20,000 now \$20,000)	\$1,990 (was \$1,410 now \$3,400)
ST	Platte	IS 29	ST0094	2027 CN	Corridor improvements on I-29, I-35 and Rte. 169 in Platte, Clay and Jackson Counties. Reason: To modify existing project budget, description, scope and delay from SFY 2025 to SFY 2027. Funding Source: Available STIP funds.	\$0 (was \$30,000 now \$30,000)	\$2,786 (was \$2,110 now \$4,896)

2025 - 2029 STIP
Highway and Bridge Construction Schedule
August Administrative Amendment

(Dollars in Thousands)

District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
ST	Warren	IS 70	ST0020	2025 CN 2025 RW	Safety and capacity improvements from Warrenton to I-64 in Wentzville. Design-Build project. Reason: To calibrate existing Improve I-70 project and divide from 6S3564 and SL0057. Funding Source: General Revenue, Cost Share funds, 6S3564 and SL0057.	\$131,353 (was \$495,609 now \$626,962)	\$0 (was \$11,000 now \$11,000)
Total:						\$74,148	-\$3,789