

| KC District Primary Contact | Year Programmed | Federal Aid Project Number | Project Sponsor | Project Contact | Project Description/Location | Schedule Comments. |
|------------------------------|-----------------|----------------------------|------------------------------------|----------------------------------|--|--|
| Funding Type | | | | | | |
| BRM | | | | | | |
| Marisela Ward | 2013 | BRM-3379(430) | Independence | Ivan Ubben | 39th Street Bridge Over the Little Blue River | Awaiting obligation approval from FHWA. |
| Marisela Ward | 2013 | BRM-3400(431) | Kearney | David Pavlich | 19th Street Bridge Replacement | Received one year extension from MARC for July 1, 2014. |
| Marisela Ward | 2014 | BRM-3301(471) | KCMO (PW) | James Wang | Woodsweather Road Over BNSF RR | No Activity |
| Marisela Ward | 2014 | BRM-3301(472) | KCMO (PW) | James Wang | Woodsweather Road Over UP RR | No Activity |
| BRO | | | | | | |
| Marisela Ward | 2007 | BRO-B019(30) | Cass | Ted Martin | Park Road (Cart 217) Over Cold Water Creek | This project is very close to obligation, we have approved their PS&E plans. Right of way negotiations are complete and final approval request has been submitted. Looks to be a GO. County submitting invoices for PE. Waiting on asbestos testing. |
| Marisela Ward | 2007 | BRO-B019(31) | Cass | Ted Martin | Main City Road (Cart Rd 511) Over South Fork Grand River | PS&E has been submitted and revised. R/W negotiations complete. County submitted request to MoDOT for R/W approval. Can obligate once R/W clear. County submitting PE invoices. Waiting on asbestos testing. |
| Gerri Doyle | 2006 | BRO-B024(22) | Clay | Carl Williams | Cart Rd 101 Over Williams Creek | ROW cleared. Reviewed PS&E. Requested approval for CE in-house. |
| Gerri Doyle | 2012 | BRO B083(23) | Platte | Bob Heim | Dye Store Rd. over Bear Creek | In ROW |
| Gerri Doyle | 2012 | BRO B083(24) | Platte | Bob Heim | Dye Store Rd. North over Sugar Creek | In ROW |
| Marisela Ward | 2013 | BRO-B048(053) | Jackson | Scott Ward | SW Murray Road Bridge McClendon Ditch | On schedule -Preliminary Plns. |
| Marisela Ward | 2013 | BRO-B097 (46) | Saline | Tom Stallings | Magnolia Ave. over Salt Fork | on schedule-PE obligated. NTP for design given. |
| Marisela Ward | 2013 | BRO-B097 (47) | Saline | Tom Stallings | Magnolia Ave. over Dicks Branch | on schedule-PE obligated. NTP for design given. |
| Marisela Ward | 2013 | BRO-B097 (48) | Saline | Tom Stallings | 230th over Camp Creek | on schedule-PE obligated. NTP for design given. |
| Marisela Ward | 2013 | BRO-B097 (49) | Saline | Tom Stallings | Bridge No.16600081 over Salt Fork | RFQ solicitation deadline June 28. Agreement sent to Saline County. |
| Marisela Ward | 2014 | BRO-B054 (22) | Lafayette | Gil Rector | Oakland School Road over Davis Creek | Agreement executed. Consultant selected. PE obligation request approved. NTP given to county. |
| Marisela Ward | 2014 | BRO-B054 (23) | Lafayette | Gil Rector | Catron Road over Salt Fork Creek | Agreement executed. Consultant selected. PE obligation request approved. NTP given to county. |
| CMAQ | | | | | | |
| Gerri Doyle | 2011 | CMAQ-3303(418) | KCMO (PW) | Deb Ridgway | Feet First Challenge - Bike Week - Carfree Week | Obligation was corrected for in-kind donation. Paying invoices. Project will close Aug. 2013 |
| M. Sommerhasuer | 2012 | J4P2386 | MoDOT | M. Sommerhasuer | Traffic Signal Communication and Coordination | On schedule- Mark Sommerhasuer |
| Marisela Ward | 2012 | CMAQ-3379(429) | KCMO (S) | Sam Akula | Truman Road ATMS Fiber, Charlotte to Winchester | On schedule. Working on PS&E. Will work with Wes and Mario to get boilerplate. R/W is clear. |
| Gerri Doyle | 2012 | CMAQ-9900(412) | KCMO (WS) | Linda Hoffman/ Dondrea Fisher | Blue River Greenway Trail-Design only Dollars STP-3301(456) FY2013 | Notice to proceed given 5/10/13 for PE. |
| Mike Landvik/Gerri Doyle | 2012 | CMAQ-9900(413) | KCMO (PW) | Mario Vasquez | Vivion Road Phase 3 | Deobligated funds. KCMO owes money back. |
| Marisela Ward | 2012 | CMAQ-3301(463) | KCMO (PW) | Deb Ridgway/ Mario Vasquez | Armour/Benton Bicycle Facilities | City has signed programming agreement. Project is back on schedule. Obligation for PE in December. No invoices submitted as of 4/29 but still on Schedule. |
| Marisela Ward | 2012 | CMAQ-3301(478) | Metropolitan Energy Center | Kelly Gilbert | Clean Cities Outreach & Education | This project was recently split from CMAQ-3301(469). The agreement has been executed and environmental has been cleared. We just received the estimate and scope from the sponsor and have requested obligation. Paid first invoice. |
| Mike Landvik/Gerri Doyle | 2012 | CMAQ-3301(469) | KCMO (PW) | Sam Sweargin | Heavy Duty Truck CNG Purchase | No activity. Only 10% of award left to spend. |
| Marisela Ward | 2013 | CMAQ-3323(406) | Gladstone | Tim Nebergall | N. Oak and 76th Signal and Turn Lane | Falling behind schedule. Preliminary plans and R/W plans had to be revised due to alternate bid that was added. PS&E comments sent. ROW issues (not cleared). |
| Gerri Doyle | 2013 | CMAQ-3343(407) | Raytown | NA | Blue Ridge Boulevard Bike Lanes | On schedule. Agreement is executed. ESC contract is complete but no federal funds for ESC. |
| Gerri Doyle | 2013 | CMAQ-3307 (423) | KCMO | | CNG Heavy Duty Trucks | On schedule. Congrats letter sent 1/2/13. Agreement to City. May receive additional funds from committee. |
| Rich Shipley | 2013 | CMAQ-9901 (427) | MoDOT | | Diesel retrofit | Obligated. GS has requested a change that may be considered a change to the original scope. I have contacted Amanda and Marc at the MARC for their opinion. They are reviewing. If the change is out of scope GS has indicated they would return funds. (Confirm with Joey Hinton) |
| Marisela Ward | 2013 | CMAQ-3300 (309) | KCMO | Eric Bunch | Bikeshare KC Phase 2 | On schedule. Congrats letter sent 1/2/13, Executed Agreement to LPA. |
| Rich Shipley | 2013/2014 | CMAQ-3301 (480) | MARC | | Regional Air Quality Public Education | Pending FTA Transfer. |
| Rich Shipley | 2013/2014 | CMAQ-3302 (408) | MARC | | Regional Rideshare Program | Pending FTA Transfer. |
| Rich Shipley | 2013/2014 | CMAQ-3302 (407) | MARC | | Active Transportation Program | Pending FTA Transfer. |
| Gerri Doyle | 2013/2014 | CMAQ-3302 (422) | KCMO (PW) | Deb Ridgway | Downtown Loop and Neighborhood Bike Connector | Agreement executed. RFQ in works. |
| Gerri Doyle | 2014 | CMAQ-3400 (433) | Raytown | Jason Hanson | 59th Street Sidewalks | On schedule. Congrats letter sent 1/2/13. Agreement sent 2/25/13. |
| Marisela Ward | 2014 | CMAQ-3476 (402) | KCMO | Sam Akula | 47th Street/Cleaver II Blvd Advanced Traffic Mgmt System | On schedule. Congrats letter sent 1/2/13. |
| Safe Routes to School | | | | | | |
| Gerri Doyle | 2009 | SRTS-INF-H284(104) | Richmond | Tonya William | Sidewalk Project - Rte 13/South Street | Behind schedule. In Design. Expect ROW May 2013 |
| Gerri Doyle | 2010 | SRTS-NI-H304(502) | Grandview | Dennis Randolph | Student education involving vehicle-pedestrian interaction. Speed management activities on roadways near schools. | Funds obligated. Ready to get bids 4/2013 |
| Marisela Ward | 2010 | SRTS-NI-H304(503) | Jackson Co. Sheriff | NA | Student education involving vehicle-pedestrian interaction. Speed management activities on roadways near schools. | On schedule, invoicing monthly. |
| Marisela Ward | 2010 | SRTS-NI-H304(504) | Jackson Co. Sheriff | NA | Student education involving vehicle-pedestrian interaction. Speed management activities on roadways near schools. | On schedule, invoicing monthly. |
| Gerri Doyle | 2010 | SRTS-NI-H304(505) | Missouri Bicycle Federation | Eric Bunch | Purchase of equipment for a mobile bicycle education center to educate students around the Kansas City area. | On schedule, invoicing monthly. |
| Gerri Doyle | 2010 | SRTS-NI-H304(506) | Parkville Police | Sgt. Stone | Purchase equipment to increase speed awareness around the schools. Increase law enforcement around the schools. Provide bike and pedestrian education to students. | Discussed with Parkville. Project will now end after the fall semester of 2013 in December 2013. |
| Rich Shipley | 2010 | SRTS-INF-H284(105) | KCMO (PW) | Mario Vasquez | Construction of a sidewalk from the intersection of Highland and Vivion to the intersection of NE 48th St. and Antioch South side only | Obligated for construction. Sent Authorization for Advertisement letter to City. Awaiting Notice to Bidders to post on website. |
| Rich Shipley | 2011 | SRTS-INF-H31C(101) | Houstonia | Mayor Ron Poehlman | Construction of sidewalks along RT K & OO and High ST. in Houstonia and RT H in Hughesville. | Received Final PS&E and returned initial comments. Bid Docs used older boilerplate format and some minor issues. Needs stamped by Engineer on portions. Awaiting Sidewalk Agreement for Houstonia portion of project (Mayor says it's in the mail) |
| Marisela Ward | 2013 | SRTS-INF-H32C(101) | Alma | | Install sidewalks | Negotiating with consultant. |
| Gerri Doyle | 2013 | SRTS-INF-H32C(102) | Platte City | Sharon Anderson | Sidewalk; curb & gutter; and ADA improvements along Bello Mondo Drive, 92 Highway and Platte Falls Road. | City has programming agreement. |
| Marisela Ward | 2013 | SRTS-INF-H32C(103) | Sedalia | Devin Lake | Install Sidewalks | Receiving RFQs. |
| Gerri Doyle | 2013 | SRTS-INF-H32C(104) | Kearney | David Pavlich | Construction of crosswalk improvements, ADA compliance and pedestrian advanced warning for crossing Rte 33 near Kearney Elementary School. | Agreement executed. Waiting on TIP. |
| Marisela Ward | 2013 | SRTS-NI-H32C(501) | BikeWalkKC | Eric Bunch | Local Spokes outreach project | Project awarded on 2/4/13. Jeff sent out congrats letters. Executed Agreement was sent to LPA. TIP update in progress. |
| Marisela Ward | 2013 | SRTS-NI-H32C(502) | Sedalia | Tammy Lewis | Enforcement | Project awarded on 2/4/13. Jeff City sent out congrats letters on 2/8/13. Agreement executed. |
| Marisela Ward | 2013 | SRTS-NI-H32C9503) | Sedalia | Tammy Lewis | Enforcement | Project awarded on 2/4/13. Jeff City sent out congrats letters on 2/8/13. Agreement executed. |
| STP-Small City | | | | | | |
| Marisela Ward | 2011 | STP-2907 (402) | Harrisonville | Eric Patterson | N. Independence Culvert over Town Creek | Returned PS&E comments to City. |
| Marisela Ward | 2011 | STP-2900 (409) | Harrisonville | Eric Patterson | Locust Street Mill & Overlay | Contingency project, it is unlikely this project will move forward. |
| Marisela Ward | 2013 | BRM-3400 (431) | Kearney | David Pavlich | 19th Street Bridge Replacement (PE/CE ONLY) | Using STP small city for PE/CE. Construction under BRM. |
| Gerri Doyle | 2013 | STP 3400 (432) | Kearney | David Pavlich | Route 33 and Meadowbrook Drive turning improvements | Transferred to MoDOT project manager. J4P3047. |
| STP-Urban | | | | | | |
| Gerri Doyle | 2011 | STP-3301(433) | MARC | Ray Webb | Operation Green Light Priority Corridors | On schedule, invoicing monthly. |
| Marisela Ward | 2012 | STP-1200 (405) | Blue Springs | Jeff Sell | Woods Chapel Rd Phase 2; (Castle to Walnut) | Request for construction obligation made 4/26/13. |
| Marisela Ward | 2013 | STP-3301 (454) | Jackson Co. PE,ROW; MoDOT CO | Sommerhasuer/Jon Mclaran | Lee's Summit Rd, Anderson to MO 40 | On schedule, MoDOT job. |
| Marisela Ward | 2013 | STP-3301(455) | Lee's Summit | George Binger | Lee's Summit Rd, Colbern Rd to Gregory Blvd | in R/W. City submitted request to MARC for an extension. |
| Gerri Doyle | 2013 | STP-3301(456) | KCMO (WS) | Dondrea Fisher | Blue River Trails, Swope Park to Brush Creek | Construction portion of CMAQ-9900 (413). Behind Schedule, advised Lynda Hoffman to seek a 1 year extension from STP committee |

| | | | | | | |
|----------------------------|--------------|------------------------------|--|----------------------|---|---|
| Gerri Doyle | 2013 | STP-3301(465) | KCMO (PW) | Deb Ridgway | Share the Road Safety Program | Behind schedule. Reviewing staff budget and in-kind donations. Advised project manager may want to ask for the 1 time extension. |
| Gerri Doyle | 2013 | STP-3301 (451) | Raytown | NA | MO 350 & Raytown Road Intersection Improvements | ESC contract with CDM Smith expending an earmark. Will produce plans for this project 4-6 months. Mark S. gave City funding agreement on 1/18/13. City indicated will ask MARC committee for one year schedule extension. |
| Marisela Ward | 2013 | STP-3301(457) | KCMO (PW) | James Wang | Blue Parkway and Eastwood Trafficway Intersection & Bridge | Requested 1-yr extension- Linked to BRM-3301 (470) . |
| Gerri Doyle | 2013 | STP-3400(430) | Parkville | Kirk Rome | Parkville Regional Multi-Modal Access and Livable Community Study | Obligated and invoicing |
| Gerri Doyle | 2013 | STP-3301(458) | MARC | Ray Webb | Operation Green Light Communications & Corridor Video Monitoring | KDOT in process of signing MOU. |
| Gerri Doyle | 2013 | STP-3301(459) | MARC | NA | Livable Communities Pilot Planning Program | Transfer to FTA |
| Gerri Doyle | 2013 | STP-3392(404) | Liberty | John Findlay | Liberty Drive Improvements | On schedule - in R/W. |
| Gerri Doyle | 2013 | STP-3301(461) | MARC | Aaron Bartlett | Regional Bikeway Plan Update | Agreement in process. Requested transfer to KDOT. |
| Gerri Doyle | 2013 | STP-3301(462) | Weston | Kim Kirby | Weston Community Connectivity Initiative - Highway 45 - Phase 1 | Agreement executed. Consultant on board (non-participating). In design. |
| Mike Landvik/Mark Fisher | 2014 | J411773 | | Mark Fisher | M-291 Bridge widening and ramp modification @ I-35 | On schedule, MoDOT job. |
| Rich Shipley | 2014 | STP-3377(408) | KCMO (PW) | Wes Minder | Front Street, I-35 to Universal (ROW) | Funding Agreement to City on 1/10/13. Nothing since. Sounds like City is waiting on MoDOT regarding property trade. |
| Gerri Doyle | 2014 | STP-3322(408) | Grandview | Dennis Randolph | Phase IV Main Street Improvements | Congrats letter to be sent. RES has been sent to JC. Agreement executed. |
| Marisela Ward | 2014 | STP-3379(428) | Independence | Ivan Ubben | Phase 1, US 24 Highway - Brookside to Overton | On schedule. Congrats letter sent. Program data form received. Agreement signed by City. MoDOT to execute. |
| Mark Sommerhauser | 2014 | 4P2387 | Independence | | US 40 Highway & Lee's Summit Road Intersection Improvements | on schedule. Need to do agreement. |
| Allan Ludiker | 2014 | STP-2900(408) (MoDOT 4P2257) | Harrisonville | | Mechanic St. Improvements, Independence to east of Price | 2014 \$2,040,000 STP earmark for this project show below will be utilized on MoDOT project 4P2257 in FY 2015. |
| Lee Ann Kell | 2014 | STP 3337 (411) | KCMO (PW) | Wes Minder | MO 350 & Noland Rd Intersection | Agreement executed. CE2 is required. City has presented options. MoDOT traffic involved in core team. |
| Gerri Doyle | 2014 | J4P3100 | Grandview | Dennis Randolph | Cost share Design build project-north and south outer roads at intersection of I-49 and MO 150. | Hope Visconti to draft program agreement. Need RES from City and estimate breakdown to determine DBE goal for initial RFQ. |
| Rich Shipley | 2012 | STP-3422 (403) | KCMO (PW) | Wes Minder | Tiffany Springs Parkway from 100th Street and Platte Purchase to Jefferson Street. | Sent comments back on final PS&E. ROW still in progress. LaVonda is reviewing clearance. Will need to obligate for construction once clearance is given. |
| Rich Shipley | 2013 | STP-3002 (002) | KCMO (PW) | James Wang | Main Street Bridge over I-670 | At this point the project is a permit job. Need executed agreement for ownership (Lee Ann). Need reimbursement request on PE. |
| Rich Shipley | 2015 | STP-3402 (415) | Kansas City | | KC Downtown Streetcar Vehicle Procurement | \$8M remains in 2015 for FTA Transfer. |
| Gerri Doyle | 2015 | STP-3417 (403) | Kansas City | | Blue Parkway and Eastwood Trafficway Intersection and Bridges | No activity. |
| Jeff Hardy | 2015 | 4P1475 | Harrisonville | | US 71 and Route 291 Interchange Improvements | No activity. |
| Gerri Doyle | 2015 | STP-3368 (403) | Grandview | Dennis Randolph | Mainstreet Phase 7/Highgrove Road upgrading | No activity. |
| Mark Sommerhauser | 2015/2016 | 4I3005B | MoDOT | | I-35 & Pleasant Valley Road/South Liberty Parkway interchange | No activity. |
| Marisela Ward | 2015 | STP-3330 (421) | Independence | | Truman Road and M-78 interchange alignment | No activity. |
| FTA Transfer | 2015 | STP-3301 (481) | MARC | | Planning Sustainable Places (phase II) | No activity. |
| Marisela Ward/ Gerri Doyle | 2015 | STP-3301 (482) | MARC | | Operation Green Light | No activity. |
| Marisela Ward | 2016 | STP-3379 (431) | Independence | Ivan Ubben | Chrysler Avenue Complete Streets Improvements | No activity. |
| Gerri Doyle | 2016 | STP-3434 (402) | Kansas City | Scott Overbay | Independence and Benton Intersections | No activity. |
| Marisela Ward | 2016 | STP-3372 (403) | Independence | Ivan Ubben | 39th and Noland Road Intersection right turn lanes | No activity. |
| MoDOT PM | 2016 | STP-3400 (434) | Parkville | Kirk Rome | Route 45 widening from K to I-29 | No activity. |
| Gerri Doyle | 2016 | STP-3322 (409) | Belton/Grandview | Jeff Fisher | East leg 155th Street corridor improvement | No activity. |
| Rich Shipley | 2016 | STP-3323 (407) | Gladstone | | Pleasant Valley Road from N. Indiana to Shoal Creek Parkway | No activity. |
| TE Rural | | | | | | |
| Rich Shipley | 2006 | STP-9900(491) | Peculiar | NA | North 71 Highway Greenway | Cleared ROW. Need final PS&E. Invoice #5 had error in Fixed Fee and I requested correction on 5/24/13. No response. |
| Gerri Doyle | 2012 | STP-3400 (427) | Richmond | Tonya William | Hwy 10 & T Landscaping Improvements | Project cancelled. Money deobligated. |
| Rich Shipley | 2013 | STP-5700 (509) | Sedalia | Bill Beck | City of Sedalia - Streetscape Ph. IIIa: Gateway | Negotiating with consultant. |
| Rich Shipley | 2013 | STP-6300 (406) | Johnson Co. | Randy White | JOCO Trail Coalition - RT DD Trail, Ph I | In preliminary design. Cost-Share in the works. |
| Rich Shipley | 2013 | STP-6300 (405) | Warrensburg | Bill Graves | City of Warrensburg - Downtown Revitalization Ph IIIb | Executed agreement. Environmental clear. Waiting on ROW plans. |
| Marisela Ward | 2013 | STP-9900 (503) | Odessa | | City of Odessa - Business District Connection | On STIP. MoDOT project. |
| TE Urban | | | | | | |
| Rich Shipley | 2007 | STP-3400(415) | KCMO (PARKS) | Steve Abbott | Byram's Ford Battlefield - DuPont RW Acquis & bldg demo | ROW obligated. Acquiring property. Need demo plans. |
| Gerri Doyle | 2009 | STP-3303(417) | KCMO (PW) | Deb Ridgway | Clean Commute - Commuter Options | Waiting on last construction project. |
| Gerri Doyle | 2011 | STP-3301(452) | UMKC | Kaye Johnston | UMKC Bicycle Safety Education and Support | On schedule - paying invoices. Almost done. |
| Gerri Doyle | 2011 | STP-3301(448) | MARC | Aaron Bartlett/Brent | Safe Streets for Bikes | Processing obligation. |
| Gerri Doyle | 2011 | STP-3301(441) | KCMO (PW) | Deb Ridgway | Ciclovía Open Streets | Obligated |
| Marisela Ward | 2011 | STP-3301(440) | KCMO (PW) | Wes Minder | Route 152 Trail - Ambassador to Green Hills | Advertised on May 22, 2013. |
| Gerri Doyle | 2011 | STP-3301 (449) | Parkville | Kirk Rome | Route 9 Bicycle/Pedestrian Trail - Phase 1 | FHWA approved in-kind tapered match. In design. Received an extension from MARC TE committee to March 1, 2014 . |
| Marisela Ward | 2011 | STP-3301(445) | KCMO (PW) | Wes Minder | Route 152 Trail - Green Hills to Line Creek Parkway | Advertised on May 22, 2013. |
| Marisela Ward | 2011 | STP-3301(442) | KCMO (PW) | Wes Minder | Upper Line Creek Valley Trail | Needs clearance of ROW. |
| Marisela Ward | 2013 | STP-3300(510) | BikeWalkKC (Sponsor, Kansas City Missouri School District) | Eric Bunch | SRTS: Local Spokes | Sent agreement to LPA. |
| Rich Shipley | 2014 | STP-3400(435) | Kansas City | Wes Minder | 152 Trail Segment 4- Congress to Old Tiffany Springs | Executed Agreements 3/27/13. Cleared Environmental. |
| Rich Shipley | 2014 | STP-3400(436) | Kansas City | Wes Minder | KCI Corridor Trail Segment 1- Old Tiffany Springs Road to Tiffany Springs Parkway | Executed Agreements 3/27/13. Cleared Environmental. |
| Rich Shipley | 2014 | STP-3400(437) | Kansas City | Wes Minder | Route 152 Trail Segment 8- Line Creek Parkway to Platte Purchase | Executed Agreements 3/27/13. Cleared Environmental. ROW plan comments sent back to City. |
| Gerri Doyle | 2014 | STP-3301(483) | Platte Woods | John Smedley | Route 9 and NW Prairie View Road Sidewalk/Bike Lane Improvement | Agreements sent |
| Gerri Doyle | 2014 | STP-3313(409) | Gladstone | Tim Nebergall | Rock Creek Greenway - Phase 1 | Agreements sent |
| Gerri Doyle | 2014 | STP-3301(484) | Parkville | Kirk Rome | Route 9 Downtown Entryway sidewalk and beautification | Agreements sent |
| Gerri Doyle | 2014 | STP-3356(403) | Belton | Jeff Fisher | Belton Nexus | Agreement executed. City hired engineer. |
| Jeff Hardy | 2014 | | MoDOT | | Blue Ridge Blvd. Pedestrian Improvements over US71/I-49 in Grandview | STIP |
| Marisela Ward | 2014 | STP-3400(439) | Kansas City | Richard Allen | Minor Park Trail Connection | Sent agreement to City. |
| Marisela Ward/Rich Shipley | 2014 | STP-3356(406) | Grain Valley | Richard Arroyo | Buckner-Tarsney (Main Street) Improvements | Congrats letters to be sent 2/1/13. Will be added to the STIP. |
| Marisela Ward | 2014 | STP-3330(427) | Independence | | Truman Rd Streetscape - Phase II | Agreement executed. |
| Marisela Ward | 2013 | STP-3400(438) | Kansas City | Dondrea Fisher | Blue River Trail--Brush Creek to Stadium Drive | Working on agreement. |
| Jeff Hardy | 2014 | J4P3054 | MoDOT | Jeff Hardy | ADA improvements to cross MO 291 at various locations from Tudor to Bayberry in Lee's Summit. | Letting Date 3/1/14. |
| Gerri Doyle | 2014 | STP-3368(404) | Grandview | Dennis Randolph | Byars Multiuse Path Enhancements | Agreement executed. |
| Special Projects | | | | | | |
| Gerri Doyle | Earmark | DP-3400 (408) | Sugar Creek | Ron Martinovich | Lewis & Clark Expressway | Paying Invoices |
| | 2008 | STP | KCMO (PW) | | Paseo Street Corridor Improvements | |
| Gerri Doyle | Earmark | | | Darryl Fields | Smartport | Supplemental Agreement in process. |
| Marisela Ward | Scenic Byway | SB-MO11(001) | KCMO (PW) | Scott Overbay | Cliff Drive Scenic Byways | Received PS&E documents. |
| Marisela Ward | Scenic Byway | | KCMO | Scott Overbay | Cliff Drive and Spirit of KC Scenic Byways Trail | Program agreement sent to CO on 6/18/13. City working on ESC. |
| Marisela Ward | TCSP | | KCMO (PW) | Chad Thompson | Access Improvements at St. Joseph Medical Center Employment Hub | Need to put on TIP. |
| | | | | | | Beyond Reasonable Progress |
| | | | | | | Behind in Reasonable Progress |