

2010-2014 STIP
Highway and Bridge Construction Schedule
May Administrative Modification

(Dollars in Thousands)

County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location/Improvement/Funding - <i>Changes in Italics</i>	Change in Construction and Right of Way Funds
St. Louis City	64	6I0985O	2010 RW	Seismic retrofit, replace drainage system and bridge maintenance from 8th Street to 21st Street. Includes retrofit at Ramp O. Reason: R/W was delayed from SFY 2009. Funding Source: No change, previously programmed.	No Change (now \$100)
St. Louis City	64	6I0985P	2010 RW	Bridge maintenance from 7th Street to 21st. Street. Reason: R/W was delayed from SFY 2009. Funding Source: No change, previously programmed.	No Change (now \$500)

\$0