



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
December Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis	US 67	6S3134	2018 CN	Bridge improvements at interchange with Dorsett Road and Midland Boulevard. Project involves bridge A3509. Reason: To delay existing project from SFY 2017 to SFY 2018, to allow better use of resources. Funding Source: NA	\$81 (was \$2,705 now \$2,786)	\$0 (was \$331 now \$331)
SE	Stoddard	MO 91	9S3263	2020 CN	Bridge improvements over Drainage Ditch No. 33. Project involves bridge S0769. Reason: To correct description of drainage feature crossed. Funding Source: NA	\$0 (was \$348 now \$348)	\$0 (was \$54 now \$54)
SE	Stoddard	MO 91	9S3264	2020 CN	Bridge improvements over Drainage Ditch No. 34. Project involves Bridge S0770. Reason: To correct description of drainage feature crossed. Funding Source: NA	\$0 (was \$348 now \$348)	\$0 (was \$54 now \$54)
Total:						\$81	\$0