



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
August Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
NW	Linn	RT MM	1S3079	2017 CN	Section 14 streambank protection project with the Corps of Engineers near Locust Creek, 0.5 mile west of Rte. 5 near Browning. Corps to design and administer project. Cost represents MoDOT's share. Payment to Corp for design work. Near bridge A2098. Reason: To delay part of project from SFY 2016 to SFY 2017. Funding Source: NA	\$0 (was \$320 now \$320)	\$0 (was \$2 now \$2)
KC	Cass	RT C	4P3095E	2017 CN	Payment to Peculiar for sidewalk improvements from west Broadway Street to I-49. To be let by Peculiar (WA 14-001). Reason: To delay existing project from SFY 2016 to SFY 2017 due to coordination with outside agencies. Funding Source: NA	\$0 (was \$70 now \$70)	\$0 (was \$0 now \$0)
KC	Clay	IS 29	4I3111	2017 CN	Pavement improvements from I-35 to Rte. 210 in North Kansas City. \$49,000 Accelerated Innovation and Deployment (AID) Demonstration funds. Reason: To modify existing project funding. Funding Source: Accelerated Innovation Deployment (AID) funds.	\$0 (was \$2,774 now \$2,774)	\$0 (was \$283 now \$283)
KC	Lafayette	IS 70	3I3042	2017 CN	Pavement improvements from east of the Jackson County line to east of Johnson Drive near Odessa. \$321,000 Open Container funds. \$49,000 Accelerated Innovation and Deployment (AID) Demonstration funds. Reason: To modify existing project funding. Funding Source: Accelerated Innovation Deployment (AID) funds.	\$0 (was \$4,879 now \$4,879)	\$0 (was \$452 now \$452)



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
August Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
CD	Boone	MO 740	5S3092	2017 CN	Payment to Columbia for intersection and ADA improvements at the intersection of Old Rte. 63 in Columbia. \$496,050 Cost Share funds. City to let as C00213. Reason: To delay an existing project from SFY 2016 to SFY 2017 due to coordination with outside agencies. Funding Source: NA	\$0 (was \$702 now \$702)	\$0 (was \$0 now \$0)
CD	Phelps	US 63	5P3054	2017 CN	Pavement improvements from 0.7 mile south of Rte. CC in Phelps County to Rte. CC in Texas County. \$996,879.31 FY2010 Approp. Demo ID MO249. Reason: To modify an existing project funding source. Funding Source: Earmark	\$0 (was \$5,610 now \$5,610)	\$0 (was \$379 now \$379)
CD	Various	Various	0P3011F	2017 CN	ADA Transition Plan improvements at various locations in the Central District. \$680,000 Statewide Transportation Alternatives funds. Reason: To modify an existing project description. Funding Source: NA	\$0 (was \$680 now \$680)	\$0 (was \$0 now \$0)
SL	Jefferson	MO 141	6P3143	2017 CN	Intersection improvements at Ridgewood School Road. Reason: To accelerate existing project from SFY 2019 to SFY 2017 due to public request. Funding Source: Available SFY 2017 STIP Funds.	-\$53 (was \$927 now \$874)	\$0 (was \$137 now \$137)



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
August Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	Jefferson	CRD OLD HWY 21	6S3174	2017 CN	Install new signal at Konert Road.	-\$10	\$0
						(was \$174	(was \$31
					Reason: To accelerate existing project from SFY 2019 to SFY 2017 due to public request. Funding Source: Available SFY 2017 STIP Funds.	now \$164)	now \$31)
SL	Various	Various	6I3126	2017 CN	Motorist Assist Interoperable Communication, GPS based dispatch purchase throughout the St. Louis District. \$288,000 Congestion Mitigation Air Quality funds.	\$0	\$0
						(was \$350	(was \$0
					Reason: To delay project from SFY 2016 to 2017. Funding Source: NA	now \$350)	now \$0)
SL	Various	Various	6P2421B	2018 CN	Job Order Contracting for concrete pavement improvements (non-interstate) at various primary route locations in the St. Louis District.	\$22	\$0
						(was \$750	(was \$0
					Reason: To delay project from SFY 2016 to SFY 2018. Funding Source: NA	now \$772)	now \$0)
SL	Various	Various	6Q3060C	2017 CN	ITS upgrades throughout the St. Louis District.	\$0	\$0
						(was \$1,401	(was \$0
					Reason: To delay project from SFY 2016 to SFY 2017. Funding Source: NA	now \$1,401)	now \$0)
SL	Various	Various	6S3120	2017 CN	Engineering services contract for signal optimization on Rtes. 100, 115, 367, AC, N, U, and B in St. Louis City and County. \$428,000 Congestion Mitigation and Air Quality Improvement Program funds.	\$0	\$0
						(was \$535	(was \$0
					Reason: To delay project from SFY 2016 to SFY 2017. Funding Source: NA	now \$535)	now \$0)



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
August Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SW	Greene	US 65	8P3048	2017 CN	Pavement improvements from Rte. 744 (Kearney Street) to Bus. 65 (Chestnut Expressway). Reason: To modify existing project scope. Funding Source: NA	\$0 (was \$6,188 now \$6,188)	\$0 (was \$430 now \$430)
SW	Greene	MO 744	8P3007B	2017 CN	ADA Transition Plan improvements on East Kearney Street from Loop 44 (Glenstone Avenue) to Rte. 65. \$212,000 Statewide Transportation Alternatives funds. Reason: To modify existing project budget. Funding Source: Available SFY 2017 STIP funds.	\$0 (was \$466 now \$466)	\$0 (was \$228 now \$228)
SW	Taney	MO 76	8P2226	2017 CN 2017 RW	Bridge improvements over Bull Shoals Lake. Project involves bridge F0364. Reason: To delay right of way from SFY 2016 to SFY 2017. Funding Source: NA	\$0 (was \$7,530 now \$7,530)	\$0 (was \$1,511 now \$1,511)
SE	Bollinger	RT N	9S3172	2017 CN	Pavement improvements from Rte. 51 to Rte. 25. \$1,044,000 District Operating Budget. Reason: To modify existing project funding. Funding Source: NA	\$0 (was \$1,044 now \$1,044)	\$0 (was \$82 now \$82)
SE	Howell	US 60	9P3300	2017 CN	Installation of rumble stripes at various locations from Bus. 63 in Willow Springs to County Road 256 in Carter County. Reason: To modify existing project length. Funding Source: NA	\$0 (was \$170 now \$170)	\$0 (was \$21 now \$21)
Total:						-\$41	\$0