



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
March Administrative Modification**

| | | | | | | (Dollars in Thousands) | |
|----------|-------------|---------|---------|---|---|--|--|
| District | County | Route | Job No. | Tentative Award State Fiscal Year and Change by Type | Description of Location / Improvement / Funding | Change in Construction and Right of Way Funds | Change in Engineering Funds |
| SL | St. Charles | Various | 6P3118 | 2017 CN | Job Order Contracting for guardrail repair at various locations in St. Charles County. Reason: Technical correction to change existing project's AC indicator. Funding Source: NA | \$0 (was \$298 now \$298) | \$0 (was \$25 now \$25) |
| SL | St. Louis | IS 44 | 6I3169 | 2017 CN | Pavement improvements from east of Murdoch Avenue to Rte. 141. Reason: To accelerate existing project from SFY 2018 to SFY 2017, to offset delay of 6I3136B. Funding Source: Available SFY 2017 STIP funds. | -\$485 (was \$16,667 now \$16,182) | \$0 (was \$1,904 now \$1,904) Federal Oversight |
| SL | St. Louis | Various | 6P3177 | 2018 CN | Job Order Contracting for guardrail repair at various locations in St. Louis City and St. Louis County. Reason: To delay existing project from SFY 2017 to SFY 2018, due to an existing project (6P3094) being extended for a second year. Also Technical correction to change existing project's AC indicator. Funding Source: Available SFY 2018 funds. | \$29 (was \$954 now \$983) | \$0 (was \$70 now \$70) |
| SL | Various | Various | 6P3117 | 2017 CN | Job Order Contracting for guardrail repair at various locations in Franklin and Jefferson Counties. Reason: Technical correction to change existing project's AC indicator. Funding Source: NA | \$0 (was \$463 now \$463) | \$0 (was \$37 now \$37) |



**2017 - 2021 STIP
Highway and Bridge Construction Schedule
March Administrative Modification**

| | | | | | | (Dollars in Thousands) | |
|----------|---------|---------|---------|---|--|--|-------------------------------------|
| District | County | Route | Job No. | Tentative Award State Fiscal Year and Change by Type | Description of Location / Improvement / Funding | Change in Construction and Right of Way Funds | Change in Engineering Funds |
| SL | Various | Various | 6P3176 | 2018 CN | Job Order Contracting for guard cable repair at various locations in the St. Louis District. Reason: To delay existing project from SFY 2017 to SFY 2018, due to an existing project (6P3095) being extended for a second year. Also, technical correction to change existing project's AC indicator. Funding Source: Available SFY 2018 STIP funds. | \$17 (was \$558 now \$575) | \$0 (was \$43 now \$43) |
| SW | Greene | OR 65 | 8P0850B | 2018 CN | Relocate Eastgate Avenue (east outer road) intersection east of Rte. 65. \$1,179,000 Springfield, \$100,000 Greene County STP-Urban. Reason: To delay project from SFY 2017 to SFY 2018 due to coordination with outside agencies. Funding Source: Available SFY 2018 STIP funds. | \$74 (was \$2,460 now \$2,534) | \$0 (was \$161 now \$161) |
| SW | Taney | MO 76 | 8O2373 | 2018 CN | Payment to City of Branson for Phase I multimodal improvements on 76 Country Blvd. from Rte. 376 to 6th St. \$413,000 Statewide Transportation Alternatives, \$387,000 Southwest District. To be let by Branson. Reason: To delay project from SFY 2017 to SFY 2018. Funding Source: Available SFY 2018 STIP funds. | \$0 (was \$800 now \$800) | \$0 (was \$93 now \$93) |
| | | | | | | Total: | \$0 |

Federal Oversight