



**2018 - 2022 STIP  
Highway and Bridge Construction Schedule  
August Administrative Modification**

|               |           |                       |         |   |   | (Dollars in Thousands)                                 |                                     |
|---------------|-----------|-----------------------|---------|---|---|--|-------------------------------------|
| District      | County    | Route                 | Job No. | Tentative<br>Award State<br>Fiscal Year and<br>Change by Type | Description of Location / Improvement / Funding   | Change in<br>Construction<br>and Right of<br>Way Funds | Change in<br>Engineering<br>Funds   |
| KC            | Various   | Various               | 4I3173  | 2018 CN   | Job Order Contracting for lighting repair at various locations in the urban Kansas City District. Budget Transfer of \$250,000 from deleted project J4P3227.<br><b>Reason:</b> To modify an existing project's funding source to add District Operation funds.<br><b>Funding Source:</b> District Operating Budget. | \$0<br><br>(was \$306<br>now \$306)                    | \$0<br><br>(was \$31<br>now \$31)   |
| SL            | Franklin  | CRD ST<br>MARYS<br>RD | 6S3163  | 2018 CN<br><br>2018 RW  | Replace bridge over I-44 at Villa Ridge. Project involves bridge L0868.<br><br><b>Reason:</b> To purchase right of way on an existing project.<br><b>Funding Source:</b> NA   | \$0<br><br>(was \$1,357<br>now \$1,357)                | \$0<br><br>(was \$138<br>now \$138) |
| SW            | Christian | MO 14                 | 8P3104  | 2019 CN   | Pedestrian improvements from Cedar Heights Drive to Ellen Avenue in Nixa. \$273,500 Nixa.<br><br><b>Reason:</b> To add city funds to an existing project.<br><b>Funding Source:</b> City of Nixa funds.   | \$0<br><br>(was \$398<br>now \$398)                    | \$0<br><br>(was \$159<br>now \$159) |
| SW            | Christian | BU 65                 | 8P3101  | 2018 CN   | Safety, pedestrian and capacity improvements on South Street from Rte. 65 to Rte. 14 (3rd Street) in Ozark and utility relocations from Route 65 to 6th Avenue. \$204,924 Ozark.<br><br><b>Reason:</b> To add city funds to an existing project.<br><b>Funding Source:</b> City of Ozark funds.                     | \$0<br><br>(was \$3,538<br>now \$3,538)                | \$0<br><br>(was \$298<br>now \$298) |
| <b>Total:</b> |           |                       |         |   |   | <b>\$0</b>   | <b>\$0</b>                          |

Federal Oversight

Federal Oversight