



**2018 - 2022 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
KC	Cass	MO 58	4P3081E	2019 CN	Pavement, ADA Transition Plan and sidewalk improvements from Rte. D to Dean Avenue/Clint Drive in Belton. \$817,000 Statewide Transportation Alternatives funds. Reason: To delay existing project from SFY 2018 to SFY 2019 due to reprioritization. Funding Source: Available SFY 2019 STIP funds.	\$81 (was \$2,745 now \$2,826)	\$0 (was \$519 now \$519)
KC	Lafayette	IS 70	3I3128	2018 CN	Replace exit signs and upgrade pre-built trusses on I-70 westbound in Odessa. \$149,000 District Operations funds. Reason: To add District Operations funds. Funding Source: District Operating Budget.	\$0 (was \$149 now \$149)	\$0 (was \$36 now \$36)
KC	Various	Various	4Q3234	2019 CN	Install Kansas City Scout ITS devices on various routes north of the Missouri River in Clay and Platte Counties. Reason: To delay existing project from SFY 2018 to SFY 2019 due to reprioritization. Funding Source: Available SFY 2019 STIP funds.	\$90 (was \$3,000 now \$3,090)	\$0 (was \$251 now \$251)
CD	Gasconade	MO 19	5S3275	2018 CN	Chip Seals from Rte. 50 to Rte. 28. and Rte. 28 from Rte. 63 to I-44 and Rte. 100 from Rte. N to Rte. 19 and east of Hermann to Franklin Co. Includes pavement repairs due to flooding on Rte. 28 and Rte. T at the Gasconade River. Reason: Technical Correction. Funding Source: NA.	\$0 (was \$2,370 now \$2,370)	\$0 (was \$199 now \$199)



**2018 - 2022 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Charles	MO 94	6S3262	2018 CN	Asphalt pavement overlay from Rte. H / Rte. J south of Portage Des Sioux to Rte. 67 at West Alton. Reason: To modify project description and accelerate existing project from SFY 2019 to SFY 2018 due to reprioritization. Funding Source: Available SFY 2018 STIP funds.	-\$51 (was \$1,744 now \$1,693)	\$0 (was \$197 now \$197)
SL	St. Louis	MO 366	6S3181	2018 CN	Bridge replacement at westbound on-ramp from Watson Road to I-44 west in Sunset Hills. Project involves bridge A1008. Reason: To modify project description and accelerate existing project from SFY 2019 to SFY 2018 due to reprioritization. Funding Source: Available SFY 2018 STIP funds.	-\$155 (was \$5,326 now \$5,171)	\$0 (was \$913 now \$913)
SL	St. Louis	RP IS270W TO IS70W	6I3166B	2019 CN	Replace concrete pavement for ramps from I-270 southbound to I-70. Reason: To split project from 6I3166. Funding Source: 6I3166.	\$1,211 (was \$0 now \$1,211)	\$181 (was \$0 now \$181)
SL	St. Louis	RP IS70W TO IS270E	6I3166	2018 CN	Rehabbing concrete pavement ramps at I-270 and I-70 interchange, and also at I-270 and Rte. 180 (St. Charles Rock Road) interchange in Bridgeton. Reason: To modify project description and split out project 6I3166B. Funding Source: NA.	-\$1,176 (was \$2,310 now \$1,134)	-\$80 (was \$258 now \$178)



**2018 - 2022 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

						(Dollars in Thousands)	
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds
SL	St. Louis City	RT D	6S3228	2018 CN	Replace signals on Page Boulevard at various locations from Clara Avenue to Grand Avenue. Reason: To modify project description and accelerate existing project from SFY 2019 to SFY 2018 due to reprioritization. Funding Source: Available SFY 2018 STIP funds.	-\$46 (was \$1,584 now \$1,538)	\$0 (was \$214 now \$214)
SE	Cape Girardeau	RT PP	9S3334	2018 CN	Pavement overlay and add shoulders from Rte. 34/72 to end of state maintenance and from Rte. 34 to Farmington Road for Spur 34. Reason: To modify description and location to include work on Spur 34 in city of Jackson. Funding Source: NA.	\$0 (was \$460 now \$460)	\$0 (was \$47 now \$47)
SE	Dunklin	RT E	9S3291	2020 CN	Pavement improvements from Rte. 84 to Rte. 25. Reason: To delay project from SFY 2018 to SFY 2020. Funding Source: Available SFY 2020 STIP funds.	\$23 (was \$380 now \$403)	\$0 (was \$36 now \$36)
SE	New Madrid	US 60	9P3201	2019 CN	Pavement overlay on the eastbound lane from Rte. 61 to I-57. Reason: To modify project description and delay project from SFY 2018 to SFY 2019. Funding Source: Available SFY 2019 STIP funds.	\$37 (was \$1,244 now \$1,281)	\$0 (was \$105 now \$105)
SE	Pemiscot	RT J	9S3320	2018 CN	Pavement resurfacing from Rte. Z to Rte. 84 in Hayti. \$38,000 Section 130 funds. \$4,000 GCSA funds. Reason: Technical Correction. Funding Source: NA.	\$0 (was \$846 now \$846)	\$0 (was \$83 now \$83)



**2018 - 2022 STIP
Highway and Bridge Construction Schedule
January Administrative Modification**

						(Dollars in Thousands)		
District	County	Route	Job No.	Tentative Award State Fiscal Year and Change by Type	Description of Location / Improvement / Funding	Change in Construction and Right of Way Funds	Change in Engineering Funds	
						Total:	\$14	\$101