MOVING FORWARD WITH THE PROJECT

All dates are subject to change.

WE ARE HERE

2026-2027

MoDOT is designing and seeking public input on Route 5 improvement including a bridge replacement, highway realignment, and intersection enhancements.

Public input includes a public meeting on Nov. 17, 2026, and a three week comment period from Nov. 10 - Dec. 1, 2026.

Right of way acquisition anticipated to begin.

Fall 2026/Winter 2027

Fall 2027

Contractors may submit competitive bids and the Missouri Highways and Transportation Commission may award contract for work.

If awarded, the earliest date that work could begin.

February 2028

End of 2028

Anticipated completion of project.

MoDOT

Project Manager Chase Barbarick
CDCR@modot.mo.gov
888 ASK MODOT (1-888-275-6636)

Scan to visit the project's webpage.