
Program Estimates Compared to Costs 
Of Projects Completed in 2009 

 
For other modes of transportation, the estimate for capital projects in progress completed in state 
fiscal year 2009 equaled $24,165,033.  The actual cost to complete these projects is $23,302,161 
which is a savings of $862,872 or 4 percent less than the project estimate.  These numbers do not 
include operating assistance for the other modes, such as Amtrak, OATS, Missouri Elderly and 
Handicapped Transportation Assistance Program and traffic control tower operating assistance.   





Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

RAIL

COUNTY DOT# Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Clark 005 011E RRP-000S(218) 2006 New lights and gates installation 140,000.00 100,541.10 -28%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Clark 005 013T RRP-000S(218) 2006 New lights and gates installation 140,000.00 151,602.99 8%
Scotland 005 045Y RRP-000S (231) 2008 New lights and gates installation 200,000.00 125,823.92 -37%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Scotland 005 047M RRP-000S-234 2008 Upgrade lights from incandescent to LED 25,000.00 17,920.72 -28%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Knox 005 057T RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 13,436.38 68%
Reason:  Actual construction costs were higher

Knox 005 063W RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 6,120.19 -23%
Reason:  Actual construction costs were lower

Knox 005 066S RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 13,313.58 66%
Reason:  Actual construction costs were higher

Knox 005 068F RRP-000S (231) 2008 New lights and gates installation 200,000.00 212,552.74 6%
Macon 005 101D RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 7,707.76 -36%

Reason:  Actual construction costs were lower
Macon 005 113X RRP-000S(228) 2007 New lights and gates installation 160,000.00 133,904.50 -16%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Macon 005 114E RRP-000S(228) 2007 New lights and gates installation 160,000.00 361,030.14 126%
Reason:  The original cost estimate recorded in the STIP 
was based on early assumptions of the railroad cost to 
build the improvements.  However, the project proved to 
be more complex than originally conceived and thus the 
cost to complete was higher.

Macon 005 115L RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 9,160.82 -24%
Reason:  Actual construction costs were lower

Linn 005 127F RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 6,146.46 -49%
Reason:  Actual construction costs were lower

Linn 005 128M RRP-000S(228) 2007
New gate mechanisms and upgrade lights from 

incandescent to LED 160,000.00 43,543.05 -73%
Reason:  Actual construction costs were lower

Linn 005 130N RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 5,916.05 -51%
Reason:  Actual construction costs were lower

Linn 005 132C RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 5,727.75 -52%
Reason:  Actual construction costs were lower

Linn 005 133J RRP-000S(213) 2007
Remove sight distance obstruction and install 

permanent stop signs 65,000.00 57,492.50 -12%
Reason:  Actual construction costs were lower

MoDOT Page 1



Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

COUNTY DOT# Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Linn 005 136E RRP-000S(213) 2007 New lights and gates installation 115,200.00 227,133.66 97%
Reason:  The estimate deviated from the actual cost due 
to the STIP estimate was established in an earlier period 
and not updated to reflect most recent costs.

Linn 005 138T RRP-000S(213) 2006 New lights and gates installation 144,000.00 101,315.98 -30%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Ray 005 326H RRP-000S(214) 2008 Install permanent yield signs 663.00 1,517.28 129%
Reason:  Actual construction costs were higher

Ray 005 337V RRP-000S(198) 2007 New lights and gates installation 200,000.00 145,555.81 -27%
Reason:  Actual construction costs were lower

Andrew 070 147R RRP-000S(220) 2007 New lights and gates installation 200,000.00 153,128.61 -23%
Reason:  Actual construction costs were lower

Shelby 072 718P RRP-000S(213) 2006 New lights and gates installation 160,000.00 128,946.93 -19%
Reason:  Actual construction costs were lower

Lincoln 072 863N RRP-000S(218) 2007 New lights and gates installation 200,000.00 214,379.50 7%
Lincoln 072 877W RRP-000S(218) 2007 New lights and gates installation 200,000.00 110,326.80 -45%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Atchison 074 485C RRP-000S(220) 2007 New lights and gates installation 160,000.00 112,255.11 -30%
Reason:  Actual construction costs were lower

Macon 078 254H RRP-000S(218) 2007 New lights and gates installation 160,000.00 117,781.55 -26%
Reason:  Actual construction costs were lower

Johnson 442 007T RRP-000S(207) 2007 New lights and gates installation 144,000.00 138,522.61 -4%
Johnson 442 027E RRP-000S(207) 2007 New lights and gates installation 144,000.00 201,232.02 40%

Reason:  The estimate deviated from the actual cost due 
to the STIP estimate was established in an earlier period 
and not updated to reflect most recent costs.

Johnson 442 029T RRP-000S(211) 2007 New lights and gates installation 144,000.00 128,238.04 -11%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Johnson 442 030M RRP-000S(211) 2007 New lights and gates installation 144,000.00 101,706.14 -29%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Johnson 442 032B RRP-000S(211) 2007 New lights and gates installation 144,000.00 93,485.61 -35%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Moniteau 442 205N RRP-000S(213) 2007 New lights and gates installation 180,000.00 81,565.11 -55%
Reason:  Actual construction costs were lower

Jackson 442 275D RRP-000S(217) 2008 New lights and gates installation 144,000.00 125,870.80 -13%
Reason:  Actual construction costs were lower

Cole 442 529R RRP-000S (242) 2008 Install permanent stop signs 2,000.00 1,870.03 -6%
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Franklin 442 756W RRP-000S(217) 2007 Upgrade lights from incandescent to LED 6,000.00 3,682.89 -39%
Reason:  Actual construction costs were lower

Bates 443 043S RRP-000S(171) 2007 New lights and gates installation 160,000.00 162,586.23 2%
Bates 443 046M RRP-000S(171) 2007 New lights and gates installation 160,000.00 178,368.72 11%

Reason:  Actual construction costs were higher
Bates 443 047U RRP-000S(171) 2007 New lights and gates installation 165,000.00 126,257.99 -23%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Bates 443 049H RRP-000S(171) 2007 New lights and gates installation 150,000.00 147,910.65 -1%
St. Louis 480 300L RRP-000S(216) 2007 New lights and gates installation 200,000.00 142,311.10 -29%

Reason:  Actual construction costs were lower
Monroe 480 659P RRP-000S(216) 2007 New lights and gates installation 93,750.00 127,560.71 36%

Reason:  Actual construction costs were higher
Boone 480 739H RRP-000S(233) 2008 New lights and gates installation 120,000.00 112,067.65 -7%
Boone 480 769A RRP-000S-227 2008 Closure 5,000.00 5,800.00 16%

Reason:  Actual construction costs were higher
Carroll 483 799C RRP-000S(208) 2006 New lights and gates installation 169,500.00 163,201.90 -4%

St. Louis 663 842D RRP-000S(212) 2007 New lights and gates installation 160,000.00 158,500.86 -1%
Greene 664 198U RRP-000S(220) 2007 New lights and gates installation 200,000.00 191,543.73 -4%
Franklin 664 378S RRP-000S(239) 2008 New lights and gates installation 200,000.00 110,325.55 -45%

Reason:  Actual construction costs were lower
Crawford 664 415S RRP-000S(239) 2008 New lights and gates installation 200,000.00 87,785.44 -56%

Reason:  Actual construction costs were lower
Greene 667 609H RRP-000S(205) 2007 New lights and gates installation 116,770.00 137,257.12 18%

Reason:  Actual construction costs were higher
Greene 667 617A RRP-000S(213) 2007 New lights and gates installation 200,000.00 151,390.67 -24%

Reason:  Actual construction costs were lower
Howell 667 844F RRP-000S(202) 2005 New lights and gates installation 160,000.00 103,069.89 -36%

Reason:  Actual construction costs were lower
Barry 668 316H RRP-000S (190) 2008 Grade Separation 750,000 816,700 9%
Barton 668 965G RRP-000S(212) 2006 New lights and gates installation 200,000.00 119,296.69 -40%

Reason:  Actual construction costs were lower
Greene 669 815C RRP-000S(212) 2006 New lights and gates installation 200,000.00 186,681.91 -7%
Webster 673 223Y RRP-000S(215) 2007 New lights and gates installation 160,000.00 107,663.77 -33%

Reason:  Actual construction costs were lower
Dunklin 787 946E RRP-000S(211) 2007 New lights and gates installation 200,000.00 181,370.97 -9%

St. Charles 925 389C RRP-000S(247) 2008 Grade Separation 600,000.00 600,000.00 0%
TOTALS                  8,495,883              7,578,107 -11%
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County Airport Project No.
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Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Taney Branson Regional AIR 096-101B 2009 Air service promotion 332,500 332,500 0%

Dunklin Campell Muni AIR 076-30C 2007 Pavement maintenance - rwy, twy & apron 355,965 374,286 5%
Scott Cape Girardeau RegAIR 076-77A1 2007 Replace airfield signage 90,000 104,977 17%

Reason:  Relocated existing wind cone per new federal 
advisory circulars and added two additional signs

Scott Cape Girardeau RegAIR 086-77A Land acquisition 225,000 212,040 -6%
Henry Clinton AIRE 055-22A Land acquisition 907,106 948,191 5%

AIRE 065-22A
AIRE 075-22A
AIR 086-78A

Stoddard Dexter AIRE 025-76A 2002 Construct runway extension 1,638,000 1,570,676 -4%
AIRE 035-76A
AIRE 045-76A
AIRE 055-76A
AIRE 065-76A
AIRE 075-76A
AIR0753-76A

Callaway Fulton AIR 016-40A 2001 Land, environmental, design and construct new 3,649,600 3,420,050 -6%
AIR 036-40A runway and connecting taxiway; pavement 
AIRE 015-40A maintenance
AIRE 025-40A
AIRE 035-40A
AIRE 045-40a
AIR 045-40A

Clay Kansas City 
(Charles B Wheeler 
Downtown)

AIR 086-107C 2008 Construct apron and taxilane 1,575,000 1,575,000 0%

Adair Kirksville AIR 015-28A 2001 Runway safety area improvements, land, road 1,229,999 1,300,601 6%
AIRE 015-28A relocation, hangar taxiway, expand apron,
AIRE 025-28A environmental, pavement maintenance, beacon
AIRE 035-28A replacement, wildlife study, signage, relocate
AIRE 045-28A localizer, windcone
AIR 055-28A
AIRE 055-28A
AIRE 065-28A

New Madrid New Madrid AIRE 035-80B 2003 525,905 489,350 -7%
AIRE 045-80B
AIRE 055-80B
AIRE 065-80B
AIRE 075-80B
AIR 086-80B

Airport Layout Plan, access road improvements, 
pavement maintenance and grading
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Bridge will remain open to traffic during construction.  Construction began in April 2008 
and will be completed by July 31, 2011.   
 
For more information on the kcICON project, please contact Project Manager Brian 
Kidwell at 816-841-6020 or check the project Web site at www.kcicon.com. 
 
Safe & Sound Bridge Improvement Program 
Most of Missouri’s worst bridges are being repaired or replaced under the five-year Safe 
& Sound Bridge Improvement Program.  The $700 million project is a large-scale system 
improvement that includes 802 bridges, with at least one in each of Missouri’s 114 
counties. 
 
The project is broken into two groups of bridges – 248 bridges are being rehabilitated 
using a modified design-bid-build approach where projects are grouped by type, size or 
location to accelerate construction schedules.  More than 110 of the rehabilitation 
projects will be completed in 2009.  Another 554 bridge replacements are included in a 
single design-build package.  The design-build contract was awarded to the KTU 
Constructors team in May 2009 at a cost of $487 million. KTU has committed to deliver 
the 554 new bridges by the end of 2013.  
 
MoDOT has issued bonds to pay for the project with annual payments of approximately 
$50 million as budgeted in the department’s five-year construction program.  MoDOT 
will make its payments using about one-third of the federal bridge replacement funds it 
receives each year.   
 
An interactive map of all the bridges in the Safe & Sound program and other information 
can be found on the MoDOT Web site at www.modot.org/safeandsound.  For more 
information, please contact Project Director Ken Warbritton at 573-526-3282. 




