
 Missouri Highway and Bridge 
 2004 - 2008 Design and Scoping Projects
Improvement and LocationJob NumberRouteCounty

Scoping for sight distance improvement at "S" curve at County Road 67, 2.0 miles west of Rte. 71.Andrew RT   A 1S0901

Scoping for bridge improvement over Pedlar Creek 3.2 miles north of Fillmore.Andrew RT   H 1S0857

Scoping for bridge improvement over 102 River 0.3 mile west of Rosendale.Andrew MO  48 1S0553

Scoping for roadway improvements from Price Street to west city limits in Savannah.Andrew BU  71 1S0856

Scoping for intersection improvement at Rte. D and Rte. W.Andrew US 169 1P0858

Scoping for bridge improvement over drainage ditch 1.6 miles southwest of Iowa State line.Atchison RT   V 1S0849

Scoping for pavement preservation from Rte. 111 in Atchison County to Rte. W in Holt County.Atchison IS  29 1I0900

Scoping for bridge improvement over Hickory Creek 0.3 mile south of Rte. 46 near Dotham.Atchison RT  EE 1S0850

Scoping for roadway improvement from Rte. I-29 to Maryville.Atchison US 136 1P0742

Scoping for bridge improvement over I-29 3.5 miles west of Agency.Buchanan RT   H 1S0860

Scoping for bridge improvement over Wolfpen Creek 1.3 miles west of Gower.Buchanan RT   H 1S0861

Scoping for pavement preservation from 1.5 miles south of Rte. O to Platte County line.Buchanan IS  29 1I0899

Scoping for roadway improvement from Missouri River bridge to Platte River bridge.Buchanan US  36 1P0862

Scoping for bridge improvement over CBQ-CRIP Railroad from 3.0 miles north of Rte. KK (north junction).Buchanan US  59 1P0565

Location study/environmental document for new Missouri River Bridge and roadway from Atchison, Kansas to Rte. 45.Buchanan US  59 1P0800

Scoping for intersection improvement at Rtes. 752 and U in St. Joseph.Buchanan US  59 1P0816

Location study/environmental document for new roadway and bridges from Rte. 36 (Pickett Rd) to Rte. 169 in St. Joseph.Buchanan RT  AC 1S0834

Scoping for bridge improvement over Malden Creek 1.2 miles east of Rte. E.Buchanan RT  DD 1S0655

Scoping for bridge improvement over I-29 0.7 mile east of Belt Highway in St. Joseph.Buchanan RT  YY 1U0572

Scoping for pavement improvement from Rte. YY (Mitchell) to Loop 29 (Pear).Buchanan US 169 1P0851

Scoping for intersection improvement at Rte. A in St. Joseph.Buchanan US 169 1P0852

Scoping for roadway improvement from US 36 to Monterey Street/Port access.Buchanan MO 759 1S0859

Scoping for bridge improvement over Otter Creek 1.1 miles east of Rte. B.Caldwell RT   U 1S0864

Scoping for roadway improvement from US 36 in Hamilton to Kingston.Caldwell MO  13 1P0863

Scoping for bridge improvement over Plum Creek 1.6 miles east of Clinton County line.Caldwell RT  HH 1S0865
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Scoping for roadway improvement from Rte. 69 to West Street in Cameron.Clinton RT   A 1S0866

Scoping for bridge improvement over I-35 3.3 miles west of US 69.Clinton RT   V 1S0867

Scoping for roadway improvement from just south of MO 121 to Clay County.Clinton US  69 1S0869

Scoping for bridge improvement over New Hope Creek 1.0 mile east of I-35.Clinton RT  PP 1S0855

Scoping for bridge improvement over I-35 4.3 miles west of US 69.Clinton RT  PP 1S0868

Scoping for bridge improvement over Little Creek 2.7 miles east of US 69.Daviess RT   E 1S0870

Scoping for bridge improvement over Dog Creek 1.4 miles north of Rte. D.Daviess RT   J 1S0585

Scoping for bridge improvements over East Creek, Pilot Grove Bridge, and Pilot Grove Creek 1.2 to 1.5 miles north of Rte. P.Daviess RT   K 1S0871

Scoping for bridge improvement over I-35 3.3 miles north of MO 6.Daviess US  69 1S0872

Scoping for bridge improvement over Dog Creek 1.2 miles south of Rte. HH.Daviess RT  CC 1S0586

Scoping for shoulder widening from Jamesport south city limits to Rte. V.Daviess MO 190 1S0896

Scoping for shoulder widening from Jamesport north city limits to Rte. RA.Daviess MO 190 1S0897

Scoping for bridge improvement over East Fork Lost Creek 1.9 miles east of Rte. A.Dekalb RT   W 1S0873

Scoping for bridge improvement over Castile Creek 0.4 mile east of Stewartsville.Dekalb US  36 1P0874

Scoping for interchange revision at I-35, and new interchange at Griffin Road in Cameron.Dekalb US  36 1P0875

Scoping for roadway improvement from MO 33 north of Osborn to 1.25 miles east.Dekalb US  36 1P0876

Scoping for bridge improvement over Hickory Creek 6.6 miles north of Rte. Z.Gentry RT   H 1S0878

Scoping for bridge improvement over Island Creek 2 miles west of Rte. 169, near Stanberry.Gentry RT   M 1S0674

Scoping for bridge improvement over West Fork Grand River 1.5 miles east of Rte. B.Gentry RT   O 1S0880

Scoping for roadway improvement from Bus. 136 in Albany to Rte. P.Gentry MO  85 1S0877

Scoping for bridge improvement over Turkey Creek 1.5 miles south of Rte. M.Gentry RT  UU 1S0881

Scoping for roadway improvement from US 136 in Stanberry to MO 31 in DeKalb County.Gentry US 169 1P0882

Scoping for bridge improvement over a branch of Thompson River 2.5 miles north of Mount Moriah.Harrison RT   B 1S0885

Scoping for bridge improvement over Panther Creek 0.15 mile east of Rte. EE.Harrison RT   F 1S0886

Scoping for bridge improvement over Brush Creek approximately 2 miles west of Rte. V near Cainsville.Harrison RT   N 1S0853
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Scoping for bridge improvement over West Fork Big Creek 0.8 mile west of Bethany.Harrison RT   W 1S0887

Scoping for bridge improvement over Shain Creek 2.4 miles west of US 69.Harrison RT   Z 1S0888

Scoping for bridge improvement over Polecat Creek 2.3 miles south of Bethany.Harrison MO  13 1S0883

Scoping for bridge improvement over Cypress Creek 0.2 mile north of Daviess County.Harrison MO  13 1S0884

Scoping for bridge improvement over Big Creek and Big Creek Overflow. 3.0 miles south of Rte 136 near BethanyHarrison US  69 1S0411

Scoping for bridge improvement over Cat Creek 1.02 miles north of Rte. MM.Harrison RT  CC 1S0685

Scoping for bridge replacement over Sugar Creek 1.4 miles east of MO 146.Harrison US 136 1P0879

Scoping for bridge improvement over Nichols and Lincoln Creeks 0.3 mile south of Rte. 120 at New Point.Holt RT   B 1S0854

Scoping for bridge improvement over Cannon Creek 1.1 miles south of Rte. 159.Holt MO 111 1S0608

Location study/environmental document for replacement of bridge over the Missouri River at Rulo, Nebraska.Holt US 159 1P0777

Scoping for bridge improvement over Nodaway River 2.0 miles west of US 71.Nodaway RT   C 1S0890

Scoping for roadway improvement from Maryville west city limits to east city limits.Nodaway MO  46 1S0889

Scoping for pavement improvement from south of Rte. B in Andrew County to north of Rte. A in Nodaway County.Nodaway US  71 1P0835

Scoping for interchange at Bus. 71/Rte. V in Maryville.Nodaway US  71 1P0891

Scoping for cross-over modifications from Maryville in Nodaway County to US 59 in Andrew County.Nodaway US  71 1P0892

Scoping for bridge improvement over Cayhoga Creek 0.4 mile south of Rte. 136 near Burlington Junction.Nodaway MO 113 1S0902

Scoping for roadway improvement from Maryville to I-35.Nodaway US 136 1P0743

Scoping for interchange lighting at various interstate locations.Various Var 1I0893

Scoping to revise Y-intersections at various locations.Various Var 1P0894

Scoping to upgrade guardrail end treatments on various National Highway System routes and interstates in District 1.Various Var 1P0898

Scoping for bridge rehabilitation/replacements over Camp Creek (two locations) 0.7 mile north of Wakenda.Carroll RT   B 2S0420

Scoping for bridge rehabilitation/replacements over Turkey Creek, Fish Pond Creek & McCroskie Creek from 1.3 miles west of Rte. OO to 0.8 mile 
east of Rte. D.

Carroll RT   E 2S0422

Scoping for improvements to bridge over Burr Oake 0.9 mile west of Rte. D.Carroll RT   W 2S0720

Scoping needs of bridge over Wild Cat Creek 1.5 miles east of Rte. 139.Carroll US  24 2P0417
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Scoping rehabilitation to bridge over Shannon Creek 0.5 mile south of Rte. WW.Chariton MO   5 2P0723

Scoping for bridge replacement/rehabilitation over the AT & SF Railroad 1.3 miles south of Rte. E.Chariton MO  11 2S0424

Design of stream bank stabilization upstream and downstream of bridge over the Thompson River 2 miles west of Trenton in cooperation with 
Corps of Engineers.

Grundy MO   6 2P0721

Scoping needs of MO 240 near Fayette.Howard MO 240 2P0724

Scoping possible sight distance improvements at intersection of Rtes. M and V.Linn RT   M 2S0722

Scoping for rehabilitation and reconstruction from 1.0 mile west of Rte. 139 east to 0.2 mile west of Huron Drive.Linn US  36 2P0733

Scoping for bridge replacement/rehabilitation over Burlington Northern Railroad in Bucklin.Linn MO 129 2S0340

Preliminary engineering for photogrammetric services from end of dual lanes to Business Rte. 36.Macon US  36 2P0481

Scoping to develop preliminary plans for dual lanes from end of divided lanes east of Macon to Shelby County line.Macon US  36 2P0482

Complete review of Draft EA for location study for the Macon relocation from Rte. DD north of Macon to Rte. YY south of Macon.Macon US  63 2P0667

Scope necessary improvements to pavement from Rte. K-M south to Rte. E.Mercer US  65 2P0729

Scoping for improvements from Rte. 65 north junction east to 0.4 mile east of Chicago Northwestern Railroad bridge.Mercer US 136 2P0442B

Scope necessary rehabilitation/replacement of bridges from approximately 0.1 mile west of to approximately 0.6 mile east of the Putnam-Schuyler 
County line.

Putnam US 136 2P0448

Scoping for upgrading the active warning devices at Rte. B/Burton Street (DOT # 293 394A) Kansas City Southern Railway Co. in Higbee.Randolph RT   B 2T0010

Scoping to design bridge replacements over East Fork Chariton River 1.8 and 1.1 miles east of Rte. 3 north junction.Randolph US  24 2P0315

Scope necessary improvements to pavement (southbound lane) from south of Rte. NN/Bus. 63 to Boone County line.Randolph US  63 2P0692

Scoping for closing the highway/rail crossing located at Randolph Street (DOT # 293 392L) Kansas City Southern Railway Co. in Higbee.Randolph Var 2T0009

Scoping to design bridge replacement over Pierre Fleche Creek 0.7 mile south of Rte. P.Saline RT  AC 2S0459

Scoping necessary improvements and develop rehabilitation strategy from Caldwell County line to Shelby County line.Various US  36 2P0700

Scoping for intersection improvements at Rte. 54 and Rte. 19 north junction.Audrain US  54 3P0664

Design to microsurface from Rte. P to Rte. U and from Rte. 61 to Rte. 79.Audrain US  54 3P0687

Scoping for closing highway/rail crossing at County Road 724 (DOT # 483 627U) Norfolk Southern Railway Co. and build a connecting highway 
from County Road 724 to County Road 725 near Benton City.

Audrain Var 3T0012

Scoping for installing active warning devices County Road 957 (DOT# 293 351G) Kansas City Southern Railway Co. near Thompson.Audrain Var 3T0023

Design for paving 4-lane expressway from 0.7 mile north of Rte. 61 and 136 Spur south to Lewis County line.Clark US  61 3P0423
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Scoping for bridge replacement at Linn Creek 2.9 miles south of Rte. NN.Clark RT  AA 3S0653

Scoping for bridge project at Fox River 4.0 miles east of Rte. AA.Clark RT  NN 3S0654

Scoping to add lanes for dual from Shelby County to 0.5 mile west of Ralls County.Marion US  36 3P0410

Refining scope to add lanes for dual from 0.1 mile east of Ralls County line to Rte. 24.Marion US  36 3P0412B

Design for bridge replacement over Otter Creek 0.3 mile west of Rte. A east junction.Monroe RT   J 3S0479

Scoping to microsurface from Randolph County line to Rte. 154.Monroe US  24 3P0692

Scoping for bridge project over Coon Creek 0.4 mile east of Randolph County and 2.7 miles west of Rte. 151.Monroe RT  YY 3S0482

Scoping for bridge project over Milligan Creek 2.7 miles west of Rte. 151.Monroe RT  YY 3S0483

Scoping for geometric improvements at Rte. 70 north outer road.Montgomery MO  19 3P0693

Design for westbound acceleration lane at Mineola rest area.Montgomery IS  70 3I0676

Scoping for bridge project at South Branch Indian Creek 0.3 mile south of Rte. V.Pike RT   M 3S0656

Scoping for bridge project over Indian Creek 3.3 miles west of Rte. M.Pike RT   V 3S0384

Scoping for bridge improvement on the Mississippi River Bridge at Louisiana.Pike US  54 3P0673

Design for southbound left turn lane at Rte. 154 South Junction.Ralls MO  19 3P0675

Scoping to add lanes for dual 0.5 mile west of Ralls County to 0.1 mile east of Marion County.Ralls US  36 3P0411B

Scoping for pavement preservation from Rte. N to Rte. D south of Louisiana.Ralls MO  79 3P0698

Scoping for bridge project over Little Fox River. 0.5 mile south of Iowa State line.Scotland RT   Z 3S0508

Scoping for bridge project at Foreman Branch 0.4 mile east of Rte. 15.Scotland RT  AA 3S0657

Design to add lanes for dual from Macon County to 0.6 mile west of Rte. 15.Shelby US  36 3P0409

Scoping for bridges to add lanes for dual from 0.6 mile west of Rte. 15 east to Marion County line.Shelby US  36 3P0409C

Scoping for bridge work over South Grand River on the south outer roadway 0.8 mile north of Rte. B.Cass OR  71 4P0953

Scoping for rehabilitation of roadway from 283rd Street to Bates County line.Cass US  71 4P1377

Determine scope for rehabilitation of roadway from Clinton County line to Fishing River.Clay IS  35 4I1382

Scoping for bridge work over Clear Creek 0.9 mile east of Rte. 33.Clay MO  92 4P1116B

Scoping for bridge work 0.6 mile west of Rte. 169.Clay MO  92 4P1387
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Design preliminary plans for grading, paving and bridges for 4 lane relocation (freeway) from Rte. V north of Warrensburg to Rte. Y south of 
Warrensburg.

Johnson MO  13 4P1138

Scoping for roadway and bridge rehabilitation from Rte. HH to Rte. FF (Pettis County line).Johnson US  50 4P1630

Determine scope to improve shoulders, guardrail and slide 2.5miles south or Rte. 50.Johnson MO  58 4S1645

Scoping for bridge work over North Fork Blackwater River 1.3 miles south of Lafayette County line.Johnson MO 131 4S0957

Determine scope of drainage improvements and construction of 5' sidewalks from North Street to 22nd Street in Corder.Lafayette RT   V 4S1646

Scoping for bridge work on south outer road over Horseshoe Creek 0.1 mile east of Jackson/Lafayette County line.Lafayette OR  70 4I0977

Second tier environmental document study east of Odessa to west of Boonville.Lafayette IS  70 4I1341E

Scoping for bridges at Rocky Fork Creek and Swafford Branch 1.9 and 1.5 miles north of Rte. U.Ray RT   C 4S1160

Consultant design cost for new bridge over the Missouri River east of Lexington.Ray MO  13 4P1102

Design to replace bridge over drainage ditch 1.8 miles north of Rte. 10.Ray RT  DD 4S1163

Scoping for upgrading the active warning devices at Moss Street (DOT # 375 446T) Iowa Chicago & Eastern Railroad Co. in Lawson.Ray Var 4T0024

Second tier environmental document study from Kansas City to St. Louis.Various IS  70 4I1341B

Second tier environmental document study from Kansas City to St. Louis.Various IS  70 4I1341C

Design for the rehabilitation of roadway from 200' south of Wabash Drive intersection to I-35 interchange.Clay MO   1 4S1600

Scoping for work on bridge over Fishing River overflow 3.0 miles north of Rte. 210.Clay RT   N 4S1473

Environmental impact study for adding lanes over Missouri River from I-29 south to I-70.Clay IS  35 4I1507

Scoping for rehabilitation of roadway from US 69 (Pleasant Valley Road) to Rte. 210 (Armour Road).Clay IS  35 4I1642

Scoping for rehabilitation of southbound lanes from 0.71 mile south of Rte. 92 to I-435.Clay US 169 4P1602

Scoping for improvement of the existing corridor from I-35 to Rte. 210.Clay MO 269 4P1601

Scoping for bridge work over Town Creek on Rte. 291 west outer road south of Ruth Ewing Road.Clay OR 291 4S1389

Scoping for upgrading the active warning devices at Italian Way (DOT # 375 400C) Iowa Chicago & Eastern Railroad Co. in Excelsior Springs.Clay Var 4T0010

Scoping for upgrading the active warning devices at Salem Road (DOT # 375 442R) Iowa Chicago & Eastern Railroad Co. near Excelsior Springs.Clay Var 4T0011

Scoping for installing active warning devices at 174th Street (DOT # 375 445L) near Lawson.Clay Var 4T0012

Major Investment Study/Environmental Impact Study for Missouri River corridor from I-35 to Rte. 291.Jackson 4P1578
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Scoping for bridge work over Missouri Pacific Railroad 0.4 mile west of Fairmont.Jackson US  24 4P1364

Design for pavement and bridge rehabilitation west of I-435 (Ewing Ave.) to east of Rte. 291.Jackson US  24 4P1575

Scoping for bridge work for westbound Truman Road, Oak Street, and Locust Street bridges over I-35 (inter-city loop).Jackson IS  35 4I1400

Scoping for roadway rehabilitation from I-70 south junction to 20th St. in Kansas City (south leg of downtown loop).Jackson IS  35 4I1573

Second tier environmental assessment from Kansas City to Odessa.Jackson IS  70 4I1341D

Scoping for bridge rehabilitation and interchange modification at Noland Road in Independence.Jackson IS  70 4I1402

Scoping for rehabilitating the existing pavement (east and westbound lanes) from 0.8 mile east of Rte. 40 (Little Sni-Bar-Creek) to the Lafayette 
County line.

Jackson IS  70 4I1404

Scoping for rehabilitation of pavement and bridges from Manchester Road to I-470.Jackson IS  70 4I1574

Scoping for roadway rehabilitation from 87th Street (beginning of Bruce R Watkins Drive) to I-435.  Involves bridge L-842.Jackson US  71 4P1577

Scoping for roadway rehabilitation from I-435 to Rte. 291 in the Kansas City area.Jackson MO  78 4S1620

Scoping for roadway rehabilitation from 0.5 mile south of Truman Road to north of 39th Street Bridge.Jackson MO 291 4P1622

Access management study to limit the number of access points from I-470 to I-435.  $20,000 is MoDOT's share of consultant cost for preliminary 
engineering.

Jackson MO 350 4P1568

Design for alternatives to relieve congestion at the I-435/I-70 interchange.Jackson IS 435 4I1597

Determine scope for bridge rehabilitation on the Missouri River bridge.Jackson IS 435 4I1634

Design to reconfigure and reconstruct interchange at I-470/I-435/Rte. 71 and from Blue Ridge Blvd. to Bannister Road.Jackson IS 470 4I0766

Scoping for roadway rehabilitation from 0.3 mile north of Bowlin Road to south of 39th Street Bridge.Jackson IS 470 4I1616

Scoping for the interchange revisions at I-470 and US 50.Jackson IS 470 4I1641

Scoping for improving the roadway and upgrade the active warning devices at South Avenue/Pleasant Street (DOT # 441 942U) Union Pacific in 
Independence.

Jackson Var 4T0015

Scoping for upgrading the active warning devices at Genessee Street (DOT # 663 541H / 411 877J) Terminal Railroad Association of St. Louis in 
Kansas City.

Jackson Var 4T0019

Scoping for rehabilitation of the roadway from I-435 to Rte. 9.Platte MO  45 4P1605

Scoping for rehabilitation of the roadway from I-29 interchange to north end of Missouri River bridge.Platte IS 635 4I1643

Scoping for geometric improvements, including adding left turn lanes, at Rte. 7 South intersection.Benton US  65 5P0778

Second tier environmental impact statement east of Columbia to west of Columbia.Boone IS  70 4I1341G

Second tier environmental document study east of Columbia to west of Kingdom City.Boone IS  70 4I1341H
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Design to replace bridge A-113 and realign roadway 1.0 mile east of Rte. 63 in Columbia over North Fork of Grindstone Creek.Boone RT  WW 5S0766

Scope improvement to deteriorated and uneven pavement near the Hearnes Auditorium west of Rte. 763 in Columbia.Boone MO 740 5P0838

Design to replace bridge over Miller Creek 2.0 miles east of Rte. J.Callaway RT   F 5S0504

Second tier environmental assessment from Kingdom City to Rte. 19.Callaway IS  70 4I1341J

Design to replace bridge over Eagle Creek 1.4 miles west of Rte. D in Portland.Callaway MO  94 5S0351D

Scoping for new 2 lane highway from Rte. 5 east to 3.4 miles east of Rte. TT.Camden MO  42 5P0731

Preliminary engineering to design grading, paving and bridges for 4-lane relocation and interchanges from 0.5 mile west of Rte. 42 to Bus. Rte. 54.Camden US  54 5P0648

Preliminary engineering for location study for relocated 4 lane highway from 0.5 mile west of Rte. 42 to Bus. Rte. 54.Camden US  54 5P0781

Design to replace bridge over Strobel Creek 1.6 miles south of Rte. 50.Cole RT   U 5S0603

Preliminary engineering for paving 4 lanes on relocation from Moniteau County line to 0.7 mile west of Rtes. D and T.Cole US  50 5P0633

Scoping to make geometric improvements to relieve congestion at Rte. 179 and Rte. 50 interchange and outer roadways.Cole US  50 5P0819

Scoping to make geometric improvements along Rte. 50 between Rtes. 54/50/63 interchange and Clark Avenue in Jefferson City.Cole US  50 5P0820

Scoping to resurface eastbound lanes from west of Rte. E to 0.4 mile east of Moreau River Bridge.Cole US  54 5P0786

Scoping to resurface westbound lanes from 0.4 mile east of the Moreau River west to Rte. E.Cole US  54 5P0821

Design to replace expansion joints on northbound Missouri River Bridge at Cole/Callaway County line in Jefferson City.Cole US  54 5P0822

Second tier environmental assessment from Boonville to Rocheport.Cooper IS  70 4I1341F

Design to replace and relocate bridge over Lamine Creek and raise the grade 1.04 miles south of Rte. N south junction.Cooper MO 135 5S0516

Scoping to possibly reroute Rte. BB around poor condition bridges north of Rte. 50 at Mt. Sterling.Gasconade RT  BB 6S0673

Scoping to improve geometrics at intersection at Rte. 100 and Rte. 19 in Hermann.Gasconade MO 100 5S0824

Design to replace bridge over Mill Spring Creek 4.5 miles west of Rte. 28.Maries MO  42 5S0527

Design to replace bridge over Brushy Fork Creek 2.5 miles south of Rte. C.Miller MO  17 5P0533

Design to replace bridge over Barren Creek 1.0 mile south of Rte. KK.Miller MO  17 5P0534

Design to make full depth deck repair over electric transformers on Bagnell Dam.Miller BU  54 5S0825

Preliminary engineering to replace Burris Fork Creek 1.3 miles east of Rte. 87.Moniteau RT   T 5S0730

Preliminary engineering for paving 4 lanes on relocation from west of California to Rte. K.Moniteau US  50 5P0631
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Preliminary engineering for paving 4 lanes on relocation from Rte. K to Cole County line.Moniteau US  50 5P0632

Preliminary engineering to realign Rte. CC intersection just east of Linn.Osage US  50 5P0813

Scoping to resurface and stabilize shoulders on three disconnected sections from 0.9 mile east of Cole/Osage County line east to just west of Rte. 
100.

Osage US  50 5P0832

Scoping to resurface roadway on two disconnected sections from 0.6 mile south of Rte. 50 south to Rte. P.Osage US  63 5P0831

Scoping to make geometric improvements at the US 50 and US 65 intersection in Sedalia.Pettis US  50 5P0833

Design to rehabilitate bridge over Cedar Creek 1.4 miles north of Rte. HH.Pettis US  65 5P0556

Scoping to resurface roadway and rehabilitate bridges from Rtes. H and HH south to 0.3 mile north of Rte. 50.Pettis US  65 5P0829

Scoping to resurface northbound lanes from 1.9 miles south of Rtes. J and D north to Saline County line.Pettis US  65 5P0830

Design to replace bridge over Bee Branch 0.6 mile south of Rte. NN.Pettis MO 127 5S0559

SFY 2005 Annual resurfacing of various routes across the district in the Central Missouri area.Various Var 5L0500

Incident management system statewide.Various Var 5P0835

Missouri statewide integrated management and operations system statewide.Various Var 5P0836

Missouri statewide 511 workzone and road weather information system development statewide.Various Var 5P0837

Design for thin lift overlay resurfacing from 1.0 miles north of Rte. 52 west to south of Bus. 54 west at end of four-lane section.Miller US  54 5P0826

Design for thin lift overlay resurfacing from beginning of four-lane section east to near Bus. 54 junction east of Eldon.Miller US  54 5P0828

Scoping to add median lanes and resurface existing pavement from Rte. 100 (west junction) to west of Viaduct St.Franklin IS  44 6I0735C

Scoping for grading and paving for reconstruction of the south half of the interchange and Osage Street west of Viaduct Street.Franklin IS  44 6I0735D

Scoping to rehabilitate bridges 2.0 miles east of Rte. 185 at Winsel Creek.Franklin IS  44 6I1690

Design for coldmilling and resurfacing from south of I-44 to Rte. 47/30 split.Franklin MO  47 6P1700

Scoping for pavement repair and resurfacing from Rte. 50 to I-44.Franklin MO  47 6P1701

Scoping for pavement repair from Collins to Rte. 21.Jefferson RT   A 6S1704

Design for grading. drainage, paving and replace bridge A-6489 over relocated Rte. 21.Jefferson RT   B 6P0876D

Design for paving from 0.3 mile north of Lake Lorraine Road to Hayden Road.Jefferson MO  21 6P0876E

Design for grading, drainage and 4 new bridges from 0.3 mile north of Lake Lorraine Road to Hayden Road.Jefferson MO  21 6P0876I
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Design for grading and drainage from Hayden Road to Rte. A.Jefferson MO  21 6P0876J

Scoping to recontour face of rock bluff approximately 1 mile east of Rtes. MM/W (House Springs).Jefferson MO  30 6P1578

Pavement repair, asphalt overlay, island modification at all side roads, guardrail and sign replacement from Rte. PP to St. Louis County.Jefferson MO  30 6S1485

Scoping to rehabilitate westbound lane bridges over Big River and Skulbones Creek from 0.2 mile east of Rte. B to 0.8 mile east of Rte. B.Jefferson MO  30 6S1696

Design to reconstruct interchange, grading, pavement, signals, lighting, signing and 5 bridges at Rte. M interchange.Jefferson IS  55 6I1010D

Design to coldmill, resurface, pavement repair (3 disconnected sections) from south of Rte. M to Rte. Z, Rte. A to I-55, and Rte. 61 Spur to end of 
state maintenance on w/outer rd.

Jefferson US  61 6P1703

Scoping for signal modifications at Rte. 30 at Rte. B, Rte. BB and Clearview and Rte. 67 at Rte. CC.Jefferson Var 6S1685

Second tier environmental impact statement from Rte. 19 to Lake St. Louis.Montgomery IS  70 4I1341K

Remove deterioated sections of decks by hydroblasting Rte. C over Dardenne Creek and Rte.Z over Peruque Creek.St Charles RT   C 6S1731

Design to rehabilitate bridge 0.9 mile south of I-70 at Peruque Creek.St Charles RT   T 6S1470

Design for grading, paving, bridges, ITS and upgrade future w/b lanes to PCCP & 70 mph from east of Rte. N to 0.3 mile west of Rte. K. Includes 
bridges A-1458, J-994 and K-348.

St Charles US  40 6P0672

Design for interchange, new pavement for eastbound Rte. 40, grading, drainage, resurfacing, 3 bridges, ITS & soundwalls from west of Callahan 
Rd. to 0.2 mile w/o Lake St. Louis Blvd.

St Charles US  40 6P0672C

Design for grading, paving, bridges, signals, signing and lighting at Rte. 94 interchange.St Charles IS  70 6I0950

Grading, paving, drainage  to add  auxiliary lanes on I-70 from east of Cool Springs to Rte. 79.St Charles IS  70 6I1531

Scoping to rehab. bridge decks, bridge painting and guardrail at Rte. 40/61 interchange in Wentzville.St Charles IS  70 6I1692

Scoping to install Intelligence Transportation Systems Devices from I-270 in St. Louis County to Rte.T in St. Charles County.St Charles IS  70 6I1735

Design to resurface two 12-foot lanes plus shoulders and pavement repair from 0.80 miles south of Lincoln County to I-70.St Charles MO  79 6P1693

Design for grading, drainage, paving, bridges and interchange for Page Avenue extension from McCluer Road to 0.4 mile west of Rte. 94 at Rte. N.St Charles MO 364 6U1028C

Design for grading, drainage, bridges and interchange for Page Avenue extension from Hanley Road to McCluer Road.St Charles MO 364 6U1028D

Design for grading, drainage, paving, one way outer roads, bridges, retaining walls, signing, signals and lighting from 0.5 mile west of Harvester 
Drive to 0.4 mile east of Harvester Drive.

St Charles MO 364 6U1028E

Design to coldmill and resurface including signal interconnect from Schuetz Road to Rte. 61 (Lindbergh Blvd.).St Louis RT   D 6S1724

Design for grading, paving and bridges from I-270 to Rte. 67 (Lindbergh Boulevard).St Louis RT   D 6U1045

Provide project signing and pavement markings for a dual left lanes from I-270 to Mattis RoadSt Louis MO  21 6P1736

Design to coldmill, resurface, including signal loop replacement from Butler Spur to Meramec River Bridge.St Louis MO  21 6S1716
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 2004 - 2008 Design and Scoping Projects
Improvement and LocationJob NumberRouteCounty

Design to coldmill, resurface, pavement repair including railroad viaduct outer road from Hanover Street to Bridle Trail.St Louis MO  30 6S1717

Design to widen bridge, deck repair/overlay, seismic retrofit, and reconstruct Yarnell/Rudder interchangeat Meramec River. Involves bridge A-
2643R.

St Louis IS  44 6I1659

Design for bridge substructure repair on 13 bridges from Rte. 366 to Mississippi Street.St Louis IS  44 6I1672

Design for pavement replacement from Central Avenue to Williams Road.St Louis IS  44 6I1713

Scoping for pavement repair, signals, signing, lighting, coldmill, resurface, replace 3 bridges, rehabilitate 9 bridges, and sidewalks from Lindbergh 
Blvd. to 4500 Broadway.

St Louis IS  55 6I1541

Design to coldmill, resurface, pavement repair, signals, signing and lighting from Midland Boulevard to Swan.St Louis US  61 6S1729

Design for coldmill, pavement repair, resurface, replace signal loops and upgrade guardrail from north of Big Bend Boulevard to Rte. 21.St Louis US  61 6S1730

Design to coldmill and resurface with superpave from I-270 south to end of state maintenance at Cozens.St Louis RT  AC 6P1725

Design to overlay with superpave from Shackelford Road to Coldwater Creek Bridge.St Louis RT  AC 6P1726

Scoping for resurfacing, rehabilitate curb and gutter, drainage, signals, lighting and signing from Rte. 61 (Lindbergh Blvd.) to Big Bend Blvd.St Louis MO 100 6S1718

Design to coldmill and resurface with superpave from I-70 (Airflight) to I-170.St Louis MO 115 6P1720

Scoping to add lanes and relocate Rte. 141 north of Rte. AB to Rte. 340 from Rte. 340 to Rte. 40.St Louis MO 141 6U0807

Scoping to add lanes and relocate Rte. 141 to Rte. AB and construct interchange at Rte. AB from Rte. 40 to Rte. AB (Ladue Rd.)St Louis MO 141 6U0807B

Scoping for bridge rehabilitation at CRIP Railroad, Woodson Road, Ladue Road and Forest Park Parkway.St Louis IS 170 6I1714

Design to coldmill and resurface with superpave from Rte. D to Rte. 180.St Louis SP 180 6P1728

Design to replace two bridges with one bridge over I-255.St Louis MO 231 6P1687

Design to coldmill, resurface, including signal loop replacement and bike/ped striping and bike safe grates from Franru to St. Louis City limits.St Louis MO 231 6S1721

Design to replace bridge including widening and ramp modifications at Dougherty Ferry Road over I-270.St Louis IS 270 6I1688

Design to coldmill and resurface mainline asphalt lanes and shoulders with superpave plus ramps at Rte. 67 from I-70 to Coldwater Creek.St Louis IS 270 6I1715

Reconstruct signal and lighting facilities at McKnight Woods, 82nd, 81st, North & South, Hanley, Midland, Pennsylvania, Ferguson Streets.St Louis MO 340 6S1680

Coldmill and resurface from I-170 to Ferguson Road.St Louis MO 340 6S1722

Reconstruct district wide lighting facilities at various locations and to replace aged facilities.St Louis Var 6I1681

Design to replace St. Louis Metro Interstate Structural Signs at various locations.St Louis Var 6I1682

Design to replace existing raised pavement markers on St. Louis Metro Interstates at various locations.St Louis Var 6I1683
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 2004 - 2008 Design and Scoping Projects
Improvement and LocationJob NumberRouteCounty

Scoping to replace existing incandescent signal bulbs with Light Emitting Diodes at various intersections within St. Louis Metro.St Louis Var 6S1684

Scoping for installing active warning devices at Brentwood Blvd. (DOT # 425 018L) Union Pacific in Webster Groves.St Louis Var 6T0010

Design for coldmill, pavement repair and resurfacing from St. Louis City limits to Grand.St Louis City MO  30 6P1733

Design for concrete resurfacing, pavement repair, adjust inlets, guardrail, traffic barrier, signing and lighting from Tower Grove Ave. to Compton 
Ave.

St Louis City IS  64 6I1708

Design for new Mississippi River Bridge over Mississippi River.St Louis City IS  70 6I0984

Design to remove and replace polymer concrete overlay on Poplar Street Bridge.St Louis City IS  70 6I1709

Design to rebuild I-70  as part of the New Mississippi River Bridge project from Angelrodt to Biddle Street.St Louis City IS  70 6U1086

Design for grading, paving and bridges from Lombard St. to Walnut St. and Broadway to the Poplar St. Bridge.St Louis City IS  70 6U1086B

New directional interchange connecting existing and relocated I-70 at 9th Street. Replace bridges at Cass Ave., St. Louis Ave. and Madison Ave.St Louis City IS  70 6U1086C

Design for coldmill, pavement repair and resurfacing from I-70 to Harney and Hall to Broadway.  Two disconnected sections.St Louis City MO 367 6P1732

Scoping for vertical alignment, shoulders, turn lanes, grading, and drainage from Forest Drive to Clearwood.Jefferson RT   W 6S1658

Scoping for vertical & horizontal alignment, shoulders, turn lane additions, guardrail mod., grading, drainage & signing at various locations 
between Rte. 21 and Rte. F.

Jefferson RT  MM 6S1637

Design to reconstruct signal and lighting facilities. Rte. 100 at McKnight, Kort Wright, Berry and Sappington.St Louis MO 100 6S1679

Scoping to study potential pavement rehabilitation and/or replacement from Rte. HH to Rte. 76.Barry MO  37 7P0675B

Scoping for pavement rehabilitation and/or replacement on southbound lane from 2.8 miles north of Rte. 126 to 2.7 miles south of Rte. 126.Barton US  71 7P0764

Scoping to study potential rehabilitation/replacement of the bridge over Miami Creek 0.3 mile east of Rte. Y.Bates MO  18 7S0500

Scoping for pavement rehabilitation and/or replacement from 1.0 mile north of Rte. D/F to 1.0 mile south of Rte. 52.Bates US  71 7P0763

Scoping for upgrading the active warning devices at 1st Street (DOT # 443 049H) Missouri Northern Arkansas Railroad Co. in Adrian.Bates Var 7T0006

Scoping to study potential rehabilitation/replacement of the bridge over Snag Creek 4.1 miles west of Rte. 39.Cedar RT   Z 7S0512

Scoping to study potential rehabilitation/replacement of the bridge over Honey Creek 1.1 miles south of Rte. Z.Dade MO  39 7P0513

Scoping to study potential improvements at Central City Road.Jasper RT   P 7S0751

Scoping to determine location of potential welcome center between Rte. 71 (south) and Rte. 71 (north).Jasper IS  44 7I0767

Scoping to study potential rehabilitation/replacement of culvert between Moffet and Byers avenues in Joplin.Jasper MO  66 7S0741

Scoping for demolition of  structures and removal of underground storage tanks on acquired right of way at 20th Street in Joplin.Jasper BU  71 7S0709B
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Design for construction of sidewalks on each side of Range Line Road from south of Rte. 66 (7th Street) to north of 20th Street in Joplin.Jasper BU  71 7S0762

Scoping to study potential improvements at Ten Pin Lane in Webb City.Jasper BU  71 7S0765

Scoping to study potential improvements at McConnell Avenue in Joplin.Jasper RT  FF 7S0766

Scoping to study potential rehabilitation/ replacement of the bridge over Center Creek 3.5 miles west of Rte. 71.Jasper RT  HH 7S0759

Design for grading, drainage, paving, and interchange lighting from Rte. 171 to Zora Street.Jasper MO 249 7U0436H

Scoping for installing active warning devices at Murphy Blvd. (DOT # 669 557A) Missouri Northern Arkansas Railroad Co. in Joplin.Jasper Var 7T0007

Scoping for pavement rehabilitation and/or reconstruction on westbound lane from 1.7 miles west of Loop 44/Rte.H to 4.9 miles east of Rte. 174Lawrence IS  44 7I0670

Scoping  for pavement rehabilitation and/or reconstruction on eastbound lane from 1.7miles west of Loop 44/Rte. H to 4.9 miles east of Rte. 174Lawrence IS  44 7I0671

Design for resurfacing of 2-24' pavements and rehabilitation of bridges from 0.7 mile west of Rte. 97 (north) to 1.7 miles west of Loop 44/Rte.H.Lawrence IS  44 7I0721B

Scoping for resurfacing of 2-24' pavements and rehabilitations of bridges from 4.9 miles east of Rte. 174 to Greene County.Lawrence IS  44 7I0768

Scoping to study potential rehabilitation/replacement of the bridge over Clear Creek 0.1 mile south of Rte. 37.Lawrence MO  97 7S0740

Scoping to study the potential relocation of Rte. 59 from 1.1 miles north of Rte. DD to Rte. DD.McDonald MO  59 7P0758

Design for grading, paving and bridges to provide a dual divided freeway from Pineville (Rte. H) to Arkansas State line.McDonald US  71 7P0601

Scoping to study potential improvements from Rte. 71 to Rte. 59.Newton RT   V 7S0756

Design for construction of sidewalks and crosswalks on each side of Range Line Road from south of Rte. FF (32nd Street) to Hammons Blvd.Newton BU  71 7S0710

Design for grading and paving to replace bridge over Spring Branch. 0.2 mile west of Rte. HH.Newton MO  86 7S0692

Scoping to study potential improvements at eastbound exit ramp from Interstate 44.Newton MO  86 7S0744

Scoping to study potential rehabilitation/replacement of the bridge over Mason Spring Branch 1.9 miles east of Rte. 43.Newton RT  DD 7S0576

Scoping for closing the highway/rail crossing located at Morrow Street (DOT # 330 103K) Kansas City Southern Railway Co. in Neosho.Newton Var 7T0017

Scoping for closing the highway/rail crossing located at Wood Street (DOT # 330 104S) Kansas City Southern Railway Co. in Neosho.Newton Var 7T0018

Scoping for closing the highway/rail crossing located at Coler Street (DOT # 330 105Y) Kansas City Southern Railway Co. in Neosho.Newton Var 7T0019

Scoping for building a new roadway parallel to Kansas City Southern Railway Co. tracks from College Street to Spring Street in Neosho.Newton Var 7T0020

Scoping for closing the highway/rail crossing located at Sherman Avenue (DOT # 330 099X) Kansas City Southern Railway Co. in Neosho.Newton Var 7T0023

Scoping to study potential rehabilitation/replacement of the bridge over Ladies Branch 1.0 mile west of Rte. C.Vernon RT   M 7S0739

Scoping for pavement rehabilitation and/or replacement on southbound lane from 0.2 mile north of Rte. D to 3.3 miles south of Rte. K.Vernon US  71 7P0665
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Scoping for pavement rehabilitation and/or replacement on northbound lane from 0.2 mile north of Rte. D to 3.3 miles south of Rte. K.Vernon US  71 7P0666

Scoping to resurface two lane section from South Street in Nixa to Rte. EE.Christian US 160 8S0700B

Scoping to develop preliminary plans to reconstruct bridge 615 over Dousinbry Creek, 2.9 miles south of Rte. 32.Dallas RT  JJ 8S0722

Scoping to develop preliminary plans to reconstruct bridge T0756 over North Fork of White River 1.7 miles west of Rte. E.Douglas MO  76 8P0723

Scoping to develop preliminary plans to reconstruct bridge K0949 over Bennett Creek, 1.2 miles north of I-44 west of Springfield.Greene RT   T 8S0725

Scoping to develop preliminary plans to reconstruct bridge 191 1.5 miles north of Rte. 54. over Mill Creek.Hickory RT   U 8S0516

Design for  bridge replacement over Panther Creek 5.0 miles south of Rte. 54.Hickory MO 123 8S0517

Scoping to determine pavement rehabilitation needs from 0.5 mile west of Rte.F to 0.9 mile east of LP44 (west) in Lebanon.Laclede IS  44 8I0746

Scoping to determine rehabilitation needs from 0.4 mile west of Gasconade River Bridge to 0.5 mile west of Rte. FLaclede IS  44 8I0749

Scoping to determine pavement rehabiliation needs from 2.4 miles east of Conway to Laclede/Webster County Line.Laclede IS  44 8I0750

Scoping to develop preliminary plans for modifications Bus. Loop-44 west interchange in Lebanon.Laclede LP  44 8U0576

Scoping for location study west of Marionville to Rte. 360.Lawrence US  60 8P0687

Scoping to develop preliminary plans to reconstruct bridge over North Fork White Creek 1.5 miles east of Rte. PP.Ozark RT   H 8S0547

Scoping to develop preliminary plans to reconstruct bridge Y0387 over Hominy Creek, 1.3 miles norts of Rte. 32.Polk RT   P 8S0728

Scoping to develop preliminary plans to reconstruct bridge A2008 over Hominy Creek, 2.5 miles north of Rte. 32.Polk RT  AA 8S0729

Scoping to develop preliminary plans to reconstruct bridge N0952 over Sycamore Branch, 4.1 miles east of northbound Rte.13.Polk RT  KK 8S0730

Scoping to develop preliminary plans to reconstruct bridge A2081 over Little Sac River 0.8 miles south of Aldrich and Rte. T.Polk MO 123 8S0726

Scoping to develop preliminary plans to reconstruct bridge A2082 over Turkey Creek. 0.6 mile east of Dade County.Polk MO 215 8S0727

Design for grading, paving, bridges and interchanges to upgrade to freeway and resurface existing 1-24' pavement from south of Rte. 165 in 
Hollister to Arkansas State line.

Taney US  65 8P0609

Preliminary engineering to determine pavement rehabilitation needs from 0.5 mi. w/o Bowen Creek Bridge to 2.3 mi. e/o Conway.Webster IS  44 8I0715

Scoping to determine pavement rehabilitation needs from 0.5 mile west of Bowen Creek Bridge to 2.3 miles east of Conway.Webster IS  44 8I0751

Scoping to determine pavement rehabilitation needs from 0.4 mile west of Rte. B to 0.5 mile west of Bowen Creek Bridge.Webster IS  44 8I0752

Scoping to determine pavement rehabilitation needs east of Marshfield from 0.1 mile west of Bowen Creek Bridge to 0.1 mile west of Niangua 
River Bridge.

Webster IS  44 8I0753

Scoping to develop preliminary plans to reconstruct bridge over Brownans Branch 4.5 miles east of Webster County.Wright MO  38 8S0580
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Scoping to develop preliminary plans to reconstruct bridge X0519 over Beaver Creek, 1.3 miles east of Rte. 95.Wright MO  38 8S0731

Design for grading, widening, resurfacing and minor realigment from west of Main St. in Nixa to west of Rte. 65.Christian MO  14 8P0588

Design for grading, widening, resurfacing and minor realignment from Rte. 160 to Rte. 65.Christian RT  CC 8S0736

Scoping to determine pavement rehabilitation needs on Sunshine from Glenstone to west of Rte. 65 bypass in SpringfieldGreene RT   D 8S0745

Scoping to develop preliminary plans to reconstruct bridge A0061 over I-44 in Springfield.Greene RT   H 8S0724

Scoping to determine pavement rehabilitation needs on Kansas from I-44 to Rte. 60 (JRF) in Springfield.Greene MO  13 8P0743

Scoping to determine pavement rehabilitation needs from 0.1mile west of Glenstone to 0.1 mile west of bypass in Springfield.Greene IS  44 8I0754

Scoping to determine pavement rehabilitation needs from 0.4 mile east of 65 bypass in Springfield to 0.5 mile west of Rte. 125.Greene IS  44 8I0755

Scoping to determine pavement rehabilitation needs on Chestnut Expressway from I-44 interchange to Glenstone in Springfield.Greene LP  44 8S0739

Scoping to determine pavement rehabilitation needs on Glenstone from Chestnut Expressway to I-44 in Springfield.Greene LP  44 8S0740

Scoping for plans for right of way stage for corridor protection from Rte. 65 in Springfield to Bus. Rte. 60 in Rogersville.Greene US  60 8P0683

Traffic study south of I-44 to Rte. F in Ozark.Greene US  65 8P0684

Scoping to determine pavement rehabilitation needs on Glenstone from Chestnut Expressway to James River Freeway in Springfield.Greene BU  65 8S0741

Scoping to determine pavement rehabilitation needs on Chestnut Expressway from 65 bypass to Glenstone in Springfield.Greene BU  65 8S0742

Scoping for future bridge replacement over James River 0.5 mile north of Rte. AD.Greene MO 125 8S0563

Design for grading, paving, bridge and signals from Rte. 123 to north of I-44.Greene US 160 8P0601

Scoping to resurface the eastbound lane from Rte. 60 to South Street in Nixa.Greene US 160 8S0700

Scoping to determine pavement rehabilitation needs on Kearney from airport to east I-44 interchange (Mulroy) in Springfield.Greene MO 744 8S0744

Scoping for installing active warning devices at Scenic Avenue (DOT# 445 056A) Missouri and Northern Arkansas Railroad Company inGreene Var 8T0006

Design for grading and paving for dual divided highway from 3.1 miles east of Rte. JJ to 1.0 mile west of Rte. M.Carter US  60 9P0359D

Design for grading, paving and bridges to add lanes for dual divided highway from 1.0 mile west of Rte. M to 2.9 miles east of Bus. 60 east (Van 
Buren Bypass).

Carter US  60 9P0359E

Design for full-depth unbonded overlay on I-44 westbound lanes 0.6 mile west of Rte. H to Phelps County.Crawford IS  44 9I0514

Studying the needs of Rte. 60 1.2 miles west of Rte. U to Rte. VHowell US  60 9P0364

Scoping to study the needs of Rte. 17 north of Waynesville.Pulaski MO  17 9P0468
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Scoping to study the needs of Rte. 19 in the Round Springs Area.Shannon MO  19 9P0436

Scoping to study the needs of bridge no. A-666 over Sherrill Creek 0.11 mile south of Rte. CC east.Texas US  63 9P0522

Design for asphalt resurfacing from Rte. I-44 south outer road to 0.4 mile south of Rte. PP (Cuba).Crawford MO  19 9P0515

Design to construct 1-24' High Type Pavement, purchase 4 lane right of way 1.80 miles west of Rte. ZZ to 0.4 mile east or Rte. ZZ.Bollinger MO  34 0P0874

Design to construct 1-24' High Type pavement, purchase 4-lane Right of Way (Urban) 0.4 mile east of Rte. ZZ to Approx. Marble Hill City limits.Bollinger MO  34 0P0876

Scoping to widen and resurface with paved shoulders at Madison County line to Rte. 51.Bollinger MO  72 0P0847

Scoping to widen and resurface with paved shoulders from Rte. 51 to Cape Girardeau County line.Bollinger MO  72 0P0848

Design for grading, drainage, paving and bridge at interchange of Rte. 60 and Rte. 67.Butler US  60 0P0573D

Scoping to widen and resurface existing route, widen bridge, curb, gutter and part storm sewer from Rte. 34 to 1.5 miles east of Rte 34.Cape Girardeau MO  34 0U0598C

Widen and resurface with paved shoulders Bollinger County Line to Rte. 34.Cape Girardeau MO  72 0P0887

Scoping to resurface pavement and asphalt shoulders from 1.0 mile north of Rte. A to Wayne County line.Madison US  67 0P0828

Design to replace bridges over Drainage Ditch No. 1 and Main Ditch District No. 1, 0.8 mile west of Rte. CC and 1.5 miles east of Rte. CC 
between Painton and Oran.

Scott RT   W 0S0668

Design for grading, paving, replace bridge A-281 over Rte. 67 1.7 miles south of Rte. 32.St Francois RT   W 0S0880

Design for grading, paving, bridges, signing and signals from 0.3 mile north of Jefferson County line to 2.0 miles south of Rte. H.St Francois US  67 0P0591

Scoping for interchange at Orchard Road, outer roads, frontage road from Stormy Lane to Weible Road .80 mile south of Rte. 47 & K at Bonne 
Terre.

St Francois US  67 0P0591C

Scoping to build interchange at Fairgrounds Area with outer roads 2.25 miles north of Rte. 67/32 Flyover.St Francois US  67 0P0591D

Scoping for upgrading the active warning devices at Locust Street (DOT # 446 340V) Union Pacific in Dexter.Stoddard Var 0T0014

Scoping for installing active warning devices at County Road 340 (DOT # 789 073S) Union Pacific near Bell City.Stoddard Var 0T0015

Design for grading, paving of shoulders and climbing lanes 2.8 miles south of Madison County to 6.68 miles south of Madison CountyWayne US  67 0P0877

Design for grading, paving of climbing lanes 2.8 miles south of Madison County to 1.06 miles south of Butler County.Wayne US  67 0P0878
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PROJECT DESCRIPTION KEY

2004-2008 Highway and Bridge Construction Schedule
RSMo 21.795.2.(3)

Three percent construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidental include PE costs, CE costs, and R/W incidentals. 7/2003- 7/2004- 7/2005- 7/2006- 7/2007-
Project Estimate Total includes costs to date and estimated future costs. 6/2004 6/2005 6/2006 6/2007 6/2008
County: XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX Incidentals: 9 0 0 0 0
Route: XXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXXX Project R/W: 0 99 0 0 0
Job No: Est. Total: Const: 0 0 999 0 0
Length:     MPO: 
Fund Cat: FFOS: 0 0 99 0 0
Sec Cat:     Award Date Federal Cat: Debt Service: 0 0 0 0 0

Dollars for con-
struction 

Dollars funded from
other sources

Federal Funding Category Total Project Dollars Dollars for right of way 
to complete project (land acquisition) 

Project Description
Dollars for incidentals that 

Date project is awarded to begin construction include preliminary engineering, 
   Metroplitan Planning Organization construction engineering and right of 

County location of project way incidentals

Route location of project Dollars to be paid back for
accelerating the project

Project number used to track project costs

Total length of project in 1/10 miles * Project category **Federal funding category
Take Care of Existing System Bridge

Project category* Interstate Rehabilitation CMAQ - Congestion Mitigation and Air Quality
Safety I/M - Interstate Maintenance

Secondary Category Major Projects & Emerging Needs NHS - National Highway System
Highway Rail Safety Safety

State
STP - Surface Transportation Program
Flexed STP

STATE FISCAL YEAR PROJECT BUDGETING



 
 

 
 
 
 
 
 

2004 - 2008 
Highway and Bridge Construction Schedule 

RSMo 21.795.2.(3) 
 
 
 
 
Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and 
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City.   
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. 71 to Rte. 48. To be let in 
combination with Andrew AA, Andrew P, Andrew J and Nodaway J. 

Job No: 1L0400A
Length: 10

0

0

0

0
0

0

0

0

0
0

27

0

352

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   B
County: Andrew

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

379
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and replace bridge over the 102 River 2.2 miles east of 
Rte. C, near Savannah. Project involves bridge L-202A. 

Job No: 1S0556
Length: 0.8

0

0

0

0
0

0

0

0

0
0

210

0

2694

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   E
County: Andrew

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3340
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Contract level course resurfacing from Rte. P to Nodaway County line. 
To be let in combination with Andrew AA, Andrew P, Andrew B and 
Nodaway J. Job No: 1L0400B

Length: 2.1

0

0

0

0
0

0

0

0

0
0

6

0

74

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   J
County: Andrew

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

80
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 48 to Rte. J. To be let in 
combination with Andrew AA, Andrew J, Andrew B and Nodaway J. 

Job No: 1L0400C
Length: 4.9

0

0

0

0
0

0

0

0

0
0

14

0

171

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   P
County: Andrew

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

185
Fund Cat:

Federal Cat: State

MPO: N

Improve intersection, add signals, island and storage lanes at Loop 29 
and County Line Road intersection in St. Joseph at Country Club 
Village.  Job No: 1S0807

Length: 0.2

38

0

469

0
0

0

0

0

0
0

26

216

0

0
0

9

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: LP  29
County: Andrew/ Buchanan

Award Date: 2006  

0

0

0

0
0SafetySec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

812
Fund Cat:

Federal Cat: STP

MPO: Y*
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* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 1   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Coldmilling, resurfacing and stabilize shoulders from Rte. 59 to south of 
Rte. B.  Original lanes only.  

Job No: 1P0820
Length: 9.9

375

0

4876

0
0

0

0

0

0
0

94

0

0

0
0

157

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Andrew

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5502
Fund Cat:

Federal Cat: NHS

MPO: Y*

Contract level course resurfacing from Rte. M to end. To be let in 
combination with Andrew P, Andrew J, Andrew B and Nodaway J. 

Job No: 1L0400D
Length: 1.5

0

0

0

0
0

0

0

0

0
0

5

0

55

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  AA
County: Andrew

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

60
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 136 to Rte. 59. To be let in 
combination with Holt 113, Nodaway 113 and Nodaway 46. 

Job No: 1L0400E
Length: 8.6

0

0

0

0
0

0

0

0

0
0

23

0

295

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   J
County: Atchison

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

318
Fund Cat:

Federal Cat: State

MPO: N

Microsurface existing roadway 24' wide from Rte.  59 to Rte. M near 
Tarkio.  

Job No: 1P0818C
Length: 6.3

26

0

282

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 136
County: Atchison

Award Date: 2006  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

308
Fund Cat:

Federal Cat: STP

MPO: N

Construct sidewalks with pedestrian signal modifications and curb 
revisions at intersection of Belt and Frederick in St. Joseph. 
Enhancement funds *22 STP-5301(106). Job No: 1P0903

Length: 0.1

0

0

0

0
0

0

0

0

0
0

19

0

160

64
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   6
County: Buchanan

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

179
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 1   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Remove abandoned railroad bridge 0.2 mile south of Rte. O. Project 
involves bridge K-475. 

Job No: 1S0808
Length: 0.1

27

0

221

0
0

0

0

0

0
0

3

0

0

0
0

3

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: Buchanan

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

326
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Contract level course resurfacing from Rte. 36 to end. To be let in 
combination with Buchanan U and Buchanan N. 

Job No: 1L0400F
Length: 2.2

0

0

0

0
0

0

0

0

0
0

7

0

92

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   C
County: Buchanan

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

99
Fund Cat:

Federal Cat: State

MPO: N

Widen, resurface, pavement, grading and drainage from Rte. 371 to 0.3 
mile east of Rte. A near Willow Brook.  

Job No: 1S0809
Length: 1.6

51

0

621

0
0

0

0

0

0
0

2

0

0

0
0

2

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   H
County: Buchanan

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

806
Fund Cat:

Federal Cat: STP

MPO: Y*

Contract level course resurfacing from Rte. 31 in Buchanan County to 
Clinton County line and from Buchanan County line to end in Clinton 
County. To be let in combination with Buchanan U and Buchanan C.Job No: 1L0400G

Length: 4.2

0

0

0

0
0

0

0

0

0
0

11

0

147

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: Buchanan/ Clinton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

158
Fund Cat:

Federal Cat: State

MPO: N

Annual resurfacing from Rte. 59 to end. To be let in combination with 
Buchanan C and Buchanan N. 

Job No: 1L0400H
Length: 5.9

0

0

0

0
0

0

0

0

0
0

25

0

318

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   U
County: Buchanan

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

343
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 1   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Bridge deck replacement 0.5 mile south of Rte. 36 at Pickett Road 
overpass in St. Joseph. Project involves bridge A-0004. 

Job No: 1I0792
Length: 0.1

51

0

568

0
0

0

0

0

0
0

5

0

0

0
0

5

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  29
County: Buchanan

Award Date: 2006 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

790
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Grading, paving and replace bridges over Platte River, Platte River 
overflow, and Castile Creek from 0.2 mile west of Rte. F to 0.5 mile east 
of Rte. E. Project involves bridges T-365 and S-08661, and S-787. Job No: 1S0568

Length: 2

0

0

0

0
0

0

0

0

0
0

812

0

9728

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 116
County: Buchanan

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

11510
Fund Cat:

Federal Cat: Bridge

MPO: N

1.75" coldmilling and SMA resurfacing from south of Frederick Blvd. to 
north of Mitchell Ave.  

Job No: 1P0843
Length: 2

0

0

0

0
0

0

0

0

0
0

26

0

0

0
0

58

0

629

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 169
County: Buchanan

Award Date: 2005  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

713
Fund Cat:

Federal Cat: Safety

MPO: Y*

Replace bridge over West Sheep Creek 0.5 mile west of Rte. J. Project 
involves bridge G-401. 

Job No: 1S0573
Length: 0.2

18

0

221

0
0

0

0

0

0
0

5

0

0

0
0

13

2

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Caldwell

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

297
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over Little Platte River 2.0 miles east 
of Rte. 33 at Turney. Project involves bridge X-608. 

Job No: 1S0578
Length: 0.6

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

108

0

1575

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   H
County: Clinton

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2009
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 1   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Coldmilling and resurfacing of northbound and southbound lanes from 
1.2 miles north of Rte. 116 to Clay County line, for 8.8 miles. Includes 
laying 21.5 miles of reclaimed material on area roads. Job No: 1I0836

Length: 30.3

0

0

0

0
0

0

0

0

0
0

183

0

2453

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  35
County: Clinton

Award Date: July - Sept. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

2646
Fund Cat:

Federal Cat: I/M

MPO: N

Coldmill and resurface 1 3/4" Superpave 125 from Shoal Creek bridge, 
north of Rte. 69, to Rte. 116.  

Job No: 1I0845
Length: 8.5

0

0

0

0
0

0

0

0

0
0

7

0

0

0
0

130

0

1872

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  35
County: Clinton

Award Date: 2005  

0

0

0

0
0Preventive MaintenanceSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

2011
Fund Cat:

Federal Cat: I/M

MPO: N

Grading, paving, drainage and replace bridge over Crooked River 1.2 
miles south of Rte. 116. Project involves bridge J-257. 

Job No: 1S0822
Length: 0.3

152

0

1828

0
0

0

0

0

0
0

38

0

0

0
0

52

53

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  69
County: Clinton

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2207
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over Little Platte River 0.4 mile east 
of Rte. 33 near Plattsburg. Project involves bridge H-655R1.
 Job No: 1P0776

Length: 0.6

0

0

0

0
0

0

0

0

0
0

247

0

2733

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 116
County: Clinton

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3200
Fund Cat:

Federal Cat: Bridge

MPO: N

Construct a wetland mitigation site near Smithville Lake.  

Job No: 1S0848
Length: 1.5

0

0

0

0
0

0

0

0

0
0

2

0

15

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Clinton

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

17
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 1   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace four bridges over Muddy Creek, Muddy Creek Channel, Brushy 
Creek and Thompson Creek from east of Rte. 13 north junction to west 
of Rte. V near Gallatin. Project involves bridges F-100R1, F-1136R1, F-
102R1 and K-224R. Job No: 1P0760

Length: 2.6

261

0

0

0
0

0

0

0

0
0

0

0

0

0
0

301

173

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   6
County: Daviess

Award Date: 2007  

521

0

8582

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

10337
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over Hickory Creek 1.7 miles east of Rte. 13 near Coffey. 
Project involves bridge X-968. 

Job No: 1S0584
Length: 0.2

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

59

0

764

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   B
County: Daviess

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1009
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridges over Cypress and Little Cypress Creeks and relocate 
Rte. B from 1.2 miles east of I-35 to 2.0 miles east of I-35 near Coffey. 
Project involves bridges T-895 and T-896. Job No: 1S0661

Length: 0.9

0

0

0

0
0

0

0

0

0
0

22

0

0

0
0

109

0

1332

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   B
County: Daviess

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1809
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Rte. 6 in Daviess County to Rte. U 
in Grundy County. To be let in combination with Daviess 13, Daviess NN 
and Daviess 190. Job No: 1L0400O

Length: 3.6

0

0

0

0
0

0

0

0

0
0

8

0

139

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   F
County: Daviess/ Grundy

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

147
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. P to Rte. 6. To be let in 
combination with Daviess NN, Daviess F and Daviess 190. 

Job No: 1L0400I
Length: 6

0

0

0

0
0

0

0

0

0
0

16

0

206

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Daviess

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

222
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 1   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Improve pavement condition and bridge rehabilitation on bridges A-
17561 and A-17581 on southbound lanes from south of Rte. 69 (Lake 
Viking exit) to just north of Rte. C.  Job No: 1I0895

Length: 9.1

635

0

7426

0
0

0

0

0

0
0

158

0

0

0
0

159

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  35
County: Daviess

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

8378
Fund Cat:

Federal Cat: I/M

MPO: N

Contract level course resurfacing from Rte. 6 to end. To be let in 
combination with Daviess 13, Daviess F and Daviess 190. 

Job No: 1L0400J
Length: 2

0

0

0

0
0

0

0

0

0
0

6

0

73

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  NN
County: Daviess

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

79
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 146 in Grundy County, 
through Daviess County, to East Street in Lock Springs. To be let in 
combination with Daviess 13, Daviess NN and Daviess F. Job No: 1L0400P

Length: 22.3

0

0

0

0
0

0

0

0

0
0

44

0

562

140
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 190
County: Daviess

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

606
Fund Cat:

Federal Cat: State

MPO: N

Replace bridge over Maple Grove Creek 0.4 mile north of Stewartsville. 
Project involves bridge X-473. 

Job No: 1S0823
Length: 0.6

72

0

877

0
0

0

0

0

0
0

20

0

0

0
0

44

26

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: Dekalb

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1045
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over Castile Creek 1.7 miles east of Rte. N. Project 
involves bridge R-376. 

Job No: 1S0722
Length: 0.4

0

0

0

0
0

0

0

0

0
0

5

0

0

0
0

49

0

690

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   O
County: DeKalb

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

963
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 1   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge over Bull Creek 0.1 mile north of Union Star. Project 
involves bridge R-190. 

Job No: 1S0718
Length: 0.1

0

0

0

0
0

0

0

0

0
0

5

0

0

0
0

40

0

546

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   Z
County: DeKalb

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

901
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over Little Muddy Creek 1.5 miles east of Rte. C near 
Siloam Springs. Project involves bridge N-248. 

Job No: 1S0811
Length: 0.1

0

0

0

0
0

0

0

0

0
0

31

0

0

0
0

88

0

890

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  DD
County: Gentry

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1155
Fund Cat:

Federal Cat: Bridge

MPO: N

Widen, resurface, upgrade signals, sidewalks and improve intersection 
from I-35 west to Rte. 69, and intersection of Rte. W and Rte. 69 in 
Bethany.  Job No: 1P0826

Length: 0.7

216

0

2542

0
0

0

0

0

0
0

53

0

0

0
0

73

182

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 136
County: Harrison

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3132
Fund Cat:

Federal Cat: NHS

MPO: N

Asphalt resurfacing 1.75 inches from I-35 to west of Mount Moriah.  

Job No: 1P0846
Length: 12.3

0

0

0

0
0

0

0

0

0
0

62

0

606

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 136
County: Harrison

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

688
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing from Rte. 59 to Rte. B. To be let in 
combination with Atchison J, Nodaway 113 and Nodaway 46. 

Job No: 1L0400K
Length: 3.1

0

0

0

0
0

0

0

0

0
0

9

0

119

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 113
County: Holt

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

128
Fund Cat:

Federal Cat: State

MPO: N
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and replace bridges over Squaw Creek, Todd and Todd 
Fork drainage ditches from 1.0 to 3.1 miles east of Rte. P near Mound 
City. Involves replacing bridge H-704.  Remove bridges H-705R and J-
252, replace with box culverts. 1S0613 incorporated into this project.  
1S0612B split from this project.

Job No: 1S0612
Length: 2.2

0

0

0

0
0

0

0

0

0
0

286

0

3895

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 118
County: Holt

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4705
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading and geotechnical work for bridge approach consolidation from 
1.3 miles to 1.8 miles east of Rte. P near Mound City.  Split from 1S0612.

Job No: 1S0612B
Length: 0.5

0

0

0

0
0

0

0

0

0
0

54

0

755

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 118
County: Holt

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1034
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and replace culvert 1.0 miles east of Graham.  Project 
involves culvert S-185.

Job No: 1S0827
Length: 0.1

0

0

0

0
0

0

0

0

0
0

24

0

268

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: Nodaway

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

327
Fund Cat:

Federal Cat: STP

MPO: N

Grading, drainage, pavement, and replace bridge over Sam Creek 0.3 
mile west of Rte. 148, near Pickering. Project involves bridge X-671. 

Job No: 1S0812
Length: 0.6

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

58

0

730

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   B
County: Nodaway

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

982
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over Danewood Branch 0.13 mile west of Rte. 71 near the 
Iowa State line. Project involves bridge J-408R. 

Job No: 1S0828
Length: 0.1

39

0

511

0
0

0

0

0

0
0

10

0

0

0
0

25

49

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Nodaway

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

644
Fund Cat:

Federal Cat: Bridge

MPO: N
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. M to Andrew County line. 
To be let in combination with Andrew AA, Andrew P, Andrew J and 
Andrew B. Job No: 1L0400N

Length: 3

0

0

0

0
0

0

0

0

0
0

8

0

107

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   J
County: Nodaway

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

115
Fund Cat:

Federal Cat: State

MPO: N

Grading, drainage, pavement, and replace bridge over White Cloud 
Creek 1.2 miles east of Rte. H, near Maryville. Project involves bridge R-
422. Job No: 1S0813

Length: 0.4

0

0

0

0
0

0

0

0

0
0

18

0

0

0
0

86

0

1049

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   V
County: Nodaway

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1323
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over Jenkins Creek 2.4 miles south of Rte. A near 
Graham. Project involves bridge P-05671. 

Job No: 1S0829
Length: 0.3

55

0

658

0
0

0

0

0

0
0

8

0

0

0
0

37

39

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   Y
County: Nodaway

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

803
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Maryville city limits to Rte. 113. 
To be let in combination with Atchison J, Holt 113 and Nodaway 113. 

Job No: 1L0400L
Length: 9.4

0

0

0

0
0

0

0

0

0
0

25

0

321

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  46
County: Nodaway

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

346
Fund Cat:

Federal Cat: State

MPO: N

Superpave resurfacing from south of Bus. 71 to north of Rte. A.  

Job No: 1P0830
Length: 7.2

0

0

0

0
0

0

0

0

0
0

102

0

0

0
0

245

0

3097

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Nodaway

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3505
Fund Cat:

Federal Cat: NHS

MPO: N
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. 136 to Rte. 46. To be let in 
combination with Atchison J, Holt 113 and Nodaway 46. 

Job No: 1L0400M
Length: 8.2

0

0

0

0
0

0

0

0

0
0

22

0

280

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 113
County: Nodaway

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

302
Fund Cat:

Federal Cat: State

MPO: N

Remove abandoned railroad bridge between Rte. T and P at Conception 
Junction. Project involves bridge J-915. 

Job No: 1P0815
Length: 0.1

21

0

217

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 136
County: Nodaway

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

283
Fund Cat:

Federal Cat: NHS

MPO: N

Microsurfacing existing roadway 24' wide from the Iowa State line south 
to Rte. 71 near Maryville. Split from 1P0818. 

Job No: 1P0818B
Length: 14.4

58

0

634

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 148
County: Nodaway

Award Date: 2006  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

692
Fund Cat:

Federal Cat: STP

MPO: N

SFY 2005 Annual resurfacing of various routes across the district in the 
northwest Missouri area.  

Job No: 1L0500
Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

234

0

3090

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

3324
Fund Cat:

Federal Cat: State

MPO: N

SFY 2006 Annual resurfacing of various routes across the district in the 
northwest Missouri area.  

Job No: 1L0600
Length: 0

234

0

3183

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2006  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

3417
Fund Cat:

Federal Cat: State

MPO: N
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

SFY 2007 Annual resurfacing of various routes across the district in the 
Northwest Missouri area.  

Job No: 1L0700
Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2007  

234

0

3278

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

3512
Fund Cat:

Federal Cat: State

MPO: N

Annual resurfacing of various routes across the district in the northwest 
Missouri area.  

Job No: 1L0800
Length: 0

0

0

0

0
0

234

0

3376

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2008  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

3611
Fund Cat:

Federal Cat: State

MPO: N

Replace bridge over East Fork of Grand River 1.2 miles north of Rte. O 
near Iowa. Project involves bridge X-111. 

Job No: 1S0831
Length: 0.2

52

0

734

0
0

0

0

0

0
0

20

0

0

0
0

24

19

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Worth

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

869
Fund Cat:

Federal Cat: Bridge

MPO: N

Total R/W:
Total Construction:

Total Cost:

0 0216 543

25868 337726834 16807

0

11860

FFOS:

Debt Service

0 0204 0 0

000 0 0

25868 337726618 16264 11860Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 00 0

0

0

0 00 0 0

7/14/2003 Section 4 - 12 Dollars in Thousands
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2004 – 2008 
Highway and Bridge Construction Schedule 

RSMo 21.795.2.(3) 
 
 
 
 
Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and 
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading and paving from 1.0 miles south of Rte. KK in Adair County to 
Rte. DD in Macon County. Add lanes for dual.   Project includes 
companion structure for BNSF in La Plata. 2P0485B split from this 
project. 2P0484 incorporated into project.  MoDOT payback under 
2P0485Z.

Job No: 2P0485
Length: 21.6

0

0

0

0
0

0

0

0

0
0

2135

0

29693

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Adair/ Macon

Award Date: April - June 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

58832
Fund Cat:

Federal Cat: NHS

MPO: N

Grading and paving from 1.0 miles south of Rte. KK in Adair County to 
Rte. DD in Macon County. Funding outlay of $18,193,000 for 2P0485 
from MoDOT Econ. Develop. Prog. to occur in SFY 2004-2007. 
$11,500,000 from Kirksville Transportation Corporation.Job No: 2P0485Z

Length: 0

0

0

0

5000
5000

0

0

0

0
0

0

0

0

16500
16500

0

0

0

5000
5000

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Adair/ Macon

Award Date: N/A  

0

0

0

3193
3193System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

0
Fund Cat:

Federal Cat: NHS

MPO: N

Replace bridge over Turkey Creek 2.2 miles north of Rte. W. Project 
involves bridge T-271. 

Job No: 2S0421
Length: 0.4

0

0

0

0
0

0

0

0

0
0

44

0

654

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Carroll

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

921
Fund Cat:

Federal Cat: Bridge

MPO: N

Demolition of existing structure over the Missouri River at Waverly. 
Project involves bridge G-54R. 

Job No: 2P0639C
Length: 0.3

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Carroll/ Lafayette

Award Date: 2007 Federal Oversight

105

0

1688

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

Fund Cat:
Federal Cat: Bridge

MPO: N

Install active warning devices at County Road 307 (DOT # 005 302U) 
Burlington Northern Santa Fe near Carrollton. Project No. RRP-
000S(190). Job No: 2T0012

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

174

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Carroll

Award Date: Let by others in 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

174
Fund Cat:

Federal Cat: Safety

MPO: N

7/14/2003 Section 4 - 1 Dollars in Thousands
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Bridge replacement over Norfolk and Southern Railroad in Salisbury. 
Project involves bridge Y-479. Railroad providing 10% of total project 
cost.  Enhancement funds for sidewalks under STP-9900(211) *22.Job No: 2S0682

Length: 0.2

0

0

0

0
0

0

0

0

0
0

97

0

1355

189
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 129
County: Chariton

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1718
Fund Cat:

Federal Cat: Bridge

MPO: N

Resurfacing from Daviess County line to Trenton. Work may include 
resurfacing and rehabilitating bridges over Hickory Creek and 
Thompson River. Project involves bridges A-904 and A-906.Job No: 2P0691

Length: 9.1

288

0

4492

0
0

0

0

0

0
0

40

0

0

0
0

10

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   6
County: Grundy

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4938
Fund Cat:

Federal Cat: Bridge

MPO: N

Bridge replacement over Union Pacific Railroad and culverts in Clear 
Creek at the Grundy/Livingston County line near Shearwood. Project 
involves bridge Z-953.  New bridge will span Clear Creek and the Union 
Pacific Railroad. Job No: 2S0677

Length: 1

0

0

0

0
0

0

0

0

0
0

152

0

1937

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   U
County: Grundy

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2339
Fund Cat:

Federal Cat: Bridge

MPO: N

Diamond grinding of pavement from west urban limits of Brookfield to 
West Yellow Creek.  

Job No: 2P0734
Length: 3.7

0

0

0

0
0

0

0

0

0
0

18

0

133

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Linn

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

151
Fund Cat:

Federal Cat: NHS

MPO: N

Replace bridge over Mound Creek 0.1 mile north of Rte. JJ. Project 
involves bridge H-844R. 

Job No: 2P0433
Length: 0.4

0

0

0

0
0

0

0

0

0
0

93

0

1329

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Livingston

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1771
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Bridge rehabilitation/replacement over Coon Creek 0.5 mile south of Rte. 
36 interchange. Project involves bridge A-1197. 

Job No: 2P0695
Length: 1

253

0

3956

0
0

0

0

0

0
0

50

0

0

0
0

121

44

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Livingston

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4574
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and new bridges, including New Cambria interchange, 
from Linn County east to 1.6 miles east of Rte. P. Add 2 lanes for divided 
highway with freeway right of way.  To be let with 2P0726. Involves 
bridges A6090, L03981, A6091, G07532 and A6046.Job No: 2P0479B

Length: 7.7

0

0

0

0
0

0

0

0

0
0

25

0

0

0
0

1937

0

29351

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Macon

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

31940
Fund Cat:

Federal Cat: NHS

MPO: N

Stream and wetland restoration activities on wetland mitigation sites 2.1 
miles east of Rte. 3 north jct. in Macon Co. and 1.3 miles east of Rte. 5/F 
intersection in Linn Co.  Job No: 2P0479E

Length: 0.5

0

0

0

0
0

0

0

0

0
0

6

0

52

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Macon/ Linn

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

87
Fund Cat:

Federal Cat: NHS

MPO: N

Demolition of empty structures from the Linn County line east 7.3 miles.  

Job No: 2P0479F
Length: 7.8

0

0

0

0
0

0

0

0

0
0

5

0

358

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Macon

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

363
Fund Cat:

Federal Cat: NHS

MPO: N

Rehabilitation of pavement and possible rehab./replacement of bridges 
(as necessary) on existing lanes from Linn County line to approximately 
11 miles east of Linn County line. Proposed rehabilitation strategy and 
exact location to be determined. May include replacement of bridge 
G07542.  To be let with 2P0479B.

Job No: 2P0726
Length: 11.1

0

0

0

0
0

0

0

0

0
0

512

0

0

0
0

448

0

6790

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Macon

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

7750
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Ultrathin bonded wearing surface on US 36 from Rte. K to Shelby 
County line and US 63 from Rte. M to north of US 36.  

Job No: 2P0732
Length: 13.3

0

0

0

0
0

0

0

0

0
0

73

0

686

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Macon

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

759
Fund Cat:

Federal Cat: NHS

MPO: N

Development of wetland mitigation site 0.3 mile east of Lucerne. Relates 
to 2P0663 . 

Job No: 2P0663B
Length: 0.1

0

0

0

0
0

0

0

0

0
0

5

0

70

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 136
County: Putnam

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

76
Fund Cat:

Federal Cat: STP

MPO: N

Scoping for upgrading the active warning devices at Rte. B/Burton Street 
(DOT # 293 394A) Kansas City Southern Railway Co. in Higbee. Project 
No. RRP-000S(183). Job No: 2T0010

Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   B
County: Randolph

Award Date: Let by others in 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat: Safety

MPO: N

Grading and paving from north of Jacksonville to north Bus. Rte. 63, 
including interchange at north Bus. Rte. 63. Add lanes for dual with 
freeway right of way.  Partially funded by MoDOT Economic 
Development. 2U0488G combined into this project.Job No: 2P0487

Length: 10

0

0

0

0
0

0

0

0

0
0

312

0

0

0
0

1514

0

24074

546
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Randolph

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

32245
Fund Cat:

Federal Cat: NHS

MPO: N

Resurface the existing lanes utilized as part of the four-lane section from 
north of Jacksonville to North Business Rte. 63 interchange at North 
Business Rte. 63. Actual length to be resurfaced is approximately 5.4 
miles. Job No: 2P0727

Length: 10

0

0

0

0
0

0

0

0

0
0

120

0

0

0
0

105

0

1591

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Randolph

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1816
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 2   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Scoping for closing the highway/rail crossing located at Randolph Street 
(DOT # 293 392L) Kansas City Southern Railway Co. in Higbee. Project 
No. RRP-000S(183). Job No: 2T0009

Length: 0.1

0

0

0

0
0

0

0

0

0
0

5

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Randolph

Award Date: Let by others in 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

5
Fund Cat:

Federal Cat: Safety

MPO: N

Close highway/rail crossing at Gratz-Brown Street (DOT # 480 731D) in 
Moberly. Project No. RRP-000S(195). 

Job No: 2T0013
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

16

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Randolph

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

16
Fund Cat:

Federal Cat: Safety

MPO: N

Close highway/rail crossing at Huntsville Road (DOT # 483 702D) NS in 
Moberly. Project No. RRP-000S (195). 

Job No: 2T0014
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

5

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Randolph

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

5
Fund Cat:

Federal Cat: Safety

MPO: N

Replace bridge over Camp Creek 2.2 miles south of Rte. 41. Project 
involves bridge R-544. 

Job No: 2S0687
Length: 0.4

0

0

0

0
0

0

0

0

0
0

40

0

541

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   E
County: Saline

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

791
Fund Cat:

Federal Cat: Bridge

MPO: N

Bridge replacement over Blackwater River 2.2 miles south of I-70. 
Project involves bridge N-755. 

Job No: 2S0398
Length: 0.4

0

0

0

0
0

0

0

0

0
0

40

0

0

0
0

150

0

2314

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   K
County: Saline

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2889
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge over Salt Fork Creek 1.3 miles north of Rte. 240. Project 
involves bridge N-379. 

Job No: 2S0688
Length: 0.4

0

0

0

0
0

0

0

0

0
0

95

0

1647

16
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   O
County: Saline

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2567
Fund Cat:

Federal Cat: Bridge

MPO: N

Route improvements 0.8 mile south of Rte. 20 in Marshall. Sidewalks to 
be funded with Enhancement funds in the amount of $25,000 under STP-
4200(403) *22. Pending municipal agreement with Marshall and transfer 
of $283,874.96 of STP funds to MoDOT (STP-4200(402)).Job No: 2P0702

Length: 1.8

156

0

2490

309
0

0

0

0

0
0

137

552

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  65
County: Saline

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3548
Fund Cat:

Federal Cat: STP

MPO: N

Mill and thin lift overlay from Blackwater River to Cooper County line. 
Project includes both eastbound and westbound lanes. 

Job No: 2I0718
Length: 9.6

0

0

0

0
0

0

0

0

0
0

100

0

0

0
0

230

0

3183

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Saline

Award Date: 2005  

0

0

0

0
0Preventive MaintenanceSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

3513
Fund Cat:

Federal Cat: I/M

MPO: N

Replace bridge over Salt Pond Creek 3.2 miles northeast of Rte. 127. 
Project involves bridge N-212. 

Job No: 2S0463
Length: 0.2

0

0

0

0
0

0

0

0

0
0

38

0

518

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  ZZ
County: Saline

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

780
Fund Cat:

Federal Cat: Bridge

MPO: N

Microsurface from north of Rte. J in Schuyler County south to Rte. 6 
west in Adair County.  

Job No: 2P0731
Length: 9.1

0

0

0

0
0

0

0

0

0
0

36

0

345

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Schuyler/ Adair

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

381
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Thin-lift overlay of MO Rte. 5 from US Rte. 136 in Putnam County south 
to 4.0 mile south of Linneus in Linn County.  

Job No: 2P0725
Length: 50.2

0

0

0

0
0

0

0

0

0
0

200

0

2650

15
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Various

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

2850
Fund Cat:

Federal Cat: STP

MPO: N

Thin-lift overlay of various routes in Carroll, Chariton, Howard and 
Randolph Counties. 3.2 mi. of Carroll Rte. 24, 13.5 mi. of 
Chariton/Howard Rte. 5 and 3.3 mi. of Howard Bus. 240 in Glasgow, 2.1 
mi. of Howard Rte.5, 16.3 mi. of Carroll Rte. 10 and 5.5 mi. of Randolph 
Rte. 24.

Job No: 2P0728
Length: 38.4

0

0

0

0
0

0

0

0

0
0

149

0

1918

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO Var
County: Various

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

2067
Fund Cat:

Federal Cat: STP

MPO: N

Total R/W:
Total Construction:

Total Cost:

0 0552 44

15938 031245 72347

0

4881

FFOS:

Debt Service

5309 016720 5546 3193

0500016500 5000 3193

10938 014193 67303 1688Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0195 0

0

0

0 0195 0 0

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2004 - 2008 
Highway and Bridge Construction Schedule 

RSMo 21.795.2.(3) 
 
 
 
 
Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and 
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
  
 
  
 
 

 
 
 

District 3 



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Upgrade the active warning devices at Morris Street (DOT # 293 344W) 
Kansas City Southern Railway Co. in Mexico. Project No. RRP-
000S(172). Job No: 3T0009

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

158

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: OR 
County: Audrain

Award Date: Let by others in 2005  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

158
Fund Cat:

Federal Cat: Safety

MPO: N

Grading and paving to add center turn lane from 1.8 miles north of Rte. 
D south 1.3 miles.  This project represents the payback in SFY 2004 for 
3P0630 which was awarded 7/2000.Job No: 3P0630Z

Length: 1.3

0

0

0

0
0

0

0

0

0
0

0

0

0

0
947

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  15
County: Audrain

Award Date: N/A  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

0
Fund Cat:

Federal Cat: STP

MPO: N

Thin lift Overlay from Rte BB south to Rte. 161 South Junction.  

Job No: 3P0663
Length: 11.9

0

0

0

0
0

0

0

0

0
0

9

0

0

0
0

148

0

2228

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  19
County: Audrain/ Montgomery

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2477
Fund Cat:

Federal Cat: NHS

MPO: N

Grading and paving for eastbound left turn lane at Rte. B.  

Job No: 3P0665
Length: 0.3

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

13

0

184

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  54
County: Audrain

Award Date: 2005  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

227
Fund Cat:

Federal Cat: Safety

MPO: N

Resurface from 0.5 mile east of Rte. JJ east 8.9 miles to Rte. 19. Partially 
funded with Enhancement funds in the amount of $218,400 under STP-
4400(303) *22. Job No: 3P0680

Length: 8.9

0

0

0

0
0

0

0

0

0
0

86

5

0

0
0

256

0

3865

218
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  54
County: Audrain

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4353
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Install active warning devices at County Road 725 (DOT # 483 626M) 
Norfolk Southern Railway Co. near Benton City. Project No. RRP-
000S(174). Job No: 3T0010

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

104

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Audrain

Award Date: April - June 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

104
Fund Cat:

Federal Cat:

MPO: N

Upgrade the active warning devices at Morris Street (DOT # 483 643D) 
Norfolk Southern Railway Co. in Mexico. Project No. RRP-000S(185). 

Job No: 3T0013
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

184

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Audrain

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

184
Fund Cat:

Federal Cat:

MPO: N

Install active warning devices at County Road 957/Moonglow Road 
(DOT # 483 650N) Norfolk Southern Railway Co. near Thompson. 
Project No. RRP-000S(192). Job No: 3T0022

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

118

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Audrain

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

118
Fund Cat:

Federal Cat:

MPO: N

Scoping for installing active warning devices County Road 957 (DOT# 
293 351G) Kansas City Southern Railway Co. near Thompson. Project 
No. RRP-000S(192). Job No: 3T0023

Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Audrain

Award Date: Jan. - March 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat: Safety

MPO: N

Paving from Iowa State line to 0.7 mile north of Rtes. 61 and 136 Spur. 
Project involves 4 lane relocation, replacing Rte. B. 

Job No: 3P0422
Length: 6.4

0

0

0

0
0

0

0

0

0
0

936

0

12662

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Clark

Award Date: Oct. - Dec. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

14003
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 3   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading and bridges for 4-lane expressway from 0.7 mile north of Rtes. 
61 and 136 Spur south to Lewis County line. $1,000,000 Discretionary 
funds for design. Job No: 3P0423B

Length: 9.4

934

2695

0

0
0

0

0

0

0
0

250

0

0

0
0

250

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Clark

Award Date: Future  

125

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

40868
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing from Rte. 136 to Rte. D and from Rte. 
Z to Rte. 16 (2 disconnected sections).  

Job No: 3L0400A
Length: 17.4

0

0

0

0
0

0

0

0

0
0

27

0

387

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  81
County: Clark/ Lewis

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

414
Fund Cat:

Federal Cat: State

MPO: N

Install active warning devices at Santa Fe Street (DOT # 005 014A) 
Burlington Northern Santa Fe near Medill. Project No. RRP-000S(177). 

Job No: 3T0015
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

251

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Clark

Award Date: April - June 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

251
Fund Cat:

Federal Cat:

MPO: N

Contract level course resurfacing from Rte. 6 south junction to Rte. 168.  

Job No: 3L0400B
Length: 31.2

0

0

0

0
0

0

0

0

0
0

49

0

694

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  15
County: Knox/ Shelby

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

743
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and bridge replacement at North Fabius River 2.3 miles 
east of Rte. BB. Project involves bridge P-699. 

Job No: 3S0655
Length: 0.4

127

0

1379

0
0

0

0

0

0
0

40

0

0

0
0

54

17

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   C
County: Lewis

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1627
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 3   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and replace bridge over North Fabius River 3.2 miles 
east of Rte. K. Project involves bridge N-458. 

Job No: 3S0453
Length: 0.7

0

0

0

0
0

0

0

0

0
0

21

1

0

0
0

68

0

777

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   E
County: Lewis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1053
Fund Cat:

Federal Cat: Bridge

MPO: N

Paving for 4-lane expressway from Clark County line to Rte. B.  

Job No: 3P0424
Length: 5.7

300

0

0

0
0

819

0

13567

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Lewis

Award Date: 2008  

285

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

15284
Fund Cat:

Federal Cat: NHS

MPO: N

Grading and bridges for 4-lane expressway from Clark County to Rte. 
B.  

Job No: 3P0424B
Length: 5.7

175

0

0

0
0

0

0

0

0
0

731

1271

0

0
0

200

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Lewis

Award Date: 2007  

556

0

9927

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

15137
Fund Cat:

Federal Cat: NHS

MPO: N

Epoxy seal bridge decks at various locations in Lewis County. Involves 
bridges A-384,  A-3421,  A-3424,  A-3426,  A-2899. 

Job No: 3P0695
Length: 0

0

0

0

0
0

0

0

0

0
0

44

0

327

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Lewis

Award Date: April - June 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

371
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over Little Lead Creek 1.1 miles 
south of Rte. E. Project involves bridge T-420. 

Job No: 3S0466
Length: 0.4

2

6

0

0
0

0

0

0

0
0

26

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Lincoln

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

917
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 3   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading and paving for southbound and northbound left turn lanes 2.2 
miles west of Rte. 61 at Rtes. H & J.  

Job No: 3P0674
Length: 0.4

0

0

0

0
0

0

0

0

0
0

93

0

500

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  47
County: Lincoln

Award Date: Jan. - March 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

628
Fund Cat:

Federal Cat: Safety

MPO: N

Grading, paving and bridges for construction of interchange at Moscow 
Mills. Split from 3P0596. $2,428,000 Discretionary funds for preliminary 
engineering and R/W acquisition.Job No: 3P0596C

Length: 1

447

0

7727

0
0

0

0

0

0
0

150

0

0

0
0

300

5800

0

2240
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Lincoln

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

16036
Fund Cat:

Federal Cat: Bridge

MPO: N

Coldmill and resurface from 1.5 miles north of Rte. Z south 9.6 miles to 
0.2 mile south of Rtes. K & V.  

Job No: 3P0688
Length: 9.6

0

0

0

0
0

0

0

0

0
0

111

0

1040

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Lincoln

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1151
Fund Cat:

Federal Cat: NHS

MPO: N

Contract Level Course from end of state maintenance to Rte. 47.  

Job No: 3L0400O
Length: 2.3

0

0

0

0
0

0

0

0

0
0

5

0

53

53
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 147
County: Lincoln

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

58
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and rehabilitate bridge over South River 1.4 miles east 
of Rte. E. Project involves bridge N-698. 

Job No: 3S0472
Length: 0.4

1

2

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   F
County: Marion

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

521
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 3   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. 36 to Rte. A.  

Job No: 3L0400C
Length: 8.7

0

0

0

0
0

0

0

0

0
0

14

0

195

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   H
County: Marion/ Ralls

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

209
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from beginning of state maintenance to 
Rte. V.  

Job No: 3L0400D
Length: 7.8

0

0

0

0
0

0

0

0

0
0

13

0

173

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Marion/ Ralls

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

186
Fund Cat:

Federal Cat: State

MPO: N

Remove debris from Quincy Memorial Bridge. Project let by Illinois.  
50% funded by Illinois.   Cost shown is MoDOT's share. 

Job No: 3P0686
Length: 0.7

0

0

0

0
0

0

0

0

0
0

0

0

41

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  24
County: Marion

Award Date: Let by others in 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

41
Fund Cat:

Federal Cat: NHS

MPO: N

Resurface from Rte. 36 to Rte. 61.  

Job No: 3P0689
Length: 3.6

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

103

0

1378

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  24
County: Marion

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1501
Fund Cat:

Federal Cat: NHS

MPO: N

Grading and paving for westbound left turn lane at Rte. H.  

Job No: 3P0690
Length: 0.3

0

0

0

0
0

0

0

0

0
0

24

2

0

0
0

18

0

278

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  24
County: Marion

Award Date: 2005  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

324
Fund Cat:

Federal Cat: Safety

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 3   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Demolition of existing weigh station 1.3 miles east of Rte. H.  

Job No: 3P0276B
Length: 0.1

0

0

0

0
0

0

0

0

0
0

5

0

37

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Marion

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Systems OperationsSec Cat:

Taking Care of System

Project 
Est. Total:

42
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and bridges to upgrade to freeway 0.4 mile west of Rte. 
61. Project involves grade separation over Munger Lane.  Involves 
bridges A-6286 and A-6287. Job No: 3P0413

Length: 0.1

0

0

0

0
0

0

0

0

0
0

91

5

1392

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Marion

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

2009
Fund Cat:

Federal Cat: NHS

MPO: N

Repair expansion joints of the Mark Twain Memorial Bridge at 
Hannibal. This project is funded jointly with Illinois and involves bridge 
A-5054. Will be let by MoDOT.Job No: 3P0671

Length: 0.9

23

0

354

167
0

0

0

0

0
0

0

0

0

0
0

1

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Marion

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

399
Fund Cat:

Federal Cat: Bridge

MPO: N

Pavement repair and diamond grinding on northbound lanes from 0.3 
mile south of Bus. Rte. 61 south of Palmyra to 0.7 mile north of Rte. 36 in 
Hannibal.  Job No: 3P0691

Length: 8.4

145

0

2238

0
0

0

0

0

0
0

15

0

0

0
0

8

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Marion

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2407
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving and replace bridge over Long Branch 1.2 miles south of 
Rte. M. Project involves bridge P-554. 

Job No: 3S0478
Length: 0.5

24

18

0

0
0

0

0

0

0
0

30

0

0

0
0

30

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   C
County: Monroe

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2412
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 3   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Repair slide on north side of Rte. 24 0.3 mile east of Rte. 15.  

Job No: 3P0697
Length: 0.1

0

0

0

0
0

0

0

0

0
0

23

3

0

0
0

19

0

295

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  24
County: Monroe

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

342
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and replace bridge over Turkey Creek 0.9 mile east of 
Rte. 15. Project involves bridge N-492. 

Job No: 3S0481
Length: 0.3

0

0

0

0
0

0

0

0

0
0

95

17

0

0
0

123

0

969

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  KK
County: Monroe

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1204
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over Middle Fork Salt River 1.1 
miles north of Rte. K. Project involves bridge P-2211. 

Job No: 3S0574
Length: 0.3

0

0

0

0
0

0

0

0

0
0

205

2

1037

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 151
County: Monroe

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1479
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Rte. 70 to Rte. V.  

Job No: 3L0400E
Length: 12.3

0

0

0

0
0

0

0

0

0
0

20

0

274

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   E
County: Montgomery

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

294
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and replace bridges over Cuivre River 3.2 miles east of 
Rte. CC. Project involves bridges P-280 and P-281. 

Job No: 3S0488
Length: 0.5

175

0

2116

0
0

0

0

0

0
0

40

0

0

0
0

47

27

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   E
County: Montgomery

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2483
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge over Loutre River 0.2 mile west of Rte. J. Project involves 
bridge H-213. 

Job No: 3S0606
Length: 0.3

0

0

0

0
0

0

0

0

0
0

150

196

0

0
0

148

0

1490

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: Montgomery

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2236
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and new bridge over the Missouri River at Hermann.  
TEA 21 High Priority project. #96 provides $1.1 million.  #1644 provides 
$5 million.  FY 2003 Omnibus Appropriations Act $2 million. This 
project involves replacing bridge K-226.  Split from 3P0584.Job No: 3P0584B

Length: 0.7

0

0

0

0
0

0

0

0

0
0

20

10

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  19
County: Montgomery/ Gasconade

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

49398
Fund Cat:

Federal Cat: Bridge

MPO: N

Install guard cable and upgrade guardrail end sections to fill gaps from 
Jonesburg to Wright City. Funding from open-container penalty. 

Job No: 3I0685
Length: 21

0

0

0

0
0

0

0

0

0
0

106

0

1565

1565
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Montgomery/ Warren

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

1673
Fund Cat:

Federal Cat: Safety

MPO: N

Ultrathin eastbound and westbound lanes from Callaway County line to 
Rte. F.  

Job No: 3I0701
Length: 35.4

0

0

0

0
0

0

0

0

0
0

12

0

0

0
0

193

0

2732

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Montgomery/ Warren

Award Date: 2005  

0

0

0

0
0Preventive MaintenanceSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

2937
Fund Cat:

Federal Cat: I/M

MPO: N

Install guard cable and upgrade guardrail end sections to fill gaps from 
west of Danville to Jonesburg.  Funding from open-container penalty.

Job No: 3I0702
Length: 14.8

0

0

0

0
0

0

0

0

0
0

123

0

0

0
0

96

0

1460

1417
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Montgomery

Award Date: 2005  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

1681
Fund Cat:

Federal Cat: I/M

MPO: N

7/14/2003 Section 4 - 9 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. A to Rte. 161.  

Job No: 3L0400F
Length: 6.9

0

0

0

0
0

0

0

0

0
0

12

0

155

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  CC
County: Montgomery

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

167
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and replace bridge over Big Lead Creek 0.2 mile north 
of Lincoln County. Project involves bridge P-575. 

Job No: 3S0499
Length: 0.4

22

9

0

0
0

0

0

0

0
0

20

0

0

0
0

20

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   O
County: Pike

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

926
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from end of state maintenance to Rte. 
79.  

Job No: 3L0400G
Length: 5.6

0

0

0

0
0

0

0

0

0
0

10

0

133

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   P
County: Pike/ Lincoln

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

143
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 79 to Rte. H south junction.  

Job No: 3L0400H
Length: 8.1

0

0

0

0
0

0

0

0

0
0

13

0

180

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   W
County: Pike

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

193
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and replace bridge over Noix Creek 1.6 miles west of 
Rte. UU. Project involves bridge H-530R. 

Job No: 3P0576
Length: 0.2

0

0

0

0
0

0

0

0

0
0

169

0

1747

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  54
County: Pike

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2129
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 10 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Chip seal from Rte. D south of Louisiana to Lincoln County line.  

Job No: 3P0696
Length: 20.1

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

48

0

568

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  79
County: Pike

Award Date: 2005  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

632
Fund Cat:

Federal Cat: STP

MPO: N

Contract level course resurfacing from Rte. 61 to Rte. 54.  

Job No: 3L0400I
Length: 11.2

0

0

0

0
0

0

0

0

0
0

25

0

351

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  NN
County: Pike

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

376
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. D to Rte. W.  

Job No: 3L0400J
Length: 4.4

0

0

0

0
0

0

0

0

0
0

8

0

98

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  WW
County: Pike

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

106
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 19 to Rte. C.  

Job No: 3L0400K
Length: 6.6

0

0

0

0
0

0

0

0

0
0

11

0

147

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   F
County: Ralls

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

158
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 19 to Rte. 54.  

Job No: 3L0400L
Length: 18.2

0

0

0

0
0

0

0

0

0
0

29

0

406

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   P
County: Ralls/ Audrain

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

435
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 11 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Chip seal 2-12' lanes on Rte. 19 and 6 bridge decks from Rte. 154 north 
junction south to Rte. 154 south junction and various bridge locations.  
This project split from 3P0661.Job No: 3P0661C

Length: 5.3

0

0

0

0
0

0

0

0

0
0

10

0

142

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  19
County: Ralls/ Monroe

Award Date: July - Sept. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

160
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving and replace bridge over Big Creek 1.6 miles east of Rte. 
H. Project involves bridge N-69. 

Job No: 3S0504
Length: 0.1

41

0

481

0
0

0

0

0

0
0

20

0

0

0
0

17

16

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  HH
County: Ralls

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

596
Fund Cat:

Federal Cat: Bridge

MPO: N

Microsurface from Macon County line to concrete pavement west of 
Monroe City.  

Job No: 3P0694
Length: 30.3

0

0

0

0
0

0

0

0

0
0

84

0

1087

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  36
County: Shelby/ Marion

Award Date: April - June 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

1173
Fund Cat:

Federal Cat: NHS

MPO: N

Design for bridge replacement over Otter Creek 2.4 miles east of Rte. 
151. Project involves bridge X-496. 

Job No: 3S0512
Length: 0.1

11

5

0

0
0

0

0

0

0
0

10

0

0

0
0

10

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  DD
County: Shelby

Award Date: Future  

11

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

577
Fund Cat:

Federal Cat: Bridge

MPO: N

 Annual resurfacing of various routes across the district in the northeast 
Missouri area.  

Job No: 3L0500
Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

114

0

1576

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

1690
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 12 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Epoxy seal bridge decks at various locations in Lincoln,  Montgomery 
and Audrain counties. This project split from 3P0662. 

Job No: 3P0662B
Length: 0

0

0

0

0
0

0

0

0

0
0

17

0

255

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: July - Sept. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

290
Fund Cat:

Federal Cat: STP

MPO: N

Two portable weigh station units to replace fixed locations at Hannibal 
and Strafford.  Will eliminate need for 3P0276.

Job No: 3P0700
Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

120

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: N/A  

0

0

0

0
0Systems OperationsSec Cat:

Taking Care of System

Project 
Est. Total:

120
Fund Cat:

Federal Cat: STP

MPO: N

Contract Level Course from Rte. 47 to Rte. T.  

Job No: 3L0400N
Length: 6.6

0

0

0

0
0

0

0

0

0
0

11

0

147

147
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Warren/ St Charles

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

158
Fund Cat:

Federal Cat: STP

MPO: N

Contract level course resurfacing from Rte. 47 to Rte. M.  

Job No: 3L0400M
Length: 10.2

0

0

0

0
0

0

0

0

0
0

16

0

227

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   O
County: Warren

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

243
Fund Cat:

Federal Cat: State

MPO: N

Microsurfacing 0.1 mile south of Rte. MM south 5.4 miles to 1.2 miles 
north of Rte. CC.  This project split from 3P0661.

Job No: 3P0661B
Length: 5.4

0

0

0

0
0

0

0

0

0
0

23

0

272

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  47
County: Warren

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

303
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 13 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Coldmill and resurface eastbound lane from Montgomery County line to 
Rte. 47.  

Job No: 3I0699
Length: 7.1

0

0

0

0
0

0

0

0

0
0

116

0

0

0
0

258

0

3607

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Warren

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

3981
Fund Cat:

Federal Cat: I/M

MPO: N

Total R/W:
Total Construction:

Total Cost:

2735 01512 5860

17030 1356728303 27267

0

9927

FFOS:

Debt Service

167 01765 3875 0

00947 0 0

14295 1356725844 21407 9927Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0815 0

0

0

0 0815 0 0

7/14/2003 Section 4 - 14 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2004 - 2008 
Highway and Bridge Construction Schedule 

RSMo 21.795.2.(3) 
 
 

Mid-America Regional Council 
(Note:  The following MoDOT projects are located inside of the Kansas City metropolitan planning area boundary.) 

 
Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and  
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
  
 
  
 

 
District 4 

 



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Resurface Rte. 2 from S. Commercial St. to South St. and Rte. 7 
(Mechanic St.) from Lexington St. to box culvert. Let in combination 
with other contract level course projects in the district. Job No: 4S1623

Length: 2

0

0

0

0
0

0

0

0

0
0

13

0

147

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   2
County: Cass

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

160
Fund Cat:

Federal Cat: State

MPO: Y*

Replace bridge over Middle Big Creek 2.5 miles east of Rte. 291. Project 
involves bridge K-497. 

Job No: 4P1488
Length: 0.5

171

0

2316

0
0

0

0

0

0
0

90

0

0

0
0

105

105

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  58
County: Cass

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3193
Fund Cat:

Federal Cat: STP

MPO: Y*

Widen to 4 lanes from Rte. D to 0.5 mile west of Prospect and 3 lanes 
from 0.1 mile east of Prospect to Scott in Belton. MARC funds 
$1,292,000 and City of Belton funds $750,000. Relates to 4S1057C.Job No: 4S1057

Length: 2.7

0

0

0

0
0

0

0

0

0
0

318

0

5456

2042
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  58
County: Cass

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

8659
Fund Cat:

Federal Cat: STP

MPO: Y*

Coldmilling, resurfacing, pavement repair and rehabilitate bridges in 
southbound lanes from one mile north of Jackson County to 3.0 miles 
south of Rte. 58. Project involves bridges A-2067R and A-2275R (county 
road overpass and East Fork Bridge). 4P1378B split from this project.  
Let in combination with 4P1379, 4P1379B and 4P1378B.

Job No: 4P1378
Length: 6.7

0

0

0

0
0

0

0

0

0
0

513

0

4850

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Cass/ Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

5734
Fund Cat:

Federal Cat: NHS

MPO: Y*

Coldmilling, resurfacing, pavement repair and rehabilitate bridges in 
northbound lanes from one mile north of the Jackson County line to 3.0 
miles south of Rte. 58. Involves bridges A-2067R & A-2275R (county 
road overpasss and East Fork Bridge). Let in combination with 4P1379B, 
4P1379 and 4P1378.

Job No: 4P1378B
Length: 6.7

0

0

0

0
0

0

0

0

0
0

481

0

4998

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Cass/ Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

5850
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Diamond grind, full depth repairs and asphalt overlay from Middle Big 
Creek to Rte. 58.  

Job No: 4P1613
Length: 2.2

0

0

0

0
0

0

0

0

0
0

55

0

521

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 291
County: Cass

Award Date: April - June 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

576
Fund Cat:

Federal Cat: STP

MPO: Y*

Cold mill and overlay with 1.75" SP 125 from north of Rte. 283 to the 
Heart of America Bridge.  

Job No: 4S1607
Length: 2.1

0

0

0

0
0

0

0

0

0
0

102

0

954

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   9
County: Clay

Award Date: Jan. - March 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1056
Fund Cat:

Federal Cat: NHS

MPO: Y*

Cold mill and overlay with 1.75" SP125 from Rte. 69 to Rte. 291.  

Job No: 4S1614
Length: 3.2

0

0

0

0
0

0

0

0

0
0

50

0

473

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  33
County: Clay

Award Date: Jan. - March 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

525
Fund Cat:

Federal Cat: STP

MPO: Y*

Rehabilitate bridges, including Paseo Bridge over Missouri River, 
retaining wall and lighting from Levee Road in North Kansas City to 
Dora Street in Kansas City. Project involves bridges L-788, A-3276 and 
L-734. 4I1401 incorporated into this job.Job No: 4I1326

Length: 0.6

0

0

0

0
0

0

0

0

0
0

800

0

0

0
0

1601

0

20552

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  35
County: Clay/ Jackson

Award Date: 2005 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

24801
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace two bridges and construct crossovers 4.0 miles north of Rte. 33 
(2 disconnected sections). Project involves bridges L-511R and L-508R.  
Let in combination with 4P1476 and 4P1476B. Job No: 4P1099

Length: 1.1

254

0

3972

0
0

0

0

0

0
0

150

0

0

0
0

65

25

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  69
County: Clay

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4931
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Resurface, coldmill and bridge rehabilitation (2 disconnected sections) 
from I-35 west junction to Platte County line. Project involves bridges L-
757 and L-758. Job No: 4P1393

Length: 4.8

284

0

4434

0
0

0

0

0

0
0

110

0

0

0
0

23

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  69
County: Clay

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4984
Fund Cat:

Federal Cat: STP

MPO: Y*

Widen northbound off ramp, widen southbound on ramp, basic lighting 
& sidewalks on 68th Street at 68th Street interchange. Includes traffic 
signal revisions, striping, retaining walls and sidewalks along 68th St. 
Maximum $248,000 CMAQ funds.  MoDOT to provide match.Job No: 4P1506

Length: 0.3

0

0

0

0
0

0

0

0

0
0

119

1

941

241
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 169
County: Clay

Award Date: April - June 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

1276
Fund Cat:

Federal Cat: Safety

MPO: Y*

Pavement repair at I-435 interchange.  

Job No: 4P1589
Length: 1

0

0

0

0
0

0

0

0

0
0

17

0

371

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 210
County: Clay

Award Date: July - Sept. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

406
Fund Cat:

Federal Cat: STP

MPO: Y*

Add right and left turn lanes at Walker Road, includes C&G and lighting 
modifications at 0.6 mile east of I-35. City of North Kansas City, Cerner 
Corporation and DED providing funds for PE, CE & city street 
improvements.  MoDOT share 30% up to maximum of $390,675.  To be 
let by City.

Job No: 4S1635
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

1308

1308
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 210
County: Clay

Award Date: Let by others in 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1308
Fund Cat:

Federal Cat: STP

MPO: Y*

Grading, paving and bridges for dual divided facility east of I-435 from 
Randolph Road to Eldon Road/Station Drive. This job represents the 
payback for 4U1114B. Job No: 4U1114Z

Length: 1.3

0

0

0

0
0

0

0

0

0
2370

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 210
County: Clay

Award Date: N/A  

0

0

0

0
2375System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

0
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Microsurface travelway and fog seal shoulders from Rte. 69 to Rte. 9.  

Job No: 4S1615
Length: 2.2

0

0

0

0
0

0

0

0

0
0

17

0

221

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 283
County: Clay

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

238
Fund Cat:

Federal Cat: STP

MPO: Y*

Paint bridges on Rte. 9 at Briarcliff and on Rte. 169 over Rte. 9. Involves 
bridge A-2020 on Rte. 9 and A-1606R1 and A-1605 on Rte. 169. 

Job No: 4P1603
Length: 0.3

0

0

0

0
0

0

0

0

0
0

16

0

230

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO Var
County: Clay

Award Date: July - Sept. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

248
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Raising and leveling bridge approach slabs approximately 2.0 miles west 
of Rte. O. Project to be let in district. 

Job No: 4P1604
Length: 0.9

0

0

0

0
0

0

0

0

0
0

11

0

156

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   7
County: Henry

Award Date: Let by others in 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

173
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace temporary signal intersection with a two-lane roundabout with 
basic lighting at Colbern Road intersection.  

Job No: 4P1479
Length: 0.1

0

0

0

0
0

0

0

0

0
0

152

0

1318

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   7
County: Jackson

Award Date: April - June 2004  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2563
Fund Cat:

Federal Cat: STP

MPO: Y*

Microsurface from Colbern Road to Rte. 50.  

Job No: 4P1619
Length: 3.7

0

0

0

0
0

0

0

0

0
0

15

0

195

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   7
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

212
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Upgrade the active warning devices at Missouri Rte. 7 (DOT # 442 281G) 
Union Pacific in Independence. Project No. RRP-000S(184). 

Job No: 4T0018
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

243

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   7
County: Jackson

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

243
Fund Cat:

Federal Cat:

MPO: Y*

Widen for a continuous left turn lane from south of I-70 to 25th Street in 
Oak Grove. Includes installation of permanent signals at 12th St. 

Job No: 4S1060
Length: 2

286

0

4847

0
0

0

0

0

0
0

237

1381

0

0
0

45

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   F
County: Jackson

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

7782
Fund Cat:

Federal Cat: STP

MPO: Y*

Microsurface roadway from east of Holmes to I-435.  

Job No: 4S1625
Length: 2.7

0

0

0

0
0

0

0

0

0
0

21

0

265

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   W
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

286
Fund Cat:

Federal Cat: STP

MPO: Y*

Rehabilitate existing pavement, repair shoulders and drainage from I-435 
to end of state maintenance in Independence (3 disconnected sections).  
$616,000 suballocated STP funds through MARC.Job No: 4S1406

Length: 3.8

0

0

0

0
0

0

0

0

0
0

207

0

2452

616
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  12
County: Jackson

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2733
Fund Cat:

Federal Cat: STP

MPO: Y*

Rehabilitate and remove bridges over Fire Prairie Creek and over a 
drainage ditch 4.2 miles east of Rte. 7 near Buckner in the westbound 
lane. Project involves bridges J-806R and J-807R. Job No: 4P1363

Length: 0.1

63

0

0

0
0

0

0

0

0
0

25

0

0

0
0

30

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  24
County: Jackson

Award Date: 2007  

94

0

1516

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1887
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace 2 lanes, microgrind 3 lanes, access management and shoulder 
improvement from east of Rte. 291 to just east of Davis Road.  

Job No: 4P1425
Length: 2.3

0

0

0

0
0

0

0

0

0
0

4

0

0

0
0

233

0

3522

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  24
County: Jackson

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4036
Fund Cat:

Federal Cat: STP

MPO: Y*

Rehabilitate pavement, replace 2 bridges, replace retaining wall and 
refurbish 2 bridges from Davis Road eastward to just east of  Rte. 7. 
Project involves replacement of westbound bridges J-803 and J-804. Job No: 4U1125

Length: 3.4

432

0

7972

0
0

0

0

0

0
0

175

0

0

0
0

2

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  24
County: Jackson

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

9239
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Repair sidewalk and replace bridge rails on 14th Street Bridge over I-29 
in Kansas City. Let by the city of Kansas City as part of the Riverfront 
Heritage Trail. Project will make bridge ped/bike friendly.Job No: 4I1640

Length: 0.3

0

0

0

0
0

0

0

0

0
0

0

0

115

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  29
County: Jackson

Award Date: Let by others in 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

115
Fund Cat:

Federal Cat: I/M

MPO: Y*

Replace bridge at ramp F over ramp D south of 27th Street in Kansas 
City. Project involves bridge L-249.  New bridge A-6570. 

Job No: 4I1350
Length: 0.1

0

0

0

0
0

0

0

0

0
0

39

0

0

0
0

68

0

877

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  35
County: Jackson

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

1176
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Coldmilling, resurfacing, and guard rail installation from the south side 
of the north ramps at I-70 to the south islands at the Rte. AA  
intersection.  Job No: 4S1593

Length: 0.1

0

0

0

0
0

0

0

0

0
0

9

0

119

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  40
County: Jackson

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

132
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Relocate south outer road (Oldham Parkway) and add new signalized 
intersection with Rte. 291 in southwest quadrant of Rte. 50/Rte. 291 
interchange in Lee's Summit. $445,000 funding from City of Lee's 
Summit and $50,000 from Calmar. Right of way furnished by City of 
Lee's Summit.

Job No: 4P1516
Length: 0.3

0

0

0

0
0

0

0

0

0
0

86

0

917

495
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: OR  50
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

1096
Fund Cat:

Federal Cat: Safety

MPO: Y*

Cold mill and overlay with 1.75" SP125 on Rte. 50 east outer road from 
Chipman Road to Vista Drive.  

Job No: 4P1626
Length: 3.5

0

0

0

0
0

0

0

0

0
0

46

0

586

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  50
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

632
Fund Cat:

Federal Cat: NHS

MPO: Y*

Widen and replace bridge deck in eastbound and westbound lanes 1.7 
miles east of I-470 (over 3rd Street) in Lee's Summit. Project involves 
bridge A-1608 (dual).  $636,000 suballocated STP funds through MARC. Job No: 4U1042

Length: 0.1

0

0

0

0
0

0

0

0

0
0

122

0

0

0
0

262

0

3308

636
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  50
County: Jackson

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3962
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace eastbound lanes and shoulders and install ITS features from I-
470 to Rte. 7. Let in combination with 4I1352 and 4I1591.  Includes ITS 
features from Noland Road to I-470. Construct auxiliary lane from I-470 
to Little Blue Parkway. Project involves bridges L-981R and A-51R1.Job No: 4I1306

Length: 4.8

0

0

0

0
0

0

0

0

0
0

1390

0

21069

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Jackson

Award Date: July - Sept. 2003 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

24581
Fund Cat:

Federal Cat: I/M

MPO: Y*

Accelerate working days on eastbound I-70 for 4I1306 from I-470 to Rte. 
70.  

Job No: 4I1306C
Length: 4.8

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Jackson

Award Date: July - Sept. 2003  

0

0

0

0
0TMASec Cat:

Project 
Est. Total:

0
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace westbound lanes, shoulders and install ITS features from I-470 
to Rte. 7. Let in combination with 4I1306 and 4I1591.  Includes ITS 
features from Noland Road to I-470.  Q33 funds. Construct auxiliary lane 
from I-470 to Little Blue Parkway. Project involves bridges L-981R and 
A-53R1.

Job No: 4I1352
Length: 4.8

0

0

0

0
0

0

0

0

0
0

1204

0

17713

300
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Jackson

Award Date: July - Sept. 2003 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

20503
Fund Cat:

Federal Cat: I/M

MPO: Y*

Accelerate working days on westbound I-70 for 4I1352 from I-470 to Rte. 
7.  

Job No: 4I1352B
Length: 4.8

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Jackson

Award Date: July - Sept. 2003  

0

0

0

0
0TMASec Cat:

Project 
Est. Total:

0
Fund Cat:

Federal Cat: I/M

MPO: Y*

Treescaping and beautification from Blue Ridge Cuttoff to Little Blue 
Parkway. 25% matching funds from City of Independence and 75% 
enhancement funds STP-3337(405) Q22. To be let in combination with 
4I1306 and 4I1352.Job No: 4I1591

Length: 5.5

0

0

0

0
0

0

0

0

0
0

0

0

185

185
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Jackson

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

185
Fund Cat:

Federal Cat: I/M

MPO: Y*

Install guard cable, upgrade guardrail, grading and drainage from Rte. 7 
in Blue Springs to Rte. D in Bates City. Funding from open-container 
penalty. Job No: 4I1596

Length: 11

0

0

0

0
0

0

0

0

0
0

469

0

2875

2875
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Jackson/ Lafayette

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

3544
Fund Cat:

Federal Cat: I/M

MPO: Y*

Aesthetic fencing and landscaping from Prospect to the Paseo. $500,000 
funded from *22 enhancement funds STP-3330(418)  with match from 
R/W & Const. Funds. Job No: 4I1647

Length: 0.7

0

0

0

0
0

0

0

0

0
0

67

0

625

500
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Jackson

Award Date: Oct. - Dec. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

692
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Reconstruct I-435/I-470/US 71 interchange.  Replace KC Southern 
Railroad Bridge over US 71  0.1 mile north of Blue Ridge Blvd.   Involves 
bridge A-6260. Relates to 4I0766, 4I0766D, 4I0766E, 4I0766G and 
4I0766H. Job No: 4I0766F

Length: 0.2

0

0

0

0
0

0

0

0

0
0

5

0

0

0
0

5

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: 2007  

458

0

7578

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

8446
Fund Cat:

Federal Cat: I/M

MPO: Y*

Reconstruct I-435/I-470/US 71 interchange.  New US 71 service roads on 
both sides of US 71 from Red Bridge Road south to Blue Ridge Blvd. 
Relates to 4I0766, 4I0766D, 4I0766E, 4I0766F and 4I0766H.  Let in 
combination with 4I0766N. Job No: 4I0766G

Length: 1.7

1

0

0

0
0

935

0

16609

0
0

5

0

0

0
0

4

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: 2008  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

19554
Fund Cat:

Federal Cat: I/M

MPO: Y*

Reconstruct I-435/I-470/US 71 interchange.  Relocated Red Bridge Rd., 
Transit Cntr, widen Hickman Mills Dr. US 71 from I-470 to a half mile 
south of Red Bridge Road. Split from 4I0766E and 4I0766G. $2.5 million 
from KCMO and $650,000 CMAQ (match from MoDOT).Job No: 4I0766K

Length: 0.9

759

0

12060

3150
0

0

0

0

0
0

5

0

0

0
0

5

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

13229
Fund Cat:

Federal Cat: I/M

MPO: Y*

Reconstruct I-435/I-470/US 71 interchange.  New ramp from WB 470 to 
NB 71 and add lane to WB 470 from I-470 over US 71 north to I-435 over 
US 71. Let in combination with 4I0766J. Job No: 4I0766L

Length: 0.9

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

711

0

10778

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

11499
Fund Cat:

Federal Cat: I/M

MPO: Y*

Reconstruct I-435/I-470/US 71 interchange.  Complete ramp from EB 
435 to NB 71 and new US 71 pavement from 1.0 mile south of I-435 to 0.4 
mile north of I-435.  Job No: 4I0766M

Length: 1.4

0

0

0

0
0

0

0

0

0
0

5

0

0

0
0

5

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: 2007  

417

0

6732

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

7159
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 9 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

I-435/I-470/US 71 interchange.  Rebuild US 71 from Red Bridge Road to 
Blue Ridge Blvd. US 71 from Red Bridge Road south to Blue Ridge Blvd. 
Let in combination with 4I0766G.  Involves bridges L-998 and A6259. Job No: 4I0766N

Length: 1.7

1

0

0

0
0

1000

0

17679

0
0

5

0

0

0
0

4

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: 2008  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

20689
Fund Cat:

Federal Cat: I/M

MPO: Y*

Interchange revisions, including widening of Rte. 150, to provide left turn 
lanes at Rte. 150. Project involves bridge A-480R2. Interchange design 
will be single point diamond interchsnge.Job No: 4P1429

Length: 0.6

223

1243

0

0
0

0

0

0

0
0

700

0

0

0
0

700

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: 2007  

1522

0

20642

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

26463
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Microsurface east and west outer road from Blue Ridge south to Cass 
County line (155th Street). End west outer road work at Rte. 150. 

Job No: 4P1627
Length: 4.6

0

0

0

0
0

0

0

0

0
0

44

0

558

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

602
Fund Cat:

Federal Cat: STP

MPO: Y*

Dowel bar retrofit, partial depth repairs, crack seal and diamond grind 
from Blue Ridge to end of concrete pavement.  

Job No: 4P1628
Length: 4.6

0

0

0

0
0

0

0

0

0
0

182

0

1439

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson/ Cass

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1621
Fund Cat:

Federal Cat: STP

MPO: Y*

Landscaping on Bruce R. Watkins Drive from Truman Road to 31st 
Street. Project will be let by the City of Kansas City, with MoDOT 
reimbursement as construction progresses. Job No: 4U0011X

Length: 1.7

0

0

0

0
0

0

0

0

0
0

147

0

2100

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jackson

Award Date: Let by others in 2004 Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2247
Fund Cat:

Federal Cat: NHS

MPO: Y*

7/14/2003 Section 4 - 10 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Microsurface from Speck Road to Truman Road.  

Job No: 4S1621
Length: 2.6

0

0

0

0
0

0

0

0

0
0

10

0

135

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  78
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

147
Fund Cat:

Federal Cat: STP

MPO: Y*

Replace bridge over railroad and Big Creek  2.0 miles east of Rte. 291 in 
Kansas City area. 80% of right of way funded with suballocated STP 
funds through MARC. Project involves bridge K-593.Job No: 4U1129

Length: 0.4

442

0

6978

0
0

0

0

0

0
0

244

0

0

0
0

330

72

0

56
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 150
County: Jackson

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

8565
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge over 39th Street in the Independence area. Project 
involves bridge A-1340 in the northbound and southbound lanes. 

Job No: 4P1417
Length: 0.5

100

0

0

0
0

0

0

0

0
0

100

0

0

0
0

100

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 291
County: Jackson

Award Date: 2007  

499

0

4930

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5745
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Widening, resurfacing, mechanically stabilized earth wall, turn lane and 
ramp reconstruction on 39th Street in Independence. This project 
represents the payback to the city for project 4P1501. City providing 
design, right of way, utility adjustments and 75% of const cost 
($1,917,000).

Job No: 4P1501B
Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

0

1917
2028

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 291
County: Jackson

Award Date: N/A  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

0
Fund Cat:

Federal Cat: NHS

MPO: Y*

Microsurface from Mulberry Street to Rte. 50.  

Job No: 4P1624
Length: 3.3

0

0

0

0
0

0

0

0

0
0

32

0

417

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 291
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

449
Fund Cat:

Federal Cat: NHS

MPO: Y*

7/14/2003 Section 4 - 11 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge on westbound lane over Little Blue River 0.1 mile east of 
Noland Road. Project involves bridge K-784R. 

Job No: 4P1362
Length: 0.2

0

0

0

0
0

0

0

0

0
0

177

0

1720

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 350
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2026
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Add lanes to ramps and Front Street from River Front Road south to 
Hawthorne Road. Add retaining walls under bridge A-16822. This 
project was split from 4I1121.Job No: 4I1121B

Length: 1.4

9

0

0

0
0

0

0

0

0
0

150

0

0

0
0

130

100

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 435
County: Jackson

Award Date: 2007  

353

0

5723

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

7215
Fund Cat:

Federal Cat: NHS

MPO: Y*

Congestion management before and during construction at Front Street 
interchange and on Front Street from Corrington to Universal. 
Transportation Demand Management in the MARC area.  (CMAQ 
funds). Relates to Project 4I1121B.  This will be more of a consultant 
rather than contractor type project.

Job No: 4I1644
Length: 1

2

0

232

175
0

0

0

0

0
0

0

0

0

0
0

3

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 435
County: Jackson

Award Date: Let by others in 2006  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

238
Fund Cat:

Federal Cat: I/M

MPO: Y*

Realign EB I-470 thru the interchange (6 new bridges, 7 MSE walls, 3 
sound walls, and remove 10 bridges from Blue River east to Blue Ridge 
Blvd.  Split from 4I0766. $200,000 Enhancement funds STP 9900 (437) 
Q22.  KCMO will pay $403,000 for sewer relocation. 3% maximum 
liquidated savings added to CE incidentals for a total of 10% (RW & PE 

Job No: 4I0766E
Length: 2

0

0

0

0
0

0

0

0

0
0

5949

0

61680

603
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 470
County: Jackson

Award Date: July - Sept. 2003 Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

70500
Fund Cat:

Federal Cat: I/M

MPO: Y*

Reconstruct I-435/I-470/US 71 interchange, new SB 71 and 435 ramps to 
EB 470, finish NB 435, add lane EB 435 US 71, 470 and 435 from I-435 
at US 71 to I-470 at Hillcrest Overpass. Let in required combination with 
4I0766L.  Project split from 4I0766E and 4I0766G. Removes old I-435 
between US 71 and Bannister Road.

Job No: 4I0766J
Length: 1

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

715

0

10831

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 470
County: Jackson

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

11556
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 12 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Overlay the decks of two bridges (View High and Cedar Creek) and 
adjust approach slabs at View High, Cedar Creek and Little Blue River.  

Job No: 4I1617
Length: 0.3

0

0

0

0
0

0

0

0

0
0

120

0

1096

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 470
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1216
Fund Cat:

Federal Cat: I/M

MPO: Y*

Crack sealing and shoulder repair from Rte. 71 to I-70.  

Job No: 4I1618
Length: 16.3

0

0

0

0
0

0

0

0

0
0

64

0

583

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 470
County: Jackson

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

647
Fund Cat:

Federal Cat: I/M

MPO: Y*

Develop, design and implement Intelligent Transportation System 
intermodal communications technology on Rtes. I-29, 35, 70, 435, 470 
and Rte. 71 in Kansas City. Funded with $250,000 match for statewide 
fiber optic system and $1,000,000 Demo Funds. Job No: 4I1327B

Length: 0.1

0

0

0

0
0

0

0

0

0
0

10

0

1000

1000
0

70

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Jackson/ Clay

Award Date: Let by others in 2004 Federal Oversight

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1107
Fund Cat:

Federal Cat: I/M

MPO: Y*

Install active warning devices at Clinton Street (DOT # 293 572J) Kansas 
City Southern Railway Co. in Oak Grove. Project No. RRP-000S(183). 

Job No: 4T0013
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

169

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Jackson

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

169
Fund Cat:

Federal Cat:

MPO: Y*

Scoping for improving the roadway and upgrade the active warning 
devices at South Avenue/Pleasant Street (DOT # 441 942U) Union Pacific 
in Independence. Project No. RRP-000S(161). Job No: 4T0015

Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Jackson

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat:

MPO: Y*

7/14/2003 Section 4 - 13 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Upgrade the active warning devices at 35th Street (DOT # 441 948K) 
Union Pacific in Independence. Project No. RRP-000S(156). 

Job No: 4T0017
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

242

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Jackson

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

242
Fund Cat:

Federal Cat:

MPO: Y*

Upgrade the active warning devices at Salem Street (DOT # 914 181H) 
Kansas City Southern Railway Co. in Oak Grove. Project No. RRP-
000S(187). Job No: 4T0020

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

169

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Jackson

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

169
Fund Cat:

Federal Cat:

MPO: Y*

Resurface 2-12' lanes from Rte. 13 to Rte. T in Higginsville. Let by City 
of Higginsville.  Cost represents MoDOT's share. Funded from 4R0300A.

Job No: 4S1584
Length: 0.9

0

0

0

0
0

0

0

0

0
0

0

0

67

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  13
County: Lafayette

Award Date: Let by others in 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

67
Fund Cat:

Federal Cat: NHS

MPO: Y*

Cold mill and overlay with 1.75" SP125 from Rte. 45 to Rte. FF.  

Job No: 4S1632
Length: 1.6

0

0

0

0
0

0

0

0

0
0

20

0

183

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   9
County: Platte

Award Date: Jan. - March 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

203
Fund Cat:

Federal Cat: STP

MPO: Y*

Relocate Rte. K and Union Chapel Road and construct a roundabout 550 
feet west of the intersection of existing Rtes. 45 and K.  

Job No: 4P1567
Length: 0.6

0

0

0

0
0

0

0

0

0
0

299

155

0

0
0

266

0

3877

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  45
County: Platte

Award Date: 2005  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

4947
Fund Cat:

Federal Cat: Safety

MPO: Y*

7/14/2003 Section 4 - 14 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Full depth pavement repair from I-435 to Rte. K. To be let in 
combination with 4I1612. 

Job No: 4S1611
Length: 1.2

0

0

0

0
0

0

0

0

0
0

18

0

270

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 152
County: Platte

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

299
Fund Cat:

Federal Cat: NHS

MPO: Y*

Grading, paving and bridge to upgrade to freeway on westbound lane 
from west of Hampton Road to west of Amity Avenue.  Involves bridge 
A3482.  Includes pavement replacement west of Hampton Road.Job No: 4U1169

Length: 2.3

273

0

4266

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 152
County: Platte

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

4778
Fund Cat:

Federal Cat: NHS

MPO: Y*

Replace bridge over Rush Creek 1.0 mile west of Rte. I-29 on Barry Rd. 
in Kansas City. Project involves bridge S-592. Project relinguished to 
City of Kansas City with MoDOT funding.Job No: 4U1232

Length: 0.1

48

0

0

0
0

0

0

0

0
0

9

0

0

0
0

32

87

784

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT 152
County: Platte

Award Date: Let by others in 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1091
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Dowel bar retrofit, full depth pavement repair, crack sealing and 
diamond grind from I-29 to the Missouri River. To be let in combination 
with 4S1611. Job No: 4I1612

Length: 10.6

0

0

0

0
0

0

0

0

0
0

121

0

1732

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 435
County: Platte

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1869
Fund Cat:

Federal Cat: I/M

MPO: Y*

SFY 2004 Intelligent Transportation System (ITS) operations at various 
locations in Jackson, Clay and Platte counties. Project to be funded 58% 
by MoDOT and 42% ($1.68 Million) by KDOT. Job No: 4I1569

Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

4000

1680
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: N/A  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

4000
Fund Cat:

Federal Cat: CMAQ

MPO: Y*

7/14/2003 Section 4 - 15 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

SFY 2005 Intelligent Transportation System  (ITS) operations at various 
locations in Jackson, Clay and Platte counties. Project to be funded 58% 
by MoDOT and 42% ($1.68 Millon) by KDOT. Job No: 4I1570

Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

4120

1680
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2005  

0

0

0

0
0Systems OperationsSec Cat:

Taking Care of System

Project 
Est. Total:

4124
Fund Cat:

Federal Cat: STP

MPO: Y*

Coordination of regional traffic signals, Operation Green Light, metro 
wide. Project is being led and constructed by the Mid-America Regional 
Council. Programmed amount is MoDOT's share of the local match paid 
to MARC on request.Job No: 4P1637

Length: 0

0

0

70

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: Let by others in 2006  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

70
Fund Cat:

Federal Cat: CMAQ

MPO: Y*

Coordination of regional traffic signals, Operation Green Light, metro 
wide. Project is being led and constructed by the Mid-America Regional 
Council. Programmed amount is MoDOT's share of the local match paid 
to MARC on request.Job No: 4P1638

Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

290

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: Let by others in 2005  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

291
Fund Cat:

Federal Cat: CMAQ

MPO: Y*

Coordination of regional traffic signals, Operation Green Light. metro 
wide. Project is being led and constructed by the Mid-America Regional 
Council with CMAQ funds. Programmed amount is MoDOT's share of 
the local match paid to MARC on request.Job No: 4P1639

Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

362

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: Let by others in 2004  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

362
Fund Cat:

Federal Cat: CMAQ

MPO: Y*

7/14/2003 Section 4 - 16 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Total R/W:
Total Construction:

Total Cost:

1243 01537 389

48390 36658149967 59328

0

49496

FFOS:

Debt Service

3325 013762 2372 0

237002028 0 2375

47147 34288146402 58939 47121Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0823 0

0

0

0 0823 0 0

7/14/2003 Section 4 - 17 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   TMA



 
 

 
 
 
 
 

2004 - 2008 
Highway and Bridge Construction Schedule 

RSMo 21.795.2.(3) 
 
 

(Note:  The following MoDOT projects are located outside of the Kansas City metropolitan planning area boundary.) 
 
 
Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and  
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
  
 
  
 
 

 
 
 

District 4 
 



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Scrub seal roadway from Harrisonville city limits east to Rte. ZZ  

Job No: 4S1606
Length: 11.1

0

0

0

0
0

0

0

0

0
0

13

0

163

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   2
County: Cass/ Johnson

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

176
Fund Cat:

Federal Cat: STP

MPO: N

Widen to provide left turn lanes, curb and gutter and two roundabouts 
from Rte. 71 west ramps to south urban limits of Peculiar. MoDOT cost 
share is 25% up to $706,000.  75% funded by City of Peculiar. Job No: 4S1636

Length: 0.8

151

0

2281

2150
0

0

0

0

0
0

105

0

0

0
0

130

70

0

70
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   C
County: Cass

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2737
Fund Cat:

Federal Cat: STP

MPO: N

Coldmilling, resurfacing, pavement repair and bridge rehabilitation in 
southbound lane from 3.0 miles south of Rte. 58 to 2.1 miles north of Rte. 
291. Project involves dual bridges A-2069R (county road overpass and 
East Fork Bridge). Let in combination with 4P1378, 4P1378B and 
4P1379B.

Job No: 4P1379
Length: 8.6

0

0

0

0
0

0

0

0

0
0

728

0

7505

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Cass

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

8458
Fund Cat:

Federal Cat: NHS

MPO: N

Coldmilling, resurfacing, pavement repair and bridge rehabilitation in 
northbound lanes from 3.0 miles south of Rte. 58 to 2.1 miles north of 
Rte. 291. Involves northbound lane bridge A-2069A (county road 
overpass and East Fork Bridge). Let in combination with 4P1378B, 
4P1378 and 4P1379.

Job No: 4P1379B
Length: 8.6

0

0

0

0
0

0

0

0

0
0

701

0

7228

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Cass

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

8146
Fund Cat:

Federal Cat: Bridge

MPO: N

Landscaping at Rte. 2 interchange in Harrisonville. STP - 9900 (404) *22. 
City will provide 20% match.

Job No: 4P1536
Length: 0.5

0

0

0

0
0

0

0

0

0
0

6

0

94

94
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Cass

Award Date: Jan. - March 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

100
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Install active warning devices at Shimel Street (DOT # 442 003R) UP 
near Strasburg. Project No. RRP-000S(193). 

Job No: 4T0026
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

177

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Cass

Award Date: Jan. - March 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

177
Fund Cat:

Federal Cat: Safety

MPO: N

Widen to three lanes and provide curbs and gutters from 0.3 mile north 
of Rte. 92 (Washington St.) to 1.0 mile south of Rte. 92 (19th St.). 
MoDOT to provide 25% of cost up to $1.66 million from MoDOT Econ. 
Development fund. Job No: 4S1579

Length: 1.4

0

0

0

0
0

0

0

0

0
0

623

223

5834

6057
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  33
County: Clay

Award Date: Jan. - March 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

7683
Fund Cat:

Federal Cat: STP

MPO: N

Resurface northbound lanes from 0.1 mile north of Rte. 10 (McCleary 
Road) to Fishing River near Excelsior Springs. Use in Place bridge K-
0109. Project 4P1476B split from this job.Job No: 4P1476

Length: 3

47

0

736

0
0

0

0

0

0
0

57

0

0

0
0

7

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  69
County: Clay

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1007
Fund Cat:

Federal Cat: STP

MPO: N

Replace southbound lane on bridge over Williams Creek and resurface 
southbound lane from Fishing River to McCleary Rd. Involves Bridge 
L512R.  Let in combination with 4P1099 and 4P1476. Split from 4P1476.Job No: 4P1476B

Length: 2.9

112

0

1755

0
0

0

0

0

0
0

40

0

0

0
0

29

6

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  69
County: Clay

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2024
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over Carroll Creek 2.5 miles east of 
Rte. 33. Project involves bridge S-819. 

Job No: 4P1116
Length: 1.7

0

0

0

0
0

0

0

0

0
0

195

115

0

0
0

320

0

4556

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  92
County: Clay

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

6286
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 4   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Widen off-ramps and landscaping at I-35 interchange in Kearney. STP-
9900(403) $50,000 of *22 Enhancement Funds.  City will provide 20% 
match for enhancement and 42% of ramp widening up to $50,455.Job No: 4P1537

Length: 0.2

0

0

0

0
0

0

0

0

0
0

18

0

308

237
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  92
County: Clay

Award Date: Jan. - March 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

326
Fund Cat:

Federal Cat: NHS

MPO: N

Microsurfacing southbound lanes only from south of Rte. 92 to north of I-
435.  

Job No: 4P1520B
Length: 2.7

0

0

0

0
0

0

0

0

0
0

10

0

146

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 169
County: Clay

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

158
Fund Cat:

Federal Cat: STP

MPO: N

Rehabilitate bridge over Little Platte River 0.1 mile south of Rte. F. 
Project involves bridge J-205R. 

Job No: 4S1046
Length: 0.1

0

0

0

0
0

0

0

0

0
0

13

0

0

0
0

43

0

655

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: SP 169
County: Clay

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

774
Fund Cat:

Federal Cat: Bridge

MPO: N

Install basic lighting at Golden Drive intersection and Rte. 52 
interchange.  

Job No: 4P1349
Length: 0.9

5

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   7
County: Henry

Award Date: 2007  

12

0

189

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

243
Fund Cat:

Federal Cat: State

MPO: N

Scrub seal from 300 feet east of Vansant Street in Clinton to Benton 
County line.  

Job No: 4S1608
Length: 15.6

0

0

0

0
0

0

0

0

0
0

16

0

213

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   7
County: Henry

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

229
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Diamond grind and seal cracks from Rte. 7 to 2101.29' south of St. Clair 
County line.  

Job No: 4P1609
Length: 12.4

0

0

0

0
0

0

0

0

0
0

40

0

451

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Henry/ St Clair

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

491
Fund Cat:

Federal Cat: NHS

MPO: N

Upgrade span wire signals to mast arm signals and provide a telephone 
interconnect via Sprint lines at intersections with Rte. 18 (Ohio Street), 
Jefferson Street and Green Street in Clinton. Includes adding pedestrian 
signals at Franklin Street. 4X1317 and 4X1318 incorporated into this 
project.

Job No: 4X1316
Length: 0.4

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  13
County: Henry

Award Date: 2007  

29

0

369

0
0Systems OperationsSec Cat:

Taking Care of System

Project 
Est. Total:

445
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and replace bridge over Long Branch 3.0 miles south of 
Rte. 50. Project involves bridge A-746.  Existing bridge will be replaced 
with new bridge A-6774. Job No: 4S1141

Length: 0.3

0

0

0

0
0

0

0

0

0
0

66

0

1114

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Johnson

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1754
Fund Cat:

Federal Cat: Bridge

MPO: N

Resurface with 1 3/4" superpave asphaltic concrete from Lafayette 
County line to Rte. E.  

Job No: 4P1629
Length: 4.4

0

0

0

0
0

0

0

0

0
0

34

0

435

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Johnson

Award Date: Jan. - March 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

471
Fund Cat:

Federal Cat: NHS

MPO: N

Chip and seal travel lanes and fog seal shoulders from Rte. 224 to 
Waverly. Except 4432.5' PCCP section at Tabo Creek. 

Job No: 4P1631
Length: 17.2

0

0

0

0
0

0

0

0

0
0

34

0

459

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  24
County: Lafayette

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

501
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Rehabilitate 2-24' pavements from Johnson Drive to Rte. 13.  

Job No: 4I1491
Length: 10.7

1366

0

22364

0
0

0

0

0

0
0

450

0

0

0
0

440

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Lafayette

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

28338
Fund Cat:

Federal Cat: I/M

MPO: N

Construct bridge on South Outer Road over Sni-A-Bar Creek 1.2 miles 
west of Rte. WW.  Involves bridge A-6409. 50/50 Innovative Financing 
up to $956,000 total cost with Lafayette County. Job No: 4I1590

Length: 0.1

0

0

0

0
0

0

0

0

0
0

58

0

774

774
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Lafayette

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

837
Fund Cat:

Federal Cat: I/M

MPO: N

Install guard cable, upgrade guardrail, grading and drainage from Rte. D 
in Bates City to Rte. O and Rte. M.  Funding from open-container 
penalty.Job No: 4I1594

Length: 9.8

0

0

0

0
0

0

0

0

0
0

349

0

2366

2366
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Lafayette

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

2915
Fund Cat:

Federal Cat: I/M

MPO: N

Install guard cable, upgrade guardrail, grading and drainage from Rte. T 
to Saline County.  Funding from open-container penalty.

Job No: 4I1595
Length: 9.5

0

0

0

0
0

0

0

0

0
0

379

0

2487

2487
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Lafayette

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

3068
Fund Cat:

Federal Cat: I/M

MPO: N

Install guard cable, guard rail, grading, drainage and milled rumble 
strips on inside shoulders from Rte. O/M to Rte. T. Funding from open-
container penalty. Job No: 4I1599

Length: 11.7

0

0

0

0
0

0

0

0

0
0

411

0

2729

2729
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Lafayette

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

3365
Fund Cat:

Federal Cat: I/M

MPO: N

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Full depth PCCP pavement repair from Johnson Drive east of Odessa to 
Rte. 13.  

Job No: 4I1610
Length: 11.1

0

0

0

0
0

0

0

0

0
0

32

0

464

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Lafayette

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

514
Fund Cat:

Federal Cat: I/M

MPO: N

Contract level course resurfacing from I-70 south outer road to Rte. OO.  

Job No: 4L0400A
Length: 1.3

0

0

0

0
0

0

0

0

0
0

9

0

113

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 131
County: Lafayette

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

122
Fund Cat:

Federal Cat: State

MPO: N

Replace bridge and realign roadway at new grade 1.5 miles south of Rte. 
24 at Crews Branch. Project involves bridge S-42. 

Job No: 4S0984
Length: 0.6

0

0

0

0
0

0

0

0

0
0

157

0

2596

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 131
County: Lafayette

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3605
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Buchanan County line to Rte. 
273.  

Job No: 4L0400B
Length: 13.7

0

0

0

0
0

0

0

0

0
0

53

0

675

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  45
County: Platte

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

732
Fund Cat:

Federal Cat: State

MPO: N

Replace bridge over Second Creek 1.5 miles east of Rte. C. TEA-21 High 
Priority Project.    Project involves bridge J-784. 

Job No: 4P1211
Length: 0.1

0

0

0

0
0

0

0

0

0
0

201

0

2423

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  92
County: Platte

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3549
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Scrub seal roadway from Rte. Y to east of Rte. C.  

Job No: 4P1633
Length: 11

0

0

0

0
0

0

0

0

0
0

14

0

177

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  10
County: Ray

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

195
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing from Caldwell County line to East 
172nd Street.  

Job No: 4L0400C
Length: 8.9

0

0

0

0
0

0

0

0

0
0

26

0

337

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Ray

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

367
Fund Cat:

Federal Cat: State

MPO: N

Build 6 bridges for 4 lane divided highway from Rte. 10 to Rte. J. Project 
involves bridges A-6121, A-6122, A-6123, A-6124, A-6025 and A-6026. 

Job No: 4P1102I
Length: 5.8

0

0

0

0
0

0

0

0

0
0

231

0

0

0
0

569

0

8620

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Ray

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

9853
Fund Cat:

Federal Cat: NHS

MPO: N

Paving for 4 lane divided highway from Burlington Northern Santa Fe 
Railroad to Missouri River.  

Job No: 4P1102K
Length: 2.3

0

0

0

0
0

0

0

0

0
0

557

0

7899

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Ray

Award Date: Oct. - Dec. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

8676
Fund Cat:

Federal Cat: NHS

MPO: N

Paving for 4 lane divided highway from Rte. 10 to the Burlington 
Northern Santa Fe Railroad.  

Job No: 4P1102L
Length: 3.4

428

0

6674

0
0

0

0

0

0
0

21

0

0

0
0

6

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Ray

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

7243
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 7 Dollars in Thousands
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Remove existing bridge over the Missouri River near Lexington. Project 
involves bridge G-55R. 

Job No: 4P1102M
Length: 0.6

0

0

0

0
0

0

0

0

0
0

131

5

0

0
0

122

0

1848

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Ray/ Lafayette

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

2106
Fund Cat:

Federal Cat: NHS

MPO: N

Install active warning devices at County Road 320/Sportsman Road 
(DOT # 005 347B) Burlington Northern Santa Fe near Camden. Project 
No. RRP-000S(190). Job No: 4T0027

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

187

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Ray

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

187
Fund Cat:

Federal Cat:

MPO: N

Total R/W:
Total Construction:

Total Cost:

0 0343 76

33810 047333 15755

0

558

FFOS:

Debt Service

2150 014744 70 0

000 0 0

33810 046990 15679 558Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0364 0

0

0

0 0364 0 0

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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Highway and Bridge Construction Schedule 

RSMo 21.795.2.(3) 
 
 
 
 
Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and 
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from US 65 to Rte. B.  

Job No: 5L0400A
Length: 14.4

0

0

0

0
0

0

0

0

0
0

38

0

385

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   H
County: Benton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

423
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing on Rte. 65 east outer roadway from 
Main Street overpass north to end.  

Job No: 5L0400C
Length: 1.7

0

0

0

0
0

0

0

0

0
0

4

0

44

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Benton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

48
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from US 65 to end of maintenance.  

Job No: 5L0400B
Length: 8.8

0

0

0

0
0

0

0

0

0
0

23

0

233

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  BB
County: Benton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

256
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 124 to I-70.  

Job No: 5L0400D
Length: 12.8

0

0

0

0
0

0

0

0

0
0

33

0

343

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   J
County: Boone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

376
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 163 to end of maintenance.  

Job No: 5L0400E
Length: 5.8

0

0

0

0
0

0

0

0

0
0

16

0

156

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: Boone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

172
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, pave two lanes and build two lane bridge over Silver Fork 
Creek 3.1 miles south of Rte. CC. Project involves bridge P-735. 

Job No: 5S0500
Length: 0.7

110

0

2007

0
0

0

0

0

0
0

48

64

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   V
County: Boone

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3226
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over Hominy Creek 0.1 mile south of Rte. WW 
(southbound lanes). Project involves bridge A-813. 

Job No: 5P0791
Length: 0.3

103

0

1602

0
0

0

0

0

0
0

5

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Boone

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2003
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Resurface southbound lanes, bridge rehabilitations and resurface a 
section of northbound lanes near Rte. Y from 0.5 mile north of Rte. 163 
to Rte. A.  Job No: 5P0801

Length: 9.8

0

0

0

0
0

0

0

0

0
0

413

0

4905

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Boone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5358
Fund Cat:

Federal Cat: NHS

MPO: N

Add auxiliary lanes, expand and lengthen ramps, realign I-70 WB with a 
new bridge, and other geometrics at the I-70/Rte. 63 interchange in 
eastern Columbia.  Job No: 5I0789

Length: 0.5

0

0

0

0
0

0

0

0

0
0

1156

0

7326

9935
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Boone

Award Date: Jan. - March 2004 Federal Oversight

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

9967
Fund Cat:

Federal Cat: I/M

MPO: Y*

Contract level course resurfacing from Howard County line east to Rte. 
J.  

Job No: 5L0400F
Length: 2

0

0

0

0
0

0

0

0

0
0

6

0

62

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  EE
County: Boone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

68
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 5   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from 0.5 mile east of Rte. 63 connector 
to end of maintenance.  

Job No: 5L0400G
Length: 5.4

0

0

0

0
0

0

0

0

0
0

22

0

217

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  PP
County: Boone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

239
Fund Cat:

Federal Cat: State

MPO: N

Widen to four lanes, with left turn pockets, and replace bridge from Old 
Rte. 63 to Rte. 63 in Columbia.  Involves Bridge A-859. City of Columbia 
will design, administer project, and maintain roadway. Sidewalks and 
Pedaway funded from Enhancement Funds STP-2100(517) *22.Job No: 5U0671

Length: 0.7

0

0

0

0
0

0

0

0

0
0

25

450

0

0
0

10

0

4342

339
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  WW
County: Boone

Award Date: Let by others in 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

5028
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Thin lift overlay resurfacing from Rte. K to Rte. 63.  

Job No: 5S0818
Length: 6.2

0

0

0

0
0

0

0

0

0
0

24

0

249

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 163
County: Boone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

273
Fund Cat:

Federal Cat: STP

MPO: N

Grading and paving to widen to 4 lanes with left turn lanes from Rte. 63 
relocation to Big Bear Blvd. in Columbia.  

Job No: 5U0675
Length: 3

100

1100

0

0
0

0

0

0

0
0

100

0

0

0
0

500

3000

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 763
County: Boone

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

33223
Fund Cat:

Federal Cat: STP

MPO: Y*

Grading, paving and bridge to build diamond interchange, including 
outer roads on all four quadrants at Rte. 54 and Rte. HH intersection in 
Fulton. Advance funding by Fulton 54 Trans. Corp. This project 
represents the payback for 5P0678D and 5P0678E to occur in SFY 2005-
2008.

Job No: 5P0678F
Length: 1.5

0

0

0

0
2165

0

0

0

0
1200

0

0

0

0
0

0

0

0

0
2165

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  54
County: Callaway

Award Date: N/A  

0

0

0

0
2165System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

Fund Cat:
Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 5   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Resurface eastbound lanes and bridge rehabilitation from Boone County 
line to east of Rte. 54.  

Job No: 5I0782
Length: 11.8

0

0

0

0
0

0

0

0

0
0

13

0

0

0
0

397

0

6013

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Callaway

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

6623
Fund Cat:

Federal Cat: I/M

MPO: N

Resurface westbound lanes from Montgomery County line to 0.5 mile 
west of Rte. D overpass.  

Job No: 5I0796
Length: 6.4

0

0

0

0
0

0

0

0

0
0

355

0

2376

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Callaway

Award Date: Oct. - Dec. 2003 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2986
Fund Cat:

Federal Cat: I/M

MPO: N

Replace and upgrade signing to current standards in both the eastbound 
and westbound lanes along I-70.  

Job No: 5I0802
Length: 28.2

0

0

0

0
0

0

0

0

0
0

54

0

800

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Callaway

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

929
Fund Cat:

Federal Cat: I/M

MPO: N

Install guard cable in the median for safety purposes from Rte. I-70/63 
east to 1.0 mile east of the Montgomery County line. Includes sections in 
Boone, Callaway and Montgomery counties. Funding from open-
container penalty.Job No: 5I0815

Length: 37

0

0

0

0
0

0

0

0

0
0

428

0

2895

2895
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: Callaway/ Boone

Award Date: April - June 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

3383
Fund Cat:

Federal Cat: Safety

MPO: Y*

Grading, paving 2 lanes and replacing bridges (2 disconnected sections) 
from 4.0 miles east of Rte. CC to 1.0 mile east of  Rte. D.  Replacing 
bridges at Logan Creek (T-539) and Big Tavern Creek (N-500).Job No: 5S0351C

Length: 11.6

0

0

0

0
0

0

0

0

0
0

100

0

0

0
0

344

0

4475

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  94
County: Callaway

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5678
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 5   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Paving 4 lanes from 1.7 miles south of Niangua Arm to 1.0 mile north of 
Camdenton. Project involves 4 lane relocation with freeway right of 
way.   Relates to 5P0590B, 5P0590C, and 5P0590E.Job No: 5P0590

Length: 3.3

0

0

0

0
0

319

0

8044

0
0

45

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Camden

Award Date: 2008  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

18304
Fund Cat:

Federal Cat: NHS

MPO: N

Build bridges for new 4 lane highway from 1.7 miles south of Niangua 
Arm to 1.0 mile north of Camdenton.  Involves bridges A6390 and 
A6391. Involves 4 lane relocation with freeway right of way. Relates to 
5P0590, C, D and E.Job No: 5P0590B

Length: 3.3

209

0

3024

0
0

0

0

0

0
0

200

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Camden

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

3739
Fund Cat:

Federal Cat: NHS

MPO: N

Grading for 4 lane highway, outer roads and crossroads from 1.7 miles 
south of Niangua Bridge to 1.0 mile north of Camdenton. Involves 4 lane 
relocation with freeway right of way. Relates to 5P0590 and 5P0590B.Job No: 5P0590C

Length: 3.3

1278

0

19141

0
0

0

0

0

0
0

30

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Camden

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

20766
Fund Cat:

Federal Cat: NHS

MPO: N

Paving 4 lanes in part and  2 lanes in part from 1.0 mile north of 
Camdenton city limits to 0.2 mile south of new relocated Rte. 5 and Rte. 7 
junction.  Relates to 5P0591B and 5P0591C.Job No: 5P0591

Length: 3.4

0

0

0

0
0

454

0

9979

0
0

48

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Camden

Award Date: 2008  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

22792
Fund Cat:

Federal Cat: NHS

MPO: N

Grading for 4 lanes, signals, lighting, outer roads, utilities, drainage, and 
bridges from 1.0 mile north of Camdenton city limits to 0.2 mile south of 
new relocated Rte. 5 and Rte. 7 junction. Relates to 5P0591 and 
5P0591B. (2 disconnected sections).  Involves bridges A-6688 and A-6689.Job No: 5P0591C

Length: 3.4

1050

0

16147

0
0

0

0

0

0
0

164

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Camden

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

17721
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 5   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Preliminary engineering for grading, paving 2 and 4 lanes in part, 
bridges, drainage, and interchange from 0.4 mile south of Camdenton 
city limits to 0.8 mile south of Laclede County.  Job No: 5P0592

Length: 8.7

50

0

0

0
0

0

0

0

0
0

50

200

0

0
0

50

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Camden/ Laclede

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

72056
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing from Rte. A to Rte. 17.  

Job No: 5L0400H
Length: 14.1

0

0

0

0
0

0

0

0

0
0

37

0

378

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   C
County: Camden

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

415
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 5 to end of maintenance.  

Job No: 5L0400I
Length: 4.6

0

0

0

0
0

0

0

0

0
0

12

0

123

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   F
County: Camden

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

135
Fund Cat:

Federal Cat: State

MPO: N

Paving from Grand Glaize Bridge to west of Rte. 42. The project involves 
2-24' pavements. 

Job No: 5P0309B
Length: 2.3

0

0

0

0
0

0

0

0

0
0

177

2650

0

0
0

0

1283

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  54
County: Camden

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

29205
Fund Cat:

Federal Cat: NHS

MPO: N

Paving from 1.3 miles west of Rte. KK to Grand Glaize Bridge. The 
project involves 2-24' pavements for relocated Rte. 54.    Project relates 
to 5P0347B and 5P0347F. Job No: 5P0347

Length: 4.4

100

0

0

0
0

0

0

0

0
0

300

1000

0

0
0

100

1675

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  54
County: Camden

Award Date: Future  

100

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

54257
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 5   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from US 50 south to Rte. C.  

Job No: 5L0400J
Length: 6.7

0

0

0

0
0

0

0

0

0
0

17

0

178

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Cole

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

195
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 54 to Rte. B.  

Job No: 5L0400K
Length: 5.7

0

0

0

0
0

0

0

0

0
0

15

0

152

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   E
County: Cole

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

167
Fund Cat:

Federal Cat: State

MPO: N

Grading, bridges and paving for new 4 lane highway from Rte. 50 to Rte. 
B in Jefferson City. Advance funding by Highway 179 Trans. Corp. This 
project represents the payback for 5U0441D, 5U0441G, 5U0441J and 
5U0441M to occur in SFY 2000-2009.Job No: 5U0441

Length: 4.8

0

0

0

0
3167

0

0

0

0
3360

0

0

0

0
2985

0

0

0

0
3075

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 179
County: Cole

Award Date: N/A  

0

0

0

0
3262System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

405
Fund Cat:

Federal Cat: STP

MPO: Y*

Thin lift overlay resurfacing from Rte. J south to US 50.  

Job No: 5P0823
Length: 7.9

0

0

0

0
0

0

0

0

0
0

30

0

211

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Cooper/ Morgan

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

241
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and replace bridge at Moniteau Creek 3.4 miles south of 
Rte. J. Project involves bridge P-868. 

Job No: 5S0519
Length: 0.1

0

0

0

0
0

0

0

0

0
0

38

0

480

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   B
County: Cooper

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

610
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 5   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from I-70 to Rte. 87.  

Job No: 5L0400R
Length: 8.3

0

0

0

0
0

0

0

0

0
0

22

0

222

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  98
County: Cooper

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

244
Fund Cat:

Federal Cat: State

MPO: N

Install active warning devices at Game Drive (DOT # 442 168N) Union 
Pacific near Otterville. Project No. RRP-000S(193). 

Job No: 5T0009
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

147

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Cooper

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

147
Fund Cat:

Federal Cat:

MPO: N

Grading, paving and replace bridges at Rock and Clear Creek 3.5 miles 
south of Rte. Y. Project involves bridges Y-420 and Y-419. 

Job No: 5S0524
Length: 0.4

67

0

952

0
0

0

0

0

0
0

11

1

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: Gasconade

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1189
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over Branch Berger Creek 4.2 miles south of Rte. Z. 
Project involves bridge N-682. 

Job No: 5S0792
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

12

10

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   H
County: Gasconade

Award Date: 2007  

53

0

754

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1162
Fund Cat:

Federal Cat: Bridge

MPO: N

Resurface roadway from east of Rte. 19 to Fourth Street in Owensville.  

Job No: 5S0834
Length: 0.6

0

0

0

0
0

0

0

0

0
0

24

0

127

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  28
County: Gasconade

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

151
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge deck over Frene Creek 0.3 mile east of Rte. 19 in 
Hermann. Project involves bridge L-10R. 

Job No: 5P0523
Length: 0.1

42

0

648

0
0

0

0

0

0
0

9

0

0

0
0

8

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 100
County: Gasconade

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

819
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Rte. 28 to Rte. H.  

Job No: 5L0400L
Length: 2.2

0

0

0

0
0

0

0

0

0
0

6

0

60

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   C
County: Maries

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

66
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 68 to Rte. C.  

Job No: 5L0400M
Length: 10.7

0

0

0

0
0

0

0

0

0
0

28

0

285

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   H
County: Maries

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

313
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and replace bridge over Maries River 1.9 miles east of 
Rte. 133. Project involves bridge W-38. 

Job No: 5S0530
Length: 0.3

42

0

655

0
0

0

0

0

0
0

98

7

0

0
0

12

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: Maries

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

994
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from US 63 to Rte. 68.  

Job No: 5L0400N
Length: 6

0

0

0

0
0

0

0

0

0
0

16

0

161

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   P
County: Maries

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

177
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 9 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Resurfacing, stabilizing and widening shoulders and adding turn lanes at 
Rte. 68, and at Rte. 28 from 2.2 miles north of Vichy to the Phelps 
County line.  Job No: 5P0783

Length: 6.5

0

0

0

0
0

0

0

0

0
0

628

657

0

0
0

651

0

6725

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Maries

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

12769
Fund Cat:

Federal Cat: NHS

MPO: N

Replace bridge over Little Maries River 1.3 miles west of Rte. 133. 
Project involves bridge W-490. 

Job No: 5S0531
Length: 0.1

26

0

425

0
0

0

0

0

0
0

61

8

0

0
0

15

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  DD
County: Maries

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

721
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Rte. 28 to end of maintenance.  

Job No: 5L0400O
Length: 3.5

0

0

0

0
0

0

0

0

0
0

10

0

95

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  EE
County: Maries

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

105
Fund Cat:

Federal Cat: State

MPO: N

Grading, build bridge and pave 2 lanes 5.0 miles south of Rte. 52 at 
Carnes Branch. Project involves bridge S-783. 

Job No: 5S0528
Length: 0.5

99

0

1632

0
0

0

0

0

0
0

109

27

0

0
0

86

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 133
County: Maries

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2321
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace and relocate bridge over Tavern Creek 2.3 miles north of Pulaski 
County. Project involves bridge K-42. 

Job No: 5P0729
Length: 0.4

0

0

0

0
0

0

0

0

0
0

187

0

1830

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  17
County: Miller

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2778
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 10 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 5   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, pave 2 lanes and replace bridges over Dog Creek and Coon 
Creek 1.9 miles east of Rte. 17. Project involves bridges K-819 and S-535. 
5S0538 combined into this project.Job No: 5S0537

Length: 2

0

0

0

0
0

0

0

0

0
0

279

0

3633

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  52
County: Miller

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4912
Fund Cat:

Federal Cat: Bridge

MPO: N

Construct acceleration lane in the median of Rte. 54 in the eastbound 
direction at Rte. FF east of Eldon.  

Job No: 5P0817
Length: 0.4

0

0

0

0
0

0

0

0

0
0

29

0

204

250
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  54
County: Miller

Award Date: Jan. - March 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

233
Fund Cat:

Federal Cat: Safety

MPO: N

Replace existing bridge over Smith Fork Creek 0.1 mile south of Rte. W. 
Project involves bridge X-533. 

Job No: 5S0543
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

63

0

680

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   E
County: Moniteau

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1152
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Rte. C to Rte. A.  

Job No: 5L0400Q
Length: 5.4

0

0

0

0
0

0

0

0

0
0

14

0

137

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   V
County: Moniteau/ Cole

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

151
Fund Cat:

Federal Cat: State

MPO: N

Install active warning devices at Tower Road (DOT # 442 187T) UP near 
Tipton. Project No. RRP-000S(193). 

Job No: 5T0010
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

169

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Moniteau

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

169
Fund Cat:

Federal Cat: Safety

MPO: N

7/14/2003 Section 4 - 11 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Thin lift resurfacing of roadway from Rte. TT south junction south to 
Camden County line.  

Job No: 5P0827
Length: 10.1

0

0

0

0
0

0

0

0

0
0

56

0

406

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   5
County: Morgan

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

462
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and replace bridge over Third Creek 1.2 miles west of 
Gasconade County. Project involves bridge N-388. 

Job No: 5S0551
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

16

15

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Osage

Award Date: 2007  

132

0

1931

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2425
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading and plantings for wetland development at Mari Osa Delta near 
Rte. 50/63 interchange. Required as wetland mitigation in Corps of 
Engineers permit. Job No: 5P0344D

Length: 0.1

0

0

0

0
0

0

0

0

0
0

11

0

162

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  50
County: Osage

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

173
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing from Rte. HH to Rte. N.  

Job No: 5L0400P
Length: 8.9

0

0

0

0
0

0

0

0

0
0

24

0

238

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   O
County: Pettis

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

262
Fund Cat:

Federal Cat: State

MPO: N

Resurface southbound lanes from 2.3 miles north of Rte. V to Benton 
County line.  

Job No: 5P0787
Length: 5.3

163

0

2470

0
0

0

0

0

0
0

50

0

0

0
0

54

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Pettis

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2737
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 12 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge over Muddy Creek 3.1 miles west of Rte. 127. Project 
involves bridge P-186. 

Job No: 5S0567
Length: 0.1

0

0

0

0
0

0

0

0

0
0

33

0

430

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  AA
County: Pettis

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

542
Fund Cat:

Federal Cat: Bridge

MPO: N

Install active warning devices at East Prairie Grove Street (DOT # 442 
086G) UP near Knob Noster. Project No. RRP-000S(193) 

Job No: 5T0011
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

177

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Pettis

Award Date: Jan. - March 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

177
Fund Cat:

Federal Cat: Safety

MPO: N

Microsurfacing at various locations in Camden, Callaway and Cole 
Counties.  

Job No: 5P0795B
Length: 18.3

0

0

0

0
0

0

0

0

0
0

38

0

564

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: July - Sept. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

602
Fund Cat:

Federal Cat: STP

MPO: N

Microsurfacing at various locations in Boone, Cooper and Pettis 
Counties.  

Job No: 5P0795C
Length: 28.6

0

0

0

0
0

0

0

0

0
0

52

0

747

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: July - Sept. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

799
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 13 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Total R/W:
Total Construction:

Total Cost:

1100 05064 5983

55135 2258338863 33458

0

8112

FFOS:

Debt Service

0 013080 339 0

456053322985 5240 5427

48703 1802330814 22235 2685Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0493 0

0

0

0 0493 0 0

7/14/2003 Section 4 - 14 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2004 - 2008 
Highway and Bridge Construction Schedule 

RSMo 21.795.2.(3) 
 
 

East-West Gateway Coordinating Council 
 
 

(Note:  The projects listed in District 6 are the MoDOT projects that are part of the East-West Gateway Coordinating Council 
Transportation Improvement Program.) 

 
 
Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and  
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
  
 
  

 
 

District 6 
 



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading and paving for additional turn lanes from Rte. 100 to Chambers 
Drive in Washington. City of Washington $50,000 and City of 
Washington STP funds of $195,000 - STP-6400(612). To be let in 
combination with 6S1494BJob No: 6S1494

Length: 0.7

0

0

0

0
0

0

0

0

0
0

101

0

968

245
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: Franklin

Award Date: Jan. - March 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

1165
Fund Cat:

Federal Cat: STP

MPO: Y*

Install traffic signals at the intersection of Steautermann Rd. Funded 
100% by the City of Washington. To be let in combination with 6S1494.

Job No: 6S1494B
Length: 0.1

0

0

0

0
0

0

0

0

0
0

18

0

124

124
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: Franklin

Award Date: Jan. - March 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

150
Fund Cat:

Federal Cat: Safety

MPO: Y*

Curbing and pavement for islands to delineate entrances from 400' north 
of Rte. YY to Rte.  YY.  

Job No: 6S1651
Length: 0.1

0

0

0

0
0

0

0

0

0
0

11

0

90

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: Franklin

Award Date: April - June 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

106
Fund Cat:

Federal Cat: Safety

MPO: Y*

Replace railroad bridge at Labadie. Involves R.R. bridge 461. 

Job No: 6S1007
Length: 0.1

225

0

3507

0
0

0

0

0

0
0

250

250

0

0
0

200

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Franklin

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4745
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge over Fiddle Creek 4.0 miles east of Rte. MM. Involves 
bridge S-265. To be let in combination with 6S1057.

Job No: 6S1056
Length: 0.2

0

0

0

0
0

0

0

0

0
0

95

0

0

0
0

122

0

1766

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Franklin

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2119
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge over Tavern Creek 1.0 mile west of St. Louis County. 
Project involves bridge S-244. 

Job No: 6S1057
Length: 0.2

0

0

0

0
0

0

0

0

0
0

75

0

0

0
0

141

0

2063

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Franklin

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2443
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge X-92 at Labadie Creek 0.25 mile east of Rte. MM.  

Job No: 6S1675
Length: 0.2

80

115

0

0
0

0

0

0

0
0

50

0

0

0
0

77

50

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Franklin

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3932
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace existing deteriorated crossroad pipe culverts at Rte. T from 
Rte.100 to St. Albans Road and Rte. H at 0.25 mile south of Rte. 50  

Job No: 6S1738
Length: 11.1

0

0

0

0
0

0

0

0

0
0

83

0

486

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Franklin

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

579
Fund Cat:

Federal Cat: STP

MPO: Y*

Grading and paving for the reconstruction of the north half of the 
interchange from west of Viaduct Street to St. Louis County.  Phase 3 of 
the project split.Job No: 6I0735

Length: 2.3

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

10

500

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Franklin

Award Date: Future Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

14627
Fund Cat:

Federal Cat: I/M

MPO: Y*

Grading, bridges, pavement widening and resurfacing from west of 
Viaduct Street to St. Louis County. Involves bridges A-40 and A-41.  
Split from 6I0735. Job No: 6I0735E

Length: 2.3

0

0

0

0
0

0

0

0

0
0

1918

0

21313

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Franklin

Award Date: April - June 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

23855
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and replace bridge over Missouri Pacific Railroad 0.7 
mile east of Rte. 100. Project involves bridge J-872 on south outer road. 

Job No: 6I0899
Length: 0.4

0

0

0

0
0

0

0

0

0
0

111

0

1491

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: OR  44
County: Franklin

Award Date: July - Sept. 2003 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1875
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Upgrade existing rest area west of St. Clair. This project will involve 
grading, paving, lighting and striping. 

Job No: 6I0977
Length: 0.4

0

0

0

0
0

0

0

0

0
0

150

0

0

0
0

160

0

1690

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Franklin

Award Date: 2005 Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2279
Fund Cat:

Federal Cat: STP

MPO: Y*

Upgrade existing rest area west of St. Clair. This project will construct 
nearly 18000' of water main and sewer system. 

Job No: 6I0977B
Length: 0.4

0

0

0

0
0

0

0

0

0
0

150

0

0

0
0

193

0

1423

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Franklin

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1806
Fund Cat:

Federal Cat: NHS

MPO: Y*

Grading, paving and bridge for interchange reconstruction at Rte. 100 
east in Gray Summit.  Involves bridge L-897. 

Job No: 6I1508
Length: 1

0

0

0

0
0

0

0

0

0
0

350

1500

0

0
0

1181

0

12589

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Franklin

Award Date: 2005 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

16857
Fund Cat:

Federal Cat: I/M

MPO: Y*

Rehabilitate bridge 1.5 miles east of Rte. O at Pin Oak Creek.  

Job No: 6I1602
Length: 0.1

0

0

0

0
0

0

0

0

0
0

4

0

0

0
0

19

0

182

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Franklin

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

208
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Milled rumble strips on outside shoulders from Crawford County to Rte. 
30.  

Job No: 6I1702
Length: 14.5

0

0

0

0
0

0

0

0

0
0

21

0

173

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Franklin

Award Date: Oct. - Dec. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

202
Fund Cat:

Federal Cat: NHS

MPO: Y*

Pavement repair and resurfacing from Rte. 100 (E) interchange to I-44 
(Allentown interchange).  

Job No: 6S1603
Length: 8.9

0

0

0

0
0

0

0

0

0
0

139

0

0

0
0

543

0

6708

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  44
County: Franklin/ St. Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

7490
Fund Cat:

Federal Cat: STP

MPO: Y*

Grading, pavement and replace bridge from West Oak Street to 
Springfield Road in St. Clair. Involves bridge K-479R. 

Job No: 6P1562
Length: 0.5

0

0

0

0
0

0

0

0

0
0

397

889

0

0
0

272

0

4169

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  47
County: Franklin

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

6034
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Widening for left turn lanes at College Road intersection near the City of 
Union.  

Job No: 6P1737
Length: 0.2

0

0

0

0
0

0

0

0

0
0

13

0

0

0
0

18

0

276

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  47
County: Franklin

Award Date: 2005  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

309
Fund Cat:

Federal Cat: Safety

MPO: Y*

Replace bridge over Little Meramec River 0.2 mile south of Rte. 30. 
Involves bridge N-115. 

Job No: 6S1073
Length: 0.1

0

0

0

0
0

0

0

0

0
0

52

34

0

0
0

125

0

1888

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  FF
County: Franklin

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2189
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge over Buck Lick Creek 1.8 miles east of Rte. C. Project 
involves bridge P-982. 

Job No: 6S1074
Length: 0.1

0

0

0

0
0

0

0

0

0
0

190

0

1907

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  KK
County: Franklin

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2243
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge at Big Berger Creek 1.1 miles south of Rte. 100. Project 
involves bridge N-819. 

Job No: 6S1468
Length: 0.1

0

0

0

0
0

0

0

0

0
0

210

0

2067

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  VV
County: Franklin

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2425
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge R-290 at Cedar Fork Creek .07 mile east of Rte.Y.  

Job No: 6S1676
Length: 0.2

30

4

0

0
0

0

0

0

0
0

20

0

0

0
0

26

4

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  ZZ
County: Franklin

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1727
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Grading, paving and replace bridge over Big Berger Creek 5.0 miles 
northwest of New Haven. Involves bridge K-154R. 

Job No: 6P1006
Length: 0.1

0

0

0

0
0

0

0

0

0
0

243

0

2474

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 100
County: Franklin

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2908
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Pavement widening, signal and lighting at High Street intersection. Cost 
Share project - 50% MoDOT Economic Development Funds and 50% 
City of Washington. Project will be let in combination with 6P1699.Job No: 6P1698

Length: 0.2

0

0

0

0
0

0

0

0

0
0

74

0

327

327
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 100
County: Franklin

Award Date: Oct. - Dec. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

405
Fund Cat:

Federal Cat: Safety

MPO: Y*

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Install traffic signals and lighting at Pottery Road intersection. Cost 
Share project - 50% MoDOT Economic Development Funds and 50% 
City of Washington. Project will be let in combination with 6P1698.Job No: 6P1699

Length: 0.2

0

0

0

0
0

0

0

0

0
0

65

0

296

296
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 100
County: Franklin

Award Date: Oct. - Dec. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

365
Fund Cat:

Federal Cat: Safety

MPO: Y*

Grading, drainage, and sidewalk from Douglas Street to Miller Street in 
New Haven. Maximum federal funds from EWGCC enhancements - 
$790,602.96 STP-9900(607).Job No: 6S1568

Length: 0.6

0

0

0

0
0

0

0

0

0
0

55

0

732

711
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 100
County: Franklin

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

963
Fund Cat:

Federal Cat: STP

MPO: Y*

Replace bridge 0.5 mile east of Rte. 185 at Little Boeuf Creek. Project 
involves bridge J-960. 

Job No: 6S1597
Length: 0.3

139

0

1863

0
0

0

0

0

0
0

50

0

0

0
0

60

80

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 100
County: Franklin

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2202
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge over St. John's Creek 3.3 miles north of Rte. 50. Involves 
bridge A-123. 

Job No: 6S0905
Length: 0.2

0

0

0

0
0

0

0

0

0
0

288

0

2966

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 185
County: Franklin

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3670
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge at Burlington Northern Railroad 0.5 mile south of I-44.  

Job No: 6S1467
Length: 0.1

0

0

0

0
0

0

0

0

0
0

262

0

2915

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 185
County: Franklin

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3579
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Remove bridge at old Rte. 185 over Bourbeuse River. County 
relinquished maintenance agreement. Hazard removal.

Job No: 6S1580
Length: 0.1

0

0

0

0
0

0

0

0

0
0

9

0

93

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 185
County: Franklin

Award Date: Oct. - Dec. 2003  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

107
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Rehabilitate bridge 1.75 miles south of Rte. 50 at Bourbeuse River. 
Project involves bridge R-2216. 

Job No: 6S1596
Length: 0.4

0

0

0

0
0

0

0

0

0
0

86

0

0

0
0

301

0

3269

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 185
County: Franklin

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3699
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Curb and gutter, enclosed drainage and sidewalks between the entrance 
of Deer Meadows Subdivision and Sullivan Middle School. Maximum 
Federal Funds from EWGCC Enhancements -$286. Job No: 6S1697

Length: 0.5

0

0

0

0
0

0

0

0

0
0

34

0

315

286
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 185
County: Franklin

Award Date: April - June 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

358
Fund Cat:

Federal Cat: STP

MPO: Y*

Replace bridge over Skullbone Creek 0.1 mile south of Rte. 30.  Project 
involves bridge T-531. 

Job No: 6S1013
Length: 0.5

139

0

2106

0
0

0

0

0

0
0

50

0

0

0
0

72

56

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   B
County: Jefferson

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2511
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Grading, drainage, paving and replace bridge over Rock Creek from Rte. 
61/67 to 5th Street in Kimmswick. Project involves bridge K-135. 

Job No: 6U1015
Length: 0.5

160

0

2340

0
0

0

0

0

0
0

10

0

0

0
0

14

22

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   K
County: Jefferson

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2836
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace existing double box culvert at Joachim Creek. Project includes 
existing box culvert (L87) used as a cattle crossing. 

Job No: 6S1594
Length: 0.2

110

0

1440

0
0

0

0

0

0
0

50

0

0

0
0

16

4

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   P
County: Jefferson

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1645
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Paving from Hayden Road to Rte. A. Demolition project 6P0876L split 
from right of way funds. 

Job No: 6P0876
Length: 1.5

0

0

0

0
0

0

0

0

0
0

110

0

0

0
0

10

400

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  21
County: Jefferson

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

27438
Fund Cat:

Federal Cat: STP

MPO: Y*

Lengthen acceleration lanes and deceleration lanes, crossover 
improvements and lighting at Rte. 30 at Carol Park Road, Rte. 30 at 
Upper and Lower Byrnes Mill Road, Rte. 30 at Ottomeyer Lane. 4 
disconnected sections. Job No: 6P1588

Length: 1.6

0

0

0

0
0

0

0

0

0
0

24

0

0

0
0

110

0

1695

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  30
County: Jefferson

Award Date: 2005  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

2027
Fund Cat:

Federal Cat: Safety

MPO: Y*

Build grade separation overpass at T.R. Hughes Blvd. (DOT#917 024A) 
Norfolk Southern in O'Fallon. Project No. RRP-000S (192). 

Job No: 6T0012
Length:

0

0

0

0
0

0

0

0

0
0

0

0

500

0
0

0

0

515

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route:
County: St Charles

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

1000
Fund Cat:

Federal Cat:

MPO: Y*

Rehab deck, bridge widening, roadway widening, signals and signing at 
Rte. 61. Project involves bridge A-2766. 

Job No: 6S1600
Length: 0.2

344

0

5221

0
0

0

0

0

0
0

100

0

0

0
0

63

15

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: St Charles

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

6137
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and replace bridge Z-718 0.1 mile south of Rte. B.  

Job No: 6S1026
Length: 0.1

0

0

0

0
0

0

0

0

0
0

132

0

1205

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   C
County: St Charles

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1483
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Grading, paving and replace bridge over Aulbert Branch 1.6 miles east of 
Rte. Z. Involves bridge Z-318. 

Job No: 6S1027
Length: 0.2

0

0

0

0
0

0

0

0

0
0

75

0

1032

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: St Charles

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1470
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge deck and repair superstructure 3.0 miles west of Rte. Z at 
Callaway Fork Creek. Project involves bridge A-2313. 

Job No: 6S1502
Length: 0.1

0

0

0

0
0

0

0

0

0
0

55

0

509

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: St Charles

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

595
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Traffic signal, lighting, left and right turn lane at Weiss Road.  

Job No: 6S1670
Length: 0.3

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

51

0

585

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: St Charles

Award Date: 2005  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

677
Fund Cat:

Federal Cat: Safety

MPO: Y*

Grading, paving and replace bridges (2 disconnected sections) 1.7 miles 
and 3.0 miles north of Rte. D. Project involves bridges T-250 and T-224. 

Job No: 6S0711
Length: 1.6

0

0

0

0
0

0

0

0

0
0

219

0

3064

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   Z
County: St Charles

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3863
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 9 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Add left turn lane for Interstate Drive 0.25 mile south of I-70.  

Job No: 6S1706
Length: 0.2

0

0

0

0
0

0

0

0

0
0

35

0

226

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   Z
County: St Charles

Award Date: Jan. - March 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

261
Fund Cat:

Federal Cat: Safety

MPO: Y*

Construct 2 new eastbound lanes from Rte. M to Kent Dr. and south 
outer road from east of Rte. N to west of Winghaven interchange. 
Upgrade existing eastbound lanes to interstate standards. Split from 
6P0672D.Job No: 6P0672J

Length: 0.8

0

0

0

0
0

0

0

0

0
0

290

0

3895

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  40
County: St Charles

Award Date: Oct. - Dec. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

4410
Fund Cat:

Federal Cat: NHS

MPO: Y*

Grading, paving and bridge for interchange at Rte. DD from 0.5 mile 
west of to 0.6 mile east of Rte. DD. Payback for 6P0672H in 2005. 

Job No: 6P0672Z
Length: 1.1

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
7700

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  40
County: St Charles

Award Date: N/A  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

0
Fund Cat:

Federal Cat: NHS

MPO: Y*

Construct westbound off ramp 1.0 mile east of Missouri Research Park 
Drive. Funded 1/3 MoDOT Economic Development Funds, 1/3 St. 
Charles Co. and 1/3 MoDED. Job No: 6P1448B

Length: 0.2

0

0

0

0
0

0

0

0

0
0

78

0

975

975
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  40
County: St Charles

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1461
Fund Cat:

Federal Cat: STP

MPO: Y*

Grading, paving, bridge, outer road, signals and signing for 
reconstruction of interchange from 0.3 mile west of to 0.3 mile east of 
Pearce Blvd. at Wentzville. Advance funding by City of Wentzville. 
MoDOT payback for 6I0624C in SFY 2007. Job No: 6I0624X

Length: 0.6

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: N/A Federal Oversight

0

0

0

0
8849System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 10 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving, bridges and retaining walls from west of Rte. Z to east 
of Rte. 40/61. Involves adding median lanes on I-70 and bridges L-6242 
and A-5406. Relates to 6I0736 and 6I0736C.Job No: 6I0736D

Length: 1.1

0

0

0

0
0

0

0

0

0
0

891

0

12604

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: Oct. - Dec. 2003 Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

16588
Fund Cat:

Federal Cat: I/M

MPO: Y*

Grading, paving, retaining wall and signing to add westbound auxiliary 
lane from Fifth Street to Rte. 94 in St. Charles. This project represents 
the payback to City of St. Charles for project 6I0950B. MoDOT payback 
will be 97% of award cost and occur in Dec 2003.Job No: 6I0950X

Length: 0.8

0

0

0

0
0

0

0

0

0
0

0

0

0

0
1625

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: N/A Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

Fund Cat:
Federal Cat: I/M

MPO: Y*

Rehabilitate eastbound and westbound bridges at 5th Street in St. 
Charles. Project involves bridges A-3582 and A-3583. To be let in 
combination with 6I0950D.Job No: 6I1444

Length: 0.1

0

0

0

0
0

0

0

0

0
0

44

0

650

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

724
Fund Cat:

Federal Cat: I/M

MPO: Y*

Deck repairs and expansion joint replacement on bridge over the 
Missouri River (eastbound lanes). Involves bridge A-3292. 

Job No: 6I1491
Length: 0.7

0

0

0

0
0

0

0

0

0
0

124

0

0

0
0

408

0

4208

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles/ St Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

4962
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge at I-70 SOR east of Lake St. Louis at Peruque Creek. 
Project involves bridge R-93. 

Job No: 6I1598
Length: 0.3

0

0

0

0
0

0

0

0

0
0

110

175

0

0
0

196

0

2259

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2840
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 11 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Add eastbound off ramp and westbound on ramp and widen Rte. Z on I-
70 at Rte. Z.  MoDOT's commitment is $25,000.

Job No: 6I1626
Length: 0.4

0

0

0

0
0

0

0

0

0
0

50

0

0

0
0

232

0

3514

3387
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3796
Fund Cat:

Federal Cat: I/M

MPO: Y*

Replaced existing interstate overhead and shoulder structural signs from 
Missouri River to One mile west of Rte. 40 Signs will be designed 
fabricated by GHQ - sign shop. Funded from 6R0400E (D-6 Traffic 
Preservation pot of money). Contractor will install these signs.Job No: 6I1641

Length: 0

0

0

0

0
0

0

0

0

0
0

17

0

303

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: July - Sept. 2003  

0

0

0

0
0Routine MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

360
Fund Cat:

Federal Cat: I/M

MPO: Y*

Resurfacing on I-70 south outer road from west of Lake St. Louis to 
Callahan Rd.  

Job No: 6I1668
Length: 3

0

0

0

0
0

0

0

0

0
0

41

0

232

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

303
Fund Cat:

Federal Cat: NHS

MPO: Y*

Widening of the Fifth Street westbound off-ramp, traffic signal and 
widen Fifth Street at Fifth Street. MoDOT's share is $300,000 funded 
from MoDOT's Economic Development funds. Job No: 6I1734

Length: 0.5

0

0

0

0
0

0

0

0

0
0

0

0

1617

1617
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Charles

Award Date: Let by others in 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1617
Fund Cat:

Federal Cat: I/M

MPO: Y*

Replace existing bridges over Hostetter, Peruque and Belleau Creek 1.3 
miles, 4 miles and 5.2 miles north of I-70. Project involves bridges L-
503R, L-504R and L-505R. Job No: 6P1532

Length: 3.9

0

0

0

0
0

0

0

0

0
0

25

0

0

0
0

306

0

4256

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  79
County: St Charles

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4949
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 12 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving, replace bridge, signals, signing and lighting at Rte. I-70 
and Rte. 94 interchange. Replace bridges L-876 and L-876R with one 
structure. Project split from 6I0950.  To be let in combination with 
6I1444.Job No: 6I0950D

Length: 0.2

0

0

0

0
0

0

0

0

0
0

428

0

6298

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  94
County: St Charles

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

7853
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Resurfacing from north of Siedentop Road to Rte. N and outer road from 
O'Fallon Rd to S. Breeze.  

Job No: 6S1489
Length: 2.9

0

0

0

0
0

0

0

0

0
0

150

0

0

0
0

280

0

3983

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  94
County: St Charles

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5053
Fund Cat:

Federal Cat: NHS

MPO: Y*

Replace bridge at Sehrt Creek and Rte. 94. Project involves bridge T-
401. 

Job No: 6S1599
Length: 0.5

197

0

2711

0
0

0

0

0

0
0

75

0

0

0
0

77

110

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  94
County: St Charles

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3245
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge at Dardenne Creek. Project involves bridge L-57. 

Job No: 6S1528
Length: 0.3

183

0

2926

0
0

0

0

0

0
0

100

0

0

0
0

67

50

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  DD
County: St Charles

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3900
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Grading, drainage, paving and bridges for Page Avenue-6 lane relocation 
from 0.9 mile west of Rte. 40 near Rte. N to Hanley Road. Right of way 
for protective buying.  Repayment to St. Charles County for P.E. of 
$1,000,000 each in SFY 2002 and 2003.Job No: 6U1028

Length: 2.1

0

0

0

0
0

0

500

0

0
0

50

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 364
County: St Charles

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

57185
Fund Cat:

Federal Cat: NHS

MPO: Y*

7/14/2003 Section 4 - 13 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving, lighting, signs, signals, one way outer roads and bridges 
from Rte. 94 at Rte. N to Rte. 94 0.4 mile west of Jungs Station Road. 
Right of way for protective buying on Page Avenue extension. Job No: 6U1028B

Length: 3.5

0

0

0

0
0

0

0

0

0
0

500

8000

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 364
County: St Charles

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:
185689

Fund Cat:
Federal Cat: NHS

MPO: Y*

Scoping to construct the south outer road of Page Avenue from 
Winghaven Blvd. to Rte. K. This project represents the payback (R/W 
only $5855) for 6U1028L in SFY 2016. Job No: 6U1028Z

Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 364
County: St Charles

Award Date: RW/PE Only  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

5855
Fund Cat:

Federal Cat: STP

MPO: Y*

Grading and paving for relocation of Boschertown Road and grading to 
correct creek channel near intersection of Boschertown Road and Little 
Hills Expressway.  Job No: 6U0759N

Length: 0.3

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

148

0

2251

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 370
County: St Charles

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

6715
Fund Cat:

Federal Cat: STP

MPO: Y*

Replace Page Avenue bridge over CRIP Railroad west of Rte. 67 
(Lindbergh Boulevard).  Project involves bridge A-652R.

Job No: 6S1469
Length: 0.1

0

0

0

0
0

0

0

0

0
0

50

0

0

0
0

414

0

6342

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: St Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

7341
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge at St. Louis Terminal Railroad overpass east of I-170. 
Project involves bridge L-891R. 

Job No: 6S1472
Length: 0.1

151

0

1824

0
0

0

0

0

0
0

34

0

0

0
0

34

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: St Louis

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2183
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 14 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Overcoat existing bridge over the Meramec River. Project involves 
bridge K-637R and may include sandblasting. 

Job No: 6P1616
Length: 0.1

89

0

1007

0
0

0

0

0

0
0

15

0

0

0
0

25

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  21
County: St Louis/ Jefferson

Award Date: 2006  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

1146
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Reconstruct signal and lighting facilities at Laclede Station Road, Baptist 
Church, and Eddie and Park ( 3 signals). To replace aged facilities. 

Job No: 6P1644
Length: 1.2

0

0

0

0
0

0

0

0

0
0

32

0

474

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  30
County: St Louis

Award Date: July - Sept. 2003  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

596
Fund Cat:

Federal Cat: Safety

MPO: Y*

Rehabilitate bridge deck, possible lead paint removal and deck 
demolition over the Meramec River. Project involves bridge A-2014R. 

Job No: 6S1617
Length: 0.4

0

0

0

0
0

0

0

0

0
0

200

0

0

0
0

685

0

7345

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  30
County: St Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

8380
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Upgrade guardrail from east of Rte. 141 to Lewis Road.  

Job No: 6I1712
Length: 6.4

0

0

0

0
0

0

0

0

0
0

36

0

439

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: St Louis

Award Date: April - June 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

475
Fund Cat:

Federal Cat: Safety

MPO: Y*

Add Glare Screen Along I-44 North Outer Road between Howerton 
Drive and Meramec Blvd.  

Job No: 6S1739
Length: 1.6

0

0

0

0
0

0

0

0

0
0

30

0

196

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: OR  44
County: St Louis

Award Date: April - June 2004  

0

0

0

0
0Routine MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

226
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 15 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Install landscaping along I-55 and I-270 and install fencing on Rte. 30  at 
I-55/I-270 interchange and Rte. 30 at Little Brennan Rd.  

Job No: 6I1635
Length: 1.9

0

0

0

0
0

0

0

0

0
0

15

0

186

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  55
County: St Louis/ Jefferson

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

207
Fund Cat:

Federal Cat: I/M

MPO: Y*

Replace bridge and add auxiliary lanes from South County Centerway to 
Forder Road.  Involves bridge A-12323.

Job No: 6P1471
Length: 0.2

0

0

0

0
0

0

0

0

0
0

499

0

7045

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: St Louis

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

7955
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Accelerate working days on 6P1471 from South County Centerway to 
Forder Road.  

Job No: 6P1471B
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: St Louis

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

0
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Install CCTV and provide communications between cameras and D6 
TMC building from Big Bend to East Concord.  

Job No: 6P1677
Length: 5.7

0

0

0

0
0

0

0

0

0
0

24

0

206

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: St Louis

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

300
Fund Cat:

Federal Cat: NHS

MPO: Y*

Provide dual left and free right turns at all approaches, add SB auxiliary 
lane, signals, signing & lighting at intersection of Lindbergh Boulevard 
and Lemay Ferry Road.  Coldmilling and some resurfacing may be 
needed.Job No: 6S1493

Length: 0.3

0

0

0

0
0

0

0

0

0
0

205

0

2282

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: St Louis

Award Date: Jan. - March 2004  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

4546
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 16 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, drainage, paving and replace bridge including pedestrian 
walkway on bridge over the Meramec River. Involves bridge K-205. 
Raise approaches above maximum flood level. Enhancements to the 
bridge paid by the City of Arnold-250,963Job No: 6U0974

Length: 0.7

0

0

0

0
0

0

0

0

0
0

940

0

14502

251
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: St Louis/ Jefferson

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

17746
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Reconstruct pavement and bridges, 4 lanes west of I-170, 3 lanes east of I-
170, directional inter at I-170 from west of Spoede Rd. to Sarah on I-64 
and Brentwood to I-64 on I-170. 15 interchs, 46 br , bike/ped on cross st, 
ITS, urban design, soundwalls, retaining walls, & art. rte.  imp. Job No: 6I0978

Length: 12

0

0

0

0
0

0

12500

0

0
0

12000

1000

0

0
0

20000

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis/ St Louis City

Award Date: Future Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:
1070231

Fund Cat:
Federal Cat: I/M

MPO: Y*

Lower proposed MetroLink rail line approx. 20 feet, in order to obtain 
needed profile for The New I-64 at St. Louis Terminal Railroad, 
proposed MetroLink crossing.   Split from 6I0978. Payment to Metro (Bi-
State).  Includes design & construction cost for revised profile & utilities 
relocations and underpinning of structure.

Job No: 6I0978C
Length: 0.2

0

0

0

0
0

0

0

11255

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis

Award Date: Let by others in 2008  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

11293
Fund Cat:

Federal Cat: NHS

MPO: Y*

Widen to provide dual left turn lanes at Rte. AC intersection in 
Florissant.  $130,000 contribution from Lowe's and $200,000 from 
developer.Job No: 6P1520

Length: 0.1

0

0

0

0
0

0

0

0

0
0

150

0

1545

330
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  67
County: St Louis

Award Date: April - June 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

2345
Fund Cat:

Federal Cat: Safety

MPO: Y*

Replace bridge southbound Rte. 67 at Rte. 367 at the Rte. 67/367 
interchange. Involves bridge A-692. 

Job No: 6P1625
Length: 0.2

0

0

0

0
0

0

0

0

0
0

34

0

0

0
0

126

0

1375

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  67
County: St Louis/ St. Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1569
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 17 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace existing incandescent signal bulbs with Light Emitting Diodes 
(LED) on Rte. 67 at every signalized intersection.  

Job No: 6P1642
Length: 20.9

0

0

0

0
0

0

0

0

0
0

31

0

365

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  67
County: St Louis/ Jefferson

Award Date: July - Sept. 2003  

0

0

0

0
0Routine MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

526
Fund Cat:

Federal Cat: STP

MPO: Y*

Replace bridge carrying railroad over Rte. 67 at north end of Lambert 
Airport. Norfolk Southern Railroad overpass. 

Job No: 6P1686
Length: 0.1

154

0

0

0
0

0

0

0

0
0

154

0

0

0
0

156

80

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  67
County: St Louis

Award Date: Future  

154

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

12613
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Operation and maintenance of the Lindbergh Tunnel Systems for the 
LindberghTunnel at Lambert Airport. Provides service for two years. 
Operation and maintenance cost of tunnel system to be reimbursed by the 
City of St. Louis/Airport.Job No: 6P1742

Length: 0.3

0

0

0

0
0

0

0

0

0
0

100

0

0

0
0

40

0

1648

1600
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  67
County: St Louis

Award Date: Let by others in 2005  

0

0

0

0
0Routine MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

1789
Fund Cat:

Federal Cat: NHS

MPO: Y*

Replace bridge at Rte. 115 and I-70. Project involves bridge L-810R. 

Job No: 6I0172F
Length: 0.1

0

0

0

0
0

0

0

0

0
0

90

0

1030

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Louis

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1190
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Intelligent Transportation System (ITS) design, purchase, installation 
and ramp metering at interchanges on I-70 from downtown St. Louis to 
US 40 in St. Charles County.  Job No: 6I1572

Length: 33.6

0

0

0

0
0

0

0

0

0
0

750

0

0

0
0

420

0

6365

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Louis/ St Charles

Award Date: 2005  

0

0

0

0
0Systems OperationsSec Cat:

Taking Care of System

Project 
Est. Total:

8285
Fund Cat:

Federal Cat: NHS

MPO: Y*

7/14/2003 Section 4 - 18 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Bridge rehab, deck repair, and expansion joint replacement at I-70 
Mainline over I-270 Mainline. Involves bridge A-932. 

Job No: 6I1612
Length: 0.1

161

0

1814

0
0

0

0

0

0
0

45

0

0

0
0

45

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Louis

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

2065
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace deck on bridge and paint existing steel at Rte. AC over 
Coldwater Creek. Involves bridge A-869. 

Job No: 6P1624
Length: 0.1

0

0

0

0
0

0

0

0

0
0

35

0

0

0
0

129

0

1415

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  AC
County: St Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1614
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Add school signals at Chesterfield and Wildhorse Elementary Schools. 
Cost share project - 50% MoDOT Economice Development Funds and 
50% School District. Project will be let by school district.Job No: 6S1727

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

232

232
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  CC
County: St Louis

Award Date: Let by others in 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

232
Fund Cat:

Federal Cat: Safety

MPO: Y*

Grading, widen to 3 lanes, resurface, signals, lights, bicycle lanes and 
sidewalks from Rte. 340 to Baxter Road.  

Job No: 6U0808
Length: 2.6

717

0

11409

0
0

0

0

0

0
0

25

0

0

0
0

6

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  HH
County: St Louis

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

17316
Fund Cat:

Federal Cat: STP

MPO: Y*

Provide additional turn lanes on Rte. 100 at Old State Road. To be 
completed in conjunction with St. Louis County's Old State Road 
widening project. Job No: 6S1577

Length: 0.4

0

0

0

0
0

0

0

0

0
0

78

0

860

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 100
County: St Louis

Award Date: April - June 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

1189
Fund Cat:

Federal Cat: Safety

MPO: Y*

7/14/2003 Section 4 - 19 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Add right in and right out raised islands at Ballwin Plaza.  

Job No: 6S1719
Length: 0.1

0

0

0

0
0

0

0

0

0
0

7

0

41

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 100
County: St Louis

Award Date: Jan. - March 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

48
Fund Cat:

Federal Cat: Safety

MPO: Y*

Widen for left turn lane at Emerald View Parkway.  

Job No: 6S1665
Length: 0.2

0

0

0

0
0

0

0

0

0
0

48

0

558

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 109
County: St Louis

Award Date: July - Sept. 2003  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

655
Fund Cat:

Federal Cat: Safety

MPO: Y*

Reconstruct signal and lighting facilities at  Rte. 115 at Nelson, St. Ann 
Lane, Normandy High School, Rte. 180 at Lucas and Hunt.  

Job No: 6P1643
Length: 1

0

0

0

0
0

0

0

0

0
0

46

0

680

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 115
County: St Louis

Award Date: July - Sept. 2003  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

806
Fund Cat:

Federal Cat: Safety

MPO: Y*

Remove and replace bridge over MetroLink 0.5 mile west of Rte. N. 
Project involves bridge K-951R. 

Job No: 6U0976
Length: 0.1

0

0

0

0
0

0

0

0

0
0

399

0

5011

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 115
County: St Louis

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

5643
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Grading, pavement replacement, bridges, signals, lighting and 
reconstruct Olive Road interchange from north of Olive Road to north of 
Delmar Blvd. Rehabilitate bridges A-2798R and A-2794R. Job No: 6I1081B

Length: 1.1

1271

0

19836

0
0

0

0

0

0
0

100

0

0

0
0

100

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 170
County: St Louis

Award Date: 2006 Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

27819
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 20 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Epoxy bridge deck seals on nine bridges from Airport Road to Galleria 
Parkway.  

Job No: 6I1673
Length: 8.7

0

0

0

0
0

0

0

0

0
0

13

0

145

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 170
County: St Louis

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

171
Fund Cat:

Federal Cat: NHS

MPO: Y*

Rehab westbound lane of Jefferson Barracks bridge over Mississippi 
River. Involves bridge A-1850.  Work over navigable river and UP RR. 
Split 50% MoDOT and 50% IDOT.Job No: 6I1613

Length: 1

527

0

7057

3326
0

0

0

0

0
0

100

0

0

0
0

250

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 255
County: St Louis

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

8034
Fund Cat:

Federal Cat: I/M

MPO: Y*

Deck repair and low slump overlays on bridges at Rte. AB, Conway Road 
and Dorsett Road (3 disconnected bridges). Project involves bridges A-
1051, A-1052 and A-1056. Job No: 6I1515

Length: 0.1

0

0

0

0
0

0

0

0

0
0

135

0

1686

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 270
County: St Louis

Award Date: Jan. - March 2004 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1920
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Bridge rehab, expansion devices, overcoat steel, wearing surface repair 
on flyover ramp southbound I-270 to eastbound I-70. Involves bridge A-
3766.  Stage construction with ramp open to traffic. Job No: 6I1614

Length: 0.1

112

0

1202

0
0

0

0

0

0
0

35

0

0

0
0

30

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 270
County: St Louis

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

1379
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Bridge rehabilitation, expansion devices, overcoat steel and wearing 
surface repair at flyover ramp northbound I-270 to westbound I-70. 
Involves bridge A-3764.  Stage construction with ramp open to traffic. Job No: 6I1615

Length: 0.1

112

0

1202

0
0

0

0

0

0
0

35

0

0

0
0

30

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 270
County: St Louis

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

1379
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 21 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Reconstruct existing signal facilities and install new interconnect system 
at Washington/Elizabeth Rd. and I-270 (3 signalized intersections). To 
replace aged span wire signal facilities. Job No: 6I1640

Length: 0.2

0

0

0

0
0

0

0

0

0
0

20

0

370

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 270
County: St Louis

Award Date: July - Sept. 2003  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

450
Fund Cat:

Federal Cat: I/M

MPO: Y*

Replace and improve traffic channelization islands and fence along I-270 
outer roads (Dunn and Pershall) from Lindberg to Riverview.  

Job No: 6I1740
Length: 10

0

0

0

0
0

0

0

0

0
0

23

0

0

0
0

53

0

530

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 270
County: St Louis

Award Date: 2005  

0

0

0

0
0Preventive MaintenanceSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

614
Fund Cat:

Federal Cat: STP

MPO: Y*

Update end treatments on existing guardrail add concrete barrier at 
various locations in North St.Louis County concentrating on the outer 
roads of I-270 and Rte. 67. Replace existing turn down sections with 
safety/crashworthy end treatments. Job No: 6I1741

Length: 10

0

0

0

0
0

0

0

0

0
0

47

0

309

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS 270
County: St Louis

Award Date: April - June 2004  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

359
Fund Cat:

Federal Cat: Safety

MPO: Y*

Lower grade on Mount Olive at entrance to Rte. 340.  University City 
providing 20% of project. 

Job No: 6P1631
Length: 0.1

0

0

0

0
0

0

0

0

0
0

9

0

125

25
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 340
County: St Louis

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

145
Fund Cat:

Federal Cat: NHS

MPO: Y*

Construct turn lanes at Price Road intersection in Olivette. MoDOT's 
share is $5,000 for PE, $7,000 for R/W and $46,000 for construction. 
City's project number CMAQ-5526(628).Job No: 6S1521

Length: 0.1

0

0

0

0
0

0

0

0

0
0

96

0

460

414
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 340
County: St Louis

Award Date: April - June 2004  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

671
Fund Cat:

Federal Cat: CMAQ

MPO: Y*

7/14/2003 Section 4 - 22 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Soundwalls from Clarkson Farm Drive to south of Kehrs Mill Road, 
Clarkson Crossing, Forest Hills and Westhampton.  

Job No: 6S1593
Length: 0.8

0

0

0

0
0

0

0

0

0
0

74

0

789

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 340
County: St Louis

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

913
Fund Cat:

Federal Cat: STP

MPO: Y*

Build curbing and enclose drainage on west side of Rte. 340 from Wilson 
Road to Bow Tree Ct.  

Job No: 6S1723
Length: 0.1

0

0

0

0
0

0

0

0

0
0

10

0

65

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 340
County: St Louis

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

75
Fund Cat:

Federal Cat: NHS

MPO: Y*

Add dual left turn lanes for EB Rte. 366 & NB Sappington Rd.  Includes 
signals, signing & lighting at Sappington Road.  

Job No: 6P1628
Length: 0.2

0

0

0

0
0

0

0

0

0
0

62

485

0

0
0

92

0

1161

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 366
County: St Louis

Award Date: 2005  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

2150
Fund Cat:

Federal Cat: Safety

MPO: Y*

Replace bridge 0.7 mile south of Chambers Road over Maline Creek. 
Involves bridge J-891. 

Job No: 6P1563
Length: 0.3

0

0

0

0
0

0

0

0

0
0

12

35

0

0
0

120

0

2498

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 367
County: St Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2769
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Replace bridge at Coldwater Creek. Involves bridge A-693. 

Job No: 6P1620
Length: 0.1

0

0

0

0
0

0

0

0

0
0

112

190

0

0
0

169

0

1952

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 367
County: St Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2630
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 23 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Convert to freeway with no added lanes, construct bridges, remove at 
grade crossings and signals from 0.3 mile south of New Jamestown Rd. to 
0.3 mile north of  New Jamestown Rd. 6U1085B & 6U1085C split. 
Convert outer roads to one way.Job No: 6U1085

Length: 0.6

400

0

0

0
0

0

0

0

0
0

350

1200

0

0
0

400

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 367
County: St Louis

Award Date: 2007  

1285

0

22457

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

31835
Fund Cat:

Federal Cat: STP

MPO: Y*

New interchanges replacing signalized intersections, one-way Frontage 
Rd. and depress and widen Mainline from 0.3 mile south of 
Dunn/Claudine intersection to 0.4 mile north of Redman intersection.  
Involves 2 new bridges.Job No: 6U1085B

Length: 1.2

0

0

0

0
0

0

0

0

0
0

1600

0

0

0
0

2612

0

27466

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 367
County: St Louis

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

33502
Fund Cat:

Federal Cat: NHS

MPO: Y*

Convert to freeway with no added lanes, construct bridges, remove at-
grade crossings and signals 0.4 mile north of Redman Rd. to 0.3 mile 
south of New Jamestown Rd.  Convert outeroads to one-way.Job No: 6U1085C

Length: 1.8

1614

0

26947

0
0

0

0

0

0
0

1500

0

0

0
0

1000

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 367
County: St Louis

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

35361
Fund Cat:

Federal Cat: NHS

MPO: Y*

Repair failed retaining wall on Earth City Expressway interchange at 
Norfolk Southern RR. Involves bridge A-4922. 

Job No: 6P1621
Length: 0.1

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

44

0

520

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 370
County: St Louis

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

594
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Intelligent Transportation System (ITS) software development at various 
locations on various routes in the St. Louis metro area. 6I1450B, 6I1450C 
and 6I1450D split from this project. Job No: 6I1450

Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

2496

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS Var
County: St Louis/ St Charles

Award Date: April - June 2004 Federal Oversight

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2657
Fund Cat:

Federal Cat:

MPO: Y*

7/14/2003 Section 4 - 24 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Scoping for installing active warning devices at Brentwood Blvd. (DOT # 
425 018L) Union Pacific in Webster Groves. Project No. RRP-000S(178). 

Job No: 6T0010
Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: St Louis

Award Date: April - June 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat: Safety

MPO: Y*

Coldmill, pavement repair and resurfacing from Grand Avenue to 
Tucker Blvd.  

Job No: 6P1691
Length: 2.3

0

0

0

0
0

0

0

0

0
0

502

0

4195

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  30
County: St Louis City

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

4847
Fund Cat:

Federal Cat: NHS

MPO: Y*

Pavement repair and microsurfacing on I-44 including ramps 30 and 31 
at I-55/I-44 interchange at EB and WB I-44 from Lafayette Bridge to 3rd 
Street Viaduct. To be let in combination with 6I1590. Job No: 6I1630

Length: 0.6

0

0

0

0
0

0

0

0

0
0

36

0

531

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: St Louis City

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

617
Fund Cat:

Federal Cat: I/M

MPO: Y*

Improve turning radius at intersection of EB I-44 ramp and Vandevanter 
Ave.  Mo. Botanical Gardens will dedicate the necessary R/W. 

Job No: 6I1647
Length: 0.1

0

0

0

0
0

0

0

0

0
0

3

0

0

0
0

8

0

73

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: St Louis City

Award Date: 2005  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

90
Fund Cat:

Federal Cat: I/M

MPO: Y*

New connection from I-55 to Truman  Parkway at I-55/I-44 ramp 
connection to Lafayette (Gratton Street). City responsible for design and 
right of way acquisition. MODOT to provide funding and let. Job No: 6I1293

Length: 0.2

0

0

0

0
0

0

0

0

0
0

165

175

1131

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  55
County: St Louis City

Award Date: April - June 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1506
Fund Cat:

Federal Cat: I/M

MPO: Y*

7/14/2003 Section 4 - 25 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Seismic retrofit, replace drainage system and paint girders.  Includes 
retrofit at ramp O from 16th to 18th Street and 20th to 21st Street.  
Project involves bridges A-15017 and A-15231.Job No: 6I0985I

Length: 0.2

0

0

0

0
0

0

0

0

0
0

50

0

0

0
0

630

0

9548

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2005 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

10393
Fund Cat:

Federal Cat: I/M

MPO: Y*

Seismic retrofit and replace drainage system from west of 11th Street to 
west of 7th Street.  Project involves bridge A-15017.

Job No: 6I0985J
Length: 0.2

640

0

9835

0
0

0

0

0

0
0

60

0

0

0
0

10

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2006 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

10680
Fund Cat:

Federal Cat: I/M

MPO: Y*

Seismic retrofit and replace drainage system from west of 7th Street to 
west of Broadway.  Project involves bridges A-15017 and A-15172.

Job No: 6I0985K
Length: 0.2

10

0

0

0
0

0

0

0

0
0

670

0

14200

0
0

20

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: April - June 2004 Federal Oversight

10

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

10075
Fund Cat:

Federal Cat: I/M

MPO: Y*

Seismic retrofit and replace drainage system from west of  Broadway to 
4th Street.  Involves bridge A-15017.

Job No: 6I0985L
Length: 0.1

30

0

0

0
0

0

0

0

0
0

30

0

0

0
0

660

0

4326

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2005 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

10343
Fund Cat:

Federal Cat: I/M

MPO: Y*

Rebuild Chouteau Avenue bridge over railroad on  I-64 outer road at 
Vandeventer. Costs shown are MoDOT share.  Project will be let by city. 

Job No: 6I1335
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

5400

0
0

367

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: Let by others in 2004 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

5767
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 26 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Rebuild ramps at 22nd Street and rebuild 22nd Street to Olive Blvd. at 
22nd Street (Parkway Connection). Project will be funded by selling off 
excess R/W in the area. Funding will be through Missouri 
Transportation Finance Corporation.Job No: 6I1356

Length: 0.2

474

0

7452

0
0

0

0

0

0
0

400

0

0

0
0

107

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2006 Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

9142
Fund Cat:

Federal Cat: I/M

MPO: Y*

Pavement repair and diamond grinding of pavement from Compton 
Avenue to Market Street.  

Job No: 6I1590
Length: 0.8

0

0

0

0
0

0

0

0

0
0

60

0

883

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

Fund Cat:
Federal Cat: Safety

MPO: Y*

Rehabilitate Market Street bridge at Market Street and Compton. 
Involves bridge A-1270. 

Job No: 6I1605
Length: 0.1

0

0

0

0
0

0

0

0

0
0

150

0

0

0
0

260

0

2724

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

3224
Fund Cat:

Federal Cat: I/M

MPO: Y*

Replace bridge at Compton Street and I-64. Involves bridge A-837R. 

Job No: 6I1606
Length: 0.1

0

0

0

0
0

0

0

0

0
0

490

0

0

0
0

808

0

8611

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

10159
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Rehabilitate bridge eastbound I-64 Vandeventer Overpass. Involves 
bridge L-667R. 

Job No: 6I1607
Length: 0.3

174

0

2716

0
0

0

0

0

0
0

100

0

0

0
0

100

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

3115
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 27 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Paint overpass on westbound I-64 Vandeventer Overpass. Involves 
bridge A-3594R. 

Job No: 6I1608
Length: 0.3

200

0

2345

0
0

0

0

0

0
0

0

0

0

0
0

135

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2006  

0

0

0

0
0Preventive MaintenanceSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

2680
Fund Cat:

Federal Cat: I/M

MPO: Y*

Removal of 8th Street ramp at I-64. Funded from Economic Development 
funds. 

Job No: 6I1666
Length: 0.1

0

0

0

0
0

0

0

0

0
0

19

0

283

283
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

332
Fund Cat:

Federal Cat: NHS

MPO: Y*

Construct new 6th Street ramp downtown St. Louis on I-64 to replace 
8th Street ramp at I-64. Funded from Economic Development Funds. 

Job No: 6I1667
Length: 0.3

347

0

6484

6112
0

0

0

0

0
0

900

1000

0

1000
0

250

3000

0

3000
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

14231
Fund Cat:

Federal Cat: NHS

MPO: Y*

Improve turning radius on west bound I-64 on-ramp from 14th St.  

Job No: 6I1707
Length: 0.1

0

0

0

0
0

0

0

0

0
0

22

0

155

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  64
County: St Louis City

Award Date: April - June 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

177
Fund Cat:

Federal Cat: I/M

MPO: Y*

Spot/Zone paint Poplar Street Bridge over Mississippi River. Funded 
jointly with IDOT.   Project involves bridge A-15007. 

Job No: 6I0987
Length: 0.4

0

0

0

0
0

0

0

0

0
0

430

0

6500

3250
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Louis City

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

7110
Fund Cat:

Federal Cat: Bridge

MPO: Y*

7/14/2003 Section 4 - 28 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 6   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Scour mitigation on Martin Luther King Bridge.  Will be let by IDOT.

Job No: 6I1561
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

310

0
0

21

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Louis City

Award Date: Let by others in 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

331
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Remove and replace 150 linear feet of concrete traffic barrier, sidewalk 
and curb at Union Blvd. and Bircher Ave., north side of I-70. Reinstall 
fence on barrier. Job No: 6I1646

Length: 0.1

0

0

0

0
0

0

0

0

0
0

13

0

84

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Louis City

Award Date: April - June 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

97
Fund Cat:

Federal Cat: Safety

MPO: Y*

Install raised pavement markers on I-70 and I-55, on I-70 from beginning 
of reversible lanes to PSB & on I-55 from PSB to I-55/I-44 interchange.  

Job No: 6I1710
Length: 8.3

0

0

0

0
0

0

0

0

0
0

25

0

221

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  70
County: St Louis City

Award Date: April - June 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

246
Fund Cat:

Federal Cat: Safety

MPO: Y*

Total R/W:
Total Construction:

Total Cost:

119 1300014933 4371

123363 24255163895 154744

0

31306

FFOS:

Debt Service

9438 010366 7987 0

001625 7700 8849

123244 11255147337 142673 22457Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0500 515

0

0

0 0500 515 0

7/14/2003 Section 4 - 29 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and  
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
  
 
  
 
 

 
 
 

District 7 
 



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and drainage for pavement rehabilitation and/or 
replacement from Rte. 60 to Rte. HH. Project may involve bridge/culvert 
rehabilitations. Job No: 7P0675

Length: 9.7

0

0

0

0
0

0

0

0

0
0

200

0

0

0
0

704

0

10300

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  37
County: Barry

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

11295
Fund Cat:

Federal Cat: NHS

MPO: N

Apply preventive maintenance treatments from Rte. 76 to the Arkansas 
State Line.  

Job No: 7P0760
Length: 14.8

0

0

0

0
0

0

0

0

0
0

49

0

1679

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  37
County: Barry

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

1748
Fund Cat:

Federal Cat: NHS

MPO: N

Widen to 3 lanes and signals at Bridal Lane and Chapel Drive from 1.2 to 
1.8 miles east of Rte. 37 at Monett. Maximum MODOT participation of 
$1,300,000, which includes contract cost, P.E. and C.E. City of Monett 
will be reimbursed in 2010.Job No: 7P0588B

Length: 0.6

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Barry

Award Date: RW/PE Only  

0

0

0

0
0RegionalSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

Fund Cat:
Federal Cat: NHS

MPO: N

Grading, paving and replace bridge over Coon Creek 1.3 miles south of 
Rte. 126. Project involves bridge N-193. 

Job No: 7S0688
Length: 0.2

55

0

806

0
0

0

0

0

0
0

12

24

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Barton

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1211
Fund Cat:

Federal Cat: Bridge

MPO: N

Underseal, repair joints and diamond grind from Vernon County to 
Jasper County. Involves disconnected sections of northbound and 
southbound lanes. Job No: 7P0761C

Length: 20.4

0

0

0

0
0

0

0

0

0
0

127

0

1702

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Barton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1891
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Upgrade active warning devices at Rte. KK (DOT# 669 001H) 
Burlington Northern and Santa Fe in Lamar. Project No. RRP-
000S(190). Job No: 7T0022

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

198

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  KK
County: Barton

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

198
Fund Cat:

Federal Cat: Safety

MPO: N

Grading, paving and replace bridge over branch of Little North Fork 0.4 
mile east of Rte. 43. Project involves bridge G-665R1. 

Job No: 7P0678
Length: 0.2

35

0

524

0
0

0

0

0

0
0

5

33

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 160
County: Barton

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

890
Fund Cat:

Federal Cat: Bridge

MPO: N

Scoping for upgrading the active warning devices at 1st Street (DOT # 
443 049H) Missouri Northern Arkansas Railroad Co. in Adrian. Project 
No. RRP-000S(171). Job No: 7T0006

Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Bates

Award Date: April - June 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat:

MPO: N

Repair slope failures from 0.4 mile east of Rte. W to 3.8 miles east of 
Cedar /St. Clair County line. Two disconnected sections, split from 
7P0705. Right of way acquired with 7P0705.Job No: 7P0705B

Length: 5.1

0

0

0

0
0

0

0

0

0
0

14

0

130

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route:  54
County: Cedar/ St Clair

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

164
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving and replace bridge over Sinking Creek 0.6 mile south of 
Rte. 160 near Everton. Project involves bridge Z-266. Low water 
crossing.Job No: 7S0443

Length: 0.3

0

0

0

0
0

0

0

0

0
0

59

0

860

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   M
County: Dade

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1469
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and replace bridge over Lousy Branch 0.3 mile south of 
Rte. VV. Project involves bridge S-194. 

Job No: 7S0689
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

7

17

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  97
County: Dade

Award Date: 2007  

51

0

740

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1045
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over branch of Cedar Creek 0.9 mile 
north of Rte. E. Project involves bridge S-192. 

Job No: 7S0720
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

4

11

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  97
County: Dade

Award Date: 2007  

35

0

483

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

804
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over Cave Spring Branch 3.6 miles 
east of Rte. 37. Project involves bridge Y-428. 

Job No: 7S0719
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

14

41

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   F
County: Jasper

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2405
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over North Fork Spring River 3.0 
miles west of Rte. 71. Project involves bridge X-435. 

Job No: 7S0661
Length: 0.4

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

4

25

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   M
County: Jasper

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2438
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading and paving to replace bridge deck over Blackberry Creek 2.1 
miles east of Rte. 171. Project involves bridge R-42. 

Job No: 7S0715
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

24

0

282

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   M
County: Jasper

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

316
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading and paving to replace bridge deck over North Fork of Spring 
River 1.0 mile south of Rte. M. Project involves bridge T-776. 

Job No: 7S0716
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

51

0

697

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   O
County: Jasper

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

770
Fund Cat:

Federal Cat: Bridge

MPO: N

Resurface 2-24' pavements from 2.7 miles east of Rte. 71/Rte.  59 
interchange to 1.5 miles east of Rte. 37.  

Job No: 7I0680
Length: 6.7

0

0

0

0
0

0

0

0

0
0

423

0

6153

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Jasper

Award Date: Oct. - Dec. 2003 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

6735
Fund Cat:

Federal Cat: I/M

MPO: N

Partial right-of-way acquisition for future upgrade to four lanes from 
Duquesne Road to Rte. 249. Project involves bridge J-427R and 
construction of sidewalks. Enhancement funds under Project  STP-
3216(703). Use *22 funds.Job No: 7S0594

Length: 1.5

0

0

0

0
0

330

1000

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  66
County: Jasper

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

20703
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Underseal, repair joints and diamond grind from Barton County to Rte. 
96. Involves disconnected sections of northbound and southbound lanes. 

Job No: 7P0761D
Length: 13.9

0

0

0

0
0

0

0

0

0
0

123

0

1649

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Jasper

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1833
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving and drainage to add turn lanes and revise geometrics 
and signals at Rte. 66 (7th Street) in Joplin. Project also provides 
sidewalks. Enhancement funds under Project STP- 3206(701) Use *22 
FundsJob No: 7S0708

Length: 0.3

0

0

0

0
0

0

0

0

0
0

50

0

0

0
0

130

0

1969

424
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  71
County: Jasper

Award Date: 2005  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

3934
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and drainage to add turn lanes and revise geometrics 
and signals at 20th Street in Joplin. Project also provides sidewalks. 
Enhancement funds under Project STP-9900(705) . Use *22 fundsJob No: 7S0709

Length: 0.2

210

0

3435

422
0

0

0

0

0
0

5

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  71
County: Jasper

Award Date: 2006  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

7835
Fund Cat:

Federal Cat: Safety

MPO: Y*

Grading, drainage and paving to construct sidewalks on each side of 
Range Line Road from south of 20th Street to south of 24th Street. 
Enhancement funds under project STP-9900 (929). Use *22 funds Job No: 7S0729

Length: 0.5

53

0

754

569
0

0

0

0

0
0

5

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  71
County: Jasper

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

873
Fund Cat:

Federal Cat: STP

MPO: Y*

Upgrade the active warning devices at Missouri Rte.  96 (DOT # 330 
031J) Kansas City Southern Railway Co.  near Waco. Project No RRP-
000S(187). Job No: 7T0034

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

205

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route:  96
County: Jasper

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

205
Fund Cat:

Federal Cat:

MPO: N

Grading and paving to replace bridge deck over Dry Fork Creek 2.9 
miles north of Rte. 96. Project involves bridge A-1886. 

Job No: 7S0714
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

23

0

330

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  BB
County: Jasper

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

365
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading and bridges for two lanes from Rte. 171 to Zora Street. Includes 
grading for interchange at Rte. 171 and mine mitigation. 

Job No: 7U0436G
Length: 2.4

0

0

0

0
0

0

0

0

0
0

50

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 249
County: Jasper

Award Date: 2007  

1083

0

19182

3331
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

19085
Fund Cat:

Federal Cat: STP

MPO: Y*

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Scoping for installing active warning devices at Murphy Blvd. (DOT # 
669 557A) Missouri Northern Arkansas Railroad Co. in Joplin. Project 
No. RRP-000S(179). Job No: 7T0007

Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Jasper

Award Date: April - June 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat:

MPO: N

Resurface 2-24' pavements from 0.5 mile east of Jasper County line to 0.7 
mile west of Rte. 97 (North).  

Job No: 7I0721
Length: 4.7

0

0

0

0
0

0

0

0

0
0

41

0

0

0
0

661

0

10029

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Lawrence

Award Date: 2005 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

11033
Fund Cat:

Federal Cat: I/M

MPO: N

Grading, drainage and minor paving for 4-lane divided freeway from 0.9 
mile south of Rte. EE to 2.1 miles south of Pineville. Relates to 7P0601F 
and 7P0601I. Job No: 7P0601C

Length: 3.7

1674

0

26375

0
0

0

0

0

0
0

100

0

0

0
0

10

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: McDonald

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

32530
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, drainage and bridges for 4 lane divided freeway from 0.8 mile 
north of Rte. EE to 0.9 mile south of Rte. EE. Relates to 7P0601G. 

Job No: 7P0601D
Length: 1.7

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

869

0

13175

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: McDonald

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

15082
Fund Cat:

Federal Cat: NHS

MPO: N

Paving of 4 lane divided freeway from 0.9 mile south of Rte. EE to 2.1 
miles south of Pineville. Relates to 7P0601C. 

Job No: 7P0601F
Length: 3.7

0

0

0

0
0

652

0

10795

0
0

100

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: McDonald

Award Date: 2008  

10

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

12016
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Paving for 4 lane divided freeway from 0.8 mile north of Rte. EE to 0.9 
mile south of Rte. EE. Relates to 7P0601D. 

Job No: 7P0601G
Length: 1.7

0

0

0

0
0

391

0

6468

0
0

100

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: McDonald

Award Date: 2008  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

7189
Fund Cat:

Federal Cat: NHS

MPO: N

Paving to add lanes for dual divided expressway from 2.1 miles south of 
Pineville to Arkansas State line. Relates to 7P0601E. 

Job No: 7P0601H
Length: 6.1

0

0

0

0
0

0

0

0

0
0

905

0

11840

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: McDonald

Award Date: April - June 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

13161
Fund Cat:

Federal Cat: NHS

MPO: N

Bridges, minor grading and drainage for 4 lane divided freeway from 0.9 
mile south of Rte. EE to 2.1 miles south of Pineville. Relates to 7P0601C 
and 7P0601F. Job No: 7P0601I

Length: 3.7

10

0

0

0
0

0

0

0

0
0

100

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: McDonald

Award Date: 2007  

750

0

12057

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

13918
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving and replace bridge over Big Sugar Creek 0.3 mile east of 
Rte. KK. Project involves bridge P-262. 

Job No: 7S0380
Length: 0.5

145

0

2276

0
0

0

0

0

0
0

61

43

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  90
County: McDonald

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2978
Fund Cat:

Federal Cat: Bridge

MPO: N

Install active warning devices at Mill Road (DOT # 330 157R) Kansas 
City Southern Railway Co. in Anderson. Project No. RRP - 000S(183). 

Job No: 7T0035
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

216

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: McDonald

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

216
Fund Cat:

Federal Cat: Safety

MPO: N

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Close highway/rail crossing located at North Lark Road (DOT # 330 
132V) Kansas City Southern Railway Co. near Neosho. Project No. RRP-
000S(191). Job No: 7T0013

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

5

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Newton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

5
Fund Cat:

Federal Cat:

MPO: N

Close the highway/rail crossing located at Sorrel Road (DOT # 330 133C) 
Kansas City Southern Railway Co. near Neosho. Project No. RRP-
000S(191). Job No: 7T0014

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

5

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Newton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

5
Fund Cat:

Federal Cat:

MPO: N

Close the highway/rail crossing located at South Lark Road (DOT # 330 
134J) Kansas City Southern Railway Co. near Neosho. Project No. RRP-
000S(191). Job No: 7T0015

Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

5

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Newton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

5
Fund Cat:

Federal Cat:

MPO: N

Build a new roadway and highway/rail crossing, install active warning 
devices, and install two new crossing surfaces at Rhonda Drive (DOT # 
919 240A) Kansas City Southern Railway Co. near Neosho. Project No. 
RRP-000S(191).Job No: 7T0016

Length: 1

0

0

0

0
0

0

0

0

0
0

0

0

370

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Newton

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

370
Fund Cat:

Federal Cat:

MPO: N

Grading, paving and replace bridge over Monegaw Creek 1.8 miles west 
of Rte. M. Project involves bridge S-283. 

Job No: 7S0693
Length: 0.3

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

15

12

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: St Clair

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1295
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and interchange for dual divided highway from 2.6 
miles north of Rte. 54 to 1.6 miles south of Rte. 54 at Collins.  

Job No: 7P0428
Length: 4.3

10

0

0

0
0

0

0

0

0
0

509

0

0

0
0

81

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: St Clair

Award Date: 2007  

1764

0

28922

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

38499
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving and bridges to add lanes for dual divided highway from 
1.3 miles south of Rte. 54 to Polk County. Construct with 8P0590B. 
District 8 designing plansJob No: 7P0604

Length: 3

0

0

0

0
0

0

0

0

0
0

25

68

0

0
0

405

0

6917

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: St Clair

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

9264
Fund Cat:

Federal Cat: NHS

MPO: N

Resurfacing of existing lanes with thin-lift overlay from 1.3 miles south of 
Rte. 54 to Polk County.   Split from 7P0604.   Construct with 8P0732. 
Dist. 8 designing plans. Job No: 7P0604B

Length: 3

0

0

0

0
0

0

0

0

0
0

12

0

0

0
0

8

0

124

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: St Clair

Award Date: 2005  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

144
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving and replace bridge over Coon Creek 0.4 mile west of 
Rte. K. Project involves bridge J-306. 

Job No: 7P0542
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

10

27

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  82
County: St Clair

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1771
Fund Cat:

Federal Cat: Bridge

MPO: N

Annual resurfacing of various routes across the district in the southwest 
Missouri area.  

Job No: 7L0400
Length: 0

0

0

0

0
0

0

0

0

0
0

256

0

3500

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

3840
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 9 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 7   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

 Annual resurfacing of various routes across the district in the Southwest 
Missouri area.  

Job No: 7L0500
Length: 0

0

0

0

0
0

0

0

0

0
0

55

0

0

0
0

188

0

2575

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

2818
Fund Cat:

Federal Cat: STP

MPO: N

 Annual resurfacing of various routes across the district in the Southwest 
Missouri area.  

Job No: 7L0600
Length: 0

263

0

3713

0
0

0

0

0

0
0

0

0

0

0
0

77

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4053
Fund Cat:

Federal Cat: State

MPO: N

 Annual resurfacing of various routes across the district in the Southwest 
Missouri area.  

Job No: 7L0700
Length: 0

55

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2007  

188

0

2732

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2975
Fund Cat:

Federal Cat: State

MPO: N

Annual resurfacing of various routes across the district in the southwest 
Missouri area.  

Job No: 7L0800
Length: 0

0

0

0

0
0

188

0

2814

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2008  

55

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

3057
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and replace bridge over fork of Little Drywood Creek 
2.4 miles west of Rte. 71. Project involves bridge R-286. 

Job No: 7S0548
Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

10

10

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: Vernon

Award Date: Future  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1263
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 10 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Underseal, repair joints and diamond grind from 1.5 miles south of Rte. 
K to Barton County. Involves disconnected sections of northbound and 
southbound lanes. Job No: 7P0761

Length: 11.7

0

0

0

0
0

0

0

0

0
0

78

0

1059

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Vernon

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1169
Fund Cat:

Federal Cat: NHS

MPO: N

Microsurface two disconnected sections of the northbound lanes from 2.9 
miles south of Rte. K to 1.0 mile south of Rte. DD.  

Job No: 7P0761B
Length: 7.4

0

0

0

0
0

0

0

0

0
0

26

0

355

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  71
County: Vernon

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

391
Fund Cat:

Federal Cat: NHS

MPO: N

Strengthen bridge and replace deck on bridge over Pryor Creek 0.5 mile 
west of Rte. WW. Project involves bridge N-509. 

Job No: 7S0583
Length: 0.2

0

0

0

0
0

0

0

0

0
0

23

0

321

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  MM
County: Vernon

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

363
Fund Cat:

Federal Cat: Bridge

MPO: N

Total R/W:
Total Construction:

Total Cost:

0 1000168 143

37883 2107729416 46541

0

64116

FFOS:

Debt Service

991 00 424 3331

000 0 0

37883 2007729248 46398 64116Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 01004 0

0

0

0 01004 0 0

7/14/2003 Section 4 - 11 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and  
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and replace bridge over Elk Creek 1.5 miles west of Rte. 
65. Involves bridge Y-753. 

Job No: 8S0615
Length: 1

0

0

0

0
0

0

0

0

0
0

77

55

1073

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   F
County: Christian

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1676
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Paving only 0.9 mile west of Rte. 65/CC interchange.  Funding from 
MoDOT only. Reimbursement of $100,000 to Ozark Special Road 
District for portion of permit. Project on state right of way.Job No: 8S0738

Length: 0.3

0

0

0

0
0

0

0

0

0
0

10

0

100

0
0

7

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  CC
County: Christian

Award Date: Let by others in 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

117
Fund Cat:

Federal Cat: STP

MPO: Y*

Grading, paving and replace bridge over Wilson Creek 2.5 miles east of 
Rte. ZZ. Involves bridge K-281. 

Job No: 8U0557
Length: 0.4

5

0

0

0
0

0

0

0

0
0

15

110

0

0
0

198

0

3012

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   M
County: Greene

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3802
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Grading, paving and replace bridge on relocation over Little Sac River 
3.2 miles west of Rte. 13. Involves bridge N-214. 

Job No: 8S0682
Length: 0.3

5

0

0

0
0

0

0

0

0
0

11

160

0

0
0

106

0

1527

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   O
County: Greene

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2160
Fund Cat:

Federal Cat: Bridge

MPO: Y*

Grading and paving to provide dual left turn lanes, improved right turn 
lanes and signal modifications at Rte. 744 (Kansas Expressway and 
Kearney Street). Project meets criteria for Federal Safety Funding. Job No: 8P0697

Length: 0.2

0

0

0

0
0

0

0

0

0
0

189

1201

1453

2654
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Greene

Award Date: April - June 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

4469
Fund Cat:

Federal Cat: Safety

MPO: Y*

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading and paving to provide dual left turn lanes, improved right turn 
lanes and signal modifications at Kansas and Sunshine in Springfield. 
Project to be built by permit by City of Springfield. Construction 
beginning in September 2003.Job No: 8P0733

Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

216

1903

2119
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Greene

Award Date: Let by others in 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

2248
Fund Cat:

Federal Cat: NHS

MPO: Y*

Reconstruct westbound pavement. From CR199 exit ramp (0.1 mi east of 
Rte. 744) to 0.5 mi. west of Rte. 744.  

Job No: 8I0756
Length:

0

0

0

0
0

0

0

0

0
0

176

0

0

0
0

0

0

2266

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Greene

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

2442
Fund Cat:

Federal Cat:

MPO: Y*

Grading and paving to provide dual left turn lanes, improve right turn 
lanes and signal modification at Rte. 744 (Glenstone Ave. and Kearney 
St.) in Springfield.  Sidewalks funded by District Discretionary 
Enhancement.Job No: 8S0698

Length: 0.2

0

0

0

0
0

0

0

0

0
0

154

0

2233

19
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  44
County: Greene

Award Date: July - Sept. 2003  

0

0

0

0
0SafetySec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

4256
Fund Cat:

Federal Cat: NHS

MPO: Y*

Grading and paving to provide dual left turn lanes, improved right turn 
lanes and signal modifications, at Glenstone and Division in Springfield. 
Project to be built by permit by City of Springfield. Construction 
beginning in June 2004.Job No: 8S0734

Length: 0.2

0

0

0

0
0

0

0

0

0
0

0

1271

1334

2605
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: LP  44
County: Greene

Award Date: Let by others in 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

2696
Fund Cat:

Federal Cat: NHS

MPO: Y*

Grading and paving for widening to five lanes and signals from east of 
Hines Street to Republic west urban limits. City of Republic providing 
$303,436. STP Urban funds for this project. Job No: 8P0677

Length: 2.2

0

0

0

0
0

0

0

0

0
0

555

596

6370

372
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Greene

Award Date: Jan. - March 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

8823
Fund Cat:

Federal Cat: NHS

MPO: Y*

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading and paving to provide dual left turn lanes, improved right turn 
lanes and signal modification at Rte. D (Sunshine Street) in Springfield. 
Enhancement funds under Project STP-9900(804) *22. Job No: 8S0689

Length: 0.1

0

0

0

0
0

0

0

0

0
0

154

0

1525

110
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  65
County: Greene

Award Date: Oct. - Dec. 2003  

0

0

0

0
0TMA/SafetySec Cat:

Safety

Project 
Est. Total:

4145
Fund Cat:

Federal Cat: Safety

MPO: Y*

Design for grading, paving, lighting and bridges to modify interchange, 
utility adjustment at I-44 and Rte. 65. TEA-21 High Priority Project; 
Federal Discretionary Funds, Int. Maintenance Funds. Involves existing 
bridges A-178R and A-2071 and 4 new bridges.Job No: 8U0548

Length: 1

200

0

0

0
0

200

0

0

0
0

200

1400

0

2000
0

200

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Greene

Award Date: Future  

200

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:
183956

Fund Cat:
Federal Cat: Bridge

MPO: Y*

Grading, paving, bridges and retaining walls to reconstruct three ramps 
at I-44 and Rte. 65. Eliminate the cloverleaf in the northeast quadrant. 

Job No: 8U0548B
Length: 1

486

0

0

0
0

1425

0

23604

0
0

486

0

0

0
0

486

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Greene

Award Date: 2008  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

26687
Fund Cat:

Federal Cat: NHS

MPO: Y*

Repayment of bond proceeds for Rte. 65 at Rte. D in the City of 
Springfield. Advance funding by Springfield Transportation Corp.  
MoDOT payback begins in SFY 2004. Includes projects 8U0605B and 
8U0605D.Job No: 8U0888B

Length: 0

0

0

0

0
1556

0

0

0

0
0

0

0

0

0
5000

0

0

0

0
5000

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Greene

Award Date: N/A  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

0
Fund Cat:

Federal Cat: NHS

MPO: Y*

Widen to 4 lanes with designed left turn lanes, remove two railroad 
bridges, access management from Kearney Street to Chestnut 
Expressway. STP-5902(808*22. Job No: 8U0535

Length: 2

497

0

9191

165
0

0

0

0

0
0

240

1688

0

0
0

50

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 160
County: Greene

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

15129
Fund Cat:

Federal Cat: NHS

MPO: Y*

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 8   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Widening Rte. 744 to three lanes, including the installation of a traffic 
signal at Lecompte Road. Maximum contribution by MoDOT is 
$407,500. To be let by the City of Springfield.Job No: 8S0713

Length: 0.2

0

0

0

0
0

0

0

0

0
0

90

46

1655

1820
0

29

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 744
County: Greene

Award Date: Let by others in 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2790
Fund Cat:

Federal Cat: NHS

MPO: Y*

Expansion of Springfield Regional ITS for congestion and incident 
management on various major arterials and freeways in Springfield. 
100% Federal Funds Job No: 8P0760

Length:

0

0

0

0
0

0

0

0

0
0

0

0

1490

1490
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Greene

Award Date: Future  

0

0

0

0
0Systems OperationsSec Cat:

Taking Care of System

Project 
Est. Total:

4470
Fund Cat:

Federal Cat: CMAQ

MPO: Y*

Software development of ITS for congestion and incident management at 
MoDOT's Traffic Management Center in Springfield. Fed. # ITS-
0129(801) 50% Federal, 10% Springfield, 10% MoDOT Operations, 
30% soft match from previous work.Job No: 8P0761

Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

833

833
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Greene

Award Date: Let by others in 2004  

0

0

0

0
0Systems OperationsSec Cat:

Taking Care of System

Project 
Est. Total:

2499
Fund Cat:

Federal Cat: CMAQ

MPO: Y*

Scoping for installing active warning devices at Scenic Avenue (DOT# 
445 056A) Missouri and Northern Arkansas Railroad Company in 
Springfield.  Project No. RRP-000S(179). Job No: 8T0006

Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Greene

Award Date: April - June 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat:

MPO: Y*

Repayment of bond proceeds for various projects in the City of 
Springfield. Advance funding by Springfield Transportation Corp.  
MoDOT payback begins in SFY 2001. Includes projects 8U0577, 8U0544, 
8U0535B and 8U0509.Job No: 8U0888A

Length: 0

0

0

0

0
2111

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Greene

Award Date: N/A  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

0
Fund Cat:

Federal Cat: State

MPO: Y*

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Total R/W:
Total Construction:

Total Cost:

0 06743 0

12858 2360431712 11805

0

0

FFOS:

Debt Service

165 014022 0 0

036675000 5000 0

9191 2360419969 6805 0Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 00 0

0

0

0 00 0 0

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 8   TMA



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Scoping to resurface 1-24' pavement and add paved shoulders from 0.8 
mile south of Rte. 32 (Buffalo) to Rte. EE.  

Job No: 8P0696
Length: 4.5

0

0

0

0
0

0

0

0

0
0

77

0

0

0
0

0

55

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Dallas

Award Date: 2007  

132

0

2126

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2410
Fund Cat:

Federal Cat: NHS

MPO: N

Contract Level Course from Rte. 125 east to Rte. 38.  

Job No: 8L0400A
Length: 7.2

0

0

0

0
0

0

0

0

0
0

3

0

172

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   E
County: Greene/ Webster

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

175
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and replace bridge over Sawyer Creek 1.1 miles east of 
Rte. 125. Involves bridge P-814. 

Job No: 8S0681
Length: 0.4

0

0

0

0
0

0

0

0

0
0

13

84

0

0
0

100

0

1521

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  AD
County: Greene

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2170
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over Sac River 0.6 mile east of Dade 
County. Involves bridge H-123A. 

Job No: 8P0561
Length: 0.8

286

0

4489

0
0

0

0

0

0
0

128

89

0

0
0

171

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 160
County: Greene

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5759
Fund Cat:

Federal Cat: Bridge

MPO: N

Widen and replace bridge deck and superstructure over Pomme de Terre 
Lake 1.5 miles southwest of Rte. NN. Involves bridge A-894. 

Job No: 8S0654
Length: 0.4

5

0

0

0
0

0

0

0

0
0

471

3

4693

0
0

5

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  64
County: Hickory

Award Date: April - June 2004  

5

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5985
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 8   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

2" layer of bituminous hotmix asphalt (resurface) on CR 295, from Rte. 
254 north intersection to Corps road. This project is funded through the 
Corps of Engineers Access Road Program. Job No: 8S0759

Length: 0.3

0

0

0

0
0

0

0

0

0
0

0

0

50

50
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Hickory

Award Date: July - Sept. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

50
Fund Cat:

Federal Cat: STP

MPO: N

Contract Level Course from Rte. A/OO east to Harrison St. in Lebanon.  

Job No: 8L0400B
Length: 9.2

0

0

0

0
0

0

0

0

0
0

4

0

214

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  32
County: Laclede

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

218
Fund Cat:

Federal Cat: STP

MPO: N

Rehabilitate eastbound pavement east of Lebanon, from 0.5 mi. west of 
Rte. F to 1.0 mi. east of Rte. N.  

Job No: 8I0747
Length: 6.3

0

0

7103

0
0

0

0

0

0
0

200

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Laclede

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

7303
Fund Cat:

Federal Cat: I/M

MPO: N

Rehabilitate eastbound pavement east of Lebanon, from 1.0 mi. east of 
Rte. N to 1.0 mi. west of Laclede/Pulaski County line.  

Job No: 8I0748
Length: 3.4

0

0

4031

0
0

0

0

0

0
0

200

0

0

0
0

104

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Laclede

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

4335
Fund Cat:

Federal Cat: I/M

MPO: N

Contract Level Course on north outer road from Loop-44 in Lebanon, 
east to Rte. F.  

Job No: 8L0400J
Length: 5.2

0

0

0

0
0

0

0

0

0
0

2

0

122

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: OR  44
County: Laclede

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

124
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 8   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and replace bridge over North Cobb Creek 2.4 miles 
east of Rte. 5. Involves bridge N-337. 

Job No: 8S0512
Length: 0.7

5

0

0

0
0

0

0

0

0
0

26

31

0

0
0

77

0

1092

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  HH
County: Laclede

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1607
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract Level Course from Rte. 14 west junction in Douglas Co., south 
to Rte. 160 in Ozark County.  

Job No: 8L0400C
Length: 25.2

0

0

0

0
0

0

0

0

0
0

1

0

625

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 181
County: Ozark/ Douglas

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

626
Fund Cat:

Federal Cat: STP

MPO: N

Contract Level Course from Rte. NN to Rte. 32 in Bolivar.  

Job No: 8L0400E
Length: 5.2

0

0

0

0
0

0

0

0

0
0

9

0

472

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Polk

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

481
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and bridges to upgrade to four lane expressway from St. 
Clair County line to 1.1 miles south of Rte. 123.  Let in combination with 
7P0604.  Split from 8P0590. Includes right of way for future interchange 
at Humansville. Involves bridges A-216, A-63 and T-894.Job No: 8P0590B

Length: 6.6

0

0

0

0
0

0

0

0

0
0

427

1400

0

0
0

1659

0

20709

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Polk

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

26336
Fund Cat:

Federal Cat: NHS

MPO: N

Thin lift overlay on upgraded four lane expressway from St. Clair 
County to 1.1 miles south of Rte. 123. Required combination with 
8P0590B. Job No: 8P0732

Length: 6.6

0

0

0

0
0

0

0

0

0
0

41

0

0

0
0

49

0

715

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Polk

Award Date: 2005  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

1679
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 8   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract Level Course from Rte. V south to Locust St. in Bolivar.  

Job No: 8L0400D
Length: 14.1

0

0

0

0
0

0

0

0

0
0

9

0

477

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  83
County: Polk

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

486
Fund Cat:

Federal Cat: STP

MPO: N

Coldmilling thin lift overlay from Jackson St. south to Drake St. in 
Bolivar.  

Job No: 8S0763
Length: 0.8

0

0

0

0
0

0

0

0

0
0

11

0

162

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  83
County: Polk

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

175
Fund Cat:

Federal Cat: STP

MPO: N

Grading and paving for four lane relocation on Rte. 13 with delineated 
left turn lanes from 1.08 miles north of Rte. 76 south junction to 1.26 
miles south of Rte. 76 south junction controlled access expressway. 
Grading and paving on Rte. 76 for connector to Rte. 13.Job No: 8P0452D

Length: 2.7

0

0

0

0
0

0

0

0

0
0

10

0

0

0
0

0

9089

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  13
County: Stone

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

37402
Fund Cat:

Federal Cat: NHS

MPO: N

Contract Level Course from Barry County east to west of Rte. 13.  

Job No: 8L0400F
Length: 12.5

0

0

0

0
0

0

0

0

0
0

8

0

416

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  76
County: Stone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

424
Fund Cat:

Federal Cat: STP

MPO: N

Thin lift overlay from Notch east to Rte. 376.  

Job No: 8S0762
Length: 4.6

0

0

0

0
0

0

0

0

0
0

37

0

557

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  76
County: Stone/ Taney

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

596
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 8   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving and replace bridge over Little Indian Creek 3.0 miles 
west of Rte. 13. Project involves bridge A-587. 

Job No: 8S0587
Length: 0.5

0

0

0

0
0

0

0

0

0
0

124

0

0

0
0

132

0

1849

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  86
County: Stone

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2382
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over Big Indian Creek 6.0 miles west of Rte. 13. Project 
involves bridge A-586. 

Job No: 8S0664
Length: 0.3

0

0

0

0
0

0

0

0

0
0

100

0

0

0
0

111

0

1525

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  86
County: Stone

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1982
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract Level Course from Rte. 13 near Branson West south to lake 
roads.  

Job No: 8L0400G
Length: 4.7

0

0

0

0
0

0

0

0

0
0

3

0

165

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  DD
County: Stone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

168
Fund Cat:

Federal Cat: STP

MPO: N

Contract Level Course from end of route at Table Rock Lake east to Rte. 
13.  

Job No: 8L0400H
Length: 2.9

0

0

0

0
0

0

0

0

0
0

2

0

102

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  OO
County: Stone

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

104
Fund Cat:

Federal Cat: STP

MPO: N

Grading, bridges, and paving, to upgrade to freeway from south of Rte. 
76 to north of Rte. 165. Lake Taneycomo Bridge 8P0609D and 8P0609E 
split from this project.Job No: 8P0609B

Length: 1.2

84

0

0

0
0

0

0

0

0
0

819

1968

0

0
0

500

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Taney

Award Date: Future  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

27086
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 8   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, bridge, paving, and interchange to upgrade to freeway and 
resurface existing 1-24' pavement from north of Bus. 65 to south of Rte. 
165 in Hollister. Cost share project split-off from 8P0609B. Includes 
bridges A-6926, A-6927.Job No: 8P0609E

Length: 1.5

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

854

0

18372

19000
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Taney

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

19577
Fund Cat:

Federal Cat: Bridge

MPO: N

Resurfacing with medium duty pavements 0.2 mile north of Rte. 248 
interchange at Branson to 0.2 mile north of Bus. 65 south at Hollister. 
Project involves bridge A-3066-2. Job No: 8P0716

Length: 2.8

0

0

0

0
0

0

0

0

0
0

100

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  65
County: Taney

Award Date: 2007  

146

0

2778

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3025
Fund Cat:

Federal Cat: STP

MPO: N

Coldmilling, thin lift overlay from Rte. 65 north interchange to Lake 
Taneycomo bridge in Branson.  

Job No: 8S0757
Length: 1.4

0

0

0

0
0

0

0

0

0
0

17

0

247

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  65
County: Taney

Award Date: Jan. - March 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

264
Fund Cat:

Federal Cat: STP

MPO: N

Add turn lanes and signals, improve geometrics at Fall Creek Road. 
MoDOT's maximum contribution is $1,160,000.  Project to be let by City 
of Branson. 50/50 Cost Sharing Program - Economic Development Funds.Job No: 8S0718

Length: 0.3

0

0

0

0
0

0

0

0

0
0

225

1600

464

2064
0

32

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  76
County: Taney

Award Date: Let by others in 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

2321
Fund Cat:

Federal Cat: STP

MPO: N

Add turn lanes and coordinate traffic signals at two locations from Roark 
Valley Road and Rte. 65. MoDOT's maximum contribution is $760,000.  
Project to be let by City of Branson. 50/50 Cost Sharing Program - 
Economic Development funds.Job No: 8S0719

Length: 0.8

0

0

0

0
0

0

0

0

0
0

236

280

1004

1284
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  76
County: Taney

Award Date: Let by others in 2004  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

1520
Fund Cat:

Federal Cat: STP

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 8   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Landscaping from Rte. 65 to Rte. 76. Environmental Mitigation agreed 
to in environmental documents and agreements "ROD" w/DNR. Relates 
to 8P0622C, 8P0622D, 8P0622E, 8P0622F and 8P0622G.Job No: 8P0622I

Length: 7.8

0

0

0

0
0

0

0

0

0
0

67

0

910

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 465
County: Taney

Award Date: July - Sept. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

1017
Fund Cat:

Federal Cat: STP

MPO: N

Epoxy seals on  bridges in Christian,  Dallas, Greene, Laclede, Ozark, 
Stone, Taney and Wright counties. Involves bridges A-3517, A-3036, A-
3357, A-3358, A-3360, A-3361, N-A-333, A-2598, A-2676, A-3784, 
A2823, A-1668, A-3068, A-3612.  Split from 8P0695.Job No: 8P0695B

Length: 0

0

0

0

0
0

0

0

0

0
0

34

0

422

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: July - Sept. 2003  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

466
Fund Cat:

Federal Cat: Bridge

MPO: N

Paving only in Marshfield.  Funding from MoDOT only. Reimbursement 
to Webster County for portion of permit.  Project on state right of way. 

Job No: 8S0737
Length: 0.5

0

0

0

0
0

0

0

0

0
0

5

0

67

0
0

5

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: Webster

Award Date: Let by others in 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

77
Fund Cat:

Federal Cat: STP

MPO: N

Reconstruct 1-24' pavement (eastbound lanes) from 0.1 mile west of Rte. 
Z to 0.7 mile west of Rte. A (Diggins).  

Job No: 8P0702
Length: 2.6

0

0

0

0
0

0

0

0

0
0

390

0

5664

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Webster

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

6418
Fund Cat:

Federal Cat: NHS

MPO: N

Coldmill and resurface 1-24' pavement (westbound lanes) from 0.5 mile  
west of Rte. U to 0.5 mile west of Rte. FF (Fordland).  

Job No: 8P0703
Length: 2.1

0

0

0

0
0

0

0

0

0
0

173

0

1628

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Webster

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1896
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Reconstruct 1-24' pavement (westbound lanes) from 0.6 mile east of Bus. 
Rte. 60 (Rogersville) to Porter Crossing Road.  

Job No: 8P0704
Length: 1.6

215

0

3347

0
0

0

0

0

0
0

215

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Webster

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4096
Fund Cat:

Federal Cat: NHS

MPO: N

Coldmill and resurface the eastbound lanes from 1.5 miles east of Rte. C 
(Seymour) to Wright County .  

Job No: 8P0706
Length: 3.5

0

0

0

0
0

0

0

0

0
0

259

0

2662

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Webster

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3026
Fund Cat:

Federal Cat: NHS

MPO: N

Contract Level Course from Rte. B east to Rte. 38.  

Job No: 8L0400I
Length: 5.2

0

0

0

0
0

0

0

0

0
0

2

0

116

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  OO
County: Webster

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

118
Fund Cat:

Federal Cat: STP

MPO: N

Contract Level Course from Rte. F to Rte. 5 in Hartville.  

Job No: 8L0400K
Length: 10.9

0

0

0

0
0

0

0

0

0
0

5

0

269

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  38
County: Wright

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

274
Fund Cat:

Federal Cat: STP

MPO: N

Upgrade active warning devices at High St. (DOT# 667 700B) Burlington 
Northern and Santa Fe in Mountain Grove. Project No. RRP-000S(190). 

Job No: 8T0009
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

161

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Wright

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

161
Fund Cat:

Federal Cat: Safety

MPO: N

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Total R/W:
Total Construction:

Total Cost:

0 05455 9144

18970 027135 54927

0

4904

FFOS:

Debt Service

0 03398 19000 0

000 0 0

18970 021680 45783 4904Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0161 0

0

0

0 0161 0 0

7/14/2003 Section 4 - 9 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and  
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. 60 to 0.02 mile south of the 
Carter/Ripley County line.  

Job No: 9L0500A
Length: 9.5

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

23

0

290

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  21
County: Carter

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

313
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and bridges to provide a 4 lane facility from 1.0 mile 
east of Rte. 21 south to Butler County line. Relates to 9P0359D and E. 

Job No: 9P0359
Length: 8.6

0

0

0

0
0

0

0

0

0
0

1042

0

16583

10000
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Carter

Award Date: Oct. - Dec. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

24793
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing on Old Bus. Rte. 60 (Old Bridge Road) 
from Rte. 60 to Rte. 103.  

Job No: 9L0400A
Length: 1.4

0

0

0

0
0

0

0

0

0
0

5

0

60

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Carter

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

65
Fund Cat:

Federal Cat: STP

MPO: N

Contract level course resurfacing from Rte. 8 to Rte. V.  

Job No: 9L0400B
Length: 7.9

0

0

0

0
0

0

0

0

0
0

16

0

195

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   M
County: Crawford

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

211
Fund Cat:

Federal Cat: State

MPO: N

Rehabilitation and resurfacing on I-44 eastbound lane 1.2 miles east of 
Rte. F to 0.6 mile west of Rte. H.  

Job No: 9I0509
Length: 9.1

0

0

0

0
0

0

0

0

0
0

450

0

0

0
0

647

0

9808

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Crawford

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

10985
Fund Cat:

Federal Cat: I/M

MPO: N

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from I-44 North Outer Road from Rte. 
C to Rte. WW.  

Job No: 9L0500B
Length: 4.9

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

13

0

166

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Crawford

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

179
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 119 to Rte. 72.  

Job No: 9L0400E
Length: 9.7

0

0

0

0
0

0

0

0

0
0

20

0

240

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  32
County: Dent

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

260
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 72 east junction to Rte. AC.  

Job No: 9L0400F
Length: 10.1

0

0

0

0
0

0

0

0

0
0

26

0

311

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  32
County: Dent

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

337
Fund Cat:

Federal Cat: State

MPO: N

Grading, paving and bridges from south of Rte. FF to Salem. Upgrade 
existing 2 lane pavement.  Involves bridges J-893, J-895 and J-946. 

Job No: 9P0362
Length: 8.9

1275

0

19897

0
0

0

0

0

0
0

250

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  72
County: Dent

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

25971
Fund Cat:

Federal Cat: STP

MPO: N

Contract level course resurfacing from Rte. 63 to Rte. 17.  

Job No: 9L0400J
Length: 7.3

0

0

0

0
0

0

0

0

0
0

15

0

180

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: Howell

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

195
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Upgrade active warning devices at Rte. N (DOT # 667 845M) Burlington 
Northern and Santa Fe in Pomona. Project No. RRP-000S(190). 

Job No: 9T0011
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

133

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   N
County: Howell

Award Date: July - Sept. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

133
Fund Cat:

Federal Cat: Safety

MPO: N

Contract level course resurfacing from Rte. WW to Rte. W south 
junction.  

Job No: 9L0400G
Length: 12.2

0

0

0

0
0

0

0

0

0
0

31

0

377

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  17
County: Howell

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

408
Fund Cat:

Federal Cat: State

MPO: N

Project will upgrade the existing lanes to be utilized as northbound lanes 
Bus.  63 north junction to 0.5 mile north of Bus. 63 south junction. 
Project involves 2-24' (disconnected sections).  This project relates to 
9P0363, 9P0363B and 9S0404.Job No: 9P0363C

Length: 3.4

0

0

0

0
0

0

0

0

0
0

50

0

0

0
0

272

0

3368

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Howell

Award Date: 2005  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

4162
Fund Cat:

Federal Cat: NHS

MPO: N

Thin-lift asphalt resurfacing from County Road 1550 to Rte. NN.  

Job No: 9P0516
Length: 6

0

0

0

0
0

0

0

0

0
0

67

0

812

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Howell

Award Date: Jan. - March 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

879
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, drainage, box culvert, paving and signals to upgrade to 4 lanes 
from 0.4 mile north of Rte. CC to 0.2 mile south of Rte. K in West Plains. 
Project involves a bridge designed box culvert. Job No: 9P0497

Length: 1.8

0

0

0

0
0

0

0

0

0
0

614

75

5695

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Howell

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

6846
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 9   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Microsurfacing Bus. Rte. 63 north in West Plains to Rte. 19 in Thayer.  

Job No: 9P0517
Length: 21.7

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

53

0

667

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Howell/ Oregon

Award Date: 2005  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

720
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing from Rte. 181 in Douglas County to 
Rte. Z in Howell County.  

Job No: 9L0400H
Length: 7

0

0

0

0
0

0

0

0

0
0

15

0

173

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  76
County: Howell/ Douglas

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

188
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 160 to Rte. 142.  

Job No: 9L0500H
Length: 11.8

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

21

0

260

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route:  JJ
County: Howell

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

281
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rt. JJ to Rte. 17.  

Job No: 9L0500J
Length:

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

15

0

175

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 142
County: Howell

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

190
Fund Cat:

Federal Cat:

MPO: N

Grading, paving and replacing bridges (2 disconnected sections) 1.8 miles 
and 3.2 miles west of Rte. 17. Project involves bridges P-451 and P-452 
over west and south forks of Spring River. Job No: 9S0273

Length: 0.8

0

0

0

0
0

162

0

2700

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 142
County: Howell

Award Date: 2008  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3117
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. 17 in Howell County to Rte. 
99 in Oregon County near Thomasville.  

Job No: 9L0400L
Length: 15.3

0

0

0

0
0

0

0

0

0
0

32

0

385

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 160
County: Howell/ Oregon

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

417
Fund Cat:

Federal Cat: State

MPO: N

Replace bridge No. K-136 over Union Pacific railroad with resurfacing 
and shoulders Rte. 21 to 0.1 mile north of Radford Road.  

Job No: 9S0421
Length: 1.8

71

0

0

0
0

0

0

0

0
0

100

0

0

0
0

119

66

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   W
County: Iron

Award Date: 2007  

109

0

3379

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3979
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Rte. 49 south junction to Rte. 21.  

Job No: 9L0500F
Length: 19.6

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

53

0

663

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  32
County: Iron

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

716
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 49 north in Iron County to 
Rte. AC in Dent County.  

Job No: 9L0500G
Length: 4.1

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

11

0

141

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  32
County: Iron/ Dent

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

152
Fund Cat:

Federal Cat: State

MPO: N

Contract level course Rte. 32 in Iron County to Rte. TT in Reynolds 
County.  

Job No: 9L0400M
Length: 20.3

0

0

0

0
0

0

0

0

0
0

0

0

453

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  KK
County: Iron/ Reynolds

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

453
Fund Cat:

Federal Cat:

MPO: N

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. 49 to 0.4 mile south of the 
Iron/Wayne County line.  

Job No: 9L0500E
Length: 5.7

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

12

0

145

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 143
County: Iron/ Wayne

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

157
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 63 north to Rte. 63 south in 
Thayer.  

Job No: 9L0500C
Length: 2

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

6

0

72

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  19
County: Oregon

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

78
Fund Cat:

Federal Cat: State

MPO: N

Thin-lift asphalt resurfacing from Rte. BB to bridge no. A-4962 over 
Asher Creek.  

Job No: 9P0518
Length: 6

0

0

0

0
0

0

0

0

0
0

41

0

505

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   8
County: Phelps

Award Date: Jan. - March 2004  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

546
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing from Rte. 63 to Rte. 72 in Salem.  

Job No: 9L0500L
Length: 19.3

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

39

0

492

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   H
County: Phelps/ Dent

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

531
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. I-44 to Rte. P.  

Job No: 9L0500M
Length: 3.1

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

7

0

96

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   T
County: Phelps

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

103
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, drainage and paving for 4 lane relocation with improvements to 
the Sugar Tree Road interchange from 2.5 miles east of  Rte. D 
interchange to Sugar Tree Road Interchange. This project relates to 
9I0484B. Rehab and reconstruction dollars; $4.2 million from Interstate 
Statewide Funding.

Job No: 9I0484
Length: 1.6

0

0

0

0
0

0

0

0

0
0

200

0

0

0
0

1162

0

13113

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Phelps

Award Date: 2005 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

15380
Fund Cat:

Federal Cat: I/M

MPO: N

Thin-lift resurfacing westbound lnes and shoulders from .1 mile east of 
Rte. V to Sugartree Road.  

Job No: 9I0524
Length: 13.3

0

0

0

0
0

0

0

0

0
0

65

0

2235

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Phelps

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

2300
Fund Cat:

Federal Cat: I/M

MPO: N

Ultra-thin bonded wearing course resurfacing from Rte. 72 (Rolla) to 0.7 
mile south of Rte. CC.  

Job No: 9P0519
Length: 2.1

0

0

0

0
0

0

0

0

0
0

23

0

286

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Phelps

Award Date: Jan. - March 2004  

0

0

0

0
0Preventive MaintenanceSec Cat:

Taking Care of System

Project 
Est. Total:

309
Fund Cat:

Federal Cat: NHS

MPO: N

Contract level course resurfacing from Rte. YY in Phelps County to Rte. 
19 in Dent County (Salem).  

Job No: 9L0500D
Length: 12.9

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

32

0

397

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  68
County: Phelps

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

429
Fund Cat:

Federal Cat: State

MPO: N

Contract level course resurfacing from Rte. 63 to the end of State 
Maintenance.  

Job No: 9L0400U
Length: 4.5

0

0

0

0
0

0

0

0

0
0

9

0

110

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  CC
County: Phelps

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

119
Fund Cat:

Federal Cat:

MPO: N

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from end of State Maintenance to Rte. 
E.  

Job No: 9L0400V
Length:

0

0

0

0
0

0

0

0

0
0

11

0

128

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT H H
County: Phelps

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

139
Fund Cat:

Federal Cat:

MPO: N

Contract level course resurfacing from I-44 Spur to Rte. 28.  

Job No: 9L0500N
Length: 2.8

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

7

0

95

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   Z
County: Pulaski

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

102
Fund Cat:

Federal Cat: State

MPO: N

Resurface with full-depth unbonded overlay on the westbound lanes 1.0 
mile west of Rte. 28 to 0.3 mile east of Rte. 28.  

Job No: 9I0507
Length: 1.4

0

0

0

0
0

0

0

0

0
0

506

0

2983

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  44
County: Pulaski

Award Date: Oct. - Dec. 2003 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3607
Fund Cat:

Federal Cat: I/M

MPO: N

Improvements to I-44 Spur to increase capacity on Missouri Avenue from 
I-44 eastbound lane to Fort Leonard Wood north gate. Funded by 
MoDOT Economic Development funds. Job No: 9S0492

Length: 2.1

0

0

0

0
0

0

0

0

0
0

930

0

10261

10897
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: SP  44
County: Pulaski

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Systems OperationsSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

15419
Fund Cat:

Federal Cat: NHS

MPO: N

Replace Bridge No. J-319 over the West Fork of Black River 3.2 miles 
north of Rte. 72 (Centerville).  

Job No: 9P0427
Length: 3.6

0

0

0

0
0

0

0

0

0
0

579

41

3922

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  21
County: Reynolds

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4763
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Contract level course resurfacing from Rte. J to Rte. 21 south junction.  

Job No: 9L0400X
Length: 17.6

0

0

0

0
0

0

0

0

0
0

36

0

436

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 160
County: Ripley

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

472
Fund Cat:

Federal Cat:

MPO: N

Contract level course resurfacing from Rte. 106 to Old Rte. 60.  

Job No: 9L0400Y
Length:

0

0

0

0
0

0

0

0

0
0

23

0

274

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  19
County: Shannon

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

297
Fund Cat:

Federal Cat:

MPO: N

Contract level course resurfacing from Rte. U in Laclede County to Rte. 
38 south in Texas County.  

Job No: 9L0500I
Length:

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

55

0

686

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  17
County: Texas/ Laclede

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

741
Fund Cat:

Federal Cat:

MPO: N

Replace bridge over Jacks Fork from 0.2 mile south of Rte. O to south of 
Howell County. Involves bridge J-665. 

Job No: 9P0440
Length: 1.8

460

0

6401

0
0

0

0

0

0
0

200

0

0

0
0

100

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  17
County: Texas/ Howell

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

7800
Fund Cat:

Federal Cat: Bridge

MPO: N

Contract level course resurfacing from Rte. 60 Rogers Street in Cabool.  

Job No: 9L0400Z
Length:

0

0

0

0
0

0

0

0

0
0

6

0

78

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: BU  60
County: Texas

Award Date: Jan. - March 2004  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

84
Fund Cat:

Federal Cat:

MPO: N

7/14/2003 Section 4 - 9 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Construct full-depth shoulders and thin-lift overlay 0.3 mile north of Rte. 
Z to Rte. U.  

Job No: 9P0513
Length: 7.4

0

0

0

0
0

0

0

0

0
0

521

0

3354

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Texas

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3875
Fund Cat:

Federal Cat: NHS

MPO: N

Thin-lift asphalt resurfacing from 3.2 miles north of Rte. RA to 0.1 mile 
north of Rte. Z.  

Job No: 9P0520
Length: 4.6

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

54

0

673

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Texas

Award Date: 2005  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

727
Fund Cat:

Federal Cat: NHS

MPO: N

Thin-lift asphalt resurfacing from Rte. 32 at Licking to Rte. E.  

Job No: 9P0521
Length: 10.9

128

0

1639

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  63
County: Texas

Award Date: 2006  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

1767
Fund Cat:

Federal Cat: NHS

MPO: N

Thin-lift asphalt resurfacing from Rte. AA to Rte. 185.  

Job No: 9P0523
Length: 9.3

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

55

0

687

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO   8
County: Washington

Award Date: 2005  

0

0

0

0
0Thin Lift OverlaySec Cat:

Taking Care of System

Project 
Est. Total:

742
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 10 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Total R/W:
Total Construction:

Total Cost:

0 0116 66

27937 270050152 32060

0

3379

FFOS:

Debt Service

0 020897 0 0

000 0 0

27937 270050036 31994 3379Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0133 0

0

0

0 0133 0 0

7/14/2003 Section 4 - 11 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2004 - 2008 
Highway and Bridge Construction Schedule 

RSMo 21.795.2.(3) 
 
 
 
 
Program Assumptions 
In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met: 
 � Obtaining state and federal funding at assumed levels; 
 � Meeting environmental requirements; 
 � Resolving legal matters on a timely basis, especially right of way acquisitions and utility relocations; and  
 � Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, 
      St. Louis, Springfield and Jefferson City. 
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridges over drainage ditch no. 21 and no. 16 from 0.6 mile east 
of Rte. 51 to 0.1 mile west of Rte. FF near Broseley.  (2 disconnected 
sections) Project involves bridges P-31 and P-32. Job No: 0S0609

Length: 0.6

0

0

0

0
0

0

0

0

0
0

68

0

739

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  CC
County: Butler

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1052
Fund Cat:

Federal Cat: Bridge

MPO: N

Develop left turn lanes for Jackson Trail 0.4 mile S/O  Rte. 34/72 
intersection.  

Job No: 0S0863
Length: 0.2

0

0

0

0
0

0

0

0

0
0

40

0

280

0
0

19

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  25
County: Cape Girardeau

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

362
Fund Cat:

Federal Cat: STP

MPO: N

Replace bridge, grading and paving at 2.5 miles west of Rte. 72/34 
intersection. Involves bridge J-886R. 

Job No: 0P0849
Length: 0.4

69

9

0

0
0

0

0

0

0
0

5

0

0

0
0

25

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  34
County: Cape Girardeau

Award Date: 2007  

146

0

1662

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1928
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace two bridges, grading and paving 0.7 mile east of Rtes. OO and  
UU intersection at Burfordville.  

Job No: 0P0850
Length: 1.1

0

0

0

0
0

327

23

5050

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  34
County: Cape Girardeau

Award Date: 2008  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5794
Fund Cat:

Federal Cat: Bridge

MPO: N

Demolition and asbestos removal 2.2 miles to 1.0 mile west of Rte. 25.  

Job No: 0P0875
Length: 1.2

0

0

0

0
0

0

0

0

0
0

9

0

126

0
0

11

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  34
County: Cape Girardeau

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

146
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 1 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 10   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Widen and resurface existing route, replace bridge, signals, curb, gutter 
and part storm sewer from 1.0 mile west of Rte. 25 to Rte. 25 junction. 
Involves bridge J-328. Job No: 0U0598

Length: 1

0

0

0

0
0

0

0

0

0
0

536

1491

5285

105
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  34
County: Cape Girardeau

Award Date: April - June 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

9330
Fund Cat:

Federal Cat: Bridge

MPO: N

Widen and resurface existing route, signals, curb, gutter and part storm 
sewer 2.2 miles to 1.0 mile west of Rte. 25.  

Job No: 0U0598B
Length: 1.2

0

0

0

0
0

0

0

0

0
0

597

2316

0

0
0

463

0

4399

30
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  34
County: Cape Girardeau

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

7972
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving, bridge, ramps, signing and lighting for interchange 2.4 
miles north of Rte. 34/61 interchange.  

Job No: 0I0767
Length: 0.6

327

0

4926

2322
0

0

0

0

0
0

120

0

0

0
0

216

341

0

341
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  55
County: Cape Girardeau

Award Date: 2006 Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

6041
Fund Cat:

Federal Cat: I/M

MPO: N

Concrete pavement and signalized intersection of Rte. 61 and Silver 
Springs Rd. This cost sharing project being undertaken in partnership 
with City of Cape Girardeau. Job No: 0P0871

Length: 0.2

0

0

0

0
0

0

0

0

0
0

34

0

0

0
0

2

0

462

449
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: Cape Girardeau

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

502
Fund Cat:

Federal Cat: Safety

MPO: N

Remove old Mississippi River Bridge at Cape Girardeau. Project 
involves bridge K-948R.    Funded jointly by Missouri and Illinois. 

Job No: 0U0321E
Length: 0.7

0

0

0

0
0

0

0

0

0
0

288

0

3875

1938
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  74
County: Cape Girardeau

Award Date: April - June 2004 Federal Oversight

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

4183
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 2 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 10   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading, paving of Rte. AB extension from Rte. AB west to Rte. 25.  

Job No: 0S0860
Length: 3.5

116

0

1648

0
0

0

0

0

0
0

40

0

0

0
0

40

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  AB
County: Cape Girardeau

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1874
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving and replace bridge over Pole Cat Drainage Ditch 0.3 
mile west of Rte. 412 at Senath. Project involves bridge A-6164. 

Job No: 0S0621
Length: 0.2

24

0

0

0
0

0

0

0

0
0

5

0

0

0
0

10

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   P
County: Dunklin

Award Date: 2007  

54

25

545

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

749
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge 4.5 miles south of Rte. J. Project 
involves bridge G-425R. 

Job No: 0P0333B
Length: 0.2

0

0

0

0
0

0

0

0

0
0

37

0

483

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  53
County: Dunklin

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

582
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridges over Drainage Ditch No. 79, Elk 
Chute and Lateral Ditch No. 18 from 1.3 miles west of Rte. TT to Rte. TT 
near Rives. Right of way in 0P0376.    Project involves bridges L-301, L-
302 and L-303. Job No: 0P0376B

Length: 1.1

210

110

0

0
0

0

0

0

0
0

96

0

0

0
0

100

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 164
County: Dunklin

Award Date: 2007  

275

0

3783

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

4610
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading and paving to add lanes for a four lane divided highway from 
0.4 mile west of Rte. Z to Pemiscot County line.  

Job No: 0P0570
Length: 3.7

388

0

6065

0
0

0

0

0

0
0

150

0

0

0
0

35

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 412
County: Dunklin

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Taking Care of System

Project 
Est. Total:

6975
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 3 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 10   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Widen and resurface with paved shoulders, part relocation and new 
bridge over Caster River at Rte. OO to Bollinger County. Involves bridge 
GO4432. Job No: 0P0851

Length: 9.5

472

0

6570

0
0

0

0

0

0
0

116

32

0

0
0

100

23

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  72
County: Madison

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

7365
Fund Cat:

Federal Cat: Bridge

MPO: N

Relocation of Highway 72 1400' north of its current intersection with 
Rte. OO. Project funded 50% by City of Fredericktown and 50% by 
MoDOT cost share funds. Job No: 0P0884

Length: 2.1

150

0

0

0
0

0

0

6629

5890
0

150

0

0

0
0

562

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  72
County: Madison

Award Date: 2005  

34

1000

0

1000
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

8605
Fund Cat:

Federal Cat: NHS

MPO: N

Finger joint reconstruction and bridge deck overlay on Mississippi River 
Bridge at Cairo Il.  Involves bridge A-2000.  Cost represents MoDOT's 
50% share of project.   Let by Illinois. Job No: 0I0822

Length: 0.4

0

0

0

0
0

0

0

0

0
0

0

0

1163

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  57
County: Mississippi

Award Date: Let by others in 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1163
Fund Cat:

Federal Cat: Bridge

MPO: N

Repair bridge A-462 I-57 and Rte. 105 interchange.  

Job No: 0P0829
Length: 1

0

0

0

0
0

0

0

0

0
0

99

0

1020

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO 105
County: Mississippi

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1279
Fund Cat:

Federal Cat: Bridge

MPO: N

Widening, resurfacing and replacement of bridges over drainage ditches 
1.1 miles west of Rte. MM near Lilbourn. Involves bridges T-716 and T-
639R. Right of way for 0S0349B included in this project.Job No: 0S0349

Length: 0.9

35

35

0

0
0

0

0

0

0
0

40

0

0

0
0

16

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: New Madrid

Award Date: 2007  

123

0

1914

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

2434
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 4 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 10   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Pavement repair and superpave overlay from Rte. EE to Pemiscot 
County line.  

Job No: 0I0854
Length: 8.5

0

0

0

0
0

0

0

0

0
0

90

0

0

0
0

380

0

5451

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  55
County: New Madrid

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

6013
Fund Cat:

Federal Cat: I/M

MPO: N

Left turn lane addition 0.5 mile west of I-55 at New Madrid County 
Central Schools  This cost share project is being undertaken in 
partnership with New Madrid County.Job No: 0P0870

Length: 0.1

0

0

0

0
0

0

0

0

0
0

2

0

110

71
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  61
County: New Madrid

Award Date: July - Sept. 2003  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

120
Fund Cat:

Federal Cat: STP

MPO: N

Grading, paving, replace bridge K-787 over St. Johns Ditch 0.5 mile east 
of I-55.  

Job No: 0P0882
Length: 0.3

12

0

1492

0
0

0

0

0

0
0

50

0

0

0
0

50

45

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  80
County: New Madrid

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1649
Fund Cat:

Federal Cat: Bridge

MPO: N

Rehabilitate bridge over drainage ditch 4 1.5 miles east of Rte. 153. 
Involves bridge N-8901. 

Job No: 0S0831
Length: 0.5

16

0

166

0
0

0

0

0

0
0

5

0

0

0
0

15

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  VV
County: New Madrid

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

213
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace bridge over drainage ditch 55, grading and paving 7.5 miles west 
of Rte. 61. Involves bridge T-786. Road closure.

Job No: 0S0832
Length: 0.2

36

9

381

0
0

0

0

0

0
0

30

0

0

0
0

20

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  ZZ
County: New Madrid

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

488
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 5 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 10   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Paving, construction of additional entrance and the construction of a 
drainage structure over a ditch in the city of Lilbourn at a site on the 
north side of State Rte. U.  Job No: 0S0885

Length: 0.1

0

0

0

0
0

0

0

0

0
0

31

0

213

213
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT U U
County: New Madrid

Award Date: Jan. - March 2004  

0

0

0

0
0Sec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

244
Fund Cat:

Federal Cat: STP

MPO: N

Paving and grading to add lanes for a four-lane divided highway from 
Dunklin County to 0.6 mile east of Rte. A. To be let with 0P0600E.  
Relates to 0P0600B thru 0P0600E. Job No: 0P0600

Length: 1.7

0

0

0

0
0

0

0

0

0
0

290

0

3096

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 412
County: Pemiscot

Award Date: Oct. - Dec. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

4948
Fund Cat:

Federal Cat: NHS

MPO: N

Grading and drainage from Dunklin County to 0.6 mile east of Rte. A. To 
be let with 0P0600. 

Job No: 0P0600E
Length: 1.7

0

0

0

0
0

0

0

0

0
0

122

0

1580

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US 412
County: Pemiscot

Award Date: Oct. - Dec. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

2193
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, paving and replace bridge over Dry Fork Creek 1.7 miles west 
of Rte. C. Involves bridge P-415. 

Job No: 0S0657
Length: 0.3

0

0

0

0
0

0

0

0

0
0

84

9

582

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   P
County: Perry

Award Date: Jan. - March 2004  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

796
Fund Cat:

Federal Cat: Bridge

MPO: N

Grading, paving and replace bridge over Caney Creek 0.1 mile north of 
New Hamburg. Involves bridge T-417. 

Job No: 0S0817
Length: 0.3

10

0

0

0
0

0

0

0

0
0

20

0

0

0
0

10

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   A
County: Scott

Award Date: 2007  

62

38

879

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

1074
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 6 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 10   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Replace bridge over Blue Ditch 1.3 miles south of Rte. 77. Involves bridge 
X-381. 

Job No: 0S0818
Length: 0.2

5

0

0

0
0

0

0

0

0
0

25

0

0

0
0

6

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   H
County: Scott

Award Date: 2007  

27

10

360

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

479
Fund Cat:

Federal Cat: Bridge

MPO: N

Replace twin bridge over North Cut Ditch 0.5 mile east of I-55.  

Job No: 0I0660
Length: 0.1

187

0

2755

0
0

0

0

0

0
0

75

0

0

0
0

62

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  57
County: Scott

Award Date: 2006 Federal Oversight

0

0

0

0
0Rehab & ReconstSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

3191
Fund Cat:

Federal Cat: Bridge

MPO: N

Install active warning devices at County Road 204 (DOT # 789 133Y) 
Union Pacific near Scott City. Project No.  RRP-000S(184). 

Job No: 0T0017
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

168

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Scott

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

168
Fund Cat:

Federal Cat:

MPO: N

Geometric improvements and signalization of the intersection of Rte. W 
and Westmont Dr. 0.25 mile east of Rte. 67.  

Job No: 0S0881
Length: 0.2

0

0

0

0
0

0

0

0

0
0

83

51

507

156
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   W
County: St Francois

Award Date: Jan. - March 2004  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

641
Fund Cat:

Federal Cat: STP

MPO: N

Construct new Maple Street Interchange, remove Liberty Street 
signalized intersection from 0.7 mile south of Rte. 67/32 south 
interchange at Farmington to 0.5 mile north of Rte. W.  Job No: 0P0591F

Length: 0.9

0

0

0

0
0

0

0

0

0
0

252

0

4014

1509
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  67
County: St Francois

Award Date: Oct. - Dec. 2003  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

6766
Fund Cat:

Federal Cat: NHS

MPO: N

7/14/2003 Section 4 - 7 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.

District 10   



STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Construct new interchange near fairgrounds and new service road 
between Red Rooster Rd. and Maole Hills Dr. 2.0 miles north of Rte. 67-
32 interchange at Farmington. Split from 0P0591 Upgrade to FreewayJob No: 0P0591G

Length: 1.7

175

0

0

0
0

0

0

0

0
0

330

500

0

500
0

175

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  67
County: St Francois

Award Date: Future  

175

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs (Statewide)

Project 
Est. Total:

28424
Fund Cat:

Federal Cat: NHS

MPO: N

Close median opening intersection of Rte. 67 and Commonwealth 
Dr./Rosener Dr.  

Job No: 0P0879
Length: 0.1

0

0

0

0
0

0

0

0

0
0

131

669

0

0
0

43

0

504

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  67
County: St Francois

Award Date: 2005  

0

0

0

0
0SafetySec Cat:

Safety

Project 
Est. Total:

1504
Fund Cat:

Federal Cat: NHS

MPO: N

Grading, drainage, 24' pavement and replace bridge over Salem Creek 
0.7 mile south of Rte. JJ. Bridge replacement on relocation.   Involves 
bridge T-121. Job No: 0S0675

Length: 0.3

58

41

613

0
0

0

0

0

0
0

15

0

0

0
0

10

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   D
County: Ste Genevieve

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

769
Fund Cat:

Federal Cat: Bridge

MPO: N

Diamond grind I-55 from Jefferson County line to Rte. J.  

Job No: 0I0886
Length: 22

0

0

0

0
0

0

0

0

0
0

5

0

0

0
0

155

0

2060

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: IS  55
County: Ste Genevieve

Award Date: 2005  

0

0

0

0
0Preventive MaintenanceSec Cat:

Interstate Rehabilitation

Project 
Est. Total:

2220
Fund Cat:

Federal Cat: I/M

MPO: N

Replace north and southbound bridges over Rte. 60 at the Rte. 60 and 
Rte. 25 interchange. Involves bridges A-703. 

Job No: 0P0819
Length: 0.3

0

0

0

0
0

0

0

0

0
0

45

0

0

0
0

364

0

5447

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: MO  25
County: Stoddard

Award Date: 2005  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

5942
Fund Cat:

Federal Cat: Bridge

MPO: N

7/14/2003 Section 4 - 8 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Grading & drainage (Diamond Interchange Rte. 60 & 51) approx. 1,500'  
west of existing Rte. 60 & 51 intersection.  

Job No: 0P0572D
Length: 0.5

140

0

2267

0
0

0

0

0

0
0

95

272

0

0
0

5

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Stoddard

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3351
Fund Cat:

Federal Cat: NHS

MPO: N

Bridges (diamond interchange at Rte. 60 & 51) approx. 1500' west of 
existing Rte. 60 & 51 interchange. 2 bridges (over Rte. 60 and Mingo 
Ditch). Split out of 0P0572DJob No: 0P0572E

Length: 0.5

201

0

3068

0
0

0

0

0

0
0

110

0

0

0
0

75

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Stoddard

Award Date: 2006  

0

0

0

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3803
Fund Cat:

Federal Cat: NHS

MPO: N

Paving, signing (diamond interchange Rte. 60 & 51) approx. 1500'  west 
of existing Rte. 60 & 51 intersection. Split out of 0P0572D 

Job No: 0P0572F
Length: 0.5

100

0

0

0
0

0

0

0

0
0

40

0

0

0
0

40

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Stoddard

Award Date: 2007  

197

0

3087

0
0System ExpansionSec Cat:

Major Projects & Emerging Needs

Project 
Est. Total:

3726
Fund Cat:

Federal Cat: NHS

MPO: N

Replace pavement with new concrete pavement Rte. F to Rte. AD.  

Job No: 0P0883
Length: 2.6

229

0

3362

0
0

0

0

0

0
0

75

0

0

0
0

75

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: US  60
County: Stoddard

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

3741
Fund Cat:

Federal Cat: NHS

MPO: N

Bridge replacement  2 miles west of Rte. 51. Involves bridge N-578 

Job No: 0S0858
Length: 0.3

24

34

0

0
0

0

0

0

0
0

11

0

0

0
0

25

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT  AE
County: Stoddard

Award Date: 2007  

44

0

627

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

777
Fund Cat:

Federal Cat: Bridge

MPO: N
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* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

Annual resurfacing of various routes across the district Rte's. N and AB 
in Stoddard County.  

Job No: 0L0400A
Length: 9.1

0

0

0

0
0

0

0

0

0
0

17

0

243

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Stoddard

Award Date: July - Sept. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

264
Fund Cat:

Federal Cat: State

MPO: N

Scoping for upgrading the active warning devices at Locust Street (DOT 
# 446 340V) Union Pacific in Dexter. Project No. RRP-000S(181). 

Job No: 0T0014
Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Stoddard

Award Date: April - June 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat: Safety

MPO: N

Scoping for installing active warning devices at County Road 340 (DOT # 
789 073S) Union Pacific near Bell City. Project No. RRP-000S(178). 

Job No: 0T0015
Length: 0.1

0

0

0

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Stoddard

Award Date: Jan. - March 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

20
Fund Cat:

Federal Cat: Safety

MPO: N

Close the highway/rail crossing located at County road 330 (DOT# 789 
072K) Union Pacific Railroad near Bell City Project No. RRP-000S(178) 

Job No: 0T0016
Length: 0.1

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Stoddard

Award Date: Jan. - March 2004  

0

0

0

0
0Highway Rail SafetySec Cat:

Highway Rail Safety

Project 
Est. Total:

0
Fund Cat:

Federal Cat: Safety

MPO: N

 Annual resurfacing of various routes across the district in the Southeast 
Missouri area.  

Job No: 0L0400
Length: 0

0

0

0

0
0

0

0

0

0
0

227

0

3034

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: Oct. - Dec. 2003  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

3266
Fund Cat:

Federal Cat: State

MPO: N

7/14/2003 Section 4 - 10 Dollars in Thousands

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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STATE FISCAL YEAR PROJECT BUDGETING
7/2005- 7/2007-7/2003- 7/2004-
6/2006 6/20086/2004 6/2005

Three percent construction contingency applied to construction cost in the year the project is awarded.

7/2006-
6/2007

 2004-2008 Highway and Bridge Construction Schedule

Three percent  inflation compounded annually is applied to construction in program years 2, 3, 4, and 5.
Incidentals include PE costs, CE costs, and R/W incidentals. 
Project Estimate Total includes costs to date and estimated future costs.

 Annual resurfacing of various routes across the district in the Southeast 
Missouri area.  

Job No: 0L0500
Length: 0

0

0

0

0
0

0

0

0

0
0

0

0

0

0
0

297

0

3184

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2005  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

3481
Fund Cat:

Federal Cat: State

MPO: N

SFY 2006 Annual resurfacing of various routes across the district in the 
Southeast Missouri area.  

Job No: 0L0600
Length: 0

277

0

3830

0
0

0

0

0

0
0

20

0

0

0
0

0

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: Var
County: Various

Award Date: 2006  

0

0

0

0
0Level CourseSec Cat:

Taking Care of System

Project 
Est. Total:

4127
Fund Cat:

Federal Cat: State

MPO: N

Grading, drainage and replace bridge over Gribler Creek 2.7 miles west 
of Rte. Z. Involves bridge S-906. 

Job No: 0S0842
Length: 0.4

54

11

543

0
0

0

0

0

0
0

22

0

0

0
0

5

0

0

0
0

Incidentals:

R/W:
Const:

FFOS:

Debt Service:

Route: RT   P
County: Wayne

Award Date: 2006  

0

0

0

0
0Rehab & ReconstSec Cat:

Taking Care of System

Project 
Est. Total:

705
Fund Cat:

Federal Cat: Bridge

MPO: N

Total R/W:
Total Construction:

Total Cost:

249 235340 409

37935 1170231690 21916

1073

13930

FFOS:

Debt Service

2322 58904492 820 1000

000 0 0

37686 1167926350 21507 12857Total Construction does not include Accelerated Jobs

Total Highway/Rail R/W:

Total Highway/Rail Construction:

Total Highway/Rail Cost:

0 00 0

0 0168 0

0

0

0 0168 0 0
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* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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