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ADDENDUM #1 

1.1 PROJECT INFORMATION 

A. Project Name:  Independence & Gordonville Roundabout  

B. Owner:  The City of Cape Girardeau, Missouri. 

C. Project Number: STP-1500(022)  

D. Engineer:  Koehler Engineering and Land Surveying 

E. Date of Addendum:  April 25, 2016 

1.2 NOTICE TO BIDDERS 

A. This Addendum is issued to all registered plan holders pursuant to the Instructions 
to Bidders and Conditions of the Contract.  This Addendum serves to clarify, 
revise, and supersede information in the Bidding and Contract Documents (Bid 
Documents), Drawings, and any previously issued Addenda.  Portions of the 
Addendum affecting the Contract Documents will be incorporated into the Contract 
by enumeration of the Addendum in the Owner/Contractor Agreement. 

B. The Bidder shall acknowledge receipt of this Addendum as required at the top of  
page P-3 of the BID PROPOSAL. 

1.3 GENERAL 

A. This Addendum provides comments, clarifications, questions and answers as a 
result of the Pre Bid Meeting held April 20, 2016. Subsequent questions and 
changes to documents are also noted below. 

1.4 ATTACHMENTS 

A. Pre-Bid Meeting Attendance Sign-in Sheet 

B. Revised FEDERAL WAGE RATES effective 4/15/16  

1.5 REVISIONS TO PREVIOUS ADDENDA  

A. None. 
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1.6 REVISIONS TO BIDDING DOCUMENTS, CONTRACT DOCUMENTS AND 
SPECIFICATIONS 

REVISIONS TO BIDDING DOCUMENTS 
 

A. For paragraph (3) PERIOD OF PERFORMANCE on page P-1 of the Bid Proposal. 
ADD the following:  

A delayed Notice-to-Proceed extending more than 30 calendar days beyond the date of 

award may be necessary as a result of programming changes currently in progress for this 

project.     

B. Per the FEDERAL WAGE RATES, DELETE “General Decision Number:  
MO160001: 4/01/2016 MO1” (32 pages total) in its entirety and REPLACE with 
“General Decision Number: MO160001 04/15/2016 MO1” as attached at the end 
of this Addendum #1.  

REVISIONS TO JOB SPECIAL PROVISIONS 
 

C. Per JOB SPECIAL PROVISION No. 36 “LIQUIDATED DAMAGES SPECIFIED” , 
DELETE Job Special Provision No. 36 in its entirety and REPLACE with the 
following:  

 36.  LIQUIDATED DAMAGES SPECIFIED 
 

1.0 If the Notice-to-Proceed for this project is issued on or prior to June 20, 2016, the 

Contractor shall perform all street closure work on Independence prior to the SEMO Re-

gional Fair in accordance with Scenario #1 of paragraph 1.1 below.  If the Notice-to-

Proceed date is issued after June 20, 2016, the Contractor may choose from either of the 

street closure/liquidated damage scenarios indicated in paragraph 1.1.or 1.2 below.      

 

1.1 Description for SCENARIO #1 – CLOSURE OF INDEPENDENCE PRIOR TO 
SEMO REGIONAL FAIR.  If the driving lanes of Independence Street are not paved, 

cured and reopened to traffic within 60 days from and including the day of closure and/or 

by September 2, 2016, whichever date occurs first, the City, the traveling public, and the 

state and local police and governmental authorities will be damaged in various ways, in-

cluding but not limited to, increased construction administration costs, potential liability, 

traffic and traffic flow regulation cost, traffic congestion and motorist delay, with its result-

ing cost to the traveling public. These damages are not reasonably capable of being com-

puted or quantified.  Therefore, the contractor will be charged with liquidated damages 

specified in the amount of $5,000.00 per day for each full day that Independence Street 

pavement is not complete and open to traffic in excess of the limitation as specified else-
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where in this special provision.  It shall be the responsibility of the Engineer to determine 

the quantity of excess closure time.  Exempt from the 60-day closure period are the Gor-

donville Road and East Rodney Street approaches which may be closed at the start of con-

struction and remain closed until September 2, 2016.  Also exempt from the 60-day period 

are staged portions of the street approaches and truck aprons that can be safely completed 

under traffic and other non-critical items approved by the Engineer.  However all street ap-

proaches shall be fully open to traffic and the roundabout operating in full function with 

permanent signing and striping in place by September 2, 2016 or the above described dam-

ages shall apply.  These liquidated damages are to apply in addition to the liquidated dam-

ages specified in the Bid Proposal and Agreement. 

 

1.2   Description for SCENARIO #2 – CLOSURE OF INDEPENDENCE 
FOLLOWING THE SEMO REGIONAL FAIR.  The last day of the fair is Saturday, 

September 17, 2016.  The Contractor may close Independence Street beginning on any 

date following September 17
th

 (but not for any time prior to September 17
th

).  If the driving 

lanes of Independence Street are not paved, cured and opened to traffic within 60 days 

from and including the date of closure, the City, the traveling public, and the state and lo-

cal police and governmental authorities will be damaged in various ways, including but not 

limited to, increased construction administration costs, potential liability, traffic and traffic 

flow regulation cost, traffic congestion and motorist delay, with its resulting cost to the 

traveling public. These damages are not reasonably capable of being computed or quanti-

fied.  Therefore, the contractor will be charged with liquidated damages specified in the 

amount of $5,000.00 per day for each full day that Independence Street pavement is not 

complete and open to traffic in excess of the limitation as specified elsewhere in this spe-

cial provision.  It shall be the responsibility of the Engineer to determine the quantity of 

excess closure time.  Exempt from the 60-day closure period is the Gordonville Road ap-

proach which may be closed at the start of construction and remain closed during the fair 

(the concession for closure of Gordonville Road during the time of the fair shall apply only 

to Scenario #2).  Also exempt is the East Rodney Street approach which may be closed at 

the start of construction but shall be re-opened by September 2, 2016 and remain open 

through September 17, 2016.   Also exempt from the 60-day period are staged portions of 

the street approaches and truck aprons that can be safely completed under traffic and other 

non-critical items approved by the Engineer. However all street approaches shall be fully 

open to traffic and the roundabout operating in full function with permanent signing and 

striping in place at the end of the 60-day closure or the above described liquidated damages 

shall apply. These liquidated damages are to apply in addition to the liquidated damages 

specified in the Bid Proposal and Agreement. 

 

2.0   The said liquidated damages specified will be assessed regardless if whether it would 

otherwise be charged as liquidated damages under the Missouri Standard Specifications for 

Highway Construction, as amended elsewhere in this contract. 
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REVISIONS TO PLAN SHEETS 

    D. None.  

 

1.7 PRE BID MEETING COMMENTS 

A. Bidders, the following is a brief summary of comments made during the Pre-Bid 
meeting held April 20th: 

1) Project Description: This project includes construction of a single lane, 4-leg 
roundabout to improve traffic flow and reduce delay.  The existing intersection 
is a 4-way stop.  Construction includes excavation and embankment 
construction, stormwater structures, retaining walls, concrete pavement, 
signing , striping, traffic control, seed, mulch sod, etc.  

2) Missouri Tax Exemption Certificate will be issued. 

3) Prevailing Wages: Both state and federal wage rates will apply to this project.  
We will be checking for any updates to the federal wage rate10 days prior to 
the bid opening.  If any updates occur they will be incorporated via an 
addendum.  

4) Liability insurance limits shall be as shown on pages SC-1 & SC-2. 
Additional entities that need coverage under policy listed on page SC-3. 

5) Construction Period: The period of performance for this project is 180 
consecutive calendar days with a Completion date of December 31, 2016 

6) Notice to Proceed:  The normal notice to proceed for this project is 30-days 
following award.  There exists the possibility of a delayed notice-to-proceed as 
a result of a recently discovered programming issue for this project.  Progress 
is being made toward resolving but we can’t eliminate the possibility that there 
won’t be a delayed notice-to-proceed.  As a result, changes have been made 
to JSP 36 to accommodate an additional closure scenario should the notice-
to-proceed date extend beyond June 20, 2016.     

7) Liquidated damages will be charged in the amount of $950.00 per day 
beyond the 180 day completion time.  Any time extension requests are subject 
to the approval of MoDOT.  

7) Hierarchy of Documents: Since both MoDOT and City of Cape specs are in 
play, there may be an increased potential for conflict.  The hierarchy of 
documents is located on page P-6.  Use the JSP’s and Basis of Bids as 
guidance for preparing your bid as these do a good job of indicating which 
spec applies to each bid item.        
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8)   Basis of Bids:  The Basis of Bids begin on page P-9. Please don’t forget to 
refer to these when preparing your bid.  

9) DBE Goals:  The DBE goal for this project is 11%.  If you are low bidder you 
will be responsible for providing completed DBE identification submittals within 
3 business days.  You must demonstrate a good faith effort of toward attaining 
the indicated goal.  DBE’s must be selected from the MRCC list available on 
the MoDOT website.    

10) Addendum questions:  Bidder question deadline is 12:00 noon on 
Wednesday April 27th.  Please submit addendum questions to: Tim 
Richmond, 573.339.6327 email: trichmond@cityofcape.org. We’ll shoot for 
issuing two addendums. Addendum #1 on Monday April 25th to address the 
content of this meeting and Addendum #2 (if necessary) to address any 
questions which follow.  All Addendums will be sent out via email to the 
address you’ve indicated on the sign-in sheet.  Questions received after 12 
noon on April 27 probably won’t be answered unless they pertain to a finding 
of some significant flaw in the bid documents that we need to address.     

11) Job Special Provisions:   

 JSP “12” – DRIVEWAY ACCESS FOR AFFECTED RESIDENTS:  There may 
be some special considerations that you need to keep in mind for providing 
access to residents.  There are elderly residents, etc that can’t park elsewhere 
while their driveway is being reconstructed.  Provision will need to be made to 
enable them to have access to their garage from the street at all times with 
only brief interruption.  Also we have indicated time constraints on the closure 
time for the church and armory driveways that you will need to take into 
account when determining your work staging and schedule. 

 JSP “19” -- CLASS A EXCAVATION AND EMBANKMENT IN PLACE:  Please 
read this JSP as it may affect your selection of a borrow source.  
Approximately 8,300 CY (compacted volume) of acceptable embankment 
material will need to be hauled in for this project.  Unless a source is used that 
has already been cleared, it will be necessary for you to follow the “Guidelines 
for Obtaining Environmental Clearance” that is enclosed with the bid book.  

 JSP “33” – TIME RESTRICTIONS FOR MIGRATORY BIRDS:  Please 
disregard.   This JSP is primarily intended for bridge projects etc. and does not 
apply to this project.   

 JSP “36” – LIQUIDATED DAMAGES SPECIFIED:  This JSP will greatly 
impact your construction staging and manpower allocation needs so carefully 
read this JSP and become familiar with its restrictions and exceptions.  The 
City Engineer will allow closure of Independence Street only for a limited 
period of time not to exceed 60 consecutive calendar days.  Independence is 
a busy street therefor a hefty $5,000.00/day LD will be charged if 
Independence isn’t reopened within 60 days.  It will be necessary that the 
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Contractor plan his/her work carefully if the existing street is to be removed, 
the street embankment raised (east leg) and both the east leg and the 
circulatory lane paved all within the allotted 60-day period and still have time 
remaining for curing the pavement. It is not likely that the City will be receptive 
to any value engineering changes for altering the grades to lessen the 
embankment quantity etc. as further alteration could result in the intersection 
being less safe and/or less driver friendly.  With this Addendum #1, a revised 
JSP#36 is being issued to provide additional latitude for the Contractor in the 
event the Notice to Proceed is delayed beyond June 20, 2016.  For either 
scenario in the revised JSP, it could be to the Contractor’s advantage to close 
the Gordonville Road leg at the earliest possible date as it is not subject to the 
60-day clock (although for Scenario #1 it would need to be reopened during  
the fair). Your work won’t need to come to a halt just because of the fair as 
there are a number of work items the contractor can accomplish while all the 
streets are open to traffic.  The Contractor will need to be ready to start as 
soon as the Notice-to-Proceed is issued.  

 JSP #41 CONSTRUCTION TESTING:  Concrete tests will be performed by 
the City of Cape Girardeau and compaction/moisture testing will be performed 
by the City’s consultant, Koehler Engineering and Land Surveying, at no cost 
to the Contractor. 

 JSP “43” AMERICANS WITH DISABILITIES ACT (ADA) COMPLIANCE AND 
FINAL ACCEPTANCE OF CONSTRUCTED FACILLITIES:  Since this project 
includes some pedestrian features, a copy of the MoDOT ADA Checklist has 
been attached in Appendix B.  The Contractor will be required to comply with 
the requirements of the checklist.        

22) Utilities:  

 a)  AT&T relocations have been underway this month.  Hopefully they will be 
completed soon.  

 b)  AMEREN GAS has already relocated the regulator station to a new 
location north of the armory.  Gas lines remain to be relocated that will need to 
be staged with the Contractor’s excavation activities after the street has been 
closed to traffic.  It may be possible to accomplish some of the relocation work 
if Gordonville Road can be closed down ahead of the Independence closure 
but this has not been confirmed. 

 c)  AMEREN ELECTRIC has a new sub-transmission line project that will be 
constructed along Independence Street this summer.  An existing pole is 
located in the future splitter island for the east leg of the roundabout.   At last 
word, the pole will remain there until the end of August, but Ameren will 
relocate the guy wires so that fill material can be placed around the base of 
the pole (as might apply to Scenario #1 of revised JSP #36).  A service pole to 
the church is located where the future church driveway relocation will be 
constructed but not anticipating any significant issue with getting it adjusted.  
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Also contractor will need to coordinate with Ameren regarding timing for 
removal of the Ameren street lights.  

 d)  ALLIANCE WATER will need to wait until after the intersection is closed to 
traffic, before performing some or all of the water main relocation, but this work 
can possibly be coordinated such manner that water main can be relocated at 
the same time the Contractor is busy building the fill embankment for the east 
leg, etc so as not to result in delay.  Plan sheet C12.0 shows the location 
where the new water main will need to be placed.   

       e)  CITY FIBER relocation is included with this contract under Bid Item #56 so 
the Contractor will be in control of the timing.  The relocation plan is shown on 
plan sheet C10.0. 

 f)  CHARTER CABLE has most of their cables hanging on the Ameren power 
poles.  Since Ameren will not be allowing Charter to hang on their new poles, 
Charter will need to relocate their cables more so in response to the Ameren 
upgrade than the roundabout project.  Just need to make sure they place their 
relocated cables in a location safe from our construction. 

 g)  CITY SANITARY SEWER adjustments for manhole lid elevations are 
indicated on plan sheet C0.8 for three manholes.  This work is included with 
this contract under Bid Item #30. No other sanitary sewer adjustments are 
anticipated. 

 h)  UTILITY COORDINATION MEETING will be necessary between the 
project award and the Notice-to-Proceed to resolve how remaining utility work 
can be staged/coordinated with the construction schedule.  

20) Erosion Control:  This project will require a land disturbance permit and a 
SWPPP book.  A SWPPP book will be provided to the Contractor at the time 
of the pre-construction meeting.  The Contractor will be responsible for 
maintaining entries in the SWPPP book, abiding by its guidelines and having 
the book available on site at all times.   

21) Retaining Walls:  Retaining walls are indicated at two locations on the plans.  
The retaining wall selection will need to be from MoDOT’s preapproved 
products list and signed/sealed copies of the proposed wall plan will need to 
be submitted for approval. 

1.8 PRE BID MEETING QUESTIONS AND ANSWERS: 

A. Question; --  “MoDOT inspections?” 

 Answer; -- Yes, MoDOT inspectors will visit the job site from time to time, however 
City inspectors will be present on site on a daily basis during active construction. 
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C. Question; -- “Who is responsible for LD permit?” 

Answer; --  The City will be responsible for obtaining the land disturbance permit 
from DNR and will include it with the SWPPP book which will be provided to the 
Contractor at the time of the pre-construction meeting. 

D. Question; -- “Does provision need to be made to handle the 1-inch rainfall 
requirements?”  

Answer; --  No specific water quality requirements are required for handling runoff 
from 1-inch (first flush) rainfall events for city street projects other than what can 
ordinarily be accomplished through the proper installation of the routine 
erosion/sediment control measures as called for in the plans.  The 1-inch 
requirement more typically applies to permanent features such as infiltration 
trenches required for commercial developments, etc.     

1.9 QUESTIONS RECEIVED AFTER THE PRE-BID MEETING: 

No additional questions have been received as of the time this document was 
prepared.  If any additional questions received they will be included in Addendum 
#2.   

   

PLEASE SEE THE FOLLOWING ATTACHMENTS: 

-  PRE-BID SIGN-IN SHEET 

-  FEDERAL WAGE RATES (Revised 4/15/16) 
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-- There are no other changes to the contract documents in this addendum.  -- 

 

-- END OF ADDENDUM #1 -- 


