


  
2009 Report to the Joint Committee  

On Transportation Oversight  
 

Table of Contents  
 

In Compliance with Revised  
Statutes of Missouri 21.795 

   (Paragraph  Reference)  
Executive Summary 
  
Statute  
 
1.  Financial Statements       Paragraph (1) (a)-(c)  

A. Combined Financial Statements and Schedules  
with Independent Auditor's Report  

B.  Total State & Federal Revenue as proposed in 1992   Paragraph (1) (d)  
  Plan 
2.  Program Changes        Paragraph (2)  

A.  Criteria of Prioritization of Projects  
B.  Projects in the 2009-2013 Highway & Bridge Construction  

           Schedule that have been Reprioritized  
C.  Projects Added to the 2009-2013 STIP in FY 2009 or in the                           

           2010-2014 Highway and Bridge Construction Schedule 
 
3.  Forecast of Planned Expenditures      Paragraph (3)  

A.  Detailed Work Plan for Five Years (Statewide  
           Transportation Improvement Program)  
           1.  Highways and Bridge Construction Schedule  
           2.  Other Transportation Modes  

B.  Proposed Allocation of Expenditures for remainder of  
          1992 Plan 
  
4.  Schedule of Funds Expended by Project for Construction  Paragraph (4) 
        Work in Progress FY 2009      
  
5 - 6.  Program Estimates Compared to Costs of Projects   Paragraph (5) & (6) 
         Completed in 2009      
  
7.  Recommendations for Statutory or Regulatory Changes  Paragraph (7) 
  
8.  Expenditures by Source of Funds by District    Paragraph (8)  
 
9.  Design-Build Projects Progress     In Compliance with 
          Revised Statutes of  
          Missouri 227.107 
          Paragraph (16) 
 







Missouri Revised Statutes

Chapter 21
General Assembly

Section 21. 795

Joint committee on transportation oversight, members, quorum--report,
when, contents--meetings, examination of reports, records required to be
submitted.

21.795. 1. There is established a permanent joint committee of the general assembly to be
known as the "Joint Committee on Transportation Oversight" to be composed of seven
members of the standing transportation committees of both the senate and the house of
representatives and three nonvoting ex officio members. Of the fourteen members to be
appointed to the joint committee, the seven senate members of the joint committee shall
be appointed by the president pro tern of the senate and minority leader of the senate and
the seven house members shall be appointed by the speaker of the house of
representatives and the minority floor leader of the house of representatives. No major
party shall be represented by more than four members from the house of representatives
nor more than four members from the senate. The ex officio members shall be the state
auditor, the director of the oversight division of the committee on legislative research,
and the commissioner of the office of administration or the designee of such auditor,
director or commissioner. The joint committee shall be chaired jointly by both chairs of
the senate and house transportation committees. A majority of the committee shall
constitute a quorum, but the concurrence of a majority of the members, other than the ex
officio members, shall be required for the determination of any matter within the
committee's duties.

2. The transportation inspector general shall be appointed by majority vote of a
group consisting of the speaker of the house of representatives, the minority floor leader
of the house of representatives, the president pro tempore of the senate, and the minority
floor leader of the senate. It shall be the duty of the inspector general to serve as the
executive director of the joint committee on transportation oversight. The compensation
of the inspector general and other personnel shall be paid from the joint contingent fund
or jointly from the senate and house contingent funds until an appropriation is made
therefor. No funds from highway user fees or other funds allocated for the operation of
the department of transportation shall be used for the compensation of the inspector
general and his or her staff. The joint committee inspector general initially appointed
pursuant to this section shall take office January 1, 2004, for a term ending June 30, 2005.
Subsequent joint committee on transportation oversight directors shall be appointed for
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five year terms, beginning. July 1, 2005. Any joint committee on transportation oversight
inspector general whose term is expiring shall be eligible for reappointment. The
inspector general of the joint committee on transportation oversight shall:

(1) Be qualified by training or experience in transportation policy, management of
transportation organizations, accounting, auditing, financial analysis, law, management
analysis, or public administration;

(2) Report to and be under the general supervision of the joint committee. The
joint committee on transportation oversight shall by a majority vote, direct the inspector
general to perform specific investigations, reviews, audits, or other studies of the state
department of transportation, in which instance the director shall report the findings and
recommendations directly to the joint committee on transportation oversight. All
investigations, reviews, audits, or other studies performed by the director· shall· be
conducted so that the general assembly can procure information to assist it in formulating
transportation legislation and policy for this state;

(3) Receive and process citizen complaints relating to transportation issues. The
inspector general shall, when necessary, submit a written complaint report to the joint
committee on transportation oversight and the highways and transportation commission.
The complaint report shall contain ·the date, time, nature of the complaint, and any
immediate facts' and circumstances surrounding the initial report of the complaint. The
inspector general shall investigate a citizen complaint ifhe or she is directed to do so by a
majority of the joint committee on transportation oversight;

(4) Investigate complaints from current and former employees of the department
of transportation if the inspector general receives information from an employee which
shows:

(a) The department is violating a law, rule, or regulation;

(b) Gross mismanagement by department officers;

(c) Waste of funds by the department;

(d) That the department is engaging in activities which pose a danger to public
health and safety;

(5) Maintain confidentiality with respect to all matters and the identities of the
complainants or witnesses coming before the inspector general except insofar as
disclosures may be necessary to emble the inspector general to carry out duties and to
support recommendations;

(6) Maintain records of all investigations conducted, including any record or
document or thing, any summary, writing, complaint, data of any kind, tape or video
recordings, electronic transmissions, e-mail, or other paper or electronic documents,
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records, reports, .digital recordings, photographs, software programs and software,
expense accounts, phone logs, diaries, travel logs, or other things, including originals or
copies of any of the above. Records of investigations by the inspector general shall be an
"investigative report" of law enforcement agency pursuant to the provisions of section
610.100, RSMo. As provided in such section, such records shall be a closed record until
the investigation becomes inactive. If the inspector general refers a violation of law to the
appropriate prosecuting attorney or the attorney general, such records shall be transmitted
with the referral. If the inspector general finds no violation of law or determines not to
refer the subject of the investigation to the appropriate prosecuting attorney or the
attorney general regarding matters referred to the appropriate prosecuting attorney or the
attorney general and the statute of limitations expires without any action being filed, the
record shall remain closed. As provided in section 610.100, RSMo, any person may bring
an action pursuant to this section in the circuit court having jurisdiction to authorize
disclosure of information in the records of the inspector general which would otherwise
be closed pursuant to this section. Any disclosure of records by the inspector general in
violation of this section shall be grounds for a suit brought by any individual, person, or
corporation to recover damages, and upon award to the plaintiff reasonable attorney's
fees.

3. The department of transportation shall submit a written report prior to
November tenth of each year to the governor, lieutenant governor, and every member of
the senate and house of representatives. The report shall be posted to the department's
Internet website so that general assembly members may elect to access a copy of the
report electronically. The written report shall contain the following:

(1) A comprehensive financial report of all funds for the preceding state fiscal
year which shall include a report by independent certified public accountants, selected by
the commissioner of the office of administration, attesting that the financial statements
present fairly the financial position of the department in conformity with generally
accepted government accounting principles. This report shall include amounts of:

(a) State revenues by sources, including all new state revenue derived from
highway users which results from action of the general assembly or voter-approved
measures taken after August 28, 2003, and projects funded in whole or in part from such
new state revenue, and amounts of federal revenues by source;

(b) Any other revenues available to the department by source;

(c) Funds appropriated, the amount the department has budgeted and expended for
the following: contracts, right-of:way purchases, preliminary and construction
engineering, maintenance operations and administration;

(d) Total state and federal revenue compared to the revenue estimate in the
fifteen-year highway plan as adopted in 1992.
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All expenditures made by, or on behalf ot: the department for personal services including
fringe. benefits, all categories of expense and equipment, real estate. and capital
improvements shall be assigned to the categories .listed in this subdivision in conformity
with generally accepted government accounting principles;

(2) A detailed explanation of the methods or criteria employed to select
construction projects, including a .. listing of any new or reprioritized projects not
mentioned in a previous report, and an explanation as to how the new or reprioritized
projects meet the selection methods or criteria;

(3) The proposed allocation and expenditure of moneys and the proposed work
plan for the current fiscal year, at least the next four years, and for any period of time
expressed in any public transportation plan approved by either the general assembly or by
the voters of Missouri. This proposed allocation and expenditure of moneys shall include
the amounts of proposed· allocation and expenditure of moneys in each of the categories
listed in subdivision (1) of this subsection;

(4) The amounts which were planned, estimated and expended for projects in the
state highway and bridge construction program or any other projects relating to other
modes of transportation in the preceding state fiscal year and amounts which have been
planned, estimated or expended by project for construction work in progress;

(5) The current status as to completion, by project, of the fifteen-year road and
bridge program adopted in 1992. The first written report submitted pursuant to this
section shall include the original cost estimate, updated estimate and final completed cost
by project. Each written report submitted thereafter shall include the cost estimate at the
time the project was placed on the most recent five-year highway and bridge construction
plan and the final completed cost by project;

(6) The reasons for cost increases or decreases exceeding five million dollars or
ten percent relative to cost estimates and final completed costs for projects in the state
highway and bridge construction program or any other projects relating to other modes of
transportation completed in the preceding state fiscal year. Cost increases or decreases
shall be determined by comparing the cost estimate at the time the project was placed on
the most recent five-year highway and bridge construction plan and the final completed
cost by project. The reasons shall include the amounts resulting from inflation,
department-wide design changes, changes in project scope, federal mandates, or other
factors;

(7) Specific recommendations for any statutory or regulatory changes necessary
for the efficient and effective operation ofthe department;

(8) An accounting of the total amount of state, federal and earmarked federal
highway funds expended in each district of the department of transportation; and
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(9) Any further information specifically requested by the joint committee on
transportation oversight.

4. Prior to December first of each year, the committee shall hold. an annual
meeting and call before its members, officials or employees of the state highways and
transportation commission or department of transportation, as determined by the
committee, for the sole purpose of receiving and examining the report required pursuant
to subsection 3 of this section. The joint committee may also call before its members at
the annual meeting, the inspector general of the joint committee on transportation
oversight for purposes authorized in this section. The committee shall not have the power
to modify projects or priorities of the state highways and transpprtation commission or
department of transportation. The committee may make recommendations to the state
highways and transportation commission or the department of transportation. Disposition
of those recommendations shall be reported by the commission or the department to the
joint committee on transportation oversight.

5. In addition to the annual meeting required by subsection 4 of this section, the
committee shall meet two times each year. The co-chairs ofthe committee shall establish
an agenda for each meeting that may include, but not be limited to, the following items to
be discussed with the committee members throughout the year during the scheduled
meeting:

(1) Presentation ofa prioritized plan for all modes of transportation;

(2) Discussion of department efficiencies and expenditure of cost-savings within
the department;

(3) Presentation of a status report on department of transportation revenues and
expenditures, including a detailed summary of projects funded by new state revenue as
provided in paragraph (a) of subdivision (1) of subsection 3 of this section;

(4) Review of any report from the joint committee inspector general; and

(5) Implementation of any actions as may be deemed necessary by the committee
as authorized by law.

The co-chairs of the committee may call special meetings of the committee with ten days'
notice to the members of the committee, the director of the department of transportation,
and the department of transportation.

6. The committee shall submit records of its meetings to the secretary of the
senate and the chief clerk of the house of representatives in accordance with sections
610.020 and 610.023, RSMo.

(L. 1998 H.B. 1681 & 1342 merged with S.B. 883, L. 2003 lIB 668)
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 Financial Statements 
RSMo 21.795.3 

 
The information in this section is in accordance with the following section of the 
reporting statute.  "3. The department of transportation shall submit a written 
report prior to November tenth of each year to the governor, lieutenant governor, 
and every member of the senate and house of representatives.  The report shall be 
posted to the department’s Internet website so that general assembly members 
may elect to access a copy of the report electronically.  The written report shall 
contain the following:  
 
(1) A comprehensive financial report of all funds for the preceding state fiscal 
year which shall include a report by independent certified public accountants, 
selected by the commissioner of the office of administration, attesting that the 
financial statements present fairly the financial position of the department in 
conformity with generally accepted government accounting principles. This 
report shall include amounts of:  
 
(a) State revenues by sources, including all new state revenue derived from 
highway users which results from action of the general assembly or voter-
approved measures taken after August 28, 2003, and projects funded in whole or 
in part from such new state revenue, and amounts of federal revenues by source;  
(b) Any other revenues available to the department by source;  
(c) Funds appropriated, the amount the department has budgeted and expended 
for the following: contracts, right-of-way purchases, preliminary and construction 
engineering, maintenance operations and administration; 
(d) Total state and federal revenue compared to the revenue estimate in the 
fifteen-year highway plan as adopted in 1992. All expenditures made by, or on 
behalf of, the department for personal services including fringe benefits, all 
categories of expense and equipment, real estate and capital improvements shall 
be assigned to the categories listed in this subdivision in conformity with 
generally accepted government accounting principles; ..."  Section 21.795.3(1), 
RSMo Supp. 2002 (L. 2003 TAFP HB 668).  

 
As part of the annual report legislation, MoDOT is required to have its financial data audited by 
independent certified public accountants.  MoDOT retained BKD, LLP, who audited the 
department's financial statements for the fiscal year ended June 30, 2009. 
 
The audit encompasses the financial operations of the $2.65 billion dollar agency.  The agency is 
responsible for building and maintaining the 33,676-mile state highway system, as well as for 
planning and distributing funds for the state's aviation, waterways, railroads and transit needs.  
MoDOT has facilities in every county in the state and has over 6,400 employees providing 
services to the citizens of Missouri. 
 
As with last year’s report, the fiscal year 2009 auditor’s report contains the unqualified opinion 
of the auditors that the combined financial statements present fairly, in all material respects, the 
financial position of the department and the results of its operations and cash flows, in 
conformity with accounting principles generally accepted in the United States.   
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September 30, 2009 
 
 
The Honorable Jay Nixon, Governor 
Members of the Missouri Legislature 
Members of the Missouri Highways and Transportation Commission 
Citizens of the State of Missouri 
 
 
The Missouri Department of Transportation (MoDOT or the Department) is pleased to submit the Comprehensive Annual 
Financial Report (CAFR) of the Department for the fiscal year ended June 30, 2009.   
 
Revised Statutes of Missouri, Section 21.795, require the Department, an agency of the State of Missouri, to have an 
annual financial report audit performed by independent certified public accountants.  In fulfillment of this requirement, as 
well as bond requirements, the Department prepared this CAFR and contracted with the independent auditing firm of 
BKD, LLP to audit the financial statements.   
 
The objective of the independent audit is to provide a reasonable assurance the financial statements are free from 
material misstatement.  The independent audit involved examining, on a test basis, evidence supporting the amounts and 
disclosures in the financial statements, assessing the accounting principles used and significant estimates made by 
management, and evaluating the overall financial statement presentation.  The independent auditors concluded, based 
upon the audit, that there was a reasonable basis for rendering an unqualified opinion and that the Department’s financial 
statements for the fiscal year ended June 30, 2009, are fairly presented, in all material respects, in conformity with 
accounting principles generally accepted in the United States of America (GAAP).  Their report is presented as the first 
component in the financial section of this report.   
 
GAAP requires management provide a narrative introduction, overview, and analysis to accompany the basic financial 
statements in the form of Management’s Discussion and Analysis.  This letter of transmittal is designed to complement 
Management’s Discussion and Analysis, which can be found immediately following the report of the independent auditors, 
and should be read in conjunction with it.   
 
The CAFR includes all funds from which MoDOT spends, with only MoDOT appropriations reported for the Missouri 
General Fund.  These funds are used to record the financial activities of the Department.  Responsibility for both the 
accuracy of the data and the completeness and fairness of the presentation, including all disclosures, rests with the 
Department.   
 
To provide a reasonable basis for making these representations, the Department has established a comprehensive 
internal control framework designed to protect the Department’s assets from loss, theft, or misuse and to compile reliable 
information for the preparation of the financial statements in conformity with GAAP.  The Department’s internal control 
includes both automated controls, which are an integral component of the financial accounting system, and 
comprehensive policies and procedures.  In addition, the Department’s Audits and Investigations Unit is an independent 
audit unit that performs operational audits of the various districts, divisions, and units of the Department.  
 
Because the cost of internal controls should not outweigh their benefits, the Department’s comprehensive framework of 
internal control has been designed to provide reasonable rather than absolute assurance that the financial statements are 
free from material misstatements. 
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To the best of our knowledge and belief, this financial report is complete and reliable in all material respects and is 
reported in a manner designed to present fairly the financial position and results of operations of the various funds.  All 
disclosures necessary to enable the reader to gain an understanding of the Department’s financial activities have been 
included. 
 
Profile of the Department 
 
MoDOT works to provide a world-class transportation experience that delights our customers and promotes a prosperous 
Missouri.  The Department is responsible for designing, building, operating, and maintaining Missouri’s transportation 
system - the seventh largest in the United States with more than 33,000 miles of highway and 10,000 bridges.  The 
Department also works to improve airports, river ports, railroads, public transit systems, and pedestrian and bicycle travel.  
 
In 1979 voters of the State passed a constitutional amendment merging the State Highway Department with the 
Department of Transportation, becoming the Missouri Highways and Transportation Department.  In 1996 the Missouri 
Highways and Transportation Department became the Missouri Department of Transportation by legislative action.  The 
Missouri Highways and Transportation Commission (MHTC or Commission), a six-member bipartisan board, governs the 
Department.  Commission members are appointed by the governor and are confirmed by the Missouri Senate.  No more 
than three commission members may be of the same political party.  The Commission appoints MoDOT’s director. 
 
The Commission is responsible for the annual update of the Department’s five-year Statewide Transportation 
Improvement Program (STIP) and awards contracts each month for highway projects.  The Commission has authority to 
issue state road bonds secured by highway revenue. 
 
As shown on the organizational chart following this letter, the Department is organized in three operating wheels.   
 

• The System Delivery Wheel includes Program Delivery, System Management, Multimodal Operations, and 
MoDOT’s ten districts.  This wheel is responsible for design and construction of new highways and facilities; 
external civil rights; the five-year STIP; maintenance and safety of the existing highway system; motor vehicle 
regulations including registration and other licenses, taxes, and fees; and all other modes of transportation.   

 
• The Organizational Support Wheel is responsible for community relations, governmental relations, legal counsel, 

audits and investigations, and the overall results of the organization to ensure the Department is accountable to 
taxpayers. 

 
• The System Facilitation Wheel provides support to the Department’s districts, divisions, and units, including 

personnel, workforce diversity, budget and finance, accounting, general services, risk management and employee 
benefits, and information systems.   

 
 
Budgetary Controls 
 
The Commission approves the appropriation request submitted to the State Legislature for all governmental funds 
reported by MoDOT.  The request is developed with input from the districts and central office divisions and units.  The 
legal authority of the State Road Fund budget and amendments is the Commission.  The legal authority for all other funds 
rests with the Legislature, with action on appropriation requests in January through May for the subsequent year’s 
appropriations.   
 
The Department relies on the statewide accounting system to control total expenditures by appropriation, utilizing features 
in the system to ensure budgetary compliance.  Management control reports are used to monitor spending by program, 
division, or appropriation. 
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Missouri Economy 
 
Overall manufacturing employment in the state continues to decline. Missouri’s unemployment rate is high by historical 
standards and has been increasing throughout most of 2009. Additionally, Missouri’s unemployment rate tends to follow 
the national rate, and the national rate is expected to rise above 10 percent. Personal income in Missouri continues to 
grow; however, adverse broader economic conditions have slowed its growth.  
 
MoDOT has significantly contributed to the state in the areas of job creation, personal income growth, and new value 
added to the economy.   An analysis of the 2009-2013 STIP estimates that, on average, each year the plan creates 8,434 
additional jobs paying an average wage of $29,373 per job,  $319.4 million in new personal income annually, and $595.7 
million in new value added to the economy annually.  
 
However, the future state of transportation funding is uncertain. Increased corporate average fuel economy standards 
(CAFE) and rising transportation costs have a combined effect of lowering gas tax collections.  The Department’s state 
fuel tax receipts for fiscal year 2009 fell due to lower vehicle miles traveled, which was a result of rising transportation 
costs and adverse economic conditions. Sales tax receipts declined sharply due to tighter credit standards, high 
unemployment, lower personal income growth, and weak consumer outlook.  
 
Federal funds are also uncertain.  On August 10, 2005, President Bush signed the Safe, Accountable, Flexible, Efficient 
Transportation Equity Act: a Legacy for Users (SAFETEA-LU), a multi-year transportation funding bill.  This national 
highway act expires September 30, 2009 and no action has been taken to approve the next authorization act.  Current 
discussions include a possible extension of the current highway act for up to 18 months.  In September 2008, Congress, 
working in conjunction with the President, transferred over $8.0 billion of federal funds from the General Fund to the 
Federal Highway Trust Fund to maintain adequate funding to the states.  A second transfer of $7.0 billion was required in 
August 2009 to maintain solvency. 
 
Construction 
 
As of December 2008, more than 83 percent of Missouri’s major highway system roadways are in good or better 
condition, a 76 percent improvement in the last four years, resulting from the Department’s unprecedented amount of 
work.  As of June 2009, customer satisfaction with MoDOT has risen to 85 percent from 68 percent in 2003, of which 24 
percent are very satisfied compared to 5 percent in 2003.  During 2009, the Department awarded 492 new contracts for 
transportation projects, including highway and bridge projects totaling $1.4 billion.  This compares to $915.2 million and 
$1.1 billion in 2008 and 2007, respectively.  The construction programs have been possible due to Missouri voters 
approving Constitutional Amendment 3 in 2004, as well as the American Recovery and Reinvestment Act.  The 
amendment provides additional revenue by directing motor vehicle sales and use taxes that formerly were deposited in 
the State’s General Revenue Fund to transportation.  The revenues are used to repay bonds the Department has issued.  
In addition, during 2009 the Commission issued $142.7 million in federal reimbursement bonds, compared to $526.8 
million and $800.0 million in state revenue bonds in 2008 and 2007, respectively, to fund new construction. 
 
During 2009, the Department launched the Safe and Sound Bridge Improvement Program, which will replace or 
rehabilitate 802 of the State’s worst bridges.  A design-build contract was awarded for 554 of these bridges.  The 
remaining 248 are being awarded using a modified design-bid-build format.  There were 110 projects awarded as of June 
30, 2009, and 90 are completed and reopened to traffic. 
 
The President signed into law the American Recovery and Reinvestment Act (ARRA) in February 2009.  This $787.0 
billion act is intended to stimulate the economy and provide jobs to the American public.  ARRA provided $48.0 billion for 
transportation projects, with $788.0 million allocated to Missouri.  As of June 30, 2009, the Department has obligated 
$321.0 million of the $525.0 million allocated for the right of way and construction program, and has awarded 103 projects 
totaling $208.5 million.  The remaining ARRA funds include allocations of $151.0 million for multimodal projects, $19.0 
million for transportation enhancements, such as a new welcome center, and $93.0 million for large urban areas. 
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Management’s Discussion and Analysis 
The following section of our annual financial report presents our discussion and analysis of the Department’s (or MoDOT’s) financial 
performance during the year.  It is intended to assist you in understanding how the various statements relate to each other and provide 
an objective and easily readable analysis of the Department’s financial activities based on currently known facts, decisions, and 
conditions.  We encourage readers to consider the information presented here in conjunction with the letter of transmittal included in the 
introductory section and information presented in the Department’s financial statements and notes, which follow this section.  

 
FINANCIAL HIGHLIGHTS  
 
Government-wide Highlights  
 

• The net assets of the Department at the close of the fiscal year were $25.1 billion, compared to $25.0 billion at 2008.  Of this 
amount, $0.6 billion represents the amount available for highways and transportation uses, compared to $1.0 billion in 2008.  
This represents a 40.0 percent decrease in the amount available for highways and transportation uses from 2008 compared to 
a 37.4 percent increase in 2008 from 2007. 

 
• The Department’s capital assets totaled $26.9 billion and $26.4 billion for fiscal year 2009 and 2008, respectively.  This 

represents a 2.1 percent increase compared to a 1.5 percent increase in 2008 from 2007.  Capital assets comprise 96.1 
percent of the total noncurrent assets at June 30, 2009 and 2008, respectively.  The Department’s investment in capital assets, 
net of related debt, is $24.5 billion compared to $23.9 billion in 2008. 

 
• Non-current liabilities of the Department total $2.5 billion at June 30, 2009 and 2008.  This compares to an increase of $513.0 

million in non-current liabilities in 2008 from 2007. 
 

Fund Highlights  
 

• As of the close of the fiscal year, the Department’s governmental funds reported combined ending fund balances of $768.5 
million, compared to $1.1 billion in 2008, a 30.1 percent decrease from the prior fiscal year.  This is primarily due to increased 
capital outlays for construction expenditures and a decrease in bond proceeds.   

 
• Approximately 81.9 percent of the Department’s governmental fund balances, or $629.4 million, are available for spending at 

the Department’s discretion in accordance with the purpose of the funds, compared to 90.9 percent, or $1.0 billion, in 2008. 
 

The remaining fund balances are reserved for specific purposes.  The total reserved fund balance is $139.1 million, as 
compared to $122.6 million in 2008. 

 
• The proprietary funds reported combined net assets of $15.2 million at the close of the fiscal year, an increase of $4.0 million 

from the previous year’s $11.2 million.  This increase is primarily the result of a planned increase in self-insurance premiums 
charged to the governmental funds.  Premiums were decreased in prior years to utilize available balances in the proprietary 
funds.  Restricted investments at the close of both years totaled $0.3 million, resulting in unrestricted net assets of $14.9 million 
and $10.9 million for fiscal years 2009 and 2008, respectively. 
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OVERVIEW OF THE FINANCIAL STATEMENTS  
 
This discussion and analysis is an introduction to the Department’s basic financial statements, which includes three components: (1) 
government-wide financial statements, (2) fund financial statements, and (3) notes to the financial statements.  This section 
also contains required supplementary information and combining financial statements. 

Government-wide Financial Statements (Reporting the Department as a Whole) 
 
The government-wide financial statements are designed to provide readers an overall picture of the Department’s financial position.  
The statements provide both current and noncurrent information about the Department’s financial status, which assist the reader in 
assessing the Department’s economic condition at the end of the fiscal year.  These statements are prepared using the economic 
resources measurement focus and the accrual basis of accounting, which are similar to methods followed by most private-sector 
businesses.  These statements take into account all of the current year’s revenues and expenses, even if the related cash has not been 
received or paid.  The government-wide financial statements include two statements: the Statements of Net Assets and the Statements 
of Activities.  These statements take a much longer view of the Department’s finances than do the fund-level statements. 

• The Statements of Net Assets combine and consolidate all of the Department’s assets and liabilities, except fiduciary funds, 
with the difference between the two reported as “net assets”.  This includes current financial resources, capital assets and long-
term obligations.  Over time, increases or decreases in the net assets indicate whether the Department’s financial health is 
improving or deteriorating, respectively.  Fiduciary fund resources are not reported, as they are not available to support 
Department programs. 

 
• The Statements of Activities present information showing how the Department’s net assets changed during the fiscal year.  The 

Department reports changes in net assets as soon as the event giving rise to the change occurs, regardless of the timing of the 
related cash flows.  Thus revenues and expenses are reported in the statements for some items that will result in cash flows in 
future fiscal periods (e.g., uncollected taxes and earned but unused compensated absences). 

 
The Department’s basic services are reported as governmental activities, including administration, fleet, facilities, and information 
systems, maintenance, construction, other modal systems, and other activities.  Taxes, fees, and federal grants finance most of these 
activities.  

This report includes two schedules that reconcile the amounts reported on the governmental fund financial statements (prepared using 
the modified accrual basis of accounting and current financial resources measurement focus) with the governmental activities on the 
appropriate government-wide statements (prepared using the accrual basis of accounting and economic resources measurement 
focus).  The following summarizes the impact of utilizing Governmental Accounting Standards Board Statement 34 (GASB 34) 
reporting: 

• Capital assets used in governmental activities are not reported on governmental fund statements. 
 
• Other long-term assets that are not available to pay for current period expenditures are not reported on governmental fund 

statements. 
 

• Internal service fund activities are reported as governmental activities on the government-wide statements, but reported 
separately as proprietary funds in the fund financial statements. 

 
• Bond issuance costs are capitalized and amortized to expense as governmental activities, but reported as expenditures in the 

governmental fund statements. 
 

• Unless currently due and payable, long-term liabilities, such as capital lease obligations, compensated absences, and others, 
appear as liabilities only on the government-wide statements. 

 
• Capital outlay spending results in capital assets on the government-wide statements, but are reported as expenditures on the 

governmental fund statements. 
 

• Bond, note, and capital lease issuances result in liabilities on the government-wide statements, but are recorded as other 
financing sources on the governmental fund statements. 

 
• Certain other outflows represent either increases or decreases in liabilities on the government-wide statements, but are 

reported as expenditures on the governmental fund statements. 
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Fund Financial Statements (Reporting the Department’s Major Funds) 
 
The fund financial statements provide detailed information about the major individual funds.  A fund is an accounting entity with a self-
balancing set of accounts the Department uses to keep track of specific sources of funding and spending for a particular purpose.  The 
Department, like other state and local governments, uses fund accounting to ensure and demonstrate compliance with finance-related 
legal and contractual requirements.  All of the funds of the Department can be divided into three categories:  governmental funds, 
proprietary funds, and fiduciary funds.  It is important to note these fund categories use different accounting approaches and should be 
interpreted differently. 

• Governmental Funds  Most of the basic services provided by the Department are reported in governmental funds.  Reporting 
focuses on how financial resources flow in and out of the funds, and amounts remaining at year-end for future spending.  
Governmental funds are accounted for using the modified accrual basis of accounting, which measures cash and other assets 
that can be readily converted to cash.  These statements provide a detailed short-term view of the Department’s general 
governmental operations and the basic services it provides.  This information should help determine whether there are more or 
less current financial resources available for the Department’s current needs.  Because the focus of governmental fund 
financial statements is narrower than that of government-wide financial statements, it is useful to compare these statements 
with the governmental activities information presented in the government-wide financial statements.  By doing so, readers may 
better understand the long-term impact of the government’s short-term financing decisions.  Both the governmental fund 
Balance Sheets and the governmental fund Statements of Revenues, Expenditures, and Changes in Fund Balances provide a 
reconciliation to facilitate a comparison between governmental funds and governmental activities in the government-wide 
statements.  These reconciliations are presented on the page immediately following the governmental fund financial 
statements. 
 
The Department reports four major governmental funds, compared to three major governmental funds in 2008.  Information is 
presented separately in the governmental funds balance sheets and the governmental funds statements of revenues, 
expenditures, and changes in fund balances for the State Highways and Transportation Department Fund (Highway Fund), the 
State Road Fund (Road Fund), the State Road Bond Fund, and the Federal Stimulus Fund (Stimulus).  The Highway, Road, 
and Stimulus funds are special revenue funds, used to account for the proceeds of specific revenue sources that are legally 
restricted to expenditures for specified purposes.  The State Road Bond Fund is a debt service fund, which was constitutionally 
established to receive monies from the state’s motor vehicle sales tax and is used to fund the repayment of bonds.  Data from 
other funds are combined into a single, aggregated presentation as nonmajor governmental funds.  Examples of the nonmajor 
funds include statutorily established funds for multimodal activities.  Individual fund data for each of these nonmajor 
governmental funds is provided within combining financial statements following the Notes to the Financial Statements. 
 

• Proprietary Funds  When the Department charges customers for some of the services it provides, whether to outside 
customers, other agencies or to units within the Department, these funds are reported in proprietary funds.  These funds are 
used to show activities that operate more like those found in the private sector and utilize full accrual accounting, like the 
government-wide statements. 
 
The Department has two internal service funds:  Missouri Highways and Transportation Commission’s (MHTC or Commission) 
Self-Insurance Plan and the Missouri Department of Transportation and Missouri State Highway Patrol (MSHP) Medical and 
Life Insurance Plan.  Individual data for each of these funds is provided within the combining financial statements following the 
Notes to the Financial Statements.  Internal service fund activities are reported as governmental activities on the government-
wide statements with eliminations made to remove the effect of the interfund activity. 

 
• Fiduciary Funds  Fiduciary funds are used to account for resources held for the benefit of parties outside the Department.  

These funds are not reflected in the government-wide financial statements because the resources of these funds are not 
available to support the Department’s activities.  These agency funds account for monies held on behalf of various political 
subdivisions and other interested parties. 

 

Notes to the Financial Statements  
 
The Notes to the Financial Statements provide additional information that is essential to a full understanding of the data provided in the 
government-wide and fund financial statements.  The notes to the financial statements, which discuss particular accounts in more 
detail, can be found immediately following the fiduciary funds Statements of Assets and Liabilities. 
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Required Supplementary Information  
 
A section of Required Supplementary Information follows the Notes to the Financial Statements.  This section includes budgetary 
comparisons and a separate reconciliation between the fund balances for budgetary purposes and the fund balances as presented for 
the major special revenue funds in the governmental fund financial statements.  The Budgetary Comparison has been provided for the 
Department’s three major special revenue funds to demonstrate compliance with this budget.  The legal authority for approval of the 
Department’s budget and amendments for all funds, except the Road Fund, rests with the State Legislature.  The authority for the Road 
Fund rests with the Commission. 

Also included is a schedule that reports information about the funding progress of the MoDOT and MSHP Medical and Life Insurance 
Plan. 

 
Combining Statements  
 
The Combining Statements section presents statements reporting individual and total columns for nonmajor governmental funds, 
proprietary (internal service) funds, and fiduciary (agency) funds.  This information is presented only in summary form in the basic 
financial statements. 

 
Budgetary Comparison Schedules and Reconciliations  
 
The Budgetary Comparison Schedules and Reconciliations section includes budgetary comparisons and reconciliations between the 
fund balances for budgetary purposes and the fund balances as presented for the major debt service and nonmajor special revenue 
funds in the governmental fund financial statements.  The legal authority for approval of these budgets and amendments rests with the 
State Legislature. 

 
GOVERNMENT-WIDE FINANCIAL ANALYSIS  
 
Statements of Net Assets  
 
As noted earlier, net assets may serve over time as a useful indicator of the Department’s financial health.  The following tables, 
graphs, and analyses discuss the financial position and changes in financial position for the Department as a whole as of and for the 
fiscal years ended June 30, 2009, 2008 and 2007.  The Department’s combined net assets increased $130.0 million over the course of 
this fiscal year’s operations, an increase of 0.5 percent.  This compares to an increase of $202.0 million in 2008 from 2007. 

The following table, with amounts reported in millions, reflects the condensed financial information derived from the Statements of Net 
Assets as of June 30, 2009, 2008, and 2007:  

 

 
  

 
2009 

 
 

2008 

 
 

2007 

Percent  
Change  

2009-2008 
Assets     
 Current and other assets  $ 1,097  $ 1,413  $ 1,073   (22.4)% 
 Capital assets, net   26,940   26,392   26,001   2.1 
  Total assets   28,037   27,805   27,074   (0.8) 
     
Liabilities     
 Current liabilities   352   342   326   2.9 
 Noncurrent liabilities   2,548   2,456   1,943   3.7 
  Total liabilities   2,900   2,798   2,269   3.6 
     
Net Assets     
 Investment in capital assets net of related debt   24,458   23,945   24,016   2.1 
 Restricted (internal service fund requirements, 
    equipment purchase commitments,  

    

    debt service)   67   60   60   11.7  
 Restricted (highways and transportation uses)   612   1,002   729   (38.9) 
  Total net assets  $ 25,137  $ 25,007  $ 24,805   0.5% 
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The total assets of the Department were $28.0 billion, while total liabilities were $2.9 billion, resulting in a net asset balance of $25.1 
billion.  By far, the largest portion of the Department’s net assets, $24.5 billion, 97.6 percent, was invested in capital assets (i.e., land, 
buildings, equipment, infrastructure, and other), less any related debt outstanding that was needed to acquire or construct the assets.  
The Department uses capital assets to provide services to citizens; consequently, these assets are not available for future spending.  
Although the Department’s investment in capital assets is reported net of related debt, it should be noted that the resources needed to 
repay this debt must be provided from other sources, since the capital assets themselves cannot be used to liquidate the liabilities.   

Total assets increased $232.0 million compared to a $731.0 million increase in 2008 from 2007.  This increase is predominantly in the 
noncurrent assets being depreciated as a result of the Department’s infrastructure construction program.  Total liabilities increased 
$102.6 million compared to a $529.0 million increase in 2008 from 2007.  The Department issued $142.7 million of bonds in 2009 to 
finance the construction program.   

Statements of Activities 
 
The following condensed financial information was derived from the government-wide Statements of Activities and reflects how the 
Department’s net assets changed during the year, compared to the prior year.  The information, for the fiscal years ended June 30, 
2009, 2008, and 2007, is reported in millions. 

 

 
  

 
2009 

 
 

2008 

 
 

2007 

Percent 
Change 

2009-2008 
Revenues     
 Program revenues     
  Charges for services  $ 479  $ 405  $ 352   18.0% 
  American Recovery and Reinvestment Act   28     100.0 
  Operating grants and contributions – federal 
     government 

   
  77 

   
  62 

   
  79 

 
  25.8 

  Capital grants and contributions – federal  
     government 

   
  834 

   
  908 

   
  797 

 
  (8.1) 

 General revenues     
  Taxes   734   787   793   (6.6) 
  Investment earnings   28   52   49   (46.2) 
  Miscellaneous   15   16   14   (6.3) 
   Total revenues   2,195   2,230   2,084   (1.6) 
Expenses     
 Program expenses     
  Administration    35   34   39   2.9 
  Fleet, facilities and information systems   55   57   55   (3.5) 
  Maintenance   424   406   379   4.7 
  Construction   258   241   273   7.1 
  Multimodal operations   86   74   71    16.2 
  Interest on debt   107   102   75   3.9 
  Other state agencies   175   178   170    (1.7) 
  Self-insurance (workers’ compensation and 
     liability) 

 
  19 

 
  32 

 
  8 

 
  (40.6) 

  Medical and life insurance   90   88   102   2.3 
  Other post-employment benefits   66   70   --   (5.7) 
  Depreciation on assets   750   746   850   0.5 
   Total expenses   2,065   2,028   2,022   1.8 
Changes in net assets   130   202   62   (35.6) 
Net assets, beginning of year   25,007   24,805   24,743   0.8 
Net assets, end of year  $ 25,137  $ 25,007  $ 24,805   0.5 

 

 



Management’s Discussion and Analysis 

Financial Section                                                                                                                                                                                                                   23 

Governmental Activities  
 
 
The following chart depicts revenues of the governmental activities, as a percent, for the fiscal years ended June 30, 2009 and 2008: 
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Revenues for the year decreased $35.0 million as a result of decreases in taxes and federal grants compared to an increase of $146.0 
million in 2008 from 2007.  Federal grants decreased $31.0 million from 2008, even with the influx of $28.0 million from the American 
Recovery and Reinvestment Act (ARRA).  The following three revenue sources provided $1.9 billion, 84.8 percent, of the Department’s 
revenues: 

 
• Vehicle licenses, fees, permits, and related taxes, $524.0 million 
• Fuel taxes, $500.0 million 
• Capital grants, $834.0 million 

 
In 2008, these same revenue sources provided $2.0 billion, 89.1 percent, of the Department’s revenues. 

The persistently weakened housing and credit markets, higher fuel and food prices, and slower employment negatively impacted the 
vehicle licenses, fees, permits, and related taxes.  All of these factors caused consumers to restrain spending in 2009.  The fuel taxes 
also decreased due to restraints on consumer spending.  Capital grants decreased from 2008 due to a decrease in the amount 
received in federal aid during the state’s fiscal year.   
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The following chart depicts expenses of the governmental activities for the fiscal years ended June 30, 2009 and 2008. 
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Expenses for the year increased 1.8 percent.  The most significant increases are the construction program, $17.0 million, and the 
maintenance program, $19.0 million.  Bond funds were available for system improvements, both capital and non-capital in nature, 
increasing construction activities.  Maintenance expenditures were impacted by increased costs associated with petroleum-based 
products and fuel.     

The Department’s expenses for construction and maintenance of the state’s highway system totaled $683.0 million and $647.0 million 
in 2009 and 2008, respectively.  This represents 33.1 percent and 31.9 percent, of the total expenses for 2009 and 2008, respectively. 

 
FUND FINANCIAL ANALYSIS  
 

As previously mentioned, the Department uses fund accounting to ensure and demonstrate compliance with budgetary and legal 
requirements.  The following is a brief discussion of highlights from the fund financial statements.  The purpose of the Department’s 
governmental funds financial statements is to provide information on near-term inflows, outflows, and balances of spendable resources.  

Governmental Funds 
 
At the end of the fiscal year, the fund balances of the governmental funds totaled $768.5 million, a decrease of $357.9 million from the 
previous year.  This compares to an increase of $325.7 million in 2008 from 2007.  The decrease resulted from a $44.8 million 
decrease in revenues, a $235.8 million increase in expenditures, and a decrease of $384.1 million in bond proceeds.   Maintenance, 
construction, and capital outlay expenditures, funded by 2008 bond proceeds, account for $203.9 million of the increased expenditures 
from 2008.  The Department spent approximately $143.8 million less in 2008 than in 2007 on these same expenditures. 

State Highways and Transportation Department Fund (Highway Fund): This fund is established by statute to receive revenues derived 
from the use of state highways.  The fund pays the costs incurred to collect revenues received.  As shown on the Balance Sheets, the 
fund ended the fiscal year with assets of $122.8 million, liabilities of $11.6 million, and an unreserved fund balance of $111.3 million.  
Amendment 3 included not only a change in revenue allocation, but also changed the Department’s expenditure funding.  As a result of 
Amendment 3, the Department’s expenditures, with the exception of Motor Carrier Services refunds, are paid from the Road Fund.  The 
Constitution requires the balance of funds remaining after other state agency expenditures be transferred to the Road Fund.  
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As shown on the Statements of Revenues, Expenditures, and Changes in Fund Balances of the governmental funds, the Highway Fund 
had $732.0 million in revenues, a decrease of $26.9 million from 2007.  In 2008, revenues were $40.4 million more than 2007.  The 
2009 decrease is predominantly the result of reduced taxes and investment earnings as a result of the weakened economy.     

State Road Fund (Road Fund): The Road Fund was constitutionally established to receive monies from the motor vehicle sales tax, the 
federal government, and other revenues.  This is the primary operating fund of the Department and pays to construct, improve and 
maintain the state highway system, and to administer the Commission and the Department.  The fund ended the year with assets of 
$785.5 million; a decrease of $333.8 million from 2008.  This compares to an increase in 2008 of $336.5 million from 2007.  Liabilities 
totaled $178.9 million, an increase of $29.1 million from 2008; and fund balances totaled $606.6 million, a decrease of $362.8 million 
from 2008 compared to an increase of $335.2 million in 2008 from 2007.  Reduced taxes and investment earnings as a result of the 
weakened economy also directly impacted the Road Fund.  Additionally, revenues from the federal government were $74.2 million less 
than 2008. 

State Road Bond Fund (Bond Fund): The Bond Fund was constitutionally established to receive monies from the state’s motor vehicle 
sales tax.  Monies are used to fund the repayment of bonds issued by the Commission.  The fund was established in fiscal year 2006 
as a debt service fund.  At the end of this fiscal year, total assets were $27.1 million, compared to $24.8 million in 2008.  Despite overall 
decreased collections by the state, the Bond Fund’s share of sales tax revenue increased due to the final phase-in of Amendment 3 
distributions.  Expenditures of the Bond Fund were $87.4 million in 2009 compared to $83.0 million in 2008, as revenues were used to 
repay bonds.  As reflected in the budgetary comparison schedules and reconciliation for the non-major funds, this fund was also directly 
impacted by the weakened economy.  As a result of the State’s overall reduction in vehicle sales tax revenues, a greater than expected 
portion of Amendment 3 bond payments were paid from the Road Fund.   

Federal Stimulus Fund (Stimulus Fund):  The Stimulus Fund was administratively created in March 2009 to receive American Recovery 
and Reinvestment Act monies as reimbursement for specific transportation-related projects.  Funds are transferred from the Stimulus 
Fund to the fund disbursing the transportation-related project expenditures.  The 2009 federal receipts totaled $28.3 million. 

Proprietary Funds 
 
The Department’s internal service funds consist of the MHTC Self-Insurance Fund (workers’ compensation, fleet liability, and general 
liability) and the MoDOT and Missouri State Highway Patrol (MSHP) Medical and Life Insurance Plan (medical and life insurance fund).  
The self-insurance fund receives premiums from the Department for fleet and general liability claims, and from the Department, MSHP, 
and MoDOT and Patrol Employees’ Retirement System (MPERS) for workers’ compensation claims.  The Department, MSHP, MPERS, 
and employees of those agencies pay premiums to the medical and life insurance fund.  

As shown on the Statements of Net Assets – Proprietary Funds, the total assets increased $9.5 million in 2009 compared to a decrease 
of $4.1 million in 2008.  Total current liabilities of the proprietary funds at 2009 were $40.3 million, an increase of $4.9 million from 2008.  
In 2008, total current liabilities of the proprietary funds increased $2.3 million from 2007.  In 2009, both pending self-insurance claims 
and incurred but not reported claims increased a total of $3.2 million compared to a $15.3 million increase in 2008 from 2007.   

Total net assets of the internal service funds increased $4.0 million at the end of the current fiscal year to $15.2 million compared to a 
decrease of $19.4 million in 2008 from 2007.  Self-insurance premiums were increased in 2009 to fund the plans based on actuarial 
calculations.  In 2008, a $15.7 million planned reduction in self-insurance premiums contributed to the reduction in net assets.   

The largest operating expenses of the proprietary funds, medical and prescription drug benefits, totaled $95.7 million compared to 
$94.5 million in 2008.  This accounts for 74.8 percent of the total operating expenses, compared to 68.0 percent in 2008.  This $1.2 
million increase compares to a $3.0 million increase in 2008 from 2007.  The largest fluctuations from fiscal year 2009 were in self-
insurance fund expenditures.  The Department’s fleet vehicle and general liability claims decreased to $5.4 million in 2009 from $16.7 
million in 2008.  The cost in 2007 was $4.7 million.  These claims arise from allegations of injuries or damages caused by the alleged 
dangerous condition of Department property when the Department has actual or constructive knowledge of the condition.  The number 
of claims has decreased as the Department focuses on promptly mitigating potential dangerous conditions.  
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Fiduciary Funds  
 
The Department’s agency funds are used to account for monies held on behalf of various political subdivisions and other interested 
parties.  These funds act as clearing accounts and thus do not have net assets. 

 

SIGNIFICANT EVENTS FOR THE YEAR ENDED JUNE 30, 2009  
 
On October 1, 2008, the Commission authorized the issuance of up to $175.0 million in series A 2008 federal reimbursement state road 
bonds.  Proceeds from the issuance of the bonds were used to finance construction and reconstruction costs of the state highway 
system, primarily the New I-64 design build project.  In November 2008, the Department sold $142.7 million of the authorized bonds.  
The bonds bear interest payable semiannually, from 3.00 to 5.00 percent and are due in annual installments beginning May 1, 2009.  
The bonds are callable by the Department, subject to certain provisions.  The bonds were issued with ratings of Aa2, AA, and AA- from 
Moody’s Investors Services, Standard and Poor’s Ratings Services, and Fitch Inc., respectively.  As federal reimbursement state road 
bonds, the bonds are payable from and secured primarily by a first lien on federal highway reimbursement revenues.     

The New I-64 project and the kcICON project were under construction in fiscal year 2009.  The revised design-build facet of the Safe 
and Sound Bridge Improvement Program was awarded in December 2008, with 110 modified design-bid-build projects under 
construction in fiscal year 2009.  

Additional federal revenues became available to all states when the President signed ARRA into law.  MoDOT’s allocation is $788.0 
million.  As of June 30, 2009 the Department has awarded $208.5 million and spent $28.3 million on ARRA projects. 

In August 2005, the Federal Highway Act entitled Safe Accountable Flexible Efficient Transportation Equity Act:  A Legacy for Users 
(SAFETEA-LU) was passed and signed into law by the President.  This act provides federal funding through September 30, 2009.  No 
action has been taken to approve the next authorization act.  Current discussions include a possible extension of the existing highway 
act for 18 months.        

The Department, like other entities, has been impacted by increased costs of petroleum products utilized in daily maintenance 
operations.  However, construction project bid amounts and subsequent awards have been at less than programmed amounts.  The 
Department has successfully used a variety of innovations, which focus on getting the most value for each tax dollar, better, faster and 
cheaper than ever before.  Innovations include:   

• practical design, governed by three ground rules – safety, communication, and quality, delivers “good” projects everywhere, 
instead of “perfect” projects somewhere;  

• value engineering, a systematic process to review and provide recommendations to improve value while addressing the 
project’s purpose and need; 

• alternate bidding of materials on specific projects; 

• alternate technical concepts allowing the bidder to propose designs with bid submittal; and 

• packaging of bids to increase competition among bidders. 

As a result of approaching projects using innovative concepts, 461 Statewide Transportation Improvement Program projects totaling 
$1.3 billion were awarded in 2009 at 9.0 percent under budget.   

In 2009, the Department implemented Governmental Accounting Standards Board, Statement No. 49, Accounting and Financial 
Reporting for Pollution Remediation Obligations.  This statement requires the accrual of known and estimable current and future 
pollution remediation activities.  Additional information is presented in the Financing and Other Obligations note disclosure.  
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CAPITAL ASSETS AND DEBT ADMINISTRATION  
 
Capital Assets (See Notes to the Financial Statements, Capital Assets, for additional information) 
 
The Department’s investment in capital assets for its governmental activities as of June 30, 2009, totals $48.3 billion, with accumulated 
depreciation of $21.4 billion, and a net value of $26.9 billion.  The net value represents an increase of $549.0 million from fiscal year 
2008, compared to an increase of $391.0 million in 2008 from 2007.  Depreciation charges totaled $750.0 million in fiscal year 2009, 
compared to $746.0 million in 2008.  These assets, with amounts in millions, are summarized in the table below.   

 

 
  

 
2009 

 
 

2008 

 
 

2007 

Percent 
Change 

2009-2008 
     
  Land  $ 2,406  $ 2,359  $ 2,238   2.0% 
  Land improvements   7   7   7       --- 
  Buildings   148   137   142   8.0 
  Equipment   124   123   121   0.8 
  Vehicles   64   65   72   (1.5) 
  Infrastructure   21,541   20,864   20,474   3.2 
  Construction in progress   190   165   213   15.2 
  Infrastructure in progress   2,461   2,672   2,734   (7.9) 
   Total  $ 26,941  $ 26,392  $ 26,001   2.1% 
     

 

 
As provided by accounting principles generally accepted in the United States of America (GAAP), the Department records its 
infrastructure assets at actual or estimated historical cost.  Included in infrastructure are more than 33,000 miles of highways and 
10,000 bridges that the Department is responsible for maintaining.  

The Statewide Transportation Improvement Program (STIP) sets the specific construction projects the Department will undertake in the 
next five years.  It covers highways and bridges, transit, aviation, rail, waterways, enhancements, and other projects.  The Program, 
updated annually, is dynamic with adjustments made to project plans during the life of the STIP based on needs and goals of the 
Department.  The Commission approves adjustments during the fiscal year as circumstances require.   
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Debt Administration (See Notes to the Financial Statements, Financing and Other Obligations, for additional information) 
 

The following table, reported in millions, presents a summary of the Department’s long-term obligations for governmental activities.  
Additional information about the Department’s long-term obligations is presented in the Notes to the Financial Statements.  

 

 
  

 
2009 

 
 

2008 

 
 

2007 

Percent 
Change 

2009-2008 
     
 State road bonds  $ 2,356  $ 2,298  $ 1,834   2.5% 
 Premium on bonds and deferred refunding   79   87   68   (9.2) 
 Advances from other entities and     
     State of Missouri component units   27   33   47   (18.2) 
 Capital lease obligations   20   28   35   (28.6) 
 Compensated absences   38   37   35   2.7 
 Other noncurrent liabilities    6   2   7   200.0 
 Other post-employment benefits   97   51   ---   90.2 
   Total long-term obligations   2,623   2,536   2,026   3.4 
     
 Current portion of long-term obligations   127   131   121   (3.1) 
     
   Total noncurrent liabilities  $ 2,496  $ 2,405  $ 1,905   3.8% 
     

 

 
The Department’s total long-term obligations, excluding pending self-insurance claims, incurred but unreported claims, other post-
employment benefits and pollution remediation obligations increased $41.0 million from 2008, compared to an increase of $459.0 
million in 2008 from 2007.  At the end of the current fiscal year, state road bonds total $2.4 billion, or 92.3 percent, of the total long-term 
obligations.  Revenues collected under Article IV, Section 30(a) and (b) of the Missouri Constitution and revenues collected from federal 
highway reimbursements secure the bonds.  These revenues are state highway users fees, including fuel taxes, sales and use taxes, 
licenses and fees, and federal highway reimbursements.   

The advances from other entities and State of Missouri component units are related to construction projects accelerated to meet the 
needs of the users.  Principal payments are due on various dates through fiscal year 2021.  

The Department has entered into various capital lease obligations.  The lease-purchase agreements provide a means of financing 
office and heavy equipment.  In addition to equipment lease-purchase agreements, the Department entered into an agreement for an 
office facility to accommodate the consolidation of motor carrier services in fiscal year 2005.  Capital lease payments mature on various 
dates through fiscal year 2020. 

 

RECENT EVENTS AND FUTURE BUDGETS  
 
The Department’s fiscal year 2010 budget for all funds was approved by the Legislature in May 2009 and signed into law by the 
Governor in June 2009.  The fund level is the legal level of control for the Road Fund, with approval of the Road Fund budget by the 
Commission.  The Commission approved the budget for all funds in June 2009, with a total spending plan of $2.9 billion.  This includes 
$379.0 million of ARRA construction disbursements.   

The Department has three design-build projects in progress.  Design-build projects are another innovative concept utilizing contractors 
for the design and construction of a project.  The projects, the New I-64, the kcICON, and the Safe and Sound Bridge Improvement 
Program, are in various stages of design and construction.   

The New I-64 project, which will reconstruct a 10 mile section of I-64 and a portion of I-170, was awarded in November 2006 with a 
scheduled construction completion of July 2010.  This innovative project involved closing a major highway in St. Louis in two phases.  
The final phase is scheduled to re-open in December 2009.   

The kcICON project was awarded in November 2007 and will improve four miles of interstate highway north of downtown Kansas City, 
including a landmark Christopher S. Bond Bridge, with a scheduled construction completion of October 2011.   
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Initially, the Department attempted to address the deteriorating condition of 802 of the state’s bridges, identified as the Safe and Sound 
Bridge Improvement Program, with a single, innovative design-build-finance-maintain approach.  A contractor was selected in 
December 2007 subject to final negotiations.  Due to volatile credit markets, this avenue proved to be too expensive.  In September 
2008, the Department ended the design-build-finance-maintain approach and the Commission approved replacement of 554 of the 
original 802 bridges using a single design-build contract and rehabilitation of the remaining 248 bridges with a modified design-bid-build 
approach.  The design-build project was awarded in December 2008.  Project completion will be no later than October 31, 2014, with 
multiple bridges under construction throughout the state at all times during the construction period. 

In September 2007, the United States Department of Transportation (USDOT) announced the “Corridors of the Future” project.  The 
Interstate 70 corridor through Missouri, Illinois, Indiana, and Ohio has been included among six interstates nationwide.  The state will 
look for innovative ways, such as dedicated truck lanes, to reduce congestion, improve freight delivery, and improve traveler safety.  An 
ARRA Transportation Investments Generating Economic Recovery (TIGER) Discretionary Grant Application to reconstruct 
approximately 30 miles of Interstate 70 using the dedicated truck lane concept was submitted by the September 15, 2009 submission 
deadline.    

On February 28, 2008 the Department entered into an Agreement with the State of Illinois, through the Illinois Department of 
Transportation, to design and construct a new 4-lane Mississippi River Bridge and approaches in Illinois and Missouri.  The project, 
identified as the New Mississippi River Bridge, includes the main span, as well as Missouri and Illinois approaches, interchanges in both 
Missouri and Illinois, and a tri-level in Illinois.  The total estimated cost of the project at June 30, 2009 is $660.0 million, with Missouri 
and Illinois participating in the main span at 26 percent and 74 percent, respectively.  The main span and approaches projects are 
planned for award in fiscal year 2010.  All projects are planned for completion by January of 2014. 
 
While SAFETEA-LU provides federal funding through September 30, 2009, the availability of funds from the Federal Highway Trust 
Fund for future projects concerns Missouri and other states.  There has been little or no action on a replacement bill and discussions 
indicate a continuing resolution for up to 18 months is anticipated.  In July 2009, the Commission approved a new five-year 
transportation construction program that shows spending for Missouri’s roads and bridges will plummet in fiscal year 2011.  The 
Statewide Transportation Improvement Program (STIP) identifies transportation projects planned for fiscal years 2010 through 2014.  
Approximately $1.4 billion of highway construction is planned for 2010, largely due to additional funding from Amendment 3 bonds, 
indirect Grant Anticipation Revenue Vehicle (GARVEE or federal reimbursement) bonds on the design build and MRB projects, and 
ARRA funding.  The program, however, decreases to an average of $503.3 million beginning in 2011.  The Department, recognizing the 
impact of transportation on the quality of life of citizens of the State, has developed a plan of action – A Conversation for Moving 
Missouri Forward.  At a minimum the Department has determined the need to address five top priorities:  take care of our roads and 
bridges; provide other ways to get around; rebuild Interstates 70 and 44; tackle needed major projects identified by our planning 
partners; and meet regional needs. 

 

ECONOMIC CONDITIONS 
 
The current economic environment presents government entities, including state transportation departments, with unusual 
circumstances and challenges.  These conditions could adversely affect our results of operations in future periods.  The current 
instability in the economic and financial markets may negatively impact the various sources that fund the tax revenues for the 
Department and for other government entities, resulting in delays in collection of receivables and availability of future funding; make it 
difficult for local government entities to obtain financing to fund their road construction projects; and impact the pricing of materials or 
availability of contractors for future projects.  Such changes affecting funding sources could have a significant impact on the operations, 
including future highway projects, of the Department.  Given the volatility of current economic conditions, the values of assets and 
liabilities recorded in the financial statements could change rapidly, resulting in material future adjustments in investment values and 
allowances for receivables.  The financial statements have been prepared using values and information currently available to the 
Commission. 

 

CONTACTING THE DEPARTMENT’S FINANCIAL MANAGEMENT  
 
This financial report is designed to provide the Missouri Department of Transportation’s interested parties, including citizens, taxpayers, 
customers, investors, and creditors, with a general overview of the Department’s finances and to demonstrate the Department’s 
accountability for the money it receives.  Questions about this report or requests for additional financial information should be 
addressed to the Missouri Department of Transportation, Controller’s Division, P.O. Box 270, Jefferson City, MO 65102.  This report is 
also included in the Report to the Joint Committee on Transportation Oversight and is available on the Department’s web site at 
www.modot.mo.gov after presentation to the Joint Committee. 
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Statements of Net Assets 
June 30, 2009 and 2008 
 
 
 Governmental Activities 
  
 2009 2008 
Assets   
Current assets       
 Cash and cash equivalents  $ 598,735,695  $ 963,048,511 
 Investments   39,982,016   73,785,655 
 State taxes and fees receivable   133,667,365   131,495,813 
 Federal government receivable   61,450,787   43,796,302 
 Miscellaneous receivables, net   57,466,415   32,484,425 
 Contractual agreement   3,090,920   4,003,916 
 Loans receivable   464,345   460,744 
 Inventories   47,693,063   42,442,965 
   Total current assets   942,550,606   1,291,518,331 
Noncurrent assets   
 Investments   44,517,319   19,273,884 
 Restricted cash and investments   85,776,969   74,179,226 
 State taxes and fees receivable   ---   1,823,529 
 Miscellaneous receivables, net   3,158,049   4,371,316 
 Loans receivable   2,363,778   1,857,493 
 Bond issue costs, net   9,261,443   9,351,864 
 Bond issue costs, swap termination payment   9,555,771   10,510,614 
 Capital assets   
  Assets not being depreciated   5,056,978,823   5,196,460,656 
  Assets being depreciated, net    21,883,230,864   21,195,548,214 
   Total noncurrent assets   27,094,843,016   26,513,376,796 
    Total assets   28,037,393,622   27,804,895,127 
   
   
Liabilities   
Current liabilities   
 Accounts payable   131,346,147   116,547,837 
 Accrued payroll   25,000,086   23,883,897 
 Accrued interest payable   26,763,273   26,939,816 
 Unearned revenue   13,221,004   16,812,920 
 Pending self-insurance claims   14,514,000   10,766,244 
 Incurred but not reported claims   14,811,000   16,040,665 
 Financing and other obligations   127,042,427   131,242,256 
   Total current liabilities   352,697,937   342,233,635 
Noncurrent liabilities   
 Pending self-insurance claims   43,102,443   37,936,196 
 Incurred but not reported claims   8,349,000   12,828,335 
 Other post-employment benefit obligations   97,456,294   50,691,490 
 Financing and other obligations   2,398,990,642   2,354,344,207 
   Total noncurrent liabilities   2,547,898,379   2,455,800,228 
    Total liabilities   2,900,596,316   2,798,033,863 
   
   
Net Assets   
Invested in capital assets, net of related debt   24,458,154,652   23,945,039,924 
Restricted for:   
 Internal service fund requirements   300,000   300,000 
 Debt service   66,581,501   59,634,107 
 Highways and transportation   611,761,153   1,001,887,233 
   Total net assets  $ 25,136,797,306  $ 25,006,861,264 
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Statements of Activities 
Years Ended June 30, 2009 and 2008 
 
 
 
 

Governmental Activities 

 2009 2008 
Transportation Program Expenses   
 Administration  $ 34,833,876  $ 33,644,727 
 Fleet, facilities, and information systems   55,168,440   56,720,928 
 Maintenance   424,326,995   406,373,925 
 Construction   257,942,576   240,821,393 
 Multimodal operations   85,998,873   74,128,293 
 Interest    106,538,352   102,343,625 
 Other state agencies   174,587,268   178,318,625 
 Self-insurance   19,210,374   32,103,153 
 Medical and life insurance   89,773,985   87,709,554 
 Other post-employment benefits   65,804,295   69,730,981 
 Depreciation   749,654,352   746,456,470 
  Total transportation program expenses   2,063,839,386   2,028,351,674 
   
Transportation Program Revenues   
 Charges for services       
  Licenses, fees, and permits   290,399,414   291,842,826 
  Intergovernmental/cost reimbursements/miscellaneous    159,933,443   86,663,652 
  Interest   78,881   55,170 
  Employee insurance premiums   29,047,218   26,534,016 
   Total charges for services   479,458,956   405,095,664 
 Federal government       
  American Recovery and Reinvestment Act    28,278,779   --- 
  Operating   76,569,157   62,179,640 
  Capital   833,838,877   907,955,801 
   Total federal government   938,686,813   970,135,441 
  Total transportation program revenues   1,418,145,769   1,375,231,105 
   
  Net expense of transportation program   (645,693,617)   (653,120,569) 
   
General Revenues   
 Fuel taxes   499,505,811   514,907,684 
 Sales and use taxes    233,810,373   272,039,067 
 Unrestricted investment earnings   27,607,331   51,580,915 
 State appropriations   16,633,764   13,257,327 
 Gain (loss) on sale of capital assets   (1,927,620)   3,115,323 
  Total general revenues   775,629,659   854,900,316 
   
Changes in Net Assets   129,936,042   201,779,747 
   
Net Assets, beginning of year   25,006,861,264   24,805,081,517 
   
Net Assets, end of year  $ 25,136,797,306  $ 25,006,861,264 
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Balance Sheets 
Governmental Funds 
June 30, 2009 and 2008 
 
 
 
                                                                                        2009                                                                                      
  

State Highways 
     

 and      
 Transportation  State Federal Nonmajor Total 
 Department State Road Road Bond Stimulus Governmental Governmental 
          Fund                    Fund                 Fund                Fund              Funds                Funds       
Assets         
 Cash and cash equivalents  $ 9,987,731  $ 527,324,603  $ 18,804,447  $ ---  $ 22,689,616  $578,806,397 
 State taxes and fees receivable   109,836,125   15,095,944   8,148,922   ---   586,374  133,667,365 
 Federal government receivable   ---   41,534,217   ---  10,313,064   9,603,506   61,450,787 
 Miscellaneous receivables, net   3,008,182   54,817,634   96,727   ---   492,544   58,415,087 
 Contractual agreements   ---   3,090,920   ---   ---   ---   3,090,920 
 Loans receivable   ---   ---   ---   ---   2,828,123   2,828,123 
 Due from other funds   ---   10,474,881   ---   ---   1,131,685   11,606,566 
 Inventories   ---   47,693,063   ---   ---   ---   47,693,063 
 Restricted cash and        
  investments   ---   85,476,969   ---   ---   ---   85,476,969 
    Total assets  $ 122,832,038  $ 785,508,231  $ 27,050,096  $10,313,064  $ 37,331,848  $983,035,277 
       
Liabilities and Fund Balances       
Liabilities       
 Accounts payable  $ 1,067,548  $ 116,208,832  $ 29,090  $ ---  $ 10,850,201  $128,155,671 
 Accrued payroll   6,160,490   18,733,874   ---   ---   105,722   25,000,086 
 Deferred revenue   4,334,217   43,944,923   ---   ---   1,468,035   49,747,175 
 Due to other funds   ---   ---   ---  10,313,064   1,293,502   11,606,566 
    Total liabilities   11,562,255   178,887,629   29,090  10,313,064   13,717,460  214,509,498 
Fund balances       
 Reserved for:       
  Debt service   ---   80,000,941   ---      ---   80,000,941 
  Loans receivable and  
   contractual agreements 

 
  --- 

 
  8,566,948 

 
  --- 

 
  --- 

 
  2,828,123 

 
  11,395,071 

  Inventories   ---   47,693,063   ---   ---   ---   47,693,063 
 Unreserved, debt service fund   ---   ---   27,021,006   ---   ---   27,021,006 
 Unreserved, special       
  revenue funds   111,269,783   470,359,650   ---   ---   20,786,265  602,415,698 
    Total fund balances   111,269,783   606,620,602   27,021,006   ---   23,614,388  768,525,779 
    Total liabilities and fund       
          balances  $ 122,832,038  $ 785,508,231  $ 27,050,096  $10,313,064  $ 37,331,848  $983,035,277 
       
       
       
       



s 
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                                                                              2008                                                                   
  

State Highways 
    

 and     
 Transportation  State Nonmajor Total 
 Department State Road Road Bond Governmental Governmental 
            Fund                   Fund                Fund               Funds               Funds        
       
  $ 6,645,976  $ 912,894,240  $ 14,409,344  $ 27,002,267  $ 960,951,827 
   107,660,143   14,368,511   10,293,434   997,254   133,319,342 
   ---   37,631,133   ---   6,165,169   43,796,302 
   1,385,781   33,219,119   120,222   147,022   34,872,144 
   ---   4,003,916   ---   ---   4,003,916 
   ---   ---   ---   2,318,237   2,318,237 
   ---   833,068   ---   ---   833,068 
   ---   42,442,965   ---   ---   42,442,965 
      
   ---   73,879,226   ---   ---   73,879,226 
  $ 115,691,900  $1,119,272,178  $ 24,823,000  $ 36,629,949  $1,296,417,027 
      
      
      
  $ 2,259,366  $ 106,856,798  $ 17,829  $ 5,992,630  $ 115,126,623 
   5,995,707   17,786,808   ---   101,382   23,883,897 
   3,889,907   25,202,468   ---   1,080,439   30,172,814 
   ---   ---   ---   833,068   833,068 
   12,144,980   149,846,074   17,829   8,007,519   170,016,402 
      
      
   ---   73,879,226   ---   ---   73,879,226 
  

  --- 
 
  4,003,916 

 
  --- 

 
  2,318,237 

 
  6,322,153 

   ---   42,442,965   ---   ---   42,442,965 
   ---   ---   24,805,171   ---   24,805,171 
      
   103,546,920   849,099,997   ---   26,304,193   978,951,110 
   103,546,920   969,426,104   24,805,171   28,622,430  1,126,400,625 
      
  $ 115,691,900  $1,119,272,178  $ 24,823,000  $ 36,629,949  $1,296,417,027 
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Reconciliation of the Governmental Funds 
Balance Sheets to the Statements of Net Assets 
Governmental Funds 
June 30, 2009 and 2008 
 
 
 
                            Total                             
   
             2009                      2008          
   

Fund balances – total governmental funds  $ 768,525,779  $ 1,126,400,625 
   
Amounts reported for governmental activities in the statements of net assets are 
different because: 

  

   
 Capital assets, net of accumulated depreciation of $749,654,352 and 
 $746,456,470 in 2009 and 2008, respectively, used in governmental activities are 
 not financial resources and therefore are not reported in the funds.  

 
  
  26,940,209,687 

 
  
  26,392,008,870 

   
 Deferred assets are not available to pay for current period expenditures and 
 therefore are not reported in the funds.  

  
  44,278,870 

  
  20,567,204 

   
 Internal service funds are used by management to charge the costs of certain 
 activities to individual funds.  The assets and liabilities of the internal service 
 funds are included only in the statements of net assets. 

  
  
   

  
  
   

  Medical and life insurance plan   15,724,188   10,727,438 
  Self-insurance plan   (505,796)   512,418 
   
 Certain liabilities, including bonds payable, are not due and payable in the 
 current period and therefore are not reported in the funds.  

  
   

  
   

  Financing and other obligations    (2,526,033,069)   (2,485,586,463) 
  Other post-employment benefits obligation   (97,456,294)   (50,691,490) 
  Accrued interest payable   (26,763,273)   (26,939,816) 
  Bond issue costs   18,817,214   19,862,478 
   
Total net assets – governmental activities  $ 25,136,797,306  $ 25,006,861,264 
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Statements of Revenues, Expenditures 
and Changes in Fund Balances 
Governmental Funds 
Years Ended June 30, 2009 and 2008 
 

                                                                                 2009                                                                                   
  

State Highways 
     

 and      
 Transportation  State  Nonmajor Total 
 Department State Road Road Bond Federal Stimulus Governmental Governmental 
           Fund                 Fund             Fund                Fund                 Funds                Funds       
Revenues         
 Fuel taxes  $ 499,207,302 $ 104,383 $ ---  $ ---  $ 194,126  $ 499,505,811 
 Sales and use taxes   42,343,291   96,682,301   88,868,734   ---   6,704,325   234,598,651 
 Licenses, fees, and permits   187,052,053   101,237,776   ---   ---   2,635,105   290,924,934 
 Intergovernmental/cost 
  reimbursements/miscellaneous 

 
  2,113,944 

 
  134,530,245

 
  ---

 
  --- 

 
  2,460,336 

 
  139,104,525 

 Investment earnings   1,288,609   20,869,492   783,883   237   474,553   23,416,774 
 American Recovery and  
  Reinvestment Act 

 
  --- 

 
  ---

 
  ---

 
  28,278,779 

 
  --- 

 
  28,278,779 

 State government   ---   ---   ---   ---   16,633,764   16,633,764 
 Federal government   ---   833,838,877   ---   ---   75,795,258   909,634,135 
   Total revenues   732,005,199   1,187,263,074   89,652,617   28,279,016  104,897,467  2,142,097,373 
       
Expenditures       
 Current       
  Administration   ---   49,223,636   ---   ---   ---   49,223,636 
  Fleet, facilities, and       
    information systems   ---   57,690,756   ---   ---   ---   57,690,756 
  Maintenance   ---   440,982,158   ---   ---   25,161,126   466,143,284 
  Construction   ---   273,098,680   ---   ---   ---   273,098,680 
  Multimodal operations   ---   794,564   ---   ---   85,407,410   86,201,974 
 Capital outlay   ---   1,306,192,873   ---   ---   420,146  1,306,613,019 
 Debt service   ---   131,153,730   87,436,782   ---   ---   218,590,512 
 Other state agencies   197,172,197   ---   ---   ---   75,360   197,247,557 
   Total expenditures   197,172,197   2,259,136,397   87,436,782   ---  111,064,042  2,654,809,418 
       
Excess of revenues over        
 (under) expenditures   534,833,002  (1,071,873,323)   2,215,835   28,279,016   (6,166,575)   (512,712,045) 
       
Other Financing Sources (Uses)       
 Notes issued   ---   1,856,026   ---   ---   ---   1,856,026 
 Bonds issued   ---   142,735,000   ---   ---   ---   142,735,000 
 Bond interest rate swap   ---   ---   ---   ---   ---   --- 
 Premium on bonds   ---   2,834,554   ---   ---   ---   2,834,554 
 Discount on bonds   ---   ---   ---   ---   ---   --- 
 Capital leases issued   ---   581,389   ---   ---   ---   581,389 
 Refinancing capital leases issued   ---   ---   ---   ---   ---   --- 
 Capital lease termination payment   ---   ---   ---   ---   ---   --- 
 Capital asset sales   ---   6,803,382   ---   ---   26,848   6,830,230 
 Transfers in   ---   554,257,470   ---   ---   1,131,685   555,389,155 
 Transfers out  (527,110,139)   ---   ---   (28,279,016)   ---   (555,389,155) 
   Total other financing 
       sources (uses) 

 
 (527,110,139) 

 
  709,067,821

 
  ---

 
  (28,279,016) 

 
  1,158,533 

 
  154,837,199 

       
Net Changes in Fund Balances   7,722,863   (362,805,502)   2,215,835   ---   (5,008,042)   (357,874,846) 
       
Fund Balances,       
 beginning of year   103,546,920   969,426,104   24,805,171   ---   28,622,430  1,126,400,625 
       
Fund Balances,        
 end of year  $ 111,269,783 $ 606,620,602 $ 27,021,006  $ ---  $ 23,614,388  $ 768,525,779 



s 
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                                                                          2008                                                                    
  

State Highways 
    

 and     
 Transportation  State Nonmajor Total 
 Department State Road Road Bond Governmental Governmental 
           Fund                  Fund                 Fund              Funds                Funds         
       
  $ 514,476,995  $ 115,290  $ ---  $ 315,399  $ 514,907,684 
   51,739,035   121,086,751   86,460,258   11,052,984   270,339,028 
   188,241,382   100,090,378   ---   2,377,706   290,709,466 
  

  1,169,913 
 
  78,700,549 

 
  --- 

 
  797,652 

 
  80,668,114 

   3,248,310   41,571,208   1,275,813   794,307   46,889,638 
   

  --- 
  
  --- 

 
  --- 

 
  --- 

 
  --- 

   ---   ---   ---   13,257,327   13,257,327 
   ---   907,955,801   ---   62,179,640   970,135,441 
   758,875,635  1,249,519,977   87,736,071   90,775,015  2,186,906,698 
      
      
      
   ---   46,822,090   ---   ---   46,822,090 
      
   ---   58,933,437   ---   ---   58,933,437 
   ---   417,438,206   ---   16,214,286   433,652,492 
   ---   264,693,165   ---   ---   264,693,165 
   ---   668,518   ---   73,634,440   74,302,958 
   ---  1,143,493,776   ---   2,609  1,143,496,385 
   ---   114,852,016   82,974,747   ---   197,826,763 
   199,145,107   ---   ---   91,426   199,236,533 
   199,145,107  2,046,901,208   82,974,747   89,942,761  2,418,963,823 
      
      
   559,730,528   (797,381,231)   4,761,324   832,254   (232,057,125) 
      
      
   ---   4,538,796   ---   ---   4,538,796 
   ---   526,800,000   ---   ---   526,800,000 
   ---   (11,118,000)   ---   ---   (11,118,000) 
   ---   27,808,178   ---   ---   27,808,178 
   ---   (169,538)   ---   ---   (169,538) 
   ---   762,775   ---   ---   762,775 
   ---   22,984,806   ---   ---   22,984,806 
   ---   (22,559,059)   ---   ---   (22,559,059) 
   ---   8,680,990   ---   23,683   8,704,673 
   ---   574,863,959   ---   ---   574,863,959 
  (574,863,959)   ---   ---   ---   (574,863,959) 
  

 (574,863,959) 
 
 1,132,592,907 

 
  --- 

 
  23,683 

 
  557,752,631 

      
   (15,133,431)   335,211,676   4,761,324   855,937   325,695,506 
      
      
   118,680,351   634,214,428   20,043,847   27,766,493   800,705,119 
      
      
  $ 103,546,920  $ 969,426,104  $ 24,805,171  $ 28,622,430  $1,126,400,625 
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Reconciliation of the Governmental Funds 
Statements of Revenues, Expenditures and 
Changes in Fund Balances to the Statements of 
Activities 
Years Ended June 30, 2009 and 2008 
 
   
            2009                   2008        
   

   
Net changes in fund balances – total governmental funds  $ (357,874,846)  $325,695,506 
     
 Amounts reported for governmental activities in the statements of activities are different 
 because: 

    

     
 Governmental funds report capital outlays as expenditures.  However, in the statements 
 of activities, the costs of those assets are allocated over their estimated useful lives and 
 reported as depreciation expense.  These are the amounts by which capital outlays and 
 donated assets ($1,306,613,019 and $1,143,496,385 for 2009 and 2008, respectively) 
 exceeded depreciation ($749,654,352 and $746,456,470 for 2009 and 2008, 
 respectively).   556,958,667   397,039,915 
     
 In the statements of activities, only the gains on the sale of the capital assets are 
 reported, whereas in the governmental funds, the proceeds from the sale increase 
 financial resources.  Thus, the changes in net assets differ from the changes in fund 
 balances by the book value of the assets sold.   (8,757,850)   (5,589,350) 
   
 Deferred revenues in the statements of activities that do not provide current financial 
 resources are not reported as revenues in the governmental funds.   23,711,666   4,604,071 
     
 Proceeds from the issuance of long-term debt provide current financial resources to 
 governmental funds, but issuing debt increases long-term liabilities in the statements of 
 net assets.  Repayment of principal is an expenditure in the governmental funds, but the 
 repayment reduces long-term liabilities in the statements of net assets.  These are the 
 net effects of the differences in the treatment of long-term debt obligations and related 
 items.   (44,884,328)   (460,951,496) 
     
 Some expenses reported in the statements of activities do not require the use of current 
 financial resources and, therefore, are not reported as expenditures in the governmental 
 funds.       
  Compensated absences   (1,056,340)   (1,998,649) 
  Interest expense recognition   8,929,519   7,388,977 
  Claims and judgments   (4,150,521)   5,696,404 
  Other post-employment benefits   (46,764,804)   (50,691,490) 
  Pollution remediation obligations   (153,657)   --- 
       
 Internal service funds are used by management for the medical and life insurance plan 
 and the self-insurance plan.  The net revenues of internal service funds are reported with 
 governmental activities.       
  Medical and life insurance plan   4,996,750   (2,907,261) 
  Self-insurance plan   (1,018,214)   (16,506,880) 
     
Changes in net assets – governmental activities  $ 129,936,042  $ 201,779,747 
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Statements of Net Assets 
Proprietary Funds 
June 30, 2009 and 2008 
 
   
 Internal Service Funds 
   
             2009                    2008        
   
Assets   
Current assets   
 Cash and cash equivalents  $ 19,929,298  $ 2,096,684 
 Investments   39,982,016   73,785,655 
 Miscellaneous receivables   2,209,377   1,983,597 
  Total current assets   62,120,691   77,865,936 
Noncurrent assets   
 Investments   44,517,319   19,273,884 
 Restricted investments   300,000   300,000 
  Total noncurrent assets   44,817,319   19,573,884 
   Total assets  106,938,010   97,439,820 
   
   
Liabilities   
Current liabilities   
 Accounts payable   3,190,476   1,421,214 
 Deferred revenue   7,752,699   7,207,310 
 Pending self-insurance claims   14,514,000   10,766,244 
 Incurred but not reported claims   14,811,000   16,040,665 
  Total current liabilities   40,268,175   35,435,433 
Noncurrent liabilities   
 Pending self-insurance claims   43,102,443   37,936,196 
 Incurred but not reported claims   8,349,000   12,828,335 
  Total noncurrent liabilities   51,451,443   50,764,531 
   Total liabilities   91,719,618   86,199,964 
   
   
Net Assets   
 Restricted net assets   300,000   300,000 
 Unrestricted net assets   14,918,392   10,939,856 
   Total net assets  $ 15,218,392  $ 11,239,856 
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Statements of Revenues, Expenses 
and Changes in Net Assets 
Proprietary Funds 
Years Ended June 30, 2009 and 2008 
 
   
 Internal Service Funds 
   
              2009                     2008        
   
Operating Revenues   
 Self-insurance premiums   
  Highway workers’ compensation  $ 5,000,000  $ 1,742,267 
  Highway patrol workers’ compensation   3,000,000   3,000,000 
  Highway fleet vehicle liability   ---   --- 
  Highway general liability   6,700,000   6,699,996 
 Medical insurance premiums   
  State   77,527,565   71,095,933 
  Member   29,047,218   26,534,016 
 Other   6,458,165   5,619,398 
   Total operating revenues  127,732,948  114,691,610 
   
Operating Expenses   
 Self-insurance programs   
  Highway workers’ compensation   8,324,511   9,298,019 
  Highway patrol workers’ compensation   4,721,599   5,385,067 
  Highway fleet vehicle liability   1,396,991   2,023,887 
  Highway general liability   4,018,529   14,741,382 
  Other   748,744   654,798 
 Medical and life insurance program   
  Insurance premiums   6,351,102   6,672,934 
  Medical benefits   77,763,567   76,571,749 
  Prescription drug benefits   17,873,985   17,873,541 
  Professional fees   1,634,455   1,505,035 
  Administrative services   5,176,172   4,079,004 
  Other   14,195   46,782 
   Total operating expenses  128,023,850  138,852,198 
   
   Operating income (loss)   (290,902)   (24,160,588) 
   
Nonoperating Revenues   
 Net appreciation and investment income   4,269,438   4,746,447 
   Total nonoperating revenues   4,269,438   4,746,447 
   
Changes in Net Assets    3,978,536   (19,414,141) 
   
Net Assets, beginning of year   11,239,856   30,653,997 
   
Net Assets, end of year  $ 15,218,392  $ 11,239,856 
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Statements of Cash Flows 
Proprietary Funds 
Years Ended June 30, 2009 and 2008 
 
   
 Internal Service Funds 
   
            2009                    2008         
   
Cash Flows From Operating Activities   
 Receipts from interfund services provided  $ 127,268,824  $ 115,034,686 
 Payments for interfund services used  (116,699,892)  (116,585,513) 
 Payments to suppliers   (5,804,304)   (6,812,945) 
  Net cash provided by (used in) operating activities   4,764,628   (8,363,772) 
   
Cash Flows From Investing Activities   
 Proceeds from sale and maturities of investments     140,142,352   291,084,764 
 Purchase of investments  (130,752,242)  (288,656,100) 
 Interest received   3,773,921   4,224,437 
 Investment fees   (96,045)   (98,895) 
  Net cash provided by (used in) investing activities   13,067,986   6,554,206 
   
Net increase (decrease) in cash and cash equivalents   17,832,614   (1,809,566) 
   
Cash and Cash Equivalents, beginning of year   2,096,684   3,906,250 
   
Cash and Cash Equivalents, end of year  $ 19,929,298  $ 2,096,684 
   
Reconciliation of Operating Income (Loss) to Net Cash Provided by 
(Used in) Operating Activities 

  

 Operating income (loss)  $ (290,902)  $ (24,160,588) 
 Adjustments to reconcile operating income (loss) to net cash provided by   
 (used in) operating activities   
  Receivables   (464,124)   343,076 
  Prepaid expenses   ---   116,999 
  Accounts payable   4,974,265   14,612,563 
  Deferred revenue   545,389   724,178 
Net cash provided by (used in) operating activities  $ 4,764,628  $ (8,363,772) 
   
Noncash Items Impacting Recorded Assets  
 Increase in fair value of investments 

 
 $ 829,906 

 
 $ 906,376 

   
   
   
   
   
   
 



Fund Financial Statements 
 

The notes to the financial statements are an integral part of these statements 
Financial Section                                                                                                                                                                                                                   47 

Statements of Assets and Liabilities 
Fiduciary Funds 
June 30, 2009 and 2008 
 
 
 
 Agency Funds 
   
            2009                 2008      
Assets   
 Cash and cash equivalents  $29,073,677  $ 9,163,883 
 Noncurrent restricted investments  42,788,621  42,313,215 
 Other   196,333   438,348 
  Total assets  $72,058,631  $51,915,446 
   
Liabilities   
 Due to other governments  $ 4,526,520  $ 7,232,688 
 Advances from other governments  67,532,111  44,682,758 
  Total liabilities  $72,058,631  $51,915,446 
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Note 1:  Summary of Significant Accounting Policies 

The State Highway Department was created in 1913 to act as the agent of the State of Missouri (the State) for public roads.  
The State Highway Commission was created in 1921 with the passage of the Centennial Road Law and was charged with the 
administration of the network of connecting state highways, including their location, design, construction, and maintenance.  

In 1979, the voters of the State passed a constitutional amendment merging the State Highway Department with the Department 
of Transportation.  By statute, the resulting department was named the Missouri Highways and Transportation Department.  The 
constitutional amendment gave the Highways and Transportation Commission (the MHTC or Commission) the authority over all 
state transportation programs and facilities.  The Commission is a bipartisan body of six members appointed by the Governor, 
with the consent of the Senate, for a term of six years.  In 1996, by legislative action, the Missouri Highways and Transportation 
Department became the Missouri Department of Transportation (MoDOT or Department).  

In 2002, several functions from other state agencies were combined with MoDOT.  This was the result of legislative action and 
the Governor’s Executive Order, which created the “One-Stop Shop” for motor carrier services (MCS), railroad operators, and 
overdimension and overweight permitting.  In 2003, by Governor’s Executive Order, the Division of Highway Safety was 
transferred from the Department of Public Safety to MoDOT.  This change was part of the Governor’s Reorganization Plan of 
2003, to merge both the Division of Highway Safety and MoDOT activities related to the state highway system and its safe 
operation.  In 2006, the unit that audits motor carrier operators was transferred to MoDOT from the Department of Revenue.  
This unit is responsible for auditing International Fuel Tax Agreement tax returns and International Registration Plan 
applications. 

(A) Financial Reporting Entity 

Governmental Accounting Standards Board (GASB) Statement 14, The Financial Reporting Entity, establishes the criteria to be 
used for defining primary governments, component units, and related organizations.  The Department does not meet the 
GASB’s criteria to be reported as its own primary government or other stand-alone government.  It is part of the primary 
government of the State and, like other state agencies, is included in the financial statements of the State.   These financial 
statements report the funds from which MoDOT spends, with only MoDOT appropriations reported for the Missouri General 
Fund. 

Certain legally separate organizations are involved in transportation-related projects, such as the Missouri Transportation 
Finance Corporation (MTFC) and other transportation corporations.  Although these organizations cooperate with the 
Department to meet their objectives and are included in the financial statements of the State as blended or discretely presented 
component units, they are not part of the Department’s defined reporting entity.  

The State’s Comprehensive Annual Financial Report may be obtained by writing to the State of Missouri, Office of 
Administration, Division of Accounting, P. O. Box 809, Jefferson City, MO  65102, or may be accessed at www.oa.mo.gov/acct/. 

(B) Government-wide and Fund Financial Statements 

 1.  Government-wide Statements 

The government-wide statements of net assets and statements of activities report the overall financial activities of the 
Department, except for fiduciary activities.  Eliminations have been made to minimize the double-counting of internal activities.  
The financial activities of the Department consist only of governmental activities, which are primarily supported by State taxes 
and intergovernmental revenues.  

The Department administers a single program – Transportation.  The statements of activities demonstrate the degree to which 
the direct expenses of that function are offset by program revenues.  Direct expenses are those that are clearly identifiable with 
the function.  Program revenues include (a) charges paid by the recipients of goods or services offered by the program and (b) 
grants and contributions that are restricted to meeting the operational or capital requirements of the program.  Revenues that 
are not classified as program revenues, including all taxes, are presented as general revenues. 
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 2.  Fund Financial Statements 

The fund financial statements provide information about the Department’s funds, including its fiduciary funds.  Separate 
statements for each fund category – governmental, proprietary, and fiduciary – are presented.  The emphasis of fund financial 
statements is on major governmental funds, each displayed in a separate column.  All remaining governmental funds are 
aggregated and reported as nonmajor funds. 

The Department reports the following major governmental funds: 

State Highways and Transportation Department Fund (Highway Fund) – This special revenue fund was established by 
Section 226.200, Revised Statutes of Missouri (RSMo).  This fund receives revenues derived from the use of state highways.  
This fund pays the costs incurred to collect that revenue, to administer and enforce any state motor vehicle laws or traffic 
regulations, and to provide other related functions.  

State Road Fund (Road Fund) – This special revenue fund was constitutionally established to receive monies from the 
state’s motor vehicle sales tax, the federal government, transfers from the Highway Fund, and other related revenues.  
Disbursements consist of costs incurred to construct, improve, maintain, and administer the state highway system and for 
debt service payments.  

State Road Bond Fund – This debt service fund was constitutionally established to receive monies from the state’s motor 
vehicle sales tax.  Monies are used for the repayment of bonds issued by the Commission to fund the construction and 
reconstruction of the state highway system or for refunding bonds. 

Federal Stimulus Fund – This special revenue fund was administratively created in March 2009 to receive American 
Recovery and Reinvestment Act monies as reimbursement for specific transportation-related projects. 

The Department reports the following additional fund types:  

Internal Service Funds – These proprietary funds account for the financing of services provided to other funds within the 
Department and other participating agencies on a cost-reimbursement basis.  These funds are used to account for medical 
and life insurance coverage and self-insurance activities.  Department activity comprises the majority of these funds.  These 
funds are included in the government-wide statements by eliminating off-setting revenues and expenses.  

Agency Funds – These fiduciary funds account for monies held on behalf of various political subdivisions and other 
interested parties and will be used to reimburse the Department for expenditures incurred by the Department on behalf of the 
previously mentioned parties and to collect and administer registration, license fees, and fuel taxes payable to contiguous 
states and Canadian provinces.  These funds are not included in the government-wide statements, because they are held on 
behalf of various political subdivisions and other interested parties and they are not available for Department use.  

(C)  Measurement Focus, Basis of Accounting and Financial Statement Presentation 

 1.  Government-wide Financial Statements 

The government-wide, proprietary and fiduciary fund financial statements are reported using the economic resources 
measurement focus and the accrual basis of accounting.  Revenues are recorded when earned and expenses are recorded at 
the time liabilities are incurred, regardless of when the related cash flows take place.  Nonexchange transactions in which the 
Department gives (or receives) value without directly receiving (or giving) equal value in exchange include fuel taxes, sales and 
use taxes, Medicare Part D federal subsidy, grants, entitlements, and donations.  On an accrual basis, revenues from fuel taxes 
and sales and use taxes are recognized in the fiscal year in which the underlying exchange transaction occurs.  Revenues from 
Medicare Part D, based on the current funding level from the federal government, are recognized in the fiscal year in which the 
revenue-generating transaction occurs.  Because potential retroactive adjustments to the federal subsidy are not measurable, 
the revenue impact is recognized in the fiscal period in which an adjustment is made by the federal government.  Revenues from 
grants, entitlements, and donations are recognized in the fiscal year in which all eligibility requirements imposed by the provider 
have been met. 
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2. Fund Financial Statements 
Governmental funds are reported using the current financial resources measurement focus and the modified accrual basis of 
accounting.  Under this method, all revenue sources are recognized when measurable and available.  Revenues are considered 
to be available when they are collectible within the current period or soon enough thereafter to pay liabilities of the current 
period.  For this purpose, the Department, consistent with the State of Missouri, considers revenues to be available if they are 
collected within 60 days of the end of the current fiscal year.  Expenditures are recorded when the related fund liability is 
incurred, except for principal and interest on general long-term debt, claims and judgments, and compensated absences, which 
are recognized as expenditures to the extent they have matured.  General capital asset acquisitions are reported as 
expenditures in governmental funds.  Proceeds of general long-term debt and acquisitions under capital leases are recorded as 
other financing sources. 

Proprietary funds distinguish operating revenues and expenses from nonoperating items.  The Department’s operating revenues 
and expenses generally result from providing services in connection with the internal service funds’ principal ongoing operations.  
The principal operating revenues are charges for insurance premiums.  Operating expenses include self-insurance claims, 
benefits claims, insurance premiums, and administrative expenses.  Investment income is reported as nonoperating revenue.  

When both restricted and unrestricted resources are available for use, it is the Department’s policy to use restricted resources 
first, then unrestricted resources as they are needed. 

(D) Assets, Liabilities, and Net Assets 
 
 1.  Cash and Cash Equivalents and Investments 

Cash and cash equivalents include cash and repurchase agreements, which are investments with original maturities of three 
months or less.  Investments are valued at fair value. 

 2.  Inventories 

Inventories, primarily consisting of maintenance and sign shop materials, are valued at cost using the weighted average method.  
Inventories are recorded in the governmental funds as expenditures when consumed rather than when purchased. 

 3.  Interfund Transactions 

The Department has the following types of interfund transactions between Department funds and funds of other State agencies: 

Interfund services provided and used – sales and purchases of goods and services between funds for a price 
approximating their external exchange value.  Interfund services provided and used are reported as revenues in seller funds 
and as expenditures or expenses in purchaser funds.  Internal activity is included in the government-wide statements by 
eliminating off-setting revenues and expenses. 

Transfers – flows of assets (such as cash or goods) without equivalent flows of assets in return and without a requirement 
for repayment.  In governmental funds, transfers are reported as other financing uses in the funds making transfers and as 
other financing sources in the funds receiving transfers. 

 4.  Capital Assets 

Capital assets, such as land, buildings, equipment, and infrastructure assets, are reported at cost (or estimated historical cost) 
as governmental activities in the government-wide financial statements.  Infrastructure assets are those assets that are normally 
immovable and of value to the citizens of the State of Missouri, such as roads, bridges, streets and sidewalks, drainage 
systems, lighting systems, and similar items.  The Department capitalizes assets with an expected useful life of more than one 
year with a cost greater than $1,000 for equipment and $15,000 for buildings and land improvements.  No dollar threshold is set 
for land and infrastructure.  Donated capital assets are recorded at their fair market value at the date of the donation. 
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Capital assets utilized in the governmental funds are recorded as expenditures in the governmental fund financial statements.  
Depreciation expense, including amortization of leased capital assets, is recorded in the government-wide financial statements.  

Capital assets, including infrastructure, are depreciated or amortized on the straight-line method over the asset’s estimated 
useful life.  There is no depreciation recorded for land, permanent easements, construction in progress, and infrastructure in 
progress.  Generally, estimated useful lives are as follows: 

 Vehicles, machinery and equipment 1 to 20 years 
 Buildings and other improvements 10 to 50 years 
 Infrastructure 7 to 50 years 

 5.  Deferred Revenue 

The Department has recorded deferred revenue in the Road Fund and Highway Fund relating to long-term cost reimbursement 
receivables and in nonmajor funds relating to local matches for pass-through funds.  Deferred revenue in the internal service 
funds is employee medical insurance premiums received and held for the subsequent month’s coverage.  These amounts are 
reported as deferred because they are unearned as of year-end. 

 6.  Compensated Absences 

Under the terms of the Department’s personnel policy, Department employees are granted 10 to 14 hours of annual leave per 
month.  Additionally, certain employees can accrue a maximum of 240 hours of compensatory time for unpaid overtime.  
Employees have accrued annual leave and compensatory time available amounting to $37,898,074 and $36,841,734 as of June 
30, 2009 and 2008, respectively, that is recorded in the government-wide financial statements.  Because employees are not 
paid for accumulated sick leave upon retirement or termination, no liability has been recorded for accumulated sick leave. 

 7.  Bond Premiums, Discounts, and Issuance Costs 

In the government-wide financial statements, bond premiums and discounts, including the deferred amount on refunding as well 
as issuance costs, are deferred and amortized over the life of the bonds using the effective interest method.  Bonds payable are 
reported net of the applicable bond premium or discount and deferred amount on refunding.   

In the fund financial statements, governmental fund types recognize bond premiums and discounts, as well as bond issuance 
costs, during the current period.  The face amount of debt issued is reported as other financing sources.  Premiums on debt 
issuances are reported as other financing sources and discounts are reported as other financing uses.  Issuance costs, whether 
or not withheld from the actual debt proceeds received, are reported as debt service expenditures. 

 8.  Pollution Remediation Obligations  

MoDOT estimates the components of expected pollution remediation activities and determines whether expected outlays for 
those components should be accrued as a liability and expensed or, if appropriate, capitalized.  Pollution remediation obligations 
are measured at the current cost of future activities and are valued using the expected cash flow method, which measures the 
liability based on probability-weighted amounts.  The determined liabilities could change over time due to changes in costs of 
goods and services, changes in remediation technology or changes in laws and regulations governing the remediation efforts. 

 9.  Reservations of Fund Balances 

In the fund financial statements, governmental funds report reservations of fund balances to indicate that a portion of the fund 
balance is not available for appropriations or is restricted by law or contract for a specific purpose. 

 10.  Net Assets 

In the government-wide and proprietary fund financial statements, equity is displayed as follows: 

Invested in Capital Assets, Net of Related Debt – This consists of capital assets, net of accumulated depreciation, less 
the outstanding balances of any bonds, notes, or other borrowings that are attributable to the acquisition, construction, or 
improvement of those assets.  

Restricted – This consists of net assets that are legally restricted by outside parties or by law through constitutional 
provisions or enabling legislation.  This also includes unexpended bond or lease proceeds less the related outstanding 
liability. Total restricted net assets at June 30, 2009 and June 30, 2008, $678,642,654 and $1,061,821,340, respectively, 
were restricted by enabling legislation. 
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 11.  Use of Estimates 

The preparation of financial statements in conformity with accounting principles generally accepted in the United States of 
America (GAAP) requires management to make estimates and assumptions that affect the reported amounts of assets, 
liabilities, and disclosures of contingent assets and liabilities at the date of the financial statements and the reported amounts of 
revenues, expenses or expenditures and other changes in net assets or fund balances during the reporting period.  Actual 
results could differ from those estimates. 

 12.  Reclassifications 

Certain reclassifications have been made to the 2008 financial statements to conform to the 2009 financial statement 
presentation.  This had no effect on net assets. 

 

Note 2:  Deposits and Investments  

Cash and investments include amounts held by the State Treasurer’s Office as required by the state constitution for all state 
funds of the primary government.  Interest income earned on cash and investments in the State Treasury is allocated to the 
funds based on the respective investment and cash balances.  In addition, cash and investments also include funds held in 
depository banks, as allowed by state statute.  

By policy, investments may include time deposits, linked deposits, certificates of deposit, commercial paper, bankers’ 
acceptances, repurchase agreements and reverse repurchase agreements, U.S. Treasury obligations, and federal agency 
securities.  The Department’s investments are reported at fair value.  While the majority of the Department’s investments are 
pooled in the State Treasury or with the Department of Revenue, a portion is held at banks outside those state agencies.  At 
June 30, 2009 and 2008, the Department’s portfolio of non-pooled funds had $133,822,474 and $135,563,506, respectively, of 
uninsured, unregistered investments held in the Commission’s or State’s name.  Also at June 30, 2009 and 2008, the 
Department had book balances of $44,474,493 and $2,876,789, respectively, of repurchase agreements.  Of the total 
repurchase agreements’ bank balances of $45,759,134 and $5,389,002 at June 30, 2009 and 2008, respectively, securities 
were held by a financial institution’s trust department in the Commission’s or State’s name, except that at June 30, 2008, 
$2,631,987 was not collateralized. 

Interest Rate Risk – The State Treasurer’s Office policy states it will minimize the risk the market value of investments will fall 
due to changes in general interest rates by maintaining an effective duration of less than 1.5 years and holding at least 40 
percent of the portfolio’s total market value in securities with a maturity of 12 months or less.  MoDOT’s policy for the investment 
portfolios of non-pooled funds states they are to be structured so securities mature to meet cash requirements for ongoing 
operations, thereby avoiding the need to sell securities on the open market prior to maturity.  Of the total non-pooled 
investments, $133,607,306 is highly sensitive to interest rate changes, because the investments are callable or subject to 
prepayment.  The effective maturities are disclosed based on assumptions provided by the Department’s investment advisor. 

Credit Risk – The State Treasurer’s Office policy states it will minimize the risk of loss due to the failure of a security issuer or 
backer by pre-approving financial institutions, companies, brokers, and dealers, and conducting regular credit monitoring and 
due diligence.  MoDOT’s policy for the investment portfolios of non-pooled funds states they are to be limited to the safest types 
of securities, as described above.  The policies for both portfolios require diversification so potential losses on individual 
securities will be minimized.  

Concentration of Credit Risk – The policies of both the State Treasurer’s Office and MoDOT state investments are to be 
diversified and limits are set to minimize the risk of loss resulting from excess concentration in a specific maturity, issuer or class 
of security.  The asset allocation is periodically reviewed by the State Treasurer and the Department’s investment advisor.  At 
June 30, 2009 and 2008, no investments in any one organization (other than those issued or sponsored by the U.S. 
Government and those in pooled investments) represented five percent of total investments. 
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At June 30, 2009, the Department’s cash and investments consisted of the following: 

 State      
 Highways and      
 Transportation    Internal  
 Department State Road State Road Nonmajor Service Agency 
         Fund              Fund        Bond Fund      Funds           Funds            Funds      
Cash and investments:       
  Cash and investments  
    pooled in the State     
    Treasury 

 
 
 $ 9,987,731 

 
  
$527,324,603 

 
 
 $ 18,804,447 

 
 
 $ 22,689,616 

 
 
$ --- 

 
 
 $ --- 

  Cash deposited with  
    banks 

 
  --- 

 
  --- 

 
  --- 

 
  --- 

 
  2,445 

 
  --- 

  U.S. agency obligations   ---   ---   ---   ---   84,484,167   --- 
  U.S. Treasury obligations   ---   ---   ---   ---   15,168   --- 
  Certificate of deposit   ---   ---   ---   ---   ---   --- 
  Repurchase agreements   ---   ---   ---   ---   19,926,853   --- 
  $ 9,987,731 $527,324,603  $ 18,804,447  $ 22,689,616 $104,428,633  $ --- 
Restricted assets:       
  Cash and investments 
    pooled in the State 
    Treasury 

 
 
 $ --- 

 
  
$ 73,665,583 

 
 
 $ --- 

 
 
 $ --- 

 
 
$ --- 

 
 
 $ --- 

  Cash and investments  
    pooled with the Mo. 
    Dept. of Revenue 

 
 
  --- 

 
 
  --- 

 
 
  --- 

 
 
  --- 

 
 
  --- 

 
 
  4,525,832 

  Cash deposited with  
    banks 

 
  --- 

 
  5,476,868 

 
  --- 

 
  --- 

 
  --- 

 
  205 

  U.S. agency obligations   ---   6,334,518   ---   ---   ---   42,788,621 
  U.S. Treasury obligations   ---   ---   ---   ---   200,000   --- 
  Certificate of deposit   ---   ---   ---   ---   100,000   --- 
  Repurchase agreements   ---   ---   ---   ---   ---   24,547,640 
  $ --- $ 85,476,969  $ ---  $ --- $ 300,000  $ 71,862,298 

 

At June 30, 2008, the Department’s cash and investments consisted of the following: 

 State      
 Highways and      
 Transportation    Internal  
 Department State Road State Road Nonmajor Service Agency 
         Fund              Fund        Bond Fund      Funds           Funds            Funds      
Cash and investments:       
  Cash and investments  
    pooled in the State     
    Treasury 

 
 
 $ 6,645,976 

 
  
$912,894,240 

 
 
 $ 14,409,344 

 
 
 $ 27,002,267 

 
 
 $ --- 

 
 
 $ --- 

  Cash deposited with  
    banks 

 
  --- 

 
  --- 

 
  --- 

 
  --- 

 
  5,048 

 
  --- 

  U.S. agency obligations   ---   ---   ---   ---   93,036,928   --- 
  U.S. Treasury obligations   ---   ---   ---   ---   13,364   --- 
  Certificate of deposit   ---   ---   ---   ---   9,247   --- 
  Repurchase agreements   ---   ---   ---   ---   2,091,636   --- 
  $ 6,645,976 $912,894,240  $ 14,409,344  $ 27,002,267  $ 95,156,223  $ --- 
Restricted assets:       
  Cash and investments 
    pooled in the State 
    Treasury 

 
 
 $ --- 

 
  
$ 73,879,226 

 
 
 $ --- 

 
 
 $ --- 

 
 
 $ --- 

 
 
 $ --- 

  Cash and investments  
    pooled with the Mo. 
    Dept. of Revenue 

 
 
  --- 

 
 
  --- 

 
 
  --- 

 
 
  --- 

 
 
  --- 

 
 
  7,199,488 

  Cash deposited with  
    banks 

 
  --- 

 
  --- 

 
  --- 

 
  --- 

 
  --- 

 
  1,179,242 

  U.S. agency obligations   ---   ---   ---   ---   ---   42,313,215 
  U.S. Treasury obligations   ---   ---   ---   ---   200,000   --- 
  Certificate of deposit   ---   ---   ---   ---   100,000   --- 
  Repurchase agreements   ---   ---   ---   ---   ---   785,153 
  $ --- $ 73,879,226  $ ---  $ ---  $ 300,000  $ 51,477,098 
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At June 30, 2009, the Department’s investments had the following maturities: 

                     Investment maturities (in years)                
          Investment type               Fair Value       Less than 1            1 to 5                6 to 10    
     
Repurchase agreements  $ 44,474,493  $ 44,474,493  $ ---  $ --- 
Certificate of deposit   100,000   100,000   ---   --- 
U.S. Treasury obligations   215,168   ---   215,168   --- 
U.S. agency obligations  133,607,306   71,735,318  58,923,755  2,948,233 
  $178,396,967   $116,309,811  $59,138,923  $2,948,233 

 

At June 30, 2008, the Department’s investments had the following maturities: 

     Investment maturities (in years)  
          Investment type               Fair Value       Less than 1            1 to 5       
     
Repurchase agreements  $ 2,876,789  $ 2,876,789  $ ---  
Certificate of deposit   109,247   109,247   ---  
U.S. Treasury obligations   213,364   213,364   ---  
U.S. agency obligations  135,350,142  110,637,094  24,713,048  
  $138,549,542   $113,836,494  $24,713,048  

 

At June 30, 2009 and 2008, the Department’s investments were rated as shown below.  This disclosure does not include 
repurchase agreements, pooled investments, or the certificate of deposit.  

 
Investment Type 

 
Moody’s 

Standard 
and Poors 

 
                     Fair Value                   

             2009       
 

          2008       
 

U.S. agency obligations Aaa ---  $ 92,128,007  $ 133,146,011 
U.S. agency obligations --- AAA   31,135,337   --- 
U.S. agency obligations not rated not rated   10,343,962   2,204,131 
U.S. Treasury obligations Aaa ---   215,168   213,364 
    $ 133,822,474  $ 135,563,506 
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Note 3:  Receivables 

Reimbursement receivables consist of billings to outside entities for repayment of expenditures incurred by MoDOT.  Also 
included are miscellaneous receivables from contractors and others.  Reimbursement receivables are shown net of an 
allowance for doubtful accounts of $1,615,773 and $1,395,296 at June 30, 2009 and 2008, respectively.  The Department 
provides an allowance based upon a review of the outstanding receivables, historical collection information and existing 
economic conditions. 

Contributions receivable consists of amounts due from participating employers and members in the Department’s insurance and 
risk management plans.  The federal government receivable represents funds to be received on federally-participating projects.  
Loans receivables represent loans to cities and counties for nonhighway-related projects, such as airport improvements.  The 
contractual agreement receivable consists of an arrangement with the State’s Department of Revenue related to license plate 
reissuance. 

Receivables at June 30, 2009 for the government’s individual major funds, nonmajor funds, and internal service funds were as 
follows: 

 State Highways   
 and   
 Transportation  State 
 Department State Road Road Bond 
            Fund                   Fund               Fund      
    
State taxes, licenses, and fees  $ 109,836,125  $ 15,095,944  $ 8,148,922 
Federal government   ---   41,534,217   --- 
Miscellaneous: 
   Reimbursements 

 
  2,814,617 

 
  52,093,979 

 
  --- 

   Interest   193,565   2,723,655   96,727 
   Contributions   ---   ---   --- 
Total miscellaneous   3,008,182   54,817,634   96,727 
Contractual agreement   ---   3,090,920   --- 
Loans   ---   ---   --- 
  $ 112,844,307  $ 114,538,715  $ 8,245,649 

 

Receivables at June 30, 2008 for the government’s individual major funds, nonmajor funds, and internal service funds were as 
follows: 

 State Highways   
 and   
 Transportation  State 
 Department State Road Road Bond 
            Fund                   Fund               Fund      
    
State taxes, licenses, and fees  $ 107,660,143  $ 14,368,511  $10,293,434 
Federal government   ---   37,631,133   --- 
Miscellaneous: 
   Reimbursements 

 
  1,056,508 

 
  27,508,027 

 
  --- 

   Interest   329,273   5,711,092   120,222 
   Contributions   ---   ---   --- 
Total miscellaneous   1,385,781   33,219,119   120,222 
Contractual agreement   ---   4,003,916   --- 
Loans   ---   ---   --- 
  $ 109,045,924  $ 89,222,679  $10,413,656 
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Reimbursement receivables consist of billings to outside entities for repayment of expenditures incurred by MoDOT.  Also 
included are miscellaneous receivables from contractors and others.  Reimbursement receivables are shown net of an 
allowance for doubtful accounts of $1,615,773 and $1,395,296 at June 30, 2009 and 2008, respectively.  The Department 
provides an allowance based upon a review of the outstanding receivables, historical collection information and existing 
economic conditions. 

Contributions receivable consists of amounts due from participating employers and members in the Department’s insurance and 
risk management plans.  The federal government receivable represents funds to be received on federally-participating projects.  
Loans receivables represent loans to cities and counties for nonhighway-related projects, such as airport improvements.  The 
contractual agreement receivable consists of an arrangement with the State’s Department of Revenue related to license plate 
reissuance. 

Receivables at June 30, 2009 for the government’s individual major funds, nonmajor funds, and internal service funds were as 
follows: 

     
     

Federal  Internal   
Stimulus Nonmajor Service  Due Within 

         Fund              Funds          Funds              Total             One Year    
     
 $ ---  $ 586,374  $ ---  $133,667,365  $133,667,365 
 10,313,064   9,603,506   ---   61,450,787   61,450,787 
 
  --- 

 
  421,280 

 
  460,557 

 
  55,790,433 

 
  52,632,384 

  ---   71,264   428,653   3,513,864   3,513,864 
  ---   ---  1,320,167   1,320,167   1,320,167 
  ---   492,544  2,209,377   60,624,464   57,466,415 
  ---   ---   ---   3,090,920   3,090,920 
  ---   2,828,123   ---   2,828,123   464,345 
 $10,313,064  $13,510,547  $2,209,377  $261,661,659  $256,139,832 

 

Receivables at June 30, 2008 for the government’s individual major funds, nonmajor funds, and internal service funds were as 
follows: 

     
     
  Internal   
 Nonmajor Service  Due Within 

        Funds          Funds             Total             One Year    
     
  $ 997,254  $ ---  $133,319,342  $131,495,813 
  6,165,169   ---   43,796,302   43,796,302 
  

  30,089 
 
  72,200 

 
  28,666,824 

 
  24,295,508 

   116,933   666,997   6,944,517   6,944,517 
   ---  1,244,400   1,244,400   1,244,400 
   147,022  1,983,597   36,855,741   32,484,425 
   ---   ---   4,003,916   4,003,916 
  2,318,237   ---   2,318,237   460,744 
  $9,627,682  $1,983,597  $220,293,538  $212,241,200 
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Note 4:  Capital Assets 

Changes in capital assets for the year ended June 30, 2009 are summarized below: 

 Beginning  Deletions/  Ending 
         Balance              Additions       Retirements        Transfers               Balance       
      
Nondepreciable capital assets      
 Land  $ 2,359,039,742  $ 2,613,065  $ 6,750,811  $ 50,727,531  $ 2,405,629,527 
 Construction in progress   165,369,263   95,627,872   ---   (70,688,234)   190,308,901 
 Infrastructure in progress   2,672,051,651  1,169,498,939   ---   (1,380,510,195)    2,461,040,395 
  Total nondepreciable 
      capital assets 

 
  5,196,460,656 

 
 1,267,739,876 

 
  6,750,811 

 
  (1,400,470,898) 

 
  5,056,978,823 

Depreciable capital assets      
 Land improvements   14,412,383   ---   ---   552,456   14,964,839 
 Buildings   212,256,354   110,274   1,814,526   18,976,448   229,528,550 
 Equipment   278,181,633   23,754,010   12,286,633   ---   289,649,010 
 Vehicles   179,653,968   15,008,859   7,256,815   ---   187,406,012 
 Infrastructure  41,257,723,313   ---   37,649,253   1,380,510,195   42,600,584,255 
  Total depreciable capital 
      assets 

 
 41,942,227,651 

 
  38,873,143 

 
  59,007,227 

  
  1,400,039,099 

 
  43,322,132,666 

Accumulated depreciation      
 Land improvements   7,462,328   543,181   ---   ---   8,005,509 
 Buildings   75,387,932   8,135,175   1,313,569   (431,799)   81,777,739 
 Equipment   154,879,879   21,738,751   11,126,373   ---   165,492,257 
 Vehicles   115,167,243   15,688,418   6,910,993   ---   123,944,668 
 Infrastructure  20,393,782,055   703,548,827   37,649,253   ---   21,059,681,629 
  Total accumulated  
      depreciation 

 
 20,746,679,437 

 
  749,654,352 

 
  57,000,188 

 
  (431,799) 

 
  21,438,901,802 

  Total depreciable capital 
      assets, net 

 
 21,195,548,214 

 
  (710,781,209) 

 
  2,007,039 

 
  1,400,470,898 

 
  21,883,230,864 

  Total net capital assets  $26,392,008,870  $ 556,958,667  $ 8,757,850  $ ---  $ 26,940,209,687 
 

Changes in capital assets for the year ended June 30, 2008 are summarized below: 

 Beginning  Deletions/  Ending 
         Balance              Additions       Retirements        Transfers               Balance       
      
Nondepreciable capital assets      
 Land  $ 2,238,235,277  $ 96,566  $ 2,929,052  $ 123,636,951  $ 2,359,039,742 
 Construction in progress   212,571,687   78,201,436   ---   (125,403,860)   165,369,263 
 Infrastructure in progress   2,733,987,396   1,028,231,625   ---   (1,090,167,370)    2,672,051,651 
  Total nondepreciable 
      capital assets 

 
  5,184,794,360 

 
  1,106,529,627 

 
  2,929,052 

 
  (1,091,934,279) 

 
  5,196,460,656 

Depreciable capital assets      
 Land improvements   13,946,880   21,131   ---   444,372   14,412,383 
 Buildings   211,685,130   622,846   1,374,159   1,322,537   212,256,354 
 Equipment   275,888,304   26,504,574   24,211,245   ---   278,181,633 
 Vehicles   179,636,263   9,818,207   9,800,502   ---   179,653,968 
 Infrastructure  40,251,481,313   ---   83,925,370   1,090,167,370   41,257,723,313 
  Total depreciable capital 
      assets 

 
 40,932,637,890 

 
  36,966,758 

 
  119,311,276 

  
  1,091,934,279 

 
  41,942,227,651 

Accumulated depreciation      
 Land improvements   6,968,256   494,072   ---   ---   7,462,328 
 Buildings   69,275,452   7,016,771   904,291   ---   75,387,932 
 Equipment   155,087,868   22,401,896   22,609,885   ---   154,879,879 
 Vehicles   107,625,275   16,753,400   9,211,432   ---   115,167,243 
 Infrastructure  19,777,917,094   699,790,331   83,925,370   ---   20,393,782,055 
  Total accumulated  
      depreciation 

 
 20,116,873,945 

 
  746,456,470 

 
  116,650,978 

 
  --- 

 
  20,746,679,437 

  Total depreciable capital 
      assets, net 

 
 20,815,763,945 

 
  (709,489,712) 

 
  2,660,298 

 
  1,091,934,279 

 
  21,195,548,214 

  Total net capital assets  $26,000,558,305  $ 397,039,915  $ 5,589,350  $ ---  $ 26,392,008,870 
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Note 5:  Risk Management 

The Department is exposed to various risks of loss related to torts; theft of, damage to, and destruction of assets; errors and 
omissions; injuries to employees; and natural disasters.  In addition, various lawsuits against the Department arise incident to 
the Department’s normal operations.  These risks have been classified as workers’ compensation, vehicle liability, general 
liability, condemnation and inverse condemnation, contractor suits, employment suits, environmental regulatory liability, and levy 
and drainage district suits.  It is the policy of the Department to manage its risks internally, with the exception of purchased 
earthquake and major building insurance policies.  No insurance settlements exceeded coverage in the last three years.  In 
addition, all State employees and officers are covered by the State’s Legal Expense Fund. 

(A) Workers’ Compensation, Vehicle and General Liabilities 

The Department sets aside assets for the settlement of workers’ compensation, vehicle liability and general liability claims in an 
internal service fund, the MHTC Self-Insurance Fund.  Section 537.610, RSMo limits the liability of the State and its public 
entities on claims within the scope of Sections 537.600 to 537.650 RSMo, except for those claims governed by the provisions of 
the Missouri Workers’ Compensation Law, Chapter 287, RSMo.  The limits were $2,525,423 and $2,418,992 for all claims 
arising out of a single accident or occurrence, and $378,814 and $362,849 for any one person in a single accident or 
occurrence, at June 30, 2009 and 2008, respectively, as set by the Missouri Department of Insurance.  

Estimated pending self-insurance claims represent the expected losses to be realized on known claims pending and include 
minor non-incremental claims adjustment expenses.  Estimated unreported claims represent expected losses or claims incurred 
but not reported. Amounts are reported based on actuarial calculations.   Liabilities for incurred losses related to workers’ 
compensation, and general and vehicle liability claims are reported at their discounted value, assuming an investment yield of 4 
percent.  

Changes in pending self-insurance claims and incurred but not reported claims for workers’ compensation, vehicle and general 
liability during the past two years are as follows: 

  Current Claims   
 Beginning and Estimate Claim Ending 
            Balance                  Changes               Payments              Balance    
     
2009  $ 65,171,440  $18,461,630  $ 14,856,627  $ 68,776,443 
2008  $ 51,314,552  $31,448,355  $ 17,591,467  $ 65,171,440 
 

(B) Other Claims  

Claims for condemnation and inverse condemnation, contractor suits, levy and drainage district suits, environmental regulatory 
liability, and employment suits are paid from the State Road Fund.  Liabilities are reported when it is probable that a loss has 
occurred and the amount of that loss can be reasonably estimated.  As listed in the Financing and Other Obligations note 
disclosure, the Department has approximately $5,926,304 and $1,775,783 in claims and judgments payable at June 30, 2009 
and 2008, respectively.  The Department is involved in other such suits for which no liability has been recorded, as a probable 
loss has not occurred.  The aggregate potential liability of all claims deemed probable or possible to result in a loss was 
estimated to be approximately $9,111,304 and $5,589,783 as of June 30, 2009 and 2008, respectively.  These estimates are 
within a range of $6,961,447 to $41,555,547 and $3,167,783 to $18,674,783 as of June 30, 2009 and 2008, respectively. 

 

Note 6:  Medical and Life Insurance Plan 

The MoDOT and Missouri State Highway Patrol (MSHP) Insurance Plan (the Medical and Life Insurance Plan) Internal Service 
Fund accounts for the medical coverage provided on a self-insured basis and life insurance benefits underwritten by a 
commercial insurance company.  These benefits are available to employees, retirees, certain disabled employees, spouses, 
certain dependents, and survivors of deceased employees and retirees of the Department, the Missouri State Highway Patrol, 
and the MoDOT and Patrol Employees’ Retirement System.  Changes to plan benefits and funding are required to be approved 
by the Commission.  Incurred but not reported claims of $12,000,000 and $12,400,000 were reported in the Medical and Life 
Insurance Plan as of June 30, 2009 and 2008, respectively.  
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Claims incurred but not reported represent estimated unreported claims.  This liability is established from an actuarial report, 
which is based on data provided by the Department and claims administrators.  Changes in this incurred but not reported claims 
liability during the past two years are as follows: 

  Current Claims   
 Beginning and Estimate Claim Ending 
            Balance                  Changes               Payments              Balance    
     
2009  $ 12,400,000  $95,637,552  $ 96,037,552  $ 12,000,000 
2008  $ 11,000,000  $94,445,290  $ 93,045,290  $ 12,400,000 
 

 

Note 7:  Other Post-Employment Benefits (OPEB)  

The Department provides a portion of health care insurance through the Medical and Life Insurance Plan, as discussed in the prior 
Note, in accordance with Section 104.270, RSMo.  For purposes of reporting OPEB costs and obligations in accordance with 
Governmental Accounting Standards Board (GASB) Statement 45, the Insurance Plan is considered an agent multiple-employer 
defined benefit plan.  Eligible members are employees who retire from the Department with a minimum of 5 years of state service 
and who participate in the Medical and Life Insurance Plan. Premiums vary by coverage categories, which include retirees, certain 
disabled employees, spouses, certain dependents, and survivors of deceased employees and retirees.  Members’ and the 
Department’s required contribution rates average approximately 51.0 percent and 49.0 percent, respectively, of total premiums.  
Plan member contributions range from $11 to $586 per month.  The medical insurance benefits, and employer and member 
contribution amounts, are recommended by the Medical and Life Insurance Plan’s Board of Trustees and are approved by the 
Commission.  The Insurance Plan is financed on a pay-as-you-go basis.  These other post-employment benefit costs are included 
in the Medical and Life Insurance Plan Internal Service Fund.  
 
The Department’s portion of the total Plan’s annual OPEB cost of $90.9 million and $96.3 million was $65.8 million and $69.7 
million as of June 30, 2009 and 2008, respectively.  The Department contributed $19.0 million in fiscal years 2009 and 2008, 29.0 
percent and 27.0 percent, including implicit rate subsidies, during fiscal years 2009 and 2008, respectively.  Although funding is not 
related to payroll amounts, an equivalent Annual Required Contribution (ARC) rate would be 24.6 percent and 26.5 percent of 
annual covered payroll of $267,292,152 and $262,657,307 for fiscal years 2009 and 2008, respectively.  The Department’s share 
of the $136.7 million and $71.1 million OPEB obligation was $97.5 million and $50.7 million at June 30, 2009 and 2008, 
respectively.  MoDOT’s share of the changes in the Plan’s net OPEB obligation at June 30, 2009 is as follows: 

 
Normal cost  $ 23,845,869 
Amortization payment   42,564,589 
Interest on net OPEB obligation   2,534,574 
Adjustment to ARC   (3,140,737) 
 Annual OPEB cost   65,804,295 
Contributions   (19,039,491) 
 Increase in net OPEB obligation   46,764,804 
Net OPEB Obligation – beginning of year   50,691,490 
Net OPEB Obligation – end of year  $ 97,456,294 

 
Based on an actuarial report dated July 1, 2007, the Plan’s total actuarial accrued liability is $935.7 million.  Because the Plan is an 
internal service fund of the Department, the Plan’s assets have not been set aside; therefore, there is no actuarial value of assets.  
The Department’s portion of the actuarial accrued liability at year-end was as follows: 

 
Actuarial accrued liability (AAL)  $ 686,992,459 
Actuarial value of assets    --- 
Unfunded actuarial accrued liability (UAAL)  $ 686,992,459 
Funded ratio (actuarial value of plan assets/AAL)   0% 
Covered payroll  $ 267,292,152 
UAAL as a percentage of covered payroll   257% 

 
Actuarial valuations reflect a long-term perspective and involve estimates of the value of reported amounts and assumptions about 
the probability of events far into the future.  These calculations are subject to continual revision as actual results are compared to 
past expectations and new estimates are made about the future.  A Schedule of Funding Progress, presented as Required 
Supplementary Information, follows the Notes to the Financial Statements.  As allowed by the GASB, this reporting requirement is 
being implemented prospectively, as data is not available for prior years.  Over time, a Schedule of Funding Progress presents 
trend information about whether the actuarial value of plan assets is increasing or decreasing relative to the actuarial accrued 
liability for benefits.  The actuarial calculations have been based on the substantive plan in place at the time of valuation and on the 
pattern of cost sharing between the employers and members at that point. 
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The actuarial methods and assumptions utilized in the valuation were as follows: 
 

Actuarial cost method projected unit credit 
UAAL amortization method level dollar amount 
UAAL amortization period, closed/open 30 years, open 
Investment return (discount) rate 5.0% 
Healthcare cost trend rate 10%, decreasing 

to 5% in 2012 
 

Note 8:  Financing and Other Obligations 

Changes in long-term obligations for the year ended June 30, 2009 were as follows: 

 
             Obligation               

Beginning 
       Balance       

 
    Additions    

 
  Reductions   

Discount 
Accreted 

Ending 
        Balance       

Due Within 
   One Year     

       
State road bonds  $2,298,080,000  $142,735,000  $ 84,890,000  $ ---  $2,355,925,000  $ 88,285,000 
Advances from other 
    entities 

 
  16,042,464 

 
  1,556,026 

 
  2,904,453 

 
  --- 

  
  14,694,037 

 
  1,577,983 

Advances from State of 
    Missouri component units 

 
  5,829,581 

 
  300,000 

 
  5,950,343 

 
  120,762 

  
  300,000 

 
  --- 

Federal Highway 
    Administration loan 

 
  12,169,793 

 
  --- 

 
  --- 

 
  --- 

  
  12,169,793 

 
  --- 

Capital leases   28,442,871   581,389   9,377,843   ---   19,646,417   8,591,150 
Claims and judgments   1,775,783   5,105,895   955,374   ---   5,926,304   2,964,755 
Compensated absences   36,841,734   26,526,222   25,469,882   ---   37,898,074   25,469,882 
Other post-employment  
    benefits 

 
  50,691,490 

 
  46,764,804 

 
  --- 

 
  --- 

 
  97,456,294 

 
  --- 

Pollution remediation   ---   153,657   ---    ---   153,657   153,657 
  $2,449,873,716  $223,722,993  $129,547,895  $ 120,762  $2,544,169,576  $ 127,042,427 
 
Amortization of financing activity: 

     

    Deferred refunding  
       difference 

     
  (19,125,686) 

 

    Capital lease termination       (151,960)  
    Discount       (145,715)  
    Premium       98,743,148  
      $2,623,489,363  

 

Changes in long-term obligations for the year ended June 30, 2008 were as follows: 

 Beginning   Discount Ending Due Within 
             Obligation                      Balance           Additions      Reductions   Accreted         Balance          One Year     

       
State road bonds  $1,833,795,000  $526,800,000  $ 62,515,000  $ ---  $2,298,080,000  $ 84,890,000 
Advances from other 
    entities 

 
  12,923,480 

 
  4,538,796 

 
  1,419,812 

 
  --- 

  
  16,042,464 

 
  2,704,453 

Advances from State of 
    Missouri component units 

 
  18,529,744 

 
  --- 

 
  12,921,073 

 
  220,910 

  
  5,829,581 

 
  5,662,660 

Federal Highway 
    Administration loan 

 
  15,000,000 

 
  --- 

 
  2,830,207 

 
  --- 

  
  12,169,793 

 
  --- 

Capital leases   35,224,693   23,747,581   30,529,403   ---   28,442,871   8,753,575 
Claims and judgments   7,472,187   313,084   6,009,488   ---   1,775,783   1,650,783 
Compensated absences   34,843,085   29,579,434   27,580,785   ---   36,841,734   27,580,785 
Other post-employment  
    benefits 

 
  --- 

 
  50,691,490 

 
  --- 

 
   --- 

 
  50,691,490 

 
  --- 

  $1,957,788,189  $635,670,385  $143,805,768  $ 220,910  $2,449,873,716  $ 131,242,256 
 
Amortization of financing activity: 

     

    Deferred refunding  
       difference 

     
  (21,370,987) 

 

    Capital lease termination       (344,719)  
    Discount       (160,275)  
    Premium       108,280,218  
      $2,536,277,953  
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Payments on state road bonds are made from the Road Fund and the Road Bond Fund.  Compensated absences are liquidated 
by the governmental funds from which the related salaries are paid.  All other long-term obligation payments are made from the 
Road Fund.   

The detail of long-term debt is as follows: 

State road bonds:           2009                   2008         
 Series A 2000 State Road bonds, originally issued for $250,000,000, to accelerate 
 projects in the Department’s five-year plan due in annual installments of $6,610,000 
 to $13,315,000 beginning February 1, 2002 through 2013; interest varying from 4.30 
 percent to 5.63 percent; secured by revenues collected under Article IV,  
 Section 30(b) of the Missouri Constitution. 

 
 
 
 
 $ 38,310,000 

 
 
 
 
 $ 49,700,000 

  
 Series A 2001 State Road bonds, originally issued for $200,000,000, to finance 
 projects in conformity with the priorities established in the 1992 plan developed by 
 the Department due in annual installments of $7,110,000 to $10,535,000 beginning 
 February 1, 2003 through 2015; interest varying from 2.25 percent to 5.125 percent; 
 secured by revenues collected under Article IV, Section 30(b) of the Missouri 
 Constitution. 

 
 
 
 
 
 
  40,115,000 

 
 
 
 
 
 
  48,890,000 

 
 Series A 2002 State Road bonds originally issued for $203,000,000, to finance 
 projects in conformity with the priorities established in the 1992 plan developed by 
 the Department due in annual installments of $7,435,000 to $10,075,000 beginning 
 February 1, 2004 through 2015; interest varying from 3.00 percent to 5.25 percent; 
 secured by revenues collected under Article IV, Section 30(b) of the Missouri 
 Constitution. 

 
 
 
 
 
 
  46,185,000 

 
 
 
 
 
 
  54,670,000 

 
 Series A 2003 State Road bonds, originally issued for $254,000,000, to finance 
 projects in conformity with the priorities established in the 1992 plan developed by 
 the Department due in annual installments of $8,125,000 to $18,910,000 beginning 
 February 1, 2005 through 2023; interest varying from 2.00 percent to 5.00 percent; 
 secured by revenues collected under Article IV, Section 30(b) of the Missouri 
 Constitution. 

 
 
 
 
 
 
  146,555,000 

 
 
 
 
 
 
  157,445,000 

  
 Series 2006 Refunding State Road bonds, originally issued for $394,870,000, to 
 advance refund certain portions of Series A 2000 through 2003 State Road bonds; 
 due in annual installments of $13,110,000 to $61,200,000 beginning February 1, 
 2013 through 2022; interest varying from 4.00 percent to 5.00 percent; secured by 
 revenues collected under Article IV, Section 30(b) of the Missouri Constitution. 

 
 
 
 
 
  394,870,000 

 
 
 
 
 
  394,870,000 

 
 Series A 2005 State Road bonds, originally issued for $278,660,000, to finance 
 projects pursuant to the Smoother, Safer, Sooner road and bridge program, due in 
 annual installments of $23,835,000 to $33,940,000 beginning May 1, 2006 through 
 2015; interest varying from 2.50 percent to 5.00 percent; secured by revenues 
 collected under Article IV, Section 30(b) of the Missouri Constitution. 

 
 
 
 
 
  181,210,000 

 
 
 
 
 
  206,785,000 

 
 Series B 2005 State Road bonds, originally issued for $72,000,000, to finance 
 projects pursuant to the Smoother, Safer, Sooner road and bridge program, demand 
 bonds due in 2015; variable interest rate determined weekly, not to exceed 10 
 percent or the maximum rate permitted by law; secured by revenues collected under 
 Article IV, Section 30(b) of the Missouri Constitution.  See Variable Rate Demand 
 Bonds subsection. 

 
 
 
 
 
 
  58,920,000 

 
 
 
 
 
 
  58,920,000 

 
 Series A 2006 State Road bonds, originally issued for $296,670,000, to finance 
 projects pursuant to the Smoother, Safer, Sooner road and bridge program; due in 
 annual installments of $10,000,000 to $49,085,000; beginning in 2009 through 
 2021; interest varying from 3.75 percent to 5.00 percent; secured by 
 revenues collected under Article IV, Section 30(b) of the Missouri Constitution. 

 
 
 
 
 
  286,670,000 

 
 
 
 
 
  296,670,000 

  
 Series B 2006 State Road bonds, originally issued for $503,330,000, to finance 
 projects pursuant to the Smoother, Safer, Sooner road and bridge program due in 
 annual installments of $67,735,000 to $121,210,000 beginning in 2022 through 2026; 
 interest varying from 4.50 percent to 5.00 percent; secured by revenues collected 
 under Article IV, Section 30(b) of the Missouri Constitution. 

 
 
 
 
 
     503,330,000 

 
 
 
 
 
     503,330,000 
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 Series A 2007 State Road bonds, originally issued for $526,800,000, to finance 
 projects pursuant to the Smoother, Safer, Sooner road and bridge program due in 
 annual installments of $1,600,000 to $69,765,000 beginning in 2009 through 2027; 
 interest varying from 4.00 percent to 5.25 percent; secured by revenues collected 
 under Article IV, Section 30(b) of the Missouri Constitution. 

 
 
 
 
 
  517,025,000 

 
 
 
 
 
  526,800,000 

 
 Series A 2008 Federal Reimbursement State Road Bonds, originally issued for  
 $142,735,000, to finance federally-eligible projects, including the new I-64 project in  
 St. Louis, due in annual installments of $7,140,000 to $12,870,000 beginning in 2011 
 through 2025; interest varying from 3.00 percent to 5.00 percent; secured by  
 revenues collected from federal highway reimbursements. 

 
 
 
 
     142,735,000 

 
 
 
 
     --- 

 $ 2,355,925,000 $ 2,298,080,000 
 

The Series 2000, 2001, 2002, and 2003 bonds are Senior Bonds and would take priority in payment over other bonds.  The 
Series A 2005 and Series A and B 2006 bonds are First Lien bonds.  The Series B 2005 bonds are Third Lien bonds.  The 
Series A 2007 bonds are Second Lien bonds.  The Series A 2008 bonds are First Lien bonds on federal highway reimbursement 
revenues.  As tax-exempt issuances, these bonds are subject to federal arbitrage regulations.  Spending requirements have 
been met and no arbitrage rebates have been owed. 

• Variable Rate Demand Bonds 

The Series B 2005 State Road bonds were issued as variable rate instruments with weekly rate changes.  The 
remarketing agents determine the interest rate as the lowest rate that will permit the bonds to be sold at par.  During the 
year, interest rates ranged from 0.16 percent to 8.41 percent.  Accrued interest is paid on a monthly basis.  These bonds 
are demand obligations and are subject to tender.  If the tendered bonds cannot be remarketed, the remarketing agents 
have agreed to purchase the bonds and hold them for a maximum of 180 days.  The remarketing agents receive quarterly 
fees of 7.5 basis points of amounts outstanding to provide the service.  

Under an irrevocable letter of credit issued by State Street Bank and Trust Company, the bank is obligated to pay the 
bond trustee the purchase price of bonds not remarketed.  The letter of credit expires July 21, 2012.   

If monies are drawn on the letter of credit, the Commission may pay the purchase price of the bonds or obtain a liquidity 
advance, payable 60 days following the advance, with interest at the federal funds rate plus 0.5 percent.  The Commission 
may enter into a term loan of up to three years bearing interest at a rate equal to the federal funds rate plus 1.5 percent.  If 
the term loan were to be utilized because the outstanding amount of $58,920,000 was not resold, the Commission would 
be required to pay approximately $10,123,000 semi-annually for 3 years, assuming a 1.75 percent interest rate.  The 
Department pays quarterly fees of 17 basis points to the bank. 

In October 2008, due to the volatile interest rate environment, one remarketing agent was not able to remarket all of the 
bonds.  As a result, the Commission drew funds three times from the letter of credit, creating bank bonds.  The 
remarketing agent was successful in November 2008 in remarketing the $2,489,417 in bonds, at a cost of $8,177.  As of 
June 30, 2009, all bonds have been remarketed and there was no outstanding balance on the letter of credit. 

 

• Defeased Debt 

In December 2006 (fiscal year 2007), the Commission defeased $407.6 million of outstanding State Road Bonds by 
placing funds into an irrevocable trust to provide for future debt service payments of portions of Series 2000 through 2003 
bonds.  Accordingly, the trust account assets and those portions of the bonds are excluded from the Department’s 
financial statements.  The amounts of outstanding bonds considered defeased at June 30, 2009 are as follows: 

 
Bond Series 

Principal 
Defeased 

  
2000 A  $ 135,980,000 
2001 A   105,075,000 
2002 A   109,165,000 
2003 A   57,390,000 
  
Total  $ 407,610,000 
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Advances from other entities:          2009                2008       
  
 County of St. Charles to provide a location, needs, and cost study of a river 
 crossing on Highway 40 between St. Louis County and St. Charles County; principal 
 due on July 1, 2020; no interest will accrue. 

 
 
 
 $ 644,498 

 
 
 
 $ 644,498 

 
 City of O’Fallon to accelerate a portion of the Route 364 (Page Avenue Extension)  
 project, which consists of constructing a south outer road parallel to Route N  
 between Winghaven Boulevard to Missouri Route K; principal due July 1, 2015; no 
 interest will accrue. 

 
 
 
 
  8,835,335 

 
 
 
 
  8,835,335 

 
 City of Monett to make improvements to Route 60 in Barry County from 1.2 miles 
 east of Route 37 to 1.8 miles east of Route 37; principal due in 2010; no interest 
 will accrue. 

 
 
 
  1,120,692 

 
 
 
  1,120,692 

 
 City of O’Fallon to extend Bryan Road from Feise Road to Route N across the Route 
 364 (Page Avenue Extension) right of way; principal due on December 31, 2008; no 
 interest will accrue. 

 
 
 
  --- 

 
 
 
  790,000 

  
 County of St. Charles to make improvements to Routes I-70 and K; principal due  
 July 1, 2009; no interest will accrue.  Final payment was processed in June 2009. 

 
 
  --- 

 
 
  200,000 

 
 City of Joplin to make improvements to the intersection of Route FF, Route 43, and  
 32nd Street; principal due August 31, 2008 and 2009; no interest will accrue. 

 
 
  457,291 

 
 
  2,115,856 

 
 City of Columbia to make improvements to Route 763; principal due July 1, 2010; no 
 interest will accrue. 

 
 
  1,251,568 

 
 
  1,251,568 

 
 City of Columbia to make improvements to Route 63 at Gans Road; principal due 
 August 1, 2010; no interest will accrue. 

 
 
  970,719 

 
 
  970,719 

 
 City of Chillicothe to make improvements to Route 65; principal due August 31, 2010; 
 no interest will accrue. 

 
 
  193,365 

 
 
  58,558 

 
 American Energy Producers to make improvements to Route 65; principal due in 
 fiscal year 2011; no interest will accrue. 

 
 
  183,750 

 
 
  55,238 

 
 Springfield Underground to make improvements to Route 744; principal due 
 August 1, 2010; no interest will accrue. 

 
 
      998,251 

 
 
      --- 

 
 Joplin Special Road District to make improvements at Route 43 and Douglas Fir 
 Road; principal due August 1, 2011; no interest will accrue. 

 
 
      38,568 

 
 
      --- 

  $ 14,694,037  $ 16,042,464 
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Advances from State of Missouri component units:          2009                2008       
  
 Highway 179 Transportation Corporation for the construction of Highway 179; 
 principal payments due yearly through August 1, 2008; principal payments range 
 from $2,140,734 to $3,784,974. 

 
 
 
 $ --- 

 
 
 
 $ 3,784,974 

  
 210 Highway Transportation Development District for the widening of 210 Highway; 
 principal payments will occur yearly on July 1, through 2008; principal payments 
 range from $965,504 to $2,375,000; no interest will accrue. 

 
 
 
  --- 

 
 
 
  1,877,686 

 
 Missouri Transportation Finance Corporation for right of way and construction-related 
 cost for two additional lanes on Highway 63; principal and interest payments will 
 occur yearly on July 1, through fiscal year 2010; the interest rate is 3.232 percent. 
 Final payment was processed in June 2009. 

 
 
 
 
  --- 

 
 
 
 
  166,921 

 
 Missouri Transportation Finance Corporation to make improvements to Route 47 in  
 the City of Warrenton; principal due August 1, 2010; interest to be paid by City. 

 
 
  300,000 

 
 
  --- 

  $ 300,000  $ 5,829,581 
Federal loan: 
 Federal Highway Administration loan; for the extension of Page Avenue in  
 St. Charles; principal payments due beginning fiscal year 2008 through 2011, no 
 interest will accrue. 

 
 
 
 $12,169,793 

 
 
 
 $12,169,793 

 

Annual debt service requirements to maturity are indicated in the following schedule.  The interest amounts for the demand 
obligation bonds reflect the year-end rate of 0.22 percent and are based upon the current debt service schedule.  

                             Fiscal Year                                     Principal Due            Interest Due           Total Due        
    
State Road Bonds    
 2010  $ 88,285,000  $ 112,781,500  $ 201,066,500 
 2011   99,885,000   108,646,238   208,531,238 
 2012   121,135,000   103,916,217   225,051,217 
 2013   129,910,000   98,983,473   228,893,473 
 2014   135,920,000   93,458,935   229,378,935 
 2015-2019   747,920,000   372,152,866   1,120,072,866 
 2020-2024   750,920,000   178,197,103   929,117,103 
 2025-2027   281,950,000   22,096,064   304,046,064 
  $ 2,355,925,000  $1,090,232,396  $ 3,446,157,396 
    
Advances from other entities    
 2010  $ 1,577,983  $ ---  $ 1,577,983 
 2011   3,597,653   ---   3,597,653 
 2012   38,568   ---   38,568 
 2013   ---   ---   --- 
 2014   ---   ---   --- 
 2015-2019   8,835,335   ---   8,835,335 
 2020-2021   644,498   ---   644,498 
  $ 14,694,037  $ ---  $ 14,694,037 
    
Advances from State of Missouri component units    
 2011  $ 300,000  $ ---  $ 300,000 
    
Federal Loan    
 2011  $ 12,169,763  $ ---  $ 12,169,763 
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House Bill 1742, signed by the Governor on May 30, 2000, authorized the Department to issue bonds of $2.25 billion through 
2006, with no more than $500.0 million issued in any one year.  Under Constitutional Amendment 3, approved by Missouri 
voters on November 2, 2004, the authority of the Commission to issue State Road bonds is not subject to statutory provisions. 

In December 2003, the Commission entered into a line-of-credit with the MTFC.  The maximum amount available in the line-of-
credit is the total uncommitted balance of the MTFC accounts.  The primary purpose of the loan is to finance federally funded 
construction projects in the event of federal reimbursement delays for Road Fund projects.  The Commission will make a lump-
sum payment of principal and interest three months after the loan is advanced.  At June 30, 2009 and 2008, no advances had 
been made to MoDOT on the line-of-credit agreement.  

Capital lease obligations:  

The Department is committed under several capital leases to finance the acquisition of various vehicles and equipment, as well 
as a building.  Lease-purchase agreements for equipment, vehicles, and the building grant a security interest in the related 
capital assets.  The assets acquired through these capital leases are included in capital assets as follows:  

                2009                      2008       
   
Building  $ 4,106,522  $ 3,996,000 
Equipment   3,594,246   3,662,053 
Vehicles   34,141,487   35,158,106 
Total capital leased assets   41,842,255   42,816,159 
Accumulated depreciation   16,949,647   13,038,150 
Capital leased assets, net  $ 24,892,608  $ 29,778,009 

 

The following schedule presents the future minimum lease payments under the capital leases and the present value of the future 
minimum lease payments as of June 30, 2009:  

2010  $ 9,026,775 
2011   8,511,283 
2012   497,709 
2013   433,321 
2014   414,661 
2015-2019   1,980,000 
2020   165,000 
Total minimum lease payments   21,028,749 
  Less:  amount representing interest   1,382,332 
Present value of minimum lease payments  $ 19,646,417 

 

Pollution remediation obligations:  

During 2009, MoDOT contracted for site assessment of a chemical contamination and a leaking underground storage tank.  The 
contract, which is outstanding at June 30, 2009 in the amount of $153,657, will provide information needed to determine any 
remediation activities and future costs.  MoDOT is currently performing control and prevention activities in three instances 
related to buildings and grounds caused by chemical contamination and moisture intrusion.  The potential for pollution 
remediation exists; however, any future remediation obligations are not yet estimable.  There was no reportable liability at June 
30, 2008.   
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Note 9:  Tax Revenues 

Tax revenues for the fiscal years 2009 and 2008 were as follows: 

 State Highways     
 and     
 Transportation     
 Department State Road State Road Nonmajor Total 
          Fund                 Fund          Bond Fund        Funds              2009       

      
Fuel taxes  $499,207,302  $ 104,383  $ ---  $ 194,126  $ 499,505,811 
Sales and use taxes   42,343,291   96,682,301   88,868,734   6,704,325   234,598,651 
    Total tax revenue  $541,550,593  $ 96,786,684  $ 88,868,734  $ 6,898,451  $ 734,104,462 
      

 

 State Highways     
 and     
 Transportation     
 Department State Road State Road Nonmajor Total 
          Fund                 Fund          Bond Fund        Funds              2008       

      
Fuel taxes  $514,476,995  $ 115,290  $ ---  $ 315,399  $ 514,907,684 
Sales and use taxes   51,739,035   121,086,751   86,460,258  11,052,984   270,339,028 
    Total tax revenue  $566,216,030  $ 121,202,041  $ 86,460,258  $11,368,383  $ 785,246,712 
      

 

Taxes are remitted by the Missouri Department of Revenue to the Department subsequent to collection.  The Department 
receives the following taxes:  

• Fuel taxes are paid on the sale of gasoline, aviation fuel used in propelling aircraft with reciprocating engines, and diesel 
fuel.  The taxes are authorized by Sections 142.010 – 142.350; 155.080 and 155.090; and 142.362 – 142.621, RSMo, 
respectively.  The tax rate on gasoline and diesel fuels is $0.17 per gallon.  The Department receives 75 percent of the 
first $0.11 and 70 percent of the next $0.06.  The remaining tax is distributed to cities and counties.  In addition, the 
Department receives the entire tax on aviation fuel of $0.09 per gallon.  

• Sales and use taxes are paid on the purchase of any new or used motor vehicle or trailer, on vehicles purchased out of 
state and titled in Missouri, and on the sale of a vehicle between individuals within Missouri.  The taxes are authorized by 
Sections 144.070 and 144.440, RSMo.  The general sales tax rate is 3 percent and Proposition C tax (Section 144.701, 
RSMo) is 1 percent, for a total of 4 percent.  In fiscal year 2009, the Department received 75% of the motor vehicle sales 
tax due to the fully phased-in voter-approved Constitutional Amendment 3.  The remainder is distributed to cities, 
counties, and school districts.  The Department receives 100 percent of the 3 percent general use tax and 75 percent of 
the Proposition C use tax.  The other 25 percent of the Proposition C use tax is distributed to cities and counties.  In 
addition, the Department receives sales and use tax on aviation jet fuel, limited to a maximum of $10.0 million in each 
calendar year. 

 

Note 10:  Interfund Transactions 

The Department is required by State statute (RSMo 226.200) to transfer any unspent monies in the Highway Fund to the State 
Road Fund on a monthly basis.  Transfers for the years ended June 30, 2009 and 2008 were as follows:  

                               2009                                                         2008                           
      Transfers In     Transfers Out       Transfers In     Transfers Out  
     
State Highways and   
    Transportation Department Fund 

 
 $ --- 

 
 $ 527,110,139 

 
 $ --- 

 
 $ 574,863,959 

State Road Fund   554,257,470   ---   574,863,959   --- 
Federal Stimulus Fund    ---    28,279,016    ---    --- 
Nonmajor Funds    1,131,685    ---    ---    --- 
    Total transfers  $ 555,389,155  $ 555,389,155  $ 574,863,959  $ 574,863,959 



Missouri Department of Transportation Comprehensive Annual Financial Report  

72                                                                                                                                                                                                                   Financial Section 

The due to/from amounts in the Road Fund and non-major funds represent interfund services provided and used.  Amounts due 
to/from as of June 30, 2009 and 2008 were as follows: 

                            2009                                                2008                     
        Due To       Due From         Due To       Due From 
     
Nonmajor Funds  $ 1,293,502  $ 1,131,685  $ ---  $833,068 
Federal Stimulus Fund  10,313,064   ---   ---   --- 
State Road Fund   ---  10,474,881  833,068   --- 
    Total due to/from  $11,606,566  $11,606,566  $833,068  $833,068 

 

Note 11:  Defined Benefit Pension Plan  

The MoDOT and Patrol Employees’ Retirement System (MPERS) was established, and is administered by a board of trustees, 
in accordance with Section 104.020 RSMo.  As the plan includes employees outside of the Department, the MPERS is disclosed 
in accordance with the requirements of a cost-sharing, multiple-employer, public employee retirement plan.  The MPERS 
provides retirement, death, and disability benefits to full-time employees (defined as working at least 1,040 hours annually) with 
benefits vesting after five years of creditable service.  Contributions to the MPERS for fiscal years 2009 and 2008 were 30.72 
percent and 31.01 percent, respectively, of covered payroll.  The Department made 100 percent of the required contributions of 
$82,112,149, $81,450,011, and $80,949,952 in 2009, 2008, and 2007, respectively.  The MPERS’ funded status ratio was 47.30 
percent and 59.10 percent as of June 30, 2009 and 2008, respectively.  

The MPERS’ funding policy provides for actuarially determined and board approved, employer contributions using the entry-age 
normal cost method on a closed group basis, consisting of normal cost and amortization of any unfunded accrued liabilities over 
a closed 27-year period from July 1, 2009.  (The amortization period will decrease by one year each year.)  Actuarially 
determined rates, expressed as percentages of annual covered payroll, provide for amounts sufficient to fund those benefits 
designated by State statute to be funded in advance.  Employees do not contribute to the MPERS.  Any amendments to the plan 
are established by changes in State statute.  

The MPERS issues its own stand-alone financial report, which provides detailed information regarding actuarial assumptions 
and funding progress.  Copies may be requested from the MoDOT and Patrol Employees’ Retirement System, P.O. Box 1930, 
Jefferson City, Missouri 65102 or at www.mpers.org.   

 

Note 12:  Commitments and Contingencies 

(A) Unemployment Benefits 

The Department is subject to the Missouri Employment Security Law.  Department employees who qualify are entitled to benefit 
payments during periods of unemployment.  The Department is required to reimburse the Division of Employment Security for 
benefit payments made to its former employees.  The Department has identified no practical method of estimating the amount of 
future benefit payments that may be made to former employees for wage credits earned prior to June 30, 2009 and 2008.  
Consequently, this potential obligation is not included in the accompanying basic financial statements.  Total reimbursements 
made by the Department were $465,917 and $591,451 for fiscal year 2009 and 2008, respectively.  

(B) Construction Commitments 

Construction awards outstanding for both state and federal participating projects at June 30, 2009 and 2008 amounted to 
approximately $1,702,811,400 and $1,336,155,047, respectively.  The federal portion of this total was $1,325,150,085 and 
$927,641,189, or approximately 77.82 percent and 69.43 percent, for 2009 and 2008, respectively. 
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(C) Operating Leases 

The Department is committed under operating leases for buildings, as well as various office and maintenance equipment.  
Lease expenditures for the years ended June 30, 2009 and 2008 amounted to $3,168,618 and $3,110,562, respectively.  Future 
minimum lease payments for these leases are as follows: 

                2009                    2008     
Year ending:   
 2009  $ ---  $1,007,487 
 2010  1,477,448   504,436 
 2011   534,449   472,521 
 2012   33,768   1,209 
 2013   1,209   1,209 
 2014   1,209   1,209 
  $2,048,083  $1,988,071 

 
 
(D) Federal Funding 

The Department receives federal grants that are subject to review and audit by federal grantor agencies.  This could result in 
requests for reimbursement by the grantor agency for any expenditures disallowed under grant terms.  The Department believes 
such disallowances, if any, would be immaterial.  

 

Note 13:  Net Asset and Fund Balance Deficits 

The MHTC self-insurance plan fund, an internal service fund, had a net asset deficit of $505,796 at June 30, 2009.  Funding is 
based on annual actuarial studies and budget availability.  Increases in appropriations and claims management should eliminate 
the deficit over time.   

The Highway Safety Fund, a nonmajor fund, had a deficit fund balance at June 30, 2009 of $489,690.  The National Highway 
Traffic Safety Administration provides financing for the Highway Safety Fund.  The Highway Safety Fund expenditures are 
recorded as incurred and, under the modified accrual basis, the corresponding revenue has been deferred due to the timing of 
receipts.   

 

Note 14:  Accounting Pronouncements 

The Department changed its method of accounting for pollution remediation obligations when it implemented GASB Statement 
No. 49, Accounting and Financial Reporting for Pollution Remediation Obligations, in fiscal year 2009.  Under the new 
requirements, the Department's government-wide financial statements reflect the accrual of known and estimable current and 
future pollution remediation activities, in addition to expanded note disclosures.  MoDOT has determined that there were no 
reportable obligations at June 30, 2008 or July 1, 2008.  Fiscal Year 2008 was not restated because sufficient information to 
apply the provisions of the Statement retroactively does not exist.  The Financing and Other Obligations note provides 
disclosure related to pollution remediation obligations. 

The Department will implement GASB Statement 51, Accounting and Financial Reporting for Intangible Assets, in fiscal year 
2010.  Under the new requirements, capital assets reported by the Department will include intangible assets.  The Statement 
requires beginning balances to be restated. 

 

Note 15:  Subsequent Event 

On September 1, 2009, the Commission authorized the issuance of $600,000,000 in federal reimbursement state road bonds.  
These bonds will bear interest, payable semiannually, beginning in 2011.  The bonds will be callable by the Department, subject 
to certain provisions.  Proceeds will be used to finance certain construction and reconstruction costs of the state highway 
system. 
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Required Supplementary Information 
Budgetary Comparison Schedules – State Highways  
and Transportation Department Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
  
 

 
 
           Budgeted Amounts          

Variances Between  
Final  Budget 

                   and Actual                  
      Original             Final              Actual                2009                2008       
      
Budgetary fund balance,  
 beginning of year 

 
$ 6,640,886 

 
$ 6,640,886 

 
$ 6,640,886 

 
 $ --- 

 
 $ --- 

  Resources (inflows)      
   Fuel taxes   523,395,000   523,395,000   499,322,839  (24,072,161)   (5,487,791) 
   License, fees, and permits   157,155,000   157,155,000   180,995,931   23,840,931   19,287,895 
   Vehicle sales and use taxes   49,791,000   49,791,000   43,725,339   (6,065,661)   16,793,835 
   Interest   3,963,000   3,963,000   1,401,195   (2,561,805)   (647,788) 
   Intergovernmental/cost  
    reimbursements/miscellaneous 

   
  8,281,000 

   
  8,281,000 

   
  10,592,143 

  
  2,311,143 

  
  (1,290,951) 

     Amount available for 
      appropriation 

 
  749,225,886 

 
  749,225,886 

 
  742,678,333 

 
  (6,547,553) 

 
  28,655,200 

       
  Charges to appropriations (outflows)      
   Appropriations spent by other  
    state agencies 

 
  219,574,033 

 
  216,153,663 

 
  197,131,031 

 
  19,022,632 

 
  7,179,842 

     Total charges to appropriations   219,574,033   216,153,663   197,131,031   19,022,632   7,179,842 
      
  Transfers to State Road Fund   (500,000,000)   (536,000,000)   (535,588,339)   411,661   16,158,992 
      
Budgetary fund balance,  
 end of year 

 
$ 29,651,853 

 
$ (2,927,777) 

 
$ 9,958,963 

 
 $ 12,886,740 

 
 $ 51,994,034 
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Required Supplementary Information 
Budgetary Comparison Schedules – State Road Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 
  
 

 
 
 
            Budgeted Amounts          

 
 

Variances Between 
Final Budget  

               and Actual               
       Original             Final               Actual             2009              2008       
      
Budgetary fund balance,   
 beginning of year 

 
$ 986,826,058 

 
$ 986,826,058 

 
$ 986,826,058

 
$ --- 

 
$ ---

  Resources (inflows)      
   Fuel taxes   113,000   113,000   104,383   (8,617)   2,290
   License, fees, and permits   126,988,000   126,988,000   98,239,362   (28,748,638)   (14,164,786)
   Vehicle sales and use taxes   127,870,000   127,870,000   98,941,390   (28,928,610)   66,736,883
   Interest   29,063,000   29,063,000   22,354,438   (6,708,562)   10,519,950
   Intergovernmental/cost       
     reimbursements/miscellaneous   94,847,000   94,847,000   137,228,060   42,381,060   (28,741,496)
   Federal government   886,303,000   886,303,000   829,935,794   (56,367,206)   47,245,887
   Bond proceeds   148,401,000   148,401,000   144,468,875   (3,932,125)   140,871,368
    Amount available for  
      appropriation 

 
 2,400,411,058 

 
 2,400,411,058 

 
 2,318,098,360

 
  (82,312,698) 

 
  222,470,096

      
  Charges to appropriations (outflows)      
   Administration      
    Personal service   22,619,416   22,532,976   21,540,053   992,923   1,477,834
    Fringe benefits   25,157,804   25,129,371   23,065,634   2,063,737   1,268,818
    Expense and equipment   5,427,947   5,467,923   4,607,860   860,063   908,135
   Maintenance      
    Personal service   153,324,343   150,606,030   148,626,314   1,979,716   604,156
    Fringe benefits   94,440,878   93,405,347   89,443,932   3,961,415   3,337,880
    Expense and equipment   214,238,856   246,875,953   228,126,317   18,749,636   7,111,448
   Motorist assist      
    Personal service   1,983,396   1,983,396   1,989,366   (5,970)   14,366
    Fringe benefits   1,232,779   1,232,779   1,203,110   29,669   80,622
    Expense and equipment   527,437   527,437   512,303   15,134   (31,965)
   Construction      
    Personal service   90,989,877   89,325,075   84,287,805   5,037,270   3,231,877
    Fringe benefits   50,965,327   50,450,412   45,025,893   5,424,519   3,600,293
    Expense and equipment   24,450,767   25,519,561   22,968,677   2,550,884   697,436
    Contracts  1,229,747,006  1,366,803,379  1,207,686,082   159,117,297   95,905,962
    Right of way purchase   40,000,000   97,000,000   80,435,237   16,564,763   4,929,912
    Program-bonds   75,096,000   75,096,000   88,891,045   (13,795,044)   ---
   Fleet, facilities, and 
     information systems 

     

    Personal service   17,072,074   17,052,881   16,479,767   573,114   634,818
    Fringe benefits   9,668,464   9,659,272   8,942,458   716,814   865,688
    Expense and equipment   88,259,508   87,877,257   79,213,219   8,664,038   4,928,064
   Multimodal operations      
    Personal service   444,927   444,927   413,080   31,847   36,525
    Fringe benefits   221,308   221,308   190,247   31,061   28,733
    Expense and equipment   308,224   308,224   184,887   123,337   15,361
   Bond principal and interest payments   97,277,000   97,277,000   111,064,469   (13,787,469)   19,288,326
    Total charges to appropriations  2,243,453,338  2,464,796,508  2,264,897,755   199,898,754   148,934,289
      
  Transfers from Federal Stimulus Fund   ---   125,000,000   17,965,952   107,034,048   ---
  Transfers from Highway Fund   500,000,000   536,000,000   535,588,339   (411,661)   (16,158,992)
      
Budgetary fund balance, end of year $ 656,957,720 $ 596,614,550 $ 606,754,896 $ 10,140,347 $ 355,245,393
      
      
 



Missouri Department of Transportation Comprehensive Annual Financial Report  

78                                                                                                                                                                                                                   Financial Section 

Required Supplementary Information 
Budgetary Comparison Schedules – Federal Stimulus Fund 
Year Ended June 30, 2009 
Established March 2009 
 
 
 
 

 Original 
and Final 
Budgeted 

 Variances 
Between  

Final  Budget 
      Amounts            Actual             and Actual   
    
Budgetary fund balance, beginning of year  $ ---  $ ---  $ --- 
  Resources (inflows)    
   American Recovery and Reinvestment Act   107,250,000   17,965,715   (89,284,285) 
   Interest   ---   237   237 
     Amount available for appropriation   107,250,000   17,965,952   (89,284,048) 
    
  Transfers to State Road Fund  (125,000,000)   (17,965,952)  107,034,048 
  Transfers to Multimodal Federal Fund   (11,500,000)   ---   11,500,000 
    
Budgetary fund balance, end of year  $ (29,250,000)  $ ---  $ 29,250,000 
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Required Supplementary Information 
Budget Basis to GAAP Reconciliations and Disclosure 
Years Ended June 30, 2009 and 2008 
 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles generally 
accepted in the United States of America (GAAP) basis for 2009: 

 State Highways and   
 Transportation  Federal Stimulus 
     Department Fund      State Road Fund                 Fund          
    
Fund balance, budgetary basis  $ 9,958,963  $ 606,754,896  $ --- 
Receivables   112,844,307   114,538,715   10,313,064 
Due from other funds   ---   10,474,881   --- 
Inventories   ---   47,693,063   --- 
Payables   (7,228,038)  (134,942,706)   --- 
Deferred revenues   (4,334,217)   (43,944,923)   --- 
Escrowed funds   ---   5,476,028   --- 
Due to other funds   ---   ---   (10,313,064) 
Change in fair value of investments   28,768   570,648   --- 
    
 Fund balance, GAAP basis  $ 111,269,783  $ 606,620,602  $ --- 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles generally 
accepted in the United States of America (GAAP) basis for 2008: 

 State Highways and  
 Transportation  
     Department Fund     State Road Fund   
   
Fund balance, budgetary basis  $ 6,640,886  $ 986,826,058 
Receivables   109,045,924   89,222,679 
Due from other funds   ---   833,068 
Inventories   ---   42,442,965 
Payables   (8,255,073)  (124,643,606) 
Deferred revenues   (3,889,907)   (25,202,468) 
Change in fair value of investments   5,090   (52,592) 
   
 Fund balance, GAAP basis  $ 103,546,920  $ 969,426,104 

 

Budgetary Principles and Presentation 

The budgetary comparison schedules are presented on the State’s budgetary basis of accounting.  Under this basis, revenues 
are recognized when cash is received.  Expenditures are recognized for cash disbursements made during the fiscal year and for 
adjustments made in the lapse period, as defined by the Office of Administration.  

All governmental funds reported by MoDOT have legally adopted annual budgets.  The legal authority for approval of the 
Department’s budget and amendments for the State Highways and Transportation Department Fund and the Federal Stimulus 
Fund rests with the State Legislature.  Remaining budgeted amounts are not available at the end of the lapse period.  The 
Commission approves the State Road Fund budget and amendments.  The fund level is the legal level of control for the State 
Road Fund.  However, at any time, the Commission may approve the Department to spend more or less than the State 
Legislature or the fund level of the State Road Fund, which will drive the Department’s budget to be higher or lower than the 
other legal limits.  

The Department develops its budget through processes involving the districts and the central office divisions and units. Upon 
Commission approval, the legislative budget request is sent to the Office of Administration on October 1, and is forwarded to the 
Governor’s Office.  The Governor develops a recommendation regarding the budget and forwards both the budget request and 
the recommendation to the Legislature.  The Legislature generally acts on budget matters during January through May.  The 
Governor has veto authority and generally acts on those matters in June.  Upon Commission approval, the Department then 
internally distributes available funds based on input and feedback from the districts and the central office divisions and units.   
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Required Supplementary Information 
Schedule of Funding Progress 
Other Post-Employment Benefits 
 
 
 

 

 
Actuarial 
Valuation 

     Date     

 
Actuarial 
Value of 

Assets (a) 

 
Actuarial Accrued 

Liability (AAL) 
             (b)              

 
Unfunded AAL 

(UAAL) 
          (b-a)         

 
Funded 
Ratio 

    (a/b)   

 
Covered 
Payroll 

          (c)     

UAAL as a  
Percentage of 

Covered Payroll 
           ((b-a)/c)        

       
7/1/2007 --- $686,992,459 $686,992,459 0%  $262,657,307 262% 

 

Actuarial valuations are performed biennially.  The July 1, 2007 actuarial valuation was used for the fiscal years 2008 and 2009 
financial statements.  The Department is the majority employer participating in the Insurance Plan.  The Plan’s total actuarial 
accrued liability is $935.7 million.  As allowed by the GASB, this reporting requirement is being implemented prospectively, as prior 
years’ data is not available.   
 
Because the Plan is an internal service fund of the Department, the Plan’s assets have not been set aside; therefore, there is no 
actuarial value of assets.  This results in a calculated funded ratio of zero percent.  The Insurance Plan is financed on a pay-as-
you-go basis.  The plan is not related to covered payroll; the required information is displayed for information purposes.  Refer to 
the Medical and Life Insurance Plan and Other Post-Employee Benefits disclosures in the Notes to the Financial Statements for 
further information on the Insurance Plan.     
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Combining Balance Sheets 
Nonmajor Governmental Funds – Special Revenue 
June 30, 2009 
With Summarized Financial Information for 2008 
 
 

 Multimodal   State  
 Federal Fund and State Aviation Transportation MCS 
 Missouri General Transportation Trust Assistance Federal 
             Fund                    Fund                Fund         Revolving Fund      Fund      
Assets      
 Cash and cash equivalents  $ 449,252  $606,934  $14,416,943  $ 705,295  $105,818 
 State taxes and fees receivable   ---  217,248   231,762   ---   --- 
 Federal government receivable   6,329,774   ---   ---   ---  111,298 
 Miscellaneous receivables, net   385,897   ---   53,303   17,961   --- 
 Loans receivable   ---   ---   ---  2,828,123   --- 
 Due from other funds   1,131,685   ---   ---   ---   --- 
  Total assets  $ 8,296,608  $824,182  $14,702,008  $3,551,379  $217,116 
      
Liabilities and Fund Balances      
Liabilities       
 Accounts payable  $ 7,629,259  $ 301  $ 1,206,939  $ ---  $111,298 
 Accrued payroll   27,954   8,310   27,986   ---   --- 
 Deferred revenue   26,705   ---   ---   ---   --- 
 Due to other funds   14,967   4,548   13,788   ---   --- 
  Total liabilities   7,698,885   13,159   1,248,713   ---  111,298 
      
Fund Balances      
 Reserve for loans receivable   ---   ---   ---  2,828,123   --- 
 Unreserved, special revenue funds   597,723  811,023  13,453,295   723,256  105,818 
  Total fund balances   597,723  811,023  13,453,295  3,551,379  105,818 
  Total liabilities and fund balances  $ 8,296,608  $824,182  $14,702,008  $3,551,379  $217,116 
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Grade                           Total                      

Crossing Railroad Highway Motorcycle   
Safety Fund Expense Fund Safety Fund Safety Fund         2009                2008      

      
 $ 4,988,488  $ 919,271  $ 256,405  $ 241,210  $22,689,616  $27,002,267 
  137,364   ---   ---   ---   586,374   997,254 
  ---   ---   3,162,434   ---   9,603,506   6,165,169 
  35,383   ---   ---   ---   492,544   147,022 
  ---   ---   ---   ---   2,828,123   2,318,237 
  ---   ---   ---   ---   1,131,685   --- 
 $ 5,161,235  $ 919,271  $ 3,418,839  $ 241,210  $37,331,848  $36,629,949 
      
      
       
 $ 26,610  $ 4,833  $ 1,870,961  $ ---  $10,850,201  $ 5,992,630 
  ---   23,318   18,154   ---   105,722   101,382 
  35,383   632,048   773,899   ---   1,468,035   1,080,439 
  ---   14,684   1,245,515   ---   1,293,502   833,068 
  61,993   674,883   3,908,529   ---  13,717,460   8,007,519 
      
      
  ---   ---   ---   ---   2,828,123   2,318,237 
  5,099,242   244,388   (489,690)   241,210  20,786,265  26,304,193 
  5,099,242   244,388   (489,690)   241,210  23,614,388  28,622,430 
 $ 5,161,235  $ 919,271  $ 3,418,839  $ 241,210  $37,331,848  $36,629,949 
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Combining Statements of Revenues, 
Expenditures and Changes in Fund Balances 
Nonmajor Governmental Funds – Special Revenue 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

 Multimodal   State  
 Federal Fund and State Aviation Transportation MCS 
 Missouri General Transportation Trust Assistance Federal 
             Fund                    Fund                 Fund       Revolving Fund      Fund      
      
Revenues      
 Fuel taxes  $ ---  $ ---  $ 194,126  $ ---  $ --- 
 Sales and use taxes   ---   2,369,111   4,335,214   ---   --- 
 Licenses, fees, and permits   ---   ---   ---   ---   --- 
 Intergovernmental/cost      
  reimbursements/miscellaneous   2,424,003   ---   3,061   ---   --- 
 Investment earnings   ---   70   378,489   95,959   --- 
 State government   16,633,764   ---   ---   ---   --- 
 Federal government   51,750,890   ---   ---   ---   1,116,507 
  Total revenues   70,808,657   2,369,181   4,910,890   95,959   1,116,507 
      
Expenditures      
 Current      
  Maintenance   ---   ---   ---   ---   1,117,291 
  Multimodal operations   71,765,666   3,121,332   7,834,256   ---   --- 
 Capital outlay   ---   ---   300,000   ---   --- 
 Other state agencies   ---   ---   43,660   2,608   --- 
  Total expenditures   71,765,666   3,121,332   8,177,916   2,608   1,117,291 
      
Excess of revenues over (under) 
 expenditure 

 
  (957,009) 

 
  (752,151) 

 
  (3,267,026) 

 
  93,351 

 
  (784) 

       
      
      
Other Financing Sources       
 Capital asset sales   ---   ---   ---   ---   21,348 
 Transfers in   1,131,685   ---   ---   ---   --- 
Total other financing sources    1,131,685   ---   ---   ---   21,348 
      
Net Changes in Fund Balances   174,676   (752,151)   (3,267,026)   93,351   20,564 
      
Fund Balances, beginning of year   423,047   1,563,174   16,720,321   3,458,028   85,254 
      
Fund Balances, end of year  $ 597,723  $ 811,023  $ 13,453,295  $ 3,551,379  $ 105,818 
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Grade                           Total                     

Crossing Railroad Highway Motorcycle   
Safety Fund Expense Fund Safety Fund Safety Fund         2009                2008        

      
      
 $ ---  $ ---  $ ---  $ ---  $ 194,126  $ 315,399 
  ---   ---   ---   ---   6,704,325   11,052,984 
  1,500,827   751,582   ---   382,696   2,635,105   2,377,706 
      
  23,293   764   9,020   195   2,460,336   797,652 
  35   ---   ---   ---   474,553   794,307 
  ---   ---   ---   ---   16,633,764   13,257,327 
  ---   ---  22,927,861   ---   75,795,258   62,179,640 
  1,524,155   752,346  22,936,881   382,891  104,897,467   90,775,015 
      
      
      
  ---   ---  23,690,441   353,394   25,161,126   16,214,286 
  1,998,783   687,373   ---   ---   85,407,410   73,634,440 
  120,146   ---   ---   ---   420,146   2,609 
  15,554   8,921   ---   4,617   75,360   91,426 
  2,134,483   696,294  23,690,441   358,011  111,064,042   89,942,761 
      
 
  (610,328) 

 
  56,052 

 
  (753,560) 

 
  24,880 

 
  (6,166,575) 

 
  832,254 

      
      
      
      
  ---   5,500   ---   ---   26,848   23,683 
  ---   ---   ---   ---   1,131,685   --- 
  ---   5,500   ---   ---   1,158,533   23,683 
      
  (610,328)   61,552   (753,560)   24,880   (5,008,042)   855,937 
      
  5,709,570   182,836   263,870   216,330   28,622,430   27,766,493 
      
 $ 5,099,242  $ 244,388  $ (489,690)  $ 241,210  $ 23,614,388  $ 28,622,430 
      
      
      
      
 



 

86 

 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 

This page intentionally left blank 
 



 

87 

Combining  
Financial Statements 

Proprietary Funds 
 



Missouri Department of Transportation Comprehensive Annual Financial Report 

88                                                                                                                                                                                                                   Financial Section 

Combining Statements of Net Assets 
Proprietary Funds – Internal Service 
June 30, 2009 
With Summarized Financial Information for 2008 
 
 
     
 MoDOT & MSHP MHTC                               Total                            
 Medical and Life Self-Insurance   
    Insurance Plan              Plan                     2009                      2008          
Assets     
Current assets      
 Cash and cash equivalents  $ 9,571,269  $ 10,358,029  $ 19,929,298  $ 2,096,684 
 Investments   12,565,120   27,416,896   39,982,016   73,785,655 
 Miscellaneous receivables   1,888,508   320,869   2,209,377   1,983,597 
  Total current assets   24,024,897   38,095,794   62,120,691   77,865,936 
Noncurrent assets     
 Investments   14,343,345   30,173,974   44,517,319   19,273,884 
 Restricted investments   100,000   200,000   300,000   300,000 
  Total noncurrent assets   14,443,345   30,373,974   44,817,319   19,573,884 
   Total assets   38,468,242   68,469,768  106,938,010   97,439,820 
     
Liabilities     
Current liabilities     
 Accounts payable   2,991,355   199,121   3,190,476   1,421,214 
 Deferred revenue   7,752,699   ---   7,752,699   7,207,310 
 Pending self-insurance claims   ---   14,514,000   14,514,000   10,766,244 
 Incurred but not reported claims   12,000,000   2,811,000   14,811,000   16,040,665 
  Total current liabilities   22,744,054   17,524,121   40,268,175   35,435,433 
Noncurrent liabilities     
 Pending self-insurance claims   ---   43,102,443   43,102,443   37,936,196 
 Incurred but not reported claims   ---   8,349,000   8,349,000   12,828,335 
  Total noncurrent liabilities   ---   51,451,443   51,451,443   50,764,531 
   Total liabilities   22,744,054   68,975,564   91,719,618   86,199,964 
     
Net Assets     
 Restricted net assets   100,000   200,000   300,000   300,000 
 Unrestricted net assets   15,624,188   (705,796)   14,918,392   10,939,856 
   Total net assets  $ 15,724,188  $ (505,796)  $ 15,218,392  $ 11,239,856 
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Combining Statements of Revenues, Expenses 
and Changes in Net Assets 
Proprietary Funds – Internal Service 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 
     
 MoDOT & MSHP MHTC                            Total                         
 Medical and Life Self-Insurance   
    Insurance Plan          Plan                    2009                   2008         
Operating Revenues      
 Self-insurance premiums      
  Highway workers’ compensation  $ ---  $ 5,000,000  $ 5,000,000  $ 1,742,267 
  Highway patrol workers’ compensation   ---   3,000,000   3,000,000   3,000,000 
  Highway fleet vehicle liability   ---   ---   ---   --- 
  Highway general liability   ---   6,700,000   6,700,000   6,699,996 
 Medical insurance premiums         
  State   77,527,565   ---   77,527,565   71,095,933 
  Member   29,047,218   ---   29,047,218   26,534,016 
 Other   6,083,249   374,916   6,458,165   5,619,398 
   Total operating revenues   112,658,032  15,074,916   127,732,948   114,691,610 
     
Operating Expenses     
 Self-insurance programs     
  Highway workers’ compensation   ---   8,324,511   8,324,511   9,298,019 
  Highway patrol workers’ compensation   ---   4,721,599   4,721,599   5,385,067 
  Highway fleet vehicle liability   ---   1,396,991   1,396,991   2,023,887 
  Highway general liability   ---   4,018,529   4,018,529   14,741,382 
  Other   ---   748,744   748,744   654,798 
 Medical and life insurance program         
  Insurance premiums   6,351,102   ---   6,351,102   6,672,934 
  Medical benefits   77,763,567   ---   77,763,567   76,571,749 
  Prescription drug benefits   17,873,985   ---   17,873,985   17,873,541 
  Professional fees   1,634,455   ---   1,634,455   1,505,035 
  Administrative services   5,176,172   ---   5,176,172   4,079,004 
  Other   14,195   ---   14,195   46,782 
   Total operating expenses   108,813,476  19,210,374   128,023,850   138,852,198 
     
   Operating income (loss)   3,844,556   (4,135,458)   (290,902)   (24,160,588) 
     
Nonoperating Revenues     
 Net appreciation and investment income   1,152,194   3,117,244   4,269,438   4,746,447 
   Total nonoperating revenues   1,152,194   3,117,244   4,269,438   4,746,447 
     
Changes in Net Assets   4,996,750   (1,018,214)   3,978,536   (19,414,141) 
     
Net Assets, beginning of year   10,727,438   512,418   11,239,856   30,653,997 
     
Net Assets, end of year  $ 15,724,188  $ (505,796)  $ 15,218,392  $ 11,239,856 
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Combining Statements of Cash Flows 
Proprietary Funds – Internal Service 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 
     
 MoDOT & MSHP MHTC                      Total                    
 Medical and Life Self-Insurance   
    Insurance Plan           Plan                  2009              2008       
     
Cash Flows From Operating Activities      
 Receipts from interfund services provided  $ 112,133,286  $ 15,135,538 $ 127,268,824 $ 115,034,686
 Payments for interfund services used  (101,843,265)  (14,856,627)  (116,699,892)  (116,585,513)
 Payments to suppliers   (5,244,706)   (559,598)   (5,804,304)   (6,812,945)
   Net cash provided by (used in) operating 
     activities 

 
  5,045,315 

 
  (280,687) 

 
  4,764,628 

 
  (8,363,772)

     
Cash Flows From Investing Activities     
 Proceeds from sale and maturities of investments   44,785,405   95,356,947   140,142,352   291,084,764
 Purchase of investments   (43,156,500)  (87,595,742)  (130,752,242)  (288,656,100)
 Interest received   1,057,940   2,715,981   3,773,921   4,224,437
 Investment fees   (27,186)   (68,859)   (96,045)   (98,895)
   Net cash provided by (used in)  
                 investing activities 

 
  2,659,659 

 
  10,408,327 

 
  13,067,986 

 
  6,554,206

     
Net increase (decrease) in cash and cash  
 equivalents 

 
  7,704,974 

 
  10,127,640 

 
  17,832,614 

 
  (1,809,566)

     
Cash and Cash Equivalents, beginning of year   1,866,295   230,389   2,096,684   3,906,250
     
Cash and Cash Equivalents, end of year  $ 9,571,269  $ 10,358,029 $ 19,929,298 $ 2,096,684
     
     
Reconciliation of Operating Income (Loss) to Net 
 Cash Provided by (Used in) Operating Activities 

    

 Operating income (loss)  $ 3,844,556  $ (4,135,458) $ (290,902) $ (24,160,588)
 Adjustments to reconcile operating income (loss) to      
  net cash provided by (used in) operating activities     
     Receivables   (524,746)   60,622   (464,124)   343,076
     Prepaid expenses   ---   ---   ---   116,999
     Accounts payable   1,180,116   3,794,149   4,974,265   14,612,563
     Deferred revenue   545,389   ---   545,389   724,178
   Net cash provided by (used in)   
                 operating activities 

 
 $ 5,045,315 

 
 $ (280,687) 

 
$ 4,764,628 

 
$ (8,363,772)

     
Noncash Items Impacting Recorded Assets     
 Increase in fair value of investments  $ 151,247  $ 678,659 $ 829,906 $ 906,376
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Combining Statements of Assets and Liabilities 
Fiduciary Funds – Agency 
June 30, 2009 
With Summarized Financial Information for 2008 
 
 
     
                               Total                       
  MCS Agency   
      Local Fund            Fund                  2009                 2008      
     
Assets      
 Cash and cash equivalents  $24,547,845  $4,525,832  $29,073,677  $ 9,163,883 
 Noncurrent restricted investments  42,788,621   ---  42,788,621  42,313,215 
 Other   195,645   688   196,333   438,348 
   Total assets  $67,532,111  $4,526,520  $72,058,631  $51,915,446 
     
     
Liabilities     
 Due to other governments  $ ---  $4,526,520  $ 4,526,520  $ 7,232,688 
 Advances from other governments  67,532,111   ---  67,532,111  44,682,758 
   Total liabilities  $67,532,111  $4,526,520  $72,058,631  $51,915,446 
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Combining Statements of Changes in Assets and 
Liabilities 
Fiduciary Funds – Agency 
Years ended June 30, 2009 and 2008 
 
 

                                                                     2009                                                              
 Beginning 

         Balance   
 

Additions 
 

Deductions 
Ending 
Balance 

Local Fund                                            
Assets     
 Cash and cash equivalents  $ 1,964,395  $ 187,630,873  $ 165,047,423  $24,547,845 
 Noncurrent restricted investments  42,313,215   130,726,178   130,250,772  42,788,621 
 Other   405,148   1,588,518   1,798,021   195,645 
  Total assets  $44,682,758  $ 319,945,569  $ 297,096,216  $67,532,111 
     
Liabilities     
 Advances from other governments  $44,682,758  $ 55,582,080  $ 32,732,727  $67,532,111 
  Total liabilities  $44,682,758  $ 55,582,080  $ 32,732,727  $67,532,111 
 
 
 
 

    

MCS Agency Fund                               
Assets     
 Cash and cash equivalents  $ 7,199,488  $ 185,125,533  $ 187,799,189  $ 4,525,832 
 Other   33,200   137,910   170,422   688 
  Total assets  $ 7,232,688  $ 185,263,443  $ 187,969,611  $ 4,526,520 
     
Liabilities     
 Due to other governments  $ 7,232,688  $ 185,263,443  $ 187,969,611  $ 4,526,520 
  Total liabilities  $ 7,232,688  $ 185,263,443  $ 187,969,611  $ 4,526,520 
 
 
 
 

    

Totals                                                    
Assets     
 Cash and cash equivalents  $ 9,163,883  $ 372,756,406  $ 352,846,612  $29,073,677 
 Noncurrent restricted investments  42,313,215   130,726,178   130,250,772  42,788,621 
 Other   438,348   1,726,428   1,968,443   196,333 
  Total assets  $51,915,446  $ 505,209,012  $ 485,065,827  $72,058,631 
     
Liabilities     
 Due to other governments  $ 7,232,688  $ 185,263,443  $ 187,969,611  $ 4,526,520 
 Advances from other governments  44,682,758   55,582,080   32,732,727  67,532,111 
  Total liabilities  $51,915,446  $ 240,845,523  $ 220,702,338  $72,058,631 
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                                                                     2008                                                              
 Beginning 

         Balance   
 

Additions 
 

Deductions 
Ending 
Balance 

     
     
  $ 1,476,848  $ 241,011,486  $ 240,523,939  $ 1,964,395 
  19,675,200   220,075,707   197,437,692  42,313,215 
   130,083   651,463   376,398   405,148 
  $21,282,131  $ 461,738,656  $ 438,338,029  $44,682,758 
     
     
  $21,282,131  $ 43,235,476  $ 19,834,849  $44,682,758 
  $21,282,131  $ 43,235,476  $ 19,834,849  $44,682,758 
 
 
 
 

    

     
     
  $11,749,973  $ 190,092,039  $ 194,642,524  $ 7,199,488 
   81,853   806,893   855,546   33,200 
  $11,831,826  $ 190,898,932  $ 195,498,070  $ 7,232,688 
     
     
  $11,831,826  $ 190,898,932  $ 195,498,070  $ 7,232,688 
  $11,831,826  $ 190,898,932  $ 195,498,070  $ 7,232,688 
 
 
 
 

    

     
     
  $13,226,821  $ 431,103,525  $ 435,166,463  $ 9,163,883 
  19,675,200   220,075,707   197,437,692  42,313,215 
   211,936   1,458,356   1,231,944   438,348 
  $33,113,957  $ 652,637,588  $ 633,836,099  $51,915,446 
     
     
  $11,831,826  $ 190,898,932  $ 195,498,070  $ 7,232,688 
  21,282,131   43,235,476   19,834,849  44,682,758 
  $33,113,957  $ 234,134,408  $ 215,332,919  $51,915,446 
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Budgetary Comparison Schedule and Reconciliation  
Debt Service – State Road Bond Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $ 14,410,327  $ 14,410,327  $ ---  $ --- 
  Resources (inflows)     
   Vehicle sales and use tax  118,743,000   91,013,245  (27,729,755)   3,446,907 
   Interest   1,617,000   760,600   (856,400)   79,017 
    Amount available for appropriation  134,770,327  106,184,172  (28,586,155)   3,525,924 
     
  Charges to appropriations (outflows)     
   Bond principal and interest payments   118,743,000   87,422,406   31,320,594   28,775,728 
    Total charges to appropriations  118,743,000   87,422,406   31,320,594   28,775,728 
     
Budgetary fund balance, end of year  $ 16,027,327  $ 18,761,766  $ 2,734,439  $ 32,301,652 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $18,761,766  $14,410,327  
  Receivables    8,245,649  10,413,656   
  Payables    (29,090)   (17,829)  
  Change in fair value of investments    42,681   (983)  
     
GAAP basis fund balance, end of year   $27,021,006  $24,805,171  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental – Multimodal Federal and Missouri General Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $ 1,359,916  $ 1,359,916  $ ---  $ --- 
  Resources (inflows)     
   State appropriations   24,892,698   16,247,867   (8,644,831)   (2,939,087) 
   Intergovernmental/cost 
     reimbursement/miscellaneous 

 
  --- 

 
  1,585,761 

 
  1,585,761 

 
  1,601,757 

   American Recovery and Reinvestment Act   7,250,000   ---   (7,250,000)   --- 
   Federal government   41,223,000   49,069,569   7,846,569   4,346,467 
    Amount available for appropriation   74,725,614   68,263,113   (6,462,501)   3,009,137 
     
  Charges to appropriations (outflows)     
   Maintenance     
    Personal service   67,337   57,012   10,325   --- 
    Expense and equipment   16,040   13,115   2,925   --- 
   Multimodal operations     
    Personal service   539,586   388,788   150,798   161,944 
    Fringe benefits   275,470   206,562   68,908   63,568 
    Expense and equipment   478,500   305,232   173,268   258,167 
    Program  142,784,675   66,827,438   75,957,237   56,564,036 
   Mississippi Parkway Commission     
    Program   50,000   15,714   34,286   --- 
    Total charges to appropriations  144,211,608   67,813,861   76,397,747   57,047,715 
  Transfer from Federal Stimulus Fund   11,500,000   ---  (11,500,000)   --- 
     
Budgetary fund balance, end of year  $ (57,985,994)  $ 449,252  $ 58,435,246  $ 60,056,852 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $ 449,252  $ 1,359,916  
  Receivables    6,715,671   3,648,453   
  Due from other funds    1,131,685   ---  
  Payables    (7,657,213)   (3,669,331)  
  Deferred revenues    (26,705)   (900,441)  
  Due to other funds    (14,967)   (15,550)  
     
GAAP basis fund balance, end of year   $ 597,723  $ 423,047  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental - State Transportation Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $1,302,771  $1,302,771  $ ---  $ --- 
  Resources (inflows)     
   Sales and use taxes  2,700,000  2,426,303  (273,697)   (64,413) 
   Interest   ---   70   70   1,087 
   Intergovernmental/cost 
    reimbursements/miscellaneous 

 
  --- 

 
  --- 

 
  --- 

 
  227 

    Amount available for appropriation  4,002,771  3,729,144  (273,627)   (63,099) 
     
  Charges to appropriations (outflows)     
   Multimodal operations     
    Personal service   159,835   139,633   20,202   11,547 
    Fringe benefits   79,468   65,125   14,343   3,805 
    Expense and equipment   61,346   36,106   25,240   27,068 
    Program  2,925,000  2,881,346   43,654   --- 
    Total charges to appropriations  3,225,649  3,122,210   103,439   42,420 
     
Budgetary fund balance, end of year  $ 777,122  $ 606,934  $(170,188)  $ (20,679) 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $606,934  $1,302,771  
  Receivables   217,248   274,439  
  Payables    (8,611)   (9,440)  
  Due to other funds    (4,548)   (4,596)  
     
GAAP basis fund balance, end of year   $811,023  $1,563,174  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental - Aviation Trust Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $ 16,325,259  $ 16,325,259  $ ---  $ --- 
  Resources (inflows)     
   Fuel taxes   300,000   196,732   (103,268)   (13,261) 
   Sales and use taxes   5,700,000   4,777,063   (922,937)   2,963,668 
   Interest   653,863   414,429   (239,434)   145,533 
   Intergovernmental/cost 
     reimbursements/miscellaneous 

 
  --- 

 
  3,060 

 
  3,060 

 
  --- 

    Amount available for appropriation   22,979,122   21,716,543  (1,262,579)   3,095,940 
     
  Charges to appropriations (outflows)     
   Multimodal operations     
    Personal service   482,604   470,404   12,200   21,811 
    Fringe benefits   266,467   252,742   13,725   5,990 
    Expense and equipment   391,894   391,894   ---   --- 
    Program   10,500,000   6,186,361   4,313,639   3,942,015 
   Other state agenices   43,660   43,660   ---   --- 
    Total charges to appropriations   11,684,625   7,345,061   4,339,564   3,969,816 
     
Budgetary fund balance, end of year  $ 11,294,497  $ 14,371,482  $ 3,076,985  $ 7,065,756 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $ 14,371,482  $ 16,325,259  
  Receivables    285,065   776,044  
  Payables    (1,234,925)   (400,501)  
  Due to other funds    (13,788)   (15,357)  
  Change in fair value of investments    45,461   34,876  
     
GAAP basis fund balance, end of year   $ 13,453,295  $ 16,720,321  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental – State Transportation Assistance Revolving Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $ 1,120,292  $1,120,292  $ ---  $ --- 
  Resources (inflows)     
   Interest   75,941   95,274   19,333   53,292 
   Intergovernmental/cost       
     reimbursements/miscellaneous   529,000   465,114   (63,886)   (85,223) 
    Amount available for appropriation   1,725,233  1,680,680   (44,553)   (31,931) 
     
  Charges to appropriations (outflows)     
   Multimodal operations     
    Program   975,000   975,000   ---   4,900 
   Other state agencies   2,608   2,608   ---   --- 
    Total charges to appropriations   977,608   977,608   ---   4,900 
     
Budgetary fund balance, end of year  $ 747,625  $ 703,072  $ (44,553)  $ (27,031) 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $ 703,072  $1,120,292  
  Receivables   2,846,084  2,335,343  
  Change in fair value of investments   $ 2,223   2,393  
     
GAAP basis fund balance, end of year   $3,551,379  $3,458,028  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental – MCS Federal Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $ 83,320  $ 83,320  $ ---  $ --- 
  Resources (inflows)     
   Intergovernmental/cost       
     reimbursements/miscellaneous   ---   21,348   21,348   17,534 
   Federal government   2,000,000   1,227,257   (772,743)   (210,888) 
    Amount available for appropriation   2,083,320   1,331,925   (751,395)   (193,354) 
     
  Charges to appropriations (outflows)     
   Maintenance     
    Program   2,000,000   1,226,107   (773,893)   266,995 
    Total charges to appropriations   2,000,000   1,226,107   (773,893)   266,995 
     
Budgetary fund balance, end of year  $ 83,320  $ 105,818  $ 22,498  $ 73,641 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $ 105,818  $ 83,320  
  Receivables    111,298   222,048  
  Payables    (111,298)   (220,114)  
     
GAAP basis fund balance, end of year   $ 105,818  $ 85,254  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental – Grade Crossing Safety Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $ 5,961,035  $ 5,961,035  $ ---  $ --- 
  Resources (inflows)     
   License, fees, and permits   1,300,000   1,409,774   109,774   (247,969) 
   Interest   ---   ---   ---   480 
   Intergovernmental/cost       
     reimbursements/miscellaneous   ---   42,105   42,105   5,410 
    Amount available for appropriation   7,261,035   7,412,914   151,879   (242,079) 
     
  Charges to appropriations (outflows)     
   Multimodal operations     
    Program   4,982,250   2,408,872   2,573,378   4,007,358 
   Other state agencies   15,554   15,554   ---   --- 
    Total charges to appropriations   4,997,804   2,424,426   2,573,378   4,007,358 
  Transfer to Railroad Expense Fund   (100,000)   ---   100,000   100,000 
     
Budgetary fund balance, end of year  $ 2,163,231  $ 4,988,488  $ 2,825,257  $ 3,765,279 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $4,988,488  $5,961,035  
  Receivables    172,747   76,687  
  Payables    (26,610)   (316,553)  
  Deferred revenues    (35,383)   (11,599)  
     
GAAP basis fund balance, end of year   $5,099,242  $5,709,570  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental – Railroad Expense Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $ 389,235  $ 389,235  $ ---  $ --- 
  Resources (inflows)     
   License, fees, and permits   800,000   1,220,731   420,731   (141,092) 
   Intergovernmental/cost       
     reimbursements/miscellaneous   ---   764   764   66,941 
    Amount available for appropriation  1,189,235   1,610,730   421,495   (74,151) 
     
  Charges to appropriations (outflows)     
   Multimodal operations     
    Personal service   446,612   369,243   77,369   73,797 
    Fringe benefits   263,972   184,259   79,713   69,521 
    Expense and equipment   253,953   129,036   124,917   124,856 
   Other state agencies   8,921   8,921   ---   --- 
    Total charges to appropriations   973,458   691,459   281,999   268,174 
  Transfer from Grade Crossing Safety Fund   100,000   ---   (100,000)   (100,000) 
     
Budgetary fund balance, end of year  $ 315,777  $ 919,271  $ 603,494  $ 194,023 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $ 919,271  $ 389,235  
  Payables    (28,151)   (24,543)  
  Deferred revenues    (632,048)   (168,399)  
  Due to other funds    (14,684)   (13,457)  
     
GAAP basis fund balance, end of year   $ 244,388  $ 182,836  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental – Highway Safety Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts            Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $ 181,344  $ 181,344  $ ---  $ --- 
  Resources (inflows)     
   Intergovernmental/cost       
     reimbursements/miscellaneous   ---   9,044   9,044   11,307 
   Federal government  26,000,000   22,833,994  (3,166,006)  (12,330,061) 
    Amount available for appropriation  26,181,344   23,024,382  (3,156,962)  (12,318,754) 
     
  Charges to appropriations (outflows)     
   Maintenance     
    Personal service   356,502   322,534   33,968   19,972 
    Fringe benefits   193,839   156,848   36,991   34,076 
    Expense and equipment   55,000   54,974   26   136 
    Program  30,000,000   22,233,621   7,766,379   4,732,011 
    Total charges to appropriations  30,605,341   22,767,977   7,837,364   4,786,195 
     
Budgetary fund balance, end of year  $ (4,423,997)  $ 256,405  $ 4,680,402  $ (7,532,559) 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $ 256,405  $ 181,344  
  Receivables    3,162,434   2,294,668  
  Payables   (1,889,115)  (1,428,034)  
  Deferred revenues    (773,899)   ---  
  Due to other funds   (1,245,515)   (784,108)  
     
GAAP basis fund balance, end of year   $ (489,690)  $ 263,870  
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Budgetary Comparison Schedule and Reconciliation  
Nonmajor Governmental – Motorcycle Safety Fund 
Year Ended June 30, 2009 
With Summarized Financial Information for 2008 
 
 

  
 

Final 
Budgeted 

  
Variances Between 

Final Budget  
                       and Actual                    

      Amounts           Actual                 2009                   2008        
     
Budgetary fund balance, beginning of year  $241,826  $241,826  $ ---  $ --- 
  Resources (inflows)     
   License, fees, and permits  425,000  382,891  (42,109)   (30,033) 
    Amount available for appropriation  666,826  624,717  (42,109)   (30,033) 
     
  Charges to appropriations (outflows)     
   Maintenance     
    Program  425,000  378,890   46,110   --- 
   Other state agencies   4,617   4,617   ---   --- 
     
    Total charges to appropriations  429,617  383,507   46,110   --- 
     
Budgetary fund balance, end of year  $237,209  $241,210  $ 4,001  $ (30,033) 
     

 

 

The following are reconciliations of the differences between the State’s budgetary basis and accounting principles 
generally accepted in the United States of America (GAAP) basis: 

 

 
Reconciliation to GAAP 

 Actual 
          2009      

Actual 
          2008      

 

     
 Budgetary fund balance, end of year   $241,210  $241,826  
  Payables    ---   (25,496)  
     
GAAP basis fund balance, end of year   $241,210  $216,330  
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Statistical Section 
 
Financial Trends           Page 
These schedules are intended to assist in understanding and assessing the Department’s  
financial performance over time. 
Net Assets – Government-wide   113 
Changes in Net Assets – Government-wide   114 
Changes in Fund Balances – Governmental Funds   116 
Fund Balances – Governmental Funds   118 
Expenditures of Federal Awards   119 
 
Revenue Capacity 
These schedules are intended to assist in understanding and assessing the factors affecting  
Missouri’s fuel tax, the Department’s largest source of income. 
Revenue Base – State Motor Fuel Taxes   120 
Revenue Rates – State Motor Fuel Taxes   121 
Principal Revenue Suppliers – State Motor Fuel Taxes   122 
 
Debt Capacity 
These schedules are intended to assist in understanding and assessing the Department’s  
current burden and the Department’s ability to issue additional debt in the future. 
Legal Debt Limitations   123 
Ratios of Outstanding Debt   124 
Pledged Revenue Coverage Related to Revenue Bonds   126 
 
Demographic and Economic Information 
These schedules are intended to assist in understanding the environment in which  
The Department’s financial activities take place. 
Population, Personal Income, and Unemployment Rate   127 
Employment Sectors   128 
Licensed Drivers with Population Data   129 
Vehicle Registrations with Fuel Tax Receipts   130 
 
Operating Information 
These schedules are intended to provide information about the Department’s services  
and infrastructure. 
Demand and Level of Service Indicators   131 
Capital Asset Indicators   134 
Employee Full-Time Equivalents   136 
 
 
Sources:   
 
Unless otherwise stated, information in the following tables is derived from the Missouri Department of Transportation (MoDOT) annual financial reports 
for the years shown.  
 
 
Note:   
 
The objective of this statistical section is to provide users with historical perspective by presenting information for multiple years.  Over time, data for the 
most recent ten years will be presented.  In fiscal year 2002, the Department implemented Governmental Accounting Standards Board Statement 34, 
Basic Financial Statements - and Management's Discussion and Analysis - for State and Local Governments; consequently, schedules presenting 
government-wide information commence with that year.  In other cases, schedules originate with the year that the Department began tracking the 
information, the tracking process or data collection system changed, or it became administratively feasible to report retroactively. 
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Financial Trends 
Net Assets – Government-wide 
Years Ended June 30  
(Amounts in Thousands) 
 
 

 
 

Year 

Invested in 
capital assets, 

net of related debt 

 
 

Restricted 

 
 

                  Total       
    

2009  $24,458,155  $ 678,642  $25,136,797 
2008  23,945,040   1,061,821  25,006,861 
2007  24,016,417   788,665  24,805,082 
2006  24,341,909   401,282  24,743,191 
2005  24,234,053   387,012  24,621,065 
2004  23,952,946   511,414  24,464,360 
2003  23,937,412   457,734  24,395,146 
2002  23,967,986   390,330  24,358,316 

 
 
Note: 
 
Amounts for 2003 and 2004 include the restatement of beginning balances due to transfers of Motor Carriers and Highway Safety 
functions from other state agencies. 
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Financial Trends 
Changes in Net Assets – Government-wide 
Years Ended June 30 
(Amounts in Thousands) 
 
 
              2009                  2008                  2007     
    
Transportation Program Expenses    
 Administration      $ 34,834  $ 33,645  $ 38,887 
 Fleet, facilities, and information systems   55,168   56,721   54,400 
 Maintenance   424,327   406,374   378,902 
 Construction   257,943   240,821   273,086 
 Multimodal operations   85,999   74,128   71,268 
 Interest    106,538   102,344   75,228 
 Other state agencies   174,587   178,319   169,906 
 Missouri Constitution Article X refunds   ---   ---   --- 
 Self-insurance   19,210   32,103   7,854 
 Medical and life insurance   89,774   87,710   102,642 
 Other postemployment benefits   65,804   69,731   --- 
 Depreciation   749,654   746,456   849,957 
  Total transportation program expenses   2,063,838   2,028,352   2,022,130 
    
Transportation Program Revenues    
 Charges for services          
  Licenses, fees, and permits   290,399   291,843   259,086 
  Employee insurance premiums   29,047   26,534   25,369 
  Other   160,012   86,719   67,816 
   Total charges for services   479,458   405,096   352,271 
 Federal government      
  American Recovery and Reinvestment Act    28,279   ---   --- 
  Operating    76,569   62,179   78,588 
  Capital   833,839   907,956   797,196 
   Total federal government   938,687   970,135   875,784 
  Total transportation program revenues   1,418,145   1,375,231   1,228,055 
          
  Net expense of transportation program   (645,693)   (653,121)   (794,075) 
    
General Revenues    
 Fuel taxes   499,506   514,908   517,648 
 Sales and use taxes   233,810   272,039   275,259 
 Unrestricted investment earnings   27,607   51,581   49,301 
 State appropriations   16,634   13,257   12,283 
 Donated assets   ---   ---   441 
 Gain (loss) on sale of capital assets   (1,928)   3,115   1,034 
  Total general revenues   775,629   854,900   855,966 
    
Changes in Net Assets  $ 129,936  $ 201,779  $ 61,891 
 
Note: 
 
Government-wide financial statements are prepared on a full accrual basis and include transactions related to capital assets and long-term 
obligations.  These statements also include the effects of eliminating off-setting revenues and expenses related to the Department’s internal 
service funds. 
 



 

                                                                                                                                                                                                                                            115 

 
 
 
 
 
 
             2006                  2005                  2004                  2003                  2002     

     
     

 $ 30,838  $ 29,703  $ 29,318  $ 37,040  $ 39,832 
  53,222   55,976   43,603   53,789   59,672 
  362,163   375,323   314,965   271,003   255,408 
  165,494   210,298   197,761   223,029   225,074 
  60,530   52,978   46,880   46,607   50,725 
  53,543   43,465   39,276   33,366   20,505 
  146,969   178,506   166,271   165,215   166,295 
  ---   ---   ---   133   --- 
  27,387   21,998   15,916   15,502   20,977 
  92,952   82,474   68,194   64,209   54,257 
  ---   ---   ---   ---   --- 
  829,556   689,699   771,756   913,227   992,712 
  1,822,654   1,740,420   1,693,940   1,823,120   1,885,457 
     
     
               
  299,892   282,058   268,830   272,755   261,831 
  26,216   26,024   23,909   21,504   21,191 
  46,165   41,838   74,598   80,109   60,145 
  372,273   349,920   367,337   374,368   343,167 
       
  ---   ---   ---   ---   --- 
  61,630   57,497   43,050   24,569   22,190 
  768,173   770,568   660,350   742,415   809,268 
  829,803   828,065   703,400   766,984   831,458 
  1,202,076   1,177,985   1,070,737   1,141,352   1,174,625 
               
  (620,578)   (562,435)   (623,203)   (681,768)   (710,832) 
     
     
  522,896   518,990   515,048   497,781   495,629 
  182,465   181,462   180,213   178,057   185,895 
  24,450   5,352   (12,846)   16,865   18,210 
  11,453   11,769   11,299   10,389   17,385 
  4   ---   162   13,277   --- 
  1,436   1,567   (2,238)   (3,117)   --- 
  742,704   719,140   691,638   713,252   717,119 
     
 $ 122,126  $ 156,705  $ 68,435  $ 31,484  $ 6,287 
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Financial Trends 
Changes in Fund Balances–Governmental Funds 
Years Ended June 30 
(Amounts in Thousands) 
 
 

             2009                  2008              2007      
Revenues    
 Fuel taxes  $ 499,506  $ 514,908  $ 517,648 
 Sales and use taxes   234,599   270,339   275,259 
 Licenses, fees, and permits   290,925   290,709   259,086 
 Intergovernmental/cost reimbursements/miscellaneous   139,105   80,668   89,997 
 Investment earnings   23,417   46,890   44,388 
 American Recovery and Reinvestment Act   28,279   ---   --- 
 State government   16,634   13,257   12,283 
 Federal government   909,634   970,135   877,795 
  Total revenues   2,142,099   2,186,906   2,076,456 
    
Expenditures    
 Administration   49,224   46,822   45,797 
 Fleet, facilities, and information systems    57,691   58,933   58,759 
 Maintenance   466,143   433,653   436,796 
 Construction   273,099   264,693   300,579 
 Multimodal operations   86,202   74,303   71,485 
 Capital outlay   1,306,613   1,143,496   1,248,304 
 Debt service - principal   103,123   88,097   105,630 
 Debt service - interest   115,468   109,730   89,997 
 Missouri Constitution Article X refunds   ---   ---   --- 
 Other state agencies   197,248   199,237   189,409 
  Total expenditures   2,654,811   2,418,964   2,546,756 
      
Excess of revenues over (under) expenditures   (512,712)   (232,058)   (470,300) 
    
Other Financing Sources (Uses)     
 Notes issued   1,856   4,539   406 
 Bonds issued   142,735   526,800   800,000 
 Refunding bonds issued   ---   ---   394,870 
 Refunding bonds escrow payment   ---   ---   (432,408) 
 Bond interest rate swap   ---   (11,118)   --- 
 Premium on bonds   2,835   27,808   73,180 
 Discount on bonds   ---   (170)   --- 
 Capital leases issued   581   763   1,355 
 Refinancing capital leases issued   ---   22,985   --- 
 Capital lease termination payment   ---   (22,559)   --- 
 Capital asset sales   6,830   8,705   8,679 
 Transfers in    555,389   574,864   523,744 
 Transfers out   (555,389)   (574,864)   (523,744) 
  Total other financing sources (uses)   154,837   557,753   846,082 
    
Net Changes in Fund Balances  $ (357,875)  $ 325,695  $ 375,782 
 
 

   

 
 

   

Debt service as a percentage of noncapital expenditures   16%   16%   15% 
Debt service as a percentage of total revenues   10%   9%   9% 
 
 
Notes: 
 
Some amounts have been recategorized for comparability. 
 
Governmental fund financial statements are prepared on a modified accrual basis to report changes in net current financial 
resources.  These statements differ from cash-based budget reports primarily because revenues are recognized if they are 
collected within 60 days of the end of the fiscal year and expenditures are recorded when the related liability is incurred, except 
that certain long-term obligations are recognized to the extent they have matured. 
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        2006                  2005                  2004                  2003                  2002      
     
 $ 522,896  $ 518,990  $ 515,048  $ 497,781  $ 495,629 
  182,465   181,462   180,213   178,057   185,895 
  299,892   282,058   268,830   272,755   261,831 
  53,652   53,254   73,892   75,533   45,867 
  22,256   3,230   (12,812)   17,204   15,999 
  ---   ---   ---   ---   --- 
  11,453   11,769   11,299   10,389   17,385 
  827,791   828,065   703,400   766,984   831,458 
  1,920,405   1,878,828   1,739,870   1,818,703   1,854,064 
     
     
  42,843   41,088   40,352   46,428   47,156 
  68,753   67,791   56,791   69,386   69,956 
  411,847   406,185   339,673   292,536   271,571 
  190,713   228,985   219,217   227,374   231,851 
  60,676   53,092   46,989   46,689   50,791 
  1,252,825   918,733   1,038,713   1,076,363   1,171,815 
  73,919   56,094   40,330   31,833   27,024 
  57,776   45,096   33,214   28,961   21,466 
  ---   ---   ---   133   --- 
  169,726   194,682   180,851   177,369   182,133 
  2,329,078   2,011,746   1,996,130   1,997,072   2,073,763 
     
  (408,673)   (132,918)   (256,260)   (178,369)   (219,699) 
     
     
  1,787   17,122   2,277   23,230   33,376 
  350,660   ---   254,000   ---   403,000 
  ---   ---   ---   ---   --- 
  ---   ---   ---   ---   --- 
  ---   ---   ---   ---   --- 
  21,336   ---   9,559   22   11,892 
  ---   ---   ---   ---   --- 
  2,646   44,468   3,312   5,362   34,295 
  ---   ---   ---   ---   --- 
  ---   ---   ---   ---   --- 
  6,669   5,941   3,341   2,598   6,935 
  570,592   136,487   166,206   185,502   165,212 
  (570,592)   (136,487)   (166,206)   (185,502)   (165,212) 
  383,098   67,531   272,489   31,212   489,498 
     
 $ (25,575)  $ (65,387)  $ 16,229  $ (147,157)  $ 269,799 
 
 

    

 
 

    

  12%   9%   8%   7%   5% 
  7%   5%   4%   3%   3% 
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Financial Trends 
Fund Balances – Governmental Funds 
Years Ended June 30 
(Amounts in Thousands) 
 
 

 
      Year  

 
Reserved 

Unreserved, 
Special Revenue 

Unreserved, 
Debt Services 

 
              Total    

2009  $ 139,089  $ 602,416  $ 27,021  $ 768,526 
2008   122,644   978,951   24,805  1,126,400 
2007   116,356   664,305   20,044   800,705 
2006   116,682   299,664   8,577   424,923 
2005   139,366   311,132   ---   450,498 
2004   33,076   482,809   ---   515,885 
2003   28,299   470,566   ---   498,865 
2002   30,097   610,768   ---   640,865 
2001   35,529   331,457   ---   366,986 
2000   35,400   142,052   ---   177,452 

 
 
Notes: 
 
Amounts for 2003 and 2004 include restatement of beginning balances due to transfers of Motor Carriers and 
Highway Safety functions from other state agencies. 
 
Amounts for 2002 include the restatement of beginning balances due to the implementation of Governmental 
Accounting Standards Board Statement 34. 
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Financial Trends 
Expenditures of Federal Awards 
Years Ended June 30 
(Amounts in Thousands) 
 
 

 
       Year   

Roads  
and Bridges 

 
Multimodal 

 
Motor Carriers 

 
Highway Safety 

 
            Total    

      
2008  $ 909,643  $ 46,440  $ 1,410  $ 17,208  $ 974,701 
2007   800,933   47,658   1,327   34,637   884,555 
2006   764,803   45,148   1,434   28,596   839,981 
2005   764,091   34,203   2,733   20,057   821,084 
2004   660,692   28,588   2,458   13,132   704,870 
2003   742,640   27,633   1,175   ---   771,448 
2002   809,262   21,567   ---   ---   830,829 

 
 
Source:   
 
MoDOT Schedule of Expenditures of Federal Awards prepared for inclusion in the State Auditor’s single audit report for the 
State of Missouri 
 
 
Notes: 
 
Includes State Emergency Management Agency amounts. 
 
Fiscal year 2009 data is not yet available. 
 
Motor Carriers and Highway Safety grants for fiscal years 2002, and 2002-2003, respectively, were reported with other state 
agencies. 
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Revenue Capacity 
Revenue Base – State Motor Fuel Taxes 
Years Ended June 30 
(Amounts in Thousands) 
 
 

   Missouri                             Distribution                          
 
 

  Year   

 
 

     Gallons  

Net 
State 

    Receipts  

Constitution 
Article X 

    Refunds    

 
 
       Cities     

 
 

Counties 

 
 

      MoDOT  
       

2009   4,002,068  $ 680,862  $ ---  $ 101,685  $ 79,750  $ 499,427 
2008   4,182,599   710,246   ---   106,357   83,418   520,471 
2007   4,141,906   704,071   ---   105,875   83,036   515,160 
2006   4,156,348   707,856   ---   104,820   82,208   520,828 
2005   4,182,914   710,343   ---   106,890   83,831   519,622 
2004   4,125,374   700,217   ---   105,657   82,868   511,692 
2003   4,005,507   679,397   437   101,791   79,832   497,337 
2002   3,938,484   669,724   ---   98,640   77,351   493,733 
2001   3,834,656   653,674   7,307   98,426   77,192   470,749 
2000   3,971,313   673,891   13,492   101,019   79,227   480,153 

 
 
Source:   
 
MoDOT Resource Management Division 
 
 
Notes: 
 
Amounts are provided on a cash basis. 
 
Dollar amounts are shown net of motor fuel tax refunds. 
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Revenue Capacity  
Revenue Rates – State Motor Fuel Taxes 
Years Ended June 30 
(Cents per Gallon) 
 
 

 
 Year 

Total 
Fuel Tax Rate 

Local 
Governments 

 
MoDOT 

    
2009 17.00 4.55 12.45 
2008 17.00 4.55 12.45 
2007 17.00 4.55 12.45 
2006 17.00 4.55 12.45 
2005 17.00 4.55 12.45 
2004 17.00 4.55 12.45 
2003 17.00 4.55 12.45 
2002 17.00 4.55 12.45 
2001 17.00 4.55 12.45 
2000 17.00 4.55 12.45 

 
 
Source:   
 
MoDOT Resource Management Division 
 
 
Note: 
 
Motor fuel tax rates are established by Chapter 142, RSMo.  Increases in these rates require a 
statutory change. 
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Revenue Capacity  
Principal Revenue Suppliers  
State Motor Fuel Taxes 
Year Ended June 30 
(Amounts in Thousands) 
 
 

 2009  
   
Gallons from top ten suppliers   3,333,457  
Net Revenue from top ten suppliers   $   566,688  
Net Revenue from all suppliers   $   680,862  
Percentage from top ten suppliers   83%  
   
 
 
Sources: 
 
Net revenue from top ten suppliers:  Missouri Department of Revenue 
 
Net revenue from all suppliers:  MoDOT Resource Management Division 
 
Remainder extrapolated 
 
 
Notes: 
 
Top ten supplier information is released by the Department of Revenue only in the aggregate.  Information 
on individual suppliers is not available.  There are 120 total suppliers. 
 
Principal revenue payer information is to be reported comparatively for fiscal year 2009 and fiscal year 2000.  
However, information for fiscal year 2000 is not readily available from the Department of Revenue. 
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Debt Capacity 
Legal Debt Limitations 
Years Ended June 30 
(Amounts in Thousands) 
 
 

 
 

      Year  

 
 

Legal Limitations 

Debt Issued 
Applicable To Limit 

    (cumulative par)   

 
Legal Debt Margin 
(excess available) 

 
Ratio of Debt 
To Legal Limit 

     
2009  $ n/a  $ ---  $ ---  ---% 
2008   n/a   ---   --- --- 
2007   n/a   ---   --- --- 
2006   n/a   ---   --- --- 
2005   2,250,000   907,000   1,343,000 40 
2004   2,250,000   907,000   1,343,000 40 
2003   2,250,000   653,000   1,597,000 29 
2002   2,250,000   653,000   1,597,000 29 
2001   2,250,000   250,000   2,000,000 11 
2000 no authority   ---   --- --- 

 
 
Source:   
 
MoDOT Resource Management Division 
 
 
Notes:   
 
Legal debt limitations apply only to road revenue bonds.   
 
Sections 226.133 and 226.134 RSMo, authorized the issuance of road revenue bonds from 2001 through 2006, 
with a legal limit of $2.25 billion. 
 
n/a = Article IV of the Missouri Constitution, amended in 2005, authorized the issuance of road revenue bonds, 
not subject to any legal limitations.   
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Debt Capacity 
Ratios of Outstanding Debt 
Years Ended June 30 
(Amounts in Thousands) 
 
 

                                           Debt Outstanding at June 30                                     
 
 

Year 

 
 

Road Bonds 

 
 

Loans 

 
 

Capital Leases 

 
 

          Total      
     

2009  $2,355,925  $ 27,164  $ 19,646  $ 2,402,735 
2008  2,298,080   34,042   28,443   2,360,565 
2007  1,833,795   46,453   35,225   1,915,473 
2006  1,119,885   68,376   43,505   1,231,766 
2005   828,500   80,830   53,514   962,844 
2004   861,000   95,249   17,221   973,470 
2003   630,455  101,338   22,982   754,775 
2002   646,390   93,069   28,674   768,133 
2001   250,000   92,325   2,474   344,799 
2000   ---   91,508   782   92,290 

 
 
Sources:   
 
Personal Income:  United States Department of Commerce, Bureau of Economic Analysis 
 
Population:  United States Department of Commerce, Census Bureau 
 
Notes:   
 
Personal income and population are reported on a calendar year basis within the applicable fiscal year. 
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           Ratio of Debt to Income                  Ratio of Debt to Population      
 

Personal 
        Income      

Percentage of 
Personal 

        Income      

 
 

Population  

 
 

Per Capita 
    
 $205,288,000 1.17% 5,912  $ 406 
 198,757,000 1.19 5,878   402 
 188,399,000 1.02 5,838   328 
 178,036,000 0.69 5,788   213 
 170,392,000 0.57 5,745   168 
 164,163,000 0.59 5,706   171 
 160,014,000 0.47 5,676   133 
 155,843,000 0.49 5,642   136 
 149,979,000 0.23 5,606   62 
 140,867,000 0.07 5,468   17 
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Debt Capacity 
Pledged Revenue Coverage Related to 
Revenue Bonds 
Years Ended June 30 
(Amounts in Thousands) 
 
 

                          Pledged Revenues                               Debt Service on State Road Bonds     
 
 
 

  Year  

 
 
 

Revenues 

 
 

Operating 
Expenses 

Net 
Pledged 

Revenues 
   Available  

 
 
 

Principal 

 
 
 

Interest 

 
 
 

      Total    

 
Debt 

Coverage 
      Ratio    

        
2009  $ 997,990  $ 279,971  $718,019  $ 84,896  $113,591  $198,487 3.6 
2008  1,049,645   279,823  769,822   62,515  105,105  167,620 4.6 
2007  1,024,787   269,210  755,577   73,350   82,049  155,399 4.9 
2006   973,087   245,217  727,870   59,275   53,122  112,397 6.5 
2005   904,978   545,048  359,930   32,500   43,785   76,285 4.7 
2004   893,734   501,226  392,508   23,455   31,086   54,541 7.2 
2003   867,255   476,193  391,062   15,935   28,041   43,976 8.9 
2002   865,950   467,158  398,792   6,610   18,488   25,098 15.9 
2001   846,204   486,232  359,972   ---   ---   ---          --- 
2000   848,666   446,244  402,422   ---   ---   ---          --- 

 
 
Source:   
 
MoDOT Controller’s Division 
 
 
Notes: 
 
Certain prior year amounts were revised due to a change in source. 
 
Amounts are presented on a cash basis. 
 
Revenues consist of various percentages of the state motor fuel tax, sales and use taxes, and motor vehicle fees, as set by the 
State’s constitution and statutes.  Revenues are reported net of motor fuel tax refunds, and certain costs of collection. 
 
Operating expenses consist of retirement benefit costs, the cost of enforcement of motor vehicle laws, and costs of other 
highway-related activities.  Prior to fiscal year 2006, additional MoDOT operating expenses, principally personnel expenses and 
administrative costs, were paid from the highway fund. 
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Demographic and Economic Information 
Population, Personal Income, and 
Unemployment Rate 
Years Ended December 31 
(Amounts in Thousands) 
 
 

 
 

      Year  

 
 

Population 

 
Personal 
Income 

Per Capita 
Personal 

           Income   

 
Unemployment 

              Rate          
     

2008   5,912  $ 205,288,000  $ 35 6.0% 
2007   5,878   198,757,000   34 5.1 
2006   5,838   188,399,000   32 5.2 
2005   5,788   178,036,000   31 6.3 
2004   5,745   170,392,000   30 5.9 
2003   5,706   164,163,000   29 5.9 
2002   5,676   160,014,000   28 5.7 
2001   5,642   155,843,000   28 4.8 
2000   5,606   149,979,000   27 3.2 
1999   5,468   140,867,000   26 3.4 

 
 
Sources: 
 
Population:  United States Department of Commerce, Census Bureau 
 
Personal Income, Per Capita Personal Income, and Unemployment Rate:  United States Department of 
Commerce, Bureau of Economic Analysis 
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Demographic and Economic Information 
Employment Sectors 
Years Ended December 31 
(Amounts in Thousands) 
 
 
                           2008                                                    1999                           
       
 Employees Rank Percentage Employees Rank Percentage 
       
Trade, transportation, and utilities   552 1   20%   551 1   20% 
Government   445 2   16   418 2   15 
Education and health services   389 3   14   330 4   12 
Professional and business services   343 4   12   312 5   11 
Leisure and hospitality   295 5   10   269 6   10 
Manufacturing   291 6   10   376 3   14 
Financial activities   166 7   6   159 7   6 
Construction, natural resources, and mining   157 8   6   146 8   5 
Other services   121 9   4   113 9   4 
Information   64 10   2   75 10   3 
       
   Total   2,823   100%   2,749   100% 
 
 
Source:   
 
United States Department of Labor, Bureau of Labor Statistics 
 
Note: 
 
Information on employers is provided at the more general level of employment sectors, rather than the top ten specific 
employers of the State of Missouri.  This data is more relevant to the mission of a transportation system. 
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Demographic and Economic Information 
Licensed Drivers with Population Data 
Years Ended June 30 
(Amounts in Thousands) 
 
 

 
 

      Year  

 
 

Licensed Drivers 

 
Change in  

Licensed Drivers 

 
 

Population 

 
Change in 
Population 

     
2008   4,197 35 5,878 40 
2007   4,162 22 5,838 50 
2006   4,140 5 5,788 43 
2005   4,135 87 5,745 39 
2004   4,048 82 5,706 30 
2003   3,966 35 5,676 34 
2002   3,931 69 5,642 36 
2001   3,862 6 5,606 138 
2000   3,856 16 5,468 30 
1999   3,840 --- 5,438 --- 

 
 
Sources:   
 
Licensed Drivers:  Missouri Department of Revenue for federal reporting  
 
Population:  United States Department of Commerce, Census Bureau 
 
 
Notes: 
 
Fiscal year 2009 licensed drivers data is not yet available. 
 
Licensed drivers data for 2001 and prior are reported on a calendar year basis. 
 
Population is reported on a calendar year basis within the applicable fiscal year. 
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Demographic and Economic Information 
Vehicle Registrations with Fuel Tax Receipts 
Years Ended June 30 
(Amounts in Thousands) 
 
 

 
Fiscal 

      Year  

 
 

Registrations 

Percentage 
Change in 

Registrations 

Net State 
Fuel Tax 
Receipts 

Percentage 
Change in  

Fuel Tax Receipts 

Fuel Tax 
Receipts per  
Registration 

      
2008    5,961 (0.6)%  $ 710,246 0.9% 119 
2007   5,997 (0.7)%   704,071 (0.5) 117 
2006   6,040 7.1   707,856 (0.4) 117 
2005   5,609 (1.9)   710,343 1.4 127 
2004   5,715 13.0   700,217 3.0 123 
2003   4,974 (7.8)   679,397 1.4 137 
2002   5,362 10.1   669,724 2.4 125 
2001   4,819 (3.3)   653,674 (3.1) 136 
2000   4,980 4.3   673,891 5.0 135 
1999   4,766                ---   640,178                --- 134 

 
 
Sources: 
 
Registrations:  Missouri Department of Revenue, Missouri State Highway Patrol, and MoDOT for federal reporting 
 
Fuel Tax Receipts:  MoDOT Resource Management Division, cash basis 
 
 
Notes: 
 
Fiscal year 2009 registrations data is not yet available. 
 
Registration data from 2001 and prior are reported on a calendar year basis. 
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Operating Information 
Demand and Level of Service Indicators 
Years Ended December 31 
 
 

 Daily Vehicle Miles Traveled 
                               (Amounts in Thousands)                          

  

 
 

Year 

 
Non-State 
Highways 

 
State 

Highways 

 
Total Public 

        Highways  

Population 
(Amounts in 
Thousands) 

Average 
Daily Miles 
Per Capita 

      
2008 68,086 130,703 198,789 5,912 33.6 
2007 69,150 134,149 203,299 5,878 34.6 
2006 55,829 132,758 188,587 5,838 32.3 
2005 55,763 132,604 188,367 5,788 32.5 
2004 55,874 132,635 188,509 5,745 32.8 
2003 55,162 130,945 186,107 5,706 32.6 
2002 55,615 131,130 186,745 5,676 32.9 

 
 
Sources: 
 
Daily Vehicle Miles Traveled:  MoDOT Transportation Planning Division 
 
Population:  United States Department of Commerce, Census Bureau 
 
 
Note: 
 
Certain 2007 data was revised by source 
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Operating Information 
Demand and Level of Service Indicators 
Years Ended December 31 
 
 
 

 Freight Tonnage By Mode 
                          (Amounts In Thousands)                      

 
                    Travel Information by Mode                   

 
 
 

     Year     

 
 
 

Port 

 
 

Motor 
 Carrier (1) 

 
 
 

Aviation 

 
 
 

       Rail    

 
Number of 

Transit 
Passengers (2) 

 
Number of 
Amtrak Rail 

Passengers (2) 

Number of 
Business 
Capable 

     Airports   
        

2009 n/a-cy n/a-cy n/a-cy n/a-cy n/a-src 579,000 n/a-cy 
2008 n/a-src 361,000 240 n/a-src 72,300,000 532,000 32 
2007 2,300 444,000 260 410,000 68,200,000 433,000 30 
2006 2,200 399,000 267 441,000 70,400,000 433,000 29 
2005 2,300 418,000 278 400,000 66,000,000 422,000 29 
2004 2,400 419,000 282 405,000 64,600,000 402,000 29 
2003 2,400 385,000 290 395,000 65,100,000 390,000 27 
2002 2,400 363,000 299 380,000 67,700,000 427,000 27 

 
 
Source:   
 
MoDOT Tracker – Measures of Departmental Performance   
 
 
Notes: 
 
(1) Motor carrier data may not directly reflect exact industry tonnage amounts and should only be used to indicate general 
industry trends. 
 
(2) Measured on a fiscal year basis. 
 
(3) In 2006, bond funding was not available for new construction. 
 
(4) Measured in the fall of each year; current process began in 2005. 
 
n/a-cy = not available - calendar year basis. 
 
n/a-src = not available - external source provides data. 
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         Road and Bridge Projects        

 
                                         Safety                                           

Number of Miles 
of New 4-lane 

Corridors 
   Completed (3)   

Percent of 
Projects 

Completed 
on Time (2) 

Number of 
Fatalities 

from Traffic 
       Crashes    

Number of 
Disabling 

Injuries from 
Traffic Crashes 

Percent of 
Major Roads’ 

Stripes Meeting 
Expectations (4) 

     
n/a-cy 93% n/a-cy n/a-cy n/a-cy 

61 91 960 6,933 96% 
30 88 992 7,743 96 
15 76 1,096 8,150 95 
57 73 1,257 8,624 93 
63 72 1,130 8,857 n/a 
73 71 1,232 8,730 n/a 
45 73 1,208 9,156 n/a 
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Operating Information 
Capital Asset Indicators (1) 
Years Ended December 31 
 
 
 

 
 

Year 

 
Centerline 

              Miles (2)   

Percentage of 
Major Highways 

In Good Condition (3) 

 
Number of 

Deficient Bridges 
    

2008 33,676 83% 2,838 
2007 33,685 78 2,844 
2006 33,681 74 2,836 
2005 32,423 61 2,892 
2004 32,403 47 2,907 
2003 32,397 45 2,959 
2002 32,340 45 3,029 

 
 
Sources:   
 
MoDOT Tracker – Measures of Departmental Performance 
 
Centerline miles provided by Transportation Planning Division 
 
 
Notes: 
 
(1) Assets of non-highway modes are not owned by the state.  MoDOT administers funds to those entities, 
primarily through federal and state grants. 
 
(2) Beginning in 2006, outer roadways were included in the mileage report. 
 
(3) The Department’s emphasis on Smooth Roads Initiative projects in 2005 and 2006 significantly increased the 
condition of major highways. 
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Operating Information 
Capital Asset Indicators 
Years Ended December 31 
 
 
 

                                                           Total Public Centerline Miles                                                           
        
   Functional Classification   2008 2007 2006 2005 2004 2003 2002 
        
Rural        
 Interstate   722   722   800   800   801   801   799 
 Freeway/Expressway   2   ---   ---   ---   15   ---   2 
 Principal Arterial   3,116   3,117   3,246   3,171   3,175   3,196   3,170 
 Minor Arterial   3,927   3,927   4,076   4,135   4,025   4,015   3,916 
 Collector   1   3   63   3   6   3   6 
 Major Collector   16,210   16,213   16,381   16,458   16,723   16,692   16,820 
 Minor Collector   5,961   5,966   5,995   5,949   5,771   5,775   5,740 
 Local   875   869   922   21   25   56   55 
        
Urban        
 Interstate   459   459   381   381   380   380   382 
 Freeway/Expressway   397   399   343   344   330   329   285 
 Principal Arterial   808   811   701   694   702   708   729 
 Minor Arterial   516   513   352   340   334   335   334 
 Collector   437   442   234   110   98   90   57 
 Major Collector   ---   ---   1   1   1   ---   24 
 Minor Collector   ---   ---   ---   ---   ---   ---   --- 
 Local   245   244   186   16   17   17   21 
  Total Centerline Miles   33,676   33,685   33,681   32,423   32,403   32,397   32,340 
        
Statewide Composite        
 Interstate   1,181   1,181   1,181   1,181   1,181   1,181   1,181 
 Freeway/Expressway   399   399   343   344   345   329   287 
 Arterial Systems   8,367   8,368   8,375   8,340   8,236   8,254   8,149 
 Collector Systems   22,609   22,624   22,674   22,521   22,599   22,560   22,647 
 Local   1,120   1,113   1,108   37   42   73   76 
  Total Centerline Miles   33,676   33,685   33,681   32,423   32,403   32,397   32,340 
 
 
Source: 
 
MoDOT Transportation Planning Division 
 
 
Note:   
 
Beginning in 2006, outer roadways were included in the mileage report. 
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Operating Information 
Employee Full-Time Equivalents (FTE) 
Years Ended June 30 
 
 
 

 2009 2008 2007 2006 2005 2004 2003 2002 
         
District 1   447   446   462   455   449   445   447   443 
District 2   460   454   474   465   475   478   473   476 
District 3   416   442   455   470   467   465   448   457 
District 4   803   792   833   840   826   805   768   797 
District 5   516   529   546   544   537   516   514   516 
District 6   920   904   925   933   953   945   924   928 
District 7   439   462   488   501   499   473   480   485 
District 8   531   532   540   545   542   523   525   525 
District 9   452   446   468   493   475   453   448   446 
District 10   536   536   534   564   553   531   496   521 
Director’s and Commission  
   Secretary Offices 

 
  10 

 
  10 

 
  10 

 
  10 

 
  11 

 
  13 

 
  13 

 
  13 

Organizational Support 
Team 

  139   142   150   138   124   133   146   153 

System Delivery Team   660   709   736   751   747   718   683   628 
System Facilitation Team   315   320   330   321   345   341   334   346 
         
Total  6,644  6,724  6,951  7,030  7,003  6,839  6,699  6,734 
 
 
Source:   
 
State of Missouri payroll reporting system 
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Other Information 
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Total State & Federal Revenue as proposed in the 1992 Plan 
RSMo 21.795.3(1)(d) 

 
 
The information in this section is in accordance with the highlighted portion in the following 
section of the reporting statute.  "3. The department of transportation shall submit a written 
report prior to November tenth of each year to the governor, lieutenant governor, and every 
member of the senate and house of representatives.  The report shall be posted to the 
department’s Internet website so that general assembly members may elect to access a copy of 
the report electronically.  The written report shall contain the following:  

 
(1) A comprehensive financial report of all funds for the preceding state fiscal year which 
shall include a report by independent certified public accountants, selected by the 
commissioner of the office of administration, attesting that the financial statements 
present fairly the financial position of the department in conformity with generally 
accepted government accounting principles. This report shall include amounts of:  

 
(a) State revenues by sources, amounts of federal revenues by source;  
(b) Any other revenues available to the department by source;  
(c) Funds appropriated, the amount the department has budgeted and expended for the 
following: contracts, right-of-way purchases, preliminary and construction engineering, 
maintenance operations and administration; 
(d) Total state and federal revenue compared to the revenue estimate in the fifteen-year 
highway plan as adopted in 1992. All expenditures made by, or on behalf of, the department for 
personal services including fringe benefits, all categories of expense and equipment, real estate 
and capital improvements shall be assigned to the categories listed in this subdivision in 
conformity with generally accepted government accounting principles; ..."  Section 21.795.3, 
RSMo 2002 (L. 2003 TAFP HB 668). (emphasis added). 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

SCHEDULE OF 2009 TOTAL STATE AND FEDERAL REVENUE 
 

This data is presented to provide financial information to comply with RSMo 21.795.3(1)(d) 



Actual Actual
FY 09 3/10/92 Less: 3/10/92

Current State Revenue1 $853 $842 $11
From Funding Package 170            184              (14)                   
Total State Revenue 1,023         1,026           (3)                     
Estimated Federal Funds2 731            566              165                  
Total Funds Available $1,754 $1,592 $162

Notes:

2The federal funds variance is due to increased apportionments from SAFETEA-LU.

Total State and Federal Revenue Comparison - RSMO 21.795.3(1)(d)
Fiscal Year 2009 Actual Revenue Comparison in Fifteen Year Plan Format

(Dollars in Millions)

1Incidental revenue was not included in current revenue in the 1992 Plan projections.  
Therefore, for a direct comparison, incidental revenue is excluded from the FY 09 
actual.





Criteria for Project Prioritization 
RSMo 21.795.3(2) 

 
 

Introduction 
 

The information in this section is in accordance with the highlighted portion in 
the following section of the reporting statute.  "(2) A detailed explanation of 
the methods or criteria employed to select construction projects, including a 
listing of any new or reprioritized projects not mentioned in a previous report, 
and an explanation as to how the new or reprioritized projects meet the 
selection methods or criteria; ..."  Section 21.795.3(2), RSMo Supp. 2002  
(L. 2003 TAFP HB 668) (emphasis added).  

 
The Five-Year Highway and Bridge Construction Schedule establishes work for 2010-2014.  
As each year of the plan is completed, a new year is added.  Except for improvements 
specified in Sections 2B and 2C, schedules for 2010-2014 are the same as in last year's 
report.  
 
The Missouri Highways and Transportation Commission endorsed the Planning Framework 
in March of 2004.  The framework is an open and transparent process for project selection 
and prioritization that includes public participation.  The public involvement in planning, 
project development and programming activities is a key element in gaining public 
acceptance critical to the success of any transportation improvement program.  In Missouri, 
the approach is to primarily seek involvement from four groups.  These groups are: (1) 
metropolitan planning organizations, (2) regional planning commissions, (3) local officials, 
and (4) the general public.  Through public involvement, Missourians have a say in how 
transportation dollars are spent. 
 
Metropolitan planning organizations represent urbanized areas with populations over 50,000.  
They are responsible for planning, including transportation planning, within their regions.  
Regional planning commissions represent multi-county rural regions and are charged with 
coordinating functions of local governments, including transportation planning.  The public 
is involved in the planning process in two ways:  1) through electing the local officials who 
comprise the regional planning commission and metropolitan planning organization boards 
of directors; and 2) through direct contact with MoDOT, metropolitan planning 
organizations, regional planning commissions or local officials. 
 
Public involvement for development of transportation improvements begins several years 
before the projects actually appear in the Statewide Transportation Improvement Program.   
 
Transportation planning consists of a series of decisions that direct the use of current and 
future available resources to accomplish Missouri’s transportation goals.  The current 
transportation planning process can be summarized in the following steps: 
 

1. Develop state’s transportation vision and a plan to accomplish it 
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2. Identify and prioritize needs 
3. Develop solutions and design projects 
4. Prioritize and select projects for construction 
 

Each process is detailed on the following pages. 
 
UDevelop State’s Transportation Vision and a Plan to Accomplish It 
MoDOT’s long-range transportation planning initiative called Missouri Advanced Planning 
or MAP identified the state’s transportation vision.  MAP also helped identify what the 
public expects of the state transportation system and goals for taking care of it.  Finally, it 
identified the values that guide needs and project prioritization for the next several years. 
 
The vision is Missouri’s ideal transportation system as identified by Missourians.  However, 
it’s unlikely that Missouri can afford all the components of the ideal system, so MAP also 
includes policies and goals for achieving the highest-priority components of the 
transportation vision.  This required working with planning partners and citizens to determine 
where Missouri’s transportation dollars should be spent. 
 
UIdentify and Prioritize Needs 
There are many transportation problems, often called needs, on Missouri’s transportation 
system.  Identifying these needs is a continuous process and crucial for successful planning.  
For example, one need might be redesigning a high-accident location, such as an intersection; 
another need might be a location improvement that helps a new business move products more 
efficiently.  There are two levels of needs identification, regional and statewide, and they are 
classified in two groups, physical system condition needs, which target the state of repair of 
road and bridge components, and functional needs, which target how well the transportation 
system is operating. 
 
Statewide needs are identified formally through the long-range transportation planning 
process, which includes public outreach.  These needs typically cross several county lines 
and involve interstates and U.S. highways. 
 
MoDOT districts work with planning partners to identify regional transportation needs.  
Specific methods and timeframes are discussed in the implementation section of MoDOT’s 
Planning Framework for guiding transportation decisions and investments. 
 
Prioritizing needs is the process of deciding which problems, from the list of identified needs, 
should be addressed first.  This can be a difficult task given a wide variety of needs.  Not 
only do needs have different subject matter – safety, maintenance or economic development 
– they have varying time horizons.  A structurally deficient bridge might be a more 
immediate need than the concern for meeting air quality standards in metropolitan areas.  
However, simply being an immediate need does not imply higher priority.  Perhaps the 
deficient bridge is no longer needed and can be closed, while not meeting air quality 
standards could have a significant fiscal impact on future transportation projects and serious 
environmental consequences.  These complicated decisions require a coordinated effort from 
many groups. 
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Needs prioritization is based on the goals in Missouri’s long-range transportation plan.  
MoDOT districts work with planning partners to prioritize regional needs annually.  Both 
regional and statewide needs will be prioritized using the processes established in MoDOT’s 
Planning Framework, which are based primarily on objective data.  Using the results of the 
prioritization process as a starting point, MoDOT districts will work with planning partners 
to divide needs into three categories. 

• High – Resources are focused on addressing these needs first.  They are the first to be 
selected for preliminary engineering. 

• Medium – These needs may be addressed as additional resources become available. 
• Low – No work is in progress to address these needs at this time. 

 
DDDDevelop Solutions and Design Projects 
When the high-priority needs have been identified, they are evaluated to find the best 
solution to the problem based on engineering expertise, public input and financial 
considerations.  After a solution is agreed upon, design plans are started and a transportation 
need becomes a transportation project. 
 
Determining the cause of a problem is often more complicated than might be expected.  For 
instance, a high incidence of accidents at a given intersection might be due to poor sight 
distances, weather conditions, signal timing, roadway geometry or even reckless driving.  
Identifying the primary reason or combination of reasons for the problem is key to 
developing effective solutions. 
 
Once a problem is identified, the natural tendency for any problem-solver is to immediately 
offer the solution.  Effective planning requires developing many possible solutions to capture 
the most efficient and effective solutions.  MoDOT engineers and planners are experts at 
generating good solutions to transportation problems.  MoDOT staff is even more effective 
when working with local and regional officials to generate the solutions.  This process 
reveals issues and concerns that may not have previously been evident. 
 
The public’s involvement in defining needs and determining the appropriate solutions will 
take several forms.  The public may actually initiate the investigation of needs by contacting 
MoDOT or its planning partners.  The public, through its local officials, has representation in 
determining the best solution for the transportation need.  As MoDOT develops public 
involvement plans for specific projects, the public will have further opportunity to review 
concepts and provide input.  
 
PPrioritize and Select Projects for Construction 
Deciding which projects to do and when to do them is a complicated and often controversial 
matter.  Gathering and discerning public input is crucial to realizing the full benefit of 
available funds for Missouri’s transportation system.  MoDOT relies on local and regional 
planning agencies for this process. 
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The project prioritization processes are based primarily on data and serve as a starting place 
for determining the best candidates for funding.  There are separate project prioritization 
processes for each category in MoDOT’s funding distribution method. 
 
MoDOT recognizes the need for a balance between taking care of the current transportation 
system and expanding the system to accommodate anticipated future demand.  As a result, 
transportation funding is divided accordingly.  The nature of this balance is adjusted through 
the level of funds in each category.  The project prioritization processes include the 
following. 

• Safety 
• Taking care of the system 
• Regional and emerging needs 
• Major projects 
• Interstates and Major Bridges 
 

Projects are divided into three categories - high, medium and low, within each funding 
category.  The high-priority project list is fiscally constrained to five years of funding and is 
not a commitment for construction.  Each time projects are prioritized, existing projects not 
yet programmed for construction will be reevaluated.  
 
Projects are prioritized against other projects in the same group.  Larger projects of statewide 
significance are compared with one another.  Smaller projects and those intended to take care 
of the existing system are compared with one another.  MoDOT works with local and 
regional officials to determine the priority of the projects in each group. 
 
However, each of Missouri’s seven metropolitan planning organizations located in Columbia, 
Joplin, Kansas City, St. Joseph, St. Louis, Jefferson City and Springfield, prepare a 
transportation improvement program within its respective metropolitan planning areas.  
These transportation improvement plans are the accumulation of federally funded projects 
proposed by their local governments and MoDOT.  MoDOT utilizes public input received 
throughout the year to develop its submittal for the metropolitan planning organizations 
transportation improvement plan.   
 
Each metropolitan planning organization has approved public involvement plans for its 
respective areas that allow for review and feedback from individual citizens, organizations, 
agencies and local area governments.  Using public input as one of its decision factors, the 
metropolitan planning organizations determines the projects in its area that will be 
programmed for construction.  These transportation improvement plans are integrated into 
the five-year Statewide Transportation Improvement Program without modification. 
 
UPublic Review Period 
After a preliminary draft of the Statewide Transportation Improvement Program, based on 
public and engineering input is developed, a 30-day public review period begins.  During this 
public review period, the program is distributed to MoDOT districts for public access.  
Citizens have the opportunity to provide written comments, verbal comments or telephone 
comments (by calling 1-888-ASK MODOT) or email comments to district representatives 
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during this period.  The Statewide Transportation Improvement Program is also available on 
MoDOT’s website at TUhttp://www.modot.orgUT.   
 
Changes are made in response to comments before a final draft is developed and presented to 
the Missouri Highways and Transportation Commission for approval.  Input from this part of 
the process will be used to measure the effectiveness of the program to evaluate its 
production process and to begin making improvements on next year’s program.  The 
Statewide Transportation Improvement Program becomes effective when approved by the 
commission, the Federal Highway Administration and the Federal Transit Administration. 
 
UProgram Amendments 
Projects can be amended to the Statewide Transportation Improvement Program and to a 
metropolitan area transportation improvement program.  The public involvement process for 
Statewide Transportation Improvement Program amendments will occur prior to 
incorporating the project in the program.   Public involvement on projects inside a 
metropolitan planning organization area will be done by the metropolitan planning 
organization according to its approved transportation improvement program amendment 
process.  
 
A seven-day public comment period will be provided for amended projects.  Citizens will 
have the opportunity to telephone, email, or write comments during this period. 
 





Reprioritized Projects in the 2009-2013  
Highway and Bridge Construction Schedule  

RSMo 21.795.3(2) 
 

Introduction 
 

The information in this section is in accordance with the highlighted 
portion in the following section of the reporting statute.  "(2) A detailed 
explanation of the methods or criteria employed to select construction 
projects, including a listing of any new or reprioritized projects not 
mentioned in a previous report, and an explanation as to how the new or 
reprioritized projects meet the selection methods or criteria; ..."  Section 
21.795.3(2), RSMo Supp. 2002 (L. 2003 TAFP HB 668) (emphasis 
added).  

 
This section identifies projects in the 2009-2013 Highway and Bridge Construction 
Schedule reprioritized in the 2010-2014 schedule and in state fiscal year 2009.   
 
Projects delayed, accelerated or removed are considered reprioritized.  Reprioritization 
occurs when working with planning organizations, adjusting to unforeseen circumstances 
or amending schedules to accommodate changes in environmental review or right of way 
acquisition.  With multi-year projects, reprioritization is a normal aspect of the 
construction process and reflects an effort to efficiently manage the schedule.   
 
An explanation for the date change is included with each project. 
 
The total number of projects reprioritized (delayed, accelerated and/or removed) is 121, 
which represents 17 percent of the projects in the 2009-2013 Highway and Bridge 
Schedule. This amount is lower than last year’s amount of 122.   
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Atchison 136 1P1057 2011 Widen lanes and improve shoulders from Rte. M to Rte. 71 near Burlington Junction.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (1P0980)

Buchanan 169 1P1021 2011 Resurface pavement and improve shoulders from I-29 north exit to Loop 29 (Belt Hwy.) in St. Joseph.

Reason(s):

2010

The project was accelerated to provide smoother pavement as part of the Better Roads Brighter Future 
program.

Buchanan 169 1S0977 2011 Resurface driving lanes and shoulders from Loop 29 (Pear St.) to Rte. FF in St. Joseph.

Reason(s):

2010

The project was accelerated to provide smoother pavement as part of the Better Roads Brighter Future 
program.

Buchanan 29 1I0792 2010 Replace bridge deck and add sidewalks on the Pickett Road overpass 0.5 mile south of Rte. 36 in St. Joseph.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to coordination with outside agencies.

Harrison 69 1P1011 2009 Intersection improvements at Rte. 13 in Bethany.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (1P1017)
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Harrison 69 1P1012 2009 Intersection improvements at Rte. 136 near Bethany.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (1P1017)

Holt 159 1P2175 2012 Reimbursement to the Nebraska Dept of Roads (NDOR) for bridge repairs on the bridge over the Missouri River at 
Rulo, Nebraska.

Reason(s):

2010

The project was accelerated due to coordination with outside agencies.

Nodaway 136 1P0978 2009 Resurface pavement and improve shoulders from One Hundred and Two River to south of Rte. 46 near Ravenwood.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (1P1060)

Nodaway 136 1P1058 2010 Widen lanes and improve shoulders from Rte. J in Nodaway County to Rte. 169 in Stanberry.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (1P0979)

Nodaway 136 1P1059 2009 Widen lanes and improve shoulders from 1 mile south of Rte. 46 to Rte. J near Conception Junction.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (1P0976)
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Various Various 1L1000 2010 Resurface pavement to provide smoother pavement in the northwest Missouri area.

Reason(s):

Removed

The project was removed due to being a root project, from which other projects were split. (1L1000/D/E)

Various Various 1P1053 2009 On-call workzone enforcement on various routes in northwest Missouri.

Reason(s):

2010

The project is being rolled over to FY 2010 for on-call work zone enforcement.

Adair 63 2P0483 2011 Relieve congestion and improve safety east of Kirksville from 2 miles north of Rte. P to 3 miles south of Rte. 6.

Reason(s):

Removed

The project was removed and replaced by job number 2P0483H.

Various Various 2I2162 2010 On-call preventive maintenance and pavement repair on various statewide interstate routes for SFY 2010.

Reason(s):

Removed

The project was removed due to being a root project, from which other projects were split. (2I2162B - 
2I2162V)

Various Various 2L1000 2010 Resurface pavement to provide smoother pavement in the north central Missouri area.

Reason(s):

Removed

The project was removed due to being a root project, from which other projects were split. (2L1000B, 
2L1000C)
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Various Various 2P0789 2009 On-call workzone enforcement at various locations in District 2.

Reason(s):

2010

The project is being rolled over to FY 2010 for on-call work zone enforcement.

Various Various 2P2166 2011 Improve bridge decks in the north central Missouri area.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (2P2165)

Lincoln 61 3P2147 2011 Pavement treatment on northbound lanes from 1.5 miles north of Rte. Z south to 0.2 mile south of Rte. K and Rte. V.

Reason(s):

2013

The project was delayed to accelerate a higher regional priority.

Pike 61 3P0772 2010 Pavement treatments on southbound lanes from 0.8 mile south of Rte. HH south to 0.2 mile north of Rte. OO (2 
disconnected sections).

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (3P0771).

Pike 61 3P0777 2011 Pavement treatments on NB and SB lanes from 0.5 mile south of Rte. 19 in Ralls County south to 0.7 mile south of 
Rte. UU in Pike County (3 disconnected sections).

Reason(s):

2013

The project was delayed to accelerate a higher regional priority.
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Ralls 61 3P0778B 2011 Pavement treatment on various sections of Rte. 61 in Ralls and Pike counties and Rte. 54 in Audrain County (6 
disconnected sections).

Reason(s):

2014

The project was delayed to accelerate a higher regional priority.

Ralls J 3L1000B 2010 Thin lift overlay from Rte. 36 to Rte. EE.

2009

Was Awarded: Reason(s):

2009

The project was accelerated to be let in combination with 1S2009V, 1S2009W, 1S2009T and 1S2009U 
for cost savings.

Warren B 3S2172 2011 Intersection and outer road improvements 0.2 mile south of I-70. *Economic Recovery Project*

Reason(s):

2010

The project was accelerated due to federal economic recovery bill.

Clay 169 4U1314B 2011 Paving, median drainage, and metal wall rehabilitation along northbound lanes from north of Downtown Airport to 
south of Rte. 9 interchange in the City of North Kansas City.

Reason(s):

2012

The project was delayed due to coordination with outside agencies.

Clay 283 4S1928 2010 Pavement treatments from Rte. 69 to Rte. 9 in the City of Kansas City.

Reason(s):

2013

The project was delayed due to better than expected pavement condition.
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Clay 291 4P1953 2009 Pavement treatments from Rte. 33 to Rte. 210 in the City of Liberty.

Reason(s):

2010

The project was delayed due to better than expected pavement condition.

Jackson 150 4U1130 2010 Capacity improvements from Rte. 71 to Rte. 291.

Reason(s):

Removed

The project was removed and will completed by Economic Recovery Project 4U1130D.

Jackson 291 4P1956 2009 Pavement improvements from Rte. 210 to south of Rte. 78 in the cities of Sugar Creek and Independence.

Reason(s):

2010

The project was delayed due to better than expected pavement condition.

Jackson 35 4I2012 2010 Bridge maintenance and rehabilitation over 23rd Street Trafficway.

Reason(s):

2011

The project was delayed in order to let in combination with 4I2277 and 4I2278.

Jackson 350 4P2250 2009 Payment to City of Raytown for access management study from I-435 to I-470.

Reason(s):

2010

The project was delayed due to the design of plans being behind schedule.
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Jackson 435 4I1121B 2012 Interchange revisions at Front Street in the City of Kansas City.

Reason(s):

2011

The project was accelerated due to coordination with outside agencies.

Jackson 435 4I1597 2012 Construct new half diamond interchange at Route 40/I-435, replace Blue Ridge Cut-off bridge over I-70, add lanes to I-
70 and modify some ramps. *Economic Recovery Project*

Reason(s):

2010

The project was accelerated due to federal economic recovery bill.

Jackson 435 4I1930 2010 Pavement and shoulder treatments from the Missouri River to Rte. 24 in the City of Kansas City.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

Jackson 435 4I1964 2009 Resurfacing from Rte. 78 to Rte. 24 in the City of Kansas City.

Reason(s):

2010

The project was delayed due to better than expected pavement condition.

Jackson 435 4Q1768B 2009 Intelligent Transportation System (ITS) expansion on I-435 in Jackson and Clay counties.

Reason(s):

2010

The project was delayed due to required Coordination with kcICON design/build project.
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Jackson 7 4S1752 2009 Improve intersection at Colbern Road.

Reason(s):

2010

The project was delayed to accelerate a higher regional priority.

Jackson 70 4I1790 2011 Rehabilitate eastbound bridges from Troost to Rte. 40. *Economic Recovery Project*

Reason(s):

2010

The project was accelerated due to federal economic recovery bill.

Johnson 50 4P1973 2009 Resurfacing and shoulder treatments on the westbound lanes from Jackson County line to Rte. HH.

Reason(s):

2010

The project was delayed due to better than expected pavement condition.

Platte 29 4I1819 2010 Pavement repair at various locations from Rte. 273 to Vivion Road.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (4I1979)

Platte 29 4I1979 2011 Resurface pavement and shoulders on northbound and southbound lanes at various locations from Rte. 273 to Vivion 
Road. *Economic Recovery Project*

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to federal economic recovery bill.
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Platte 29 4Q1767B 2009 ITS expansion at various locations on I-29 and I-35 and I-435 in Kansas City.

Reason(s):

2010

The project was delayed due to redesigns.

Various Various 2I2161F 2009 On-call interstate asphalt repair at various locations in District 4.

Reason(s):

2010

The project was delayed due to bids being rejected by the MHTC.

Various Various 2I2161G 2009 On-call interstate concrete pavement repair at various locations in District 4.

Reason(s):

Removed

The project was removed due to work being completed by MoDOT forces.

Various Various 4I1854 2009 Pavement repair on major routes at various locations in the urban area.

Reason(s):

2010

The project was delayed due to bids being rejected by the MHTC.

Camden 5 5P0592F 2009 Paving for shared-four lane pavement on relocation from 1.1 miles south of new Rte. 54 / Rte. 5 interchange to 0.8 
mile south of Laclede County line.

Reason(s):

2010

The project was delayed to achieve a more advantageous bidding situation.  Construction on the 
grading project (5P0592A) that preceded this contract was behind schedule, thus letting this contract 
(5P0592F) on the origninal schedule would have resulted in high bids.
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Camden 5 5P0914 2010 Pavement treatment from Rte.7, just south of Camdenton, to 0.7 mile south of Laclede Co. including Rte. P.

Reason(s):

2011

The project was delayed due to conflict with another project on the same route being behind schedule.

Cooper 70 5I2154 2011 Pavement improvements on the westbound lanes from 0.3 mile east of Rte. B to the Saline County line. *Economic 
Recovery Project*

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to federal economic recovery bill.

Miller 17 5P0887 2010 Replace bridge over the Osage River 1 mile east of Tuscumbia.  Project involves bridge J0719. *Economic Recovery 
Project*

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to federal economic recovery bill.

Various Various 5O0010 2009 On-call work zone enforcement at various locations in District 5.

Reason(s):

2010

The project is being rolled over to FY 2010 for on-call work zone enforcement.

Various Various 5Q0974 2009 Installation of Closed Circuit TV along I-70, I-29 and I-35.

Reason(s):

2010

The project was delayed due to redesigns.
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Franklin 44 6I2017 2010 Improve roadway surface from west of Rte. 30 to Rte. 50 and Rte. O/Pin Oak Creek to east of Rte. 100.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

Franklin 47 6P2091 2010 Safety and capacity improvements at Country Club Lane.

Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

Franklin AP 6L0900F 2010 Thin lift pavement treatment from the beginning of state maintenance to Rte. NN.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

Franklin OR 44 6I2066 2009 Add restrooms to the Shaw Nature Reserve in Gray Summit.

Reason(s):

2010

The project was delayed due to coordination with outside agencies.

Jefferson 30 6S1908 2009 Replace bridge deck and resurface on eastbound and westbound lanes over Saline Creek.

Reason(s):

2013

The project was delayed due to better than expected pavement conditions.
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Jefferson 30 6S2184 2010 Signal and lighting improvements at Delores Road.

2009

Was Awarded: Reason(s):

2009

The project was accelerated to address safety concerns.

Jefferson MM 6S2167 2010 Pavement treatment on Rte. MM from Geerdes Road to Rte. 30 and Rte. W from Rte. 30 to 0.4 mile north of Rte. 30.

Reason(s):

2011

The project was delayed due to conflict with 6S2027B. Additional work is required on 6S2027B before 
preventative maintenance can be completed for 6S2167.

Jefferson NN 6L0900B 2010 Thin asphalt overlay from Rte. 30 to Rte. O.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

Jefferson P 6S1904 2009 Replace box culverts and pipes at various locations from north of Rte. 110 to south of Rte. A.

Reason(s):

2010

The project was delayed due to a right of way condemnation process.

St. Charles 364 6U1028P 2011 Extend Page Ave. from Rte. 94 (0.3 mile west of Harvester) to 0.6 mile east of Central School Rd. at Woodstream.  
$245,000 '08 Appropriation.  *Economic Recovery Project*

Reason(s):

2010

The project was accelerated due to federal economic recovery bill.
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St. Charles 370 6P1943 2010 Rehabilitate bridges 0.3 mile east of I-70 over the Norfolk and Western Railroad.

Reason(s):

2011

The project was delayed due to traffic control problems associated with I-70 (6P1943) and Rte. 370 
(6P1944) being scheduled for closure at the same time.

St. Charles 370 6P1944 2010 Rehabilitate eastbound and westbound bridges over the Missouri River.

Reason(s):

2011

The project was delayed due to traffic control problems associated with I-70 (6P1944) and Rte. 370 
(6P1943) being scheduled for closure at the same time.

St. Charles 67 6P2126 2010 Pavement treatment from Cinder Road to south of the Missouri River Bridge and Rte. 370 from I-70 to Elm Point 
Industrial Drive.

Reason(s):

2011

The project was delayed due to better than expected pavement condition.

St. Charles 70 6I1734 2009 Capacity improvements at Fifth Street.

Reason(s):

2010

The project was delayed due to coordination with outside agencies.

St. Charles 94 6S1955 2010 Pavement overlay and add shoulders from Rte. H/J intersection to Rte. 67.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.
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St. Charles N 6S1952 2009 Widen and realign Rte. N to raise out of the flood plain from 0.15 mile west of Eagle Hill Lane to 0.15 mile east of 
Eagle Hill Lane.

Reason(s):

2011

The project was delayed due to coordination with outside agencies.

St. Charles N 6S1988 2009 Widen and realign Rte. N from Meadowlake Drive to Dardenne Farms Drive.

Reason(s):

2011

The project was delayed due to coordination with outside agencies.

St. Louis 100 6S2085 2010 Resurfacing and pavement improvements from Rte. 141 to Westglen Farms Drive.

Reason(s):

2012

The project was delayed due to additional requirements after establishment of the award date.

St. Louis 170 6I2068 2009 Interchange improvements and sidewalks at Scudder Road.

Reason(s):

2010

The project was delayed due to coordination with outside agencies.

St. Louis 270 6I2082 2010 Pavement treatment at I-270 and I-70 ramps.

Reason(s):

2011

The project was delayed due to coordination of adjacent projects.
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St. Louis 270 6I2130 2010 Pavement treatment on I-270 from east of I-170 to west of I-170 and west of Lilac to east of Bellefontaine Road and I-
70 from west of Union to east of Kingshighway.

Reason(s):

2011

The project was delayed due to better than expected pavement condition.

St. Louis 44 6I2107B 2010 Restripe existing roadway back to 4 lanes in each direction and resurface pavement from Murdoch Avenue to I-55.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (6I2009)

St. Louis 44 6I2123 2010 Asphalt shoulder repair from I-270 to Rte. 109.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

St. Louis 44 OR 6I2078 2010 Pavement treatment on north outer road from Rte. 141 to end of state maintenance and south outer road from Rte. 
141 to Rudder Road.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

St. Louis 70 6I1956 2010 Pavement repair and resurface shoulders at Earth City Expressway ramps and mainline.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.
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St. Louis CC 6S1806 2009 Replace bridge over Bonhomme Creek at Long Road.

Reason(s):

2010

The project was delayed due to coordination with outside agencies.

St. Louis CC 6S1980 2010 Bridge improvements over Caulks Creek.

Reason(s):

2011

The project was delayed due to coordination with outside agencies.

St. Louis Hanley 
Rd.

6O0009 2009 Widen and replace ramp and sidewalks from I-64 to Laclede Station Road.

Reason(s):

2010

The project was delayed due to coordination with outside agencies.

St. Louis Rudder 
Rd.

6I1959 2010 Pavement treatment and shoulders from the Rudder Rd. and I-44 exit ramp to the Meramec River in Fenton and 
Yarnell Road under I-44.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

St. Louis City 64 6I0985J 2009 Seismic retrofit and replace drainage system from west of 11th Street to west of 7th Street.

Reason(s):

2010

The project was delayed due to a right of way condemnation process.
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St. Louis City 64 6I0985M 2009 Seismic retrofit work next to General Services Administration federal building between 11th Street and 14th Street.

Reason(s):

2010

The project was delayed due to a right of way condemnation process.

St. Louis City 64 6I2022 2009 Bridge deck repair and resurface the westbound I-64 off-ramp at 9th Street.

Reason(s):

2010

The project was delayed due to a right of way condemnation process.

St. Louis City 70 6I2019 2010 Payment to IDOT for deck seal on the Martin Luther King Bridge.

Reason(s):

2012

The project was delayed due to coordination with outside agencies.

St. Louis City 70 6I2189 2011 Replace bridges over I-70  at Madison and St. Louis Avenue.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

St. Louis City Loughbor
ough Ave.

6O0014 2009 Widen bridge from Loughborough Drive to I-55 interchange.

Reason(s):

2010

The project was delayed due to coordination with outside agencies.
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St. Louis City Shaw 
Blvd.

6I2069 2009 Sidewalks, streetscape improvements, and lighting on Shaw Boulevard from Kingshighway to Tower Grove and south 
to Magnolia.

Reason(s):

2010

The project was delayed due to coordination with outside agencies.

St. Louis City Tucker 
Street

6O0013 2009 New structures, pavement and roadway improvements between O'Fallon St. and Washington Ave.  (In cooperation 
with St. Louis City and the Mississippi River Bridge Team). To be awarded by St. Louis City. *Economic Recovery 
Project*
Reason(s):

2010

The project was delayed due to coordination with outside agencies.

Various Various 6P2044 2010 Bridge, pavement and traffic systems preservation and operational improvements on various routes in the St. Louis 
area.

Reason(s):

2011

The project was delayed to accelerate a higher regional priority.

Various Various 6Q2036 2009 Provide ITS devices from I-64 to north of I-70.

Reason(s):

2010

The project was delayed to be let in combination with 6P2260 for cost savings.

Various Various 6Q2037 2009 Provide ITS devices from north of I-64 to Rte. 61/67.

Reason(s):

2010

The project was delayed to be let in combination with 6P2259 for cost savings.
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Various Various 6Q2037E 2009 ITS maintenance and operations at various locations.

Reason(s):

2013

The project was delayed due to work being performed by another project (6I1756).

Various Various 6Q2039 2012 ITS operation and expansion from Allenton Road/Six Flags exit to Rte. 50.

Reason(s):

2013

The project was delayed to accelerate a higher regional priority.

Various Various 6Q2246 2012 ITS operation and expansion on Rte. 100 from Rte. 109 to McKnight Road and Rte. M to South Point Road and Rte. 
50 from Rte. 44 to Rte. 47 East.

Reason(s):

2014

The project was delayed to accelerate a higher regional priority.

Barry 60 7P0824B 2011 Construct alternating/intermittent passing lanes from 0.6 mile east of Bus. 60 West in Monett to 0.3 mile east of Rte. 
14. *Economic Recovery Project*

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to federal economic recovery bill.

Barry 60 7P0869 2011 Construct alternating/intermittent passing lanes from east of Chapell Drive in Monett to Kansas Avenue in Republic. 
*Economic Recovery Project*

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to federal economic recovery bill.
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Newton 166 7P0834 2010 Resurface from the Kansas state line to I-44.

Reason(s):

Removed

Project was removed due to the scope of work being accomplished by a permit project in 2008.

Newton 60 7P0866 2009 Resurface disconnected sections from east of Rte. E to 0.7 mile west of Rtes. M and W.

Reason(s):

2010

The project was delayed to achieve a more advantageous bidding situation.

Greene 160 8S0758 2009 Relocate west outer road and Weaver Rd. intersection 1.0 mile south of Rte. 60 (James River Freeway) at Weaver 
Road.

Reason(s):

2010

The project was delayed due to coordination with outside agencies.

Greene 65 8P0605B 2011 Grading, paving to add lanes for divided six-lanes from Rte. D (Sunshine Street) to Rte. 60 (James River Freeway).  
*Economic Recovery Project*

2010

Was Awarded: Reason(s):

2010

The project was accelerated due to federal economic recovery bill.

Greene 65 8P0605C 2011 Capacity improvements from Rte. D (Sunshine Street) to Battlefield Rd. in Springfield.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (8P0605B)
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 2009-2013 
STIP SFY

Current
SFY or 

Award Date

RSMo 21.795.3(2)

Greene 65 8P0605D 2011 Grading and paving to add lanes for divided six-lanes from Bus. 65 (Chestnut Expressway) to Rte. D (Sunshine 
Street) in Springfield.  Amendment 3 will fund 4.6 million and ARRA will fund 6.2 million. *Economic Recovery Project*

2010

Was Awarded: Reason(s):

2010

The project was accelerated due to federal economic recovery bill.

Greene Various 8P0761 2009 Design and construct a traffic management center for Springfield area. To be let by the City of Springfield. Fed. No. 
ITS-0329(801) 100% fed. Fed. No. ITS-0429(801) 50% Fed. 10% Springfield, 10% MoDOT Operations, 30% soft 
match from previous work.
Reason(s):

2010

The project was delayed due to coordination with outside agencies preparing plans.

Greene Various 8Q0830B 2009 Phase II of field device deployment of the Intelligent Transportation System on various routes in the Springfield Area.

Reason(s):

2011

The project was delayed due to coordination with outside agencies preparing plans.

Laclede 5 8P0854C 2011 Construct five lanes in Lebanon.  *Economic Recovery Project*

Reason(s):

2010

The project was accelerated due to federal economic recovery bill.

Laclede 5 8P0902 2009 Grading and paving for shared four-lane roadway, turn lanes between Camden County line and Lebanon.

Reason(s):

2010

The project was delayed to be let in combination with 5P0592F for cost savings.
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 2009-2013 
STIP SFY

Current
SFY or 

Award Date

RSMo 21.795.3(2)

Laclede IS44E 
TO RTJ

8P0894D 2011 Thin pavement treatment on the ramps at the interchanges with Rtes. Y/J, A/C and Dove Road.

Reason(s):

2010

The project was accelerated to be let in combination with 8I0905 for cost savings.

Taney 160 8P0813B 2010 Improve intersection capacity and safety at Coy Boulevard in Forsyth.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to coordination with outside agencies.

Taney 65 8P0798 2009 Replace interchange ramps at Rte. 248 (Shepherd of the Hills Expressway/Branson Landing Boulevard).

Reason(s):

2011

The project was delayed due to coordination with outside agencies.

Various Various 8L1000 2010 SFY 2010 pavement treatment on minor routes throughout non-metropolitan District 8.

Reason(s):

Removed

The project was removed due to being a root project, from which other projects were split. (8L1000B, 
8L1000C, 8L1000D)

Webster IS44E 
TO RTB

8P0894F 2010 Thin pavement treatment on the I-44 ramps at Rte. B and Rte. 38 interchange.

2009

Was Awarded: Reason(s):

2009

The project was accelerated to be let in combination with 8I0903 and 8I0904 for cost savings.
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Current
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Various Various 9P2158 2011 Resurface and shoulder repair on various routes across the South Central district.

Reason(s):

Removed

The project was removed due to being a root project, from which other projects were split. (9P2158B, 
9P2158C, 9P2158D, 9P2158E)

Various Various 9P2159 2010 On call guard cable and guard rail repair on various routes and counties in the South Central District.

Reason(s):

Removed

This project was removed because work will be accomplished by job number 9P2154.

Cape 
Girardeau

55 0I0767A 2009 Construction of outer road system from East Main Street Interchange to Co. Rd. 618, 2.4 miles north of the Rtes. 
61&34 interchange.

Reason(s):

2010

The project was delayed due to the design of plans being behind schedule.

Cape 
Girardeau

55 0I0767B 2009 Construction of outer road along SB lane from East Main Street Interchange to Bainbridge Road.

Reason(s):

2010

The project was delayed due to the design of plans being behind schedule.

Madison 72 0P0884C 2010 Paving for relocation of Rte. 72 north of its current location with Rte. OO.  Cost share project with Madison County.

Reason(s):

Removed

The project was removed due to the work being incorporated into another project. (0P0884B)
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Mississippi 57 0I0983 2010 Pavement treatment (alternate pavement treatment project) of Northbound lanes from west of Rte. 105 to the 
Mississippi River bridge.

2009

Was Awarded: Reason(s):

2009

The project was accelerated due to conditions deteriorating faster than expected.

New Madrid 55 0I2147 2011 Construction of new Welcome Center on I-55 at Marston.  *Economic Recovery Project*

Reason(s):

2010

The project was accelerated due to federal economic recovery bill.

Pemiscot 55 0I0972 2009 Grading, drainage, paving and structures for rest area/welcome center adjacent to northbound lane, north of the 
Arkansas State line at Hayti.

Reason(s):

2010

The project was delayed to be let in combination with (0I2147) for cost savings.

St. Francois OR 67 0S0966 2009 Construct east outer road for Rte. 67 from Parkway Drive to Rte. 8 in Desloge.

Reason(s):

2010

The project was delayed due to the design of plans being behind schedule.

Various Various 0P2149 2009 SAFETEA-LU High Risk Rural Road Program for safety improvements at various locations throughout the state.

Reason(s):

2010

The project was delayed due to additional requirements after establishment of the award date.
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Various Various 0P2161 2009 On-call guardcable and guardrail repair in the Southeast Missouri area.

Reason(s):

Removed

The project was removed due to being a root project, from which other projects were split. (0P2161B, C, 
D and E)

Access:  T:\planning\OTPM\reports\Accountability\Reprioritized 2009.mdb 
Query:   qry Reprioritized in 2009 - 2013 STIP;  Report: rpt Reprioritized 2010-2014 SFY 2009 
Tables: Final Reprioritized SFY 2009

121Total Count of Projects Reprioritized:
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Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 

Highway and Bridge Construction Schedule 
RSMo 21.795.3(2) 

 
Introduction 

 
The information in this section is in accordance with the highlighted 
portion in the following section of the reporting statute.  "(2) A detailed 
explanation of the methods or criteria employed to select construction 
projects, including a listing of any new or reprioritized projects not 
mentioned in a previous report, and an explanation as to how the new or 
reprioritized projects meet the selection methods or criteria; ..."  Section 
21.795.3(2), RSMo Supp. 2002 (L. 2003 TAFP HB 668) (emphasis 
added).  

 
This section lists projects identified after the previous schedule was approved and have 
been added in state fiscal year 2009 or state fiscal years 2010-2014 of the Highway and 
Bridge Construction Schedule.   
 
 MoDOT does not fully program the five-year construction schedule, although funding is 
assigned to specific categories such as safety or major projects.  This allows the 
department to effectively use its resources and react to evolving needs that cannot be 
predicted at the start of the five-year period. 
 
The total number of projects added is 533, which represents 73 percent of the projects in 
the 2009-2013 Highway and Bridge Construction Schedule.  This amount is lower than 
last year’s amount of 356.  An explanation for the project changes is included with each 
project. 
 
About half of the projects were added due to implementation of the revised Safe and 
Sound Bridge Program and due to funding made available by the federal economic 
recovery bill.    
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Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 Highway and 
Bridge Construction Schedule

RSMo 21.795.3(2)
Key





County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Andrew 29 2I2162C On-call preventive maintenance and pavement repair from Rte. K to Rte. 92 in Platte County.  Includes I-229 
in Andrew and Buchanan counties. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Andrew 59 1B0801R Bridge rehabilitation on Rte. 59 over I-29 and Bus. Rte. 71 over I-29. Funded by GARVEE.  Project involves 
twin bridges A0726.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$2,715

The project was added to implement the revised Safe and Sound Bridge Program.

Andrew C 1S2009E Thin lift overlay from Rte. 48 to Rte. E.  *Economic Recovery Project* 

Reason(s):

2009 No$394

This project was made possible due to federal economic recovery bill.Amendment

Andrew H 1B0801B Bridge rehabilitation on Rte H over Pedlar Creek.  Project involves bridge L0633. Funded by GARVEE.  Part 
of the Safe and Sound Bridge Program.

Reason(s):

2009 No$268

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Atchison 111 1S2009G Thin lift overlay from Rte. 136 to I-29.  *Economic Recovery Project* 

Reason(s):

2009 No$334

This project was made possible due to federal economic recovery bill.Amendment

9/29/2009 Page 1 of 108MoDOT



County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Atchison 136 1P2161 Painting, redeck and bridge repairs of Missouri River bridge at Brownville, NE (ARRA Funds providing $9 
million, $5,654 million funded by other sources).  Cost share with Nebraska.  *Economic Recovery Project*

Reason(s):

2010 No$15,710

This project was made possible due to federal economic recovery bill.Amendment

Atchison 29 2I2162B On-call preventive maintenance and pavement repair from the Iowa state line to Rte. K in Andrew County. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Atchison 59 1S2009M Thin lift overlay from the Iowa State line to Rte. 136.  *Economic Recovery Project* 

Reason(s):

2009 No$516

This project was made possible due to federal economic recovery bill.Amendment

Atchison O 1S2009F Thin lift overlay from Rte. C to Rte. 136.  *Economic Recovery Project* 

Reason(s):

2009 No$476

This project was made possible due to federal economic recovery bill.Amendment

Buchanan 29 1I2181 Pavement treatment to extend pavement life 1.5 miles south of Rte. O, near Faucett, to Platte Co. 

Reason(s):

2012 No$2,503

This project was added to provide preventive maintenance and to extend life of the pavement.
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Highway and Bridge Construction Schedule
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Current SFY
Award Date

Description of Improvement / Location

Buchanan 31 1S2009L Thin lift overlay from Rte. 36 to Rte. 169.  *Economic Recovery Project* 

Reason(s):

2009 No$315

This project was made possible due to federal economic recovery bill.Amendment

Buchanan 36 1P2183 Remove existing surface and place a new surface on bridge over 9th Street,  0.5 miles east of the Missouri 
River, in St. Joseph. Project involves bridge L0320. 

Reason(s):

2010 No$162

This project was added to provide preventative bridge maintenance and to extend the life of the bridge.

Buchanan 45 1P2171 Resurface driving lanes and shoulders from Rte. 59, near Rushville, to Platte County. 

Reason(s):

2012 No$576

The project was added to improve the pavement condition.

Buchanan 59 1P2188 Thin lift overlay on roadway and shoulders from Rte. K to Karnes Road, in St. Joseph. 

Reason(s):

2010 No$595

The project was added to improve the pavement condition.

Buchanan 759 1P2186 Resurface roadway and shoulders w/ pavement repair. *Economic Recovery Project*  

Reason(s):

2010 No$1,980

This project was made possible due to federal economic recovery bill.
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Estimate '92 Plan
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Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Buchanan AC 1S2154 Resurface roadway and shoulders (3 3/4"), Major Route. *Economic Recovery Project*

Reason(s):

2010 No$2,191

This project was made possible due to federal economic recovery bill.Amendment

Buchanan DD 1S2009J Thin lift overlay from Rte. 371 to Rte. MM.  *Economic Recovery Project* 

Reason(s):

2009 No$222

This project was made possible due to federal economic recovery bill.Amendment

Buchanan O 1B0801F Bridge rehabilitation on Rte. O over I-29, Rte. 169 over I-29, and Rte. CC over South Fork of Bee Creek. 
Funded by GARVEE.  Project involves bridges A0024, A0699 and A2565. Part of the Safe and Sound Bridge 
Program.
Reason(s):

2009 No$3,346

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Buchanan St. Joseph 
Regional 

Port

1W0001 Truck staging area along stockyard expressway, intersection improvements. *Economic Recovery Project*  

Reason(s):

2010 No

Let By Others

$1,300

This project was made possible due to federal economic recovery bill.

Caldwell A 1B0801H Bridge rehabilitation on Rte. A over Dead Oak Creek, Rte. 116 over North Mud Creek and Rte. N over Mud 
Creek. Funded by GARVEE.  Project involves bridges A1785, A1468, N0536. Part of the Safe and Sound 
Bridge Program.
Reason(s):

2010 No$1,003

The project was added to implement the revised Safe and Sound Bridge Program.Amendment
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Current SFY
Award Date

Description of Improvement / Location

Caldwell U 1B0801Q Bridge rehab on Rte. U over Otter Creek, Rte. HH over Plum Creek in Caldwell County, on Rte. V over I-35 
and Rte. K over Castile Creek in Clinton County. Funded by GARVEE. Project involves bridges N0735, 
R0526, R0226, and N0736. Part of SAS Bridge.
Reason(s):

2011 No$1,759

The project was added to implement the revised Safe and Sound Bridge Program.

Clinton A 1S2009H Thin lift overlay from Rte. 69 to Rte. H.  *Economic Recovery Project* 

Reason(s):

2009 No$609

This project was made possible due to federal economic recovery bill.Amendment

Daviess 35 2I2162E On-call preventive maintenance and pavement repair from Rte. 6 in Daviess County to Rte. 92 in Clay 
County. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Daviess 6 1S2164 Install centerline rumble stripes from I-35 in Daviess County to Trenton in Grundy County. 

Reason(s):

2010 No$164

The project was added due to emerging safety needs.

Daviess DD 1L1000E Thin lift overlay from Rte. 69 to Rte. 6, near Gallatin. 

Reason(s):

2010 No$489

The project was added due to splitting projects.
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RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Daviess HH 1B0801N Bridge rehabilitation on Rte. HH over Marrowbone Creek, on Rte. V over Muddy Creek, on Rte. T over 
Sampson Creek, and on Rte. Z over drainage ditch. Funded by GARVEE.  Project involves bridges R0378, 
P0830, N0262 and R0073. Part of SAS Bridge.
Reason(s):

2011 No$2,522

The project was added to implement the revised Safe and Sound Bridge Program.

Dekalb 169 3S2009C Pavement and shoulder improvements from Rte. 31 and Rte. to I-29. *Economic Recovery Project* 

Reason(s):

2009 No$2,585

This project was made possible due to federal economic recovery bill.Amendment

Dekalb 33 1B0801L Bridge rehabilitation on Rte. 33 over West Fork Lost Creek and Branch of Lost Creek. Funded by GARVEE.  
Project involves bridges A0286 and A0284. Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$3,980

The project was added to implement the revised Safe and Sound Bridge Program.

Dekalb 36 1B0801S Bridge improvements on Rte. 36 over Castile Creek and Grindstone Creek. Funded by GARVEE.  Project 
involves bridges A1591 and A1594.  Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$1,558

The project was added to implement the revised Safe and Sound Bridge Program.

Dekalb C 1B0801E Bridge rehabilitation on Rte. C over Grindstone Creek, on Rte. E over North Fork Lost Creek, Rte V over 3rd 
Fork latte River. Project involves bridges P0216, N0036, N0215. Funded by GARVEE. Part of the Safe and 
Sound Bridge Program.
Reason(s):

2009 No$880

The project was added to implement the revised Safe and Sound Bridge Program.Amendment
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Current SFY
Award Date

Description of Improvement / Location

Dekalb F 1B0801P Bridge rehabilitation on Rte. F over Crooked Creek in Dekalb County and Rte. 169 over Old Channel Island 
Creek in Gentry County. Funded by GARVEE.  Project involves bridges N0870 and F0327.  Part of the Safe 
and Sound Bridge Program.
Reason(s):

2011 No$1,189

The project was added to implement the revised Safe and Sound Bridge Program.

Dekalb J 1B0801M Bridge rehabilitation on Rte. J over abandoned railroad. Funded by GARVEE.  Project involves bridge T0659. 
Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$470

The project was added to implement the revised Safe and Sound Bridge Program.

Gentry 85 1B0801O Bridge rehabilitation on Rte. 85 at Thompson bridge. Funded by GARVEE.  Project involves bridge H0223.  
Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$226

The project was added to implement the revised Safe and Sound Bridge Program.

Gentry BB 1B0801G Bridge rehabilitation on Rte. BB over Island Creek and Rte. RA on East Brushy Creek. Funded by GARVEE.  
Project involves bridges N1000, and A3015. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$719

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Harrison 146 1L1000D Thin lift overlay from Rte. 136 to Grundy County. 

Reason(s):

2010 No$914

The project was added due to splitting projects.
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Description of Improvement / Location

Harrison 35 2I2162D On-call preventive maintenance and pavement repair from the Iowa state line to Rte. 6 in Daviess County. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Harrison M 1B0801D Bridge rehabilitation on Rte. M over Big Muddy Creek and Rte. HH over Lotts Creek, and Rte. NN over Honey 
Creek and Brushy Creek. Funded by GARVEE.  Project involves bridges N0353, N0874, N0874, P0979, 
P0980. Part of the Safe and Sound Bridge Program.
Reason(s):

2009 No$1,090

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Harrison MM 1B0801I Bridge rehabilitation on Rte. MM over Sugar Creek and Fox Creek and Rte. AA over Big Creek. Funded by 
GARVEE.  Project involves bridges N0925, N0270 and R0009. Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$1,192

The project was added to implement the revised Safe and Sound Bridge Program.

Holt 113 1S2009I Thin lift overlay on Spur 113 in Holt County from Rte. 113 to Rte. A and on Rte. A in Nodaway County from 
Spur 113 to Rte. 71.  *Economic Recovery Project* 

Reason(s):

2009 No$715

This project was made possible due to federal economic recovery bill.Amendment

Holt 159 1P0777 Replace bridge over the Missouri River at Rulo, Nebraska. Nebraska is lead state, and will be awarded by the 
Nebraska Department of Roads. Cost reflects MoDOT share of the project.  Project involves bridge L0097. 
Funded by FHWA Highway Bridge Program.
Reason(s):

2011 No

Let By Others

$16,888

The project was added due to additional funding made available from FHWA 2009 Highway Bridge Program 
and due to coordination from outside agencies.
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Nodaway 136 1P2187B Pavement treatment on driving lanes from the Rte. 46 intersection to the 102 River bridge in Maryville. 

Reason(s):

2010 No$158

This project was added to provide preventive maintenance and to extend life of the pavement.

Nodaway 246 1S2009K Thin lift overlay from Rte. 148 to Rte. E.  *Economic Recovery Project* 

Reason(s):

2009 No$405

This project was made possible due to federal economic recovery bill.Amendment

Nodaway 71 1P2187 Pavement treatment on northbound driving lanes from Business Rte. 71 (south) to north of Rte. A, near 
Maryville. 

Reason(s):

2010 No$447

This project was added to provide preventive maintenance and to extend life of the pavement.

Nodaway A 1B0801K Bridge rehabilitation on Rte. A over Elkhorn Creek and on Rte. VV over Long Branch. Funded by GARVEE.  
Project involves bridge L0196 and N0039.  Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$1,170

The project was added to implement the revised Safe and Sound Bridge Program.

Nodaway JJ 1B0801C Bridge rehabilitation on Rte. JJ over West Fork 102 River, on Rte. 275 on Kings River bridge, on Rte. M on 
Long Branch bridge. Funded by GARVEE.  Project involves bridges L0736, H0973, and N0274. Part of the 
Safe and Sound Bridge Program.
Reason(s):

2009 No$1,275

The project was added to implement the revised Safe and Sound Bridge Program.Amendment
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Nodaway PP 1B0801J Bridge rehabilitation on the Maupin bridge and over Huff Creek on Rte. PP. Funded by GARVEE.  Project 
involves bridges R0082 and R0081. Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$963

The project was added to implement the revised Safe and Sound Bridge Program.

Various Various 1L1100 Thin lift overlay on rural roadways in Northwest Missouri. 

Reason(s):

2011 No$1,110

The project was added to improve  pavement.

Various Various 1L1200 Thin lift overlay on various routes in Northwest Missouri. 

Reason(s):

2012 No$1,110

Project was added to improve minor route pavement.

Various Various 1P1979 Milling rumble strips in the edgelines on various major routes in District 1. Funded by MoDOT operations.

Reason(s):

2010 No$52

The project was added due to emerging safety needs.

Various Various 1P2184 On-call guardcable and guardrail repair contract on various major routes in District 1. 

Reason(s):

2010 No$323

This project was added to provide timely repairs as needed for on-call projects.
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Various Various 1P2189 Pavement treatment to extend pavement life on various major routes in Northwest Missouri. 

Reason(s):

2011 No$515

This project was added to provide preventive maintenance and to extend life of the pavement.

Various Various 1P2196 Pavement treatment to extend pavement life on various major routes in Northwest Missouri. 

Reason(s):

2012 No$516

The project was added due to emerging maintenance needs.

Various Various 2S2009B Cold in place recycling in Nodaway (Rtes. EE, H, W), Caldwell (Rte. F), Harrison (Rtes. MM, M, K), DeKalb 
(Rte. E), Daviess (Rtes. E, K), Worth (Rtes. W, YY), Andrew (Rte. H) and Gentry (Rte. H) Counties as funds 
are available. *Economic Recovery Project*
Reason(s):

2009 No$4,285

This project was made possible due to federal economic recovery bill.Amendment

Worth 169 1P2170 Resurface pavement and improve shoulders from Iowa state line to Rte. 46, at Grant City. 

Reason(s):

2010 No$1,467

The project was added to improve the pavement condition.

Adair 63 2P0483H Relieve congestion and improve safety east of Kirksville from 2 miles north of Rte. P to 3 miles south of Rte. 
6. (ARRA $18m, $2.3m in right of way amended, $1.317m funded from other sources). *Economic Recovery 
Project*
Reason(s):

2009 No$20,702

This project was made possible due to federal economic recovery bill.Amendment
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County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Adair 63 2P0483I Relieve congestion and improve safety east of Kirksville from .25 miles south of Rte. 6 to 2 miles south of 
Rte. 6.  Major project made possible by Amendment 3 and City of Kirksville.

Reason(s):

2011 Yes$12,107

The project was added due to splitting projects.

Carroll 24 2P2167 Intersection improvements at Show Me Ethanol 1.0 mile east of Carrollton. Cost share project. Initial funding 
by Show Me Ethanol. Payback with 2P2167B.

Reason(s):

2010 No$411

The project was added to implement a cost share/cost participation project.Amendment

Carroll 24 2P2167B Payback to Show Me Ethanol for the acceleration of cost share project 2P2167. Add turn lanes at ethanol 
plant entrance. Cost Share program to payback in SFY12.

Reason(s):

2012 No$178

This project was added to allow payback for an accelerated cost share/cost participation project.Amendment

Carroll 41 2P0755 Right of way to replace existing superstructure of bridge K0999 over Missouri River at Miami.

Reason(s):

2009 No$5

The project was added due to timely acquisition of right of way for a previously programmed construction 
project.

Amendment

Carroll 41 3S2009B Pavement and shoulder improvements from Rte. 24 to Rte. 240 in Saline and Carroll counties. *Economic 
Recovery Project* 

Reason(s):

2009 No$1,701

This project was made possible due to federal economic recovery bill.Amendment
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Carroll M 2B0801D Bridge rehabilitation on Rte. M over Bridge Creek, on Rte. W over Moniteau Creek, on Rte F over Edmondson 
Creek and Rte. TT over Slough Creek. Funded by GARVEE.  Project involves bridges N0631, N0919, R0474 
and N0595. Part of SAS Bridge.
Reason(s):

2009 No$1,394

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Grundy 146 2L1000B Resurface pavement to provide smoother pavement from the Harrison county line to Rte. 6. 

Reason(s):

2010 No$657

The project was added to improve the pavement and due to splitting projects.

Howard 240 3S2009D Pavement and shoulder improvements from Rte. 5 to Rte. 40.  *Economic Recovery Project* 

Reason(s):

2009 No$1,474

This project was made possible due to federal economic recovery bill.Amendment

Howard 5 2P0428 Remove bridge K0744 over Katy Trail 0.6 mile north of Rte. 40 in New Franklin. Project funded by FHWA FY 
2009 Highway Bridge Program.

Reason(s):

2010 Yes$1,292

The project was added due to additional funding made available from Federal Highway and Bridge Program.

Linn 36 1S2009B Thin lift overlay from Rte. 36 to Rte. 11. *Economic Recovery Project* 

Reason(s):

2009 No$170

This project was made possible due to federal economic recovery bill.Amendment
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Linn 5 2L1000C Resurface pavement to provide smoother pavement from Rte. 36 to Rte. E. 

Reason(s):

2010 No$433

The project was added to improve the pavement and due to splitting projects.

Livingston 190 1S2009P Thin lift overlay from the Daviess County line to Rte. 65.  *Economic Recovery Project* 

Reason(s):

2009 No$1,259

This project was made possible due to federal economic recovery bill.Amendment

Macon 156 1S2009C Thin lift overlay from Rte. 63 to Knox County line.  *Economic Recovery Project* 

Reason(s):

2009 No$733

This project was made possible due to federal economic recovery bill.Amendment

Macon 156 2B0801E Bridge rehabilitation on Rte. 156 over Bear Creek. Funded by GARVEE.  Project involves bridge R0408. Part 
of the Safe and Sound Bridge Program.

Reason(s):

2010 No$823

The project was added to implement the revised Safe and Sound Bridge Program.

Macon D 1S4009S Thin lift overlay from Rte. 63 to Rte. 156 in LaPlata. *Economic Recovery Project* 

Reason(s):

2009 No$110

This project was made possible due to federal economic recovery bill.Amendment
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Putnam 136 1S2009D Thin lift overlay from Rte. 63 to Rte. N in Schuyler and Putnam counties.  *Economic Recovery Project* 

Reason(s):

2009 No$603

This project was made possible due to federal economic recovery bill.Amendment

Putnam EE 2B0801H Bridge rehabilitation on Rte. EE over West Locust Creek. Funded by GARVEE.  Project involves bridge 
N0860.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$384

The project was added to implement the revised Safe and Sound Bridge Program.

Randolph 24 2P0779B Pavement treatment and improve shoulders from 2.1 miles east of Huntsville to Rte. JJ. 

Reason(s):

2010 No$1,068

The project was added due to splitting projects.

Randolph 24 2P0779C Resurface pavement and improve shoulders from just east of Rte. JJ to 1.0 mile east of Rte. 63. 

Reason(s):

2010 No$862

The project was added due to splitting projects.

Randolph 24 2P0779D Construct left turn lane and provide signal improvements from 0.3 miles east of Rte. JJ to Business Rte. 63. 
Cost Share project with the City of Moberly.

Reason(s):

2010 No$973

The project was added to implement a cost share/cost participation project.
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Randolph 24 2P0779Z Payment from the Cost Share program for the advancement of 2P0779D to the City of Moberly.  

Reason(s):

2012 No$428

The project was added to allow payback for an accelerated project.

Randolph A 1S2009Q Thin lift overlay from Bus. Rte. 63 to Rte. B.  *Economic Recovery Project* 

Reason(s):

2009 No$717

This project was made possible due to federal economic recovery bill.Amendment

Saline 127 2B0801C Bridge rehabilitation on Rte. 127 over Salt Fork Creek and Blackwater River and on Rte. YY over Finney 
Creek. Funded by GARVEE.  Project involves bridges X0916, L0890 and A1066. Part of the Safe and Sound 
Bridge Program.
Reason(s):

2009 No$2,584

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Saline 127 2B0801F Bridge rehabilitation on Rte. 127 over KCS railroad. Funded by GARVEE.  Project involves bridge L0392. Part 
of the Safe and Sound Bridge Program.

Reason(s):

2011 No$1,187

The project was added to implement the revised Safe and Sound Bridge Program.

Saline 240 1S2009O Thin lift overlay from east of Rte. 65 to Rte. 41.  *Economic Recovery Project* 

Reason(s):

2009 No$93

This project was made possible due to federal economic recovery bill.Amendment
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Saline 41 1S2009R Thin lift overlay from Rte. 240 to Rte. TT.  *Economic Recovery Project* 

Reason(s):

2009 No$767

This project was made possible due to federal economic recovery bill.Amendment

Saline 65 2P2169 Intersection improvements at Rte. UU 5.6 miles south of Marshall. Cost share project with Saline County.  
County providing $145,860.  D2 providing $140,140.  Payback to D2 with 2P2169Z in 2012.

Reason(s):

2009 No$324

The project was added to implement a cost share/cost participation project.Amendment

Saline 65 2P2169Z Payback to District 2 from the Cost Share program for the acceleration of 2P2169.

Reason(s):

2012 No$140

The project was added to allow payback for an accelerated cost share project.Amendment

Saline 70 2I2152 Replace pavement under overpasses at Rtes. YY, K/EE, and 127. Resurface eastbound and westbound 
lanes including shoulders from Lafayette County line to the Blackwater River. 

Reason(s):

2012 No$11,134

The project was added to improve the pavement condition.

Saline AC 2B0801I Bridge rehabilitation on Rte. AC over Pierre Fleche Creek. Funded by GARVEE.  Project involves bridge 
N0662.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$384

The project was added to implement the revised Safe and Sound Bridge Program.
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Saline VV 2B0801G Bridge rehabilitation on Rte. VV over Brushy Creek. Funded by GARVEE.  Project involves bridge N0432.  
Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$521

The project was added to implement the revised Safe and Sound Bridge Program.

Schuyler 202 1S2009N Thin lift overlay from the Iowa State line to Rte. 63.  *Economic Recovery Project* 

Reason(s):

2009 No$652

This project was made possible due to federal economic recovery bill.Amendment

Schuyler C 2B0801B Bridge rehabilitation on Rte C over North Fabius River, Rte. J over South Fork Fabius River, Rte. V over 
North Fork Mid Fabius River, & Rte. 11 over North Fork Salt River. Funded by GARVEE. Involves bridges 
N0706, N0239, N0228, A0117. Part of SAS Bridge.
Reason(s):

2009 No$1,181

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Various Various 2I2164 On-call preventive maintenance and pavement repair on various statewide interstate routes for SFY 2012. 

Reason(s):

2012 No$8,018

This project was added to provide timely repairs as needed for on-call projects.

Various Various 2P1979 Milling rumble strips in the edgelines of various major routes in various counties in District 2. Funded by Open 
Container Funds.

Reason(s):

2010 No$475

The project was added due to emerging safety needs.Amendment

9/29/2009 Page 18 of 108MoDOT



County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Various Various 2P2170 On-call guardrail repair at various locations throughout District 2. 

Reason(s):

2010 No$54

This project was added to provide timely repairs as needed for on-call projects.

Various Various 2S2009C Cold in place recycling in Putnam (Route 129), Schuyler (Route N), Sullivan (Routes 129, C), Linn (Route 
129), Saline (Route 127), Randolph (Route K), Carroll (Route UU). Work will be completed as funds are 
available. *Economic Recovery Project*
Reason(s):

2009 No$3,216

The project was added due to additional funding made available from the federal economic recovery bill.Amendment

Audrain 15 3S2178 Pavement improvements from 1.1 miles north of Rte. 22 to 0.2 mile north of Rte. 54.  *Economic Recovery 
Project* 

Reason(s):

2009 No$804

This project was made possible due to federal economic recovery bill.Amendment

Audrain K 3B0801F Bridge rehabilitation on Rte. K over Sandy Creek in Audrain County and Rte. M over Lost Creek diversion in 
Lincoln County. Funded by GARVEE.  Project involves bridges N0244 and N0385. Part of the Safe and 
Sound Bridge Program.
Reason(s):

2009 No$1,185

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Clark C 3B0801I Bridge rehabilitation on Rte. C over BNSF railroad and Rte. NN over Fox River. Funded by GARVEE.  Project 
involves bridges R0232 and P0548.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$1,221

The project was added to implement the revised Safe and Sound Bridge Program.
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Knox C 3B0801B Bridge rehabilitation on Rte. C over North Fork South Fabius River in Knox County and Rte. H over South 
Wyaconda River in Scotland County. Funded by GARVEE.  Project involves bridges N0457 and L0295. Part 
of the Safe and Sound Bridge Program.
Reason(s):

2009 No$805

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Lincoln C 3S2195 Payment for historic lighting from Elm Tree Rd in Moscow Mills to west ramps of Rte. 61 interchange. Total 
ARRA funds are $79,900.   City of Moscow Mills is project sponsor.  *Economic Recovery Project*

Reason(s):

2010 No

Let By Others

$80

This project was made possible due to federal economic recovery bill.

Lincoln DD 3B0801D Bridge rehabilitation on Rte DD over Bear Creek in Lincoln County, Rte AC over Cuivre River, Rte. F over 
Bear Creek in Montgomery County & Rte. P over Spencer Creek in Ralls County. Funded by GARVEE. 
Involves bridges A2050, N0862, R0550, R0495 (SAS).
Reason(s):

2009 No$2,012

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Lincoln EE 1S2009Z Thin lift overlay from Rte. Y to Rte. 47.  *Economic Recovery Project* 

Reason(s):

2009 No$291

This project was made possible due to federal economic recovery bill.Amendment

Lincoln KK 1S3009A Thin lift overlay from Old Rte. 61 to Rte. W.  *Economic Recovery Project* 

Reason(s):

2009 No$518

This project was made possible due to federal economic recovery bill.Amendment
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Lincoln W 3B0801K Rehab. bridge on Rte. W over Bryants Cr. in Lincoln Co., Rte. WW over Mud Cr. in Pike Co., Rte. J over Ely 
Cr. and Rte. E over Malaruni Cr. in Ralls Co. Funded by GARVEE. Involves bridges R0437, A0502, R0503, 
K0443. Part of SAS Bridge.
Reason(s):

2011 No$1,693

The project was added to implement the revised Safe and Sound Bridge Program.

Marion 24 3B0801M Rehabilitate bridge on Rte. 24 over North River and Bus. Rte. 61 over Rte. 24. Funded by GARVEE.  Project 
involves bridges A1444 and A0555.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$3,233

The project was added to implement the revised Safe and Sound Bridge Program.

Marion 24 3P2158 Rehabilitate bridges over North Fabius River 0.9 mile north of Rte. 6 (near Taylor).  *Economic Recovery 
Project*

Reason(s):

2010 No$2,860

This project was made possible due to federal economic recovery bill.

Marion CC 3B0801L Rehabilitate bridge on Rte. CC over South Fork North River in Marion County and Rte. T over Salt River in 
Shelby County. Funded by GARVEE.  Project involves bridges N0752 and R0464.  Part of the Safe and 
Sound Bridge Program.
Reason(s):

2011 No$1,699

The project was added to implement the revised Safe and Sound Bridge Program.

Marion W 1S2009W Thin lift overlay on Rte. W from Rte. 61 north junction to Rte. 61 south junction, and Rte. 61 outer road from 
Rte. W to 0.3 mile south of Rte. W. *Economic Recovery Project*

Reason(s):

2009 No$148

This project was made possible due to federal economic recovery bill.Amendment
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Monroe 15 3S2009E Pavement and shoulder improvements from Rte. 154 north junction to 1.1 miles north of Rte. 22.  *Economic 
Recovery Project* 

Reason(s):

2009 No$2,741

This project was made possible due to federal economic recovery bill.Amendment

Monroe A 3B0801G Rehabilitate bridge on Rte. A over Mid Fork Salt River, Rte. D over Long Branch Creek in Monroe County and 
Rte. E over Youngs Creek in Aurdrain County. Funded by GARVEE. Involves bridges R0468, T0916, and 
R0478. Part of the Safe and Sound Bridge Program.
Reason(s):

2011 No$2,626

The project was added to implement the revised Safe and Sound Bridge Program.

Monroe C 3B0801E Bridge rehabilitation on Rte. C over Elk Fork Salt River in Monroe County and Rte. E over Wayaconda River 
in Lewis County. Funded by GARVEE.  Project involves bridges A2298 and R0322. Part of the Safe and 
Sound Bridge Program.
Reason(s):

2009 No$1,715

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Monroe W 1S2009V Thin lift overlay from Rte. 24 to Rte. J.  *Economic Recovery Project* 

Reason(s):

2009 No$213

This project was made possible due to federal economic recovery bill.Amendment

Montgomery 19 3P2192 Resurfacing from near Rte. B (just north of Montgomery City) to 1.7 miles south of Rte. I-70. *Economic 
Recovery Project* 

Reason(s):

2010 No$3,005

This project was made possible due to federal economic recovery bill.
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Pike 79 3P2171C Rehabilitate bridge on Rte. 79 over Sugar Creek 0.1 mile south of Rte. B in Pike County and on Rte. 151 over 
Elk Fork Salt River 1.7 miles south of Rte. 24 in Monroe County.  Project involves bridges A4057 and A3252.

Reason(s):

2010 No$178

This project was added to provide preventative bridge maintenance and to extend the life of bridges and due 
to splitting projects.

Pike C 3B0801C Bridge rehabilitation on Rte. C over South Spencer Creek. Funded by GARVEE.  Project involves bridge 
T0880. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$386

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Ralls EE 1S2009U Thin lift overlay from Rte. J to Rte. 19.  *Economic Recovery Project* 

Reason(s):

2009 No$238

This project was made possible due to federal economic recovery bill.Amendment

Ralls J 1S2009T Thin lift overlay from Rte. EE to Rte. 154.  *Economic Recovery Project* 

Reason(s):

2009 No$414

This project was made possible due to federal economic recovery bill.Amendment

Scotland 136 3B0801H Rehabilitate bridge on Bus. Rte. 136 over abandoned KCS railroad. Funded by GARVEE.  Project involves 
bridge L0130.  Part of the Safe and Sound Bridge Program.

Reason(s):

2012 No$270

The project was added to implement the revised Safe and Sound Bridge Program.
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Scotland D 3B0801J Rehabilitate bridge on Rte. D over North Fork Mid Fabius River. Funded by GARVEE.  Project involves bridge 
N0465.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$335

The project was added to implement the revised Safe and Sound Bridge Program.

Shelby 151 1S3009B Thin lift overlay from Bus. Rte. 36 to Rte. 24.  *Economic Recovery Project* 

Reason(s):

2009 No$1,211

This project was made possible due to federal economic recovery bill.Amendment

Various Various 2S2009D Cold in place recycling in Shelby (Rtes. J, N) Clark (Rte. H), Marion (Rtes. K, U), Montgomery (Rtes. 70 outer 
road, FF, ZZ), Audrain (Rte. O), Monroe (Rte. O). Work will be completed as funds are available. *Economic 
Recovery Project*
Reason(s):

2009 No$3,216

This project was made possible due to federal economic recovery bill.Amendment

Various Various 3P1979 Milling rumble strips in the edgelines of various major routes in various counties in District 3. Funded by Open 
Container Funds.

Reason(s):

2010 No$531

The project was added due to emerging safety needs.Amendment

Various Various 3P2179 On-call work zone law enforcement at various locations in northeast Missouri. 

Reason(s):

2010 No$11

The project was added to provide for safer work zones in District 3.
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Various Various 3P2180 Preventive maintenance of various bridges in northeast Missouri. 

Reason(s):

2011 No$1,099

This project was added to provide preventative bridge maintenance and to extend the life of bridges.

Various Various 3P2191 Payback for on-call contract for guardrail and guardcable repair at various locations in northeast Missouri, 
transferring funds to operating budget. 

Reason(s):

2010 No$353

This project was added to provide timely repairs as needed for on-call projects.

Warren 47 3P2167 Bridge replacement over Lake Creek 0.1 mile south of Rte. 94 south junction. Project involves bridge K0094.

Reason(s):

2014 No$1,626

The project was added to improve the bridge condition.

Warren 70 3I2175 Pavement treatments on eastbound lanes from 0.5 mile west of Rte. 47 to the St. Charles County line. 

Reason(s):

2012 No$4,065

The project was added to improve the pavement condition.

Warren J 1S2009S Thin lift overlay from Rte. 47 to the Warren County line in Lincoln County, and from the Lincoln County line to 
I-70 north outer road in Warren County.  *Economic Recovery Project*

Reason(s):

2009 No$640

This project was made possible due to federal economic recovery bill.Amendment
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Warren TT 1S2009X Thin lift overlay from Rte. T to Rte. 94.  *Economic Recovery Project* 

Reason(s):

2009 No$198

This project was made possible due to federal economic recovery bill.Amendment

Cass 2 1S3009E Thin lift overlay from Commercial St. to Rte. ZZ.  *Economic Recovery Project* 

Reason(s):

2009 No$883

This project was made possible due to federal economic recovery bill.Amendment

Cass 2 4B0802B Bridge rehabilitation on Rte. 2 over Grand River, on Rte. O over Grand River and Poney Creek. Funded by 
GARVEE.  Project involves bridges A1391, N0777 and A0627. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,946

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Cass 7 4B0801I Bridge rehabilitation on Rte. 7 north of 227th Street in Cass County, Rte. 69 over Branch Williams Creek in 
Clay County, &  Rte. M over Honey Creek in Henry County. Funded by GARVEE. Bridges, G0986, J0331, 
S0880. Part of the Safe and Sound Bridge Program.
Reason(s):

2013 No$1,694

The project was added to implement the revised Safe and Sound Bridge Program.

Cass 71 4P1989 Conversion to Interstate standards at various locations in Cass County. 

Reason(s):

2013 No$12,060

The project was added to improve capacity.
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Cass B 4B0802C Bridge rehabilitation on Rte. B over Knob Creek. Funded by GARVEE.  Project involves bridge T0649. Part of 
the Safe and Sound Bridge Program.

Reason(s):

2009 No$633

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Cass W 4B0802E Bridge rehabilitation on Rte. W over Grand River, on Rte. Z over Clear Creek and Rte. O over Owens Creek. 
Funded by GARVEE.  Project involves bridges N0837, N0485, and Y0875. Part of the Safe and Sound Bridge 
Program.
Reason(s):

2012 No$1,126

The project was added to implement the revised Safe and Sound Bridge Program.

Clay 1 4P2266 ADA Sidewalk improvements from Vivion Road to 72nd Street. *Economic Recovery Project* 

Reason(s):

2010 No$1,738

This project was made possible due to federal economic recovery bill.Amendment

Clay 10 4B0801J Bridge rehabilitation on Rte. 10 over Rte. 69 in Clay County and over Fishing River in Ray County. Funded by 
GARVEE.  Project involves bridges L0535 and G0950.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$1,361

The project was added to implement the revised Safe and Sound Bridge Program.

Clay 169 4P2253 Roadway improvements from I-29 to Englewood Road in the city of Kansas City. Funding from 
unprogrammed SFY 2009 district balance.

Reason(s):

2010 No$880

The project was added to improve road.Amendment
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Clay 169 4P2265 ADA Sidewalk improvements from Rte. 92 to Rte. KK.  *Economic Recovery Project*  

Reason(s):

2010 No$1,738

This project was made possible due to federal economic recovery bill.Amendment

Clay 269 4U1303E Bridge repairs on the Chouteau Bridge. Funding from unobligated Federal Earmark balance.

Reason(s):

2010 Yes$2,078

The project was added to improve the bridge condition.Amendment

Clay 283 4P2282 Payment to the City of Kansas City for improvements to the North Oak Corridor. SAFETEA-LU earmark 
$400,000.

Reason(s):

2010 No

Let By Others

$400

The project was added to allow payback for an earmark project that provides safety improvements for the 
North Oak Corridor in Kansas City.

Clay 35 4I2270 Repair slides at two locations between southbound Pleasant Valley Road and I-435. 

Reason(s):

2010 No$536

The project was added due to emergency repairs.

Clay 69 1S3009F Thin lift overlay from the Clinton County line to Rte. 92.  *Economic Recovery Project* 

Reason(s):

2009 No$366

This project was made possible due to federal economic recovery bill.Amendment
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Clay 9 4S1921 Rehabilitate Heart of America bridge structure over the Missouri River, including addition of a bicycle & 
pedestrian facility. (Balance of project being funded by other sources; total project costs are $7.1 million)  
*Economic Recovery Project*
Reason(s):

2010 No$7,860

This project was made possible due to federal economic recovery bill.

Clay 92 4B0801M Bridge rehabilitation on Rte. 92 over First Creek in Clay County and Rte. B over Platte River in Platte County. 
Funded by GARVEE.  Project involves bridges J0923 and X0401.  Part of the Safe and Sound Bridge 
Program.
Reason(s):

2011 No$2,020

The project was added to implement the revised Safe and Sound Bridge Program.

Henry 52 1S3009G Thin lift overlay from the St. Clair County line to Rte. 13.  *Economic Recovery Project* 

Reason(s):

2009 No$913

This project was made possible due to federal economic recovery bill.Amendment

Henry 7 4B0801H Bridge rehabilitation on Rte. 7 over Deer Creek, Fields Creek overflow, Fields Creek, Big Creek overflow, and 
Big River. Funded by GARVEE.  Project involves bridges A1663, A3698, A3699, A3832 and A3702. Part of 
the Safe and Sound Bridge Program.
Reason(s):

2010 No$7,356

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Henry C 4B0801K Bridge rehabilitation on Rte. C over Barker Creek and Rte. Z over Big Otter Creek. Funded by GARVEE.  
Project involves bridges A3881 and A3695.  Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$2,211

The project was added to implement the revised Safe and Sound Bridge Program.
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Henry K 4B0801L Bridge rehabilitation on Rte. K over South Grand River, Rte. N over Big Cr., Rte. O over Honey Cr. in Henry 
County and Rte. B over Big Cr. in Johnson County. Funded by GARVEE.  Bridges K0792, P0795, A0287 and 
N0963. Part of SAS Bridge.
Reason(s):

2011 No$4,630

The project was added to implement the revised Safe and Sound Bridge Program.

Henry N 4B0801G Bridge rehabilitation on Rte. N over Honey Creek. Funded by GARVEE.  Project involves bridges R0506. Part 
of the Safe and Sound Bridge Program.

Reason(s):

2009 No$603

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Jackson 150 4B0802G Bridge rehabilitation on Rte. 150 over East Branch Big Creek and Rte. 7 over Big Rock Creek. Funded by 
GARVEE.  Project involves bridges A2262 and A2447.  Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$1,266

The project was added to implement the revised Safe and Sound Bridge Program.

Jackson 150 4U1130D Widen from two lanes to four lanes from Horridge Road to Rte. 291. *Economic Recovery Project*  

Reason(s):

2010 No$18,435

This project was made possible due to federal economic recovery bill.Amendment

Jackson 435 4I1597B Utility relocation at Rte. 40/I-435. Let in combination with 4I1597.

Reason(s):

2010 No$725

The project was added to relocate utilites in advance of construction and due to splitting projects.
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Jackson 435 4Q1769B Intelligent Transportation System (ITS) expansion of ramp meters along I-435 from State Line Road to 
Manchester/103rd Street. 

Reason(s):

2010 No$252

The project was added due to Intelligent Transportation System operations and due to splitting projects.

Jackson 470 4Q1769C Intelligent Transportation System (ITS) expansion of dynamic message sign boards and cameras along I-470 
from Raytown Road to Rte. 40 and along Rte. 50 from I-470 to 3rd Street. 

Reason(s):

2010 No$1,037

The project was added due to Intelligent Transportation System operations and due to splitting projects.

Jackson 50 4P2211 Complete diamond interchange at Bynum Rd. (Balance of project being funded by other sources; total project 
costs are $7.4 million)  *Economic Recovery Project*

Reason(s):

2010 No$7,939

This project was made possible due to federal economic recovery bill.

Jackson 7 4S1842 Right of way for resurfacing and shoulder treatments from Rte. 24 to Pink Hill Road in Independence.

Reason(s):

2010 No$3,624

To allow timely acquisition of right of way for previously programmed construction project.Amendment

Jackson 7 4S1962 Construction of shoulder from Colbern Road to Rte. 50 near the City of Lake Lotowana and right of way for 
construction of turn lanes.

Reason(s):

2010 No$3,855

To allow timely acquisition of right of way for previously programmed construction project.Amendment
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Jackson 70 4I1790B Rehabilitate westbound bridges from Troost to eastern junction of Rte. 40 in cities of Kansas City and 
Independence.  

Reason(s):

2011 No$9,944

The project was added to improve the bridge condition and due to splitting projects.

Jackson 70 4I2259 Pavement and shoulder treatments from I-670 to I-435 within the limits of Kansas City.  

Reason(s):

2012 No$9,869

The project was added to improve the pavement condition.

Jackson 71 4B0802D Bridge rehabilitation on Rte. 71 in Grandview City. Funded by GARVEE.  Project involves bridge H0595.  Part 
of the Safe and Sound Bridge Program.

Reason(s):

2013 No$619

The project was added to implement the revised Safe and Sound Bridge Program.

Jackson 71 4Q1769D Intelligent Transportation System (ITS) expansion from I-70 to Rte. 7. 

Reason(s):

2010 No$1,255

The project was added due to Intelligent Transportation System operations and due to splitting projects.

Jackson Blue Ridge 
Blvd./350

4B0802H Bridge rehabilitation on Blue Ridge Blvd. over Rte. 350. Funded by GARVEE.  Project involves bridge L0126.  
Part of the Safe and Sound Bridge Program.

Reason(s):

2012 No$1,757

The project was added to implement the revised Safe and Sound Bridge Program.
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Jackson Troost Ave. 4O0048 Replace bridge over Brush Creek. To be awarded by Kansas City.  State ARRA funds-$5M, MARC ARRA 
funds-$8M, Kansas City funds-$12.206M. Total cost-$25.206M, cost reflects MoDOT and MARC's share. 
*Economic Recovery Project*
Reason(s):

2010 No

Let By Others

$13,000

This project was made possible due to federal economic recovery bill.

Jackson W 4B0802F Bridge rehabilitation on Rte. W over Union Pacific railroad. Funded by GARVEE.  Project involves twin 
bridges A2350. Project to be let in combination with 4B0802F. Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$1,541

The project was added to implement the revised Safe and Sound Bridge Program.

Jackson W 4P2272 Bridge improvements over Blue River.  Project involves bridge A2351.  Project will be let in combination with 
4B0802F.

Reason(s):

2010 No$2,374

This project was added to provide preventative bridge maintenance and to extend the life of bridges.

Johnson 13 4P1138E Construction of drainage structures for connection of Rte. 50 interchange to Veteran's Road.

Reason(s):

2010 Yes$509

The project was added due to splitting projects for two-lane roadway relocation.

Johnson 13 4P1138F Grading and paving for connection from Rte. 50 interchange to Veteran's Road. 

Reason(s):

2010 Yes$767

The project was added due to splitting projects for two-lane roadway relocation.
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Johnson 13 4P2184 Pavement improvements from Bus. 50 to Rte. DD in the City of Warrensburg. 

Reason(s):

2011 No$596

This project was added to provide preventive maintenance and to extend life of the pavement.

Johnson 131 3S2009H Pavement improvements from Rte. 50 to Rte. 2.  *Economic Recovery Project* 

Reason(s):

2009 No$1,740

This project was made possible due to federal economic recovery bill.Amendment

Johnson 50 4P1973B Resurfacing and shoulders treatments on eastbound lanes from Jackson County line to Rte. HH. 

Reason(s):

2009 No$7,104

The project was added due to splitting projects and due to deteriorating pavement conditions.

Johnson OO 4B0801F Bridge rehabilitation on Rte. OO over Honey Creek and Rte. ZZ over Panther Creek. Funded by GARVEE.  
Project involves bridges N0865 and N0552. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,105

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Lafayette 13 4B0801N Bridge rehabilitation on Rte. 13 over Davis Creek, on Rte. 24 over Big Sni-A-Bar Creek and Little Sni-A-Bar 
Creek, and Rte. O over KCS Railroad. Funded by GARVEE.  Bridges G0818, L0597, L0610, and A0660.  Part 
of the Safe and Sound Bridge Program.
Reason(s):

2010 No$4,310

The project was added to implement the revised Safe and Sound Bridge Program.
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Lafayette 13 4P2172 Pavement improvements from Rte. 24 to the limits of the City of Lexington. 

Reason(s):

2011 No$173

This project was added to provide preventive maintenance and to extend life of the pavement.

Lafayette 13 4P2172B Pavement improvements from the limits of the City of Lexington to 1.3 miles east of Rte. E. 

Reason(s):

2011 No$280

The project was added due to splitting projects to provide preventive maintenance and to extend life of the 
pavement.

Lafayette 13 4P2258 Bridge Repair over I-70. Project involves bridge A4599.

Reason(s):

2010 No$263

The project was added to improve the bridge condition.

Lafayette 70 4I2261 Pavement improvements on the eastbound and westbound lanes from the Jackson County line to Johnson 
Drive in the city of Odessa. *Economic Recovery Project*  

Reason(s):

2009 No$8,348

This project was made possible due to federal economic recovery bill.Amendment

Lafayette FF 1S3009H Thin lift overlay from Gillespie Drive to Rte. O.  *Economic Recovery Project* 

Reason(s):

2009 No$747

This project was made possible due to federal economic recovery bill.Amendment
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Platte 273 3S2009F Pavement improvements on Rte. 273 from Rte. JJ to I-29 and Spur 92 from Rte. 273 to Rte. 92. *Economic 
Recovery Project* 

Reason(s):

2009 No$1,255

This project was made possible due to federal economic recovery bill.Amendment

Platte 45 1S3009C Thin lift overlay from Rte. 273 to Spur 45 south.  *Economic Recovery Project* 

Reason(s):

2009 No$718

This project was made possible due to federal economic recovery bill.Amendment

Platte 45 4P2148 Replace bridge and approach over the BNSF Railroad near Iatan. Project involves bridge K0698.  Cost share 
project with Kansas City Power & Light. MoDOT's portion of the project is a total of $2,281,862 for 4P2148B.

Reason(s):

2010 No$4,699

The project was added to implement a cost share/cost participation project.

Platte 45 4P2148B Improvements to the bridge and approach over Bear Creek near Iatan. Project involves bridge K0491.  Cost 
share project with Kansas City Power & Light.

Reason(s):

2009 No$1,402

The project was added to implement a cost share/cost participation project.Amendment

Platte 45 4P2148Z Payback from the Cost Share program to KCPL for acceleration of 4P2148 and 4P2148B.  

Reason(s):

2011 No$2,221

The project was added to allow payback for an accelerated project.
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Platte 635 4I2271 Rehabilitate bridge over Union Pacific Railroad and Missouri River.  KDOT to reimburse 50% of costs. 
Involves bridge A1800.  Project relates to 4I2014.

Reason(s):

2012 No$2,346

The project was added to implement a cost share/cost participation project.

Platte 635 4P1772 Repair slide 0.5 mile north of High Drive in Riverside. 

Reason(s):

2009 No$836

The project was added to prevent damage to the roadway.Amendment

Platte 9 4U1192 Replace bridge over White Aloe Branch 0.2 mile south of Rte. FF.  Suballocated MARC ARRA providing 
$105,000 and $599,000 provided by other sources.  Cost share with the City of Parkville. Project involves 
bridge F0151. *Economic Recovery Project*
Reason(s):

2010 No$904

This project was made possible due to federal economic recovery bill and added to implement a cost 
share/cost participation project.

Amendment

Platte 92 4P1925B Resurfacing and shoulder treatments from Bethel Road to 0.4 mile east of Winan Road. Project is within 
limits of MARC MPO.

Reason(s):

2009 No$497

The project was added due to splitting projects to differentiate between urban and rural funding.

Platte 92 4P1972 Payment to City of Platte City for geometric improvements at the intersections of Marshall and Hampton 
Roads. Cost share project with Platte City.  MoDOT will pay 50% up to a maximum of $385,100.

Reason(s):

2010 No$388

The project was added to implement a cost share/cost participation project.
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Platte 92 4P2176 Pavement improvements from Hampton Lane to east of I-29 near Platte City. Funding from delay of project 
4P1973 to SFY 2010.

Reason(s):

2009 No$488

The project was added to improve the pavement condition.Amendment

Platte H 4B0801C Bridge rehabilitation on Rte. H over I-29. Funded by GARVEE.  Project involves bridge A103.  Part of the 
Safe and Sound Bridge Program.

Reason(s):

2009 No$1,198

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Platte N 4S1951 Payment to City of Platte City for roadway improvements from Rte. 92 to the southern city limits of Platte City. 
Cost share project with Platte City.  MoDOT will pay 50% up to a maximum of $775,000.

Reason(s):

2010 No

Let By Others

$776

The project was added to implement a cost share/cost participation project.

Platte V 4B0801B Bridge rehabilitation on Rte. CC over Clear Creek and Jordan bridge on Rte V. Funded by GARVEE.  Project 
involves bridges N0713 and N0711.  Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$873

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Ray 10 4P2173 Pavement improvements from just east of Route C to Route 13. 

Reason(s):

2011 No$968

This project was added to provide preventive maintenance and to extend life of the pavement.
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Ray 210 4P2284 Pavement improvements from Rte. O near Orrick to Rte. 10 just west of Richmond. 

Reason(s):

2012 No$1,768

The project was added to improve the pavement condition.

Ray C 1S3009D Thin lift overlay from Rte. U to Rte. 10.  *Economic Recovery Project* 

Reason(s):

2009 No$314

This project was made possible due to federal economic recovery bill.Amendment

Ray EE 4S2248 Replace bridge over the Burlington Northern Santa Fe (BNSF) Railroad 0.1 mile north of Route 210. $350,000 
from BNSF Railroad.

Reason(s):

2009 No$863

The project was added to implement a cost share/cost participation project.Amendment

Ray H 4B0801E Bridge rehabilitation on Rte H over Willow Creek and Rte E over Platte River. Funded by GARVEE.  Project 
involves bridges A0525 and T0575. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,025

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Ray M 1S3009I Thin lift overlay from Rte. C to Rte. 10.  *Economic Recovery Project* 

Reason(s):

2009 No$350

This project was made possible due to federal economic recovery bill.Amendment
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Various Various 2I2162F On-call interstate asphalt repair at various locations in District 4. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Various Various 2I2162G On-call interstate concrete pavement repair at various locations in District 4. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Various Various 4P1979 Milling rumble strips in the edgelines on various major routes in rural District 4. Funded by MoDOT operations.

Reason(s):

2010 No$199

The project was added due to emerging safety needs.

Various Various 4P1979B Milling rumble strips in the edgelines on various major routes in urban District 4. Funded by MoDOT 
operations.

Reason(s):

2010 No$441

The project was added due to emerging safety needs.

Various Various 4P2270 On-call workzone enforcement in the rural District 4 area. 

Reason(s):

2010 No$7

The project was added to provide for safer work zones in District 4.
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Various Various 4P2271 On-call workzone enforcement in the District 4 urban area. 

Reason(s):

2010 No$181

The project was added to provide for safer work zones in District 4.

Various Various 4P2273 Pavement repair on major routes at various locations in the urban District 4 area. 

Reason(s):

2010 No$569

This project was added to provide preventive maintenance and to extend life of the pavement.

Various Various 4P2283 Pavement treatments on various routes in the urban area. 

Reason(s):

2010 No$3,216

This project was added to provide preventive maintenance and to extend life of the pavement.

Various Various 4Q2268 Motorist assist operations and staff in District 4 for SFY 2014. These funds will be transferred to the District 
Operations budget.

Reason(s):

2014 No$1,750

The project was added due to motorist assist operations.

Various Various 4Q2269 SFY 2014 ITS operations at various locations in Jackson, Platte, Clay and Cass Counties. $1.710 million 
funded from KDOT.

Reason(s):

2014 No$4,328

The project was added due to Intelligent Transportation Systems.
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Benton 65 5P0889 Bridge deck rehabilitation over Osage River just south of Warsaw.  Involves bridge A3021. *Economic 
Recovery Project*  

Reason(s):

2009 No$2,091

This project was made possible due to federal economic recovery bill.Amendment

Benton 65 5P0892C Grading, drainage, paving and right of way acquisition from 0.3 mile north of Lincoln to 0.6 mile south of 
Lincoln near Rte. H. 

Reason(s):

2010 Yes$7,037

The project was added to improve capacity and due to splitting projects.

Benton 65 5P0892D Demolition of various structures from south of the Rte. 52 (Cole Camp Jct.) to Warsaw.  Project does not 
include demolition within the City of Lincoln. 

Reason(s):

2010 Yes$135

The project was added to prepare roadway for construction (demolition projects) and due to splitting projects.

Benton 7 5P0866 Rehabilitation of bridges on Rte. 83 over Truman Lake near Mockingbird Road; Rte. 65 over the Osage River 
near Warsaw; and Rte. 7 over Truman Lake. Project involves bridges A3465 and  A3464.  *Economic 
Recovery Project*
Reason(s):

2009 No$7,336

This project was made possible due to federal economic recovery bill.Amendment

Benton 83 5P0888 Rehabilitation of bridge deck over Truman Reservoir.  Project involves bridge A3689. *Economic Recovery 
Project* 

Reason(s):

2009 No$3,675

This project was made possible due to federal economic recovery bill.Amendment
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Boone 124 5B0801J Bridge rehabilitation on Rte. 124 over Perche Creek and Rte. NN over Perche Creek. Funded by GARVEE.  
Project involves bridges L0200 and R0023.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$1,200

The project was added to implement the revised Safe and Sound Bridge Program.

Boone 40 5B0801I Bridge rehabilitation on Rte. 40 over I-70. Funded by GARVEE.  Project involves bridge A0172.  Part of the 
Safe and Sound Bridge Program.

Reason(s):

2010 No$1,084

The project was added to implement the revised Safe and Sound Bridge Program.

Boone 63 5P0806 Build a railroad bridge over Rte. 63 north of Rte. B in Columbia. *Economic Recovery Project*  

Reason(s):

2010 No

Let By Others

$8,467

This project was made possible due to federal economic recovery bill.Amendment

Boone 63 5P0907Z Payment to City of Columbia for construction of the interchange at Gans Road from the Cost Share Program.  
Refund to City of Columbia for advancement of 5P0907.

Reason(s):

2011 No$971

The project was added to allow payback for an accelerated project.

Boone 70 5I2164B Pavement treatment on the westbound lanes from the Callaway County line to 1.0 mile east of Lake of the 
Woods interchange. 

Reason(s):

2012 No$686

The project was added to improve the pavement condition.
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Boone 70 OR 1S3009N Thin lift overlay from Rte. 63 Connector to Rte. Z.  *Economic Recovery Project* 

Reason(s):

2009 No$314

This project was made possible due to federal economic recovery bill.Amendment

Boone 740 5P2170 Pavement improvements on westbound and eastbound lanes from Broadway to Rte. 63. *Economic 
Recovery Project* 

Reason(s):

2010 No$3,921

This project was made possible due to federal economic recovery bill.Amendment

Boone Sorrels 
Overpass 

Dr./70

5B0801H Bridge rehabilitation on Sorrels Overpass Drive over I-70. Funded by GARVEE.  Project involves bridge 
A0491. Part of the Safe and Sound Bridge Program.

Reason(s):

2013 No$462

The project was added to implement the revised Safe and Sound Bridge Program.

Boone Z 1S3009K Thin lift overlay from Rte. 124 to I-70. *Economic Recovery Project* 

Reason(s):

2009 No$863

This project was made possible due to federal economic recovery bill.Amendment

Callaway 70 2I2162J On-call preventive maintenance and pavement repair from Rte. YY (Williamsburg exit) to Rte. T in Foristell. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.
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Callaway 70 5I2168B Pavement improvements on westbound lanes from 0.3 miles east of Rte. 54 to Boone County line. 

Reason(s):

2012 No$1,601

The project was added to improve the pavement condition.

Callaway 94 5B0801M Bridge rehabilitation on Rte. 94 over Auxvasse Creek. Funded by GARVEE.  Project involves Bridge A0989.  
Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$958

The project was added to implement the revised Safe and Sound Bridge Program.

Callaway A 5B0801L Bridge rehabilitation on Rte. Z over I-70. Funded by GARVEE.  Project involves bridge A0025.  Part of the 
Safe and Sound Bridge Program.

Reason(s):

2010 No$707

The project was added to implement the revised Safe and Sound Bridge Program.

Callaway D 5B0801B Bridge rehabilitation on Rte. D over I-70, on Rte. JJ over I-70, Rte. M over I-70, and Rte. J over I-70. Funded 
by GARVEE.  Project involves bridges A0028, L1000, L0943, AND L0911. Part of the Safe and Sound Bridge 
Program.
Reason(s):

2009 No$2,561

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Callaway E 5B0801E Bridge rehabilitation on Rte. E at Four Mile bridge, Rte. D over Moniteau Creek, and Rte. HH over Smith Fork 
Creek. Funded by GARVEE.  Project involves bridges A1833, N0447, and A1868. Part of the Safe and Sound 
Bridge Program.
Reason(s):

2009 No$1,111

The project was added to implement the revised Safe and Sound Bridge Program.Amendment
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Callaway OO 5S2171 Widen to 3-lane to add capacity and improve safety in Holts Summit. *Economic Recovery Project* 

Reason(s):

2010 No$995

This project was made possible due to federal economic recovery bill.

Camden 5 5P2159 Widen to three lanes through Sunrise Beach. (ARRA funds providing $848 thousand, $202 thousand funded 
by other sources). *Economic Recovery Project*

Reason(s):

2010 No$927

This project was made possible due to federal economic recovery bill.Amendment

Camden 54 5P0932 Intersection improvements at Rte. V and Lake Road 54-68. 

Reason(s):

2011 No$1,317

The project was added due to emerging safety needs.

Camden 54 5P2184 Payment for construction of sidewalks on Rte. 54 in City of Osage Beach. Total ARRA funds are $260,900. 
City of Osage Beach is project sponsor.  *Economic Recovery Project - Enhancement*

Reason(s):

2010 No

Let By Others

$261

This project was made possible due to federal economic recovery bill.

Camden D 5P0347H Shoreline stabilization 0.2 miles north of Rte. D at the Lake of the Ozarks in Ha Ha Tonka State Park. This 
project provides compensation for shoreline impacts at the Lake of the Ozarks and jurisdictional pond 
impacts associated with 5P0347A, B, E and G.
Reason(s):

2010 No$81

The project was added due to coordination with outside agencies and due to splitting projects. This project will 
provide shoreline stabilization to meet permit requirements projects.
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Camden Knob 
Hollow Rd.

0P0931G Modify low water crossing over the Little Niangua River at Bannister Ford, northwest of Route N, near Macks 
Creek. For stream mitigation of Rte. 67 corridor in Madison, Wayne, and Butler Counties.  Funded by District 
10.
Reason(s):

2010 Yes$385

This project was added to meet NEPA mitigation requirements and due to splitting projects.

Cole 17 1S3009L Thin lift overlay from Rte. 54 from Brush Creek.  *Economic Recovery Project* 

Reason(s):

2009 No$995

This project was made possible due to federal economic recovery bill.Amendment

Cole 50 5P0819 Geometric improvements at Rte. 179 interchange in Jefferson City. *Economic Recovery Project* 

Reason(s):

2010 No$7,136

This project was made possible due to federal economic recovery bill.

Cole C 3S2009I Pavement improvements from Rte. AA to Rte. 52. *Economic Recovery Project* 

Reason(s):

2009 No$2,635

This project was made possible due to federal economic recovery bill.Amendment

Cole T 5B0801K Bridge rehabilitation on Rte. T over Grays Creek in Cole County,  Rte. M over Burris Bridge in Miller County, 
and Rte. J over Brushy Creek in Morgan County. Funded by GARVEE. Involves bridges A0774, N0799, and 
R0364. Part of SAS Bridge.
Reason(s):

2013 No$1,532

The project was added to implement the revised Safe and Sound Bridge Program.
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Cooper 179 5B0801C Bridge rehabilitation on Rte. 179 over I-70, on Rte. 41 over I-70 and Rte. 5 over I-70. Funded by GARVEE.  
Project involves bridges A0008, L0944, and A0124. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$2,549

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Cooper 70 2I2162H On-call preventive maintenance and pavement repair from Rte. F near Oak Grove to Rte. K in Cooper 
County. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Cooper 70 2I2162I On-call preventive maintenance and pavement repair from Rte. K to Rte. YY (Williamsburg exit) in Callaway 
County. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Cooper 70 5I2166 Installation of guardrail protection for Dynamic Message Signs (DMS) at various locations from Jackson 
County to Warren County. To be paid for with Section 154 (Open Container Transfer) funding.

Reason(s):

2009 No$179

The project was added to improve safety around dynamic message signs.Amendment

Cooper BB 5B0801F Bridge rehabilitation on Rte. BB at the Harlan bridge, and Rte F. over Sugar Creek. Funded by GARVEE.  
Project involves bridges N0982 and R0256. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,035

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

9/29/2009 Page 48 of 108MoDOT



County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Cooper M 5B0801G Bridge rehabilitation on Rte. M over Chouteau Creek. Funded by GARVEE.  Project involves bridge R0590. 
Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$648

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Maries 28 1S3009J Thin lift overlay from Rte. 63 to Dixon.  *Economic Recovery Project* 

Reason(s):

2009 No$954

This project was made possible due to federal economic recovery bill.Amendment

Moniteau 87 1S3009M Thin lift overlay from Rte. O to Rte. C. *Economic Recovery Project* 

Reason(s):

2009 No$623

This project was made possible due to federal economic recovery bill.Amendment

Morgan D 5B0801N Bridge rehabilitation on Rte. D over Richland Creek. Funded by GARVEE.  Project involves bridge A1866.  
Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$527

The project was added to implement the revised Safe and Sound Bridge Program.

Pettis 65 5B0801O Bridge rehabilitation on Rte. 65 over Heaths Creek and Cedar Creek. Project funded by GARVEE.  Project 
involves bridges A2294 & A0812 (twin bridges) and A0811.  Part of the Safe and Sound bridge program.

Reason(s):

2010 No$3,092

The project was added to implement the revised Safe and Sound Bridge Program.
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Pettis H 5B0801D Bridge rehabilitation on Rte. H over Muddy Creek, Rte. E over Flat Creek and Basin Fork, Rte. Y over Muddy 
Creek, and Rte. C over Brush Creek. Funded by GARVEE.  Project involves bridges A0732, N0724, N0723, 
P0611 and A3691 Part of SAS Bridge.
Reason(s):

2009 No$3,154

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Pettis Y 5S2178 Intersection improvements at Winchester Road in Sedalia. *Economic Recovery Project*  

Reason(s):

2010 No$437

This project was made possible due to federal economic recovery bill.

Various Various 5B0800 Design-Build Safe and Sound Bridge Project. Includes 554 bridge replacement projects around the state.

Reason(s):

2009 No$495,500

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Various Various 5L1200 Annual resurfacing of various minor routes across the district in the Central Missouri Area. 

Reason(s):

2012 No$5,045

The project was added to improve the pavement condition.

Various Various 5L1300 Annual resurfacing of various minor routes across the district in the Central Missouri area. 

Reason(s):

2013 No$5,046

The project was added to improve the pavement condition.
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Various Various 5L1400 Annual resurfacing of various minor routes across the district in the Central Missouri area. 

Reason(s):

2014 No$5,047

The project was added to improve the pavement condition.

Various Various 5O2009 Governor's office coordination activities for Missouri ARRA transportation funding.

Reason(s):

2010 No$42

This project was made possible due to federal economic recovery bill.

Various Various 5P1979 Milling and rumble strips in the edgelines of various major routes in various counties in District 5. Funded by 
Open Container Funds.

Reason(s):

2010 No$409

The project was added due to emerging safety needs.Amendment

Various Various 5P1979B Milling and rumble strips in the edgelines of various major routes within the urban boundaries of the 
metropolitan planning organizations in District 5.  Includes portions of Cole, Callaway and Boone Counties. 
Funded by Open Container Funds.
Reason(s):

2010 No$121

The project was added due to emerging safety needs and due to splitting projects.

Franklin 44 6B0801E Bridge rehabilitation on I-44 over Rte. O Pin Oak Creek. Funded by GARVEE.  Project involves bridges L0866 
(East) and L0866 (West) - Twin Bridges.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$1,640

The project was added to implement the revised Safe and Sound Bridge Program.
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Franklin 44 6I0735Z Payment to the City of Pacific from the Cost Share program for the acceleration of 6I0735D interchange 
improvements and Osage Street capacity improvements. 

Reason(s):

2012 Yes$552

The project was added to allow payback for an accelerated cost share project.

Franklin 44 6I2011 Rebuild pavement from Viaduct Street to Route 100 West. *Economic Recovery Project*  

Reason(s):

2010 No$28,111

This project was made possible due to federal economic recovery bill.Amendment

Franklin 44 6I2011C Noise abatement associated with the full-depth pavement replacement on e/w bound lanes from west of 
Viaduct Street in Pacific to Rte. O/Pin Oak Creek.  *Economic Recovery Project* 

Reason(s):

2010 No$629

This project was made possible due to federal economic recovery bill.

Franklin 44 6I2017B Improve roadway surface from Rte. 50 to Rte. O/Pin Oak Creek. 

Reason(s):

2011 No$465

The project was added due to splitting projects.

Franklin 44 9Q2165B Installation of MoDOT furnished video equipment along I-44 in St. Louis TMA area. Funded by MoDOT 
Central Office Traffic Operations.

Reason(s):

2010 No$279

This project was added to provide timely information to travelers.Amendment
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Franklin 44 OR 6S2000 Relocate outer road from 0.2 mile east of Rte. AF to 0.2 mile east of Acid Mine Road. Cost share with the City 
of Sullivan.  Maximum cost share funds $2,476,000.

Reason(s):

2012 No$6,059

The project was added to implement a cost share/cost participation project.

Franklin AT 6B0801F Bridge rehabilitation on Rte. AT over Pin Oak Creek. Funded by GARVEE.  Project involves bridge H0205.  
Part of the Safe and Sound Bridge Program.

Reason(s):

2013 No$621

The project was added to implement the revised Safe and Sound Bridge Program.

Franklin C 6B0801L Bridge rehabilitation on Rte. C over Boeuf Creek. Funded by GARVEE. Project involves bridge A0273. 
Accelerated from 2010 SFY. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$983

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Franklin PP 6B0801C Bridge rehabilitation on Rte. PP over Hoosier Creek. Funded by GARVEE.  Project involves bridge R0262. 
Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$419

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Jefferson 141 6B0801I Bridge rehabilitation on Rte. 141 over Rte. 21. Funded by GARVEE.  Project involves bridge A2672.  Part of 
the Safe and Sound Bridge Program.

Reason(s):

2011 No$881

The project was added to implement the revised Safe and Sound Bridge Program.

9/29/2009 Page 53 of 108MoDOT



County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Jefferson 30 6B0801D Bridge rehabilitation on Rte. 30 over Dulin Creek. Funded by GARVEE.  Project involves bridge A3046. Part 
of the Safe and Sound Bridge Program.

Reason(s):

2009 No$767

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Jefferson 30 6P2256D Signal optimization from Summit Road to Clerview Drive. Funded with CMAQ funds.

Reason(s):

2009 No$45

The project was added due to splitting projects.

Jefferson 55 6B0801B Bridge rehabilitation on I-55 over Rte. 61 and Isle Dubois Creek. Funded by GARVEE.  Project involves north 
and southbound bridges A2223, A1991. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$2,199

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Jefferson 55 6B0801H Bridge rehabilitation on I-55 over Sunshine Drive. Funded by GARVEE.  Project involves bridge A0504.  Part 
of the Safe and Sound Bridge Program.

Reason(s):

2010 No$2,668

The project was added to implement the revised Safe and Sound Bridge Program.

Jefferson 55 6I1010B Add lanes and widen/replace two bridges between north of Rte. M and north of Rte. Z. *Economic Recovery 
Project*  

Reason(s):

2010 No$19,046

This project was made possible due to federal economic recovery bill.
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Jefferson 55 6I1010D Interchange improvements at Rte. M. Project will be funded with earmark MO006 of $4,479,646.02 and Motor 
Carrier Grant with MoDOT's portion being 50% of $590,000 or $295,000.

Reason(s):

2010 Yes$6,840

This project was added to reduce congestion at the interchange.

Jefferson 61 6S2262 Relocate Scenic Drive to provide two lanes in each direction and widen McNutt Street (Rte. 61 Spur) between 
Rte. 61/67 and I-55. Cost share project with the City of Herculaneum.  Maximum cost share funds $4 million.

Reason(s):

2012 No$9,471

The project was added to implement a cost share/cost participation project.Amendment

Jefferson B 6L1100B Resurface from Rte. 30 to Rte. 21. 

Reason(s):

2010 No$690

This project was added to provide preventive maintenance and to extend life of the pavement and due to 
splitting projects.

Jefferson EE 6L1000B Resurface from Rte. B to the end of state maintenance. 

Reason(s):

2010 No$174

This project was added to provide preventive maintenance to extend life of the pavement and due to splitting 
projects.

Jefferson M 6S2249 Intersection improvements at Rte. M and Caitlin Drive, Rte. 141 at Old Missouri State Road and Rte. 30 at 
Main Drive/Redwood Drive. 

Reason(s):

2010 No$243

The project was added due to emerging safety needs.
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Jefferson P 6L1000C Resurface from Rte. A to Rte. 110. 

Reason(s):

2011 No$696

The project was added due to emerging maintenance needs and due to splitting projects.

Jefferson V 6L1000D Resurface from Rte. JJ to Rte. E. 

Reason(s):

2010 No$643

The project was added due to emerging maintenance needs and due to splitting projects.

Jefferson Various 6P2261 Provide traffic signal interconnect and networking system on Rte. 21 at Rte. B and Rte. A, Rte. 61/67 from 
Rte. 61 to Meyer Road and Rte. Z from I-55 to Rte. 61/67. Maximum CMAQ funds - $858,200.

Reason(s):

2010 No$1,035

The project was added to improve traffic flow.

Jefferson Y 6B0801G Bridge rehabilitation on Rte. Y over Dry Creek and Rte. V over Joachim Creek. Funded by GARVEE.  Project 
involves bridges A2569 and A2274. Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$1,127

The project was added to implement the revised Safe and Sound Bridge Program.

St. Charles 364 6U1028Q Extend Page Ave. from 0.6 mile east of Central School Road at Woodstream to 0.3 mile west of Central 
School Road. *Economic Recovery Project*  

Reason(s):

2010 No$26,713

This project was made possible due to federal economic recovery bill.Amendment
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St. Charles 70 6P2256F Signal optimization at Bryan Road interchange and Lake St. Louis Blvd. Interchange. Funded with CMAQ 
Funds.

Reason(s):

2009 No$60

The project was added due to splitting projects and to improve traffic flow.

St. Charles 70 6P2256G Signal optimization at Mid Rivers Mall Drive interchange and Cave Springs interchange. Funded with CMAQ 
Funds.

Reason(s):

2009 No$36

The project was added due to splitting projects and to improve traffic flow.

St. Charles 94 6P2260 Provide traffic signal interconnect and networking system Rte. 94 from 5th Street to Kingshighway, I-70 to 
Rte. 364 and Jungs Station Road to Rte. D. Maximum CMAQ funds - $1,514,000.

Reason(s):

2010 No$2,264

The project was added to improve traffic flow.

St. Charles B 6B0801J Bridge rehabilitation on Rte. B over Dardenne Creek. Funded by GARVEE.  Project involves bridge A0873. 
Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$867

The project was added to implement the revised Safe and Sound Bridge Program.

St. Louis 100 6S2183 Improve signal and lighting at New Ballwin Road. 

Reason(s):

2010 No$296

The project was added due to emerging safety needs.
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St. Louis 141 6P2254 Add right turn lane at Centurion. CMAQ funds providing $47,000.  District funds providing $12,000 by delaying 
6S1908 to SFY 2013. Maximum CMAQ funds $82,000.

Reason(s):

2009 No$70

This project was added to reduce congestion at the intersection.Amendment

St. Louis 141 6P2259 Provide traffic signal interconnect and networking system from Gravois Bluffs Road to Arnold Church Road. 
Maximum CMAQ funds - $452,000.

Reason(s):

2010 No$747

The project was added to improve traffic flow.

St. Louis 141 6U0807 Relocate and construct Rte. 141 from Rte.40 to Rte. 340 (Olive Blvd). In cooperation with St. Louis County, 
construct Rte. 141 from Rte. 340 (Olive Blvd) to Rte. 364 (Page Ave).  *Economic Recovery Project*

Reason(s):

2010 No$81,689

This project made possible due to federal economic recovery bill.Amendment

St. Louis 141 6U0807E Grading for utility relocations at Rte. 340. *Economic Recovery Project* 

Reason(s):

2010 No$441

This project was made possible due to federal economic recovery bill and due to splitting projects for the 
excavation required to relocate the utilities.

St. Louis 180 6S2214 Signal and lighting reconstruction at Pennridge Drive, Hanley Road, McKibbon Road.

Reason(s):

2010 No$637

The project was added due to emerging safety needs.
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St. Louis 21 6P2257 Provide traffic signal interconnect and networking system on Rte. 21 from Baptist Church Road to Rte. 141, 
Rte. 61 from I-55 to Mehl Avenue and Rte. 50 from Rte. 61/67 to Barracksview Road. Maximum CMAQ 
funds - $972,000.
Reason(s):

2010 No$1,102

The project was added to improve traffic flow.

St. Louis 231 6P2256B Signal optimizations from Sappington Barracks Roads to Becker Road. Funded with CMAQ funds.

Reason(s):

2009 No$48

 The project was added to improve traffic flow and due to splitting projects.

St. Louis 270 6B0801K Bridge rehabilitation on south outer road I-270 over Coldwater Creek. Funded by GARVEE.  Project involves 
bridge A0210. Part of the Safe and Sound Bridge Program.

Reason(s):

2012 No$478

The project was added to implement the revised Safe and Sound Bridge Program.

St. Louis 270 6I2252 Add a right turn lane at the intersection of northbound I-270 and eastbound Rte. 180. Maximum CMAQ 
funding - $253,600. $131,000 funded by District STIP funds.

Reason(s):

2010 No$451

 The project was added to improve traffic flow and safety at the intersection.Amendment

St. Louis 270 OR 6S2182 Safety improvement at Clayton Road. 

Reason(s):

2010 No$135

The project was added due to emerging safety needs.
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St. Louis 40 6P2147 Construct westbound exit ramp and eastbound entrance ramp at the Spirit of St. Louis Boulevard. Cost share 
with St. Louis County ($227 plus R/W), City of Chesterfield ($227 plus R/W), Developer ($700) and MTFC 
loan($1,393) to county.  Payback in SFY 2011
Reason(s):

2009 No$2,260

The project was added to implement a cost share/cost participation project.Amendment

St. Louis 40 6P2147Z Payback for the acceleration of 6P2147. From cost share program to county for MTFC loan. Up to a 
maximum of $1,392,659 in 2011.

Reason(s):

2011 No$1,393

The project was added to allow payback for an accelerated cost share project.Amendment

St. Louis 44 OR 6I2253 Expand existing park and ride facility at Rte. 141. Maximum CMAQ funds $160,000. $47,000 funded by 
District STIP funds.

Reason(s):

2010 No$260

The project was added to improve capacity.Amendment

St. Louis 50 6P2256C Signal optimization on Rte. 50 from Mueller Court to Barrackview Road and on Rte. 61 from Lindbergh Blvd to 
Butler Hill Road. Funded with CMAQ funds.

Reason(s):

2009 No$52

 The project was added to improve traffic flow and due to splitting projects.

St. Louis 61 6S2216 Replace lighting facilities at Clayton Road. Funding from District Operating budget.

Reason(s):

2010 No$310

The project was added due to emerging safety needs.
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St. Louis 67 6P2300 Signal and lighting facilities at the intersection with Schuetz and Baur Rd. Funding from District Operating 
budget.

Reason(s):

2010 No$249

The project was added to improve traffic flow.

St. Louis 67 6Q2037H Provide ITS devices from Rte. 267 to the Missouri River. 

Reason(s):

2010 No$1,369

The project was added due to splitting projects to improve traffic flow on another route.

St. Louis 67 & AC 6P2283 ADA Sidewalk improvements on Rte. 67 from I-270 to Old St. Charles Rd.; and on Rte. AC from Rte. 67 
(Lindbergh) to I-270. *Economic Recovery Project* 

Reason(s):

2010 No$2,304

This project was made possible due to federal economic recovery bill.Amendment

St. Louis 70 6I2004 Rehabilitate bridge at Earth City Expressway. Project involves bridge A3207.

Reason(s):

2012 No$1,207

The project was added to improve the bridge condition.

St. Louis 70 6I2005 Rehabilitate bridge on the westbound Blanchette bridge over the Missouri River. Project involves bridge 
L0561.

Reason(s):

2012 No$67,734

The project was added to improve the bridge condition.
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St. Louis N 6P2256E Signal optimization from UMSL to Brotherton/Woodstock and from Airport Road-Herford Ave. to Dunn Road.  
Funded with CMAQ funds.

Reason(s):

2009 No$55

The project was added due to splitting projects and to improve traffic flow.

St. Louis City 30 6P2282 Complete signal and lighting facility reconstruction with new ADA facilities at Nebraska Avenue. 

Reason(s):

2010 No$343

The project was added due to emerging safety needs.

St. Louis City 55 6I1541C Replace bridges at Delor Street and Holly Hills Road over I-55. Project involves bridges A1081R and A1078R.

Reason(s):

2010 No$3,533

The project was added to replace bridges and due to splitting projects.

St. Louis City 55 6P2256I Signsl optimization at Arsenal, Broadway, and Loughborough interchanges. Funded with CMAQ funds.

Reason(s):

2009 No$25

The project was added due to splitting projects and to improve traffic flow.

St. Louis City 64 6I1248 Add ramps & auxiliary lanes at Tower Grove Ave, replace Newstead Ave, Tower Grove Ave & Taylor Ave 
bridges K0466, K0465, L0668 from Kingshighway Blvd to Boyle Ave. Cost share project with Washington 
University Medical Center. $4 million in 2012 & 2013.
Reason(s):

2013 No$16,582

The project was added to implement a cost share/cost participation project.Amendment
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St. Louis City 64 6I2235 Purchase and install signal and pedestrian facilities at the I-64 westbound on-ramp at Broadway Street. Cost 
participation project between St. Louis Cardinals and MoDOT.  MoDOT maximum is $75,000.  City to let 
project. Cost represents MoDOT's share.
Reason(s):

2009 No

Let By Others

$90

The project was added to implement a cost share/cost participation project.Amendment

St. Louis City 70 6I0984B Construct new Mississippi River Bridge from North Broadway to the Missouri approach of the Mississippi 
River. Project let by MoDOT with $213 million in funding from IDOT, a SAFETEA-LU earmark of $75 million 
for Missouri and a GARVEE loan.
Reason(s):

2010 No$19,409

The project was added due to splitting projects.

St. Louis City 70 6I0984C Construct new Mississippi River Bridge from the Mississippi River to Rte. 3 in Illinois (Illinois approach). 
Project let by MoDOT with $213 million in funding from IDOT, a SAFETEA-LU earmark of $75 million for 
Missouri and a GARVEE loan.
Reason(s):

2010 No$66,482

The project was added due to splitting projects.

St. Louis City 70 6U1086C New bridge over I-70 at Cass Avenue and pavement, drainage, signals, and lighting at Broadway and Cass 
Avenue intersection. Involves bridge A6426.  Project funded with a GARVEE loan.

Reason(s):

2011 Yes$18,795

The project was added due to splitting projects to accomodate phased construction at the Missouri 
interchange.

St. Louis City 70 6U1086D Demolition contract for the Mississippi River Bridge projects from the new MRB to I-70 west and to St. Louis 
City at Cass Avenue. Funding from a GARVEE loan.

Reason(s):

2010 Yes$1,894

The project was added to prepare roadway for construction (demolition projects) and due to splitting projects.
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St. Louis City St. Louis 
Regional 

Port

6W0001 Municipal dock improvements. *Economic Recovery Project*    

Reason(s):

2010 No$400

This project was made possible due to federal economic recovery bill.

St.Louis 55 6P2256H Signal optimization at Bayless Avenue, Butler Hill Road, and Reavis Barracks Roads interchanges. Funded 
with CMAQ Funds.

Reason(s):

2009 No$26

The project was added due to splitting projects and to improve traffic flow.

Various Various 2I2162K On-call interstate concrete pavement repair at various locations in St. Louis metro area. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Various Various 2I2162L On-call interstate asphalt pavement repair at various locations in Franklin and Jefferson Counties. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Various Various 2I2162M On-call interstate asphalt pavement repair at various locations in St. Charles and St. Louis Counties and St. 
Louis City. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.
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Various Various 6I2123B Asphalt shoulder repair on various major routes in District 6. 

Reason(s):

2010 No$335

The project was added due to splitting projects to provide preventive maintenance and to extend life of the 
pavement.

Various Various 6P1979 Milling rumble strips in the edgeline on various major routes in District 6. Funded by MoDOT Operations.

Reason(s):

2010 No$439

The project was added due to emerging safety needs.

Various Various 6P2256 Signal optimizations in St. Louis, St. Charles and Jefferson Counties.
 Maximum CMAQ funds - $279,000.

Reason(s):

2010 No$19

The project was added to improve traffic flow.Amendment

Various Various 6P2258 Provide traffic signal interconnect and networking system Rte. 67 from Rte. 94 to Rte. 367, Rte. AC from 
Hazelwood Central to Rte. 67 and Rte. 367 from I-270 to Jennings Station Road. Maximum CMAQ funds - 
$1.7 million.
Reason(s):

2010 No$2,486

 The project was added to improve traffic flow.

Various Various 6P2293 On call work zone enforcement on various routes. 

Reason(s):

2010 No$21

The project was added to provide for safer work zones in District 6.
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Barry 37 7P0859B Resurface from south of Rte. 60 to the Arkansas state line. 

Reason(s):

2012 No$7,787

The project was added to improve pavement condition on a major route.

Barry 86 3S2009N Pavement, shoulder improvements and rumble stripes from Rte. F to 2.9 miles east of Rte. H.  *Economic 
Recovery Project* 

Reason(s):

2009 No$1,530

This project was made possible due to federal economic recovery bill.Amendment

Barton 126 7B0801S Bridge rehabilitation on Rte. 126 over north Fork Spring River. Funded by GARVEE.   Project involves bridge 
A0730.  Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$603

The project was added to implement the revised Safe and Sound Bridge Program.

Barton 71 7B0801K Bridge rehabilitation on Rte. 71 over BNSF and MNA Railroads. Funded by GARVEE.  Project involves 
bridges A2701 & A0685. Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$3,269

The project was added to implement the revised Safe and Sound Bridge Program.

Barton 71 7P0589 Convert at-grade intersection at Rte. 126 to an interchange as part of the upgrade to I-49. *Economic 
Recovery Project*  

Reason(s):

2009 No$6,740

This project was made possible due to federal economic recovery bill.Amendment
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Barton 71 7P0797C Convert at-grade intersections at Rtes. DD and EE interchanges as part of the upgrade to I-49. *Economic 
Recovery Project* 

Reason(s):

2009 No$6,490

This project was made possible due to federal economic recovery bill.Amendment

Barton 71 7P0797D Convert at-grade intersections at Rtes. V and C to interchanges as part of the upgrade to I-49. *Economic 
Recovery Project* 

Reason(s):

2009 No$5,706

This project was made possible due to federal economic recovery bill.Amendment

Barton 71 7P0824H Resurface disconnected sections of southbound lanes from 2.7 miles south of Rte. 126 to Rte. 96. 

Reason(s):

2010 No$5,895

The project was added to improve the pavement and due to splitting projects.

Bates 52 1S3009O Thin lift overlay from Rte. BB to 1.6 miles east of Rte. W. *Economic Recovery Project* 

Reason(s):

2009 No$293

This project was made possible due to federal economic recovery bill.Amendment

Bates 71 7B0801H Bridge rehabilitation on Rte. 71 over Miami Creek and over Rte. 52 Funded by GARVEE.  Project involves 
bridges A1106 and A1995. Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$5,102

The project was added to implement the revised Safe and Sound Bridge Program.

9/29/2009 Page 67 of 108MoDOT



County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Bates 71 7P0590 Convert at-grade intersection at Rte. 52 (south) to interchange as part of the upgrade to I-49. *Economic 
Recovery Project*  

Reason(s):

2009 No$7,868

This project was made possible due to federal economic recovery bill.Amendment

Bates 71 7P2165 Resurface disconnected sections of northbound lanes from Rte. 18 to Rtes. A/B. Funding from 
unprogrammed SFY 2009 district balance.

Reason(s):

2009 No$3,721

The project was added to improve the pavement condition.Amendment

Bates D 7B0801B Bridge rehabilitation on Rte. D over Stewart Creek and Ladies Bridge on Rte. M. Funded by GARVEE.  
Project involves bridges P0682 and A3814. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$809

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Bates N 7B0801R Bridge rehabilitation on Rte. N over Double Branch Creek. Project funded by GARVEE.  Project involves 
bridge R0205. Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$516

The project was added to implement the revised Safe and Sound Bridge Program.

Dade 245 7S0789 Rehabilitate bridge over Stockton Lake 0.1 mile south of Cedar County line. Project involves bridge A2084.  
Project funded by FHWA FY 2009 Highway Bridge Program.

Reason(s):

2010 No$6,696

The project was added to improve the bridge condition.
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Dade N 7B0801E Bridge rehabilitation on Rte. N over Muddy Creek and Rte O in Jasper County on Buck bridge. Funded by 
GARVEE.  Project involves bridge R0325 and T0775. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,364

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Dade U 7B0801M Bridge rehabilitation on Rte. U over Big Sac River. Project funded by GARVEE.  Project involves bridge 
R0491. Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$754

The project was added to implement the revised Safe and Sound Bridge Program.

Dade Z 7B0801D Bridge rehabilitation on Rte. Z over Limestone Creek and Glass Hollow bridge and Rte. B at Campbell bridge. 
Funded by GARVEE.  Project involves bridges R0285, R0395 and R0284. Part of the Safe and Sound Bridge 
Program.
Reason(s):

2009 No$1,848

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Jasper 171 7B0801N Bridge rehabilitation on Rte. 171 over MNA Railroad. Project funded by GARVEE.  Project involves bridge 
L0290. Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$2,061

The project was added to implement the revised Safe and Sound Bridge Program.

Jasper 249 7P2158 Acquire right of way for repair of slides from 17th Street to Zora Street.

Reason(s):

2009 No$42

This project was added to prevent encroachment upon adjacent landowners.Amendment
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Jasper 71 7P0824G Resurface disconnected sections of northbound lanes from 1.8 miles north of Rte. 160 to 0.6 mile south of 
Rte. K in Jasper County. 

Reason(s):

2010 No$5,224

This project was added to provide preventive maintenance and to extend life of the pavement and due to 
splitting projects.

Jasper 71 7P0824I Resurface disconnected sections of southbound and northbound lanes from Rte. 96 to 0.3 mile south of I-44. 

Reason(s):

2010 No$3,536

This project was added to provide preventive maintenance and to extend life of the pavement and due to 
splitting projects.

Jasper BB 7B0801O Bridge rehabilitation on Rte. BB over Deer Creek. Project funded by GARVEE.  Project involves bridge 
A1885. Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$358

The project was added to implement the revised Safe and Sound Bridge Program.

Jasper FF 7S0770 Intersection improvements at Main Street in Joplin. Cost-share project with the City of Joplin. City of
Joplin paying for initial project costs, with reimbursement by MoDOT occurring in FY 2010.

Reason(s):

2009 No$1,801

The project was added to implement a cost share/cost participation project.Amendment

Jasper FF 7S0770Z Payback to the City of Joplin from the Cost Share program for the acceleration of 7S0770. 

Reason(s):

2010 No$995

The project was added to allow payback for an accelerated cost share project.Amendment
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Jasper FF 7S2161 Construct turn lanes and improved geometrics at the intersection of Rte. FF and Prigmor Avenue and widen 
Rte. FF to include a center two-way left-turn lane from US 71 to Prigmor Avenue. *Economic Recovery 
Project*
Reason(s):

2009 No$2,285

This project was made possible due to federal economic recovery bill.Amendment

Jasper FF 7U0605B Construct turn lanes and improved geometrics at the intersection of Rte. FF and Prigmor Avenue and widen 
Rte. FF to include a center two-way left-turn lane from US 71 to Prigmor Avenue. Project relates to 7S2161. 
*Economic Recovery Project*
Reason(s):

2009 No$2,235

This project was made possible due to federal economic recovery bill.Amendment

Jasper JJ 1S3009V Thin lift overlay from Rte. Z to Rte. P.  *Economic Recovery Project* 

Reason(s):

2009 No$332

This project was made possible due to federal economic recovery bill.Amendment

Jasper P 1S3009U Thin lift overlay from Rte. J to Rte. 66.  *Economic Recovery Project* 

Reason(s):

2009 No$271

This project was made possible due to federal economic recovery bill.Amendment

Lawrence 39 1S3009R Thin lift overlay from Rte. 60 to 1.5 miles north of Rte. 248.  *Economic Recovery Project* 

Reason(s):

2009 No$752

This project was made possible due to federal economic recovery bill.Amendment
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Lawrence 39 7P0852 Intersection improvements at Prospect Street in Aurora. City funding initial project costs up to $236,510 and 
District 7 funding the remaining $36,490, with reimbursement by cost share program in SFY 2012.

Reason(s):

2009 No$357

The project was added to implement a cost share/cost participation project.Amendment

Lawrence 39 7P0852Z Future payback from the cost share program to the City of Aurora ($82,510) and District 7 ($36,490) for the 
acceleration of 7P0852.

Reason(s):

2012 No$119

The project was added to allow payback for an accelerated cost share project.Amendment

Lawrence 60 7B0801P Bridge rehabilitation on Rte. 60 over Spring River. Funded by GARVEE.  Project involves bridge A0871. Part 
of the Safe and Sound Bridge Program.

Reason(s):

2011 No$1,209

The project was added to implement the revised Safe and Sound Bridge Program.

McDonald B 7B0801Q Bridge rehabilitation on Rte. B over Buffalo Creek. Funded by GARVEE.  Project involves bridge X0567. Part 
of the Safe and Sound Bridge Program.

Reason(s):

2012 No$561

The project was added to implement the revised Safe and Sound Bridge Program.

Newton 43 7S2148 Intersection improvements at Douglas Fir Road. Cost-share project with Joplin Special Road District (JSRD).  
JSRD funding acceleration of project, with MoDOT reimbursement of 50 percent of project costs up to a 
maximum of $297,000 in SFY 2012.
Reason(s):

2009 No$589

The project was added to implement a cost share/cost participation project.Amendment
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Newton 43 7S2148Z Payback for intersection improvements at Douglas Fir Road. Cost-share project with Joplin Special Road 
District (JSRD).  JSRD funding acceleration of project, with MoDOT reimbursement of 50 percent of project, 
with MoDOT reimbursement in SFY 2012.
Reason(s):

2012 No$297

The project was added to allow payback for an accelerated cost share project.Amendment

Newton 44 2I2162N On-call preventive maintenance and pavement repair from the Oklahoma state line to Greene County. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Newton 44 9Q2165D Installation of MoDOT furnished video equipment along I-44 in Newton County. Funded by MoDOT Central 
Office and District 7 Traffic Operations.

Reason(s):

2010 No$526

The project was added to provide timely information to travelers.Amendment

Newton 60 7P0849 Construct new intersection at Howard Bush Drive 1 mile east of Bus. 71 in Neosho. Cost-share project with 
City of Neosho.  $230,000 from Neosho, $230,000 from cost share with a maximum of $264,000.

Reason(s):

2009 No$528

The project was added to implement a cost share/cost participation project.Amendment

Newton 86 3S2009M Pavement, shoulder improvements and rumble stripes from Rte. P to 0.2 mile west of Rte. 71.  *Economic 
Recovery Project* 

Reason(s):

2009 No$1,225

This project was made possible due to federal economic recovery bill.Amendment
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Newton Various 7O2164 Construct connections to new Rte. 60 intersection on High Street and Howard Bush Drive in Neosho. Project 
to be let in combination with 7P0849.  Project funded and constructed by City of Neosho.

Reason(s):

2009 No$170

This project was added to improve an intersection in conjunction with a cost share/cost participation project.Amendment

Newton W 7B0801C Bridge rehabilitation on Rte. W over Shoal Creek and Rte. O over Turnback Creek. Funded by GARVEE.  
Project involves bridges L0348 and R0163. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,156

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

St. Clair 13 7P0824F Resurface disconnected sections of northbound lanes from 0.4 mile south of Rte. 82 to 2 miles south of Rte. 
UU. 

Reason(s):

2010 No$2,426

This project was added to provide preventive maintenance and due to splitting projects.

St. Clair 13 7P2163 Rehabilitate bridge over Osage River/Truman Lake 0.2 mile south of Rte. B. Project involves bridge A3648.  
Project funded by FHWA FY 2009 Highway Bridge Program.

Reason(s):

2010 No$7,339

The project was added to improve the bridge condition.

St. Clair 52 1S3009P Thin lift overlay from 1.0 mile west of Rte. P to 1.8 miles east of Rte. A.  *Economic Recovery Project* 

Reason(s):

2009 No$256

This project was made possible due to federal economic recovery bill.Amendment
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St. Clair B 7B0801G Bridge rehabilitation over Monegaw Creek and Little Monegaw Creek. Funded by GARVEE.  Project involves 
bridges A3643 and A3642. Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$2,050

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Various Various 7P1979 Milling rumble strips in the edgelines  on various major routes in District 7. Funded by MoDOT operations.

Reason(s):

2010 No$268

The project was added to improve safety on major routes.

Various Various 7P2169 On-call repair for guardcable and guardrail in the Southwest Missouri area. Project relates to 7M0015 and 
7M0016.

Reason(s):

2010 No$401

This project was added to provide timely repairs as needed for on-call projects.

Various Various 7P2170 On-call workzone enforcement in the Southwest Missouri area. 

Reason(s):

2010 No$11

The project was added to provide for safer work zones in District 7.

Vernon 54 7P2159 Signal improvement at Bus. 71 (east) in Nevada. Funded with transfer from District Operating Budget.

Reason(s):

2009 No$222

This project was added to replace signal equipment.Amendment
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Vernon 71 7B0801I Bridge rehabilitation on Rte. 71 over MNA Railroad. Funded by GARVEE.  Project involves bridge A1342. 
Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$2,404

The project was added to implement the revised Safe and Sound Bridge Program.

Vernon 71 7B0801J Bridge rehabilitation on Rte. 71 over Little Osage River. Funded by GARVEE.  Project involves bridges 
F0285, F0284, and F0283. Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$2,815

The project was added to implement the revised Safe and Sound Bridge Program.

Vernon 71 7P0863 Replace barriers south of Highland Avenue in Nevada. 

Reason(s):

2010 No$687

The project was added due to emerging safety needs.

Vernon BB 1S3009T Thin lift overlay from Rte. 54 to Rte. F.  *Economic Recovery Project* 

Reason(s):

2009 No$384

This project was made possible due to federal economic recovery bill.Amendment

Vernon DD 7B0801L Bridge rehabilitation on Rte. DD over Clear Creek, Rte. F over Little Drywood Creek, and Rte. H over 
Marmaton River. Funded by GARVEE.  Project involves bridges P0949, R0229, and A1829. Part of the Safe 
and Sound Bridge Program.
Reason(s):

2010 No$2,203

The project was added to implement the revised Safe and Sound Bridge Program.
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Vernon K 1S3009Q Thin lift overlay from Bus. 71 to County Road 507.  *Economic Recovery Project* 

Reason(s):

2009 No$165

This project was made possible due to federal economic recovery bill.Amendment

Vernon W 1S3009S Thin lift overlay from Rte. 54 to .9 mile north of Highland.  *Economic Recovery Project* 

Reason(s):

2009 No$138

This project was made possible due to federal economic recovery bill.Amendment

Vernon WW 7B0801F Bridge rehabilitation on Rte WW over Townsend Slough bridge. Funded by GARVEE.  Project involves bridge 
A0185. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$549

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Dallas 65 8P2215 Add center turn lane for 1.0 mile north of Route 32.  *Economic Recovery Project* 

Reason(s):

2010 No$1,298

This project was made possible due to federal economic recovery bill.

Dallas 73 8S0853 Construct new two-lane roadway for Rte. 73 relocation from 2.0 miles north of Rte. 32 in Buffalo to Rte. 65. 
Cost Share project with City of Buffalo providing $75,000 and Dallas County providing $270,000 and Cost 
Share program providing $528,000.
Reason(s):

2009 No$1,560

The project was added to implement a cost share/cost participation project.Amendment
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Greene 125 8B0802B Replace bridge on Rte. 125 over James River. Funded by GARVEE.  Project involves bridge X0710.  Part of 
the Safe and Sound Bridge Program.

Reason(s):

2010 No$2,725

The project was added to implement the revised Safe and Sound Bridge Program.

Greene 160 8P2194 Geometric improvements and signal at Jackson Street in Willard. Cost participation project with the City of 
Willard, Willard R-2 School District and Greene County. $125,439 from Willard.  $295,561 from District.

Reason(s):

2009 No$452

The project was added to implement a cost share/cost participation project.Amendment

Greene 266 1S4009B Thin lift overlay from Rte. AB to Farm Road 107 (ARRA funds providing $90 thousand, $26 thousand funded 
by other sources).  *Economic Recovery Project*

Reason(s):

2009 No$129

This project was made possible due to federal economic recovery bill.Amendment

Greene 44 2I2161Y On-call preventive maintenance and pavement repair in Greene County. 

Reason(s):

2009 No$152

The project was added due to splitting projects.

Greene 44 2I2162O On-call preventive maintenance and pavement repair in Greene County. 

Reason(s):

2010 No$152

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.
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Greene 44 8I2172 Bridge improvements on interstate bridges over Broadway, Grant and National streets in Springfield. Involves 
bridges A0444, A0445, A0447. To be let in combination with projects 8I0754 and 8P0881F.

Reason(s):

2010 No$1,349

The project was added to improve the bridge condition.

Greene 44 8I2198 Pavement treatment from Lawrence County to the Ozarks Transportation Organization boundary near Rte. 
60.  

Reason(s):

2012 No$4,733

The project was added to improve the pavement condition.

Greene 44 9Q2165C Installation of MoDOT furnished video equipment along I-44 in Greene County. This project is fully funded by 
the MoDOT Central Office Traffic Operations.

Reason(s):

2010 No$324

This project was added to provide timely information to travelers.Amendment

Greene 60 8P0791 Interchange improvements at James River Freeway and National Avenue in Springfield. (Suballocated OTO 
ARRA providing $4.569 million, $6.245 million being dunded by others).  *Economic Recovery Project*

Reason(s):

2010 No$12,403

This project was made possible due to federal economic recovery bill.  The project was added to implement a 
cost share/cost participation project.

Amendment

Greene 65 8P0605E Grading, paving to add lanes for divided six-lanes from I-44 to Bus. Rte. 65 (Chestnut Expressway) in 
Springfield.  *Economic Recovery Project*  

Reason(s):

2010 No$13,078

This project was made possible due to federal economic recovery bill.Amendment
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Greene 65 8P2218 Install median guard cable from south of Rte. 60 (James River Freeway) in Springfield to the Finley River 
bridge in Ozark. To be paid with Section 154 (Open Container Transfer) funding.

Reason(s):

2010 No$664

The project was added due to emerging safety needs.

Greene 65/44 LP 8S2150 Pedestrian accommodations on Bus. 65/Loop 44 (Glenstone Avenue). Funded by Transportation 
Enhancement funds allocated by the Ozarks Transportation Organization.

Reason(s):

2011 No$244

The project was added due to pedestrian accommodations and ADA accessibility.

Greene AB 1S4009C Thin lift overlay from Rte. 160 to Rte. 266. (ARRA providing $362 thousand,
$16 thousand funded by other sources)  *Economic Recovery Project*

Reason(s):

2009 No$408

This project was made possible due to federal economic recovery bill.Amendment

Greene D 8S2153 Relocate Bedford Avenue intersection to the west to connect with Eastgate Avenue 0.2 mile east of Rte. 65 in 
Springfield. Cost participation project with Springfield.

Reason(s):

2009 No$537

The project was added to implement a cost share/cost participation project.Amendment

Greene D 8S2195 Hydro demolition and low slump overlay on bridges over the BNSF railway and Pearson Creek east of 
Springfield. 

Reason(s):

2010 No$1,059

The project was added to improve the bridge condition.
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Greene EE 1S3009W Thin lift overlay from Rte. AB to Rte. 160.  *Economic Recovery Project* 

Reason(s):

2009 No$397

This project was made possible due to federal economic recovery bill.Amendment

Greene H 1S4009F Thin lift overlay from south of Rte. KK to north of Valley Water Mill Rd. (ARRA
providing $284 thousand, $196 thousand funded by other sources) *Economic Recovery Project*

Reason(s):

2009 No$518

This project was made possible due to federal economic recovery bill.Amendment

Greene UU 8B0801D Bridge rehabilitation on Rte. UU over Clear Creek. Funded by GARVEE.  Project involves bridge N0471.  Part 
of the Safe and Sound Bridge Program.

Reason(s):

2010 No$405

The project was added to implement the revised Safe and Sound Bridge Program.

Laclede 44 8I2200 Pavement treatment through the urban limits of Lebanon. 

Reason(s):

2012 No$2,361

The project was added to improve the pavement condition.

Laclede 44 8I2202 Rehabilitate pavement on the westbound lanes between the Gasconade River and Bear Creek. 

Reason(s):

2012 No$977

The project was added to improve the pavement condition.
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Laclede A 8B0801E Bridge rehabilitation on Rte. A over I-44. Funded by GARVEE.  Project involves bridge A0599.  Part of the 
Safe and Sound Bridge Program.

Reason(s):

2010 No$556

The project was added to implement the revised Safe and Sound Bridge Program.

Polk 215 1S4009E Thin lift overlay from Rte. 123 to Rte. 13.  (ARRA providing $423 thousand,
$100 thousand funded by other sources) *Economic Recovery Project*

Reason(s):

2009 No$564

This project was made possible due to federal economic recovery bill.Amendment

Polk AA 8B0801B Bridge rehabilitation on Rte. AA over Hominy Creek and Rte. 32 over the Niangua River. Funded by 
GARVEE.  Project involves bridges A2008 and L0339. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,201

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Polk H 3S2009O Pavement and shoulder improvements from Rte. 32 to Rte. WW. (ARRA
providing $2.057 million, $720 thousand funded by other sources). *Economic Recovery Project*

Reason(s):

2009 No$2,973

This project was made possible due to federal economic recovery bill.Amendment

Polk T 8B0801C Bridge rehabilitation on Rte. T over Bear Creek and Rte. 123 over Little Sac River. Funded by GARVEE.  
Project involves bridges A2009 and A2081. Part of the Safe and Sound Bridge Program.

Reason(s):

2011 No$2,585

The project was added to implement the revised Safe and Sound Bridge Program.

9/29/2009 Page 82 of 108MoDOT



County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Stone 265 1S4009D Thin lift overlay from Rte. 76 to Rte. 165.  *Economic Recovery Project* 

Reason(s):

2009 No$364

This project was made possible due to federal economic recovery bill.Amendment

Taney 65 8P0798B Demolish structure(s) on existing right-of-way at Rte. 248 interchange in Branson. Funding from 
unprogrammed SFY 2009 district balance.

Reason(s):

2009 No$50

The project was added to demolish structure in advance of construction.Amendment

Taney 76 8P0799 Construct roundabout and new bridge over Lake Taneycomo. To be let in combination with 8P0764.  
*Economic Recovery Project*.

Reason(s):

2010 No$12,847

This project was made possible due to federal economic recovery bill.Amendment

Taney 76 8P2216 Pedestrian accommodations on Rte. 76 in Branson. Funded by District 8 non-metropolitan Transportation 
Enhancement funds.

Reason(s):

2010 No$265

The project was added due to pedestrian accommodations and ADA accessibility.

Taney 76 8S2149 ADA Sidewalk improvements from Roark Valley Road to Gretna (Branson).  *Economic Recovery Project*

Reason(s):

2010 No$1,197

This project was made possible due to federal economic recovery bill.Amendment
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Taney BB 8L1000B Thin pavement treatment from Bus. 65 in Hollister to end of route. 

Reason(s):

2010 No$264

The project was added to improve the pavement and due to splitting projects.

Taney F 8L1000C Thin pavement treatment from east of Rte. 65 to Rte. 160 near Walnut Shade. 

Reason(s):

2010 No$352

The project was added to improve the pavement and due to splitting projects.

Various Various 8P1979 Milling rumble strips in the edgeline on various major routes in rural District 8. Funded by MoDOT Operations.

Reason(s):

2010 No$676

The project was added due to emerging safety needs.

Various Various 8P1979B Milling rumble strips in the edgelines on various major routes in urban District 8. Funded by MoDOT 
Operations.

Reason(s):

2010 No$234

The project was added due to emerging safety needs.

Various Various 8P2205 Deck repairs on various bridges throughout the Ozarks Transportation Organization area. 

Reason(s):

2010 No$1,016

The project was added to improve the bridge condition.
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Various Various 8P2208 SFY 2013 on-call work zone enforcement in the Ozarks Transportation Organization area. 

Reason(s):

2013 No$39

The project was added to provide for safer work zones in District 8.

Various Various 8P2209 SFY 2013 on-call work zone enforcement in non-metropolitan District 8. 

Reason(s):

2013 No$19

The project was added to provide for safer work zones in District 8.

Various Various 8P2210 SFY 2014 on-call work zone enforcement  in the Ozarks Transportation Organization area. 

Reason(s):

2014 No$30

The project was added to provide for safer work zones in District 8.

Various Various 8P2211 SFY 2014 on-call work zone enforcement in non-metropolitan District 8. 

Reason(s):

2014 No$20

The project was added to provide for safer work zones in District 8.

Various Various 8Q0830D Installation of Phase I Intelligent Transportation System on various Rtes. in the Springfield Area. To be let by 
City of Springfield.  Project involves Federal ITS projects ITS-0329(801) and ITS-0429(801). 

Reason(s):

2010 No

Let By Others

$888

The project was added due to splitting projects and due to Intelligent Transportation System operations.
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Various Various 8Q2212 SFY 2014 operations and maintenance of OzarksTraffic intelligent transportation system throughout the 
Ozarks Transportation Organization Area. 

Reason(s):

2014 No$664

The project was added due to Intelligent Transportation System operations.

Webster 44 2I2162P On-call preventive maintenance and pavement repair in Webster and Laclede Counties. 

Reason(s):

2010 No$271

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Webster 60 OR 8P2206 Thin pavement treatment on Rte. 60 outer roads, Burlington and Blue Bird Lane, 3 miles east of Fordland. 
Funded by District STIP funds.

Reason(s):

2010 No$110

The project was added to improve the pavement condition.Amendment

Webster A 8L1000D Thin pavement treatment from south of  Rte. 38 in Marshfield to Rte. FF. 

Reason(s):

2010 No$498

The project was added to improve the pavement and due to splitting projects.

Webster B 1S3009Z Thin lift overlay from Rte. AD to Bus. Rte. 60 (ARRA providing $220 thousand, $64 thousand funded by other 
sources).  *Economic Recovery Project*

Reason(s):

2009 No$308

This project was made possible due to federal economic recovery bill.Amendment
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Webster K 1S3009Y Thin lift overlay from Rte. 60 to south of railroad (ARRA providing $47 thousand, $32 thousand funded by 
other sources).  *Economic Recovery Project*

Reason(s):

2009 No$87

This project was made possible due to federal economic recovery bill.Amendment

Webster PP 1S3009X Thin lift overlay from Rte. 60 to 1.0 mile west of Rte. FF. (ARRA providing $69
thousand, $29 thousand funded by other sources).  *Economic Recovery Project*

Reason(s):

2009 No$108

This project was made possible due to federal economic recovery bill.Amendment

Carter 60 9S2194 ADA sidewalk improvements on Bus. 60 from Oliver Street to Alexander Street in Van Buren, MO. *Economic 
Recovery Project-Enhancement* 

Reason(s):

2010 No$98

This project was made possible due to federal economic recovery bill.

Carter J 9S2176 Resurface from Rte. 60 to Rte. K (ARRA providing $365 thousand through Forest Highway Funds, $45 
thousand funded by other sources).  *Economic Recovery Project*

Reason(s):

2009 No$435

This project was made possible due to federal economic recovery bill.Amendment

Crawford 19 9P2189 Resurface from I-44 to Rte. PP. 

Reason(s):

2012 No$638

The project was added to improve the pavement condition.
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Crawford 44 9I2168 Pavement rehabilitation on westbound lanes from 0.6 mile west of Rte. H to Phelps County line. *Economic 
Recovery Project* 

Reason(s):

2009 No$1,030

This project was made possible due to federal economic recovery bill.Amendment

Crawford M 9B0801B Bridge rehabilitation on Rte. M over the Meramec River and Rte. 185 over Indian Creek. Funded by 
GARVEE.  Project involves bridges X0758 and A0763. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,403

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Dent 19 9P2172 Asphalt overlay of Rte. 19 (near and through Salem) from Rte. 68 to Rte. B. This project is part of District's 
Minor Road Program utilizing funds to be transferred from District Operations budget.

Reason(s):

2009 No$405

The project was added to improve the pavement condition.Amendment

Howell 17 1S4009I Thin lift overlay from Rte. 60 in Mt. View to Rte. 160.  *Economic Recovery Project* 

Reason(s):

2009 No$1,083

This project was made possible due to federal economic recovery bill.Amendment

Howell 17 9B0801C Bridge rehabilitation on Rte. 17 over the Eleven Point River and the Harrison bridge on Rte. O. Funded by 
GARVEE.  Project involves bridges A0509 and R0244. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,183

The project was added to implement the revised Safe and Sound Bridge Program.Amendment
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Howell 17 9P2158B Resurface from Rte. 63 South to the Arkansas State line. 

Reason(s):

2011 No$1,104

The project was added to improve the pavement and due to splitting projects.

Howell 60 9P2185 Resurface from 0.1 mile east of CRD 1550 to Rte. NN. 

Reason(s):

2010 No$923

This project was added to provide preventive maintenance and to extend life of the pavement.

Howell 60 9P2192 Resurface westbound lanes from the Rte. 60/Bus. 60 Ramp to the Texas County line. 

Reason(s):

2013 No$2,607

The project was added to improve the pavement condition.

Howell 63 9P2170 Asphalt overlay of Bus. 63 (Willow Springs) from south of Rte. 60/63 North to north of Rte. 60/63 South. This 
project is part of District's Minor Road Program utilizing funds to be transferred from District Operations 
budget.
Reason(s):

2009 No$283

The project was added to improve the pavement condition.Amendment

Howell 63 9P2177 Capacity improvements to complete four-lane undivided roadway from Rte. 160 to Bus. 63 South. 

Reason(s):

2012 No$7,369

The project was added to improve capacity.
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Howell BUS 63 9P2175 Asphalt mill and fill from Rte. 63 North to Broadway in West Plains.  *Economic Recovery Project*

Reason(s):

2009 No$539

This project was made possible due to federal economic recovery bill.Amendment

Iron 21 9P2158D Resurface from Rte. N to Rte. E. 

Reason(s):

2011 No$2,717

The project was added to improve the pavement and due to splitting projects.

Iron 21 9P2173 Asphalt overlay of Rte. 21 from Rte. E to Rte. 49. This project is part of District's Minor Road Program utilizing 
funds to be transferred from District Operations budget.

Reason(s):

2009 No$485

The project was added to improve the pavement condition.Amendment

Iron 221 9B0801G Bridge rehabilitation over Branch Knob Creek. Funded by GARVEE.  Project involves bridge P0457.  Part of 
the Safe and Sound Bridge Program.

Reason(s):

2013 No$619

The project was added to implement the revised Safe and Sound Bridge Program.

Iron 32 9P2158C Resurface from Rte. KK to Rte. 21. 

Reason(s):

2011 No$1,696

The project was added to improve the pavement condition and due to splitting projects.
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Iron M 9S2193 ADA sidewalk improvements on Rte. M from Shepherd Mountain Road to Burnett Street in Ironton, MO. 
*Economic Recovery Project-Local Enhancement*

Reason(s):

2010 No$113

This project was made possible due to federal economic recovery bill.

Iron/Reynolds KK/TT 9S0609 Asphalt overlay from Rte. 32 to Rte. TT (on Rte. KK) and from Rte. KK to Rte. 72 (on Rte. TT). Funding from 
Forest Highway Funding.

Reason(s):

2009 No$1,094

The project was added to improve the pavement condition.Amendment

Oregon 63 9P2180 Resurface from Rte. 19 South to the Arkansas state line (southbound and northbound lanes). 

Reason(s):

2012 No$1,687

The project was added to improve the pavement condition.

Oregon E 9B0801F Bridge rehabilitation on Rte. E over Louse Creek and Rte. W over Brazil Creek. Funded by GARVEE.  Project 
involves bridges T0497 and R0444. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,154

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Phelps 44 2I2162R On-call pavement repair from Rte. 63 in Phelps County to Rte. 30 in Franklin County. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.
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Phelps 44 9I2166 Major pavement rehabilitation/reconstruction on westbound lanes from Business Loop 44 (Rolla) to Sugartree 
Road Interchange. *Economic Recovery Project*

Reason(s):

2009 No$13,582

This project was made possible due to federal economic recovery bill.Amendment

Phelps 63 9P2190 Resurface from Maries County line to north of I-44. 

Reason(s):

2012 No$2,832

The project was added to improve the pavement condition.

Phelps 8 9P2182 Resurface from I-44 to Rte. 68 in St. James. 

Reason(s):

2012 No$1,018

This project was added to provide preventive maintenance and to extend life of the pavement.

Phelps E 9S2174 Asphalt overlay on Rte. E from Rte. HH to north of I-44 (Rolla). This project is part of District's Minor Road 
Program utilizing funds to be transferred from District Operations budget.

Reason(s):

2009 No$71

The project was added to improve the pavement condition.Amendment

Phelps K 9B0801D Bridge rehabilitation on Rte. K over Spring Creek and Rte. M over Corn Creek. Funded by GARVEE.  Project 
involves bridges A0524 and A1879. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,049

The project was added to implement the revised Safe and Sound Bridge Program.Amendment
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Phelps KK 9S2191 Resurface from Rte. 8 to Rte. ZZ. 

Reason(s):

2010 No$286

The project was added to improve the pavement condition.

Pulaski 17 9P2169 Asphalt overlay on Rte. 17 from north of Miller County Line to Bus. Loop 44. This project is part of District's 
Minor Road Program utilizing funds to be transferred from District Operations budget.

Reason(s):

2009 No$731

The project was added to improve the pavement condition.Amendment

Pulaski 44 2I2162Q On-call pavement repair from Laclede County to Rte. 63 in Phelps County. 

Reason(s):

2010 No$423

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Pulaski 44 LP 9P2178 Asphalt mill and fill from SP 44 to Rte. H/I-44 in St. Robert/Waynesville. *Economic Recovery Project*

Reason(s):

2009 No$1,332

This project was made possible due to federal economic recovery bill.Amendment

Ripley 142 1S4009H Thin lift overlay from Rte. V west of Doniphan to Rte. 160 in Doniphan.  *Economic Recovery Project* 

Reason(s):

2009 No$811

This project was made possible due to federal economic recovery bill.Amendment
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Shannon 60 9P2197 Resurface from Rte. M in Shannon County to Rte. C in Carter County. 

Reason(s):

2010 No$3,658

The project was added to improve pavement.

Texas 17 1S4009G Thin lift overlay from Rte. 106 in Summersville to Rte. 60 in Mt. View. *Economic Recovery Project* 

Reason(s):

2009 No$649

This project was made possible due to federal economic recovery bill.Amendment

Texas 32 9P2158E Resurface from Rte. 63 to Rte. 72. 

Reason(s):

2011 No$1,363

This project was added to provide preventive maintenance and to extend life of the pavement and due to 
splitting projects.

Texas 60 9B0801I Bridge rehabilitation over Beeler Creek. Funded by GARVEE.  Project involves bridge A2536.  Part of the 
Safe and Sound Bridge Program.

Reason(s):

2010 No$571

The project was added to implement the revised Safe and Sound Bridge Program.

Texas 60 BUS 9P2171 Asphalt overlay of Bus. 60 (Cabool) from east of Rte. 181 to Rte.  63. This project is part of District's Minor 
Road Program utilizing funds to be transferred from District Operations budget.

Reason(s):

2009 No$113

The project was added to improve the pavement condition.Amendment
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Texas 63 9B0801H Bridge rehabilitation over Bender Creek and Arthur Creek. Funded by GARVEE.  Project involves bridges 
A0671 and A0672.  Part of the Safe and Sound Bridge Program.

Reason(s):

2010 No$2,437

The project was added to implement the revised Safe and Sound Bridge Program.

Various 44 9I2179 Guardrail protection of Dynamic Message Signs on I-44 from Oklahoma state line to St. Louis metro area. 
This is a statewide project utilizing Open Container Penalty Funds.

Reason(s):

2010 No$336

The project was added due to emerging safety needs.

Various 44 9Q2165 Installation of MoDOT furnished video equipment along I-44 from Oklahoma State Line to Franklin Co., 
excluding Greene Co. Funded by MoDOT Central Office Traffic Operations.

Reason(s):

2010 No$1,427

This project was added to provide timely information to travelers.Amendment

Various CC 9S0610 Resurface from Rte. 181 (Dora) to Rte. 63 (West Plains).  Pavement Treatment utilizing Forest Highway 
Funds.  

Reason(s):

2010 No$1,233

This project was added to provide preventive maintenance and to extend life of the pavement.

Various Various 9P1979 Milling rumble strips in the edgelines on various major routes in District 9. Funded by MoDOT Operations.

Reason(s):

2010 No$63

The project was added due to emerging safety needs.
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Washington 21 3S2009P Pavement improvements from 1.7 miles south of Rte. 8 in Potosi to Rte. N in Iron County.  *Economic 
Recovery Project*

Reason(s):

2009 No$2,908

This project was made possible due to federal economic recovery bill.Amendment

Washington U 9B0801E Bridge rehabilitation on Rte. U over Big River. Funded by GARVEE.  Project involves bridge A0460. Part of 
the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,066

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Bollinger 34 0P0922 Grading, paving, drainage and build bridge 0.6 mile west of Rte. ZZ at Glen Allen to 1 mile east of Rte. ZZ. 

Reason(s):

2012 No$4,071

The project was added to provide a new bridge.

Butler 142 1S4009M Thin lift overlay from Rte. WW in Poplar Bluff to Rte. 158.  *Economic Recovery Project* 

Reason(s):

2009 No$356

This project was made possible due to federal economic recovery bill.Amendment

Butler M 1S4009L Thin lift overlay from County Road 462 to Rte. 67.  *Economic Recovery Project* 

Reason(s):

2009 No$472

This project was made possible due to federal economic recovery bill.Amendment
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Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Butler TT 0B0801B Bridge rehabilitation on Rte. TT over Ten Mile Creek. Funded by GARVEE.  Project involves bridge N0762. 
Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$488

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Cape 
Girardeau

55 0P2161D Guardcable repair from Rte. E to I-57. 

Reason(s):

2009 No$28

The project was added due to splitting projects.

Cape 
Girardeau

K 0S2184 Rehabilitate pavement surface from Rte. I-55 to Kingshighway in Cape Girardeau.  *Economic Recovery 
Project*  

Reason(s):

2009 No$493

This project was made possible due to federal economic recovery bill.Amendment

Cape 
Girardeau

SEMO 
Regional 

Port

0W0001 Construction of high water rail line that will allow port rail to operate during high water events. *Economic 
Recovery Project*  

Reason(s):

2010 No

Let By Others

$1,100

This project was made possible due to federal economic recovery bill.Amendment

Cape 
Girardeau

W 0P2183 Resurface and improve shoulders from LaSalle Ave. to Lexington Ave.  *Economic Recovery Project*  

Reason(s):

2010 No$2,420

This project was made possible due to federal economic recovery bill.Amendment
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Madison 67 0P2186 Pavement replacement to improve vertical clearance under Rte. 67/72 bridge. 

Reason(s):

2010 No$784

The project was added to improve vertical clearance of bridge.

Mississippi 62 0S2189 Rehabilitate existing pavement from Marshall Street to I-57 in Charleston. 

Reason(s):

2011 No$1,395

The project was added to improve the pavement condition.

Mississippi 62 1S4009N Thin lift overlay from Rte. B in Bertrand to the City of Charleston.  *Economic Recovery Project* 

Reason(s):

2009 No$367

This project was made possible due to federal economic recovery bill.Amendment

Mississippi UU 0B0801I Bridge rehabilitation on Rte. UU over I-57. Funded by GARVEE.  Project involves bridge A0465. Part of the 
Safe and Sound Bridge Program.

Reason(s):

2010 No$626

The project was added to implement the revised Safe and Sound Bridge Program.

New Madrid EE 0S2190 Remove guardrail and shape shoulders at Marston. 

Reason(s):

2010 No$344

The project was added to improve traffic flow and maintenance needs.
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New Madrid New 
Madrid 

Regional 
Port

0W0002 Rail extension, switch, crossings and siding for new tenant. *Economic Recovery Project*  

Reason(s):

2010 No

Let By Others

$728

This project was made possible due to federal economic recovery bill.Amendment

New Madrid W 0B0801G Bridge rehabilitation on Rte. W over Lit River Ditch, on Rte. EE over Lit River Ditch #29, on Rte W over Drain 
Ditch #45 and Rte. B over Little Muddy Creek. Funded by GARVEE.  Project involves bridges N0372, N0413, 
A0160, and T0663. Part of SAS Bridge.
Reason(s):

2009 No$2,374

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Pemiscot 164 1S4009P Thin lift overlay from Rte. D to Rte. DD. *Economic Recovery Project* 

Reason(s):

2009 No$126

This project was made possible due to federal economic recovery bill.Amendment

Pemiscot 337/D 0S0742 Grading and paving from Rte. I-155 to Rte. 84. Paving of County Road 337 to provide a more direct access to 
the Pemiscot County Port Authority.  Funding from Delta Regional Authority. CRD 337 will become a MoDOT 
route.
Reason(s):

2010 No$2,242

This project was added to improve port access.Amendment

Pemiscot 55 0I2171 Pavement rehabilitation of northbound lanes from the Arkansas state line to I-155.  *Economic Recovery 
Project*

Reason(s):

2009 No$16,270

This project was made possible due to federal economic recovery bill.Amendment
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Pemiscot 55 0I2173 Pavement rehabilitation of north and south bound lanes from Rte. 84 to Scott County. *Economic Recovery 
Project*

Reason(s):

2009 No$18,550

This project was made possible due to federal economic recovery bill.Amendment

Pemiscot 55 0I2188 Interchange lighting at Routes O, E, U, and A. 

Reason(s):

2011 No$588

The project was added due to emerging safety needs.

Pemiscot D 1S4009O Thin lift overlay from Rte. U to Rte. 164.  *Economic Recovery Project* 

Reason(s):

2009 No$438

This project was made possible due to federal economic recovery bill.Amendment

Pemiscot DD 1S4009Q Thin lift overlay from Rte. 164 to the Arkansas State line.  *Economic Recovery Project* 

Reason(s):

2009 No$552

This project was made possible due to federal economic recovery bill.Amendment

Perry 51 0B0801H Bridge rehabilitation over Bois Brule Creek. Funded by GARVEE.  Project involves bridge G0823. Part of the 
Safe and Sound Bridge Program.

Reason(s):

2010 No$916

The project was added to implement the revised Safe and Sound Bridge Program.

9/29/2009 Page 100 of 108MoDOT



County Route Job
Number

Estimate '92 Plan

Projects Added to the 2009-2013 STIP in FY 2009 or in the 2010-2014 
Highway and Bridge Construction Schedule

RSMo 21.795.3(2) (Dollars in Thousands)

Current SFY
Award Date

Description of Improvement / Location

Perry 51 3S2009Q Pavement improvements from I-55 to Rte. 72.  *Economic Recovery Project* 

Reason(s):

2009 No$1,858

This project was made possible due to federal economic recovery bill.Amendment

Perry 55 0I2176 Pavement rehabilitation of north and south bound lanes of Route I-55 from Perryville to Benton. 

Reason(s):

2012 No$18,146

The project was added to improve the pavement condition.

Perry N 0B0801F Bridge rehabilitation on Rte N over Goose Creek, Rte. BB over Main Drainage Ditch, Rte. AE over Drain Ditch 
#14. Funded by GARVEE.  Project involves bridges R0087, N0405 and N0579. Part of the Safe and Sound 
Bridge Program.
Reason(s):

2009 No$1,010

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Scott 55 0P2161C Guardrail repair on I-55 from I-57 to the Arkansas State line and all of I-155. 

Reason(s):

2009 No$28

The project was added due to splitting projects.

Scott 55 2I2161X On-call preventive maintenance and pavement repair (asphalt only) from Rte. 60 in Scott County to the 
Arkansas State line and all of I-155. 

Reason(s):

2009 No$315

The project was added due to splitting projects.
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Scott 55 2I2162U On-call preventive maintenance and pavement repair (concrete only) from Rte. 60 in Scott County to the 
Arkansas state line and all of I-155. 

Reason(s):

2010 No$316

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Scott 55 2I2162V On-call preventive maintenance and pavement repair (asphalt only) from Rte. 60 in Scott County to the 
Arkansas State line and all of I-155. 

Reason(s):

2010 No$316

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Scott 55 OR 0I0943 Construct outer road connection from Rte. K in Scott City north to existing outer road south of Rte. AB. 
SAFTEA-LU earmark MO170 for $5 million.

Reason(s):

2010 No$5,844

The project was added to improve traffic flow.

Scott 61 0P2170 Widen & resurfacing to construct left turn lane near Rte. HH/ZZ. Cost share project with City of Sikeston and 
Scott County. Initial funding from Delta Regional Authority, STIP funds, City of Sikeston, and local funds. 
Payback $151,000 CS program 0P2170Z.
Reason(s):

2009 No$433

The project was added to implement a cost share/cost participation project.Amendment

Scott 61 0P2170Z Future payback from the cost share program to the City of Sikeston and Scott County for the acceleration of 
0P2170. Initial funding from Delta Regional Authority, STP, and Sikeston.

Reason(s):

2012 No$151

The project was added to allow payback for an accelerated cost share project.Amendment
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Scott K 0S2169 Adding turn lanes at Rte. K/M/I-55 interchange in Scott City. Funding provided by Scott City and federal 
earmark.

Reason(s):

2009 No$447

The project was added to implement a cost share/cost participation project.Amendment

St. Francois 221 0S0880 Bridge deck replacement over Rte. 67 1.7 miles south of Rte. 32. Project involves bridge A0281.

Reason(s):

2011 No$1,923

The project was added to improve the bridge condition.

St. Francois 47 1S4009J Thin lift overlay from the Washington County line to the City of Bonne Terre.  *Economic Recovery Project* 

Reason(s):

2009 No$261

This project was made possible due to federal economic recovery bill.Amendment

St. Francois 47 1S4009K Thin lift overlay from City of Bonne Terre to Rte. 67. *Economic Recovery Project* 

Reason(s):

2009 No$173

This project was made possible due to federal economic recovery bill.Amendment

St. Francois 67 0B0801D Bridge rehabilitation on Rte. 67 over Big River and over St. Francis River, Rte. O over Koen Creek, and Rte F 
over Wolf Creek. Funded by GARVEE.  Project involves bridges L0645, A0258, A2276, and A0841. Part of 
the Safe and Sound Bridge Program.
Reason(s):

2009 No$4,224

The project was added to implement the revised Safe and Sound Bridge Program.Amendment
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St. Francois 67 0P2159 Roundabout installations at interchange of Rtes. 67, 221, and W in Farmington. 

Reason(s):

2011 No$2,847

The project was added due to emerging safety needs.

St. Francois 67 0P2161E Guardrail and guardcable repair from the Jefferson County line to Rte. E in Madison County. 

Reason(s):

2009 No$28

The project was added due to splitting projects.

St. Francois 67 0S2185 Construct east outer road from Northwood Drive in Bonne Terre to Hedgeapple Road. Remove median 
crossing and at-grade access at Hedgeapple Road to improve safety.

Reason(s):

2010 No$1,617

The project was added due to emerging safety needs.

St. Francois 8 0B0801C Bridge rehabilitation on Rte. 8 over Big River. Funded by GARVEE.  Project involves bridge L0216. Part of the 
Safe and Sound Bridge Program.

Reason(s):

2010 No$1,559

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

St. Francois W 0S2182 Pavement treatment and construct new traffic signals at Route W and Black Knight Drive, and from 
Westmount Dr. to Rte. 32 in the City of Farmington. City of Farmington is providing $250,000.

Reason(s):

2014 No$1,695

The project was added to implement a cost share/cost participation project.
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Ste. 
Genevieve

55 0I2187 Interchange lighting at Routes N, O, Y, and OO. 

Reason(s):

2010 No$587

The project was added due to emerging safety needs.

Ste. 
Genevieve

55 0P2161B Guardrail repair on I-55 from Rte. 32 to I-57 and all of I-57. 

Reason(s):

2009 No$28

The project was added due to splitting projects.

Ste. 
Genevieve

55 2I2162S On-call preventive maintenance and pavement repair (concrete only) from Rte. 32 in Ste. Genevieve County 
to Rte. 60 in Scott County, also all of I-57 in Mississippi County. 

Reason(s):

2010 No$316

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Ste. 
Genevieve

55 2I2162T On-call preventive maintenance and pavement repair (asphalt only) from Rte. 32 in Ste. Genevieve county to 
Rte. 60 in Scott County, also all of I-57 in Mississippi County. 

Reason(s):

2010 No$316

This project was added to provide timely repairs as needed for on-call projects and due to splitting projects.

Ste. 
Genevieve

B 0S2198 Bridge replacement, asphalt overlay, widening, and shoulders from Rte. 32 to Coffman.  *Economic Recovery 
Project* 

Reason(s):

2010 No$4,285

This project was made possible due to federal economic recovery bill.
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Ste. 
Genevieve

H 1S4009R Thin lift overlay from Rte. 51 to Rte. 61.  *Economic Recovery Project* 

Reason(s):

2009 No$429

This project was made possible due to federal economic recovery bill.Amendment

Ste. 
Genevieve

N 0B0801E Bridge rehabilitation on Rte. N over Saline Creek and Rte. 177 over Indian Creek. Funded by GARVEE.  
Project involves bridges N0849 and A0764. Part of the Safe and Sound Bridge Program.

Reason(s):

2009 No$1,340

The project was added to implement the revised Safe and Sound Bridge Program.Amendment

Ste. 
Genevieve

New 
Bourbon 
Regional 

Port

0W0003 Dock and dolphin construction, site development. *Economic Recovery Project*  

Reason(s):

2010 No

Let By Others

$1,433

This project was made possible due to federal economic recovery bill.Amendment

Stoddard N 0B0801J Bridge rehabilitation on Rte. N over Castor River. Funded by GARVEE.  Project involves bridge N0382. Part 
of the Safe and Sound Bridge Program.

Reason(s):

2010 No$400

The project was added to implement the revised Safe and Sound Bridge Program.

Stoddard Y 0S0963Z Payback from the Cost Share program to Stoddard County for the acceleration of 0S0963.    

Reason(s):

2012 No$890

The project was added to allow payback for an accelerated cost share project.
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Various Various 0P1979 Milling and rumble strips in the edgelines of various major routes in various counties in District 10. Funded by 
Open Container Funds.

Reason(s):

2010 No$1,167

The project was added due to emerging safety needs.Amendment

Various Various 0Q2168 Dynamic message signs and closed-circuit TV on I-57 and Rte. 60. $800,000 from Delta Region 
Transportation Development Program for the Rural Sagety Innovation Program. $200,000 from Traffic 
Dividion.
Reason(s):

2010 No$1,089

The project was added to improve traveler information.Amendment

Wayne 34 0P0876 Grading, paving, drainage and resurfacing of Rte. 34 from Piedmont to Rte. 67.  *Economic Recovery Project*

Reason(s):

2010 No$18,254

This project was made possible due to federal economic recovery bill.Amendment
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Estimate:  This field contains the current estimate for the project consisting of  CN-EST + CN_ENGTOT (CONTIG+ENG) +RW_EST + PRE_ENG+ UTILITIES + NONCONTR.

$1,786,520533Count of Projects:

T:\Planning\OTPM\Reports\Accountabiliy\2009\Projects Added 2009.mdb          
Query:  qry Projects Added 2010-2014 STIP; Report: Rpt Projects added to 2010-2014 STIP; Table: Final Projects Added for SFY 2009; Reasons: T\planning\stap\data\reasons.dbf; 
Criteria:  Adv_Const <>'P' (Payback); CurrentSFY: between 2009 and 2015 

Count of Amendments: 236
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Highway and Bridge Construction Schedule 
RSMo 21.795.3(3) 

 
Introduction 

 
The information in this section is in accordance with the highlighted portion in the 
following section of the reporting statute.  "(3) The proposed allocation and 
expenditure of moneys and the proposed work plan for the current fiscal year, at 
least the next four years, and for any period of time expressed in any public 
transportation plan approved by either the general assembly or by the voters of 
Missouri. This proposed allocation and expenditure of moneys shall include the 
amounts of proposed allocation and expenditure of moneys in each of the 
categories listed in subdivision (1) of this subsection; ..."  Section 21.795.3(3), 
RSMo Supp. 2002 (L. 2003 TAFP HB 668) (emphasis added).  

 
MoDOT has proposed a specific plan for highway construction covering the next five years.  The 
plan relies only on currently anticipated revenues, and it specifies projects assumed to be placed 
under contract or authorized for right-of-way acquisition in the state fiscal years 2010 through 
2014.  As each year of the plan is completed, a new year is added. This plan also includes other 
modes of transportation. 
  
The 2010–2014 STIP incorporates new projects in 2014. This happens each year – as one year of 
projects is completed, another year is added.  The construction schedule identifies all projects 
located on the state system. 
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Section 1 - 2 

Missouri Department of Transportation 
Contact Information 

 Central Office District 3, Northeast Area District 7, Southwest Area
Pete K. Rahn, Director Paula Gough, District Engineer Becky Baltz, District Engineer
P.O. Box 270 1711 South Hwy 61 3901 East 32nd Street 
Jefferson City, MO  65102 P.O. Box 1067 Joplin, MO  64804
Tel.: 1-888-ASK-MODOT Hannibal, MO  63401 Tel.: 417-629-3300
Fax: 573-751-6555 Tel.: 573-248-2490 Fax: 417-629-3140
www.modot.org Fax: 573-248-2497

Transportation Planning District 4, Kansas City Area District 8, Springfield Area
Machelle Watkins, Trans. Planning Director Beth Wright, District Engineer Kirk Juranas, District Engineer
P.O. Box 270 600 Northeast Colbern Road 3025 East Kearney Street
Jefferson City, MO  65102 Lee’s Summit, MO  64086 P.O. Box 868
Tel.: 573-526-1374 Tel.: 816-622-6500 Springfield, MO  65801
Fax: 573-526-8052 Fax: 816-622-0699 Tel.: 417-895-7600

Fax: 417-895-7711

District 1, Northwest Area District 5, Central Area District 9, South Central Area
Don Wichern, District Engineer Roger Schwartze, District Engineer Tom Stehn, District Engineer
3602 North Belt Highway 1511 Missouri Boulevard 910 Springfield Road 
St. Joseph, MO  64506-1399 P.O. Box 718 P.O. Box 220
Tel.: 816-387-2350 Jefferson City, MO  65102 Willow Springs, MO  65793
Fax: 816-387-2359 Tel.: 573-751-3322 Tel.: 417-469-3134

Fax: 573-522-1059 Fax: 417-469-4555

District 2, North Central Area District 6, St. Louis Area District 10, Southeast Area
Dan Niec, District Engineer Ed Hassinger, District Engineer Mark Shelton, District Engineer
902 N. Missouri St. 1590 Woodlake Drive 2675 North Main Street 
P.O. Box 8 Chesterfield, MO  63017-5712 P.O. Box 160
Macon, MO  63552 Tel.: 314-340-4100 Sikeston, MO  63801
Tel.: 660-385-3176 Fax: 314-340-4119 Tel.: 573-472-5333
Fax: 660-385-4195 Fax: 573-472-5381



Section 1 - 3 

Regional Planning Commissions and 
Metropolitan Planning Organizations  

Contact Information 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Mr. Steve W. Etcher Mr. Stephen H. Duke Ms. Janice McMillan
Executive Director Executive Director Deputy Director for Planning & Trans. Svcs

Boonslick Regional Planning 
Commission

Bootheel Regional Planning and Economic 
Development Commission

Capital Area Metropolitan Planning 
Organization

111 Steinhagen 105 E North Main City of Jefferson
P.O. Box 429 Dexter, MO 63841 320 East McCarty Street
Warrenton, MO  63383 Tel.: 573-614-5178 Jefferson City, MO  65101
Tel.: 636-456-3473 Fax: 573-614-5182 Tel.: 573-634-6424
Fax: 636-456-2329 E-Mail: sduke@newwavecomm.net Fax: 573-634-6329
E-Mail:  etcher@boonslick.org E-Mail:  jmcmillan@jeffcitymo.org

Mr. Tim Teddy Mr. Les Sterman Mr. Randy Railsback
Director of Planning & Development Executive Director Executive Director
Columbia Area Transportation Study 
Organization

East-West Gateway Council of 
Governments

Green Hills Regional Planning 
Commission

City of Columbia One Memorial Dr., Ste. 1600 1104 Main Street
701 East Broadway, City Building St. Louis, MO  63102 P.O. Box 28
P.O. Box 6015 Tel.: 314-421-4220 Trenton, MO  64683
Columbia, MO  65205 Fax: 314-231-6120 Tel.: 660-359-5636
Tel.: 573-874-7214 E-Mail: Les.Sterman@ewgateway.org Fax: 660-359-3096
Fax: 573-442-8828 E-Mail:  randy@ghrpc.org
E-Mail:  ttteddy@gocolumbiamo.com
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Mr. Harry Rogers Mr. Troy Bolander Mr. Stanley “Bud” Hayes
Executive Director Planning & Community Dev. Manager Executive Director
Harry S Truman Coordinating Council
24943 DeMott

Joplin Area Transportation Study 
Organization

Kaysinger Basin Regional Planning 
Commission

Joplin, MO 64801 City of Joplin 908 North 2nd Street
P.O. Box 388 602 South Main Street Clinton, MO  64735
Webb City, MO  64870 Joplin, MO  64801 Tel.: 660-885-3393
Tel.: 417-782-3515 Tel.: 417-624-0820 ext. 510 Fax: 660-885-4166
Fax: 417-782-2043 Fax: 417-625-4738 E-Mail: bud@kaysinger.com
E-Mail:  hrogers@hstcc.org E-Mail:  TBolande@joplinmo.org

Mr. Jim Dickerson Ms. Robin Fitzgerald Mr. Richard Cavender
Executive Director Executive Director Executive Director
Lake of the Ozarks Council of Local 
Governments

Mark Twain Regional Council of 
Governments

Meramec Regional Planning 
Commission

P.O. Box 786 42494 Delaware Lane No. 4 Industrial Drive
Camdenton, MO  65020 Perry, MO  63462 St. James, MO  65559
Tel.: 573-346-5616 Tel.: 573-565-2203 Tel.: 573-265-2993
Fax: 573-346-2007 Fax: 573-565-2205 Fax: 573-265-3550
E-Mail: jdickerson@copic.ext.missouri.edu E-Mail:  FitzgeraldCoG@rallstech.com E-Mail:  rac@meramecregion.org

Mr. David Warm Mr. Edward Siegmund Mr. Tom Bliss
Executive Director Executive Director Executive Director
Mid-America Regional Council Mid-Missouri Regional Planning 

Commission
Mo-Kan Regional Council

206 E. Broadway 1302 Faraon Street
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Glossary of Acronyms 
Document Acronyms 
 TEA-21 Transportation Efficiency Act for the Twenty-first Century 
 MPO  Metropolitan Planning Organization 
 TMA  Transportation Management Area 
 STIP  Statewide Transportation Improvement Program 
 STP  Surface Transportation Program 
 TIP  Transportation Improvement Program 
 LRTP  Long-Range Transportation Plan 
 SFY  State Fiscal Year (ex. July 2000  - June 2001) 
 FFY  Federal Fiscal Year (ex. October 2000 - September 2001) 
 ITS  Intelligent Transportation System 
 FHWA  Federal Highway Association 
 DEMO  Demonstration 
 R/W  Right of Way 
 PE  Preliminary Engineering 
 DED  Department of Economic Development 
 CE  Construction Engineering 
 
Federal Funding Category Acronyms 
 NHS  National Highway System 
 STP  Surface Transportation Program 
 
MPO Acronyms 
 CATSO Columbia Area Transportation Study Organization 
 EWGCC East-West Gateway Coordinating Council 
 JATSO Joplin Area Transportation Study Organization 
 MARC  Mid-America Regional Council 
 SATSO Springfield Area Transportation Study Organization 
 SJATS  St. Joseph Area Transportation Study Organization 





2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Andrew
Route: IS 29 Job No: 1I2156

Scoping for bridge improvements over Rte. DD, 1.5 miles south of I-229 near St. Joseph.
Fed State Local
0 6 0

1 5

County: Andrew
Route: MO 48 Job No: 1S0553

Scoping for bridge replacement over the 102 River near Rosendale.
Fed State Local
0 210 0

10 200

County: Andrew
Route: MO 48 Job No: 1S1051

Scoping for bridge improvements over the Platte River, 0.6 mile east of Rte. D, near Rosendale.
Fed State Local
0 51 0

1 50

County: Andrew
Route: US 71 Job No: 1P1039

Scoping to resurface northbound lanes and shoulders from north of Rte. 59 interchange to I-29 interchange near 
Savannah.

Fed State Local
0 6 0

1 5

County: Atchison
Route: IS 29 Job No: 1I2180

Pavement improvements to extend pavement life on the southbound lane 0.6 miles south of Rte. B to 1.6 miles north of 
Rte. 136, near Rock Port.

Fed State Local
0 6 0

1 5

County: Atchison
Route: RT B Job No: 1S0960

Scoping for bridge improvements over I-29, near Rock Port.
Fed State Local
0 25 0

5 20

County: Atchison
Route: RT O Job No: 1S2165

Scoping for bridge imrprovements over Middle Fork Tarkio Creek, near Westboro.
Fed State Local
0 25 0

5 20

County: Buchanan
Route: US 169 Job No: 1U0752

Scoping for roadway improvements from I-29 to Rte. FF in St. Joseph.
Fed State Local
0 15 0

5 10

County: Buchanan
Route: LP 29 Job No: 1S2169

Scoping to improve pavement condition from Rte. 169 (Belt Highway) to Rte. 371 (22nd Street) in St. Joseph.
Fed State Local
0 6 0

1 5

County: Buchanan
Route: US 36 Job No: 1P2195

Scoping for pavement improvements in the eastbound lane, from east of Rte. AC to east of Rte. 31, in Dekalb County.
Fed State Local
0 6 0

1 5

County: Buchanan
Route: US 59 Job No: 1P0565

Scoping for bridge improvements over BNSF Railroad from 3.0 miles north of Rte. KK (north junction).
Fed State Local
0 305 0

5 300

County: Buchanan
Route: US 59 Job No: 1P0816

Scoping for intersection improvements at Rtes. 752 and U in St. Joseph.
Fed State Local
0 35 0

5 30

County: Buchanan
Route: RT DD Job No: 1S2192

Scoping for bridge improvements over I-29, 1.0 mile east of Rte. 371 near Faucett.
Fed State Local
0 6 0

1 5

6/23/09 Section 3 - 1
District 1 Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Clinton
Route: IS 35 Job No: 1I2158

Scoping for bridge improvements over 232nd Street (county road), 2.9 miles south of Rte. 116 near Lathrop.
Fed State Local
0 6 0

1 5

County: Daviess
Route: RT B Job No: 1S2168

Scoping for bridge improvements over I-35 3.0 miles west of Coffey.
Fed State Local
0 11 0

1 10

County: Daviess
Route: RT C Job No: 1S2167

Scoping for bridge improvements over I-35 1.0 mile east of Rte. 69.
Fed State Local
0 11 0

1 10

County: Daviess
Route: RT KK Job No: 1S2166

Scoping for bridge improvements over I-35 1.0 mile west of Rte. 69.
Fed State Local
0 11 0

1 10

County: Dekalb
Route: LP 35 Job No: 1S2153

Scoping to improve pavement condition from Rte. 36 to I-35 in Cameron.
Fed State Local
0 6 0

1 5

County: Gentry
Route: MO 85 Job No: 1S0877

Scoping for roadway improvements from Bus. 136 in Albany to Rte. P.
Fed State Local
0 6 0

1 5

County: Gentry
Route: RT B Job No: 1S2194

Scoping for Section 14 streambank protection project at the bridge over Grantham Creek 1.0 mile north of Rte. O.   
Fed State Local
0 11 0

1 10

County: Harrison
Route: RT F Job No: 1S1052

Scoping for bridge improvements on bridge over Little Creek, 0.5 mile east of Rte. W, near Bethany.
Fed State Local
0 6 0

1 5

County: Nodaway
Route: MO 46 Job No: 1S0889

Scoping for roadway improvements from Maryville west city limits to east city limits.
Fed State Local
0 6 0

1 5

County: Nodaway
Route: RT C Job No: 1S0992

Scoping to replace bridge deck over Mill Creek 0.7 mile east of Rte. YY, near Elmo.
Fed State Local
0 25 0

5 20

County: Nodaway
Route: RT NN Job No: 1S1050

Scoping to improve bridge over the Platte River, 1.0 mile west of Rte. 46, near Parnell.
Fed State Local
0 6 0

1 5

County: Worth
Route: US 169 Job No: 1P1980

Scoping for roadway improvements from Rte. 46 in Grant City to Rte. 136 in Gentry County.
Fed State Local
0 6 0

1 5

County: Worth
Route: MO 246 Job No: 1S1049

Scoping for bridge improvements on bridge over the Platte River, 1.0 mile east of Rte. 46, near Sheridan.
Fed State Local
0 6 0

1 5

6/23/09 Section 3 - 2
District 1 Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Worth
Route: RT YY Job No: 1S2193

Scoping for Section 14 streambank protection project at the Middle Fork of the Grand River 0.3 miles east of Rte. W, 
near the town of Worth.

Fed State Local
0 11 0

1 10

Fed State Local
0 830 0 District Engineering Total:         60 770

6/23/09 Section 3 - 3
District 1 Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Adair
Route: MO 11 Job No: 2S0412

Bridge improvements over Mussell Fork drainage areas 0.2 mile east of Sullivan Co.
Fed State Local
0 10 0

10 0

County: Adair
Route: MO 11 Job No: 2S2159

Scoping for bridge improvement over Floyd Creek 3.3 miles south of Rte. J.  Project involves bridge S0569.
Fed State Local
0 10 0

5 5

County: Adair
Route: MO 6 Job No: 2P0781

Scoping to provide smoother pavement and upgrade shoulders from Rte. 63 to Knox County line.
Fed State Local
0 5 0

5 0

County: Carroll
Route: RT Z Job No: 2S2185

Scoping for bridge improvements over Tater Hill Creek 1.1 miles north of Rte. 65. Project involves bridge T0267.
Fed State Local
0 5 0

5 0

County: Chariton
Route: US 24 Job No: 2P2182

Scoping for bridge improvements over Mussel Fork River 0.1 mile west of Keytesville. Project involves bridge H0520.
Fed State Local
0 5 0

5 0

County: Chariton
Route: US 24 Job No: 2P2183

Scoping for bridge improvements over Middle Fork Chariton River overflow 1.5 miles east of Rte. 129. Project involves 
bridge G0891.

Fed State Local
0 5 0

5 0

County: Grundy
Route: MO 6 Job No: 2P0782

Scoping to provide smoother pavement and upgrade shoulders from Trenton to Rte. 63.
Fed State Local
0 5 0

5 0

County: Linn
Route: RT WW Job No: 2S2158

Scoping for bridge improvements over Clark Branch 0.8 mile west of Rte. ZZ. Project involves bridge T0806.
Fed State Local
0 5 0

5 0

County: Linn
Route: RT WW Job No: 2S2187

Scoping for bridge improvements over Van Dorsen Creek 3.1 miles east of Rte. 5. Project involves bridge T0807.
Fed State Local
0 5 0

5 0

County: Livingston
Route: RT V Job No: 2S0787

Scoping for bridge improvements over IMLR railroad 0.5 mile north of Chillicothe.  Project involves bridge Y0570.
Fed State Local
0 140 0

40 100

County: Macon
Route: RT D Job No: 2S2168

Scoping for bridge improvements over BNSF R.R. in La Plata. Project involves bridge K0516.
Fed State Local
0 5 0

5 0

County: Macon
Route: RT J Job No: 2S2160

Scoping for bridge improvement over Mussel Fork 2.7 miles west of Rte. JJ.   Project involves bridge N0251.
Fed State Local
0 5 0

5 0

County: Macon
Route: RT WW Job No: 2S2181

Scoping for bridge improvements over Brush Creek 1.4 miles west of Rte 129. Project involves bridge N0972.
Fed State Local
0 5 0

5 0

6/23/09 Section 3 - 4
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Mercer
Route: RT M Job No: 2S0788

Scoping for bridge improvements over Union Pacific railroad in Mercer.   Project involves bridge Y0438.
Fed State Local
0 5 0

5 0

County: Mercer
Route: RT P Job No: 2S2179

Scoping for bridge improvements over Brush Creek 5.7 miles south of Rte. B. Project involves bridge P0670.
Fed State Local
0 5 0

5 0

County: Putnam
Route: US 136 Job No: 2P2186

Scoping for bridge improvements over Elm Branch 1.1 miles east of Rte. 139. Project involves bridge J0400.
Fed State Local
0 5 0

5 0

County: Putnam
Route: RT CC Job No: 2S2180

Scoping for bridge improvements over Shoal Creek 2.2 miles north of Rte. 129. Project involves bridge N0074.
Fed State Local
0 5 0

5 0

County: Saline
Route: RT O Job No: 2S2184

Scoping for bridge improvements over Thrailkill Creek 6.0 miles north of Marshall. Project involves bridge P0721.
Fed State Local
0 5 0

5 0

County: Schuyler
Route: RT C Job No: 2S2174

Scoping for bridge improvements over south fork north Fabius River 0.7 miles west of Rte. CC. Project involves bridge 
P0234.

Fed State Local
0 20 0

10 10

County: Sullivan
Route: MO 139 Job No: 2S2176

Scoping for bridge improvements over Newtown Branch 0.6 miles south of Rte. EE. Project involves bridge S0583.
Fed State Local
0 20 0

10 10

Fed State Local
0 275 0 District Engineering Total:         150 125
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Audrain
Route: US 54 Job No: 3P0533

Value Engineering Study for corridor improvements from Mexico to Bowling Green.
Fed State Local
0 25 0

25 0

County: Clark
Route: US 61 Job No: 3P2181

Scoping for bridge improvements over Honey Creek and Buck Run Creek, 0.9 mile north and 1.5 miles south of Rte. Z.
Fed State Local
0 10 0

10 0

County: Knox
Route: MO 15 Job No: 3P0443

Scoping for bridge replacement over South Fabius Creek 1.5 miles south of Rte. AA.
Fed State Local
0 1 0

1 0

County: Knox
Route: MO 156 Job No: 3S0445

Scoping for bridge replacement over Salt River 2 miles east of Macon County line.
Fed State Local
0 1 0

1 0

County: Knox
Route: MO 6 Job No: 3P2151

Scoping for pavement and shoulder treatment from Rte. 15 north junction in Knox County east to Rte. 61 in Marion 
County.

Fed State Local
0 2 0

2 0

County: Lewis
Route: RT B Job No: 3S2160

Scoping for bridge improvement over Wyaconda River 1.1 miles north of Bus. Rte. 61 in LaGrange.
Fed State Local
0 1 0

1 0

County: Lewis
Route: RT H Job No: 3S2161

Scoping for bridge improvement over Middle Fabius River 2.3 miles south of Rte. Y.
Fed State Local
0 1 0

1 0

County: Lincoln
Route: MO 47 Job No: 3P2174

Scoping for intersection improvements at Fairgrounds Road and Ellis Avenue in Troy.
Fed State Local
0 20 0

20 0

County: Lincoln
Route: US 61 Job No: 3P0596B

Scoping for corridor improvements from Rte. KK south junction in Lincoln County south to Rte. A in St. Charles County.
Fed State Local
0 25 0

25 0

County: Lincoln
Route: RT CC Job No: 3S2183

Scoping for bridge improvement over Bryant's Creek 3.6 miles west of Rte. 79.
Fed State Local
0 5 0

5 0

County: Lincoln
Route: RT H Job No: 3S0597

Scoping for bridge improvement over Cuivre River 4.3 miles north of Rte. 47.
Fed State Local
0 5 0

5 0

County: Lincoln
Route: RT J Job No: 3S2182

Scoping for bridge improvement over Big Creek 0.2 mile south of Rte. U South junction.
Fed State Local
0 5 0

5 0

County: Lincoln
Route: RT MM Job No: 3S2184

Scoping for bridge improvement over Crooked Creek 1.5 miles south of Rte. C.
Fed State Local
0 5 0

5 0

6/23/09 Section 3 - 6
District 3 Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Lincoln
Route: RT Z Job No: 3S0788

Scoping for streambank stabilization to protect bridge over Sulphur Creek 1.4 miles west of Rte. HH.
Fed State Local
0 1 0

1 0

County: Marion
Route: US 61 Job No: 3P0714

Scoping for intersection improvements at West Ely Road and Pleasant Street in Hannibal.
Fed State Local
0 10 0

10 0

County: Marion
Route: MO 79 Job No: 3P2193

Scoping for pavement improvements from 0.3 mile north of Rte. T in Marion County to Rtes. E and N in Ralls County.
Fed State Local
0 5 0

5 0

County: Marion
Route: RT K Job No: 3S2162

Scoping for bridge replacement over Cherry Branch. 0.3 mile north of Rte. CC.
Fed State Local
0 1 0

1 0

County: Monroe
Route: MO 154 Job No: 3S2190

Scoping for preventive maintenance of various bridges on Routes 154, 107 and FF in Monroe County and Route J in 
Ralls County.

Fed State Local
0 10 0

5 5

County: Monroe
Route: US 24 Job No: 3P2153

Scoping for pavement treatment from Randolph County line east to 0.2 mile west of Rte. 154.
Fed State Local
0 1 0

1 0

County: Monroe
Route: RT Z Job No: 3S2163

Scoping for bridge rehabilitation over Long Branch. 2.8 miles south of Rte. D.
Fed State Local
0 1 0

1 0

County: Monroe
Route: RT Z Job No: 3S2164

Scoping to redeck bridge over Brush Creek. 1.9 miles north of Rte. D.
Fed State Local
0 1 0

1 0

County: Montgomery
Route: MO 161 Job No: 3S0623

Scoping for bridge improvement over Smith Branch 3.4 miles south of Rte. 19.
Fed State Local
0 1 0

1 0

County: Montgomery
Route: IS 70 Job No: 3I2176

Scoping for pavement treatments on eastbound lanes from 1.9 miles west of Rtes. E and Y interchange in Montgomery 
County to 0.5 mile west of Rte. 47 in Warren County.

Fed State Local
0 5 0

5 0

County: Montgomery
Route: IS 70 Job No: 3I2188

Scoping for pavement treatments on westbound lanes from 1.1 miles east of Rte. F to the Callaway County line.
Fed State Local
0 5 0

5 0

County: Montgomery
Route: IS 70 Job No: 3I2189

Scoping for pavement treatments on eastbound lanes from 1.0 mile west of Rte. 161 to 2.1 miles east of Rte. F.
Fed State Local
0 5 0

5 0

County: Montgomery
Route: IS 70 Job No: 3I2195

Scoping for bridge improvements over Loutre River 2.2 miles west of Rte. 161.
Fed State Local
0 5 0

5 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Montgomery
Route: RT CC Job No: 3S2165

Scoping to redeck bridge over Elkhorn Creek. 0.6 mile west of Rte. E.
Fed State Local
0 1 0

1 0

County: Pike
Route: OR 61 Job No: 3P2185

Scoping for bridge improvement over Peno Creek 1.1 miles south of Rte. B.
Fed State Local
0 5 0

5 0

County: Pike
Route: MO 79 Job No: 3P2177

Scoping for slide correction at various locations from 0.3 mile south of Rte. TT, south 0.7 miles.
Fed State Local
0 10 0

10 0

County: Ralls
Route: MO 19 Job No: 3P2152

Scoping for pavement treatment from 0.2 mile east of Rte. 61 in Ralls County south to Rte. J in Audrain County.
Fed State Local
0 1 0

1 0

County: Ralls
Route: US 61 Job No: 3P0426

Scoping for Hannibal Expressway from Rte. F in Marion County to south of Rte M in Ralls County.
Fed State Local
0 25 0

25 0

County: Ralls
Route: RT A Job No: 3S2166

Scoping for bridge improvement over Turkey Creek 2.6 miles west of Rte. 61.
Fed State Local
0 1 0

1 0

County: Scotland
Route: RT C Job No: 3S2186

Scoping for bridge improvement over South Wyaconda River 2.4 miles west of Rte. 15.
Fed State Local
0 5 0

5 0

County: Shelby
Route: RT N Job No: 3S2169

Scoping for bridge rehabilitation over Salt River 3.5 miles north of Rte. 36.
Fed State Local
0 1 0

1 0

County: Shelby
Route: RT W Job No: 3S2168

Scoping to redeck bridge over Tiger Fork of North River 0.7 mile south of Rte. J.
Fed State Local
0 1 0

1 0

County: Various
Route: Var Job No: 3L1200

Scoping for SFY 2012 thin lift overlay program for various routes in northeast Missouri.
Fed State Local
0 4 0

1 3

County: Various
Route: Var Job No: 3L1300

Scoping for SFY 2013 thin lift overlay program for various routes in northeast Missouri.
Fed State Local
0 5 0

1 4

County: Various
Route: Var Job No: 3L1400

Scoping for SFY 2014 thin lift overlay program for various routes in northeast Missouri.
Fed State Local
0 5 0

1 4

County: Warren
Route: MO 47 Job No: 3P2155

Scoping for an Environmental Impact Statement and Location Study from Rte. 94 south to Fifth Street in Washington.
Fed State Local
0 199 0

150 49
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Warren
Route: MO 47 Job No: 3P2156

Scoping for roadway improvements from 1.4 miles south of Rte. CC to 0.7 mile north of Rte. N.
Fed State Local
0 15 0

15 0

County: Warren
Route: MO 47 Job No: 3P2194

Scoping for pavement treatment from 1.2 miles north of Rte. CC to Missouri River bridge at Washington (2 disconnected 
sections).

Fed State Local
0 5 0

5 0

County: Warren
Route: MO 94 Job No: 3S2187

Scoping for bridge improvement over Lost Creek 3.2 miles east of Rte. B.
Fed State Local
0 5 0

5 0

County: Warren
Route: RT J Job No: 3S0517

Scoping for bridge improvement over Indian Camp Creek 2.4 miles north of Rte. I-70.
Fed State Local
0 5 0

5 0

Fed State Local
0 450 0 District Engineering Total:         385 65

6/23/09 Section 3 - 9
District 3 Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Clay
Route: IS 35 Job No: 4I1773

Scoping to improve interchange at Rte. 291.
Fed State Local
0 5 0

5 0

County: Clay
Route: IS 35 Job No: 4I1789

Scoping for bridge rehabilitation from the Clinton County line to the Metropolitan Planning Organization boundary.
Fed State Local
0 10 0

10 0

County: Clay
Route: MO 92 Job No: 4P1748

Scoping for capacity improvements from Nation Road to I-35.
Fed State Local
0 200 0

80 120

County: Henry
Route: MO 13 Job No: 4P1892

Scoping to rehabilitate bridge over the South Grand River.
Fed State Local
0 10 0

10 0

County: Henry
Route: BU 13 Job No: 4S1935

Scoping for pavement rehabilitation from Rte. 7 to Rte. 13.
Fed State Local
0 5 0

5 0

County: Henry
Route: MO 18 Job No: 4S2276

Scoping for bridge improvements on bridge over Grand River.
Fed State Local
0 10 0

10 0

County: Henry
Route: MO 52 Job No: 4P1876

Scoping for pavement improvements on Rte. 52 from Main Street to east of Rte. B and on Rte. 2 from Benton Street to 
Benton Street in the City of Windsor.

Fed State Local
0 2 0

2 0

County: Henry
Route: MO 7 Job No: 4P2215

Scoping for bridge improvements at bridges over Dillon Creek and Big River Overflow.
Fed State Local
0 5 0

5 0

County: Henry
Route: MO 7 Job No: 4P2231

Scoping to upgrade guardrail at various bridge locations over the Big Creek.
Fed State Local
0 2 0

2 0

County: Jackson
Route: US 50 Job No: 4P2233

Scoping for intersection and outer road improvements at Todd George Road, Blackwell Road, and Smart Road in the 
City of Lee's Summit.

Fed State Local
0 5 0

5 0

County: Johnson
Route: MO 13 Job No: 4P2178

Scoping for pavement improvements from NW County Road 400 to Cooper Road in the City of Warrensburg.
Fed State Local
0 5 0

5 0

County: Johnson
Route: MO 23 Job No: 4S1142

Scoping for bridge replacement, guardrail improvements, and pavement over Blackwater River 3.3 miles north of Rte. E.
Fed State Local
0 10 0

10 0

County: Johnson
Route: US 50 Job No: 4P2230

Scoping for roadway improvements from County Road 821 to County Road 671.
Fed State Local
0 5 0

5 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Johnson
Route: RT W Job No: 4S2216

Scoping to improve bridge over Blackwater River.
Fed State Local
0 5 0

5 0

County: Lafayette
Route: BU 13 Job No: 4S2217

Scoping to improve culvert .20 of a mile west of First Street on Business 13 near the City of Higginsville.
Fed State Local
0 5 0

5 0

County: Lafayette
Route: IS 70 Job No: 4I2190

Scoping for guardcable upgrades in the rural area.
Fed State Local
0 2 0

2 0

County: Lafayette
Route: IS 70 Job No: 4I2202

Scoping for basic interchange lighting at various locations in District 4.
Fed State Local
0 5 0

5 0

County: Platte
Route: IS 29 Job No: 4I2018

Scoping for bridge improvements at the Platte River bridge.
Fed State Local
0 15 0

15 0

County: Platte
Route: MO 45 Job No: 4P2005

Scoping for roadway improvements at Rte. H in the City of Weston.
Fed State Local
0 5 0

5 0

County: Platte
Route: MO 45 Job No: 4P2203

Scoping for bridge replacement over the Platte River.
Fed State Local
0 30 0

30 0

County: Platte
Route: MO 92 Job No: 4P2152

Scoping for bridge replacement over Rte. 45 in the City of Beverly.
Fed State Local
0 5 0

5 0

County: Platte
Route: MO 92 Job No: 4P1342B

Scoping for capacity improvements from the Kansas State Line to I-29.
Fed State Local
0 5 0

5 0

County: Platte
Route: RT HH Job No: 4S2218

Scoping to improve bridge at I-29.
Fed State Local
0 5 0

5 0

County: Platte
Route: RT Z Job No: 4S2219

Scoping to improve bridge at Bee Creek.
Fed State Local
0 5 0

5 0

County: Ray
Route: MO 13 Job No: 4P1888

Scoping for bridge maintenance over the Missouri River.
Fed State Local
0 5 0

5 0

County: Ray
Route: Old Route 10 Job No: 4S2264

Scoping for thin pavement improvements from Business 10 to Route 10.
Fed State Local
0 1 0

1 0

6/23/09 Section 3 - 11
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Ray
Route: RT Z Job No: 4S2220

Scoping to improve bridge at Kinny Creek.
Fed State Local
0 5 0

5 0

County: Various
Route: I-70 Job No: 4I1341L

Scoping for a Supplemental Environmental Impact Statement study from St. Louis to Kansas City.
Fed State Local
0 10 0

10 0

County: Various
Route: Var Job No: 4S2204

Scoping for thin pavement treatments at various locations in the rural District 4 area.
Fed State Local
0 5 0

5 0

County: Various
Route: Var Job No: 4P2252

Scoping to improve commuter lots at various locations.
Fed State Local
0 5 0

5 0

Fed State Local
0 392 0 District Engineering Total:         272 120
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Cass
Route: MO 2 Job No: 4S2151

Scoping for structure replacement 1 mile east of Rte. 71 over Muddy Creek between Eastwood Street west junction and 
Eastwood Street east junction in City of Harrisonville.

Fed State Local
0 5 0

5 0

County: Cass
Route: MO 7 Job No: 4S1975

Scoping for pavement improvements from Rte. VV to Cedar Street in Pleasant Hill.
Fed State Local
0 5 0

5 0

County: Cass
Route: MO 7 Job No: 4P2257

Scoping for capacity improvements from Commercial Street to Rte. EE near the city of Harrisonville.
Fed State Local
0 5 0

5 0

County: Cass
Route: US 71 Job No: 4P1475

Scoping for signal improvements, replace bridge, and capacity improvements at the Rte. 291 interchange.
Fed State Local
0 30 0

10 20

County: Cass
Route: US 71 Job No: 4P2227

Scoping for location study at South Rockhaven Road north of Harrisonville.
Fed State Local
0 5 0

5 0

County: Cass
Route: US 71 Job No: 4P2247

Project scoping for a location study at 211th Street from Route Y to Route J in the city of Peculiar.
Fed State Local
0 5 0

5 0

County: Cass
Route: RT E Job No: 4S2280

Scoping for roadway improvements at Union Pacific Railroad in Strasburg.
Fed State Local
0 20 0

20 0

County: Cass
Route: RT J Job No: 4S2179

Scoping for pavement improvements from Rte. 58 to Rte. 71 near the City of Raymore.
Fed State Local
0 5 0

5 0

County: Cass
Route: CRD WEST OUTER RD Job No: 4S2030

Scoping for pavement treatments from north of bridge over South Grand River to Rte. A near city of Archie.
Fed State Local
0 2 0

2 0

County: Clay
Route: MO 1 Job No: 4S1600

Scoping for roadway improvements from 200' south of Wabash Drive intersection to I-35 interchange.
Fed State Local
0 5 0

5 0

County: Clay
Route: US 169 Job No: 4S1670

Scoping for pavement and bridge improvements from I-29 south to the north end of the Broadway Bridge.
Fed State Local
0 15 0

15 0

County: Clay
Route: US 169 Job No: 4U1165

Scoping for intersection improvements at 96th Street 0.2 mile north of  Rte. 152.
Fed State Local
0 5 0

5 0

County: Clay
Route: US 169 Job No: 4U1166

Scoping for grading, paving and bridge at interchange with 108th Street 2.0 miles north of  Rte. 152 in Kansas City area.
Fed State Local
0 3 0

3 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Clay
Route: US 169 Job No: 4P2008

Scoping for location and design of interchange between 126th St. to 132nd Street.
Fed State Local
0 5 0

5 0

County: Clay
Route: US 169 Job No: 4S2235

Scoping to improve median barrier from Briarcliff Road to the Broadway Bridge in the Cities of Kansas City and North 
Kansas City.

Fed State Local
0 1 0

1 0

County: Clay
Route: US 169 Job No: 4P2254

Scoping for investigation of mine at Briarcliff Parkway.
Fed State Local
0 10 0

10 0

County: Clay
Route: MO 210 Job No: 4U1114

Capacity improvements from west of Eldon Road to east of Rte. 291.
Fed State Local
0 10 0

10 0

County: Clay
Route: MO 210 Job No: 4S2165

Scoping for pavement treatments from Walker Road to I-435 in the City of Kansas City.
Fed State Local
0 3 0

3 0

County: Clay
Route: MO 269 Job No: 4U1303F

Scoping for bicycle/pedestrian improvements on the Chouteau bridge.
Fed State Local
0 5 0

5 0

County: Clay
Route: MO 283 Job No: 4S2232

Scoping to convey ownership to the City of Kansas City.
Fed State Local
0 2 0

2 0

County: Clay
Route: IS 35 Job No: 4I2149

Scoping for bridge rehabilitation from the Metropolitan Planning Organization boundary south of Rte. 92 to Rte. 210 
(Armour Road).

Fed State Local
0 5 0

5 0

County: Clay
Route: IS 435 Job No: 4I1980

Scoping for ramp improvements at Rte. 210.
Fed State Local
0 5 0

5 0

County: Clay
Route: IS 435 Job No: 4I2223

Scoping to replace bridge over drainage ditch.
Fed State Local
0 5 0

5 0

County: Jackson
Route: MO 150 Job No: 4P2251

Scoping for intersection improvements at Botts Road in the city of Kansas City.
Fed State Local
0 10 0

10 0

County: Jackson
Route: MO 150 Job No: 4P2251B

Scoping for intersection improvements at Thunderbird Road in the city of Kansas City.
Fed State Local
0 10 0

10 0

County: Jackson
Route: US 24 Job No: 4P2222

Scoping for bridge improvements at Union Pacific railroad bridge.
Fed State Local
0 5 0

5 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Jackson
Route: US 24 Job No: 4P2234

Scoping for pavement improvements from Rte. 7 to east of the City limits of Buckner.
Fed State Local
0 5 0

5 0

County: Jackson
Route: 291 OR Job No: 4S1940

Scoping for outer road study/design from Courtney Road to Kentucky Road.
Fed State Local
0 5 0

5 0

County: Jackson
Route: IS 35 Job No: 4I2275

Feasibility study for improvements from Kansas State Line to I-670.
Fed State Local
0 150 0

150 0

County: Jackson
Route: IS 35 Job No: 4I2277

Scoping for bridge improvements st Southwest Boulevard and BNSF Railroad.
Fed State Local
0 20 0

20 0

County: Jackson
Route: IS 35 Job No: 4I2278

Scoping for bridge improvements to bridge over Southwest Boulevard and BNSF Railroad on southboud I-35.
Fed State Local
0 20 0

20 0

County: Jackson
Route: MO 350 Job No: 4S1746

Scoping to re-align roadway westbound from Sterling Road to Maple Street in Raytown.
Fed State Local
0 10 0

10 0

County: Jackson
Route: IS 435 Job No: 4I2155

Scoping for pavement improvements between 63rd Street and 87th Street in the City of Kansas City.
Fed State Local
0 1 0

1 0

County: Jackson
Route: IS 435 Job No: 4I2156

Scoping for pavement improvements from 87th Street to Rte. 71 in the City of Kansas City.
Fed State Local
0 2 0

2 0

County: Jackson
Route: IS 435 Job No: 4I2263

Scoping for improvements to bridge over Missouri River within Kansas City.
Fed State Local
0 1 0

1 0

County: Jackson
Route: IS 470 Job No: 4I1942

Scoping for purpose and need statement, and traffic analysis of I-470 corridor from 39th Street to Blue Ridge Boulevard.
Fed State Local
0 5 0

5 0

County: Jackson
Route: IS 470 Job No: 4I2158

Scoping for pavement treatments from Raytown Road to View High Drive in the City of Kansas City.
Fed State Local
0 2 0

2 0

County: Jackson
Route: IS 470 Job No: 4I1942B

Scoping for capacity improvements from 39th Street to Rte. 50 in the cities of Lee's Summit and Independence.
Fed State Local
0 5 0

5 0

County: Jackson
Route: IS 470 Job No: 4I1942C

Scoping for interchange improvements at I-70 in the City of Independence.
Fed State Local
0 5 0

5 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Jackson
Route: US 50 Job No: 4P2281

Scoping for pavement improvements from I-470 to the Jackson County line.
Fed State Local
0 10 0

10 0

County: Jackson
Route: IS 670 Job No: 4I2023

Scoping for bridge rehabilitation at Broadway, Charlotte, and Holmes bridges in downtown Kansas City.
Fed State Local
0 400 0

200 200

County: Jackson
Route: IS 670 Job No: 4I1710B

Scoping for lighting Study at Bartle Hall.
Fed State Local
0 5 0

5 0

County: Jackson
Route: MO 7 Job No: 4S2162

Scoping for pavement improvements from south of Rte. 40 to Moreland School Road in Blue Springs.
Fed State Local
0 3 0

3 0

County: Jackson
Route: IS 70 Job No: 4I1486B

Scoping for First Tier Environmental Impact Statement from Kansas State line to just east of I-470 interchange.
Fed State Local
0 50 0

50 0

County: Jackson
Route: IS 70 Job No: 4I1788

Scoping for bridge improvement on east and westbound bridges from Rte. 7 to the Saline County line.
Fed State Local
0 10 0

10 0

County: Jackson
Route: IS 70 Job No: 4I1916

Scoping for bridge improvements at the Manchester Trafficway within Kansas City.
Fed State Local
0 1 0

1 0

County: Jackson
Route: IS 70 Job No: 4I2022

Scoping for pavement treatments at Little Blue Parkway in Independence.
Fed State Local
0 2 0

2 0

County: Jackson
Route: IS 70 Job No: 4I2150

Scoping to rehabilitate various overhead bridges from 23rd Street to Phelps Road.
Fed State Local
0 20 0

20 0

County: Jackson
Route: IS 70 Job No: 4I2199

Scoping for basic interchange lighting at various locations.
Fed State Local
0 2 0

2 0

County: Jackson
Route: US 71 Job No: 4P2237

Planning study on Rte. 71 outer roads in the City of Grandview.
Fed State Local
0 5 0

5 0

County: Jackson
Route: US 71 Job No: 4P2256

Improve interchange at 155th Street in the cities of Grandview, Belton and Kansas City.
Fed State Local
0 5 0

5 0

County: Jackson
Route: RT AA Job No: 4S2029B

Scoping for intersection and roadway improvements to Rte. AA south of relocated Rte. 40 in the city of Grain Valley.
Fed State Local
0 17 0

8 9
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Jackson
Route: Var Job No: 4P2191

Scoping for bridge approach repair to improve the transition from pavement to bridge in the urban area.
Fed State Local
0 5 0

5 0

County: Platte
Route: MO 152 Job No: 4S1926

Scoping for pavement rehabilitation from Rte. N to Rte. 1.
Fed State Local
0 5 0

5 0

County: Platte
Route: OR 29 Job No: 4I2185

Scoping for pavement treatments from Rte. 9 to 64th Street (Prairie View) in Kansas City.
Fed State Local
0 2 0

2 0

County: Platte
Route: IS 29 Job No: 4I2221

Scoping to improve bridges at Rte. 45, 56th Street, 72nd Street, and Route AA.
Fed State Local
0 5 0

5 0

County: Platte
Route: MO 45 Job No: 4P2169

Scoping for pavement treatments from Cosby to Roanridge in the City of Kansas City.
Fed State Local
0 2 0

2 0

County: Platte
Route: MO 45 Job No: 4U1108C

Scoping for roadway improvements from Route K to I-435 in Platte County.
Fed State Local
0 5 0

5 0

County: Platte
Route: IS 635 Job No: 4I1643

Scoping for bridge improvements from I-29 interchange to north end of Missouri River bridge.
Fed State Local
0 2 0

2 0

County: Platte
Route: US 69 Job No: 4P1750

Scoping for grading, paving and drainage to upgrade to 4 lanes from Gateway to Old Pike.
Fed State Local
0 2 0

2 0

County: Platte
Route: US 69 Job No: 4S2171

Scoping for pavement improvements from NW Gateway Avenue to Rte. 9 (Riverway Blvd.).
Fed State Local
0 3 0

3 0

County: Platte
Route: US 69 Job No: 4S2206

Scoping for bridge replacement at Line Creek in the City of Riverside.
Fed State Local
0 20 0

10 10

County: Platte
Route: US 69 Job No: 4P2279

Scoping for bridge improvements over the Missouri River.
Fed State Local
0 20 0

20 0

County: Various
Route: Var Job No: 4P2207

Scoping to upgrade guardrail end terminals at various locations in the urban area.
Fed State Local
0 5 0

5 0

Fed State Local
0 1,023 0 District Engineering Total:         784 239
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Benton
Route: US 65 Job No: 5P0915

Scoping for pavement improvements from south of Rte. 52 Jct. to Warsaw adjacent to new lanes.
Fed State Local
0 117 0

56 61

County: Benton
Route: MO 7 Job No: 5P0933

Scoping for bridge rehabilitation over the Osage River, 1.4 miles west of Rte. 65 north junction.  Project involves bridge 
A3017.

Fed State Local
0 10 0

5 5

County: Benton
Route: MO 7 Job No: 5P2155

Scoping for pavement improvements from Rte. PP in Tightwad to Rte. 65 in Warsaw.
Fed State Local
0 125 0

75 50

County: Benton
Route: RT T Job No: 5S2180

Scoping for bridge improvements over Truman Reservoir, 4.5 miles west of Rte. 65.  Project involves bridge A3692.
Fed State Local
0 52 0

10 42

County: Boone
Route: US 63 Job No: 5P0738

Scoping and design for a full diamond interchange at Rte. 63 and Rte. H intersection.
Fed State Local
0 100 0

100 0

County: Boone
Route: US 63 Job No: 5P0891

Scoping for interchange capacity and safety improvements at Rte. 63 and WW in the City of Columbia.
Fed State Local
0 5 0

5 0

County: Boone
Route: US 63 Job No: 5P0964

Scoping for pavement improvements on northbound lanes from 0.5 mile north of Rte. 124 to the Randolph County line.
Fed State Local
0 10 0

10 0

County: Boone
Route: IS 70 Job No: 5I2172

Scoping for bridge improvements on four bridges in the westbound lanes at various locations in Columbia.  Includes 
Bridge L0284 over Rte. 763, L0845 over West Blvd., L0846 over Garth Blvd. and L0947 over Hominy Creek.   

Fed State Local
0 15 0

5 10

County: Boone
Route: IS 70 Job No: 5I2176

Scoping for pavement improvements on the eastbound lanes from the Lake of the Woods interchange to the bridge over 
Cedar Creek (L0332).

Fed State Local
0 15 0

5 10

County: Boone
Route: 740 Job No: 5S0636

Scoping to complete environmental study from Rte. 63 to I-70 in Columbia.
Fed State Local
0 20 0

20 0

County: Boone
Route: MO 740 Job No: 5S0842

Scoping for roadway improvements to reduce congestion and improve safety from I-70 to Rte. TT (Broadway) in 
Columbia.

Fed State Local
0 10 0

10 0

County: Boone
Route: RT B Job No: 5S2165

Scoping for pavement improvements at the intersection of Brown Station Road.
Fed State Local
0 2 0

2 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Boone
Route: RT E Job No: 5S2182

Scoping for bridge and roadway improvements from 0.1 mile north of Perche Creek to 0.5 mile north of the Columbia city 
limits.  Project includes bridges A0557 over Perche Creek  and A0558 over Rocky Fork Creek.

Fed State Local
0 30 0

5 25

County: Callaway
Route: BU 54 Job No: 5S0927

Scoping for bridge improvements on two bridges over Stinson Creek.  Project involves bridges H0645 and 1555013 
(maintained by City of Fulton).

Fed State Local
0 10 0

10 0

County: Callaway
Route: US 54 Job No: 5P0959

Scoping for pavement improvements on eastbound lanes from the crossover at Old Rte. 54 to the Audrain County line.
Fed State Local
0 10 0

5 5

County: Callaway
Route: US 54 Job No: 5P0956

Scoping for pavement improvements on eastbound lanes from 0.1 mile east of Rte. AA/OO interchange to County Road 
318.

Fed State Local
0 7 0

2 5

County: Callaway
Route: US 54 Job No: 5P0958

Scoping for pavement improvements on westbound lanes from Audrain County line to crossover at Old Rte. 54.
Fed State Local
0 10 0

5 5

County: Callaway
Route: US 54 Job No: 5P2156

Scoping and design for a bicycle/pedestrian bridge attachment across the Missouri River at the Cole/Callaway County 
line.  Includes bridge L0550.

Fed State Local
0 150 0

150 0

County: Callaway
Route: 54 Job No: 5P2161

Scoping for environmental and location study for new AmerenUE powerplant access southwest of Fulton.
Fed State Local
0 5 0

5 0

County: Callaway
Route: US 54 Job No: 5P2175

Scoping for pavement improvements on the westbound lanes from 0.4 mile west of Rte. AA/OO interchange in Holts 
Summit to the Missouri River Bridge.

Fed State Local
0 15 0

5 10

County: Callaway
Route: IS 70 Job No: 5I0972

Scoping for pavement improvements on the westbound lanes from the Rte. D overpass, 2.0 miles west of Williamsburg, 
to Auxvasse Creek.

Fed State Local
0 4 0

2 2

County: Cole
Route: MO 179 Job No: 5S0906

Scoping for consultant design of interchange south of Edgewood Drive.
Fed State Local
0 5 0

5 0

County: Cole
Route: MO 179 Job No: 5S0906B

Scoping for roadway improvements from new interchange, between Edgewood Drive and Rte. C, east to St. Mary's 
Hospital.

Fed State Local
0 10 0

10 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Cole
Route: US 50 Job No: 5P0965

Scoping for pavement improvements on the westbound lanes from Truman Boulevard to 0.6 mile west of Rte. D.
Fed State Local
0 50 0

15 35

County: Cole
Route: US 50 Job No: 5P0966

Scoping for pavement improvements on the eastbound lanes from 0.6 mile west of Rte. D to Truman Boulevard.
Fed State Local
0 50 0

15 35

County: Cole
Route: US 50 Job No: 5P0969

Scoping for pavement improvements on eastbound lanes from 0.1 mile west of Lisletown Road to the concrete 
pavement just west of Big Meadows Road.

Fed State Local
0 15 0

5 10

County: Cole
Route: US 50 Job No: 5P0820B

Scoping for an environmental impact statement and location study from Missouri Blvd. to Eastland Drive in Jefferson 
City.

Fed State Local
0 20 0

20 0

County: Cole
Route: US 54 Job No: 5P2174

Scoping for pavement improvements from the Missouri River Bridge to 0.25 mile west of Stadium Blvd. in Jefferson City.  
Includes ramps at Rte. 50/54/63 interchange (tri-level).

Fed State Local
0 15 0

5 10

County: Cooper
Route: IS 70 Job No: 5I2169

Scoping for pavement improvements on eastbound lanes from 1.2 miles east of the Lamine River to 0.4 miles west of 
Rte. 87.

Fed State Local
0 15 0

10 5

County: Cooper
Route: MO 87 Job No: 5S2177

Scoping for pavement improvements from I-70 north to Main St. (old Rte. B) in Boonville.
Fed State Local
0 15 0

5 10

County: Gasconade
Route: MO 100 Job No: 5S2181

Scoping for intersection improvements at Rte. J, 6.0 miles west of Hermann.
Fed State Local
0 15 0

5 10

County: Miller
Route: MO 17 Job No: 5P0928

Scoping for bridge improvements over Saline Creek, 3.2 miles north of Rte. 52, near Tuscumbia.  Project involves bridge 
H0119.

Fed State Local
0 200 0

100 100

County: Miller
Route: MO 42 Job No: 5P2183

Scoping for safety improvements at the intersection of Rte. 17, in Iberia.
Fed State Local
0 10 0

5 5

County: Moniteau
Route: MO 5 Job No: 5P2158

Scoping for pavement improvements from Rte. 50 in Tipton to Rte. 52 west junction, in Versailles.  Includes Rte. 52 from 
Rte. 5 east junction to Rte. C.

Fed State Local
0 138 0

70 68
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Morgan
Route: MO 5 Job No: 5P2160

Scoping for pavement improvements from the Rte. 52 west junction in Versailles to 0.2 mile south of Rte. TT south 
junction.

Fed State Local
0 20 0

20 0

County: Osage
Route: MO 133 Job No: 5P2167

Scoping for roadway improvements from Sugar Creek to 2.0 miles south of Rte. B, near Meta.
Fed State Local
0 10 0

10 0

County: Osage
Route: US 63 Job No: 5P0950

Scoping for environmental work from Rte. 50 to the existing four-lane in Rolla.
Fed State Local
0 10 0

10 0

County: Osage
Route: US 63 Job No: 5P2157

Scoping for pavement improvements from 0.5 mile south of Rte. 50 to Rte. P in Freeburg.
Fed State Local
0 10 0

10 0

County: Pettis
Route: RT U Job No: 5S2150

Scoping for bridge improvements over Flat Creek, 2.6 miles south of Rte. 50.  Involves bridge A2124.
Fed State Local
0 10 0

10 0

Fed State Local
0 1,340 0 District Engineering Total:         822 518
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Franklin
Route: MO 100 Job No: 6P2204

Scoping for pavement treatment from the Gasconade County line to Rte. KK.
Fed State Local
0 100 0

70 30

County: Franklin
Route: MO 100 Job No: 6P2206

Scoping for pavement treatment from Rte. AT to I-44 in Gray Summit.
Fed State Local
0 45 0

35 10

County: Franklin
Route: MO 100 Job No: 6S2227

Scoping for intersection improvements at Rte. MM in Gray Summit.
Fed State Local
0 5 0

5 0

County: Franklin
Route: MO 185 Job No: 6S2193

Scoping for pavement improvements from Rte. H to north outer road I-44.
Fed State Local
0 9 0

5 4

County: Franklin
Route: IS 44 Job No: 6I2295

Scoping from safety improvements at Rte. 50.
Fed State Local
0 15 0

10 5

County: Franklin
Route: IS 44 Job No: 6I2011B

Scoping to rebuild pavement from Pin Oak Creek to Rte. 100 West.
Fed State Local
0 11 0

1 10

County: Franklin
Route: MO 47 Job No: 6P2286

Scoping to relocate north outer road and the signalization of Rte. 47 at the I-44 interchange in St. Clair.
Fed State Local
0 30 0

10 20

County: Franklin
Route: RT A Job No: 6S2194

Scoping for pavement improvements from Rte. 100 to Rte. 47.
Fed State Local
0 27 0

17 10

County: Franklin
Route: RT AT Job No: 6S2205

Scoping for pavement treatment from Rte. 50 to Rte. 100.
Fed State Local
0 30 0

20 10

County: Franklin
Route: RT T Job No: 6S2228

Scoping for safety improvements at various locations on Rte. T and Rte. V.
Fed State Local
0 5 0

5 0

County: Franklin
Route: Var Job No: 6I2298

Scoping to improve existing ITS devices at various locations in Franklin County.
Fed State Local
0 230 0

90 140

County: Jefferson
Route: MO 21 Job No: 6P2292

Scoping to install lighting facilities at Rte. M.
Fed State Local
0 12 0

5 7

County: Jefferson
Route: MO 30 Job No: 6S2077

Scoping to resurface pavement from Rte. PP to Rte. B.
Fed State Local
0 265 0

100 165
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Jefferson
Route: US 61 Job No: 6S2093

Scoping to rehabilitate bridge over Glaize Creek south of Rte. MM.
Fed State Local
0 30 0

10 20

County: Jefferson
Route: RT B Job No: 6S2191

Scoping for roadway improvements from Rte. 30 to Rte. 21.
Fed State Local
0 40 0

30 10

County: Jefferson
Route: RT MM Job No: 6S2027B

Scoping to widen Rte. MM to 5 lanes, new connection Dulin Creek to Rte. 30/Wild Cherry Road and turn lanes from 
Hillsboro House Springs Road to Rte. 30 and new connection at Raetta/Wild Cherry from Dulin Creek to Rte. 30.

Fed State Local
0 630 0

450 180

County: Jefferson
Route: RT Z Job No: 3S2009L

Scoping for pavement and shoulder improvements from  Rte. 61/67 to Rte. A.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: 364 Job No: 6U1028

Scoping for grading, drainage, paving and bridges for Page Avenue from Rte. N (Mid Rivers Mall Drive) to Rte. 40/61.
Fed State Local
0 10 0

10 0

County: St. Charles
Route: 364 Job No: 6U1028B

Scoping for grading, paving, lighting, signals, one way outer roads and bridges Rte. 94 at Mid Rivers Mall Dr. to .3 mile 
west of Central School Rd.

Fed State Local
1.360 340 0

1,700 0

County: St. Charles
Route: 364 Job No: 6U1028D

Scoping for grading, drainage, bridges and interchange for Page Avenue extension from Hanley Road to McCluer Road.
Fed State Local
0 10 0

10 0

County: St. Charles
Route: US 40 Job No: 6P2275

Scoping for pavement treatment east and west of Rte. DD (westbound lanes only).
Fed State Local
0 5 0

5 0

County: St. Charles
Route: US 67 Job No: 6P2031

Scoping for bridge maintenance on the Lewis Bridge over the Missouri River.
Fed State Local
0 100 0

100 0

County: St. Charles
Route: IS 70 Job No: 6I1751

Scoping to replace fence along I-70 South Outer Road from Dardenne Creek to west of Rte. C.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: IS 70 Job No: 6I2002

Scoping to add a westbound through lane from TR Hughes Boulevard interchange to Rte. K.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: OR 70 Job No: 6I2241

Scoping for pavement treatment from the Warren County line to Lake Saint Louis Boulevard.
Fed State Local
0 180 0

60 120

County: St. Charles
Route: OR 70 Job No: 6I2240

Scoping for pavement treatment from Rte. 79 to Rte. 94.
Fed State Local
0 100 0

50 50
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: St. Charles
Route: IS 70 Job No: 6I2276

Scoping for pavement treatment from Rte. K to Rte. C.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: IS 70 Job No: 6I2277

Scoping for pavement treatment from Wentzville Parkway to Lake St. Louis Boulevard.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: MO 79 Job No: 6P2201

Scoping to add left turn lanes at Rte. Y and Hackmann Road.
Fed State Local
0 30 0

20 10

County: St. Charles
Route: MO 79 Job No: 6P2294

Scoping to add left turn lane at Vomund Road and Dyer Road.
Fed State Local
0 65 0

40 25

County: St. Charles
Route: MO 94 Job No: 6S1837

Scoping to improve signal facility to arterial ITS requirements from I-70 to Rte. 40.
Fed State Local
0 190 0

70 120

County: St. Charles
Route: MO 94 Job No: 3S2009J

Scoping for pavement improvements and shoulder widening from west of Rte. D to Walnut Springs Drive.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: MO 94 Job No: 3S2009K

Scoping for shoulder improvements from Burlington Northern railroad to Rte. H/J interchange.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: RT C Job No: 6S2274

Scoping to construct the I-70 Reliever Road from Rte 370 to Rte. 79 from 1.0 mile north of Salt River Road to Salt River 
Road.

Fed State Local
0 5 0

5 0

County: St. Charles
Route: RT D Job No: 6S2192

Scoping for pavement improvements from Rte. Z to Rte. 94.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: RT DD Job No: 6S2281

Scoping to widen pavement and add shoulders from 0.25 mile west of Rte. 40/61 to 0.35 mile east of Sommers Road.
Fed State Local
0 23 0

23 0

County: St. Charles
Route: RT K Job No: 6Q1846

Scoping to improve the existing ITS devices from I-70 to I-64.
Fed State Local
0 120 0

60 60

County: St. Charles
Route: RT K Job No: 6S2137

Scoping to construct a soundwall at Clear Creek Drive.
Fed State Local
0 5 0

5 0

County: St. Charles
Route: RT N Job No: 6S2101

Scoping for capacity improvement of left turn lane and shoulders from Round Tower East Drive to Weiss Road.
Fed State Local
0 10 0

10 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: St. Charles
Route: RT P Job No: 6S2088

Scoping to replace culverts east and west of Parr Road intersection.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: MO 109 Job No: 6S1974

Scoping to rehabilitate and widen bridge at Rte. 100.
Fed State Local
0 10 0

5 5

County: St. Louis
Route: MO 109 Job No: 6S2046

Scoping for roundabout at Pond Grover Loop Road.
Fed State Local
0 60 0

50 10

County: St. Louis
Route: MO 109 Job No: 6S2198

Scoping for pavement treatment from south of Rte. 100 to the Meramec River.
Fed State Local
0 520 0

400 120

County: St. Louis
Route: MO 115 Job No: 6P2264

Scoping for signal and lighting reconstruction at Lucas and Hunt Road.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: MO 115 Job No: 6P2265

Scoping for signal and lighting reconstruction at Brown Road.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: MO 141 Job No: 6U0807D

Scoping to relocate MSD sewer facilities from north of St. Luke's Hospital Drive to north of Rte. AB.
Fed State Local
0 300 0

300 0

County: St. Louis
Route: MO 21 Job No: 6P2296

Scoping to improve signal facilities to arterial ITS on Rte. 21 from Rte. 141 to Rte. 30 and on Rte. 231 from Sappington 
Barracks Road to Becker Road.

Fed State Local
0 181 0

1 180

County: St. Louis
Route: MO 231 Job No: 6S2217

Scoping for signal and lighting reconstruction at Sappington Road.
Fed State Local
0 5 0

5 0

County: St. Louis
Route: MO 231 Job No: 6P2266

Scoping for signal and lighting reconstruction at Hoffmeister Avenue.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: MO 231 Job No: 6P2267

Scoping for signal and lighting reconstruction at Telegraph Road/Kingston Drive.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: MO 231 Job No: 6P2291

Scoping to install lighting facilities at Fine Road.
Fed State Local
0 12 0

5 7

County: St. Louis
Route: MO 267 Job No: 6S2268

Scoping for signal and lighting reconstruction at Buckley Road.
Fed State Local
0 10 0

10 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: St. Louis
Route: MO 267 Job No: 6S2269

Scoping for signal and lighting reconstruction at Reavis Barracks Road.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: IS 270 Job No: 6I2090

Scoping to rehabilitate bridge over Conway Road.
Fed State Local
0 86 0

43 43

County: St. Louis
Route: IS 270 Job No: 6I2231

Scoping for pavement treatment at the Rte. H (Riverview) interchange.
Fed State Local
0 15 0

5 10

County: St. Louis
Route: IS 270 Job No: 6I2233

Scoping for bridge improvements at Rte. AC.
Fed State Local
0 655 0

165 490

County: St. Louis
Route: IS 270 Job No: 6I2245

Scoping for barrier wall upgrade from Rte. N to Rte. AC.
Fed State Local
0 30 0

15 15

County: St. Louis
Route: IS 270 Job No: 6I2288

Scoping for signing and striping improvements from McDonnell Blvd to east of Rte. 367.
Fed State Local
0 5 0

5 0

County: St. Louis
Route: MO 30 Job No: 6Q1845

Scoping to improve existing ITS devices from Rte. B/NN to River Des Peres Blvd.
Fed State Local
0 150 0

60 90

County: St. Louis
Route: MO 30 Job No: 6S2219

Scoping for signal and lighting improvement at Seibert.
Fed State Local
0 5 0

5 0

County: St. Louis
Route: MO 340 Job No: 6Q1847

Scoping to improve the existing ITS devices from Rte. 100 to Ferguson Avenue.
Fed State Local
0 125 0

60 65

County: St. Louis
Route: MO 340 Job No: 6P2270

Scoping to replace aged lighting facilities at Tempo Road.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: MO 340 Job No: 6P2273

Scoping for signal and lighting facility reconstruction and turning radius improvements at Rte. JJ (Ballas Road).
Fed State Local
0 15 0

5 10

County: St. Louis
Route: MO 366 Job No: 6S2255

Scoping for signal modifications, pedestrian accomodations, and sidewalks from McKenzie Road to Kenrick Manor 
Road.

Fed State Local
0 17 0

10 7

County: St. Louis
Route: US 40 Job No: 6P1436

Scoping to construct a new bridge and rehabilitate existing bridge to connect a new outer roadway from 1 mile west of to 
1 mile east of Missouri River.

Fed State Local
640 160 0

800 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: St. Louis
Route: OR 40 Job No: 6I2199

Scoping for pavement treatment from east of Boone's Crossing to east of Spirit Blvd. in the Chesterfield Valley.
Fed State Local
0 125 0

40 85

County: St. Louis
Route: IS 44 Job No: 6I2026

Scoping for pavement treatment east and west of Antire Road.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: IS 44 Job No: 6I2239

Scoping to rehabilitate retaining wall from Big Bend Blvd. to west of Elm Avenue.
Fed State Local
0 30 0

30 0

County: St. Louis
Route: IS 44 Job No: 6I2263

Scoping to complete Access Justification Report (AJR) to add westbound ramps to I-44 at Rte. 66 State Park.
Fed State Local
0 25 0

25 0

County: St. Louis
Route: IS 44 Job No: 6I2278

Scoping for pavement treatment from the Franklin County line to east of Six Flags Road.
Fed State Local
0 5 0

5 0

County: St. Louis
Route: IS 44 Job No: 6I2285

Scoping for a traffic/operations study at the I-270 interchange.
Fed State Local
159 18 0

177 0

County: St. Louis
Route: IS 44 Job No: 6I2299

Scoping for pavement and shoulder treatment to eliminate ponding from west of Central Ave. to east of Six Flags Rd.
Fed State Local
0 80 0

80 0

County: St. Louis
Route: IS 55 Job No: 6I2135

Scoping for roadway improvements from Rte. 61 to south of Richardson Road.
Fed State Local
0 35 0

10 25

County: St. Louis
Route: IS 55 Job No: 6I2218

Scoping for signal and lighting reconstruction at Bayless.
Fed State Local
0 5 0

5 0

County: St. Louis
Route: US 61 Job No: 6Q1843

Scoping to improve signal facilities to arterial ITS from Rte. 267 to Rte. 110.
Fed State Local
0 210 0

90 120

County: St. Louis
Route: US 67 Job No: 6S1957

Scoping to resurface from I-270 to Norfolk Southern Railroad.
Fed State Local
0 625 0

125 500

County: St. Louis
Route: US 67 Job No: 6S2210

Scoping for bridge improvements at Deer Creek.
Fed State Local
0 29 0

5 24

County: St. Louis
Route: US 67 Job No: 6S2215

Scoping to replace lighting facilities at I-64.
Fed State Local
0 17 0

5 12
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: St. Louis
Route: IS 70 Job No: 6I2104

Scoping to rehabilitate (preventive and routine maintenance including expansion devices and approach pavements) of 
11 bridges at the I-170 interchange.

Fed State Local
0 600 0

25 575

County: St. Louis
Route: IS 70 Job No: 6I2238

Scoping for pavement treatment on the Earth City interchange.
Fed State Local
0 80 0

40 40

County: St. Louis
Route: IS 70 Job No: 6I2232

Scoping for bridge improvements at I-270 directional interchanges.
Fed State Local
0 820 0

200 620

County: St. Louis
Route: IS 70 Job No: 6I2244

Scoping for guardrail upgrades at I-170 interchange.
Fed State Local
0 6 0

3 3

County: St. Louis
Route: IS 70 Job No: 6I2271

Scoping to replace aged lighting facilities at Fee Fee Road.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: IS 70 Job No: 6I2287

Scoping to add guardrail, signing, barrier wall from Jennings Station Road to west of I-170.
Fed State Local
0 10 0

10 0

County: St. Louis
Route: RT AB Job No: 6S2211

Scoping for bridge improvements at Hibler Creek.
Fed State Local
0 37 0

5 32

County: St. Louis
Route: RT AC Job No: 6S2230

Scoping for pavement treatment from Coldwater Creek to Rte. 67.
Fed State Local
0 60 0

30 30

County: St. Louis
Route: RT B Job No: 6S2229

Scoping for pavement treatment from Rte. 180 to Rte. 67.
Fed State Local
0 100 0

50 50

County: St. Louis
Route: RT D Job No: 6P2297

Scoping to improve signal facilities to arterial ITS on Rte. D from I-270 to Skinker Blvd, on Rte. 180 from I-270 to Skinker 
Blvd and on Rte. 115 from I-70 to Goodfellow Blvd.

Fed State Local
0 131 0

1 130

County: St. Louis
Route: RT N Job No: 6S2179

Scoping for signal improvement at I-270 and Connolly Road at McCluer High School.
Fed State Local
0 9 0

5 4

County: St. Louis City
Route: MO 100 Job No: 6P2236

Scoping for pavement treatment from the St. Louis City limits to Spring Avenue.
Fed State Local
0 35 0

20 15

County: St. Louis City
Route: MO 100 Job No: 6P2280

Scoping to improve existing ADA ramps from Broadway Street to McCausland Avenue.
Fed State Local
0 12 0

10 2
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: St. Louis City
Route: MO 115 Job No: 6P2237

Scoping for pavement treatment on Rte 115 from the St. Louis City limits to Salisbury Street and Salisbury Street from 
Natural Bridge Road to I-70.

Fed State Local
0 60 0

30 30

County: St. Louis City
Route: IS 270 Job No: 6I2272

Scoping to replace aged lighting facilities from Riverview Drive to east of I-170.
Fed State Local
0 10 0

10 0

County: St. Louis City
Route: MO 30 Job No: 6P2289

Scoping to replace existing signal and lighting facilities at Morganford Road.
Fed State Local
0 20 0

5 15

County: St. Louis City
Route: MO 30 Job No: 6P2290

Scoping to replace existing signal and lighting facilities at Arsenal Avenue.
Fed State Local
0 20 0

5 15

County: St. Louis City
Route: MO 366 Job No: 6S2234

Scoping for pavement treatment from the St. Louis City limits to Brannon Avenue.
Fed State Local
0 30 0

15 15

County: St. Louis City
Route: IS 44 Job No: 6I2089

Scoping to remove and replace existing bridge deck and roadway improvements at Jamison Avenue.
Fed State Local
0 20 0

20 0

County: St. Louis City
Route: IS 55 Job No: 6I2125

Scoping to resurface from I-44 to 4500 South Broadway.
Fed State Local
0 60 0

30 30

County: St. Louis City
Route: IS 55 Job No: 6I2301

Scoping to construct new two bridges over River Des Peres at grade and connecting Germania Avenue with Carondolet 
Avenue at the on and off ramps of I-55.

Fed State Local
0 600 0

250 350

County: St. Louis City
Route: IS 55 Job No: 6I2302

Bridge painting on the Poplar Street bridge.  Project involves bridge A1500.
Fed State Local
0 50 0

50 0

County: St. Louis City
Route: IS 64 Job No: 6I2020

Scoping to rehabilitate bridge deck from 21st Street to Broadway, from Broadway to the Poplar Street Bridge and 
resurface on the I-64 Poplar Street Bridge Approach from 21st St. to the Poplar St. Bridge.

Fed State Local
0 750 0

300 450

County: St. Louis City
Route: IS 64 Job No: 6I2021

Scoping to repair the conventional deck from 21st Street to Broadway, from Broadway to the Poplar St. Bridge and 
resurface on the I-64 Poplar St. Bridge Approach from 21st Street to Poplar St. Bridge.

Fed State Local
0 750 0

300 450

County: St. Louis City
Route: IS 64 Job No: 6I2222

Scoping for bridge improvements on eastbound I-64 on-ramp at 22nd Street.
Fed State Local
0 50 0

10 40
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: St. Louis City
Route: IS 64 Job No: 6I2223

Scoping for bridge improvements on the westbound I-64 on-ramp at 14th Street.
Fed State Local
0 25 0

5 20

County: St. Louis City
Route: RT D Job No: 6S2212

Scoping for safety and signal improvements at 14th Street, Jefferson Street, Martin Luther King Drive and Pendleton.
Fed State Local
0 22 0

10 12

County: St. Louis City
Route: RT D Job No: 6S2213

Scoping for safety and signal improvements at Hamilton Avenue and Goodfellow Boulevard.
Fed State Local
0 22 0

10 12

County: St. Louis City
Route: RT D Job No: 6S2242

Scoping for signal improvements at Skinker Avenue, Hodiamont Avenue and Tucker Boulevard.
Fed State Local
0 25 0

15 10

County: Various
Route: Var Job No: 6P2131

Scoping estimates for projects in the district.
Fed State Local
0 60 0

60 0

County: Various
Route: Var Job No: 6I2279

Scoping for preventive maintenance treatment on various interstate routes in District 6.
Fed State Local
0 5 0

5 0

Fed State Local
2,159 10,851 0 District Engineering Total:         7,236 5,774
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Barry
Route: US 60 Job No: 7P2173

Scoping for westbound bridge improvements over Arkansas and Missouri Railroad 0.3 mile east of Rte. 37 in Monett.
Fed State Local
0 5 0

5 0

County: Barton
Route: US 71 Job No: 7P0797B

Scoping for roadway improvements 30th Road 2.6 miles south of Rte. 160.
Fed State Local
0 250 0

250 0

County: Bates
Route: US 71 Job No: 7P0659

Scoping for roadway improvements 3.1 miles south of Rte. 52 (east) to 1.0 mile north of routes A and B.
Fed State Local
0 1 0

1 0

County: Bates
Route: US 71 Job No: 7P0797

Scoping to determine needed improvements for future upgrade from Cass County to Rte. 71/Rte. 249 interchange in 
Jasper County.

Fed State Local
0 1 0

1 0

County: Bates
Route: US 71 Job No: 7P0797J

Scoping for potential roadway improvements at Rte. TT.
Fed State Local
0 2 0

2 0

County: Bates
Route: US 71 Job No: 7P0797K

Scoping for roadway improvements at routes AA and E.
Fed State Local
0 583 0

583 0

County: Cedar
Route: MO 215 Job No: 7S2166

Scoping for bridge improvement over Sac River 3.3 miles east of Route 39.
Fed State Local
0 3 0

3 0

County: Dade
Route: RT Y Job No: 7S2167

Scoping for bridge improvement over Stockton Lake 0.4 mile east of Rte. H.
Fed State Local
0 3 0

3 0

County: Jasper
Route: MO 249 Job No: 7P2158

Design for repair of slides from 17th Street to Zora Street.
Fed State Local
0 5 0

5 0

County: Jasper
Route: MO 43 Job No: 7S0788

Scoping for roadway improvements at Zora Street in Joplin.
Fed State Local
0 1 0

1 0

County: Jasper
Route: IS 44 Job No: 7I0875

Scoping for pavement improvements from 0.9 mile east of Rte. 71/Rte. 249 interchange to 1.5 miles east of Rte. 37.
Fed State Local
0 1 0

1 0

County: Jasper
Route: IS 44 Job No: 7I2181

Scoping for roadway and bridge improvements from east of Rte. 249 to Rte. 66.
Fed State Local
0 152 0

10 142

County: Jasper
Route: BU 71 Job No: 7P0752

Scoping for roadway improvements from Rte. 171 (MacArthur Blvd.) to 10th Street in Webb City.
Fed State Local
0 1 0

1 0
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STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Jasper
Route: US 71 Job No: 7P0825

Scoping for sign modifications from I-44 to 1.0 mile south of Rte. H in McDonald County.
Fed State Local
0 10 0

10 0

County: Jasper
Route: Var Job No: 7P0847

Scoping for location study for potential new north/south corridor on west side of Joplin metropolitan area.
Fed State Local
0 1 0

1 0

County: Mcdonald
Route: 71 Job No: 7P0601

Scoping for future grading, bridges and paving to provide a freeway from Pineville (Rte. H) to the Arkansas State line.
Fed State Local
800 200 0

1,000 0

County: Newton
Route: IS 44 Job No: 7I0691

Scoping for bridge improvements at Bus. 71 (Range Line Road) in Joplin.
Fed State Local
0 5 0

5 0

County: Newton
Route: US 60 Job No: 7P2177

Scoping for roadway improvements at Kodiak Road in Neosho.
Fed State Local
0 2 0

2 0

County: Newton
Route: US 60 Job No: 7P2178

Scoping for roadway improvements 0.4 mile east of Kodiak Road in Neosho.
Fed State Local
0 2 0

2 0

County: Newton
Route: US 60 Job No: 7P2179

Scoping for roadway improvements 0.3 mile east of Bus. 71 in Neosho.
Fed State Local
0 2 0

2 0

County: Newton
Route: MO 86 Job No: 7P2162

Scoping for roadway improvements at McCord Street in Neosho.
Fed State Local
0 1 0

1 0

County: St. Clair
Route: MO 13 Job No: 7P2149

Scoping for roadway improvements at intersections with Rte. V and county road SE 250.
Fed State Local
0 1 0

1 0

County: Various
Route: Var Job No: 7P2180

Scoping for striping improvements on various routes in the Southwest Missouri area.
Fed State Local
0 2 0

2 0

County: Various
Route: Var Job No: 7P0842

Design for SFY 2011 pavement improvements on major roadways in the Southwest Missouri area.
Fed State Local
0 4 0

2 2

County: Various
Route: Var Job No: 7P0859

Design for SFY 2012 pavement improvements on major roadways in the Southwest Missouri area.
Fed State Local
0 3 0

1 2

County: Various
Route: Var Job No: 7P0878

On-call surveying for change in route status and to sell excess right of way on various routes in District 7.
Fed State Local
0 5 0

5 0
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Various
Route: Var Job No: 7P2155

Scoping for SFY 2013 pavement improvements on major roadways in the Southwest Missouri area.
Fed State Local
0 3 0

1 2

County: Various
Route: Var Job No: 7P2160

Staff surveying for change in route status and to sell excess right of way on various routes in the Southwest Missouri 
area.

Fed State Local
0 5 0

5 0

County: Various
Route: Var Job No: 7P2175

Scoping for SFY 2014 pavement improvements on major roadways in the Southwest Missouri area.
Fed State Local
0 5 0

1 4

County: Various
Route: Var Job No: 7S2172

Scoping for pavement improvements on minor routes in the Southwest Missouri area.
Fed State Local
0 5 0

1 4

County: Various
Route: Var Job No: 7P2171

Scoping for safety improvements at various locations in the Southwest Missouri area.
Fed State Local
0 2 0

1 1

County: Vernon
Route: US 54 Job No: 7P2174

Scoping for signal improvements at Rtes. W/BB in Nevada.
Fed State Local
0 2 0

2 0

County: Vernon
Route: US 71 Job No: 7P0797E

Scoping for roadway improvements at Rte. DD.
Fed State Local
0 513 0

513 0

County: Vernon
Route: US 71 Job No: 7P0797F

Scoping for roadway improvements at Rte. E.
Fed State Local
0 501 0

501 0

County: Vernon
Route: US 71 Job No: 7P0797G

Scoping for roadway improvements at Rte. M.
Fed State Local
0 509 0

509 0

County: Vernon
Route: US 71 Job No: 7P0797H

Scoping for roadway improvements at Rte. D.
Fed State Local
0 501 0

501 0

County: Vernon
Route: US 71 Job No: 7P0797I

Scoping for potential roadway improvements at Rte. TT.
Fed State Local
0 2 0

2 0

County: Vernon
Route: BU 71 Job No: 7P2176

Scoping for signal improvements at Walnut Street in Nevada.
Fed State Local
0 2 0

2 0

County: Vernon
Route: US 71 Job No: 7P0797L

Scoping for roadway improvements at County Road 290 1.3 miles north of Rte. M.
Fed State Local
0 5 0

5 0

Fed State Local District Engineering Total:         3,944 157
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STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

800 3,301 0 District Engineering Total:         3,944 157
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STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Christian
Route: US 60 Job No: 8P2221

Scoping for pedestrian improvements/ADA accommodations at Washington Avenue in downtown Billings.
Fed State Local
0 10 0

10 0

County: Dallas
Route: MO 73 Job No: 8S2169

Scoping for bridge improvements over Coatney Branch north of Buffalo.
Fed State Local
0 5 0

5 0

County: Dallas
Route: RT F Job No: 8S2170

Scoping for bridge improvements over Greasy Creek south of Buffalo.
Fed State Local
0 5 0

5 0

County: Greene
Route: MO 13 Job No: 8P2214

Scoping to provide safety enhancements from Pinewood Drive 6.9 miles north of Springfield to 490th County Road 2.8 
miles south of Bolivar.

Fed State Local
0 10 0

10 0

County: Greene
Route: US 60 Job No: 8P0683

Scoping for roadway improvements and develop plans for corridor preservation from Farm Road 247 to east of 
Rogersville.

Fed State Local
0 5 0

5 0

County: Laclede
Route: MO 32 Job No: 8P2162

Scoping for bridge improvements over the Gasconade River.
Fed State Local
0 15 0

15 0

County: Laclede
Route: MO 32 Job No: 8P2163

Scoping for bridge improvements over Osage Branch.
Fed State Local
0 15 0

15 0

County: Laclede
Route: IS 44 Job No: 8I2167

Scoping for westbound bridge improvements over Gasconade River.
Fed State Local
0 20 0

20 0

County: Laclede
Route: IS 44 Job No: 8I2159

Scoping to improve interchange efficiency and operations and to provide pedestrian accommodations at the Rte. 5 
interchange in Lebanon.

Fed State Local
0 10 0

10 0

County: Laclede
Route: MO 5 Job No: 8P0854

Scoping to improve system efficiency, intersection operations and safety in Lebanon.
Fed State Local
0 3 0

3 0

County: Ozark
Route: US 160 Job No: 8P2207

Scoping to rehabilitate bridge over the North Fork of the White River.
Fed State Local
0 30 0

10 20

County: Ozark
Route: MO 95 Job No: 8S2171

Scoping for bridge improvements over Pond Fork south of Rte. D.
Fed State Local
0 5 0

5 0

6/23/09 Section 3 - 35
District 8 Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Polk
Route: MO 215 Job No: 8S2197

Scoping for slide repair on Bridge A2082 over the Turkey Creek arm of Lake Stockton.
Fed State Local
0 25 0

25 0

County: Taney
Route: US 160 Job No: 8P0813

Scoping for safety and capacity needs from Rte. F to Rte. 76 in Forsyth.
Fed State Local
0 5 0

5 0

County: Webster
Route: MO 38 Job No: 8S2174

Scoping for bridge improvements over Greer Creek east of Marshfield.
Fed State Local
0 15 0

15 0

County: Webster
Route: MO 38 Job No: 8S2168

Scoping for bridge improvements over Fork  Osage Branch east of Marshfield.
Fed State Local
0 15 0

15 0

County: Webster
Route: US 60 Job No: 8P2213

Scoping to signalize the intersection at West Clinton Avenue.
Fed State Local
0 20 0

20 0

County: Webster
Route: RT A Job No: 8S2220

Scoping for pavement improvements and pedestrian accommodations on Route A in downtown Marshfield.
Fed State Local
0 10 0

10 0

Fed State Local
0 223 0 District Engineering Total:         203 20
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Christian
Route: MO 14 Job No: 8P2219

Scoping to improve the Route 160 (Massey Boulevard) and Mount Vernon Street intersection in Nixa.
Fed State Local
0 5 0

5 0

County: Christian
Route: US 65 Job No: 8P0605

Scoping to improve system efficiency and capacity from Valley Water Mill Road in Springfield to Rte. F in Ozark.
Fed State Local
0 15 0

5 10

County: Christian
Route: US 65 Job No: 8P2156

Scoping for northbound bridge improvement over Farmer's Branch 1.5 miles north of Rte. J.
Fed State Local
0 15 0

15 0

County: Christian
Route: US 65 Job No: 8P2161

Scoping for northbound bridge improvement over Finley River in Ozark.
Fed State Local
0 10 0

10 0

County: Greene
Route: US 160 Job No: 8P0601

Scoping to improve capacity and safety from Rte. 123 in Willard to I-44 in Springfield.
Fed State Local
0 3 0

3 0

County: Greene
Route: US 60 Job No: 8P0792

Scoping to improve interchange safety and capacity at James River Freeway and Rte. 160 (Campbell Avenue) in 
Springfield.

Fed State Local
0 75 0

75 0

County: Greene
Route: US 60 Job No: 8P0683D

Scoping for corridor preservation for Rtes. 60/J/NN interchange with corresponding outer roads from west of Highland 
Springs Road to east of Farm Road 213.

Fed State Local
0 5 0

5 0

County: Greene
Route: US 60 Job No: 8P0683E

Scoping for corridor preservation for interchange at Rte. 125 and outer roads from west of FR 213 to FR 247.
Fed State Local
0 5 0

5 0

County: Greene
Route: US 60 Job No: 8P2154

Scoping to improve safety and capacity at Oakwood Avenue/Farm Road 93 intersection in Republic.
Fed State Local
0 5 0

5 0

County: Greene
Route: US 65 Job No: 8P0850

Scoping to improve interchange capacity at Rte. 65 / Bus. 65 (Chestnut Expressway).
Fed State Local
0 270 0

270 0

County: Greene
Route: US 65 Job No: 8P2158

Scoping for northbound bridge improvement over Lake Springfield 0.6 mile south of Rte. 60.
Fed State Local
0 15 0

15 0

County: Greene
Route: BU 65 Job No: 8P2196

Scoping for a railroad crossing grade separation at Chestnut Expressway and the BNSF railway 0.2 mile west of Route 
65.

Fed State Local
0 20 0

20 0

6/23/09 Section 3 - 37
District 8 (TMA) Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Greene
Route: US 65 Job No: 8P0605F

Scoping to construct sound abatement at various locations from I-44 to Route 60.
Fed State Local
0 30 0

25 5

County: Greene
Route: MO 744 Job No: 8S0790

Scoping for intersection improvements at Kearney and National in Springfield.
Fed State Local
0 5 0

5 0

County: Greene
Route: Var Job No: 8P2175

Scoping to install guardrail and replace nonstandard guardrail in the Ozarks Transportation Organization area.
Fed State Local
0 2 0

2 0

County: Greene
Route: RT YY Job No: 8P2217

Scoping for preventive maintenance on various bridges in the Ozarks Transportation Organization area.
Fed State Local
0 15 0

15 0

County: Greene
Route: ZZ AND MM Job No: 8S0836

Scoping to extend Rte. ZZ (Wilson's Creek Boulevard) from Rte M (Republic Road) to Rte. MM and eliminate at-grade 
railroad crossing in Republic.

Fed State Local
0 2 0

2 0

Fed State Local
0 497 0 District Engineering Total:         482 15
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Carter
Route: RT M Job No: 9S2187

Scoping for roadway improvements from County Rd M-127 to Rte. 60.
Fed State Local
0 5 0

5 0

County: Dent
Route: MO 32 Job No: 9P0542

Scoping for roadway improvements on Rte. 32 from Rte. P to Rte. 72 South.
Fed State Local
0 10 0

10 0

County: Dent
Route: MO 32 Job No: 9P0543

Scoping for roadway improvements on Rte. 32 from Rte. AC in Dent County to Rte. DD in Iron County.
Fed State Local
0 5 0

5 0

County: Howell
Route: MO 142 Job No: 9S2162

Scoping for roadway and safety improvements 1.5 miles east of Route E.
Fed State Local
0 25 0

25 0

County: Iron
Route: MO 21 Job No: 9P0590

Scoping for roadway improvements from Rte. 49 South to Rte. 49 North.
Fed State Local
0 10 0

10 0

County: Iron
Route: MO 49 Job No: 9P0591

Scoping for bridge improvements from Rte. K to Rte. 143.
Fed State Local
0 10 0

10 0

County: Iron
Route: RT N Job No: 9S0593

Scoping for roadway improvements from Rte. 21 North to Rte. 21 South.
Fed State Local
0 15 0

15 0

County: Oregon
Route: MO 142 Job No: 9S0544

Scoping for roadway improvements from Rte. Y to Rte. P.
Fed State Local
0 15 0

15 0

County: Phelps
Route: IS 44 Job No: 9I0576

Scoping for rehabilitation of EB lanes on I-44 from east of Rte. 63 in Rolla to Rte. 68 in St. James.
Fed State Local
0 50 0

50 0

County: Phelps
Route: IS 44 Job No: 9I2167

Scoping for pavement improvments on I-44 WBL from Rte. D to Rte. J.
Fed State Local
0 32 0

1 31

County: Phelps
Route: IS 44 Job No: 9I2183

Scoping for major pavement rehabilitation/reconstruction on eastbound lanes from Sugartree Road interchange to 
Business Loop 44 (Rolla).

Fed State Local
0 100 0

100 0

County: Phelps
Route: US 63 Job No: 9P2146

Scoping for capacity improvements on Rte. 63 from Maries County line to Route CC (southside of Rolla).
Fed State Local
0 50 0

50 0

County: Phelps
Route: MO 8 Job No: 9P2183

Scoping for roadway improvements from Rte. 68 to the Dry Fk Creek Bridge.
Fed State Local
0 60 0

60 0

6/23/09 Section 3 - 39
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Pulaski
Route: OR OUTER RD Job No: 9I0585

Outer road extension improvements in northwest quadrant of Rte. H and I-44.
Fed State Local
0 40 0

40 0

County: Pulaski
Route: RT Y Job No: 9S0588

Scoping for roadway improvements from the end of state maintenance to I-44.
Fed State Local
0 20 0

20 0

County: Reynolds
Route: MO 21 Job No: 9P0582

Scoping for roadway safety and capacity improvements from Rte. 106 to Rte. 60.
Fed State Local
0 30 0

30 0

County: Ripley
Route: MO 142 Job No: 9S0583

Scoping for bridge capacity improvements from Rte. E to Rte. V.
Fed State Local
0 30 0

30 0

County: Ripley
Route: US 160 Job No: 9P2186

Scoping for roadway improvements from Rte. 21 north to Rte. 67.
Fed State Local
0 10 0

10 0

County: Texas
Route: MO 17 Job No: 9P0581

Scoping for roadway safety and capacity improvements from Rte. AW to Rte. 63.
Fed State Local
0 40 0

40 0

County: Texas
Route: US 63 Job No: 9P2161

Scoping for roadway capacity improvements on Route 63 from Route U to  Route 60.
Fed State Local
0 35 0

35 0

County: Washington
Route: MO 185 Job No: 9S0549

Scoping for roadway improvements from Rte. T to Rte. 8.
Fed State Local
0 10 0

10 0

County: Washington
Route: MO 8 Job No: 9P2188

Scoping for intersection improvements at Rte. 8 and Rte. 21 in Potosi.
Fed State Local
0 15 0

15 0

Fed State Local
0 617 0 District Engineering Total:         586 31

6/23/09 Section 3 - 40
District 9 Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Bollinger
Route: MO 34 Job No: 0P0874

Scoping for new and existing alignment from 1 mile east of Rte. ZZ to Marble Hill city limits.
Fed State Local
0 20 0

10 10

County: Bollinger
Route: MO 34 Job No: 0P2196

Scoping for pavement improvements from Rte. 51 in Marble Hill to Rte. 72/34 intersection.
Fed State Local
0 20 0

10 10

County: Butler
Route: PP Job No: 0S0919

Scoping to rebuild 5-way intersection, improve sight distance and reduce 20 degree curve 1.5 miles west of Poplar Bluff 
at Co. Road 441 (Township Line Road)

Fed State Local
0 10 0

10 0

County: Butler
Route: RT PP Job No: 0S2191

Scoping for bridge widening Pike Creek.
Fed State Local
0 20 0

10 10

County: Cape Girardeau
Route: MO 25 Job No: 0S0921

Scoping for widening and stabilized shoulders on Rte. 25 from Rte. 61 in Jackson to Rte. 74 in Dutchtown.
Fed State Local
0 10 0

10 0

County: Cape Girardeau
Route: IS 55 Job No: 0I2192

Scoping for bridge widening Bloomfield Road.
Fed State Local
0 20 0

10 10

County: Cape Girardeau
Route: IS 55 Job No: 0I2197

Scoping for operational improvements to I-55. East Main Street interchange to Rte. K/M in Scott City.
Fed State Local
0 50 0

50 0

County: Mississippi
Route: US 60 Job No: 0S0923

Scoping for widening existing pavement with shoulders at Mississippi River Bridge to Rte. I-57, 62, 60, interchange at 
Charleston.

Fed State Local
0 10 0

10 0

County: Perry
Route: MO 51 Job No: 0P2157

Scoping for rehabilitation of bridge L0135 over Mississippi River near Chester.
Fed State Local
0 10 0

10 0

County: Perry
Route: MO 51 Job No: 0P2194

Scoping for pavement rehabilitation from Perryville to McBride.
Fed State Local
0 20 0

10 10

County: Perry
Route: RT B Job No: 0S2193

Scoping for pavement rehabilitation from I-55 to Perryville.
Fed State Local
0 20 0

10 10

County: Scott
Route: IS 55 Job No: 0I0956

Scoping for interchange improvements at Rte. I-55 south of Scott City.
Fed State Local
0 300 0

300 0

County: Ste. Genevieve
Route: MO 32 Job No: 0P2195

Scoping for intersection improvements at Rte. O.
Fed State Local
0 20 0

10 10

6/23/09 Section 3 - 41
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2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR 

PROJECT BUDGETING 
(ENGINEERING)

7/2009-
6/2010

7/2010-
6/2014

County: Stoddard
Route: MO 25 Job No: 0P0941

Scoping for resurfacing existing pavement and widening for turn lanes where needed from the north urban limits of 
Bernie to Rte. 53 in Holcomb.

Fed State Local
0 10 0

10 0

Fed State Local
0 540 0 District Engineering Total:         470 70

6/23/09 Section 3 - 42
District 10 Dollars In Thousands



2010 - 2014 Scoping and Design Projects
STATE FISCAL YEAR PROJECT BUDGETING (ENGINEERING)

DISTRICT
Fed State Local

7/2009-
6/2010

7/2010-
6/2014

District 1  0 830 0 60 770

District 2  0 275 0 150 125

District 3  0 450 0 385 65

District 4 Rural 0 392 0 272 120

District 4 Urban 0 1,023 0 784 239

District 5  0 1,340 0 822 518

District 6  2,159 10,851 0 7,236 5,774

District 7  800 3,301 0 3,944 157

District 8 Rural 0 223 0 203 20

District 8 Urban 0 497 0 482 15

District 9  0 617 0 586 31

District 10  0 540 0 470 70
Summary 2,959 20,339 0 15,394 7,904

6/23/09 Section 3 - 43 Dollars In Thousands





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Andrew
Route: IS 229
Job No.: 1I1033

Resurface pavement from the I-29 interchange north of St. Joseph to Rte. 371 interchange.   

Length: 12.11 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 5,161 State: 980 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 406 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,735 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Andrew
Route: IS 29
Job No.: 2I2162C

On-call preventive maintenance and pavement repair from Rte. K to Rte. 92 in Platte 
County.  Includes I-229 in Andrew and Buchanan counties.  

Length: 56.84 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Andrew
Route: US 59
Job No.: 1B0801R

Bridge rehabilitation on Rte. 59 over I-29 and Bus. Rte. 71 over I-29. Funded by GARVEE.  
Project involves twin bridges A0726.  Part of the Safe and Sound program. 

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,894 State: 821 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 348 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,367 0 0 0 0

FFOS: 2,367 0 0 0 0

Payments: 0 0 0 0 0

County: Atchison
Route: US 136
Job No.: 1P0980

Widen lanes, resurface pavement, and improve shoulders from Rte. M to Rte. 71 near 
Burlington Junction.   

Length: 12.29 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 2,570 State: 964 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 75 247 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,212 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Atchison
Route: US 136
Job No.: 1P1047

Replace bridge over Little Tarkio Creek, 0.4 mile east of Rte. M near Tarkio. Project 
involves bridge J0838. 

Length: 0.10 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 1,246 State: 629 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 40 100 150 0 0

R/W: 0 27 0 0 0

Construction: 0 0 1,558 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Atchison
Route: US 136
Job No.: 1P2161

Painting, redeck and bridge repairs of Missouri River bridge at Brownville, NE. (ARRA 
Funds providing $9 million, $5,654 million funded by other sources)  *Economic Recovery 
Project*   

Length: 0.60 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 9,000 State: 1,041 Local: 5,654

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 1,041 0 0 0 0

R/W: 0 0 0 0 0

Construction: 14,654 0 0 0 0

FFOS: 14,654 0 0 0 0

Payments: 0 0 0 0 0

County: Atchison
Route: IS 29
Job No.: 1I2155

Grading, drainage, paving and structure work for Welcome Center along southbound lane 
0.9 mile south of Rte. 136, near Rockport. Funding by statewide enhancement and 
operations funds. 

Length: 0.43 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 3,658 State: 1,500 Local: 0

Sec Cat: Systems Operations Award 
Date: 2011 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 5 581 0 0 0

R/W: 0 0 0 0 0

Construction: 0 4,572 0 0 0

FFOS: 0 4,439 0 0 0

Payments: 0 0 0 0 0

County: Atchison
Route: IS 29
Job No.: 2I2162B

On-call preventive maintenance and pavement repair from the Iowa state line to Rte. K in 
Andrew County.  

Length: 62.92 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Buchanan
Route: US 169
Job No.: 1P1021

Resurface pavement and improve shoulders from I-29 north exit to Loop 29 (Belt Hwy.) in 
St. Joseph.   

Length: 1.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 965 State: 327 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 86 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,206 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Buchanan
Route: US 169
Job No.: 1S0977

Resurface driving lanes and shoulders from Loop 29 (Pear St.) to Rte. FF in St. Joseph.   

Length: 1.12 MPO: Y
Fund Cat:Taking Care Of System AC-State: 521 State: 180 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 50 0 0 0 0

R/W: 0 0 0 0 0

Construction: 651 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 2 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Buchanan
Route: IS 29
Job No.: 1I2181

Pavement treatment to extend pavement life 1.5 miles south of Rte. O, near Faucett, to 
Platte Co.  

Length: 8.86 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 2,202 State: 441 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 1 1 194 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,447 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Buchanan
Route: US 36
Job No.: 1P2183

Remove existing surface and place a new surface on bridge over 9th Street,  0.5 miles east 
of the Missouri River, in St. Joseph. Project involves bridge L0320.  

Length: 0.07 MPO: Y
Fund Cat:Taking Care Of System AC-State: 120 State: 42 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 12 0 0 0 0

R/W: 0 0 0 0 0

Construction: 150 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Buchanan
Route: MO 45
Job No.: 1P2171

Resurface driving lanes and shoulders from Rte. 59, near Rushville, to Platte County.  

Length: 1.73 MPO: N
Fund Cat:Taking Care Of System AC-State: 441 State: 162 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 1 10 41 0 0

R/W: 0 0 0 0 0

Construction: 0 0 551 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Buchanan
Route: US 59
Job No.: 1P1013

Resurface pavement and improve shoulders from Rte. 45 to 0.3 mile east of Kansas State 
line near Atchison, Kansas.   

Length: 3.42 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,444 State: 532 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 6 28 137 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,805 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Buchanan
Route: US 59
Job No.: 1P2188

Thin lift overlay on roadway and shoulders from Rte. K to Karnes Road, in St. Joseph.  

Length: 1.31 MPO: Y
Fund Cat:Taking Care Of System AC-State: 434 State: 161 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 53 0 0 0 0

R/W: 0 0 0 0 0

Construction: 542 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 3 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Buchanan
Route: MO 759
Job No.: 1P2186

Resurface roadway and shoulders w/ pavement repair. *Economic Recovery Project*   

Length: 2.12 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,800 State: 178 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 178 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,800 0 0 0 0

FFOS: 1,800 0 0 0 0

Payments: 0 0 0 0 0

County: Buchanan
Route: RT AC
Job No.: 1S2154

Resurface roadway and shoulders (3 3/4") *Major Route* *Economic Recovery Project*   

Length: 2.41 MPO: Y
Fund Cat:Taking Care Of System Fed: 2,000 State: 186 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 186 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,000 0 0 0 0

FFOS: 2,000 0 0 0 0

Payments: 0 0 0 0 0

County: Buchanan
Route: St. Joseph Regional Port
Job No.: 1W0001

Truck staging area along stockyard expressway, intersection improvements. *Economic 
Recovery Project*   

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 1,092 State: 208 Local: 0

Sec Cat: System Expansion Award 
Date: Let by Others Anticipated Fed Cat: S.T.P.

Engineering: 208 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,092 0 0 0 0

FFOS: 1,092 0 0 0 0

Payments: 0 0 0 0 0

County: Caldwell
Route: MO 13
Job No.: 1S2149

Replace bridge deck over Rte. 36 in Hamilton. Project involves bridge A0010. 

Length: 0.08 MPO: N
Fund Cat:Taking Care Of System Fed: 555 State: 204 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge

Engineering: 11 54 0 0 0

R/W: 0 0 0 0 0

Construction: 0 694 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Caldwell
Route: US 36
Job No.: 1P1034

Resurface eastbound driving lanes and shoulders from east of Dekalb County to west of 
Rte. P, near Hamilton.   

Length: 10.74 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,476 State: 501 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 132 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,845 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 4 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Caldwell
Route: RT A
Job No.: 1B0801H

Bridge rehabilitation on Rte. A over Dead Oak Creek, Rte. 116 over North Mud Creek and 
Rte. N over Mud Creek. Funded by GARVEE.  Project involves bridges A1785, A1468, 
N0536. Part of the Safe and Sound program. 

Length: 0.09 MPO: N
Fund Cat:Taking Care Of System AC-State: 648 State: 350 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: Bridge

Engineering: 188 0 0 0 0

R/W: 0 0 0 0 0

Construction: 810 0 0 0 0

FFOS: 810 0 0 0 0

Payments: 0 0 0 0 0

County: Caldwell
Route: RT A
Job No.: 1S2147

Replace bridge deck over Shoal Creek 4.1 miles north of Rte. F near Braymer. Project 
involves bridge A1784. 

Length: 0.10 MPO: N
Fund Cat:Taking Care Of System Fed: 540 State: 225 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge

Engineering: 27 63 0 0 0

R/W: 0 0 0 0 0

Construction: 0 675 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Caldwell

Route: RT U

Job No.: 1B0801Q

Bridge rehab on Rte. U over Otter Creek, Rte. HH over Plum Creek in Caldwell County, 
on Rte. V over I-35 and Rte. K over Castile Creek in Clinton County. Funded by GARVEE.  
Project involves bridges N0735, R0526, R0226, and N0736.  Part of the Safe and Sound 
program. 

Length: 0.14 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,264 State: 541 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 1 224 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,580 0 0 0

FFOS: 0 1,534 0 0 0

Payments: 0 0 0 0 0

County: Clinton
Route: RT A
Job No.: 1S1007

Geometric improvements at Rte. T near Turney.  

Length: 0.10 MPO: N
Fund Cat:Safety Fed: 172 State: 41 Local: 0

Sec Cat: Safety Award 
Date: Summer 10 Anticipated Fed Cat: Safety

Engineering: 5 17 0 0 0

R/W: 0 0 0 0 0

Construction: 0 191 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Daviess
Route: IS 35
Job No.: 2I2162E

On-call preventive maintenance and pavement repair from Rte. 6 in Daviess County to Rte. 
92 in Clay County.  

Length: 38.75 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 5 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Daviess
Route: MO 6
Job No.: 1P1037

Resurface pavement and improve shoulders from Rte. 69 near Winston to east of Rte. CC 
near Gallatin.   

Length: 7.77 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,861 State: 671 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 206 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,326 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Daviess
Route: MO 6
Job No.: 1S2164

Install centerline rumble stripes from I-35 in Daviess County to Trenton in Grundy 
County.  

Length: 26.06 MPO: N
Fund Cat:Safety Fed: 135 State: 27 Local: 0

Sec Cat: Safety Award 
Date: Winter 10 Anticipated Fed Cat: Safety

Engineering: 12 0 0 0 0

R/W: 0 0 0 0 0

Construction: 150 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Daviess
Route: US 69
Job No.: 1S1038

Resurface pavement and improve shoulders from I-35 to Rte. 6 near Winston.   

Length: 4.31 MPO: N
Fund Cat:Taking Care Of System AC-State: 720 State: 260 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 80 0 0 0 0

R/W: 0 0 0 0 0

Construction: 900 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Daviess
Route: RT DD
Job No.: 1L1000E

Thin lift overlay from Rte. 69 to Rte. 6, near Gallatin.  

Length: 9.80 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 484 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Summer 09 Anticipated Fed Cat: State

Engineering: 33 0 0 0 0

R/W: 0 0 0 0 0

Construction: 451 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Daviess

Route: RT HH

Job No.: 1B0801N

Bridge rehabilitation on Rte. HH over Marrowbone Creek, on Rte. V over Muddy Creek, 
on Rte. T over Sampson Creek, and on Rte. Z over drainage ditch. Funded by GARVEE.  
Project involves bridges R0378, P0830, N0262 and R0073.  Part of the Safe and Sound 
program. 

Length: 0.12 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,806 State: 782 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 329 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,258 0 0 0

FFOS: 0 2,192 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 6 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Dekalb
Route: MO 33
Job No.: 1B0801L

Bridge rehabilitation on Rte. 33 over West Fork Lost Creek and Branch of Lost Creek. 
Funded by GARVEE.  Project involves bridges A0286 and A0284. Part of the Safe and 
Sound program. 

Length: 0.05 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,768 State: 1,211 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 519 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,460 0 0 0 0

FFOS: 3,460 0 0 0 0

Payments: 0 0 0 0 0

County: Dekalb
Route: US 36
Job No.: 1B0801S

Bridge improvements on Rte. 36 over Castile Creek and Grindstone Creek. Funded by 
GARVEE.  Project involves bridges A1591 and A1594.  Part of the Safe and Sound 
program. 

Length: 0.07 MPO: N
Fund Cat:Taking Care Of System AC-State: 989 State: 605 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 5 353 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,236 0 0 0

FFOS: 0 1,200 0 0 0

Payments: 0 0 0 0 0

County: Dekalb
Route: RT F
Job No.: 1B0801P

Bridge rehabilitation on Rte. F over Crooked Creek in Dekalb County and Rte. 169 over 
Old Channel Island Creek in Gentry County. Funded by GARVEE.  Project involves 
bridges N0870 and F0327.  Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 850 State: 370 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 157 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,062 0 0 0

FFOS: 0 1,031 0 0 0

Payments: 0 0 0 0 0

County: Dekalb
Route: RT J
Job No.: 1B0801M

Bridge rehabilitation on Rte. J over  abandoned railroad. Funded by GARVEE.  Project 
involves bridge T0659. Part of the Safe and Sound program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 326 State: 130 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: Bridge

Engineering: 48 0 0 0 0

R/W: 0 0 0 0 0

Construction: 408 0 0 0 0

FFOS: 408 0 0 0 0

Payments: 0 0 0 0 0

County: Gentry
Route: US 136
Job No.: 1P1015

Resurface pavement and improve shoulders from north city limits of Stanberry to east of 
Rte. 169 near Albany.   

Length: 7.54 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,482 State: 508 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 137 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,853 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 7 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Gentry
Route: US 136
Job No.: 1P1016

Resurface pavement and improve shoulders from west of Rte. C near Albany to Harrison 
County.   

Length: 8.00 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,479 State: 559 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 57 132 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,849 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Gentry
Route: MO 85
Job No.: 1B0801O

Bridge rehabilitation on Rte. 85 at Thompson bridge. Funded by GARVEE.  Project 
involves bridge H0223.  Part of the Safe and Sound program. 

Length: 0.01 MPO: N
Fund Cat:Taking Care Of System AC-State: 162 State: 70 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 29 0 0 0

R/W: 0 0 0 0 0

Construction: 0 202 0 0 0

FFOS: 0 196 0 0 0

Payments: 0 0 0 0 0

County: Harrison
Route: MO 13
Job No.: 1S1027

Replace bridge deck over I-35, 3.3 miles south of Rte. 136 near Bethany. Project involves 
bridge A1918. 

Length: 0.10 MPO: N
Fund Cat:Taking Care Of System AC-State: 434 State: 181 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 72 0 0 0 0

R/W: 0 0 0 0 0

Construction: 543 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Harrison
Route: US 136
Job No.: 1P0640

Replace bridge deck over White Oak Creek 1 mile east of Rte. D near New Hampton. 
Project involves bridge F157R. 

Length: 0.10 MPO: N
Fund Cat:Taking Care Of System Fed: 338 State: 140 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 55 0 0 0 0

R/W: 0 0 0 0 0

Construction: 423 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Harrison
Route: MO 146
Job No.: 1L1000D

Thin lift overlay from Rte. 136 to Grundy County.  

Length: 18.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 909 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Summer 09 Anticipated Fed Cat: State

Engineering: 60 0 0 0 0

R/W: 0 0 0 0 0

Construction: 849 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 8 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Harrison
Route: IS 35
Job No.: 2I2162D

On-call preventive maintenance and pavement repair from the Iowa state line to Rte. 6 in 
Daviess County.  

Length: 49.20 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Harrison
Route: RT MM
Job No.: 1B0801I

Bridge rehabilitation on Rte. MM over Sugar Creek and Fox Creek and Rte. AA over Big 
Creek. Funded by GARVEE.  Project involves bridges N0925, N0270 and R0009. Part of 
the Safe and Sound program. 

Length: 0.10 MPO: N
Fund Cat:Taking Care Of System AC-State: 828 State: 359 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 152 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,035 0 0 0 0

FFOS: 1,035 0 0 0 0

Payments: 0 0 0 0 0

County: Holt
Route: MO 113
Job No.: 1S0609

Replace bridge deck over North Fork Highly Creek and South Fork Highly Creek, 2 miles 
south of Rte. C near Maitland. 1S0610 incorporated into this project.  Project involves 
bridges S0430 and S0431. 

Length: 0.54 MPO: N
Fund Cat:Taking Care Of System Fed: 334 State: 148 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 64 0 0 0 0

R/W: 0 0 0 0 0

Construction: 418 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Holt
Route: MO 113
Job No.: 1S0611

Replace bridge deck over Rolling Branch 0.5 mile south of Nodaway County near 
Maitland. Project involves bridge S0433. 

Length: 0.50 MPO: N
Fund Cat:Taking Care Of System Fed: 163 State: 90 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 49 0 0 0 0

R/W: 0 0 0 0 0

Construction: 204 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Holt

Route: US 159

Job No.: 1P0777

Replace bridge over the Missouri River at Rulo, Nebraska. Nebraska is lead state, and will 
be awarded by the Nebraska Department of Roads.  Cost reflects MoDOT share of the 
project.  Project involves bridge L0097.  Project funded by FHWA FY 2009 Highway 
Bridge Program. 

Length: 2.00 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 13,295 State: 3,343 Local: 0

Sec Cat: System Expansion Award 
Date: Let by Others Anticipated Fed Cat: Bridge

Engineering: 605 1,036 0 0 0

R/W: 19 0 0 0 0

Construction: 0 14,978 0 0 0

FFOS: 0 14,542 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 9 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Holt
Route: IS 29
Job No.: 1I2162

Pavement treatment from Rte. W to Rte. 59 intersection at Craig.   

Length: 6.95 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,935 State: 378 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 10 153 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,150 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Holt
Route: IS 29
Job No.: 1I2163

Pavement treatment from Rte. 59 interchange to Rte. 118 at Mound City.   

Length: 8.28 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 2,243 State: 435 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 10 176 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,492 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Nodaway
Route: US 136
Job No.: 1P0979

Widen lanes, resurface pavement, and improve shoulders from Rte. J in Nodaway County 
to Rte. 169 in Stanberry.   

Length: 8.06 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 2,357 State: 853 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 264 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,946 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Nodaway
Route: US 136
Job No.: 1P2187B

Pavement treatment on driving lanes from the Rte. 46 intersection to the 102 River bridge 
in Maryville.  

Length: 1.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 116 State: 42 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 13 0 0 0 0

R/W: 0 0 0 0 0

Construction: 145 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Nodaway
Route: US 71
Job No.: 1P2187

Pavement treatment on northbound driving lanes from Business Rte. 71 (south) to north of 
Rte. A, near Maryville.  

Length: 7.48 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 447 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 32 0 0 0 0

R/W: 0 0 0 0 0

Construction: 415 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 10 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Nodaway
Route: RT A
Job No.: 1B0801K

Bridge rehabilitation on Rte. A over Elkhorn Creek and on Rte. VV over Long Branch. 
Funded by GARVEE.  Project involves bridge L0196 and N0039.  Part of the Safe and 
Sound program. 

Length: 0.06 MPO: N
Fund Cat:Taking Care Of System AC-State: 836 State: 363 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 153 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,045 0 0 0

FFOS: 0 1,015 0 0 0

Payments: 0 0 0 0 0

County: Nodaway
Route: RT PP
Job No.: 1B0801J

Bridge rehabilitation on the Maupin bridge and over Huff Creek on Rte. PP. Funded by 
GARVEE.  Project involves bridges R0082 and R0081. Part of the Safe and Sound 
program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 671 State: 291 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 123 0 0 0 0

R/W: 0 0 0 0 0

Construction: 839 0 0 0 0

FFOS: 839 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 1L1100

Thin lift overlay on rural roadways in Northwest Missouri.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 1,141 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 15 75 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,051 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 1L1200

Thin lift overlay on various routes in Northwest Missouri.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 1,172 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2012 Anticipated Fed Cat: State

Engineering: 2 10 78 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,082 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P1053

On-call workzone enforcement on various routes in northwest Missouri.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 12 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 11 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 11 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 1P1979

Milling rumble strips in the edgelines on various major routes in District 1. Funded by 
MoDOT operations. 

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 52 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 4 0 0 0 0

R/W: 0 0 0 0 0

Construction: 48 0 0 0 0

FFOS: 48 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P2184

On-call guardcable and guardrail repair contract on various major routes in District 1.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 270 State: 53 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: Safety

Engineering: 23 0 0 0 0

R/W: 0 0 0 0 0

Construction: 300 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P2189

Pavement treatment to extend pavement life on various major routes in Northwest 
Missouri.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 530 Local: 0

Sec Cat: Preventative Maint Award 
Date: Summer 10 Anticipated Fed Cat: State

Engineering: 3 12 0 0 0

R/W: 0 0 0 0 0

Construction: 0 515 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P2196

Pavement treatment to extend pavement life on various major routes in Northwest 
Missouri.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 546 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: State

Engineering: 1 3 12 0 0

R/W: 0 0 0 0 0

Construction: 0 0 530 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Worth
Route: US 169
Job No.: 1P2170

Resurface pavement and improve shoulders from Iowa state line to Rte. 46, at Grant City.  

Length: 5.86 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,072 State: 390 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 122 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,340 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 12 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

AC-State Fed State Local
45,733 30,940 29,458 5,654

FFOS: 28,513 26,149 0 0 0
Total R/W: 19 27 0 0 0

Total Construction: 53,496 39,762 7,973 0 0
Paybacks: 0 0 0 0 0
Sub-Total: 53,515 39,789 7,973 0 0

Total Engineering: 5,953 3,943 612 0 0
Grand Total: 59,468 43,732 8,585 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 13 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Buchanan
Route: US 59
Job No.: 1P1056

Payment to KDOT for bridge repairs over the Missouri River at Atchison, Kansas. KDOT 
performed bridge repairs in 2007. Estimate represents MoDOT share of costs, 
reimbursement in 2012. Project involves bridge K0697. 

Length: 0.26 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 300 Local: 0

Sec Cat: Preventative Maint Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 300 0 0

County: Buchanan
Route: US 59
Job No.: 1P2174

Reimbursement to KDOT for bridge repairs on bridge over the Missouri River at Atchison, 
Kansas. KDOT performed bridge repairs in 2008.  Estimate represents MoDOT share of 
costs and reimbursement in 2012.  Project involves bridge K0697. 

Length: 0.25 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 68 State: 17 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 85 0 0

County: Holt

Route: US 159

Job No.: 1P2175

Reimbursement to the Nebraska Dept of Roads (NDOR) for bridge repairs on the bridge 
over the Missouri River at Rulo, Nebraska. The NDOR will perform the repairs in 2009.  
Estimate represents MoDOT's cost, with reimbursement in 2010. Project involves bridge 
L0097. 

Length: 0.21 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 103 State: 35 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 9 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 129 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800O

Payback for Safe and Sound bridges for District 1.  Funding for right of way in 2009 from 
contractor. 

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 27,018 State: 6,754 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 8,443 8,443 8,443 8,443

AC-State Fed State Local
0 27,189 7,106 0

FFOS: 0 0 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 129 8,443 8,828 8,443 8,443
Sub-Total: 129 8,443 8,828 8,443 8,443

Total Engineering: 9 0 0 0 0
Grand Total: 138 8,443 8,828 8,443 8,443

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 14 District 1 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Paybacks or projects in the Amendment 3 Funding Category.
Incidentals include PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Statewide Totals
AC-State Fed State Local
45,733 58,129 36,564 5,654

FFOS: 28,513 26,149 0 0 0
Total R/W: 19 27 0 0 0

Total Construction: 53,496 39,762 7,973 0 0
Paybacks: 129 8,443 8,828 8,443 8,443
Sub-Total: 53,644 48,232 16,801 8,443 8,443

Total Engineering: 5,962 3,943 612 0 0
Grand Total: 59,606 52,175 17,413 8,443 8,443

Project Count: 64

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 Dollars in Thousands





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Adair
Route: US 63
Job No.: 2P0483I

Relieve congestion and improve safety east of Kirksville from .25 miles south of Rte. 6 to 2 
miles south of Rte. 6. Major project made possible by Amendment 3 and City of Kirksville.  
Amendment 3 new major project.

Length: 0.00 MPO: N
Fund Cat:Amendment 3 AC-State: 7,801 State: 2,805 Local: 1,760

Sec Cat: System Expansion Award 
Date: Summer 10 Anticipated Fed Cat: N.H.S.

Engineering: 235 660 0 0 0

R/W: 1,720 0 0 0 0

Construction: 0 9,751 0 0 0

FFOS: 0 0 0 500 1,260

Payments: 0 0 0 0 0

County: Carroll
Route: US 24
Job No.: 2P0779

Resurface pavement and improve shoulders from Carrollton to De Witt.   

Length: 30.71 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,544 State: 913 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 45 232 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,180 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Carroll
Route: US 24
Job No.: 2P2167

Intersection improvements at Show Me Ethanol 1.0 mile east of Carrollton. Cost share 
project. Initial funding by Show Me Ethanol.  Payback with 2P2167B. 

Length: 0.20 MPO: N
Fund Cat:Taking Care Of System AC-State: 0 State: 47 Local: 363

Sec Cat: Systems Operations Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 47 0 0 0 0

R/W: 0 0 0 0 0

Construction: 363 0 0 0 0

FFOS: 363 0 0 0 0

Payments: 0 0 0 0 0

County: Grundy
Route: MO 146
Job No.: 2L1000B

Resurface pavement to provide smoother pavement from the Harrison county line to Rte. 6.  

Length: 9.74 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 655 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Summer 09 Anticipated Fed Cat: State

Engineering: 51 0 0 0 0

R/W: 0 0 0 0 0

Construction: 604 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Grundy
Route: US 65
Job No.: 2P0777

Resurface pavement and improve shoulders from Rte. 6 to Rte. 190.  

Length: 14.51 MPO: N
Fund Cat:Taking Care Of System AC-State: 4,627 State: 1,640 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 483 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,784 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 District 2 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Howard
Route: MO 240
Job No.: 2P0724

Replace bridges over Bonne Femme Creek and construct left-turn lane at Rte. 124/240 
intersection near Fayette.  Project involves bridges J0950 and J0902.  

Length: 0.46 MPO: N
Fund Cat:Taking Care Of System Fed: 2,027 State: 729 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 40 182 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,534 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Howard
Route: MO 5
Job No.: 2P0428

Remove bridge K0744 over KATY Trail 0.6 mile north of Rte. 40 in New Franklin. Project 
funded by FHWA FY 2009 Highway Bridge Program. 

Length: 0.26 MPO: N
Fund Cat:Taking Care Of System Fed: 922 State: 344 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 113 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,153 0 0 0 0

FFOS: 1,153 0 0 0 0

Payments: 0 0 0 0 0

County: Howard
Route: RT P
Job No.: 2P2165

Rehabilitate bridges on  Rte. 124 over Hungry Mother Creek, Rte. P over Salt Creek, and 
Rte. DD over Bonne Femme Creek in Howard County. Project involves bridges A1254, 
N0965, and R0354.  

Length: 0.20 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 1,094 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: State

Engineering: 94 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,000 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Linn
Route: MO 5
Job No.: 2L1000C

Resurface pavement to provide smoother pavement from Rte. 36 to Rte. E.  

Length: 7.52 MPO: N
Fund Cat:Taking Care Of System AC-State: 317 State: 114 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 35 0 0 0 0

R/W: 0 0 0 0 0

Construction: 396 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Macon
Route: MO 156
Job No.: 2B0801E

Bridge rehabilitation on Rte. 156 over Bear Creek. Funded by GARVEE.  Project involves 
bridge R0408. Part of the Safe and Sound program. 

Length: 0.06 MPO: N
Fund Cat:Taking Care Of System AC-State: 574 State: 248 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 104 0 0 0 0

R/W: 0 0 0 0 0

Construction: 718 0 0 0 0

FFOS: 718 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 2 District 2 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Macon
Route: US 36
Job No.: 2P0772

Resurface pavement and improve shoulders on westbound lanes from Kellogg Street in 
Macon to Shelby County line.  

Length: 8.49 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,838 State: 662 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 202 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,298 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Mercer
Route: US 65
Job No.: 2P0780

Resurface pavement and improve shoulders from Iowa State line to Rte. 6.  

Length: 32.95 MPO: N
Fund Cat:Taking Care Of System AC-State: 6,122 State: 2,177 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 646 0 0 0 0

R/W: 0 0 0 0 0

Construction: 7,653 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Putnam
Route: RT EE
Job No.: 2B0801H

Bridge rehabilitation on Rte. EE over West Locust Creek. Funded by GARVEE.  Project 
involves bridge N0860.  Part of the Safe and Sound program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 268 State: 116 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 49 0 0 0 0

R/W: 0 0 0 0 0

Construction: 335 0 0 0 0

FFOS: 335 0 0 0 0

Payments: 0 0 0 0 0

County: Randolph
Route: US 24
Job No.: 2P0779B

Pavement treatment and improve shoulders from 2.1 miles east of Huntsville to Rte. JJ.  

Length: 9.67 MPO: N
Fund Cat:Taking Care Of System AC-State: 777 State: 281 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 87 0 0 0 0

R/W: 0 0 0 0 0

Construction: 971 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Randolph
Route: US 24
Job No.: 2P0779C

Resurface pavement and improve shoulders from just east of Rte. JJ to 1.0 mile east of Rte. 
63.  

Length: 2.99 MPO: N
Fund Cat:Taking Care Of System AC-State: 620 State: 227 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 72 0 0 0 0

R/W: 0 0 0 0 0

Construction: 775 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 3 District 2 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Randolph
Route: US 24
Job No.: 2P0779D

Construct left turn lane and provide signal improvements from 0.3 miles east of Rte. JJ to 
Business Rte. 63. Cost Share project with the City of Moberly. 

Length: 1.38 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 382 State: 89 Local: 462

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 89 0 0 0 0

R/W: 0 0 0 0 0

Construction: 844 0 0 0 0

FFOS: 844 0 0 0 0

Payments: 0 0 0 0 0

County: Saline
Route: MO 127
Job No.: 2B0801F

Bridge rehabilitation on Rte. 127 over KCS railroad. Funded by GARVEE.  Project 
involves bridge L0392. Part of the Safe and Sound program. 

Length: 0.02 MPO: N
Fund Cat:Taking Care Of System AC-State: 847 State: 370 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 157 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,059 0 0 0

FFOS: 0 1,028 0 0 0

Payments: 0 0 0 0 0

County: Saline
Route: IS 70
Job No.: 2I2152

Replace pavement under overpasses at Rtes. YY, K/EE, and 127. Resurface eastbound and 
westbound lanes including shoulders from Lafayette County line to the Blackwater River.  

Length: 14.51 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 10,571 State: 1,175 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 1 204 795 0 0

R/W: 0 0 0 0 0

Construction: 0 0 10,746 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Saline
Route: RT AC
Job No.: 2B0801I

Bridge rehabilitation on Rte. AC over Pierre Fleche Creek. Funded by GARVEE.  Project 
involves bridge N0662.  Part of the Safe and Sound program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 268 State: 116 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 49 0 0 0 0

R/W: 0 0 0 0 0

Construction: 335 0 0 0 0

FFOS: 335 0 0 0 0

Payments: 0 0 0 0 0

County: Saline
Route: RT VV
Job No.: 2B0801G

Bridge rehabilitation on Rte. VV over Brushy Creek. Funded by GARVEE.  Project 
involves bridge N0432.  Part of the Safe and Sound program. 

Length: 0.02 MPO: N
Fund Cat:Taking Care Of System AC-State: 375 State: 160 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge

Engineering: 1 65 0 0 0

R/W: 0 0 0 0 0

Construction: 0 469 0 0 0

FFOS: 0 455 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 4 District 2 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Sullivan
Route: RT E
Job No.: 2S0792

Bridge improvements over Medicine Creek drainage ditch 0.5 mile east of Rte. 139.  Project 
involves bridge T0485.  

Length: 0.20 MPO: N
Fund Cat:Taking Care Of System Fed: 529 State: 183 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 5 46 0 0 0

R/W: 0 0 0 0 0

Construction: 0 661 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2163

On-call preventive maintenance and pavement repair on various statewide interstate routes 
for SFY 2011.  

Length: 0.00 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 8,242 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 1 516 0 0 0

R/W: 0 0 0 0 0

Construction: 0 7,725 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2164

On-call preventive maintenance and pavement repair on various statewide interstate routes 
for SFY 2012.  

Length: 0.00 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 8,475 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: State

Engineering: 1 1 516 0 0

R/W: 0 0 0 0 0

Construction: 0 0 7,957 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2L1100

Resurface pavement in the north central Missouri area.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 1,109 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 10 Anticipated Fed Cat: State

Engineering: 4 75 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,030 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P0789

On-call workzone enforcement at various locations in District 2.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 33 Local: 0

Sec Cat: Safety Award 
Date: 2010 Anticipated Fed Cat: State

Engineering: 3 0 0 0 0

R/W: 0 0 0 0 0

Construction: 30 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 5 District 2 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 2P1979

Milling rumble strips in the edgelines of various major routes in various counties in District 
2. Funded by Open Container Funds. 

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 385 State: 77 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: Safety

Engineering: 34 0 0 0 0

R/W: 0 0 0 0 0

Construction: 428 0 0 0 0

FFOS: 428 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P2170

On-call guardrail repair at various locations throughout District 2.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 54 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Fall 09 Anticipated Fed Cat: State

Engineering: 4 0 0 0 0

R/W: 0 0 0 0 0

Construction: 50 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
37,931 3,863 32,135 2,585

FFOS: 4,176 1,483 0 500 1,260
Total R/W: 1,720 0 0 0 0

Total Construction: 23,737 26,409 18,703 0 0
Paybacks: 0 0 0 0 0
Sub-Total: 25,457 26,409 18,703 0 0

Total Engineering: 2,496 2,138 1,311 0 0
Grand Total: 27,953 28,547 20,014 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 6 District 2 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Adair
Route: US 63
Job No.: 2P0485Z

This project represents the payback for 2P0485, adding lanes for a dual divided highway 
from 1.0 mile south of Rte. KK in Adair County to Rte. DD in Macon.   

Length: 0.00 MPO: N
Fund Cat:Major Projects & Emerging Needs (Statewide) Fed: 0 State: 172 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 172 0 0 0 0

County: Carroll
Route: US 24
Job No.: 2P2167B

Payback to Show Me Ethanol for the acceleration of cost share project 2P2167 to FY10 to 
add turn lanes at ethanol plant entrance. Cost Share program to payback in SFY12.   

Length: 0.20 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 178 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 178 0 0

Payments: 0 0 178 0 0

County: Livingston
Route: US 65
Job No.: 2P2146B

MoDOT Econ Dev/Cost Share project with the City of Chillicothe. This project represents 
a payback for 2P2146 for signals and geometric revisions at County Rd 228.  This project 
was awarded in SFY 08 and the Cost Share program to payback in SFY 11.  

Length: 0.10 MPO: N
Fund Cat:Safety Fed: 174 State: 19 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: Safety

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 193 0 0 0

Payments: 0 193 0 0 0

County: Randolph
Route: US 24
Job No.: 2P0779Z

Payment from the Cost Share program for the advancement of 2P0779D to the City of 
Moberly.   

Length: 1.38 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 428 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 428 0 0

Payments: 0 0 428 0 0

County: Saline
Route: US 65
Job No.: 2P2169Z

Payback from the Cost Share program for the acceleration of 2P2169 to Saline County.    

Length: 0.20 MPO: N
Fund Cat:Safety Fed: 0 State: 140 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 140 0 0

Payments: 0 0 140 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 7 District 2 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 5B0800P

Payback for Safe and Sound bridges for District 2.     

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 12,528 State: 3,132 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 3,915 3,915 3,915 3,915

AC-State Fed State Local
0 12,702 4,069 0

FFOS: 0 193 746 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 172 4,108 4,661 3,915 3,915
Sub-Total: 172 4,108 4,661 3,915 3,915

Total Engineering: 0 0 0 0 0
Grand Total: 172 4,108 4,661 3,915 3,915

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 8 District 2 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Paybacks or projects in the Amendment 3 Funding Category.
Incidentals include PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Statewide Totals
AC-State Fed State Local
37,931 16,565 36,204 2,585

FFOS: 4,176 1,676 746 500 1,260
Total R/W: 1,720 0 0 0 0

Total Construction: 23,737 26,409 18,703 0 0
Paybacks: 172 4,108 4,661 3,915 3,915
Sub-Total: 25,629 30,517 23,364 3,915 3,915

Total Engineering: 2,496 2,138 1,311 0 0
Grand Total: 28,125 32,655 24,675 3,915 3,915

Project Count: 33

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 Dollars in Thousands





 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Clark
Route: RT C
Job No.: 3B0801I

Bridge rehabilitation on Rte. C over BNSF railroad and Rte. NN over Fox River. Funded 
by GARVEE.  Project involves bridges R0232 and P0548.  Part of the Safe and Sound 
program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 851 State: 370 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: Bridge

Engineering: 157 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,064 0 0 0 0

FFOS: 1,064 0 0 0 0

Payments: 0 0 0 0 0

County: Lincoln
Route: US 61
Job No.: 3P0749

Construct interchange at South Lincoln Dr. in Troy.   Amendment 3 new major project.

Length: 0.65 MPO: N
Fund Cat:Amendment 3 AC-State: 5,662 State: 7,193 Local: 0

Sec Cat: System Expansion Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Engineering: 133 103 130 450 0

R/W: 0 0 4,961 0 0

Construction: 0 0 0 7,078 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Lincoln
Route: US 61
Job No.: 3P2147

Pavement treatment on northbound lanes from 1.5 miles north of Rte. Z south to 0.2 mile 
south of Rte. K and Rte. V.  

Length: 9.52 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,933 State: 660 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Engineering: 3 3 10 161 0

R/W: 0 0 0 0 0

Construction: 0 0 0 2,416 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Lincoln
Route: MO 79
Job No.: 3P0459

Replace bridge over Lost Creek at south city limits of Elsberry. Project involves bridge 
K0334. 

Length: 0.13 MPO: N
Fund Cat:Taking Care Of System Fed: 720 State: 305 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 31 90 0 0 0

R/W: 4 0 0 0 0

Construction: 0 900 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Lincoln
Route: MO 79
Job No.: 3P0460

Replace bridge over Sandy Creek 1.0 mile north of Rte. Y. Project involves bridge K0340. 

Length: 0.16 MPO: N
Fund Cat:Taking Care Of System Fed: 1,682 State: 712 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 76 216 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,102 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Lincoln

Route: RT W

Job No.: 3B0801K

Rehab. bridge on Rte. W over Bryants Cr. in Lincoln Co., Rte. WW over Mud Cr. in Pike 
Co..  Rte. J over Ely Cr. and Rte. E over Malaruni Cr. in Ralls Co. Funded by GARVEE.  
Project involves bridges R0437, A0502, R0503, and K0443.  Part of the Safe and Sound 
program. 

Length: 0.11 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,210 State: 527 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 224 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,512 0 0 0

FFOS: 0 1,468 0 0 0

Payments: 0 0 0 0 0

County: Marion
Route: MO 168
Job No.: 3S0781

Replace bridge over North River 1.4 miles west of Rte. C. Project involves bridge K0073. 

Length: 0.28 MPO: N
Fund Cat:Taking Care Of System Fed: 1,796 State: 792 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 40 47 244 0 0

R/W: 0 12 0 0 0

Construction: 0 0 2,245 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Marion
Route: US 24
Job No.: 3B0801M

Rehabilitate bridge on Rte. 24 over North River and Bus. Rte. 61 over Rte. 24. Funded by 
GARVEE.  Project involves bridges A1444 and A0555.  Part of the Safe and Sound 
program. 

Length: 0.05 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,255 State: 978 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 414 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,819 0 0 0 0

FFOS: 2,819 0 0 0 0

Payments: 0 0 0 0 0

County: Marion
Route: US 24
Job No.: 3P2158

Rehabilitate bridges over North Fabius River 0.9 mile north of Rte. 6 (near Taylor).  
*Economic Recovery Project* 

Length: 0.20 MPO: N
Fund Cat:Taking Care Of System Fed: 2,550 State: 300 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 300 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,550 0 0 0 0

FFOS: 2,550 0 0 0 0

Payments: 0 0 0 0 0

County: Marion
Route: US 36
Job No.: 3P0791

Pavement treatment and rehabilitate shoulders on eastbound lanes from 0.4 mile west of 
Bus. 36 West junction to Old Hwy. 36.  

Length: 4.44 MPO: N
Fund Cat:Taking Care Of System AC-State: 613 State: 217 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 10 54 0 0 0

R/W: 0 0 0 0 0

Construction: 0 766 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 2 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Marion
Route: RT CC
Job No.: 3B0801L

Rehabilitate bridge on Rte. CC over South Fork North River in Marion County and Rte. T 
over Salt River in Shelby County. Funded by GARVEE.  Project involves bridges N0752 
and R0464.  Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,215 State: 528 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 223 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,519 0 0 0

FFOS: 0 1,475 0 0 0

Payments: 0 0 0 0 0

County: Monroe
Route: US 24
Job No.: 3P0784

Pavement treatments from 0.2 mile west of Rte. 154 east to 0.5 mile east of Rte. HH (3 
disconnected sections).  

Length: 11.49 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,146 State: 746 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 15 194 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,683 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Monroe
Route: RT A
Job No.: 3B0801G

Rehabilitate bridge on Rte. A over Mid Fork Salt River, Rte. D over Long Branch Creek in 
Monroe County and Rte. E over Youngs Creek in Aurdrain County. Funded by GARVEE.  
Project involves bridges R0468, T0916, and R0478.  Part of the Safe and Sound program. 

Length: 0.15 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,879 State: 815 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 344 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,349 0 0 0

FFOS: 0 2,281 0 0 0

Payments: 0 0 0 0 0

County: Montgomery
Route: MO 19
Job No.: 3P2192

Resurfacing from near Rte. B (just north of Montgomery City) to 1.7 miles south of Rte. I-
70. *Economic Recovery Project*  

Length: 8.79 MPO: N
Fund Cat:Taking Care Of System Fed: 2,775 State: 215 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 215 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,775 0 0 0 0

FFOS: 2,775 0 0 0 0

Payments: 0 0 0 0 0

County: Pike
Route: US 61
Job No.: 3P0771

Pavement treatments from 0.8 mile south of Rte. UU south to 0.2 mile north of Rte. OO (5 
disconnected sections).  

Length: 13.14 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,936 State: 1,008 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 274 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,670 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 3 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Pike
Route: US 61
Job No.: 3P0776

Pavement surface treatment and rehabilitate shoulders on northbound and southbound 
lanes from 0.7 mile south of Rte. 161 south to 0.6 mile north of Rte. OO (3 disconnected 
sections).  

Length: 7.81 MPO: N
Fund Cat:Taking Care Of System AC-State: 912 State: 306 Local: 0

Sec Cat: Preventative Maint Award 
Date: Summer 09 Anticipated Fed Cat: N.H.S.

Engineering: 78 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,140 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Pike
Route: US 61
Job No.: 3P0777

Pavement treatments on NB and SB lanes from 0.5 mile south of Rte. 19 in Ralls County 
south to 0.7 mile south of Rte. UU in Pike County (3 disconnected sections).  

Length: 11.92 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,346 State: 462 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Engineering: 2 2 8 114 0

R/W: 0 0 0 0 0

Construction: 0 0 0 1,682 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Pike
Route: MO 79
Job No.: 3P2171C

Rehabilitate bridge on Rte. 79 over Sugar Creek 0.1 mile south of Rte. B in Pike County 
and on Rte. 151 over Elk Fork Salt River 1.7 miles south of Rte. 24 in Monroe County. 
Project involves bridges A4057 and A3252. 

Length: 0.07 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 178 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 21 0 0 0 0

R/W: 0 0 0 0 0

Construction: 157 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Ralls
Route: US 61
Job No.: 3P0778B

Pavement treatment on various sections of Rte. 61 in Ralls and Pike counties and Rte. 54 in 
Audrain County (6 disconnected sections).  

Length: 29.38 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,047 State: 688 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2014 Anticipated Fed Cat: N.H.S.

Engineering: 2 2 2 6 164

R/W: 0 0 0 0 0

Construction: 0 0 0 0 2,559

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Scotland
Route: BU 136
Job No.: 3B0801H

Rehabilitate bridge on Bus. Rte. 136 over abandoned KCS railroad. Funded by GARVEE.  
Project involves bridge L0130.  Part of the Safe and Sound program. 

Length: 0.02 MPO: N
Fund Cat:Taking Care Of System AC-State: 192 State: 92 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 1 1 42 0 0

R/W: 0 0 0 0 0

Construction: 0 0 240 0 0

FFOS: 0 0 226 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 4 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Scotland
Route: RT D
Job No.: 3B0801J

Rehabilitate bridge on Rte. D over North Fork Mid Fabius River. Funded by GARVEE.  
Project involves bridge N0465.  Part of the Safe and Sound program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 234 State: 101 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: Bridge

Engineering: 43 0 0 0 0

R/W: 0 0 0 0 0

Construction: 292 0 0 0 0

FFOS: 292 0 0 0 0

Payments: 0 0 0 0 0

County: Shelby

Route: US 36

Job No.: 3P0792

Pavement treatments on eastbound lanes from 0.3 mile east of Macon Co. line east to 0.7 
mile west of Bus. 36 West junction at Monroe City (4 disconnected sections). Project 
includes 0.3 mile section of westbound lanes near Salt River.  Project also includes bridge 
A3742

Length: 27.36 MPO: N
Fund Cat:Taking Care Of System AC-State: 6,615 State: 2,231 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 577 0 0 0 0

R/W: 0 0 0 0 0

Construction: 8,269 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P1979

Milling rumble strips in the edgelines of various major routes in various counties in District 
3. Funded by Open Container Funds. 

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 431 State: 86 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: Safety

Engineering: 38 0 0 0 0

R/W: 0 0 0 0 0

Construction: 479 0 0 0 0

FFOS: 479 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P2179

On-call work zone law enforcement at various locations in northeast Missouri.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 11 Local: 0

Sec Cat: Safety Award 
Date: 2010 Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 10 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P2180

Preventive maintenance of various bridges in northeast Missouri.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 1,129 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 15 84 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,030 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 5 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Warren
Route: MO 47
Job No.: 3P0513

Replace bridge over Tuque Creek 1.3 miles south of Rte. 94 north junction. This project 
involves bridge K0093. 

Length: 0.18 MPO: N
Fund Cat:Taking Care Of System Fed: 1,095 State: 435 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 35 126 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,369 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Warren
Route: MO 47
Job No.: 3P2167

Bridge replacement over Lake Creek 0.1 mile south of Rte. 94 south junction. Project 
involves bridge K0094. 

Length: 0.16 MPO: N
Fund Cat:Taking Care Of System Fed: 1,226 State: 561 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2014 Anticipated Fed Cat: Bridge

Engineering: 5 5 5 87 153

R/W: 0 0 0 0 0

Construction: 0 0 0 0 1,532

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Warren
Route: IS 70
Job No.: 3I2149

Pavement treatments on westbound lanes from the St. Charles County line to 1.0 mile east 
of Rte. F.  (3 disconnected sections)  

Length: 15.20 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 4,323 State: 830 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 20 330 0 0 0

R/W: 0 0 0 0 0

Construction: 0 4,803 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Warren
Route: IS 70
Job No.: 3I2175

Pavement treatments on eastbound lanes from 0.5 mile west of Rte. 47 to the St. Charles 
County line.  

Length: 10.36 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 3,563 State: 729 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 1 1 331 0 0

R/W: 0 0 0 0 0

Construction: 0 0 3,959 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Warren
Route: MO 94
Job No.: 3P2171

Rehabilitate bridge over Koch's Creek 0.4 mile west of Rte. N and over Charrette Creek 0.4 
mile west of Rte. 47. Project involves bridges A3206 and A3123. 

Length: 0.12 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 548 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 55 0 0 0 0

R/W: 0 0 0 0 0

Construction: 493 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 6 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Warren
Route: RT B
Job No.: 3S2172

Intersection and outer road improvements 0.2 mile south of I-70. *Economic Recovery 
Project* 

Length: 0.63 MPO: N
Fund Cat:Taking Care Of System Fed: 554 State: 68 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 68 0 0 0 0

R/W: 0 0 0 0 0

Construction: 554 0 0 0 0

FFOS: 554 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
39,932 12,829 23,821 0

FFOS: 10,533 5,224 226 0 0
Total R/W: 4 12 4,961 0 0

Total Construction: 24,272 19,033 6,444 11,176 4,091
Paybacks: 0 0 0 0 0
Sub-Total: 24,276 19,045 11,405 11,176 4,091

Total Engineering: 2,633 2,049 772 818 317
Grand Total: 26,909 21,094 12,177 11,994 4,408

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 7 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Lincoln
Route: RT C
Job No.: 3S2195

Payment for historic lighting from Elm Tree Rd in Moscow Mills to west ramps of Rte. 61 
interchange. Total ARRA funds are $79,900.   City of Moscow Mills is project sponsor.  
*Economic Recovery Project* 

Length: 0.37 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 80 State: 0 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 80 0 0 0 0

Payments: 80 0 0 0 0

County: Marion
Route: US 24
Job No.: 3P0752

Rehabilitate bridge on Quincy Bayview Bridge. Cost represents Missouri's share.  Illinois 
will award in SFY 2009.  Payback in SFY 2010.  Project involves bridge A4274. 

Length: 0.85 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 1,779 Local: 0

Sec Cat: Preventative Maint Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 1,778 0 0 0 0

County: Various
Route: Various
Job No.: 3P2191

Payback for on-call contract for guardrail and guardcable repair at various locations in 
northeast Missouri, transferring funds to operating budget.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 297 State: 56 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: Safety

Engineering: 23 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 330 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800Q

Payback for Safe and Sound bridges for District 3.    

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 15,411 State: 3,853 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 4,816 4,816 4,816 4,816

County: Warren
Route: MO 47
Job No.: 3P0748Z

This project represents a payback to the City of Warrenton for 3P0748 to occur in SFY 
2011.  Cost share project with the city of Warrenton. 

Length: 0.35 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 104 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 104 0 0 0

Payments: 0 104 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 8 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

AC-State Fed State Local
0 15,788 5,792 0

FFOS: 80 104 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 2,188 4,920 4,816 4,816 4,816
Sub-Total: 2,188 4,920 4,816 4,816 4,816

Total Engineering: 24 0 0 0 0
Grand Total: 2,212 4,920 4,816 4,816 4,816

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 9 District 3 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Paybacks or projects in the Amendment 3 Funding Category.
Incidentals include PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Statewide Totals
AC-State Fed State Local
39,932 28,617 29,613 0

FFOS: 10,613 5,328 226 0 0
Total R/W: 4 12 4,961 0 0

Total Construction: 24,272 19,033 6,444 11,176 4,091
Paybacks: 2,188 4,920 4,816 4,816 4,816
Sub-Total: 26,464 23,965 16,221 15,992 8,907

Total Engineering: 2,657 2,049 772 818 317
Grand Total: 29,121 26,014 16,993 16,810 9,224

Project Count: 36

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 Dollars in Thousands



(Note:  The Following MoDOT projects are located outside of the Kansas City metropolitan planning area boundary) 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Clay
Route: MO 10
Job No.: 4B0801J

Bridge rehabilitation on Rte. 10 over Rte. 69 in Clay County and over Fishing River in Ray 
County. Funded by GARVEE.  Project involves bridges L0535 and G0950.  Part of the Safe 
and Sound program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 950 State: 411 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 174 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,187 0 0 0 0

FFOS: 1,187 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4P2265

ADA Sidewalk improvements from Rte. 92 to Rte. KK.  *Economic Recovery Project*   

Length: 2.02 MPO: N
Fund Cat:Taking Care Of System Fed: 1,500 State: 228 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 228 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,500 0 0 0 0

FFOS: 1,500 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: IS 35
Job No.: 4I1382

Pavement treatments and bridge rehabilitation from Clinton County line to Fishing River. 
(Alternate pavement treatment project.) Project involves bridges A1329, A1331, A1367, 
A1332, A1333. 

Length: 8.08 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 21,166 State: 2,351 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 1,723 0 0 0 0

R/W: 0 0 0 0 0

Construction: 21,794 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: MO 92
Job No.: 4B0801M

Bridge rehabilitation on Rte. 92 over First Creek in Clay County and Rte. B over Platte 
River in Platte County. Funded by GARVEE.  Project involves bridges J0923 and X0401.  
Part of the Safe and Sound program. 

Length: 0.07 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,445 State: 628 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 266 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,806 0 0 0

FFOS: 0 1,753 0 0 0

Payments: 0 0 0 0 0

County: Henry
Route: MO 7
Job No.: 4B0801H

Bridge rehabilitation on Rte. 7 over Deer Creek, Fields Creek overflow, Fields Creek, Big 
Creek overflow, and Big River. Funded by GARVEE.  Project involves bridges A1663, 
A3698, A3699, A3832 and A3702. Part of the Safe and Sound program. 

Length: 0.30 MPO: N
Fund Cat:Taking Care Of System AC-State: 5,130 State: 2,226 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: Bridge

Engineering: 944 0 0 0 0

R/W: 0 0 0 0 0

Construction: 6,412 0 0 0 0

FFOS: 6,412 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 District 4 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Henry
Route: RT C
Job No.: 4B0801K

Bridge rehabilitation on Rte. C over Barker Creek and Rte. Z over Big Otter Creek. 
Funded by GARVEE.  Project involves bridges A3881 and A3695.  Part of the Safe and 
Sound program. 

Length: 0.10 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,583 State: 686 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 289 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,979 0 0 0

FFOS: 0 1,921 0 0 0

Payments: 0 0 0 0 0

County: Henry

Route: RT K

Job No.: 4B0801L

Bridge rehabilitation on Rte. K over South Grand River, Rte. N over Big Cr., Rte. O over 
Honey Cr. in Henry County and Rte. B over Big Cr. in Johnson County. Funded by 
GARVEE.  Project involves bridges K0792, P0795, A0287 and N0963.  Part of the Safe and 
Sound program. 

Length: 0.22 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,309 State: 1,441 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 613 0 0 0

R/W: 0 0 0 0 0

Construction: 0 4,136 0 0 0

FFOS: 0 4,016 0 0 0

Payments: 0 0 0 0 0

County: Johnson
Route: 13
Job No.: 4P1138E

Construction of drainage structures for connection of Route 50 interchange to Veteran's 
Road.   Amendment 3 new major project.

Length: 0.10 MPO: N
Fund Cat:Amendment 3 AC-State: 356 State: 153 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: N.H.S.

Engineering: 64 0 0 0 0

R/W: 0 0 0 0 0

Construction: 445 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Johnson
Route: 13
Job No.: 4P1138F

Grading and paving for connection from Rte. 50 interchange to Veteran's Road.   
Amendment 3 new major project.

Length: 0.00 MPO: N
Fund Cat:Amendment 3 AC-State: 535 State: 232 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 98 0 0 0 0

R/W: 0 0 0 0 0

Construction: 669 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Johnson
Route: MO 13
Job No.: 4P2184

Pavement improvements from Bus. 50 to Rte. DD in the City of Warrensburg.  

Length: 1.78 MPO: N
Fund Cat:Taking Care Of System AC-State: 449 State: 155 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 5 38 0 0 0

R/W: 0 0 0 0 0

Construction: 0 561 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 2 District 4 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Johnson
Route: US 50
Job No.: 4P1969

Intersection improvements at the intersections of Rtes. W and Z, Rte. 131, and County 
Road 1601.  

Length: 0.10 MPO: N
Fund Cat:Safety Fed: 789 State: 214 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 20 106 0 0 0

R/W: 0 0 0 0 0

Construction: 0 877 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Johnson
Route: US 50
Job No.: 4P1973

Resurfacing and shoulder treatments on the westbound lanes from Jackson County line to 
Rte. HH.  

Length: 24.18 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,553 State: 1,323 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: N.H.S.

Engineering: 435 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,441 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Johnson
Route: MO 13
Job No.: 4P1138

Two-lane roadway relocation east of Warrensburg from north of Rte. V/OO intersections 
to north of Rte. 50 and Rte. HH intersections.   Amendment 3 new major project.

Length: 0.00 MPO: N
Fund Cat:Amendment 3 AC-State: 13,716 State: 6,130 Local: 0

Sec Cat: System Expansion Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Engineering: 50 50 50 809 0

R/W: 0 0 1,742 0 0

Construction: 0 0 0 17,145 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Lafayette
Route: MO 13
Job No.: 4B0801N

Bridge rehabilitation on Rte. 13 over Davis Creek, on Rte. 24 over Big Sni-A-Bar Creek 
and Little Sni-A-Bar Creek, and Rte. O over KCS Railroad. Funded by GARVEE.  Project 
involves bridges G0818, L0597, L0610, and A0660.  Part of the Safe and Sound program. 

Length: 0.21 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,006 State: 1,304 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: Bridge

Engineering: 553 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,757 0 0 0 0

FFOS: 3,757 0 0 0 0

Payments: 0 0 0 0 0

County: Lafayette
Route: MO 13
Job No.: 4P2172

Pavement improvements from Rte. 24 to the limits of the City of Lexington.  

Length: 5.43 MPO: N
Fund Cat:Taking Care Of System AC-State: 125 State: 43 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 1 11 0 0 0

R/W: 0 0 0 0 0

Construction: 0 156 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 3 District 4 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Lafayette
Route: MO 13
Job No.: 4P2172B

Pavement improvements from the limits of the City of Lexington to 1.3 miles east of Rte. E.  

Length: 5.43 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 287 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 1 19 0 0 0

R/W: 0 0 0 0 0

Construction: 0 267 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Lafayette
Route: MO 13
Job No.: 4P2258

Bridge Repair over I-70. Project involves bridge A4599. 

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 253 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 36 0 0 0 0

R/W: 0 0 0 0 0

Construction: 217 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Platte
Route: MO 45
Job No.: 4P2148

Replace bridge and approach over the BNSF Railroad near Iatan. Project involves bridge 
K0698.  Cost share project with Kansas City Power & Light. MoDOT's portion of the 
project is a total of $2,281,862 for 4P2148 and 4P2148B. 

Length: 0.65 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 697 Local: 3,982

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 697 0 0 0 0

R/W: 25 0 0 0 0

Construction: 3,957 0 0 0 0

FFOS: 3,982 0 0 0 0

Payments: 0 0 0 0 0

County: Ray
Route: MO 10
Job No.: 4P2173

Pavement improvements from just east of Route C to Route 13.  

Length: 7.50 MPO: N
Fund Cat:Taking Care Of System AC-State: 725 State: 261 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 5 75 0 0 0

R/W: 0 0 0 0 0

Construction: 0 906 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Ray
Route: MO 210
Job No.: 4P2284

Pavement improvements from Rte. O near Orrick to Rte. 10 just west of Richmond.  

Length: 7.00 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,359 State: 507 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 10 10 147 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,699 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 4 District 4 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 4P1909

Guardcable and guardrail repair at various locations in rural District 4.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 404 State: 84 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Winter 10 Anticipated Fed Cat: Safety

Engineering: 39 0 0 0 0

R/W: 0 0 0 0 0

Construction: 449 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1910

Guardcable and guardrail repair at various locations in rural District 4.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 436 State: 89 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 1 40 0 0 0

R/W: 0 0 0 0 0

Construction: 0 484 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1979

Milling rumble strips in the edgelines on various major routes in rural District 4. Funded 
by MoDOT operations. 

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 199 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 14 0 0 0 0

R/W: 0 0 0 0 0

Construction: 185 0 0 0 0

FFOS: 185 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1994

Guardcable and guardrail repair in rural District 4.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 470 State: 95 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2012 Anticipated Fed Cat: Safety

Engineering: 1 2 40 0 0

R/W: 0 0 0 0 0

Construction: 0 0 522 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2238

Guardcable and guardrail repair in rural District 4.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 505 State: 100 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2013 Anticipated Fed Cat: Safety

Engineering: 1 1 1 41 0

R/W: 0 0 0 0 0

Construction: 0 0 0 561 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 5 District 4 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 4P2270

On-call workzone enforcement in the rural District 4 area.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 7 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 6 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
57,407 4,104 20,104 3,982

FFOS: 17,023 7,690 0 0 0
Total R/W: 25 0 1,742 0 0

Total Construction: 45,019 11,172 2,221 17,706 0
Paybacks: 0 0 0 0 0
Sub-Total: 45,044 11,172 3,963 17,706 0

Total Engineering: 5,104 1,520 238 850 0
Grand Total: 50,148 12,692 4,201 18,556 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 6 District 4 Dollars in Thousands



(Note:  The Following MoDOT projects are located outside of the Kansas City metropolitan planning area boundary) 

PAYMENT PROJECTS





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Platte
Route: MO 45
Job No.: 4P2148Z

Payback from the Cost Share program to KCPL for acceleration of 4P2148 and 4P2148B.   

Length: 36.92 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 2,221 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 2,221 0 0 0

Payments: 0 2,221 0 0 0

County: Platte
Route: MO 92
Job No.: 4P1972

Payment to the City of Platte City for geometric improvements at the intersections of 
Marshall and Hampton Roads. Cost share project with Platte City.  MoDOT will pay 50% 
up to a maximum of $385,100. 

Length: 0.18 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 419 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 81 0 0 0 0

R/W: 8 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 328 0 0 0 0

Payments: 330 0 0 0 0

County: Platte
Route: MO 92
Job No.: 4P2015

Payment to KDOT for bridge repairs.  Project involves bridge K0941. 

Length: 0.60 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 814 Local: 0

Sec Cat: Preventative Maint Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 814 0 0

County: Platte
Route: RT N
Job No.: 4S1951

Payment to the City of Platte City for roadway improvements from Rte. 92 to the southern 
city limits of Platte City. Cost share project with Platte City.  MoDOT will pay 50% up to a 
maximum of $775,000. 

Length: 1.19 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 773 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 123 0 0 0 0

R/W: 25 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 650 0 0 0 0

Payments: 625 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800R

Payback for Safe and Sound bridges for rural District 4.  Funding for right of way in 2009 
from contractor. 

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 24,058 State: 6,014 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 7,518 7,518 7,518 7,518

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 7 District 4 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

AC-State Fed State Local
0 24,058 10,241 0

FFOS: 978 2,221 0 0 0
Total R/W: 33 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 955 9,739 8,332 7,518 7,518
Sub-Total: 988 9,739 8,332 7,518 7,518

Total Engineering: 204 0 0 0 0
Grand Total: 1,192 9,739 8,332 7,518 7,518

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 8 District 4 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

District 4

Fed State Local
85,569 30,345 3,982

FFOS: 18,001 9,911 0 0 0
Total R/W: 58 0 1,742 0 0

Total Construction: 45,019 11,172 2,221 17,706 0
Paybacks: 955 9,739 8,332 7,518 7,518
Sub-Total: 46,032 20,911 12,295 25,224 7,518

Total Engineering: 5,308 1,520 238 850 0
Grand Total: 51,340 22,431 12,533 26,074 7,518

District 4
TMA

Federal Obligation State Obligation Local Total
296,698 94,621 21,530

FFOS: 107,510 12,973 6,554 3,662 1,710
Total R/W: 4,593 917 0 0 0

Total Construction: 165,974 70,761 44,075 22,597 6,402
Paybacks: 34,201 23,043 3,043 3,043 3,043
Sub-Total: 204,768 94,721 47,118 25,640 9,445

Total Engineering: 20,411 5,485 3,346 1,525 390
Grand Total: 225,179 100,206 50,464 27,165 9,835

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 District 4 Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Cass

Route: MO 7

Job No.: 4B0801I

Bridge rehabilitation on Rte. 7 north of 227th Street in Cass County, Rte. 69 over Branch 
Williams Creek in Clay County, and Rte. M over Honey Creek in Henry County. Funded 
by GARVEE.  Project involves bridges, G0986, J0331, S0880.  Part of the Safe and Sound 
program. 

Length: 0.01 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,282 State: 548 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: Bridge

Engineering: 1 1 1 224 0

R/W: 0 0 0 0 0

Construction: 0 0 0 1,603 0

FFOS: 0 0 0 1,467 0

Payments: 0 0 0 0 0

County: Cass
Route: US 71
Job No.: 4P1958

Pavement and shoulder treatments from north of 283rd Street to Rte. A and B.  

Length: 9.43 MPO: Y
Fund Cat:Taking Care Of System AC-State: 5,770 State: 2,038 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 595 0 0 0 0

R/W: 0 0 0 0 0

Construction: 7,213 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Cass
Route: US 71
Job No.: 4P1989

Conversion to Interstate standards at various locations in Cass County.  

Length: 0.30 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 10,436 State: 2,610 Local: 0

Sec Cat: System Expansion Award 
Date: 2013 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 30 30 150 1,028 0

R/W: 0 0 0 0 0

Construction: 0 0 0 11,808 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Cass
Route: RT W
Job No.: 4B0802E

Bridge rehabilitation on Rte. W over Grand River, on Rte. Z over Clear Creek and Rte. O 
over Owens Creek. Funded by GARVEE.  Project involves bridges N0837, N0485, and 
Y0875. 

Length: 0.04 MPO: Y
Fund Cat:Taking Care Of System AC-State: 833 State: 353 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 1 1 143 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,041 0 0

FFOS: 0 0 981 0 0

Payments: 0 0 0 0 0

County: Clay
Route: MO 1
Job No.: 4P2266

ADA Sidewalk improvements from Vivion Road to 72nd Street. *Economic Recovery 
Project*  

Length: 2.62 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,500 State: 228 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 228 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,500 0 0 0 0

FFOS: 1,500 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 9 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Clay
Route: US 169
Job No.: 4P2026

Median protection from I-29 to the City of Smithville.  

Length: 12.26 MPO: Y
Fund Cat:Safety Fed: 1,937 State: 458 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 50 193 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,152 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4P2253

Roadway improvements from I-29 to Englewood Road in the city of Kansas City.  

Length: 0.62 MPO: Y
Fund Cat:Taking Care Of System AC-State: 614 State: 216 Local: 0

Sec Cat: Systems Operations Award 
Date: Summer 09 Anticipated Fed Cat: N.H.S.

Engineering: 63 0 0 0 0

R/W: 0 0 0 0 0

Construction: 767 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4U1314B

Paving, median drainage, and metal wall rehabilitation along northbound lanes from north 
of Downtown Airport to south of Rte. 9 interchange in the City of North Kansas City.   

Length: 1.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 15,589 State: 3,911 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 304 163 1,300 0 0

R/W: 14 0 0 0 0

Construction: 0 0 17,719 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4U1314C

Test project to determine the feasibility of a proposed grouting solution to rehabilitate 
metal bin wall along northbound lanes from north of downtown airport to south of Rte. 9 
interchange.  

Length: 0.99 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 418 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: State

Engineering: 10 10 34 0 0

R/W: 0 0 0 0 0

Construction: 0 0 364 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: MO 269
Job No.: 4U1303E

Bridge repairs on the Chouteau Bridge. Funding from unobligated Federal Earmark 
balance. 

Length: 0.08 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,550 State: 526 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Earmark

Engineering: 138 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,938 0 0 0 0

FFOS: 1,938 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 10 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Clay
Route: MO 283
Job No.: 4S1928

Pavement treatments from Rte. 69 to Rte. 9 in the City of Kansas City.  

Length: 2.19 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 804 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2013 Anticipated Fed Cat: State

Engineering: 1 1 1 59 0

R/W: 0 0 0 0 0

Construction: 0 0 0 742 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: MO 291
Job No.: 4P1953

Pavement treatments from Rte. 33 to Rte. 210 in the City of Liberty.  

Length: 3.50 MPO: Y
Fund Cat:Taking Care Of System AC-State: 798 State: 296 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 97 0 0 0 0

R/W: 0 0 0 0 0

Construction: 997 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: MO 291
Job No.: 4P1954

Pavement improvements from I-435 to Orchard Avenue in the City of Kansas City.  

Length: 6.46 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,401 State: 856 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 256 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,001 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: IS 35
Job No.: 4I2270

Repair slides at two locations between southbound Pleasant Valley Road and I-435.  

Length: 1.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 428 State: 108 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: I/M

Engineering: 60 0 0 0 0

R/W: 0 0 0 0 0

Construction: 476 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Clay
Route: US 69
Job No.: 4P1963

Pavement treatments from I-35 to the Fishing River.  

Length: 6.60 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,473 State: 549 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 181 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,841 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 11 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Clay
Route: MO 9
Job No.: 4S1921

Rehabilitate Heart of America bridge structure over the Missouri River, including addition 
of a bicycle & pedestrian facility. (Balance of project being funded by other sources; total 
project costs are $7.1 million)  *Economic Recovery Project* 

Length: 0.40 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 6,719 State: 926 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 497 0 0 0 0

R/W: 0 0 0 0 0

Construction: 7,148 0 0 0 0

FFOS: 6,607 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: MO 150
Job No.: 4B0802G

Bridge rehabilitation on Rte. 150 over East Branch Big Creek and Rte. 7 over Big Rock 
Creek. Funded by GARVEE.  Project involves bridges A2262 and A2447.  Part of the Safe 
and Sound program. 

Length: 0.04 MPO: Y
Fund Cat:Taking Care Of System AC-State: 909 State: 390 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 162 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,136 0 0 0

FFOS: 0 1,103 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: MO 150
Job No.: 4U1130D

Widen from two lanes to four lanes from Horridge Road to Rte. 291. *Economic Recovery 
Project*   

Length: 3.43 MPO: Y
Fund Cat:Amendment 3 Fed: 17,226 State: 1,206 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 1,206 0 0 0 0

R/W: 0 0 0 0 0

Construction: 17,226 0 0 0 0

FFOS: 17,226 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: MO 291
Job No.: 4P1956

Pavement improvements from Rte. 210 to south of Rte. 78 in the cities of Sugar Creek and 
Independence.  

Length: 4.81 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,503 State: 531 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 155 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,879 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 35
Job No.: 4I2012

Bridge maintenance and rehabilitation over 23rd Street Trafficway. Project involves bridge 
L0232. 

Length: 0.12 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 16,594 State: 1,844 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 575 1,205 0 0 0

R/W: 0 0 0 0 0

Construction: 0 16,658 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 12 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jackson
Route: MO 350
Job No.: 4S2195

Median protection from I-470 to approximately 1.5 miles west near the cities of Raytown 
and Lee's Summit.  

Length: 1.50 MPO: Y
Fund Cat:Safety Fed: 287 State: 83 Local: 0

Sec Cat: Urban Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 15 36 0 0 0

R/W: 0 0 0 0 0

Construction: 0 319 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: US 40
Job No.: 4S1965

Pavement and shoulder treatments from 31st Street to Harvard Avenue in the City of 
Kansas City.  

Length: 4.21 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,025 State: 376 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 120 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,281 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: US 40
Job No.: 4S2029

Intersection and roadway improvements to Rte. 40 and Rtes. AA/BB in the City of Grain 
Valley. MoDOT's maximum cost share contribution is $8,209,174. The City of Grain Valley 
is responsible for 50% of the total project costs and all costs in excess of  $16,418,348. 

Length: 0.10 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 8,598 State: 2,282 Local: 4,767

Sec Cat: System Expansion Award 
Date: Summer 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 77 886 0 0 0

R/W: 1,319 0 0 0 0

Construction: 0 13,365 0 0 0

FFOS: 4,000 8,976 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 435
Job No.: 4I1121B

Interchange revisions at Front Street in the City of Kansas City. $1.2 million funded by the 
City of Kansas City 

Length: 0.94 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 7,010 State: 559 Local: 1,200

Sec Cat: System Expansion Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 5 554 0 0 0

R/W: 0 0 0 0 0

Construction: 0 8,210 0 0 0

FFOS: 667 533 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 435
Job No.: 4I1597B

Utility relocation at Rte. 40/I-435. Let in combination with 4I1597. 

Length: 3.40 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 480 State: 245 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 125 0 0 0 0

R/W: 0 0 0 0 0

Construction: 600 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 13 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jackson
Route: IS 435
Job No.: 4I1964

Resurfacing from Rte. 78 to Rte. 24 in the City of Kansas City.  

Length: 1.74 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,306 State: 480 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 224 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,562 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 435
Job No.: 4I2189

Guardcable upgrades at various locations in or near the City of Kansas City.  

Length: 84.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,031 State: 221 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2011 Anticipated Fed Cat: Safety Federal 

Oversight

Engineering: 5 101 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,146 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 435
Job No.: 4Q1768B

Intelligent Transportation System (ITS) expansion on I-435 in Jackson and Clay counties.  

Length: 35.59 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 1,514 State: 509 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 131 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,892 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 435
Job No.: 4Q1769B

Intelligent Transportation System (ITS) expansion of ramp meters along I-435 from State 
Line Road to Manchester/103rd Street.  

Length: 19.62 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 188 State: 64 Local: 0

Sec Cat: Systems Operations Award 
Date: Summer 09 Anticipated Fed Cat: N.H.S.

Engineering: 17 0 0 0 0

R/W: 0 0 0 0 0

Construction: 235 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 470
Job No.: 4Q1769C

Intelligent Transportation System (ITS) expansion of dynamic message sign boards and 
cameras along I-470 from Raytown Road to Rte. 40 and along Rte. 50 from I-470 to 3rd 
Street.  

Length: 12.11 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 775 State: 262 Local: 0

Sec Cat: Systems Operations Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 68 0 0 0 0

R/W: 0 0 0 0 0

Construction: 969 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 14 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jackson
Route: OR 50
Job No.: 4P1855

Pavement treatment for the south outer roads on eastbound Rte. 50 in the City of Lee's 
Summit.  

Length: 2.33 MPO: Y
Fund Cat:Taking Care Of System AC-State: 258 State: 93 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 29 0 0 0 0

R/W: 0 0 0 0 0

Construction: 322 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: US 50
Job No.: 4P1959

Intersection improvements at Harris Road, Buckner Tarsney Road,  Hutt/Lone Jack, Lee's 
Summit Road, Rte. F, and Sam Moore Road near Lee's Summit.  

Length: 1.93 MPO: Y
Fund Cat:Safety Fed: 1,291 State: 323 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 10 170 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,434 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: US 50
Job No.: 4P2025

Median protection from 2nd Street to Chipman Road in the City of Lee's Summit.  

Length: 0.50 MPO: Y
Fund Cat:Safety Fed: 345 State: 99 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 15 46 0 0 0

R/W: 0 0 0 0 0

Construction: 0 383 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: US 50
Job No.: 4P2211

Complete diamond interchange at Bynum Rd. (Balance of project being funded by other 
sources; total project costs are $7.4 million)  *Economic Recovery Project* 

Length: 0.10 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 7,419 State: 510 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 510 0 0 0 0

R/W: 0 0 0 0 0

Construction: 7,419 0 0 0 0

FFOS: 7,420 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: MO 7
Job No.: 4S1842

Resurfacing and shoulder treatments from Rte. 24 to Pink Hill Road in the City of 
Independence.  

Length: 6.19 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,546 State: 824 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 187 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,183 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 15 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jackson
Route: MO 7
Job No.: 4S1962

Construction of shoulders and turn lanes from Colbern Road to Rte. 50 near the City of 
Lake Lotowana.  

Length: 3.74 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,636 State: 1,083 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 424 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,295 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I1597

Construct new half diamond interchange at Route 40/I-435, replace Blue Ridge Cut-off 
bridge over I-70, add lanes to I-70 and modify some ramps. (Balance of project being 
funded by other sources; total project costs are $32 million)  *Economic Recovery Project* 

Length: 5.44 MPO: Y
Fund Cat:Amendment 3 Fed: 31,925 State: 5,739 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 5,449 0 0 0 0

R/W: 3,260 0 0 0 0

Construction: 28,955 0 0 0 0

FFOS: 27,316 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I1790

Rehabilitate eastbound bridges from Troost to Rte. 40. *Economic Recovery Project* 

Length: 0.82 MPO: Y
Fund Cat:Taking Care Of System Fed: 10,169 State: 1,548 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 1,234 0 0 0 0

R/W: 0 0 0 0 0

Construction: 10,483 0 0 0 0

FFOS: 10,483 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I1790B

Rehabilitate westbound bridges from Troost to eastern junction of Rte. 40 in cities of 
Kansas City and Independence.   

Length: 7.92 MPO: Y
Fund Cat:Taking Care Of System AC-State: 9,179 State: 1,020 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 425 1,009 0 0 0

R/W: 0 0 0 0 0

Construction: 0 8,765 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I2228

North outer road relocation 590' to north from Jefferson Court to west of Sunny Lane 
Drive in Grain Valley.   Amendment 3 new major project.

Length: 0.77 MPO: Y
Fund Cat:Amendment 3 AC-State: 2,150 State: 1,664 Local: 0

Sec Cat: System Expansion Award 
Date: 2011 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 10 199 0 0 0

R/W: 0 917 0 0 0

Construction: 0 2,688 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 16 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jackson
Route: IS 70
Job No.: 4I2259

Pavement and shoulder treatments from I-670 to I-435 within the limits of Kansas City.   

Length: 29.17 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 8,578 State: 1,833 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 10 127 743 0 0

R/W: 0 0 0 0 0

Construction: 0 0 9,531 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: OR 71
Job No.: 4B0802D

Bridge rehabilitation on Rte. 71 in Grandview City. Funded by GARVEE.  Project involves 
bridge H0595.  Part of the Safe and Sound program. 

Length: 0.01 MPO: Y
Fund Cat:Taking Care Of System AC-State: 469 State: 200 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: Bridge

Engineering: 1 1 1 80 0

R/W: 0 0 0 0 0

Construction: 0 0 0 586 0

FFOS: 0 0 0 536 0

Payments: 0 0 0 0 0

County: Jackson
Route: US 71
Job No.: 4P2027

Median protection at various locations from 63rd Street in Kansas City to Rte. 7 in 
Harrisonville.  

Length: 31.47 MPO: Y
Fund Cat:Safety Fed: 3,201 State: 656 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 40 260 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,557 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: US 71
Job No.: 4Q1769D

Intelligent Transportation System (ITS) expansion from I-70 to Rte. 7.  

Length: 18.83 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 938 State: 317 Local: 0

Sec Cat: Systems Operations Award 
Date: Spring 10 Anticipated Fed Cat: N.H.S.

Engineering: 82 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,173 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: US 71
Job No.: 4S1936

Pavement treatments from Swope Parkway to 75th Street in the City of Kansas City.  

Length: 3.61 MPO: Y
Fund Cat:Taking Care Of System AC-State: 588 State: 214 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 67 0 0 0 0

R/W: 0 0 0 0 0

Construction: 735 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 17 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jackson
Route: CST BLUE RIDGE BLVD
Job No.: 4B0802H

Bridge rehabilitation on Blue Ridge Blvd. over Rte. 350. Funded by GARVEE.  Project 
involves bridge L0126.  Part of the Safe and Sound program. 

Length: 0.03 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,300 State: 550 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 1 1 223 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,625 0 0

FFOS: 0 0 1,532 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: RT FF
Job No.: 4S1868

Thin pavement treatment from Rte. 7 near Independence to the Lafayette County line.  

Length: 9.88 MPO: Y
Fund Cat:Taking Care Of System AC-State: 485 State: 174 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 53 0 0 0 0

R/W: 0 0 0 0 0

Construction: 606 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: RT H
Job No.: 4S1870

Thin pavement treatment from Rte. 24 to I-70 between the cities of Levasy and Oak Grove.  

Length: 8.61 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 1,214 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 108 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,106 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: RT W
Job No.: 4B0802F

Bridge rehabilitation on Rte. W over Union Pacific railroad. Funded by GARVEE.  Project 
involves twin bridges A2350.  Part of the Safe and Sound program. 

Length: 0.03 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,074 State: 467 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 198 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,343 0 0 0 0

FFOS: 1,343 0 0 0 0

Payments: 0 0 0 0 0

County: Jackson
Route: RT W
Job No.: 4P2272

Bridge improvements over Blue river.  Project involves bridge A0235.  

Length: 0.09 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,600 State: 774 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 374 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,000 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 18 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Platte
Route: IS 29
Job No.: 4Q1767B

ITS expansion at various locations on I-29 and I-35 and I-435 in Kansas City.  

Length: 26.60 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 1,680 State: 579 Local: 0

Sec Cat: Systems Operations Award 
Date: Summer 09 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 159 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,100 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Platte
Route: MO 45
Job No.: 4P1927

Pavement and shoulder treatments from Rte. K to I-435 near the City of Parkville.  

Length: 1.63 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 675 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 52 0 0 0 0

R/W: 0 0 0 0 0

Construction: 623 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Platte
Route: MO 45
Job No.: 4U1108B

Safety and capacity improvements from Rte. K to Rte. 9 in the City of Parkville and Platte 
County. MARC Suballocated FY 2011-2012 funds.    Amendment 3 new major project.

Length: 2.68 MPO: Y
Fund Cat:Amendment 3 AC-State: 24,017 State: 6,004 Local: 0

Sec Cat: System Expansion Award 
Date: Spring 10 Anticipated Fed Cat: Earmark

Engineering: 2,337 0 0 0 0

R/W: 0 0 0 0 0

Construction: 27,684 0 0 0 0

FFOS: 2,910 0 0 0 0

Payments: 0 0 0 0 0

County: Platte
Route: IS 635
Job No.: 4I2014

Paint and rehabilitate bridge over Union Pacific Railroad and Missouri River.  KDOT to 
reimburse 50% of costs. Project involves bridge A1800. 

Length: 0.00 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 2,333 State: 661 Local: 1,609

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 98 154 409 0 0

R/W: 0 0 0 0 0

Construction: 0 0 3,942 0 0

FFOS: 0 0 1,609 0 0

Payments: 0 0 0 0 0

County: Platte
Route: IS 635
Job No.: 4I2271

Rehabilitate bridge over Union Pacific Railroad and Missouri River.  KDOT to reimburse 
50% of costs. Involves bridge A1800.  Project relates to 4I2014. 

Length: 0.30 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,391 State: 207 Local: 878

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 5 5 197 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,269 0 0

FFOS: 0 0 878 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 19 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Platte
Route: MO 9
Job No.: 4S1780

Interchange improvements, build ramps and roundabout from SB Rte. 9 to Briarcliff. 
Briarcliff TDD's portion is $3,518,000. MARC Suballocated ARRA funding is capped at 
$2,500,000.  *Economic Recovery Project* 

Length: 0.90 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 7,780 State: 440 Local: 3,518

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 2,202 0 0 0 0

R/W: 0 0 0 0 0

Construction: 9,536 0 0 0 0

FFOS: 9,536 0 0 0 0

Payments: 0 0 0 0 0

County: Platte

Route: MO 9

Job No.: 4U1192

Replace bridge over White Aloe Branch 0.2 mile south of Rte. FF.  Suballocated MARC 
ARRA providing $105,000 and $599,000 provided by other sources.  Project is a cost 
participation with the city of Parkville. Project involves bridge F0151. *Economic Recovery 
Project* 

Length: 0.11 MPO: Y
Fund Cat:Taking Care Of System Fed: 563 State: 198 Local: 26

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 83 0 0 0 0

R/W: 0 0 0 0 0

Construction: 704 0 0 0 0

FFOS: 504 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2161F

On-call interstate asphalt repair at various locations in District 4.  

Length: 0.00 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 427 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 32 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2162F

On-call interstate asphalt repair at various locations in District 4.  

Length: 0.00 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2162G

On-call interstate concrete pavement repair at various locations in District 4.  

Length: 0.00 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 20 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 4I1854

Pavement repair on major routes at various locations in the urban area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 400 State: 135 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 35 0 0 0 0

R/W: 0 0 0 0 0

Construction: 500 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1913

Guardcable and guardrail repair at various locations in the urban District 4 area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,168 State: 245 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Winter 10 Anticipated Fed Cat: Safety

Engineering: 115 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,298 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1914

Guardcable and guardrail repair at various locations in the urban District 4 area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,312 State: 270 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 1 123 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,458 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1979B

Milling rumble strips in the edgelines on various major routes in urban District 4. Funded 
by MoDOT operations. 

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 441 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 29 0 0 0 0

R/W: 0 0 0 0 0

Construction: 412 0 0 0 0

FFOS: 412 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P1995

Guardcable and guardrail repair at various locations in the urban District 4 area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,464 State: 298 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2012 Anticipated Fed Cat: Safety

Engineering: 1 1 133 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,627 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 21 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 4P2240

Guardcable and guardrail repair at various locations in the urban District 4 area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,624 State: 326 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2013 Anticipated Fed Cat: Safety

Engineering: 1 1 10 133 0

R/W: 0 0 0 0 0

Construction: 0 0 0 1,805 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2241

Pavement repair at various locations in the urban District 4 area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 412 State: 148 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 44 0 0 0

R/W: 0 0 0 0 0

Construction: 0 515 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2271

On-call workzone enforcement in the District 4 urban area.  

Length: 0.00 MPO: Y
Fund Cat:Safety AC-State: 144 State: 37 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 180 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2273

Pavement repair on major routes at various locations in the urban District 4 area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 400 State: 169 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 69 0 0 0 0

R/W: 0 0 0 0 0

Construction: 500 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P2283

Pavement treatments on various routes in the urban area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,400 State: 816 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 216 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,000 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 22 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 4Q1769

SFY 2010 ITS operations at various locations in Jackson, Cass, Clay, and Platte counties. 
$2.248 million funded by KDOT. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 2,411 State: 321 Local: 2,248

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 321 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,659 0 0 0 0

FFOS: 2,248 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q1946

Motorist Assist operations and staff in District 4.  These funds will be transferred to the 
District Operations budget.   

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 1,448 Local: 0

Sec Cat: Systems Operations Award 
Date: 2010 Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,448 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q1947

Motorist Assist operations and staff in District 4.  These funds will be transferred to the 
District Operations budget.   

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 1,746 Local: 0

Sec Cat: Systems Operations Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,746 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q1948

SFY 2011 ITS operations at various locations in Jackson, Clay, and Platte counties. $2.361 
million funded by KDOT. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 4,868 State: 1 Local: 2,361

Sec Cat: Systems Operations Award 
Date: 2011 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 0 1 0 0 0

R/W: 0 0 0 0 0

Construction: 0 7,229 0 0 0

FFOS: 0 2,361 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q1992

Motorist Assist operations and staff in District 4.  These funds will be transferred to the 
District Operations budget.   

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 2,026 Local: 0

Sec Cat: Systems Operations Award 
Date: 2012 Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,026 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 23 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 4Q1993

SFY 2012 ITS operations at various locations in Jackson, Clay, and Platte Counties. $1.554 
million funded by KDOT. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 2,377 State: 1 Local: 1,554

Sec Cat: Systems Operations Award 
Date: 2012 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 0 0 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 3,931 0 0

FFOS: 0 0 1,554 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q2239

Motorist Assist operations and staff in District 4.  These funds will be transferred to the 
District Operations budget.   

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 1,737 Local: 0

Sec Cat: Systems Operations Award 
Date: 2013 Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 1,737 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q2242

SFY 2013 ITS operations at various locations in Jackson, Platte, and Clay Counties. $1.659 
million funded by KDOT. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 2,657 State: 1 Local: 1,659

Sec Cat: Systems Operations Award 
Date: 2013 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 0 0 0 1 0

R/W: 0 0 0 0 0

Construction: 0 0 0 4,316 0

FFOS: 0 0 0 1,659 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q2268

Motorist assist operations and staff in District 4 for SFY 2014. These funds will be 
transferred to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 1,956 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 112

R/W: 0 0 0 0 0

Construction: 0 0 0 0 1,844

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 4Q2269

SFY 2014 ITS operations at various locations in Jackson, Platte, Clay and Cass Counties. 
$1.710 million funded from KDOT. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 2,848 State: 278 Local: 1,710

Sec Cat: Systems Operations Award 
Date: 2014 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 0 0 0 0 278

R/W: 0 0 0 0 0

Construction: 0 0 0 0 4,558

FFOS: 0 0 0 0 1,710

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 24 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

AC-State Fed State Local
162,215 96,961 65,636 21,530

FFOS: 94,110 12,973 6,554 3,662 1,710
Total R/W: 4,593 917 0 0 0

Total Construction: 165,974 70,761 44,075 22,597 6,402
Paybacks: 0 0 0 0 0
Sub-Total: 170,567 71,678 44,075 22,597 6,402

Total Engineering: 20,277 5,485 3,346 1,525 390
Grand Total: 190,844 77,163 47,421 24,122 6,792

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 25 District 4 TMA Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Clay
Route: MO 269
Job No.: 4P1601

Improvement of the existing corridor from I-35 to Rte. 210. This project represents 
payment to the City of Kansas City to assume ownership and to make improvements to this 
route.  Amendment 3 new major project.

Length: 1.76 MPO: Y
Fund Cat:Amendment 3 Fed: 0 State: 20,000 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 20,000 0 0 0

County: Clay
Route: MO 283
Job No.: 4P2282

Payment to the City of Kansas City for improvements to the North Oak Corridor.  
SAFETEA-LU earmark $400,000.  

Length: 2.23 MPO: Y
Fund Cat:Taking Care Of System AC-State: 320 State: 80 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 400 0 0 0 0

Payments: 400 0 0 0 0

County: Clay
Route: IS 35
Job No.: 4I1690

Payment to the City of Liberty to construct Flintlock Rd. Connection over I-35 at Hughes 
Rd. and Liberty Dr. to 76th Street. Non-state project with funds for plan completion, RW 
acquisition & CN cost. Two SAFETEA-LU earmarks up to $19.2 million. 

Length: 1.09 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 13,824 State: 3,481 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: Earmark Federal 

Oversight

Engineering: 25 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 17,280 0 0 0 0

County: Jackson
Route: MO 350
Job No.: 4P2250

Payment to City of Raytown for access management study from I-435 to I-470.  

Length: 2.54 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 640 State: 221 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 61 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 800 0 0 0 0

County: Jackson
Route: MO 7
Job No.: 4S1752

Improve intersection at Colbern Road. Let by the City of Blue Springs. These funds 
represent MoDOT's share of the project and is the remainder of funds not expended in 
project 4P1479. 

Length: 0.51 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 669 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 48 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 621 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 26 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jackson
Route: CST TROOST AVE
Job No.: 4O0048

Replace bridge over Brush Creek. To be awarded by Kansas City.  State ARRA funds-
$5M, MARC ARRA funds-$8M, Kansas City funds-$12.206M. Total cost-$25.206M, cost 
show reflects MoDOT and MARC's share. *Economic Recovery Project* 

Length: 0.14 MPO: Y
Fund Cat:Taking Care Of System Fed: 13,000 State: 0 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 13,000 0 0 0 0

Payments: 13,000 0 0 0 0

County: Jackson
Route: Various
Job No.: 4Q1941

Payment to the Mid-America Regional Council (MARC) for SmartPort ITS in Jackson 
County. SAFETEA-LU federal project authorized at $4 million.  MoDOT's contribution 
toward this project is capped at the obligation limitation of the federal funds. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 2,100 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 2,100 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800S

Payback for Safe and Sound bridges for urban District 4.  Funding for right of way in 2009 
from contractor. 

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 9,738 State: 2,434 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 3,043 3,043 3,043 3,043

AC-State Fed State Local
14,784 22,738 28,985 0

FFOS: 13,400 0 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 34,201 23,043 3,043 3,043 3,043
Sub-Total: 34,201 23,043 3,043 3,043 3,043

Total Engineering: 134 0 0 0 0
Grand Total: 34,335 23,043 3,043 3,043 3,043

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 27 District 4 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

District 4
TMA

Fed State Local
296,698 94,621 21,530

FFOS: 107,510 12,973 6,554 3,662 1,710
Total R/W: 4,593 917 0 0 0

Total Construction: 165,974 70,761 44,075 22,597 6,402
Paybacks: 34,201 23,043 3,043 3,043 3,043
Sub-Total: 204,768 94,721 47,118 25,640 9,445

Total Engineering: 20,411 5,485 3,346 1,525 390
Grand Total: 225,179 100,206 50,464 27,165 9,835

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 District 4 Dollars in Thousands





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Benton
Route: MO 52
Job No.: 5P0922

Pavement and shoulder improvements from Rte. 65 to Rte. W.  

Length: 11.20 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,194 State: 749 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 191 0 0 0 0

R/W: 10 0 0 0 0

Construction: 2,742 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Benton
Route: US 65
Job No.: 5P0892

Grading, drainage, paving and right of way acquisition from south of Rte. 52 (Cole Camp 
Junction) to 0.3 mile north of Lincoln.    Amendment 3 new major project.

Length: 3.90 MPO: N
Fund Cat:Amendment 3 AC-State: 4,571 State: 1,723 Local: 0

Sec Cat: System Expansion Award 
Date: Spring 10 Anticipated Fed Cat: N.H.S.

Engineering: 395 0 0 0 0

R/W: 185 0 0 0 0

Construction: 5,714 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Benton
Route: US 65
Job No.: 5P0892B

Grading, bridge, drainage, paving and right of way acquisition from 0.6 mile south of 
Lincoln near Rte. H to Warsaw.    Amendment 3 new major project.

Length: 9.40 MPO: N
Fund Cat:Amendment 3 AC-State: 15,893 State: 3,974 Local: 0

Sec Cat: System Expansion Award 
Date: Spring 10 Anticipated Fed Cat: N.H.S.

Engineering: 1,213 0 0 0 0

R/W: 0 0 0 0 0

Construction: 18,654 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Benton
Route: US 65
Job No.: 5P0892C

Grading, drainage, paving and right of way acquisition from 0.3 mile north of Lincoln to 
0.6 mile south of Lincoln near Rte. H.   Amendment 3 new major project.

Length: 1.94 MPO: N
Fund Cat:Amendment 3 AC-State: 4,198 State: 1,427 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: N.H.S.

Engineering: 377 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,248 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Benton
Route: US 65
Job No.: 5P0892D

Demolition of various structures from south of the Rte. 52 (Cole Camp Jct.) to Warsaw.  
Project does not include demolition within the City of Lincoln.   Amendment 3 new major 
project.

Length: 14.00 MPO: N
Fund Cat:Amendment 3 AC-State: 98 State: 37 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 13 0 0 0 0

R/W: 0 0 0 0 0

Construction: 122 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Benton
Route: US 65
Job No.: 5P0904

Bridge painting over Osage River south of Warsaw. Project involves bridge A3021. 

Length: 0.20 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 660 State: 228 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 1 1 61 0 0

R/W: 0 0 0 0 0

Construction: 0 0 825 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Benton
Route: US 65
Job No.: 5P0960

Pavement improvements from 0.25 mile south of Rte. MM to the Hickory County line.   

Length: 9.38 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,954 State: 1,028 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 40 249 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,693 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Benton
Route: MO 7
Job No.: 5P0903

Bridge painting over Truman Lake. Project involves bridge A3464. 

Length: 1.00 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,794 State: 603 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 2 2 150 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,243 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Benton
Route: MO 7
Job No.: 5P0918

Bridge painting over Truman Lake.  Project involves bridge A3465.  

Length: 0.40 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 986 State: 336 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 1 1 87 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,233 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Boone
Route: MO 124
Job No.: 5B0801J

Bridge rehabilitation on Rte. 124 over Perche Creek and Rte. NN over Perche Creek. 
Funded by GARVEE.  Project involves bridges L0200 and R0023.  Part of the Safe and 
Sound program. 

Length: 0.08 MPO: N
Fund Cat:Taking Care Of System AC-State: 837 State: 363 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 154 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,046 0 0 0 0

FFOS: 1,046 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 2 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Boone
Route: US 40
Job No.: 5B0801I

Bridge rehabilitation on Rte. 40 over I-70. Funded by GARVEE.  Project involves bridge 
A0172.  Part of the Safe and Sound program. 

Length: 0.06 MPO: Y
Fund Cat:Taking Care Of System AC-State: 756 State: 328 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 139 0 0 0 0

R/W: 0 0 0 0 0

Construction: 945 0 0 0 0

FFOS: 945 0 0 0 0

Payments: 0 0 0 0 0

County: Boone
Route: US 63
Job No.: 5P0806

Build a railroad bridge over Rte. 63 north of Rte. B in Columbia. *Economic Recovery 
Project*   

Length: 0.20 MPO: Y
Fund Cat:Safety Fed: 8,000 State: 467 Local: 0

Sec Cat: Safety Award 
Date: Let by Others Anticipated Fed Cat: S.T.P.

Engineering: 467 0 0 0 0

R/W: 0 0 0 0 0

Construction: 8,000 0 0 0 0

FFOS: 8,000 0 0 0 0

Payments: 0 0 0 0 0

County: Boone
Route: US 63
Job No.: 5P2149

Install cable median barrier on two disconnected sections from I-70 in Boone County to 
Rte. 54 in Callaway County. To be paid for with Section 154 (Open Container Transfer) 
funding. 

Length: 24.60 MPO: Y
Fund Cat:Safety Fed: 2,908 State: 555 Local: 0

Sec Cat: Safety Award 
Date: Winter 10 Anticipated Fed Cat: Safety

Engineering: 232 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,231 0 0 0 0

FFOS: 3,231 0 0 0 0

Payments: 0 0 0 0 0

County: Boone
Route: IS 70
Job No.: 5I2164B

Pavement treatment on the westbound lanes from the Callaway County line to 1.0 mile east 
of Lake of the Woods interchange.  

Length: 4.74 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 592 State: 132 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M

Engineering: 1 1 64 0 0

R/W: 0 0 0 0 0

Construction: 0 0 658 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Boone
Route: MO 740
Job No.: 5P2170

Pavement improvements on westbound and eastbound lanes from Broadway to Rte. 63. 
*Economic Recovery Project*  

Length: 5.30 MPO: Y
Fund Cat:Taking Care Of System Fed: 3,821 State: 99 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 99 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,821 0 0 0 0

FFOS: 3,821 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 3 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Boone

Route: CRD SORRELS 
OVERPASS DR

Job No.: 5B0801H

Bridge rehabilitation on Sorrels Overpass Drive over I-70. Funded by GARVEE.  Project 
involves bridge A0491.  Part of the Safe and Sound program. 

Length: 0.03 MPO: Y
Fund Cat:Taking Care Of System AC-State: 351 State: 148 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: Bridge

Engineering: 1 1 1 57 0

R/W: 0 0 0 0 0

Construction: 0 0 0 439 0

FFOS: 0 0 0 402 0

Payments: 0 0 0 0 0

County: Callaway
Route: IS 70
Job No.: 2I2162J

On-call preventive maintenance and pavement repair from Rte. YY (Williamsburg exit) to 
Rte. T in Foristell.  

Length: 42.44 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Callaway
Route: IS 70
Job No.: 5I2168B

Pavement improvements on westbound lanes from 0.3 miles east of Rte. 54 to Boone 
County line.  

Length: 11.70 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,383 State: 306 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 1 1 150 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,537 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Callaway
Route: MO 94
Job No.: 5B0801M

Bridge rehabilitation on Rte. 94 over Auxvasse Creek. Funded by GARVEE.  Project 
involves Bridge A0989.  Part of the Safe and Sound program. 

Length: 0.05 MPO: N
Fund Cat:Taking Care Of System AC-State: 688 State: 295 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 122 0 0 0

R/W: 0 0 0 0 0

Construction: 0 860 0 0 0

FFOS: 0 835 0 0 0

Payments: 0 0 0 0 0

County: Callaway
Route: RT A
Job No.: 5B0801L

Bridge rehabilitation on Rte. Z over I-70. Funded by GARVEE.  Project involves bridge 
A0025.  Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 494 State: 213 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 90 0 0 0 0

R/W: 0 0 0 0 0

Construction: 617 0 0 0 0

FFOS: 617 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 4 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Callaway
Route: RT OO
Job No.: 5S2171

Widen to 3-lane to add capacity and improve safety in Holts Summit. *Economic Recovery 
Project*  

Length: 0.84 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 826 State: 159 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 92 0 0 0 0

R/W: 67 0 0 0 0

Construction: 826 0 0 0 0

FFOS: 893 0 0 0 0

Payments: 0 0 0 0 0

County: Camden
Route: MO 5
Job No.: 5P0592F

Paving for shared-four lane pavement on relocation from 1.1 miles south of new Rte. 54 / 
Rte. 5 interchange to 0.8 mile south of Laclede County line. Relates to 8P0902 and 
5P0592A.  Amendment 3 new major project. 

Length: 9.24 MPO: N
Fund Cat:Amendment 3 AC-State: 11,019 State: 3,710 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: N.H.S.

Engineering: 955 0 0 0 0

R/W: 0 0 0 0 0

Construction: 13,774 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Camden
Route: MO 5
Job No.: 5P0905

Rehabilitate bridge for structural repairs, railing repair and painting of bridge over Lake 
of the Ozarks (Hurricane Deck). Project involves bridge K0961. 

Length: 0.43 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,790 State: 633 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 1 30 155 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,237 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Camden
Route: MO 5
Job No.: 5P0914

Pavement treatment from Rte.7, just south of Camdenton, to 0.7 mile south of Laclede Co. 
including Rte. P. Project to be completed for relinquishment of existing routes to Camden 
County. 

Length: 8.80 MPO: N
Fund Cat:Taking Care Of System AC-State: 645 State: 218 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 2 55 0 0 0

R/W: 0 0 0 0 0

Construction: 0 806 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Camden
Route: MO 5
Job No.: 5P2159

Widen to three lanes through Sunrise Beach.   *Economic Recovery Project* 

Length: 0.90 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 838 State: 66 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 66 0 0 0 0

R/W: 0 0 0 0 0

Construction: 838 0 0 0 0

FFOS: 838 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 5 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Camden
Route: US 54
Job No.: 5P0347G

Grading, bridges and drainage for four-lane pavement and interchanges on relocation from 
Nichols Road to Rte. KK and paving from Grand Glaize to 1.3 miles west of Rte. KK. 
Relates to 5P0347A.  Amendment 3 new major project.

Length: 0.58 MPO: N
Fund Cat:Amendment 3 AC-State: 18,694 State: 4,674 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 1,340 0 0 0 0

R/W: 0 0 0 0 0

Construction: 22,028 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Camden
Route: US 54
Job No.: 5P0932

Intersection improvements at Rte. V and Lake Road 54-68.  

Length: 0.34 MPO: N
Fund Cat:Safety Fed: 951 State: 357 Local: 0

Sec Cat: Safety Award 
Date: Summer 10 Anticipated Fed Cat: Safety

Engineering: 46 80 0 0 0

R/W: 125 0 0 0 0

Construction: 0 1,057 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Camden
Route: RT D
Job No.: 5P0347H

Shoreline stabilization 0.2 miles north of Rte. D at the Lake of the Ozarks in Ha Ha Tonka 
State Park. This project provides compensation for shoreline impacts at the Lake of the 
Ozarks and jurisdictional pond impacts associated with 5P0347A, B, E and G. 

Length: 0.50 MPO: N
Fund Cat:Amendment 3 AC-State: 57 State: 21 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 7 0 0 0 0

R/W: 0 0 0 0 0

Construction: 71 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Camden
Route: CRD KNOB HOLLOW RD
Job No.: 0P0931G

Modify low water crossing over the Little Niangua River at Bannister Ford, northwest of 
Route N, near Macks Creek. For stream mitigation of Rte. 67 corridor in Madison, Wayne, 
and Butler Counties.  Funded by District 10.  Amendment 3 new major project.

Length: 2.00 MPO: N
Fund Cat:Amendment 3 AC-State: 266 State: 94 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 332 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Cole
Route: US 50
Job No.: 5P0819

Geometric improvements at Rte. 179 interchange in Jefferson City. *Economic Recovery 
Project*  

Length: 0.30 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 6,500 State: 456 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 456 0 0 0 0

R/W: 0 0 0 0 0

Construction: 6,500 0 0 0 0

FFOS: 6,500 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 6 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Cole
Route: RT B
Job No.: 5S0902

Structural repairs, deck repairs and painting for bridge over Osage River. Project involves 
bridge K0656. 

Length: 0.21 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 445 State: 172 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 1 1 59 0 0

R/W: 0 0 0 0 0

Construction: 0 0 556 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Cole

Route: RT T

Job No.: 5B0801K

Bridge rehabilitation on Rte. T over Grays Creek in Cole County,  Rte. M over Burris 
Bridge in Miller County, and Rte. J over Brushy Creek in Morgan County. Funded by 
GARVEE.  Project involves bridges A0774, N0799, and R0364.  Part of the Safe and Sound 
program. 

Length: 0.01 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,159 State: 496 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: Bridge

Engineering: 1 1 1 203 0

R/W: 0 0 0 0 0

Construction: 0 0 0 1,449 0

FFOS: 0 0 0 1,326 0

Payments: 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 2I2162H

On-call preventive maintenance and pavement repair from Rte. F near Oak Grove to Rte. 
K in Cooper County.  

Length: 61.75 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 2I2162I

On-call preventive maintenance and pavement repair from Rte. K to Rte. YY 
(Williamsburg exit) in Callaway County.  

Length: 71.41 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Miller
Route: US 54
Job No.: 5P0648D

Capacity improvements to add bridges and pave four lanes on Osage Beach Expressway 
from the Osage River Bridge to just east of Bus. 54. Relates to 5P0648C.  Amendment 3 
new major project. 

Length: 1.05 MPO: N
Fund Cat:Amendment 3 AC-State: 4,298 State: 1,453 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 379 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,372 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 7 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Miller
Route: US 54
Job No.: 5P0962

Pavement improvements on the eastbound lanes from Bus. 54 near Eldon east to the Cole 
County line.  

Length: 8.05 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,859 State: 1,000 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 40 245 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,574 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Moniteau
Route: US 50
Job No.: 5P0912

Pavement improvements from Rte. 87 in California to Kaylor Bridge Road at St. Martins 
including Rte. PP. Project to be completed for relinquishment of existing route to City of 
California, Moniteau and Cole counties. 

Length: 12.84 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,434 State: 489 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Summer 10 Anticipated Fed Cat: N.H.S.

Engineering: 10 121 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,792 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Moniteau
Route: US 50
Job No.: 5P0961

Pavement improvements from the east city limit of Tipton to the concrete pavement section 
1.0 mile west of Syracuse.  

Length: 8.62 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,162 State: 1,110 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 51 268 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,953 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Morgan
Route: US 50
Job No.: 5P0916

Pavement improvements from 1.0 mile west of Syracuse to 0.8 mile east of Rte. TT. 
Includes pavement improvements to the concrete section west of Syracuse. 

Length: 15.30 MPO: N
Fund Cat:Taking Care Of System AC-State: 5,764 State: 2,004 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 78 485 0 0 0

R/W: 0 0 0 0 0

Construction: 0 7,205 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Morgan
Route: MO 52
Job No.: 5P0925

Pavement and shoulder improvements from Rte. W in Benton County to Rte. C junction, 
2.0 mile east of Versailles.  

Length: 15.77 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,422 State: 1,153 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 297 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,278 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 8 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Morgan
Route: RT D
Job No.: 5B0801N

Bridge rehabilitation on Rte. D over Richland Creek. Funded by GARVEE.  Project 
involves bridge A1866.  Part of the Safe and Sound program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 367 State: 160 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: Bridge

Engineering: 68 0 0 0 0

R/W: 0 0 0 0 0

Construction: 459 0 0 0 0

FFOS: 459 0 0 0 0

Payments: 0 0 0 0 0

County: Osage
Route: US 50
Job No.: 5P0951B

Grading, bridges, paving and right of way acquisition for four-lane roadway from Rte. 63 
junction to County Road 604 west of Linn.    Amendment 3 new major project.

Length: 6.63 MPO: N
Fund Cat:Amendment 3 AC-State: 30,922 State: 12,727 Local: 0

Sec Cat: System Expansion Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Engineering: 650 650 469 2,175 0

R/W: 0 4,996 0 0 0

Construction: 0 0 0 34,709 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Pettis
Route: US 65
Job No.: 5B0801O

Bridge rehabilitation. on Rte. 65 over Heaths Creek and Cedar Creek. Project funded by 
GARVEE.  Project involves bridges A2294 & A0812 (twin bridges) and A0811.  Part of the 
Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,156 State: 936 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 397 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,695 0 0 0 0

FFOS: 2,695 0 0 0 0

Payments: 0 0 0 0 0

County: Pettis
Route: US 65
Job No.: 5P0967

Pavement improvements on southbound lanes from Rte. B in Sedalia to Rte. 52 north 
junction.   

Length: 10.40 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,890 State: 659 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 25 162 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,362 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Pettis
Route: US 65
Job No.: 5P0968

Pavement improvements on the northbound lanes from the Rte. 52 north junction at the 
Benton County line to Rte. B in Sedalia.   

Length: 8.86 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,116 State: 384 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 7 98 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,395 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 9 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Pettis
Route: RT Y
Job No.: 5S2178

Intersection improvements at Winchester Road in Sedalia. *Economic Recovery Project*   

Length: 0.30 MPO: N
Fund Cat:Safety Fed: 400 State: 32 Local: 0

Sec Cat: Safety Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 32 0 0 0 0

R/W: 0 0 0 0 0

Construction: 400 0 0 0 0

FFOS: 400 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 5L1200

Annual resurfacing of various minor routes across the district in the Central Missouri 
Area.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 5,350 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2012 Anticipated Fed Cat: State

Engineering: 1 1 43 0 0

R/W: 0 0 0 0 0

Construction: 0 0 5,305 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 5L1300

Annual resurfacing of various minor routes across the district in the Central Missouri area.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 5,510 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2013 Anticipated Fed Cat: State

Engineering: 1 1 1 43 0

R/W: 0 0 0 0 0

Construction: 0 0 0 5,464 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 5L1400

Annual resurfacing of various minor routes across the district in the Central Missouri area.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 5,675 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2014 Anticipated Fed Cat: State

Engineering: 1 1 1 1 43

R/W: 0 0 0 0 0

Construction: 0 0 0 0 5,628

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 5O0010

On-call work zone enforcement at various locations in District 5.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 10 Local: 0

Sec Cat: Safety Award 
Date: 2010 Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 10 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 10 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 5P1979

Milling and rumble strips in the edgelines of various major routes in various counties in 
District 5. Funded by Open Container Funds. 

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 328 State: 67 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: Safety

Engineering: 30 0 0 0 0

R/W: 0 0 0 0 0

Construction: 365 0 0 0 0

FFOS: 365 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 5P1979B

Milling and rumble strips in the edgelines of various major routes within the urban 
boundaries of the metropolitan planning organizations in District 5.  Includes portions of 
Cole, Callaway and Boone Counties. Funded by Open Container Funds. 

Length: 93.64 MPO: Y
Fund Cat:Safety Fed: 94 State: 27 Local: 0

Sec Cat: Safety Award 
Date: Winter 10 Anticipated Fed Cat: Safety

Engineering: 17 0 0 0 0

R/W: 0 0 0 0 0

Construction: 104 0 0 0 0

FFOS: 104 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 5Q0974

Installation of Closed Circuit TV along I-70, I-29 and I-35. Funded by MoDOT Central 
Office Traffic Operations. 

Length: 0.00 MPO: Y
Fund Cat:Safety AC-State: 1,006 State: 311 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 60 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,257 0 0 0 0

FFOS: 1,257 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
130,475 25,111 64,393 0

FFOS: 31,171 835 0 1,728 0
Total R/W: 387 4,996 0 0 0

Total Construction: 110,634 26,697 14,594 42,061 5,628
Paybacks: 0 0 0 0 0
Sub-Total: 111,021 31,693 14,594 42,061 5,628

Total Engineering: 8,641 2,577 1,242 2,479 43
Grand Total: 119,662 34,270 15,836 44,540 5,671

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 11 District 5 Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Boone
Route: US 63
Job No.: 5P0907Z

Payment to City of Columbia for construction of the interchange at Gans Road from the 
Cost Share Program.  Refund to City of Columbia for advancement of 5P0907.   

Length: 0.58 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 971 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 971 0 0 0

Payments: 0 971 0 0 0

County: Boone
Route: MO 763
Job No.: 5U0675D

Payment to City of Columbia for capacity improvements from Big Bear Boulevard to north 
of Brown School Road in Columbia. Refund to City of Columbia for advancement of 
5U0675. 

Length: 3.49 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 1,252 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 1,252 0 0 0

County: Boone
Route: RT TT
Job No.: 5S0917

Payment to the City of Columbia for capacity improvements from Rollins Road to 
Brookview Terrace. Project to be let by the City of Columbia.  SAFETEA-LU earmark of 
$3.5 million. 

Length: 1.16 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 3,200 State: 800 Local: 0

Sec Cat: Regional Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 4,000 0 0 0 0

County: Camden
Route: US 54
Job No.: 5P2184

Payment for construction of sidewalks on Rte. 54 in City of Osage Beach. Total ARRA 
funds are $260,900. City of Osage Beach is project sponsor.  *Economic Recovery Project - 
Enhancement* 

Length: 7.70 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 261 State: 0 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 261 0 0 0 0

Payments: 261 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800T

Payback for Safe and Sound bridges for District 5.    

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 17,158 State: 4,290 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 5,362 5,362 5,362 5,362

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 12 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

AC-State Fed State Local
3,200 17,419 7,313 0

FFOS: 261 971 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 4,261 7,585 5,362 5,362 5,362
Sub-Total: 4,261 7,585 5,362 5,362 5,362

Total Engineering: 0 0 0 0 0
Grand Total: 4,261 7,585 5,362 5,362 5,362

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 13 District 5 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Paybacks or projects in the Amendment 3 Funding Category.
Incidentals include PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Statewide Totals
AC-State Fed State Local
133,675 42,530 71,706 0

FFOS: 31,432 1,806 0 1,728 0
Total R/W: 387 4,996 0 0 0

Total Construction: 110,634 26,697 14,594 42,061 5,628
Paybacks: 4,261 7,585 5,362 5,362 5,362
Sub-Total: 115,282 39,278 19,956 47,423 10,990

Total Engineering: 8,641 2,577 1,242 2,479 43
Grand Total: 123,923 41,855 21,198 49,902 11,033

Project Count: 58

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 Dollars in Thousands





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

East-West Gateway Council of Governments 
(Note:  The projects listed in District 6 are the MoDOT projects that are part of the East-West Gateway Council of Governments 

Transportation Improvement Program.) 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Franklin
Route: MO 100
Job No.: 6P2140

Pavement treatment from west of Rte. KK to west of West 5th Street and east of Rte. A to 
Washington Heights Drive.  

Length: 2.06 MPO: Y
Fund Cat:Taking Care Of System AC-State: 510 State: 179 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 5 47 0 0 0

R/W: 0 0 0 0 0

Construction: 0 637 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: MO 185
Job No.: 6S2118

Relocate South Outer Road, construct turn lanes and widening from I-44 to Springfield 
Road. Cost Share project with the Village of Oak Grove.  Maximum cost share funds 
$1,256,406. 

Length: 0.19 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 622 State: 101 Local: 586

Sec Cat: Safety Award 
Date: Summer 10 Anticipated Fed Cat: S.T.P.

Engineering: 20 81 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,208 0 0 0

FFOS: 0 1,173 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6B0801E

Bridge rehabilitation on I-44 over Rte. O Pin Oak Creek. Funded by GARVEE.  Project 
involves bridges L0866 (East) and L0866 (West) - Twin Bridges.  Part of the Safe and 
Sound program. 

Length: 0.05 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,144 State: 496 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 210 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,430 0 0 0 0

FFOS: 1,430 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6I1690

Replace westbound bridge and rehabilitate eastbound bridge 2 miles east of Rte. 185 at 
Winsel Creek. Project involves bridges F314 and L547. 

Length: 0.60 MPO: Y
Fund Cat:Taking Care Of System Fed: 2,210 State: 783 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 230 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,763 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6I2011

Rebuild pavement from Viaduct Street to Route 100 West. *Economic Recovery Project*   

Length: 5.07 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 25,500 State: 1,811 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 1,811 0 0 0 0

R/W: 0 0 0 0 0

Construction: 25,500 0 0 0 0

FFOS: 25,500 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Franklin
Route: IS 44
Job No.: 6I2011C

Noise abatement associated with the full-depth pavement replacement on e/w bound lanes 
from west of Viaduct Street in Pacific to Rte. O/Pin Oak Creek.  *Economic Recovery 
Project*  

Length: 7.78 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 500 State: 39 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 39 0 0 0 0

R/W: 0 0 0 0 0

Construction: 500 0 0 0 0

FFOS: 500 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6I2017B

Improve roadway surface from Rte. 50 to Rte. O/Pin Oak Creek.  

Length: 1.83 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 391 State: 87 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: I/M

Engineering: 5 39 0 0 0

R/W: 0 0 0 0 0

Construction: 0 434 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6I2084

Widen and redeck bridge at Rte. 185 in Sullivan. Project involves bridge A2048R. 

Length: 0.80 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,895 State: 1,100 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 125 251 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,619 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: OR 44
Job No.: 6S2000

Relocate outer road from 0.2 mile east of Rte. AF to 0.2 mile east of Acid Mine Road. Cost 
share with the City of Sullivan.  Maximum cost share funds $2,476,000. 

Length: 0.70 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 159 State: 2,856 Local: 3,037

Sec Cat: System Expansion Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 75 75 206 0 0

R/W: 2,500 0 0 0 0

Construction: 0 0 3,196 0 0

FFOS: 2,500 0 3,013 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 9Q2165B

Installation of MoDOT furnished video equipment along I-44 in St. Louis TMA area. 
Funded by MoDOT Central Office Traffic Operations. 

Length: 66.33 MPO: Y
Fund Cat:Safety AC-State: 204 State: 74 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 23 0 0 0 0

R/W: 0 0 0 0 0

Construction: 255 0 0 0 0

FFOS: 255 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 2 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Franklin
Route: MO 47
Job No.: 6P2138

Pavement treatment from south of Rte. 100 to the Missouri River Bridge.  

Length: 1.45 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,058 State: 363 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 5 93 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,323 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: MO 47
Job No.: 6P2139

Pavement treatment from Rte. 50 to south of Steutermann Road.  

Length: 6.73 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,230 State: 758 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 201 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,787 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: US 50
Job No.: 6P1948

Pavement treatment from 0.5 mile east of Rte. UU to Rte. 47 South in Union.  

Length: 2.35 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,055 State: 402 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 40 98 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,319 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: US 50
Job No.: 6P2141

Pavement treatment from Denmark Road to I-44.  

Length: 3.09 MPO: Y
Fund Cat:Taking Care Of System AC-State: 276 State: 102 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 5 28 0 0 0

R/W: 0 0 0 0 0

Construction: 0 345 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Franklin
Route: RT AT
Job No.: 6B0801F

Bridge rehabilitation on Rte. AT over Pin Oak Creek. Funded by GARVEE.  Project 
involves bridge H0205.  Part of the Safe and Sound program. 

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 469 State: 202 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: Bridge

Engineering: 1 1 1 82 0

R/W: 0 0 0 0 0

Construction: 0 0 0 586 0

FFOS: 0 0 0 536 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 3 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Franklin
Route: RT N
Job No.: 6L1000

Resurface from Rte. O to Rte. 30.  

Length: 8.08 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 634 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 45 0 0 0 0

R/W: 0 0 0 0 0

Construction: 589 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: MO 110
Job No.: 6S1905

Rehabilitate 3 bridges on Rte. 110 at Rte. 67, Rte. E at Joachim Creek and Rte. W at Big 
River. Project includes bridges A2401, A2593, and A2895. 

Length: 0.32 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,753 State: 959 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 271 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,441 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: MO 141
Job No.: 6B0801I

Bridge rehabilitation on Rte. 141 over Rte. 21. Funded by GARVEE.  Project involves 
bridge A2672.  Part of the Safe and Sound program. 

Length: 0.04 MPO: Y
Fund Cat:Taking Care Of System AC-State: 633 State: 271 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge

Engineering: 1 112 0 0 0

R/W: 0 0 0 0 0

Construction: 0 791 0 0 0

FFOS: 0 768 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6S1908

Replace bridge deck and resurface on eastbound and westbound lanes over Saline Creek. 
Project involves bridge A2380. 

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,091 State: 399 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: S.T.P.

Engineering: 10 10 10 96 0

R/W: 0 0 0 0 0

Construction: 0 0 0 1,364 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6S1910

Bridge rehabilitation (westbound lanes) over Heads Creek. Project involves bridge A3045. 

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 857 State: 298 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 84 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,071 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 4 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jefferson
Route: IS 55
Job No.: 6B0801H

Bridge rehabilitation on I-55 over Sunshine Drive. Funded by GARVEE.  Project involves 
bridge A0504.  Part of the Safe and Sound program. 

Length: 0.06 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,860 State: 808 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 343 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,325 0 0 0 0

FFOS: 2,325 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: IS 55
Job No.: 6I1010B

Add lanes and widen/replace two bridges between north of Rte. M and north of Rte. Z. 
*Economic Recovery Project* 

Length: 4.51 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 17,040 State: 1,404 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 1,404 0 0 0 0

R/W: 0 0 0 0 0

Construction: 17,040 0 0 0 0

FFOS: 16,631 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: IS 55
Job No.: 6I1010D

Interchange improvements at Rte. M. Project will be funded with earmark MO006 of 
$4,479,646.02 and Motor Carrier Grant with MoDOT's portion being 50% of $590,000 or 
$295,000. 

Length: 0.68 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 3,470 State: 800 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 414 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,856 0 0 0 0

FFOS: 3,144 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: IS 55
Job No.: 6I1010H

Construct loop ramp from Rte. M to NB I-55 and off ramp from I-55 to EB Rte. M and 
construct new weigh station. from Rte. M to NB I-55 and off ramp at Rte. M interchange.  
Major project made possible by Amendment 3.  

Length: 0.66 MPO: Y
Fund Cat:Amendment 3 AC-State: 7,759 State: 3,976 Local: 0

Sec Cat: System Expansion Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 200 200 682 0 0

R/W: 0 3,114 0 0 0

Construction: 0 0 7,539 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: IS 55
Job No.: 6Q2038

ITS device installations I-55 from Rte. M to Rte. 67 and add DMS on I-44, I-70 and I-64 at 
various locations.  

Length: 7.18 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,801 State: 1,276 Local: 0

Sec Cat: Systems Operations Award 
Date: 2012 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 150 150 276 0 0

R/W: 0 0 0 0 0

Construction: 0 0 3,501 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 5 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jefferson
Route: US 61
Job No.: 6S2166

Pavement treatment from Rte. Z to Rte. A.  

Length: 6.12 MPO: Y
Fund Cat:Taking Care Of System AC-State: 923 State: 353 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 122 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,154 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: SP 61
Job No.: 6S2262

Relocate Scenic Drive to provide two lanes in each direction and widen McNutt Street (Rte. 
61 Spur) between Rte. 61/67 and I-55. Cost share project with the City of Herculaneum.  
Maximum cost share funds $4 million. 

Length: 0.55 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 2,385 State: 2,946 Local: 4,325

Sec Cat: System Expansion Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 200 200 546 0 0

R/W: 2,000 0 0 0 0

Construction: 0 0 6,710 0 0

FFOS: 2,000 0 6,325 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT A
Job No.: 6S2095

Add left-turn lanes at Pioneer/Highland Baptist Church Road.   

Length: 0.20 MPO: Y
Fund Cat:Safety Fed: 321 State: 78 Local: 0

Sec Cat: Urban Safety Award 
Date: Fall 09 Anticipated Fed Cat: Safety

Engineering: 42 0 0 0 0

R/W: 0 0 0 0 0

Construction: 357 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT A
Job No.: 6S2121

Resurfacing and upgrade shoulders from Rte. 21 to Collins Avenue and turn lane 
improvements at Frontier Road.  

Length: 9.19 MPO: Y
Fund Cat:Taking Care Of System AC-State: 3,500 State: 1,195 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 320 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,375 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT B
Job No.: 6L1100B

Resurface from Rte. 30 to Rte. 21.  

Length: 11.24 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 690 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 58 0 0 0 0

R/W: 0 0 0 0 0

Construction: 632 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 6 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jefferson
Route: RT EE
Job No.: 6L1000B

Resurface from Rte. B to the end of state maintenance.  

Length: 1.88 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 161 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 15 0 0 0 0

R/W: 0 0 0 0 0

Construction: 146 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT M
Job No.: 6S2249

Intersection improvements at Rte. M and Caitlin Drive, Rte. 141 at Old Missouri State 
Road and Rte. 30 at Main Drive/Redwood Drive.  

Length: 0.32 MPO: Y
Fund Cat:Safety Fed: 184 State: 39 Local: 0

Sec Cat: Urban Safety Award 
Date: Fall 09 Anticipated Fed Cat: Safety

Engineering: 18 0 0 0 0

R/W: 0 0 0 0 0

Construction: 205 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT MM
Job No.: 6S2167

Pavement treatment on Rte. MM from Geerdes Road to Rte. 30 and Rte. W from Rte. 30 to 
0.4 mile north of Rte. 30.  

Length: 1.23 MPO: Y
Fund Cat:Taking Care Of System AC-State: 291 State: 112 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 10 29 0 0 0

R/W: 0 0 0 0 0

Construction: 0 364 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT P
Job No.: 6L1000C

Resurface from Rte. A to Rte. 110.  

Length: 8.66 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 703 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 5 48 0 0 0

R/W: 0 0 0 0 0

Construction: 0 650 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT P
Job No.: 6S1904

Replace box culverts and pipes at various locations from north of Rte. 110 to south of Rte. 
A.   

Length: 8.63 MPO: Y
Fund Cat:Taking Care Of System AC-State: 834 State: 285 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 76 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,043 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 7 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jefferson
Route: RT TT
Job No.: 6S2086

Replace culverts from south of Rte. 61 intersection to 5.4 miles south of Rte. AA, and 
culvert replacement on Rte. AA.  

Length: 6.68 MPO: Y
Fund Cat:Taking Care Of System Fed: 486 State: 192 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 11 5 47 0 0

R/W: 7 0 0 0 0

Construction: 0 0 608 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT V
Job No.: 6L1000D

Resurface from Rte. JJ to Rte. E.  

Length: 8.04 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 630 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 45 0 0 0 0

R/W: 0 0 0 0 0

Construction: 585 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: Various
Job No.: 6P2261

Provide traffic signal interconnect and networking system on Rte. 21 at Rte. B and Rte. A, 
Rte. 61/67 from Rte. 61 to Meyer Road and Rte. Z from I-55 to Rte. 61/67. Maximum 
CMAQ funds - $858,200. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 700 State: 255 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: C.M.A.Q.

Engineering: 80 0 0 0 0

R/W: 0 0 0 0 0

Construction: 875 0 0 0 0

FFOS: 700 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson

Route: RT W

Job No.: 6S2207

Right of way acquisition for resurfacing and shoulder upgrades on Rte. W from 0.4 mile 
north of Rte. 30 to Rte. FF/109 and on Rte. 109 from Rte. W and Rte. FF to north of 
Legends Parkway, realign curve at LaFarge Rd and add a southbound left turn-lane at 
Twin Rivers Rd.

Length: 7.65 MPO: Y
Fund Cat:Taking Care Of System AC-State: 0 State: 932 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Future Anticipated Fed Cat: S.T.P.

Engineering: 150 57 0 0 0

R/W: 725 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jefferson
Route: RT WW
Job No.: 6S1964

Replace bridges over Ditch Creek and Maupin Creek (two disconnected sections). Project 
involves bridges R0415 and R0416. 

Length: 1.21 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,147 State: 445 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 158 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,434 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 8 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jefferson
Route: RT Y
Job No.: 6B0801G

Bridge rehabilitation on Rte. Y over Dry Creek and Rte. V over Joachim Creek. Funded by 
GARVEE.  Project involves bridges A2569 and A2274. Part of the Safe and Sound 
program. 

Length: 0.04 MPO: Y
Fund Cat:Taking Care Of System AC-State: 786 State: 341 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: Bridge

Engineering: 144 0 0 0 0

R/W: 0 0 0 0 0

Construction: 983 0 0 0 0

FFOS: 983 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: 364
Job No.: 6U1028C

Right of way acquisition for grading, drainage, paving, bridges and interchange for Page 
Avenue extension from McCluer Road to 0.4 mile west of Rte. 94 at Rte. N. Project involves 
new bridges. 

Length: 3.90 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 0 State: 520 Local: 0

Sec Cat: System Expansion Award 
Date: Future Anticipated Fed Cat: N.H.S.

Engineering: 20 0 0 0 0

R/W: 500 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: 364
Job No.: 6U1028P

Extend Page Ave. from Rte. 94 (0.3 mile west of Harvester) to 0.6 mile east of Central 
School Rd. at Woodstream.  $245,000 '08 Appropriation.  *Economic Recovery project*   

Length: 0.30 MPO: Y
Fund Cat:Amendment 3 Fed: 19,000 State: 1,545 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 1,545 0 0 0 0

R/W: 0 0 0 0 0

Construction: 19,000 0 0 0 0

FFOS: 19,000 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: 364
Job No.: 6U1028Q

Extend Page Ave. from 0.6 mile east of Central School Road at Woodstream to 0.3 mile 
west of Central School Road. *Economic Recovery Project*   

Length: 0.90 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 24,000 State: 1,713 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 1,713 0 0 0 0

R/W: 0 0 0 0 0

Construction: 24,000 0 0 0 0

FFOS: 24,000 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: MO 370
Job No.: 6P1943

Rehabilitate bridges 0.3 mile east of I-70 over the Norfolk and Western Railroad. Project 
involves bridges A5095, A5096, and A5097. 

Length: 0.44 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,192 State: 442 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 10 Anticipated Fed Cat: S.T.P.

Engineering: 40 104 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,490 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 9 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Charles
Route: MO 370
Job No.: 6P1944

Rehabilitate eastbound and westbound bridges over the Missouri River. Project involves 
eastbound and westbound bridge A4557. 

Length: 0.13 MPO: Y
Fund Cat:Taking Care Of System AC-State: 476 State: 184 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 20 45 0 0 0

R/W: 0 0 0 0 0

Construction: 0 595 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: US 67
Job No.: 6P2126

Pavement treatment from Cinder Road to south of the Missouri River Bridge and Rte. 370 
from I-70 to Elm Point Industrial Drive.  

Length: 7.17 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,460 State: 547 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 10 172 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,825 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I1886

Rehabilitate 4 bridge decks from Rte. K to 0.3 mile east of Rte. 79. Project involves bridges 
L0710, L0481, A4294 and L0711. 

Length: 3.15 MPO: Y
Fund Cat:Taking Care Of System Fed: 2,117 State: 731 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 202 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,646 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I1945

Rehabilitate bridges at the Rte. 370 interchange. Project involves bridges A5091, A5092 
and A5093. 

Length: 0.58 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,739 State: 366 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 173 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,932 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I2083

Resurfacing ramps and outer roads at Fifth St., Zumbehl Rd., Cave Springs Blvd., and Mid 
Rivers Mall Drive interchanges.  

Length: 0.85 MPO: Y
Fund Cat:Taking Care Of System AC-State: 5,047 State: 1,845 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 583 0 0 0 0

R/W: 0 0 0 0 0

Construction: 6,309 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 10 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Charles
Route: IS 70
Job No.: 6I2120

Pavement treatment from west of Rte. C to west of Rte. 94.  

Length: 6.14 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,722 State: 327 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 136 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,913 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I2159

Bridge rehabilitation from Rte. C to Zumbehl Road. Bridges are at Rte. C, Cave Springs, 
and Zumbehl Road.  Project involves bridges A3852, A4040, and A4266. 

Length: 4.85 MPO: Y
Fund Cat:Taking Care Of System Fed: 446 State: 160 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 48 0 0 0 0

R/W: 0 0 0 0 0

Construction: 558 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: MO 94
Job No.: 6P2260

Provide traffic signal interconnect and networking system Rte. 94 from 5th Street to 
Kingshighway, I-70 to Rte. 364 and Jungs Station Road to Rte. D. Maximum CMAQ funds 
- $1,514,000. 

Length: 4.40 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 1,514 State: 590 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: C.M.A.Q.

Engineering: 163 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,941 0 0 0 0

FFOS: 1,514 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: MO 94
Job No.: 6Q2036

Provide ITS devices from I-64 to north of I-70.  

Length: 11.33 MPO: Y
Fund Cat:Taking Care Of System AC-State: 465 State: 206 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 90 0 0 0 0

R/W: 0 0 0 0 0

Construction: 581 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: RT B
Job No.: 6B0801J

Bridge rehabilitation on Rte. B over Dardenne Creek. Funded by GARVEE.  Project 
involves bridge A0873. Part of the Safe and Sound program. 

Length: 0.04 MPO: Y
Fund Cat:Taking Care Of System AC-State: 623 State: 267 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 110 0 0 0

R/W: 0 0 0 0 0

Construction: 0 779 0 0 0

FFOS: 0 756 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 11 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Charles
Route: RT N
Job No.: 6S1952

Widen and realign Rte. N to raise out of the flood plain from 0.15 mile west of Eagle Hill 
Lane to 0.15 mile east of Eagle Hill Lane. Cost share project with City of Cottleville. 

Length: 0.30 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 1,508 State: 143 Local: 490

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 5 138 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,998 0 0 0

FFOS: 0 1,940 0 0 0

Payments: 0 0 0 0 0

County: St. Charles
Route: RT N
Job No.: 6S1988

Widen and realign Rte. N from Meadowlake Drive to Dardenne Farms Drive.   

Length: 0.40 MPO: Y
Fund Cat:Safety Fed: 796 State: 383 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 25 69 0 0 0

R/W: 200 0 0 0 0

Construction: 0 885 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6Q2246

ITS operation and expansion on Rte. 100 from Rte. 109 to McKnight Road and Rte. M to 
South Point Road and Rte. 50 from Rte. 44 to Rte. 47 East.  

Length: 26.98 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,854 State: 1,253 Local: 0

Sec Cat: Systems Operations Award 
Date: 2014 Anticipated Fed Cat: S.T.P.

Engineering: 1 20 150 100 268

R/W: 0 0 0 0 0

Construction: 0 0 0 0 3,568

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S1718

Right of way for resurfacing and pavement improvements from Rte. 61 (Lindbergh Blvd.) 
to Big Bend Blvd.  

Length: 4.86 MPO: Y
Fund Cat:Taking Care Of System AC-State: 0 State: 785 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Future Anticipated Fed Cat: N.H.S.

Engineering: 50 0 0 0 0

R/W: 735 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S2085

Resurfacing and pavement improvements from Rte. 141 to Westglen Farms Drive.  

Length: 5.91 MPO: Y
Fund Cat:Taking Care Of System AC-State: 8,613 State: 3,434 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 50 20 711 0 0

R/W: 500 0 0 0 0

Construction: 0 0 10,766 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 12 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: MO 100
Job No.: 6S2154

Pavement treatment from west of Mason Road to Rte. JJ.  

Length: 2.12 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,396 State: 514 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 165 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,745 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S2183

Improve signal and lighting at New Ballwin Road.  

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 175 State: 66 Local: 0

Sec Cat: Systems Operations Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 22 0 0 0 0

R/W: 0 0 0 0 0

Construction: 219 0 0 0 0

FFOS: 215 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 109
Job No.: 6S1975

Replace bridge south of Woods Road. Project involves bridge Z0773. 

Length: 0.12 MPO: Y
Fund Cat:Taking Care Of System Fed: 519 State: 195 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 65 0 0 0 0

R/W: 0 0 0 0 0

Construction: 649 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 141
Job No.: 6P2259

Provide traffic signal interconnect and networking system from Gravois Bluffs Road to 
Arnold Church Road. Maximum CMAQ funds - $452,000. 

Length: 5.85 MPO: Y
Fund Cat:Taking Care Of System Fed: 452 State: 255 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: C.M.A.Q.

Engineering: 49 0 0 0 0

R/W: 0 0 0 0 0

Construction: 658 0 0 0 0

FFOS: 452 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 141
Job No.: 6Q2037

Provide ITS devices from north of I-64 to Rte. 61/67. CMAQ funds - $35,000. 

Length: 18.85 MPO: Y
Fund Cat:Taking Care Of System AC-State: 782 State: 267 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 72 0 0 0 0

R/W: 0 0 0 0 0

Construction: 977 0 0 0 0

FFOS: 35 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 13 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: MO 141
Job No.: 6U0807

Relocate/construct  Rte. 141 from Rte. 40 to Rte. 340, (Olive Blvd). In cooperation with St. 
Louis County, construct Rte. 141 from Rte. 340 (Olive Blvd) to Rte. 364 (Page Ave.) $3M 
County, $2.88M SAFETEA-LU and $245K '08 earmarks.  *Economic Recovery Project*   

Length: 2.71 MPO: Y
Fund Cat:Amendment 3 Fed: 53,791 State: 7,417 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 7,417 0 0 0 0

R/W: 0 0 0 0 0

Construction: 53,791 0 0 0 0

FFOS: 52,517 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 141
Job No.: 6U0807E

Grading for utility relocations at Rte. 340. *Economic Recovery Project*  

Length: 0.50 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 330 State: 110 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 412 0 0 0 0

FFOS: 412 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 170
Job No.: 6I1924

Sandblasting, repainting steel girders and 8 bridges from Nyflot to Scudder Road. Project 
involves bridges A2908, A2926, A2927, A2984, A2985,  A2991, A2992, A2994. 

Length: 2.36 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,063 State: 798 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 35 247 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,579 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 170
Job No.: 6I1954

Rehabilitate 10 bridges from Nyflot to Scudder Road. Project involves bridges A2908, 
A2926, A2927, A2984, A2985, A2986, A2987, A2991, A2992, and A2994. 

Length: 2.35 MPO: Y
Fund Cat:Taking Care Of System Fed: 2,531 State: 1,026 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 66 327 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,164 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 170
Job No.: 6I2251

Bridge improvements at the Delmar Boulevard overpass.  

Length: 0.30 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,219 State: 945 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 160 230 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,774 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 14 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: MO 180
Job No.: 6S2214

Signal and lighting reconstruction at Pennridge Drive, Hanley Road, McKibbon Road.  

Length: 0.30 MPO: Y
Fund Cat:Taking Care Of System AC-State: 434 State: 168 Local: 0

Sec Cat: Systems Operations Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 59 0 0 0 0

R/W: 0 0 0 0 0

Construction: 543 0 0 0 0

FFOS: 532 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 21
Job No.: 6P2257

Provide traffic signal interconnect and networking system on Rte. 21 from Baptist Church 
Road to Rte. 141, Rte. 61 from I-55 to Mehl Avenue and Rte. 50 from Rte. 61/67 to 
Barracksview Road. Maximum CMAQ funds - $972,000. 

Length: 10.29 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 747 State: 265 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: C.M.A.Q.

Engineering: 78 0 0 0 0

R/W: 0 0 0 0 0

Construction: 934 0 0 0 0

FFOS: 747 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 267
Job No.: 6S2105

Pavement treatment from St. Louis City limits to Bayless Avenue.  

Length: 0.53 MPO: Y
Fund Cat:Taking Care Of System AC-State: 554 State: 207 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 68 0 0 0 0

R/W: 0 0 0 0 0

Construction: 693 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: OR 270
Job No.: 6B0801K

Bridge rehabilitation on south outer road I-270 over Coldwater Creek. Funded by 
GARVEE.  Project involves bridge A0210. Part of the Safe and Sound program. 

Length: 0.02 MPO: Y
Fund Cat:Taking Care Of System AC-State: 353 State: 150 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 1 1 60 0 0

R/W: 0 0 0 0 0

Construction: 0 0 441 0 0

FFOS: 0 0 416 0 0

Payments: 0 0 0 0 0

County: St. Louis

Route: IS 270

Job No.: 6I1830B

Replace bridge and rebuild interchange at Dorsett Road. Cost-share project: St. Louis Co.- 
$5.1 million, Dept. of Econ. Dev.- $7 million, City of Maryland Heights- $6.1 million, 
MoDOT Econ. Dev.- $7.88 million and SAFETEA-LU below the line earmark- $1.44 
million MO093. 

Length: 0.40 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 7,127 State: 961 Local: 7,128

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: Earmark Federal 

Oversight

Engineering: 961 0 0 0 0

R/W: 0 0 0 0 0

Construction: 14,255 0 0 0 0

FFOS: 12,128 2,127 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 15 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: IS 270
Job No.: 6I1885

Rehabilitate bridges at the I-64 directional interchange. Project involves bridges A4581, 
A4580, A4650, A4651, A4652, A4653, A4654, and A4657. 

Length: 0.39 MPO: Y
Fund Cat:Taking Care Of System Fed: 3,502 State: 1,217 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 342 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,377 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I1896

Replace bridge at I-270 and Rte. N interchange. Project involves bridge L0745. 

Length: 0.11 MPO: Y
Fund Cat:Taking Care Of System Fed: 11,078 State: 2,769 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 20 100 150 971 0

R/W: 0 0 0 0 0

Construction: 0 0 0 12,606 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I1965

Rehabilitate bridge decks over Rott Road and I-44. Project involves bridges A1026 and 
A1006. 

Length: 0.48 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,702 State: 967 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 292 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,377 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I1978

Rehabilitate bridge over Marine Avenue. Project involves bridge A1487. 

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 934 State: 318 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 85 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,167 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2010

Pavement treatment from north of I-44 to Clayton Road.  

Length: 4.60 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,571 State: 320 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 145 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,746 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 16 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: IS 270
Job No.: 6I2010B

Pavement treatment from Clayton Road to I-70.  

Length: 8.41 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 4,561 State: 1,070 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 75 488 0 0 0

R/W: 0 0 0 0 0

Construction: 0 5,068 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2082

Pavement treatment at I-270 and I-70 ramps.  

Length: 0.49 MPO: Y
Fund Cat:Taking Care Of System AC-State: 369 State: 83 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: I/M

Engineering: 5 37 0 0 0

R/W: 0 0 0 0 0

Construction: 0 410 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: OR 270
Job No.: 6I2096

Improve traffic control at on-ramp intersections on north outer roads at West Florissant 
Road, New Halls Ferry Road, Florissant Road, Graham Road and Bellefontaine Road.   

Length: 0.44 MPO: Y
Fund Cat:Safety Fed: 581 State: 128 Local: 0

Sec Cat: Urban Safety Award 
Date: Spring 10 Anticipated Fed Cat: Safety

Engineering: 63 0 0 0 0

R/W: 0 0 0 0 0

Construction: 646 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2130

Pavement treatment on I-270 from east of I-170 to west of I-170 and west of Lilac to east of 
Bellefontaine Road and I-70 from west of Union to east of Kingshighway.  

Length: 1.87 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 639 State: 153 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: I/M

Engineering: 5 77 0 0 0

R/W: 0 0 0 0 0

Construction: 0 710 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2252

Add a right turn lane at the intersection of northbound I-270 and eastbound Rte. 180. 
Maximum CMAQ funding - $253,600. 

Length: 0.50 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 254 State: 167 Local: 0

Sec Cat: Systems Operations Award 
Date: Summer 09 Anticipated Fed Cat: C.M.A.Q.

Engineering: 36 0 0 0 0

R/W: 0 0 0 0 0

Construction: 385 0 0 0 0

FFOS: 254 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 17 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: OR 270
Job No.: 6S2182

Safety improvement at Clayton Road.  

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 49 State: 31 Local: 0

Sec Cat: Systems Operations Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 19 0 0 0 0

R/W: 0 0 0 0 0

Construction: 61 0 0 0 0

FFOS: 60 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 30
Job No.: 6S2054

Add left turn lane for dual westbound lanes on Rte. 30, add left turn lane for dual 
northbound lanes on Rte. 21, and add right turn lane on eastbound Rte. 30. Maximum 
CMAQ funds - $2.52 million. 

Length: 0.22 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 1,310 State: 459 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: C.M.A.Q.

Engineering: 132 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,637 0 0 0 0

FFOS: 1,310 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: OR 340
Job No.: 6S1983

Resurfacing between Rte. 340 and Lindbergh Boulevard on Old Olive Street Road.  

Length: 0.09 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,112 State: 456 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 168 0 0 0 0

R/W: 10 0 0 0 0

Construction: 1,390 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 340
Job No.: 6S2176

Replace lighting facilities at Rte. 67.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 312 State: 105 Local: 0

Sec Cat: Systems Operations Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 27 0 0 0 0

R/W: 0 0 0 0 0

Construction: 390 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: MO 364
Job No.: 6U1045B

Grading, paving and bridges from Bennington Road to I-270. Add lanes and reconstruct 
westbound Rte. D ramps at I-270.  Project involves new bridges.  Amendment 3 new major 
project.

Length: 0.48 MPO: Y
Fund Cat:Amendment 3 AC-State: 19,316 State: 4,829 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 1,501 0 0 0 0

R/W: 0 0 0 0 0

Construction: 22,644 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 18 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: MO 367
Job No.: 6P2164

Pavement treatment from 0.25 mile south of I-270 to the St. Louis City limits.  

Length: 3.05 MPO: Y
Fund Cat:Taking Care Of System AC-State: 863 State: 333 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 117 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,079 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6P1884

Replace bridge at Rte. 40 westbound on-ramp from Chesterfield Airport Road. Project 
involves bridge A2168. 

Length: 0.12 MPO: Y
Fund Cat:Taking Care Of System Fed: 496 State: 260 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 136 0 0 0 0

R/W: 0 0 0 0 0

Construction: 620 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6P1900

Rehabilitate bridge at Rte. 340. Project involves bridge A1681. 

Length: 0.09 MPO: Y
Fund Cat:Taking Care Of System AC-State: 545 State: 188 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 52 0 0 0 0

R/W: 0 0 0 0 0

Construction: 681 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6P1901

Rehabilitate bridge at the Spirit of St. Louis Boulevard overpass. Project involves bridge 
A2169. 

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 734 State: 265 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 82 0 0 0 0

R/W: 0 0 0 0 0

Construction: 917 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6P1977

Rehabilitate westbound bridge over Missouri River. Project involves bridge J1000R. 

Length: 0.22 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,330 State: 501 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 169 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,662 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 19 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: US 40
Job No.: 6Q2038C

ITS operations, staff and equipment at the Transportation Management Center (TMC) 
building.  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 851 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 850 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6Q2038D

ITS operations at the Transportation Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,120 State: 281 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,400 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6Q2038F

Purchase of ITS equipment for 6Q2036, 6Q2037 and 6Q2037H.  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System AC-State: 600 State: 151 Local: 0

Sec Cat: Systems Operations Award 
Date: 2010 Anticipated Fed Cat: S.T.P.

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 750 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6Q2039C

ITS operations, staff and equipment at the Transportation Management Center (TMC) 
building  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 902 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 1 0 0 0

R/W: 0 0 0 0 0

Construction: 0 901 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6Q2039D

ITS operations at the Transportation Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,178 State: 296 Local: 0

Sec Cat: Systems Operations Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 0 1 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,473 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 20 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: US 40
Job No.: 6Q2039F

ITS system upgrades at the Transportation Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System AC-State: 630 State: 159 Local: 0

Sec Cat: Systems Operations Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 0 1 0 0 0

R/W: 0 0 0 0 0

Construction: 0 788 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6Q2246C

ITS operations, staff and equipment at the Transportation Management Center (TMC) 
building.  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 929 Local: 0

Sec Cat: Systems Operations Award 
Date: 2012 Anticipated Fed Cat: State

Engineering: 0 0 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 928 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6Q2246D

ITS operations at the Transportation Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,214 State: 304 Local: 0

Sec Cat: Systems Operations Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 0 0 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,517 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6Q2246F

ITS system upgrades at the Transportation Management Center (TMC) building.  

Length: 0.21 MPO: Y
Fund Cat:Taking Care Of System AC-State: 650 State: 163 Local: 0

Sec Cat: Systems Operations Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 0 0 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 812 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: OR 44
Job No.: 6I1967

Pavement treatment from east of Williams Creek to the commuter parking lot entrance.   

Length: 0.85 MPO: Y
Fund Cat:Taking Care Of System AC-State: 442 State: 179 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 68 0 0 0 0

R/W: 0 0 0 0 0

Construction: 553 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 21 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: IS 44
Job No.: 6I2009

Restripe existing roadway back to 4 lanes in each direction and resurface pavement from 
the Meramec River to I-55.  

Length: 13.62 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 6,920 State: 1,352 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 583 0 0 0 0

R/W: 0 0 0 0 0

Construction: 7,689 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6I2168

Bridge rehabilitation from Mraz overpass to Rte. 141. Project included bridges A3638, 
A3856,  A0775, and A3998. 

Length: 2.42 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,387 State: 546 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 199 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,734 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: OR 44
Job No.: 6I2253

Expand existing park and ride facility at Rte. 141. Maximum CMAQ funds $160,000. 

Length: 0.09 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 160 State: 85 Local: 0

Sec Cat: Systems Operations Award 
Date: Summer 09 Anticipated Fed Cat: C.M.A.Q.

Engineering: 18 0 0 0 0

R/W: 0 0 0 0 0

Construction: 227 0 0 0 0

FFOS: 160 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6Q2039

ITS operation and expansion from Allenton Road/Six Flags exit to Rte. 50.  

Length: 14.43 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,771 State: 1,231 Local: 0

Sec Cat: Systems Operations Award 
Date: 2013 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 20 150 100 268 0

R/W: 0 0 0 0 0

Construction: 0 0 0 3,464 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 61
Job No.: 6S2165

Pavement treatment from Rte. 21 to Mehl.  

Length: 2.78 MPO: Y
Fund Cat:Taking Care Of System AC-State: 907 State: 348 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 121 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,134 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 22 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: US 61
Job No.: 6S2216

Replace lighting facilities at Clayton Road. Funding from District Operating budget. 

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 212 State: 88 Local: 0

Sec Cat: Systems Operations Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 35 0 0 0 0

R/W: 0 0 0 0 0

Construction: 265 0 0 0 0

FFOS: 260 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 67
Job No.: 6P2283

ADA Sidewalk improvements on Rte. 67 from I-270 to Old St. Charles Rd.; and on Rte. AC 
from Rte. 67 (Lindbergh) to I-270. *Economic Recovery Project*  

Length: 7.54 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 2,000 State: 229 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 229 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,000 0 0 0 0

FFOS: 2,000 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 67
Job No.: 6P2300

Signal and lighting facilities at the intersection with Schuetz and Baur Rd. Funding from 
District Operating budget. 

Length: 0.04 MPO: Y
Fund Cat:Taking Care Of System AC-State: 171 State: 73 Local: 0

Sec Cat: Systems Operations Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 30 0 0 0 0

R/W: 0 0 0 0 0

Construction: 214 0 0 0 0

FFOS: 210 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: US 67
Job No.: 6Q2037H

Provide ITS devices from Rte. 267 to the Missouri River.  

Length: 37.01 MPO: Y
Fund Cat:Taking Care Of System AC-State: 987 State: 357 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 110 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,234 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6I2004

Rehabilitate bridge at Earth City Expressway. Project involves bridge A3207. 

Length: 0.10 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 879 State: 391 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 30 65 76 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,099 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 23 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: IS 70
Job No.: 6I2005

Rehabilitate bridge on the westbound Blanchette bridge over the Missouri River. Project 
involves bridge L0561. 

Length: 0.34 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 56,628 State: 14,158 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 400 400 4,628 0 0

R/W: 0 0 0 0 0

Construction: 0 0 65,358 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6I2024

Pavement treatment from I-270 to Fee Fee Road.  

Length: 2.61 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,535 State: 338 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 167 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,706 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6I2106B

Restripe roadway to provide 3 lanes each direction from I-270 to I-170. Project is to 
restripe back to the 3 lanes after I-64 construction is complete. 

Length: 6.22 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,480 State: 378 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 213 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,645 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: RT AB
Job No.: 6S2081

Resurfacing and roadway improvements from I-270 to Rte. 141.  

Length: 3.22 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,419 State: 577 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 212 0 0 0 0

R/W: 10 0 0 0 0

Construction: 1,774 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: RT CC
Job No.: 6S1980

Bridge improvements over Caulks Creek. Project involves bridge Z0787. 

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 765 State: 317 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 40 86 0 0 0

R/W: 0 0 0 0 0

Construction: 0 956 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 24 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: RT EE
Job No.: 6S1973

Resurfacing from Rte. 115 (Natural Bridge Road) to Rte. 180 (St. Charles Rock Road).  

Length: 1.37 MPO: Y
Fund Cat:Taking Care Of System AC-State: 866 State: 316 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 99 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,083 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis
Route: RT JJ
Job No.: 6S1859

Pavement treatment and curb repair from Conway Road to Rte. 100.  

Length: 2.26 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,150 State: 742 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 15 189 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,688 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: MO 30
Job No.: 6P2282

Complete signal and lighting facility reconstruction with new ADA facilities at Nebraska 
Avenue.  

Length: 0.10 MPO: Y
Fund Cat:Safety Fed: 270 State: 61 Local: 0

Sec Cat: Urban Safety Award 
Date: Spring 10 Anticipated Fed Cat: Safety

Engineering: 31 0 0 0 0

R/W: 0 0 0 0 0

Construction: 300 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 44
Job No.: 6I1968

Replace bridge over Arsenal Street. Project involves bridge A2304. 

Length: 0.12 MPO: Y
Fund Cat:Taking Care Of System Fed: 2,099 State: 801 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 276 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,624 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 55
Job No.: 6I1541C

Replace bridges at Delor Street and Holly Hills Road over I-55. Project involves bridges 
A1081R and A1078R. 

Length: 0.20 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,442 State: 1,001 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 390 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,053 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis City
Route: IS 55
Job No.: 6I2080

Roadway improvements from south of the Poplar Street Bridge to the I-44/I-55 
interchange.  

Length: 1.63 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,032 State: 244 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 129 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,147 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I0985

Replace lighting on double deck structure and Poplar Street Bridge from east of 
Kingshighway to Poplar Street Bridge. Project involves bridges A15017, A15172 and 
A15231. 

Length: 3.52 MPO: Y
Fund Cat:Taking Care Of System AC-State: 9,560 State: 1,848 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 50 50 686 0 0

R/W: 0 0 0 0 0

Construction: 0 0 10,622 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I0985J

Seismic retrofit and replace drainage system from west of 11th Street to west of 7th Street. 
Project involves bridge A15017. 

Length: 0.22 MPO: Y
Fund Cat:Taking Care Of System AC-State: 10,425 State: 2,046 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 888 0 0 0 0

R/W: 0 0 0 0 0

Construction: 11,583 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I0985M

Seismic retrofit work next to General Services Administration federal building between 
11th Street and 14th Street. Project involves bridge A15017. 

Length: 0.16 MPO: Y
Fund Cat:Taking Care Of System AC-State: 4,342 State: 864 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 381 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,825 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I0985O

Seismic retrofit, replace drainage system and bridge maintenance from 20th Street to 21st 
Street.  Includes retrofit at Ramp O. Project involves bridges A15017 and A15231. 

Length: 0.23 MPO: Y
Fund Cat:Taking Care Of System AC-State: 6,437 State: 1,288 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 50 523 0 0 0

R/W: 0 0 0 0 0

Construction: 0 7,152 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 26 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis City
Route: IS 64
Job No.: 6I0985P

Bridge maintenance from 7th Street to 21st Street. 3 disconnected sections - 7th Street to 
14th Street, 16th Street to 18th Street and 20th Street to 21st Street. 

Length: 1.22 MPO: Y
Fund Cat:Taking Care Of System AC-State: 7,711 State: 1,475 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 618 0 0 0 0

R/W: 0 0 0 0 0

Construction: 8,568 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I1248

Add ramps and auxiliary lanes at Tower Grove Ave and replace Newstead Ave, Tower 
Grove Ave and Taylor Ave bridges from Kingshighway Blvd to Boyle Ave. Cost share 
project with Washington University Medical Center.  $4 million in 2012 and 2013. 

Length: 0.10 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 9,691 State: 247 Local: 7,428

Sec Cat: System Expansion Award 
Date: 2013 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 50 50 50 982 0

R/W: 0 0 21 0 0

Construction: 0 0 0 16,213 0

FFOS: 0 0 20 14,837 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I1897

Replace bridge at Jefferson Avenue. Project involves bridge A0839R. 

Length: 0.47 MPO: Y
Fund Cat:Taking Care Of System Fed: 6,150 State: 2,108 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 50 521 0 0 0

R/W: 0 0 0 0 0

Construction: 0 7,687 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I2022

Bridge deck repair and resurface the westbound I-64 off-ramp at 9th Street. Project 
involves bridge A1516. 

Length: 0.75 MPO: Y
Fund Cat:Taking Care Of System Fed: 2,141 State: 744 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 09 Anticipated Fed Cat: Bridge Federal 

Oversight

Engineering: 209 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,676 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I0984

Construct new Mississippi River Bridge over Mississippi River. Project let by MoDOT with 
$213 million in funding from IDOT, a SAFETEA-LU earmark of $75 million for Missouri 
and a GARVEE loan. 

Length: 0.10 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 13,557 State: 3,389 Local: 190,563

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: Earmark Federal 

Oversight

Engineering: 16,946 0 0 0 0

R/W: 0 0 0 0 0

Construction: 190,563 0 0 0 0

FFOS: 190,563 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis City
Route: IS 70
Job No.: 6I0984B

Construct new Mississippi River Bridge from North Broadway to the Missouri approach of 
the Mississippi River. Project let by MoDOT with $213 million in funding from IDOT, a 
SAFETEA-LU earmark of $75 million for Missouri and a GARVEE loan. 

Length: 1.44 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 15,047 State: 3,762 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: Earmark Federal 

Oversight

Engineering: 1,374 0 0 0 0

R/W: 0 0 0 0 0

Construction: 17,435 0 0 0 0

FFOS: 17,435 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I0984C

Construct new Mississippi River Bridge from the Mississippi River to Rte. 3 in Illinois 
(Illinois approach). Project let by MoDOT with $213 million in funding from IDOT, a 
SAFETEA-LU earmark of $75 million for Missouri and a GARVEE loan. 

Length: 0.10 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 33,767 State: 916 Local: 29,799

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: Earmark Federal 

Oversight

Engineering: 4,580 0 0 0 0

R/W: 0 0 0 0 0

Construction: 59,902 0 0 0 0

FFOS: 59,902 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I1996

Bridge improvements on Poplar Street Bridge. Project involves bridge A15007.  Cost 
participation project with IDOT. 

Length: 0.77 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,744 State: 326 Local: 1,646

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 50 276 0 0 0

R/W: 0 0 0 0 0

Construction: 0 3,390 0 0 0

FFOS: 0 1,646 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: OR 70
Job No.: 6I2092

Pavement improvements from I-44/I-55 to Washington Avenue. *Economic Recovery 
Project*   

Length: 0.57 MPO: Y
Fund Cat:Taking Care Of System Fed: 5,000 State: 481 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 481 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,000 0 0 0 0

FFOS: 5,000 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6U1086

Construction of connections from the new Mississippi River Bridge to I-70 west and to St. 
Louis City at Cass Avenue. Project funded with a GARVEE loan. 

Length: 0.52 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 44,908 State: 4,990 Local: 0

Sec Cat: System Expansion Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 800 2,940 0 0 0

R/W: 0 0 0 0 0

Construction: 0 46,158 0 0 0

FFOS: 0 44,814 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 28 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis City
Route: IS 70
Job No.: 6U1086C

New bridge over I-70 at Cass Avenue and pavement, drainage, signals, and lighting at 
Broadway and Cass Avenue intersection. Involves bridge A6426.  Project funded with a 
GARVEE loan. 

Length: 0.52 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 6,281 State: 1,242 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 75 469 0 0 0

R/W: 0 0 0 0 0

Construction: 0 6,979 0 0 0

FFOS: 0 6,776 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6U1086D

Demolition contract for the Mississippi River Bridge projects from the new MRB to I-70 
west and to St. Louis City at Cass Avenue. Funding from a GARVEE loan. 

Length: 0.52 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 1,553 State: 341 Local: 0

Sec Cat: System Expansion Award 
Date: Spring 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 168 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,726 0 0 0 0

FFOS: 1,726 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: RT H
Job No.: 6S1972

Rehabilitate bridge at Adelaide Avenue. Project involves bridge A7165. 

Length: 0.10 MPO: Y
Fund Cat:Taking Care Of System Fed: 8,650 State: 2,924 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: Bridge

Engineering: 761 0 0 0 0

R/W: 0 0 0 0 0

Construction: 10,813 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Louis City
Route: St. Louis Regional Port
Job No.: 6W0001

Municipal dock improvements. *Economic Recovery Project*     

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 343 State: 57 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 57 0 0 0 0

R/W: 0 0 0 0 0

Construction: 343 0 0 0 0

FFOS: 343 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2162K

On-call interstate concrete pavement repair at various locations in St. Louis metro area.  

Length: 0.00 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 2I2162L

On-call interstate asphalt pavement repair at various locations in Franklin and Jefferson 
Counties.  

Length: 0.00 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 2I2162M

On-call interstate asphalt pavement repair at various locations in St. Charles and St. Louis 
Counties and St. Louis City.  

Length: 0.00 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6I2123B

Asphalt shoulder repair on various major routes in District 6.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 243 State: 92 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: S.T.P.

Engineering: 31 0 0 0 0

R/W: 0 0 0 0 0

Construction: 304 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6I2171

Bridge maintenance at various locations in St. Louis County, St. Louis City and Jefferson 
County.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 816 State: 319 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 115 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,020 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6L1100

Roadway improvements on various routes in District 6.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 1,047 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 50 72 0 0 0

R/W: 0 0 0 0 0

Construction: 0 925 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 30 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 6P1979

Milling rumble strips in the edgeline on various major routes in District 6. Funded by 
MoDOT Operations. 

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 439 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 29 0 0 0 0

R/W: 0 0 0 0 0

Construction: 410 0 0 0 0

FFOS: 410 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2040

Bridge improvements on various routes in the St. Louis area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 24,224 State: 6,056 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 1,892 0 0 0

R/W: 0 0 0 0 0

Construction: 0 28,387 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2041

Pavement treatments on various routes in the St. Louis area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 4,202 State: 1,403 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 351 0 0 0

R/W: 0 0 0 0 0

Construction: 0 5,253 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2044

Bridge, pavement and traffic systems preservation and operational improvements on 
various routes in the St. Louis area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,256 State: 753 Local: 0

Sec Cat: Preventative Maint Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 189 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,820 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2256

Signal optimizations in St. Louis, St. Charles and Jefferson Counties.  
 Maximum CMAQ funds - $279,000. 

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 11 State: 3 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: C.M.A.Q.

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 14 0 0 0 0

FFOS: 11 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 31 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 6P2258

Provide traffic signal interconnect and networking system Rte. 67 from Rte. 94 to Rte. 367, 
Rte. AC from Hazelwood Central to Rte. 67 and Rte. 367 from I-270 to Jennings Station 
Road. Maximum CMAQ funds - $1.7 million. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 1,679 State: 617 Local: 0

Sec Cat: Systems Operations Award 
Date: Fall 09 Anticipated Fed Cat: C.M.A.Q.

Engineering: 157 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,139 0 0 0 0

FFOS: 1,680 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P2293

On call work zone enforcement on various routes.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 18 State: 3 Local: 0

Sec Cat: Urban Safety Award 
Date: 2010 Anticipated Fed Cat: Safety

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 20 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q2037E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 786 State: 198 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 0 1 0

R/W: 0 0 0 0 0

Construction: 0 0 0 983 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q2038B

Motorists Assist operations and staff in District 6.  These funds will be transferred to the 
District Operations budget.   

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 2,000 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,000 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q2038E

ITS maintenance and operations at various locations in District 6.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 720 State: 181 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 900 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 32 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 6Q2039B

Motorist Assist operations and staff in District 6.  These funds will be transferred to the 
District Operations budget.   

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 2,101 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,101 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q2039E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 758 State: 191 Local: 0

Sec Cat: Systems Operations Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 0 1 0 0 0

R/W: 0 0 0 0 0

Construction: 0 948 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q2246B

Motorists Assist operations and staff in District 6.  These funds will be transferred to the 
District Operations budget.   

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 2,164 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,164 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q2246E

ITS maintenance and operations at various locations.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 781 State: 196 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 976 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
344,765 260,297 148,867 245,002

FFOS: 448,844 60,000 9,774 15,373 0
Total R/W: 7,187 3,114 21 0 0

Total Construction: 602,689 151,573 116,237 35,216 3,568
Paybacks: 0 0 0 0 0
Sub-Total: 609,876 154,687 116,258 35,216 3,568

Total Engineering: 56,239 11,936 8,383 2,500 268
Grand Total: 666,115 166,623 124,641 37,716 3,836

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 33 District 6 TMA Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Franklin
Route: IS 44
Job No.: 6I0735Z

Payment to the City of Pacific from the Cost Share program for the acceleration of 
6I0735D interchange improvements and Osage Street capacity improvements.  

Length: 2.18 MPO: Y
Fund Cat:Amendment 3 Fed: 0 State: 552 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 552 0 0

Payments: 0 0 552 0 0

County: Franklin
Route: OR 44
Job No.: 6I2066

Add restrooms to the Shaw Nature Reserve in Gray Summit. Non-state SAFETEA-LU 
earmark - $360,000 for preliminary engineering and construction.  MoDOT funding the 
federal portion of the earmark per agreement with East-West Gateway. 

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 308 State: 0 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 308 0 0 0 0

County: Jefferson
Route: MO 141
Job No.: 6P2209

Replace traffic signal, lighting, turn lanes and sidewalks at Astra Way. Project will be let 
by City of Arnold (STP-5403(614) STP funds of $743,037).  MoDOT maximum 
contribution is $150,000. Payback is in SFY 2010. 

Length: 0.10 MPO: Y
Fund Cat:Safety Fed: 804 State: 89 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: Safety

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 743 0 0 0 0

Payments: 893 0 0 0 0

County: St. Charles
Route: 364
Job No.: 6U1028O

Payback for the right of way revolving fund loan for Page Avenue Phase 2 and 3 (Rte. 40 @ 
Rte. N to Rte. 94 to Jungs Station Road). Total amount of the payback is $15 million. The 
last payback is in 2012. 

Length: 12.60 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 9,412 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 3,137 3,137 3,138 0 0

County: St. Charles
Route: 364
Job No.: 6U1028Z

Payback in amount of $8.835 million in July 2015 or when project is awarded.   Right of 
Way forward funded by the City of O'Fallon.  100% construction cost paid by the City of 
O'Fallon. 

Length: 2.60 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 0 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State Federal 

Oversight

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 34 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Charles
Route: IS 70
Job No.: 6I1734

Capacity improvements at Fifth Street. MoDOT Economic Development/Cost Share 
project.  MoDOT's share is $300,000.  Project will be administered by the City of St. 
Charles. 

Length: 0.10 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 240 State: 81 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 21 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 300 0 0 0 0

Payments: 300 0 0 0 0

County: St. Louis
Route: IS 170
Job No.: 6I2068

Interchange improvements and sidewalks at Scudder Road. Non-state SAFETEA-LU 
earmark - $1.44 million for preliminary engineering. 

Length: 0.28 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 134 State: 34 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 168 0 0 0 0

County: St. Louis
Route: US 40
Job No.: 6P2147Z

Payback for the acceleration of 6P2147.  From cost share program to county for MTFC 
loan.  Up to a maximum of $1,392,659 in 2011. 

Length: 0.10 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 1,393 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 1,393 0 0 0

Payments: 0 1,393 0 0 0

County: St. Louis
Route: 64
Job No.: 6I0978Z

Payback for project 6I0978 (e/o I-270 to w/o Sarah).  District 6 will be paying $13.5 million 
per year from 2011 to 2025.   

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 54,000 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 13,500 13,500 13,500 13,500

County: St. Louis
Route: RT CC
Job No.: 6S1806

Replace bridge over Bonhomme Creek at Long Road. Project involves bridge Z0786R.  
$1.4 million for payment to St. Louis County. 

Length: 0.13 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 1,400 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 1,400 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 35 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis
Route: CST HANLEY RD
Job No.: 6O0009

Widen and replace ramp and sidewalks from I-64 to Laclede Station Road. Non-state 
SAFETEA-LU earmark - $7.2 million for preliminary engineering in 2007 and right of way 
in 2008.  St. Louis County is project sponsor. 

Length: 1.94 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 4,800 State: 0 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 4,800 0 0 0 0

County: St. Louis City
Route: IS 270
Job No.: 6I2014

Bridge improvements on the Chain of Rocks Bridge. Cost shown is MoDOT's share.  Let by 
IDOT.  Project involves bridge A0890. 

Length: 0.53 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 4,376 Local: 0

Sec Cat: Preventative Maint Award 
Date: N/A Anticipated Fed Cat: State Federal 

Oversight

Engineering: 125 273 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 3,978 0 0 0

County: St. Louis City

Route: IS 44

Job No.: 6I2069B

Add left-turn lane, improve intersection and replace ramps at Kingshighway and Shaw 
Avenue. Non-state SAFETEA-LU earmark - $860,000 for engineering and construction.  
MoDOT funding the federal portion of the earmark per agreement with East-West 
Gateway. 

Length: 0.22 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 702 State: 0 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 702 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I0984Z

GARVEE Payback for 6I0984 and 6U1086 to construct new Mississippi River Bridge.   

Length: 0.52 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 35,200 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State Federal 

Oversight

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 8,800 8,800 8,800 8,800

County: St. Louis City
Route: MO 799
Job No.: 6I2019

Payment to IDOT for deck seal on the Martin Luther King Bridge. Cost shown is 
MoDOT's 50% share.  Let by IDOT.  Project involves bridge A4856. 

Length: 0.35 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 306 Local: 0

Sec Cat: Preventative Maint Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 306 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 36 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Louis City

Route: CST LOUGHBOROUGH 
AVE

Job No.: 6O0014

Widen bridge from Loughborough Drive to I-55 interchange. Initial payment of $136,000 
to occur in SFY 2007 and final payment in SFY 2010.  MoDOT's total contribution is 
$714,000.  St. Louis City is the project sponsor. 

Length: 0.04 MPO: Y
Fund Cat:Taking Care Of System AC-State: 578 State: 0 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 578 0 0 0 0

County: St. Louis City

Route: CST S GRAND AVE

Job No.: 6O0012

Rehabilitate bridge, pedestrian facility and transit improvements over Mill Creek from 
Chouteau Avenue to I-64. Non-state SAFETEA-LU earmark, $2.52 million in 2008. 
MoDOT funding federal portion of earmark per agreement with East-West Gateway. Let 
by St. Louis City. 

Length: 0.41 MPO: Y
Fund Cat:Taking Care Of System AC-State: 2,520 State: 0 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 2,520 0 0 0 0

County: St. Louis City

Route: CST S GRAND AVE

Job No.: 6O0012B

Rehabilitate bridge, pedestrian facility and transit improvements over Mill Creek from 
Chouteau Avenue to I-64. Non-state SAFETEA-LU, $13.5 million above the line in 2008. 
MoDOT funding federal portion of earmark per East-West Gateway agreement. Let by St. 
Louis City. 

Length: 0.41 MPO: Y
Fund Cat:Taking Care Of System AC-State: 13,500 State: 0 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 13,500 0 0 0 0

Payments: 13,500 0 0 0 0

County: St. Louis City

Route: CST SHAW BLVD

Job No.: 6I2069

Sidewalks, streetscape improvements, and lighting on Shaw Boulevard from Kingshighway 
to Tower Grove and south to Magnolia. Non-state SAFETEA-LU earmark - $2,610,400.  
MoDOT is funding the federal portion of the earmark per agreement with East-West 
Gateway Coordinating 

Length: 0.57 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 1,656 State: 0 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 1,656 0 0 0 0

County: St. Louis City

Route: CST TUCKER BLVD

Job No.: 6O0013

New structures, pavement and roadway improvements between O'Fallon St. and 
Washington Ave.  (In cooperation with St. Louis City and the Mississippi River Bridge 
Team). To be awarded by St. Louis City. $2.6M for RW SAFETEA-LU earmark. 
*Economic Recovery Project* 

Length: 0.48 MPO: Y
Fund Cat:Taking Care Of System AC-State: 18,463 State: 377 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Earmark Federal 

Oversight

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 17,000 0 0 0 0

Payments: 18,840 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 37 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 5B0800U

Payback for Safe and Sound bridges for District 6.    

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 4,784 State: 1,196 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 1,495 1,495 1,495 1,495

AC-State Fed State Local
42,901 5,588 108,416 0

FFOS: 31,543 1,393 552 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 48,802 32,303 27,791 23,795 23,795
Sub-Total: 48,802 32,303 27,791 23,795 23,795

Total Engineering: 146 273 0 0 0
Grand Total: 48,948 32,576 27,791 23,795 23,795

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 38 District 6 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Paybacks or projects in the Amendment 3 Funding Category.
Incidentals include PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Statewide Totals
AC-State Fed State Local
387,666 265,885 257,283 245,002

FFOS: 480,387 61,393 10,326 15,373 0
Total R/W: 7,187 3,114 21 0 0

Total Construction: 602,689 151,573 116,237 35,216 3,568
Paybacks: 48,802 32,303 27,791 23,795 23,795
Sub-Total: 658,678 186,990 144,049 59,011 27,363

Total Engineering: 56,385 12,209 8,383 2,500 268
Grand Total: 715,063 199,199 152,432 61,511 27,631

Project Count: 185

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 Dollars in Thousands



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Barry
Route: MO 37
Job No.: 7P0859B

Resurface from south of Rte. 60 to the Arkansas state line.  

Length: 32.54 MPO: N
Fund Cat:Taking Care Of System AC-State: 5,887 State: 2,118 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 20 81 545 0 0

R/W: 0 0 0 0 0

Construction: 0 0 7,359 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Barry
Route: MO 39
Job No.: 7S0808

Rehabilitate bridge over Table Rock Lake 0.4 mile south of Rte. YY. Project involves 
bridge A0260. 

Length: 0.20 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 1,982 State: 659 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 1 1 161 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,478 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Barton
Route: MO 126
Job No.: 7B0801S

Bridge rehabilitation on Rte. 126 over north Fork Spring River. Funded by GARVEE.   
Project involves bridge A0730.  Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 434 State: 185 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 76 0 0 0

R/W: 0 0 0 0 0

Construction: 0 542 0 0 0

FFOS: 0 526 0 0 0

Payments: 0 0 0 0 0

County: Barton
Route: US 71
Job No.: 7B0801K

Bridge rehabilitation on Rte. 71 over BNSF and MNA Railroads. Funded by GARVEE.  
Project involves bridges A2701 & A0685. Part of the Safe and Sound program. 

Length: 0.07 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,347 State: 1,007 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 10 Anticipated Fed Cat: Bridge

Engineering: 1 419 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,934 0 0 0

FFOS: 0 2,849 0 0 0

Payments: 0 0 0 0 0

County: Barton
Route: US 71
Job No.: 7P0824H

Resurface disconnected sections of southbound lanes from 2.7 miles south of Rte. 126 to 
Rte. 96.  

Length: 14.20 MPO: N
Fund Cat:Taking Care Of System AC-State: 4,220 State: 1,520 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 465 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,275 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Bates
Route: US 71
Job No.: 7B0801H

Bridge rehabilitation on Rte. 71 over Miami Creek and over Rte. 52 Funded by GARVEE.  
Project involves bridges A1106 and A1995. Part of the Safe and Sound program. 

Length: 0.13 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,665 State: 1,570 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 10 Anticipated Fed Cat: Bridge

Engineering: 1 653 0 0 0

R/W: 0 0 0 0 0

Construction: 0 4,581 0 0 0

FFOS: 0 4,448 0 0 0

Payments: 0 0 0 0 0

County: Bates
Route: US 71
Job No.: 7P0824C

Resurface disconnected sections of southbound and northbound lanes from Rtes. A and B 
in Bates County to 2 miles north of Rtes. V and C in Barton County.  

Length: 31.64 MPO: N
Fund Cat:Taking Care Of System AC-State: 9,435 State: 3,315 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 956 0 0 0 0

R/W: 0 0 0 0 0

Construction: 11,794 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Bates
Route: RT N
Job No.: 7B0801R

Bridge rehabilitation on Rte. N over Double Branch Creek. Project funded by GARVEE.  
Project involves bridge R0205. Part of the Safe and Sound program. 

Length: 0.02 MPO: N
Fund Cat:Taking Care Of System AC-State: 371 State: 159 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 65 0 0 0

R/W: 0 0 0 0 0

Construction: 0 464 0 0 0

FFOS: 0 450 0 0 0

Payments: 0 0 0 0 0

County: Dade
Route: MO 245
Job No.: 7S0789

Rehabilitate bridge over Stockton Lake 0.1 mile south of Cedar County line. Project 
involves bridge A2084.  Project funded by FHWA FY 2009 Highway Bridge Program. 

Length: 0.60 MPO: N
Fund Cat:Taking Care Of System Fed: 4,240 State: 1,987 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 927 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,300 0 0 0 0

FFOS: 5,300 0 0 0 0

Payments: 0 0 0 0 0

County: Dade
Route: RT U
Job No.: 7B0801M

Bridge rehabilitation on Rte U over Big Sac River. Project funded by GARVEE.  Project 
involves bridge R0491. Part of the Safe and Sound program. 

Length: 0.05 MPO: N
Fund Cat:Taking Care Of System AC-State: 526 State: 228 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 97 0 0 0 0

R/W: 0 0 0 0 0

Construction: 657 0 0 0 0

FFOS: 657 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 2 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jasper
Route: MO 171
Job No.: 7B0801N

Bridge rehabilitation on Rte 171 over MNA Railroad. Project funded by GARVEE.  
Project involves bridge L0290. Part of the Safe and Sound program. 

Length: 0.04 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,471 State: 644 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: Bridge

Engineering: 1 275 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,839 0 0 0

FFOS: 0 1,785 0 0 0

Payments: 0 0 0 0 0

County: Jasper
Route: MO 66
Job No.: 7P0842C

Resurface disconnected sections from Geneva Avenue to Duquesne Road in Joplin.  

Length: 0.89 MPO: Y
Fund Cat:Taking Care Of System AC-State: 410 State: 153 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 10 40 0 0 0

R/W: 0 0 0 0 0

Construction: 0 513 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jasper
Route: MO 66
Job No.: 7S0594

Capacity improvements from Duquesne Road to Rte. 249. Project involves bridge J0427. $8 
million in funds from Section 1702 and 1934 of SAFETEA-LU. 

Length: 1.58 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 7,239 State: 2,790 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: Earmark

Engineering: 980 0 0 0 0

R/W: 0 0 0 0 0

Construction: 9,049 0 0 0 0

FFOS: 8,000 0 0 0 0

Payments: 0 0 0 0 0

County: Jasper
Route: US 71
Job No.: 7P0824G

Resurface disconnected sections of northbound lanes from 1.8 miles north of Rte. 160 to 0.6 
mile south of Rte. K in Jasper County.  

Length: 13.07 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,739 State: 1,348 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 413 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,674 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jasper
Route: US 71
Job No.: 7P0824I

Resurface disconnected sections of southbound and northbound lanes from Rte. 96 to 0.3 
mile south of I-44.  

Length: 7.58 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,531 State: 912 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 279 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,164 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 3 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Jasper
Route: US 71
Job No.: 7P0842F

Resurface disconnected sections of northbound lanes from 0.3 mile south of Rte. H and Rte. 
K to 0.2 mile north of I-44.  

Length: 19.43 MPO: N
Fund Cat:Taking Care Of System AC-State: 5,594 State: 2,026 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 90 538 0 0 0

R/W: 0 0 0 0 0

Construction: 0 6,992 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Jasper
Route: RT BB
Job No.: 7B0801O

Bridge rehabilitation on Rte. BB over Deer Creek. Project funded by GARVEE.  Project 
involves bridge A1885. Part of the Safe and Sound program. 

Length: 0.02 MPO: N
Fund Cat:Taking Care Of System AC-State: 250 State: 108 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Spring 10 Anticipated Fed Cat: Bridge

Engineering: 46 0 0 0 0

R/W: 0 0 0 0 0

Construction: 312 0 0 0 0

FFOS: 312 0 0 0 0

Payments: 0 0 0 0 0

County: Lawrence
Route: US 60
Job No.: 7B0801P

Bridge rehabilitation on Rte. 60 over Spring River. Funded by GARVEE.  Project involves 
bridge A0871. Part of the Safe and Sound program. 

Length: 0.06 MPO: N
Fund Cat:Taking Care Of System AC-State: 869 State: 372 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge

Engineering: 1 154 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,086 0 0 0

FFOS: 0 1,054 0 0 0

Payments: 0 0 0 0 0

County: McDonald
Route: RT B
Job No.: 7B0801Q

Bridge rehabilitation on Rte. B over Buffalo Creek. Funded by GARVEE.  Project involves 
bridge X0567. Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 415 State: 176 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 1 1 70 0 0

R/W: 0 0 0 0 0

Construction: 0 0 519 0 0

FFOS: 0 0 489 0 0

Payments: 0 0 0 0 0

County: Newton
Route: MO 43
Job No.: 7S0858

Resurface disconnected sections from Rte. FF (32nd Street) to 0.5 mile south of I-44 in 
Joplin.  

Length: 1.67 MPO: Y
Fund Cat:Taking Care Of System AC-State: 762 State: 270 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 79 0 0 0 0

R/W: 0 0 0 0 0

Construction: 953 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 4 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Newton
Route: IS 44
Job No.: 2I2162N

On-call preventive maintenance and pavement repair from the Oklahoma state line to 
Greene County.  

Length: 59.88 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Newton
Route: IS 44
Job No.: 7I0873

Resurface from Bus. 71 (Range Line Road) to 0.9 mile east of Rte. 71/Rte. 249 interchange.  

Length: 3.95 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 2,321 State: 477 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 09 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 219 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,579 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Newton
Route: IS 44
Job No.: 9Q2165D

Installation of MoDOT furnished video equipment along I-44 in Newton County. Funded 
by MoDOT Central Office and District 7 Traffic Operations. 

Length: 9.80 MPO: Y
Fund Cat:Safety AC-State: 370 State: 127 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 34 0 0 0 0

R/W: 0 0 0 0 0

Construction: 463 0 0 0 0

FFOS: 463 0 0 0 0

Payments: 0 0 0 0 0

County: Newton
Route: US 60
Job No.: 7P0866

Resurface disconnected sections from east of Rte. E to 0.7 mile west of Rtes. M and W.  

Length: 2.93 MPO: N
Fund Cat:Taking Care Of System AC-State: 365 State: 133 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 42 0 0 0 0

R/W: 0 0 0 0 0

Construction: 456 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Newton
Route: US 71
Job No.: 7P0842D

Pavement treatment on disconnected sections from Rte. 60 to Rte. 59.  

Length: 8.22 MPO: N
Fund Cat:Taking Care Of System AC-State: 586 State: 226 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 16 64 0 0 0

R/W: 0 0 0 0 0

Construction: 0 732 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 5 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Clair
Route: MO 13
Job No.: 7P0824D

Resurface disconnected sections of southbound and northbound lanes from 4.4 miles north 
of Rtes. A and C to 0.4 mile south of Rte. 82.  

Length: 12.64 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,746 State: 610 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 173 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,183 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Clair
Route: MO 13
Job No.: 7P0824F

Resurface disconnected sections of northbound lanes from 0.4 mile south of Rte. 82 to 2 
miles south of Rte. UU.  

Length: 12.45 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,736 State: 626 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 192 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,170 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Clair
Route: MO 13
Job No.: 7P0842E

Pavement treatment on disconnected sections of northbound and southbound lanes from 
4.3 miles north of Rte. A and Rte. C to 4.4 miles south of Rte. V.  

Length: 20.92 MPO: N
Fund Cat:Taking Care Of System AC-State: 681 State: 251 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 7 74 0 0 0

R/W: 0 0 0 0 0

Construction: 0 851 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Clair
Route: MO 13
Job No.: 7P2163

Rehabilitate bridge over Osage River/Truman Lake 0.2 mile south of Rte. B. Project 
involves bridge A3648.  Project funded by FHWA FY 2009 Highway Bridge Program. 

Length: 0.50 MPO: N
Fund Cat:Taking Care Of System Fed: 5,458 State: 1,364 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 1,022 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,800 0 0 0 0

FFOS: 5,800 0 0 0 0

Payments: 0 0 0 0 0

County: St. Clair
Route: RT B
Job No.: 7B0801G

Bridge rehabilitation over Monegaw Creek and Little Monegaw Creek. Funded by 
GARVEE.  Project involves bridges A3643 and A3642. Part of the Safe and Sound 
program. 

Length: 0.13 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,430 State: 620 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: Bridge

Engineering: 263 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,787 0 0 0 0

FFOS: 1,787 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 6 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: US 71
Job No.: 7P2157

Begin conversion of Rte. 71 to I-49 at various locations in the Southwest Missouri area.  

Length: 0.00 MPO: Y
Fund Cat:Amendment 3 AC-State: 61,163 State: 15,291 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 3,512 4,557 0 0 0

R/W: 0 0 0 0 0

Construction: 0 68,385 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 7P1979

Milling rumble strips in the edgelines  on various major routes in District 7. Funded by 
MoDOT operations. 

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 268 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 33 0 0 0 0

R/W: 0 0 0 0 0

Construction: 235 0 0 0 0

FFOS: 235 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 7P2169

On-call repair for guardcable and guardrail in the Southwest Missouri area. Project relates 
to 7M0015 and 7M0016. 

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 401 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2010 Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 400 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 7P2170

On-call workzone enforcement in the Southwest Missouri area.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 11 Local: 0

Sec Cat: Safety Award 
Date: 2010 Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 10 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Vernon
Route: US 54
Job No.: 7P0842B

Resurface disconnected sections from the Kansas state line to Rte. 71.  

Length: 16.05 MPO: N
Fund Cat:Taking Care Of System AC-State: 4,223 State: 1,529 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 64 409 0 0 0

R/W: 0 0 0 0 0

Construction: 0 5,279 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 7 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Vernon
Route: US 71
Job No.: 7B0801I

Bridge rehabilitation on Rte. 71 over MNA Railroad. Funded by GARVEE.  Project 
involves bridge A1342. Part of the Safe and Sound program. 

Length: 0.05 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,726 State: 741 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 10 Anticipated Fed Cat: Bridge

Engineering: 1 308 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,158 0 0 0

FFOS: 0 2,095 0 0 0

Payments: 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7B0801J

Bridge rehabilitation on Rte. 71 over Little Osage River. Funded by GARVEE.  Project 
involves bridges F0285, F0284, and F0283. Part of the Safe and Sound program. 

Length: 0.12 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,022 State: 867 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 10 Anticipated Fed Cat: Bridge

Engineering: 1 360 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,528 0 0 0

FFOS: 0 2,454 0 0 0

Payments: 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0824E

Resurface disconnected sections of southbound lanes from 4.2 miles north of Rte. V in 
Barton County to 2.8 miles north of Rte. 126.  

Length: 14.55 MPO: N
Fund Cat:Taking Care Of System AC-State: 4,144 State: 1,453 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 417 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,180 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Vernon
Route: US 71
Job No.: 7P0863

Replace barriers south of Highland Avenue in Nevada.  

Length: 0.55 MPO: N
Fund Cat:Taking Care Of System AC-State: 450 State: 226 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 114 0 0 0 0

R/W: 0 0 0 0 0

Construction: 562 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Vernon
Route: RT DD
Job No.: 7B0801L

Bridge rehabilitation on Rte. DD over Clear Creek, Rte. F over Little Drywood Creek, and 
Rte. H over Marmaton River. Funded by GARVEE.  Project involves bridges P0949, 
R0229, and A1829. Part of the Safe and Sound program. 

Length: 0.16 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,536 State: 667 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 283 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,920 0 0 0 0

FFOS: 1,920 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 8 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

AC-State Fed State Local
134,664 11,680 47,858 0

FFOS: 24,474 15,661 489 0 0
Total R/W: 0 0 0 0 0

Total Construction: 65,318 98,884 10,356 0 0
Paybacks: 0 0 0 0 0
Sub-Total: 65,318 98,884 10,356 0 0

Total Engineering: 10,793 8,075 776 0 0
Grand Total: 76,111 106,959 11,132 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 9 District 7 Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Barry
Route: US 60
Job No.: 7P0588B

Reimbursement of $1.121 million in FY10 to the City of Monett for previously awarded 
project 7P0588.     

Length: 0.55 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 1,121 Local: 0

Sec Cat: Regional Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 1,121 0 0 0 0

County: Barry
Route: US 60
Job No.: 7P0769

Reimbursement of $4.65 million in SFY 2011 to the City of Monett for previously awarded 
cost-share project.     

Length: 2.00 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 4,650 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 4,650 0 0 0

Payments: 0 4,650 0 0 0

County: Jasper
Route: RT FF
Job No.: 7S0770Z

Payback to the City of Joplin from the Cost Share program for the acceleration of 7S0770.  

Length: 0.08 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 995 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 995 0 0 0 0

Payments: 995 0 0 0 0

County: Lawrence
Route: MO 39
Job No.: 7P0852Z

Payback from the cost share program to the City of Aurora ($82,510) and District 7 
($36,490) for the acceleration of 7P0852.  

Length: 0.22 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 119 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 119 0 0

Payments: 0 0 119 0 0

County: Newton
Route: MO 43
Job No.: 7S2148Z

Payback for intersection improvements at Douglas Fir Road. Cost-share project with 
Joplin Special Road District (JSRD).  JSRD funding acceleration of project, with MoDOT 
reimbursement of 50 percent of project costs up to a maximum of $297,000 in SFY 2012. 

Length: 0.20 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 297 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 297 0 0

Payments: 0 0 297 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 10 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 5B0800V

Payback for Safe and Sound bridges for District 7.    

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 16,266 State: 4,066 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 5,083 5,083 5,083 5,083

AC-State Fed State Local
0 16,266 11,248 0

FFOS: 995 4,650 416 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 2,116 9,733 5,499 5,083 5,083
Sub-Total: 2,116 9,733 5,499 5,083 5,083

Total Engineering: 0 0 0 0 0
Grand Total: 2,116 9,733 5,499 5,083 5,083

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 11 District 7 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Paybacks or projects in the Amendment 3 Funding Category.
Incidentals include PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Statewide Totals
AC-State Fed State Local
134,664 27,946 59,106 0

FFOS: 25,469 20,311 905 0 0
Total R/W: 0 0 0 0 0

Total Construction: 65,318 98,884 10,356 0 0
Paybacks: 2,116 9,733 5,499 5,083 5,083
Sub-Total: 67,434 108,617 15,855 5,083 5,083

Total Engineering: 10,793 8,075 776 0 0
Grand Total: 78,227 116,692 16,631 5,083 5,083

Project Count: 46

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 Dollars in Thousands





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

(Note:  The following MoDOT projects are located outside of the Springfield metropolitan planning area boundary.) 
 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Christian
Route: US 65
Job No.: 8P0893

Pavement improvement from Ozarks Transportation Organization boundary to Rte. EE. 
To be let in combination with project 8P0880 from Rte. 60 to Rte. EE. 

Length: 2.82 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,336 State: 450 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Spring 10 Anticipated Fed Cat: N.H.S.

Engineering: 116 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,670 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Dallas
Route: US 65
Job No.: 8P0894B

Thin pavement treatment from Rte. 32 to end of  three-lane pavement in Buffalo.  

Length: 0.93 MPO: N
Fund Cat:Taking Care Of System AC-State: 155 State: 54 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 1 14 0 0 0

R/W: 0 0 0 0 0

Construction: 0 194 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Dallas
Route: US 65
Job No.: 8P2215

Add center turn lane for 1.0 mile north of Route 32.  *Economic Recovery Project*  

Length: 1.00 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 1,199 State: 94 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 93 0 0 0 0

R/W: 1 0 0 0 0

Construction: 1,199 0 0 0 0

FFOS: 1,200 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I2198

Pavement treatment from Lawrence County to the Ozarks Transportation Organization 
boundary near Rte. 60.   

Length: 9.60 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 4,137 State: 860 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 1 1 398 0 0

R/W: 0 0 0 0 0

Construction: 0 0 4,597 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: RT UU
Job No.: 8B0801D

Bridge rehabilitation on Rte. UU over Clear Creek. Funded by GARVEE.  Project involves 
bridge N0471.  Part of the Safe and Sound program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 282 State: 123 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 52 0 0 0 0

R/W: 0 0 0 0 0

Construction: 353 0 0 0 0

FFOS: 353 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Laclede
Route: IS 44
Job No.: 8I0905

Resurface eastbound and westbound lanes from east of Conway to 4.0 miles east of 
Phillipsburg. To be let in combination with project 8P0894D. 

Length: 11.25 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 6,619 State: 1,246 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 510 0 0 0 0

R/W: 0 0 0 0 0

Construction: 7,355 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 8I2200

Pavement treatment through the urban limits of Lebanon.  

Length: 4.60 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 2,064 State: 429 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 1 1 198 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,293 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 8I2202

Rehabilitate pavement on the westbound lanes between the Gasconade River and Bear 
Creek.  

Length: 3.69 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 852 State: 179 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M

Engineering: 1 1 82 0 0

R/W: 0 0 0 0 0

Construction: 0 0 947 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Laclede
Route: MO 5
Job No.: 8P0854C

Construct five lanes in Lebanon.  *Economic Recovery Project*   

Length: 2.26 MPO: N
Fund Cat:Safety Fed: 4,360 State: 290 Local: 0

Sec Cat: Safety Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 290 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,360 0 0 0 0

FFOS: 4,360 0 0 0 0

Payments: 0 0 0 0 0

County: Laclede
Route: MO 5
Job No.: 8P0902

Grading and paving for shared four-lane roadway, turn lanes between Camden County 
line and Lebanon. To be let in combination with project 5P0592F. 

Length: 13.92 MPO: N
Fund Cat:Taking Care Of System AC-State: 8,081 State: 2,718 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: N.H.S.

Engineering: 698 0 0 0 0

R/W: 0 0 0 0 0

Construction: 10,101 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 2 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Laclede
Route: RT A
Job No.: 8B0801E

Bridge rehabilitation on Rte. A over I-44. Funded by GARVEE.  Project involves bridge 
A0599.  Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 388 State: 168 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 71 0 0 0 0

R/W: 0 0 0 0 0

Construction: 485 0 0 0 0

FFOS: 485 0 0 0 0

Payments: 0 0 0 0 0

County: Laclede
Route: RP IS44E TO RTJ
Job No.: 8P0894D

Thin pavement treatment on the ramps at the interchanges with Rtes. Y/J, A/C and Dove 
Road. To be let in combination with project 8I0905. 

Length: 4.80 MPO: N
Fund Cat:Taking Care Of System AC-State: 465 State: 219 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 103 0 0 0 0

R/W: 0 0 0 0 0

Construction: 581 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Polk
Route: RT T
Job No.: 8B0801C

Bridge rehabilitation on Rte. T over Bear Creek and Rte. 123 over Little Sac River. Funded 
by GARVEE.  Project involves bridges A2009 and A2081.  Part of the Safe and Sound 
program. 

Length: 0.13 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,854 State: 799 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: Bridge

Engineering: 1 334 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,318 0 0 0

FFOS: 0 2,250 0 0 0

Payments: 0 0 0 0 0

County: Stone
Route: MO 13
Job No.: 8P2188

Capacity and safety improvements from 1.0 mile south of Rte. 76 near Branson West to 
Kimberling Blvd. in Kimberling City.   Amendment 3 new major project.

Length: 5.92 MPO: N
Fund Cat:Amendment 3 AC-State: 16,458 State: 6,317 Local: 0

Sec Cat: System Expansion Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 709 1,991 0 0 0

R/W: 2,203 0 0 0 0

Construction: 0 17,872 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Taney
Route: US 65
Job No.: 8P0798

Replace interchange ramps at Rte. 248 (Shepherd of the Hills Expressway/Branson 
Landing Boulevard). Cost share project with the City of Branson. 

Length: 0.10 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 479 State: 386 Local: 5,288

Sec Cat: Safety Award 
Date: Summer 10 Anticipated Fed Cat: Safety

Engineering: 1 385 0 0 0

R/W: 0 0 0 0 0

Construction: 0 5,767 0 0 0

FFOS: 0 5,599 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 3 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Taney
Route: US 65
Job No.: 8P0894C

Pavement treatment at the 65/160 interchange and on the ramps at the interchanges with 
Rtes. 160, F, Bee Creek, 248 and 76.  

Length: 5.90 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,301 State: 511 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 185 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,626 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Taney
Route: MO 76
Job No.: 8P0764

Rehabilitate bridge over the White River and Missouri and North Arkansas Railroad at 
Lake Taneycomo. Project involves bridge number J0705. To be let in combination with 
8P0799. 

Length: 0.40 MPO: N
Fund Cat:Taking Care Of System Fed: 3,873 State: 1,305 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 337 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,841 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Taney
Route: MO 76
Job No.: 8P0799

Construct roundabout and new bridge over Lake Taneycomo. To be let in combination 
with 8P0764.  *Economic Recovery Project*. 

Length: 0.21 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 10,289 State: 1,372 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 1,372 0 0 0 0

R/W: 0 0 0 0 0

Construction: 10,289 0 0 0 0

FFOS: 10,289 0 0 0 0

Payments: 0 0 0 0 0

County: Taney
Route: MO 76
Job No.: 8P2216

Pedestrian accommodations on Rte. 76 in Branson. Funded by District 8 non-metropolitan 
Transportation Enhancement funds. 

Length: 5.53 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 180 State: 65 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 20 0 0 0 0

R/W: 0 0 0 0 0

Construction: 225 0 0 0 0

FFOS: 175 0 0 0 0

Payments: 0 0 0 0 0

County: Taney
Route: MO 76
Job No.: 8S2149

Sidewalk improvements from Roark Valley Road to Gretna.  *Economic Recovery Project*   

Length: 2.86 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 1,000 State: 194 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 194 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,000 0 0 0 0

FFOS: 1,000 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 4 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Taney
Route: RT BB
Job No.: 8L1000B

Thin pavement treatment from Bus. 65 in Hollister to end of route.  

Length: 3.60 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 264 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 22 0 0 0 0

R/W: 0 0 0 0 0

Construction: 242 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Taney
Route: RT F
Job No.: 8L1000C

Thin pavement treatment from east of Rte. 65 to Rte. 160 near Walnut Shade.  

Length: 3.22 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 352 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 27 0 0 0 0

R/W: 0 0 0 0 0

Construction: 325 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P0859

SFY 2011 on-call guardrail and guard cable repair throughout non-metropolitan District 8. 
To be let in combination with 8P0858. 

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 351 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 26 0 0 0 0

R/W: 0 0 0 0 0

Construction: 325 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P0910

SFY 2010 on-call work zone enforcement in non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 91 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 90 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P1979

Milling rumble strips in the edgeline on various major routes in rural District 8. Funded by 
MoDOT Operations. 

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 676 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 44 0 0 0 0

R/W: 0 0 0 0 0

Construction: 632 0 0 0 0

FFOS: 632 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 5 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 8P2166

SFY 2012 on-call work zone enforcement in non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 14 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 1 1 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 11 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2173

SFY 2011 on-call work zone enforcement in non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 48 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 1 1 0 0 0

R/W: 0 0 0 0 0

Construction: 0 46 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2177

SFY 2010 installation of guardrail and replacement of nonstandard guardrail throughout 
non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 275 State: 57 Local: 0

Sec Cat: Safety Award 
Date: Winter 10 Anticipated Fed Cat: Safety

Engineering: 26 0 0 0 0

R/W: 0 0 0 0 0

Construction: 306 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2178

SFY 2011 installation of guardrail and replacement of nonstandard guardrail throughout 
non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 283 State: 59 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 1 26 0 0 0

R/W: 0 0 0 0 0

Construction: 0 315 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2179

SFY 2012 installation of guardrail and replacement of nonstandard guardrail throughout 
non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 292 State: 61 Local: 0

Sec Cat: Safety Award 
Date: 2012 Anticipated Fed Cat: Safety

Engineering: 1 1 26 0 0

R/W: 0 0 0 0 0

Construction: 0 0 325 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 6 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 8P2187

SFY 2012 on-call guardrail and guard cable repair throughout non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 362 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 1 26 0 0 0

R/W: 0 0 0 0 0

Construction: 0 335 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2193

SFY 2010 on-call asphalt pavement repair on major routes throughout non-metropolitan 
District 8.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 83 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Fall 09 Anticipated Fed Cat: State

Engineering: 6 0 0 0 0

R/W: 0 0 0 0 0

Construction: 77 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2209

SFY 2013 on-call work zone enforcement in non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 14 State: 6 Local: 0

Sec Cat: Safety Award 
Date: 2013 Anticipated Fed Cat: Safety

Engineering: 1 1 1 1 0

R/W: 0 0 0 0 0

Construction: 0 0 0 16 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2211

SFY 2014 on-call work zone enforcement in non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 15 State: 7 Local: 0

Sec Cat: Safety Award 
Date: 2014 Anticipated Fed Cat: Safety

Engineering: 1 1 1 1 1

R/W: 0 0 0 0 0

Construction: 0 0 0 0 17

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q2180

SFY 2013 operation and management of Branson TRIP and Ozarks Traffic Intelligent 
Transportation System throughout non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 70 State: 18 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 0 1 0

R/W: 0 0 0 0 0

Construction: 0 0 0 87 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 7 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 8Q2181

SFY 2010 operation and management of Branson TRIP and Ozarks Traffic Intelligent 
Transportation System throughout non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 4 State: 2 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q2182

SFY 2011 operation and management of Branson TRIP and Ozarks Traffic Intelligent 
Transportation System throughout non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 4 State: 2 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 1 0 0 0

R/W: 0 0 0 0 0

Construction: 0 5 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q2183

SFY 2012 operation and management of Branson TRIP and Ozarks Traffic Intelligent 
Transportation System throughout non-metropolitan District 8.  

Length: 0.00 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 68 State: 18 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 85 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Webster
Route: IS 44
Job No.: 2I2162P

On-call preventive maintenance and pavement repair in Webster and Laclede Counties.  

Length: 54.46 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 271 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 18 0 0 0 0

R/W: 0 0 0 0 0

Construction: 253 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Webster
Route: OR 60
Job No.: 8P2206

Thin pavement treatment on Rte. 60 outer roads, Burlington and Blue Bird Lane, 3 miles 
east of Fordland.  

Length: 2.22 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 107 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Summer 09 Anticipated Fed Cat: State

Engineering: 10 0 0 0 0

R/W: 0 0 0 0 0

Construction: 97 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 8 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Webster
Route: RT A
Job No.: 8L1000D

Thin pavement treatment from south of  Rte. 38 in Marshfield to Rte. FF  

Length: 8.00 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 498 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 37 0 0 0 0

R/W: 0 0 0 0 0

Construction: 461 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
44,318 22,079 21,126 5,288

FFOS: 18,494 7,849 0 0 0
Total R/W: 2,204 0 0 0 0

Total Construction: 45,272 28,478 8,258 103 17
Paybacks: 0 0 0 0 0
Sub-Total: 47,476 28,478 8,258 103 17

Total Engineering: 4,797 2,970 708 3 1
Grand Total: 52,273 31,448 8,966 106 18

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 9 District 8 Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 5B0800W

Payback for Safe and Sound bridges in non-metropolitan District 8.   

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 9,430 State: 2,358 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 2,947 2,947 2,947 2,947

AC-State Fed State Local
0 9,430 2,358 0

FFOS: 0 0 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 0 2,947 2,947 2,947 2,947
Sub-Total: 0 2,947 2,947 2,947 2,947

Total Engineering: 0 0 0 0 0
Grand Total: 0 2,947 2,947 2,947 2,947

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 10 District 8 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

District 8
TMA

Fed State Local
67,473 17,556 2,000

FFOS: 37,522 1,824 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 64,675 8,323 700 715 726
Paybacks: 1,734 3,320 334 334 334
Sub-Total: 66,409 11,643 1,034 1,049 1,060

Total Engineering: 4,924 815 4 46 45
Grand Total: 71,333 12,458 1,038 1,095 1,105

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 District 8 Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Greene
Route: MO 125
Job No.: 8B0802B

Replace bridge on Rte. 125 over James River. Funded by GARVEE.  Project involves 
bridge X0710.  Part of the Safe and Sound program. 

Length: 0.08 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,889 State: 836 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 364 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,361 0 0 0 0

FFOS: 2,361 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8P0881B

Pavement treatment on Kansas Expressway from Chestnut to Mt. Vernon in Springfield.  

Length: 0.60 MPO: Y
Fund Cat:Taking Care Of System AC-State: 193 State: 77 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 28 0 0 0

R/W: 0 0 0 0 0

Construction: 0 241 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8S2157

Bridge improvement over the BNSF Railway Kansas Avenue Yards in Springfield. Project 
involves bridge A2126. 

Length: 0.46 MPO: Y
Fund Cat:Taking Care Of System AC-State: 4,478 State: 1,671 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 89 462 0 0 0

R/W: 0 0 0 0 0

Construction: 0 5,598 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 8P0881D

Thin pavement treatment from Chestnut Expressway to Sunshine St. in Springfield.  

Length: 2.02 MPO: Y
Fund Cat:Taking Care Of System AC-State: 475 State: 188 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 68 0 0 0

R/W: 0 0 0 0 0

Construction: 0 594 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene

Route: US 160

Job No.: 8S0758

Relocate west outer road and Weaver Rd. intersection 1.0 mile south of Rte. 60 (James 
River Freeway) at Weaver Road. Cost-share with Greene County and City of Springfield. 
Let by City of Springfield.  Right of way acquired by Greene County and City of 
Springfield. 

Length: 1.01 MPO: Y
Fund Cat:Safety Fed: 1,840 State: 347 Local: 0

Sec Cat: Safety Award 
Date: Let by Others Anticipated Fed Cat: Safety

Engineering: 142 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,045 0 0 0 0

FFOS: 2,045 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 11 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Greene
Route: IS 44
Job No.: 2I2162O

On-call preventive maintenance and pavement repair in Greene County.  

Length: 31.08 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 152 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 10 0 0 0 0

R/W: 0 0 0 0 0

Construction: 142 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I0754

Resurface all lanes from west of Rte. 13 (Kansas Expressway) to Rte. H (Glenstone Ave.) in 
Springfield. To be let in combination with projects 8P0881F and 8I2172. 

Length: 3.30 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,674 State: 319 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 133 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,860 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I0755

Resurface eastbound and westbound lanes from Rte H (Glenstone Ave.) to east of Rte. 65 in 
Springfield. To be let in combination with project 8P0881E. 

Length: 2.80 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,008 State: 345 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 93 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,260 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I2172

Bridge improvements on interstate bridges over Broadway, Grant and National streets in 
Springfield. Involves bridges A0444, A0445, A0447. To be let in combination with projects 
8I0754 and 8P0881F. 

Length: 0.20 MPO: Y
Fund Cat:Taking Care Of System AC-State: 968 State: 375 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S. Federal 

Oversight

Engineering: 133 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,210 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: LP 44
Job No.: 8P0881C

Pavement treatment on Chestnut Expressway from Kansas to Glenstone in Springfield.  

Length: 5.30 MPO: Y
Fund Cat:Taking Care Of System AC-State: 581 State: 229 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 83 0 0 0

R/W: 0 0 0 0 0

Construction: 0 726 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 12 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Greene
Route: LP 44
Job No.: 8S2150

Pedestrian accommodations on Bus. 65/Loop 44 (Glenstone Avenue). Funded by 
Transportation Enhancement funds allocated by the Ozarks Transportation Organization. 

Length: 1.76 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 169 State: 71 Local: 0

Sec Cat: Regional Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 10 19 0 0 0

R/W: 0 0 0 0 0

Construction: 0 211 0 0 0

FFOS: 0 164 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 9Q2165C

Installation of MoDOT furnished video equipment along I-44 in Greene County. This 
project is fully funded by the MoDOT Central Office Traffic Operations. 

Length: 21.76 MPO: Y
Fund Cat:Safety AC-State: 238 State: 85 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 25 0 0 0 0

R/W: 0 0 0 0 0

Construction: 298 0 0 0 0

FFOS: 298 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P0791

Interchange improvements at James River Freeway and National Avenue in Springfield. 
*Economic Recovery Project*  

Length: 0.47 MPO: Y
Fund Cat:Safety Fed: 8,868 State: 1,720 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 624 0 0 0 0

R/W: 0 0 0 0 0

Construction: 9,964 0 0 0 0

FFOS: 4,994 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P0605B

Grading, paving to add lanes for divided six-lanes from Rte. D (Sunshine Street) to Rte. 60 
(James River Freeway).  *Economic Recovery Project*   

Length: 3.47 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 8,600 State: 733 Local: 2,000

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 733 0 0 0 0

R/W: 0 0 0 0 0

Construction: 10,600 0 0 0 0

FFOS: 4,600 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P0605D

Grading and paving to add lanes for divided six-lanes from Bus. 65 (Chestnut Expressway) 
to Rte. D (Sunshine Street) in Springfield.  Amendment 3 will fund 4.6 million and ARRA 
will fund 6.2 million.  *Economic Recovery Project*   

Length: 2.03 MPO: Y
Fund Cat:Amendment 3 Fed: 10,680 State: 1,961 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 905 0 0 0 0

R/W: 0 0 0 0 0

Construction: 11,736 0 0 0 0

FFOS: 6,232 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 13 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Greene
Route: US 65
Job No.: 8P0605E

Grading, paving to add lanes for divided six-lanes from I-44 to Bus. Rte. 65 (Chestnut 
Expressway) in Springfield.  *Economic Recovery Project*   

Length: 2.79 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 12,140 State: 838 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 838 0 0 0 0

R/W: 0 0 0 0 0

Construction: 12,140 0 0 0 0

FFOS: 13,768 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P0880

Pavement improvement from Rte. 60 to the Ozarks Transportation Organization 
boundary. Let in combination with project 8P0893 to provide smooth pavement south to 
Rte. EE. 

Length: 9.54 MPO: Y
Fund Cat:Taking Care Of System AC-State: 4,718 State: 1,585 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Spring 10 Anticipated Fed Cat: N.H.S.

Engineering: 406 0 0 0 0

R/W: 0 0 0 0 0

Construction: 5,897 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P2218

Install median guard cable from south of Rte. 60 (James River Freeway) in Springfield to 
the Finley River bridge in Ozark. To be paid with Section 154 (Open Container Transfer) 
funding. 

Length: 2.33 MPO: Y
Fund Cat:Safety Fed: 551 State: 113 Local: 0

Sec Cat: Safety Award 
Date: Winter 10 Anticipated Fed Cat: Safety

Engineering: 52 0 0 0 0

R/W: 0 0 0 0 0

Construction: 612 0 0 0 0

FFOS: 612 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: RT D
Job No.: 8S2195

Hydrodemolition and low slump overlay on bridges over the BNSF railway and Pearson 
Creek east of Springfield.  

Length: 0.07 MPO: Y
Fund Cat:Taking Care Of System AC-State: 750 State: 304 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 117 0 0 0 0

R/W: 0 0 0 0 0

Construction: 937 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: RP IS44E TO US65S
Job No.: 8P0881E

Pavement treatment on I-44 exit ramps to southbound Rte. 65 in Springfield. To be let in 
combination with project 8I0755. 

Length: 0.60 MPO: Y
Fund Cat:Taking Care Of System AC-State: 238 State: 93 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 34 0 0 0 0

R/W: 0 0 0 0 0

Construction: 297 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 14 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Greene
Route: RP IS44W TO RTHN
Job No.: 8P0881F

Pavement treatment on outer ramps at I-44/Rte. H interchange in Springfield. To be let in 
combination with projects 8I0754 and 8I2172. 

Length: 1.10 MPO: Y
Fund Cat:Taking Care Of System AC-State: 178 State: 70 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 26 0 0 0 0

R/W: 0 0 0 0 0

Construction: 222 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: Various
Job No.: 8P2164

SFY 2011 on-call work zone enforcement in the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 162 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 1 1 0 0 0

R/W: 0 0 0 0 0

Construction: 0 160 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Greene
Route: Various
Job No.: 8P2165

SFY 2012 on-call work zone enforcement in the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 45 Local: 0

Sec Cat: Safety Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 1 1 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 42 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P0858

SFY 2011 on-call guardrail and guard cable repair in the Ozarks Transportation 
Organization area. To be let in SFY 2010 in combination with 8P0859. 

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 217 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 17 0 0 0 0

R/W: 0 0 0 0 0

Construction: 200 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P0909

SFY 2010 on-call work zone enforcement in the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 186 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: State

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 185 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 15 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 8P1979B

Milling rumble strips in the edgelines on various major routes in urban District 8. Funded 
by MoDOT Operations. 

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 234 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 16 0 0 0 0

R/W: 0 0 0 0 0

Construction: 218 0 0 0 0

FFOS: 218 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2186

SFY 2012 on-call guardrail repair in the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 224 Local: 0

Sec Cat: Routine Maintenance Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 1 17 0 0 0

R/W: 0 0 0 0 0

Construction: 0 206 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2192

SFY 2010 on-call asphalt pavement repair on major routes in the Ozarks Transportation 
Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 0 State: 219 Local: 0

Sec Cat: Routine Maintenance Award 
Date: Fall 09 Anticipated Fed Cat: State

Engineering: 15 0 0 0 0

R/W: 0 0 0 0 0

Construction: 204 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2205

Deck repairs on various bridges on various bridges throughout the Ozarks Transportation 
Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 751 State: 262 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 74 0 0 0 0

R/W: 0 0 0 0 0

Construction: 939 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P2208

SFY 2013 on-call work zone enforcement in the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 34 State: 8 Local: 0

Sec Cat: Safety Award 
Date: 2013 Anticipated Fed Cat: Safety

Engineering: 1 1 1 1 0

R/W: 0 0 0 0 0

Construction: 0 0 0 38 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 16 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 8P2210

SFY 2014 on-call work zone enforcement  in the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Safety Fed: 0 State: 33 Local: 0

Sec Cat: Safety Award 
Date: 2014 Anticipated Fed Cat: State

Engineering: 1 1 1 1 1

R/W: 0 0 0 0 0

Construction: 0 0 0 0 28

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q0830D

Installation of Phase I Intelligent Transportation System on various Rtes. in the Springfield 
Area. To be let by City of Springfield.  Project involves Federal ITS projects ITS-0329(801) 
and ITS-0429(801).  

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 665 State: 223 Local: 0

Sec Cat: Systems Operations Award 
Date: Let by Others Anticipated Fed Cat: Earmark

Engineering: 57 0 0 0 0

R/W: 0 0 0 0 0

Construction: 831 0 0 0 0

FFOS: 692 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q0882

SFY 2010 operation and management of OzarksTraffic intelligent transportation system 
throughout the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 414 State: 104 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 517 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q0883

SFY 2011 operation and management of OzarksTraffic intelligent transportation system 
throughout the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 470 State: 158 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 41 0 0 0

R/W: 0 0 0 0 0

Construction: 0 587 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q0913

SFY 2012 operations and management of OzarksTraffic intelligent transportation system 
throughout the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 526 State: 133 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 1 0 0

R/W: 0 0 0 0 0

Construction: 0 0 658 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 17 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 8Q2185

SFY 2013 operation and management of  Ozarks Traffic Intelligent Transportation System 
throughout the Ozarks Transportation Organization area.  

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs AC-State: 542 State: 179 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 0 44 0

R/W: 0 0 0 0 0

Construction: 0 0 0 677 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q2212

SFY 2014 operations and maintenance of OzarksTraffic intelligent transportation system 
throughout the Ozarks Transportation Organization Area.  

Length: 0.00 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 558 State: 184 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 0 0 0 44

R/W: 0 0 0 0 0

Construction: 0 0 0 0 698

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
20,174 44,022 14,683 2,000

FFOS: 35,820 164 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 64,675 8,323 700 715 726
Paybacks: 0 0 0 0 0
Sub-Total: 64,675 8,323 700 715 726

Total Engineering: 4,923 722 4 46 45
Grand Total: 69,598 9,045 704 761 771

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 18 District 8 TMA Dollars in Thousands
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(Note:  The following MoDOT projects are located inside of the Springfield metropolitan planning area boundary.) 
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Greene
Route: MO 13
Job No.: 8P0841D

Payback to the City of Springfield for project 8P0841C at Rte. 13/Kansas Expressway and 
Evergreen Street. Relates to project 8P0841C. MoDOT Cost Share Program. 

Length: 0.24 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 300 Local: 0

Sec Cat: Regional Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 300 0 0 0 0

Payments: 300 0 0 0 0

County: Greene
Route: MO 744
Job No.: 8S0919B

Payback to Springfield Underground, Inc. for project 8S0919 from the Economic 
Development program for Rte. 744/East Kearney Street widening.  

Length: 0.56 MPO: Y
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 1,660 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 1,660 0 0 0

Payments: 0 1,660 0 0 0

County: Greene
Route: Various
Job No.: 8P0761

Design and construct a traffic management center for the Springfield area.  To be let by the 
City of Springfield.  Fed. No. ITS-0329(801) 100% fed. Fed. No. ITS-0429(801) 50% Fed. 
10% Springfield, 10% MoDOT Operations, 30% soft match from previous work. 

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,147 State: 288 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 1 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 1,402 0 0 0 0

Payments: 1,434 0 0 0 0

County: Greene
Route: Various
Job No.: 8Q0830B

Phase II of field device deployment of the Intelligent Transportation System on various 
routes in the Springfield Area. To be let by the City of Springfield. 

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System AC-State: 1,061 State: 358 Local: 0

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: S.T.P.

Engineering: 0 93 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 1,326 0 0 0

County: Various
Route: Various
Job No.: 5B0800X

Payback for Safe and Sound bridges in the Ozarks Transportation Organization area 
(District 8).   

Length: 0.00 MPO: Y
Fund Cat:Taking Care Of System Fed: 1,069 State: 267 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 334 334 334 334

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 19 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

AC-State Fed State Local
2,208 1,069 2,873 0

FFOS: 1,702 1,660 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 1,734 3,320 334 334 334
Sub-Total: 1,734 3,320 334 334 334

Total Engineering: 1 93 0 0 0
Grand Total: 1,735 3,413 334 334 334

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 20 District 8 TMA Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

District 8
TMA

Fed State Local
67,473 17,556 2,000

FFOS: 37,522 1,824 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 64,675 8,323 700 715 726
Paybacks: 1,734 3,320 334 334 334
Sub-Total: 66,409 11,643 1,034 1,049 1,060

Total Engineering: 4,924 815 4 46 45
Grand Total: 71,333 12,458 1,038 1,095 1,105

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 District 8 Dollars in Thousands





 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Carter
Route: BU 60
Job No.: 9S2194

ADA sidewalk improvements on Bus. 60 from Oliver Street to Alexander Street in Van 
Buren, MO. *Economic Recovery Project-Enhancement*  

Length: 0.10 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 87 State: 11 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 11 0 0 0 0

R/W: 0 0 0 0 0

Construction: 87 0 0 0 0

FFOS: 87 0 0 0 0

Payments: 0 0 0 0 0

County: Crawford
Route: MO 19
Job No.: 9P0515

Provide safety improvements from Rte. PP to 2.5 miles south of Cuba.   

Length: 1.35 MPO: N
Fund Cat:Safety Fed: 531 State: 138 Local: 0

Sec Cat: Safety Award 
Date: 2011 Anticipated Fed Cat: Safety

Engineering: 20 59 0 0 0

R/W: 0 0 0 0 0

Construction: 0 590 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Crawford
Route: MO 19
Job No.: 9P2189

Resurface from I-44 to Rte. PP.  

Length: 1.25 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 673 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2012 Anticipated Fed Cat: State

Engineering: 0 0 60 0 0

R/W: 0 0 0 0 0

Construction: 0 0 613 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Crawford
Route: IS 44
Job No.: 9I2153

Resurface eastbound lanes from 0.6 mile west of Rte. H to the Franklin County line.   

Length: 10.28 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 1,134 State: 265 Local: 0

Sec Cat: Preventative Maint Award 
Date: Fall 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 35 104 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,260 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Howell
Route: MO 17
Job No.: 9P2158B

Resurface from Rte. 63 South to the Arkansas State line.  

Length: 17.61 MPO: N
Fund Cat:Taking Care Of System AC-State: 820 State: 314 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 108 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,025 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 District 9 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Howell
Route: US 60
Job No.: 9P2185

Resurface from 0.1 mile east of CRD 1550 to Rte. NN.  

Length: 5.72 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 923 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Summer 09 Anticipated Fed Cat: State

Engineering: 87 0 0 0 0

R/W: 0 0 0 0 0

Construction: 836 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Howell
Route: US 60
Job No.: 9P2192

Resurface westbound lanes from the Rte. 60/Bus. 60 Ramp to the Texas County line.  

Length: 8.92 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,051 State: 774 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2013 Anticipated Fed Cat: N.H.S.

Engineering: 0 0 0 261 0

R/W: 0 0 0 0 0

Construction: 0 0 0 2,564 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Howell
Route: US 63
Job No.: 9P0577C

Resurface southbound and northbound lanes from Rte. N to Rte. 14.  

Length: 5.21 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,804 State: 641 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 20 170 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,255 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Howell
Route: US 63
Job No.: 9P2177

Capacity improvements to complete four-lane undivided roadway from Rte. 160 to Bus. 63 
South.  

Length: 2.32 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 5,018 State: 2,741 Local: 0

Sec Cat: System Expansion Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 1 50 406 0 0

R/W: 0 1,030 0 0 0

Construction: 0 0 6,272 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Iron
Route: MO 21
Job No.: 9P2158D

Resurface from Rte. N to Rte. E.  

Length: 28.59 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 2,790 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 1 268 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,521 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 2 District 9 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Iron
Route: MO 221
Job No.: 9B0801G

Bridge rehabilitation over Branch Knob Creek. Funded by GARVEE.  Project involves 
bridge P0457.  Part of the Safe and Sound program. 

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System AC-State: 469 State: 200 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2013 Anticipated Fed Cat: Bridge

Engineering: 1 1 1 80 0

R/W: 0 0 0 0 0

Construction: 0 0 0 586 0

FFOS: 0 0 0 536 0

Payments: 0 0 0 0 0

County: Iron
Route: MO 32
Job No.: 9P2158C

Resurface from Rte. KK to Rte. 21.  

Length: 27.36 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,261 State: 481 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 165 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,576 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Iron
Route: RT M
Job No.: 9S2193

ADA sidewalk improvements on Rte. M from Shepherd Mountain Road to Burnett Street 
in Ironton, MO. *Economic Recovery Project-Local Enhancement* 

Length: 0.28 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 101 State: 12 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 12 0 0 0 0

R/W: 0 0 0 0 0

Construction: 101 0 0 0 0

FFOS: 101 0 0 0 0

Payments: 0 0 0 0 0

County: Jasper
Route: IS 44
Job No.: 9Q2165

Installation of MoDOT furnished video equipment along I-44 from Oklahoma State Line to 
Franklin Co., excluding Greene Co. Funded by MoDOT Central Office Traffic Operations. 

Length: 183.29 MPO: N
Fund Cat:Safety AC-State: 938 State: 289 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 55 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,172 0 0 0 0

FFOS: 1,172 0 0 0 0

Payments: 0 0 0 0 0

County: Oregon
Route: US 63
Job No.: 9P2180

Resurface from Rte. 19 South to the Arkansas state line (southbound and northbound 
lanes).  

Length: 3.12 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,298 State: 482 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 1 1 155 0 0

R/W: 0 0 0 0 0

Construction: 0 0 1,623 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 3 District 9 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Ozark
Route: RT CC
Job No.: 9S0610

Resurface from Rte. 181 (Dora) to Rte. 63 (West Plains).  Pavement Treatment utilizing 
Forest Highway Funds.   

Length: 21.15 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 1,233 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Fall 09 Anticipated Fed Cat: State

Engineering: 103 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,130 0 0 0 0

FFOS: 1,130 0 0 0 0

Payments: 0 0 0 0 0

County: Phelps
Route: IS 44
Job No.: 2I2162R

On-call pavement repair from Rte. 63 in Phelps County to Rte. 30 in Franklin County.  

Length: 52.18 MPO: Y
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Phelps
Route: US 63
Job No.: 9P0597

Resurface from Cedar Street to south of Rte. CC in Rolla.  

Length: 3.05 MPO: N
Fund Cat:Taking Care Of System AC-State: 719 State: 272 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 92 0 0 0 0

R/W: 0 0 0 0 0

Construction: 899 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Phelps
Route: US 63
Job No.: 9P2190

Resurface from Maries County line to north of I-44.  

Length: 5.89 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,170 State: 818 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 0 0 275 0 0

R/W: 0 0 0 0 0

Construction: 0 0 2,713 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Phelps
Route: MO 72
Job No.: 9P0577B

Resurface from County Road 5220 to County Road 209.  

Length: 9.45 MPO: N
Fund Cat:Taking Care Of System AC-State: 946 State: 356 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 20 99 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,183 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 4 District 9 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Phelps
Route: MO 8
Job No.: 9P2182

Resurface from I-44 to Rte. 68 in St. James.  

Length: 4.74 MPO: N
Fund Cat:Taking Care Of System AC-State: 775 State: 299 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 1 1 103 0 0

R/W: 0 0 0 0 0

Construction: 0 0 969 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Phelps
Route: RT KK
Job No.: 9S2191

Resurface from Rte. 8 to Rte. ZZ.  

Length: 5.58 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 286 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: Winter 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 258 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Pulaski
Route: IS 44
Job No.: 2I2162Q

On-call pavement repair from Laclede County to Rte. 63 in Phelps County.  

Length: 41.20 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 423 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 395 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Pulaski
Route: IS 44
Job No.: 9I2149

Rehabilitate pavement on westbound lanes from 1.4 miles west of Rte. 28 to 0.8 mile east of 
Rte 17. (Alternate pavement treatment project.) 

Length: 8.20 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 12,528 State: 1,392 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 100 910 0 0 0

R/W: 0 0 0 0 0

Construction: 0 12,910 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Reynolds
Route: MO 34
Job No.: 9P2147

Resurfacing and safety improvements from Rte. 21 north to Rte. 60.  

Length: 2.62 MPO: N
Fund Cat:Taking Care Of System AC-State: 845 State: 393 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 25 95 0 0 0

R/W: 0 62 0 0 0

Construction: 0 1,056 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 5 District 9 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Shannon
Route: US 60
Job No.: 9P0596

Partial resurfacing and construct paved shoulders from Rte. M in Shannon County to Rte. 
C in Carter County.   

Length: 17.48 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,794 State: 668 Local: 0

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 219 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,243 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Shannon
Route: US 60
Job No.: 9P2197

Resurface from Rte. M in Shannon County to Rte. C in Carter County.  

Length: 29.02 MPO: N
Fund Cat:Taking Care Of System AC-State: 2,734 State: 924 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Winter 10 Anticipated Fed Cat: N.H.S.

Engineering: 240 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,418 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Texas
Route: MO 32
Job No.: 9P2158E

Resurface from Rte. 63 to Rte. 72.  

Length: 20.60 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 1,400 Local: 0

Sec Cat: Low Type Resurfacing Award 
Date: 2011 Anticipated Fed Cat: State

Engineering: 5 134 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,261 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Texas
Route: US 60
Job No.: 9B0801I

Bridge rehabilitation over Beeler Creek. Funded by GARVEE.  Project involves bridge 
A2536.  Part of the Safe and Sound program. 

Length: 0.02 MPO: N
Fund Cat:Taking Care Of System AC-State: 398 State: 173 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 73 0 0 0 0

R/W: 0 0 0 0 0

Construction: 498 0 0 0 0

FFOS: 498 0 0 0 0

Payments: 0 0 0 0 0

County: Texas
Route: US 63
Job No.: 9B0801H

Bridge rehabilitation over Bender Creek and Arthur Creek. Funded by GARVEE.  Project 
involves bridges A0671 and A0672.  Part of the Safe and Sound program. 

Length: 0.11 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,699 State: 738 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 313 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,124 0 0 0 0

FFOS: 2,124 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 6 District 9 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Texas
Route: US 63
Job No.: 9P0577D

Resurface from north of Houston from Rte. E to Rte. B.  

Length: 2.73 MPO: N
Fund Cat:Taking Care Of System AC-State: 299 State: 120 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 10 35 0 0 0

R/W: 0 0 0 0 0

Construction: 0 374 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Texas
Route: US 63
Job No.: 9P0577E

Resurface from 3.2 miles north of Rte. RA to Rte. U.  

Length: 12.15 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,298 State: 473 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 20 128 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,623 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: I-44
Job No.: 9I2179

Guardrail protection of Dynamic Message Signs on I-44 from Oklahoma state line to St. 
Louis metro area. This is a statewide project utilizing Open Container Penalty Funds. 

Length: 258.22 MPO: N
Fund Cat:Safety Fed: 270 State: 66 Local: 0

Sec Cat: Safety Award 
Date: Fall 09 Anticipated Fed Cat: Safety

Engineering: 36 0 0 0 0

R/W: 0 0 0 0 0

Construction: 300 0 0 0 0

FFOS: 300 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P1979

Milling rumble strips in the edgelines on various major routes in District 9. Funded by 
MoDOT Operations. 

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 0 State: 63 Local: 0

Sec Cat: Safety Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 5 0 0 0 0

R/W: 0 0 0 0 0

Construction: 58 0 0 0 0

FFOS: 58 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P2160

On call guard cable and guard rail repair on various routes and counties in the South 
Central District.  

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System AC-State: 336 State: 123 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: S.T.P.

Engineering: 1 38 0 0 0

R/W: 0 0 0 0 0

Construction: 0 420 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 7 District 9 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Washington
Route: MO 8
Job No.: 9P0577F

Shoulder construction from Rte. AA to Potosi City limits.  

Length: 5.71 MPO: N
Fund Cat:Taking Care Of System AC-State: 443 State: 188 Local: 0

Sec Cat: Preventative Maint Award 
Date: 2011 Anticipated Fed Cat: N.H.S.

Engineering: 5 72 0 0 0

R/W: 0 0 0 0 0

Construction: 0 554 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
41,777 989 21,565 0

FFOS: 5,470 0 0 536 0
Total R/W: 0 1,092 0 0 0

Total Construction: 13,914 28,608 12,190 3,150 0
Paybacks: 0 0 0 0 0
Sub-Total: 13,914 29,700 12,190 3,150 0

Total Engineering: 1,598 2,438 1,000 341 0
Grand Total: 15,512 32,138 13,190 3,491 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 8 District 9 Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Various
Route: Various
Job No.: 5B0800Y

Payback for Safe and Sound bridges for District 9.    

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 6,701 State: 1,675 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 2,094 2,094 2,094 2,094

AC-State Fed State Local
0 6,701 1,675 0

FFOS: 0 0 0 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 0 2,094 2,094 2,094 2,094
Sub-Total: 0 2,094 2,094 2,094 2,094

Total Engineering: 0 0 0 0 0
Grand Total: 0 2,094 2,094 2,094 2,094

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 9 District 9 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Paybacks or projects in the Amendment 3 Funding Category.
Incidentals include PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Statewide Totals
AC-State Fed State Local
41,777 7,690 23,240 0

FFOS: 5,470 0 0 536 0
Total R/W: 0 1,092 0 0 0

Total Construction: 13,914 28,608 12,190 3,150 0
Paybacks: 0 2,094 2,094 2,094 2,094
Sub-Total: 13,914 31,794 14,284 5,244 2,094

Total Engineering: 1,598 2,438 1,000 341 0
Grand Total: 15,512 34,232 15,284 5,585 2,094

Project Count: 37

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-24-2009 Section 4 - 1 Dollars in Thousands



 
 
 
 
 
 
 
 
 
 





2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Bollinger
Route: MO 34
Job No.: 0P0922

Grading, paving, drainage and build bridge 0.6 mile west of Rte. ZZ at Glen Allen to 1 mile 
east of Rte. ZZ.  

Length: 1.63 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 2,338 State: 1,889 Local: 0

Sec Cat: System Expansion Award 
Date: 2012 Anticipated Fed Cat: S.T.P.

Engineering: 75 75 208 0 0

R/W: 0 946 0 0 0

Construction: 0 0 2,923 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Butler
Route: MO 53
Job No.: 0P0826

Resurface existing pavement and stabilize shoulders from Poplar Bluff to Qulin and 
Campbell to Holcomb.   

Length: 19.81 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,128 State: 1,067 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 285 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,910 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Butler
Route: BU 60
Job No.: 0S0980

Signal installation and geometric improvements. 0.1 mile east of Rtes. 60/67 at Rte. W 
intersection.   

Length: 0.20 MPO: N
Fund Cat:Safety Fed: 796 State: 189 Local: 0

Sec Cat: Safety Award 
Date: Fall 09 Anticipated Fed Cat: Safety

Engineering: 101 0 0 0 0

R/W: 0 0 0 0 0

Construction: 884 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Butler
Route: US 67
Job No.: 0P0959

Capacity improvements 1.5 miles south of Rte. M to 1 mile south of Rte. 160. Delta 
Regional Authority is providing funds of $676,000 in FY 2012.  Amendment 3 new major 
project.

Length: 5.65 MPO: N
Fund Cat:Amendment 3 AC-State: 20,419 State: 8,140 Local: 0

Sec Cat: System Expansion Award 
Date: 2012 Anticipated Fed Cat: N.H.S.

Engineering: 500 668 1,918 0 0

R/W: 0 3,035 0 0 0

Construction: 0 0 22,438 0 0

FFOS: 0 0 676 0 0

Payments: 0 0 0 0 0

County: Cape Girardeau
Route: MO 25
Job No.: 0P0904

Intersection improvements at Rte. 77 at Blomeyer. To be awarded in combination with 
0S0860, an extension of Rte. AB. 

Length: 0.26 MPO: N
Fund Cat:Taking Care Of System Fed: 814 State: 162 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Safety

Engineering: 72 0 0 0 0

R/W: 0 0 0 0 0

Construction: 904 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 1 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Cape Girardeau
Route: AB
Job No.: 0S0860

Grading and paving from the Rte. 25 & 77 intersection east to Rte. AB Nash Road. Project 
in conjunction with Cape Girardeau County Commission.  Right of way acquisition by 
County and constructing embankment as a county road. 

Length: 3.64 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 2,902 State: 969 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 244 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,627 0 0 0 0

FFOS: 784 0 0 0 0

Payments: 0 0 0 0 0

County: Cape Girardeau
Route: SEMO Regional Port
Job No.: 0W0001

Construction of high water rail line that will allow port rail to operate during high water 
events. *Economic Recovery Project*   

Length: 0.00 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 1,015 State: 85 Local: 0

Sec Cat: System Expansion Award 
Date: Let by Others Anticipated Fed Cat: S.T.P.

Engineering: 85 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,015 0 0 0 0

FFOS: 1,015 0 0 0 0

Payments: 0 0 0 0 0

County: Cape Girardeau
Route: RT W
Job No.: 0P2183

Resurface and improve shoulders from LaSalle Ave. to Lexington Ave.  *Economic 
Recovery Project*   

Length: 4.20 MPO: N
Fund Cat:Taking Care Of System Fed: 2,200 State: 210 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 210 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,200 0 0 0 0

FFOS: 2,200 0 0 0 0

Payments: 0 0 0 0 0

County: Madison
Route: US 67
Job No.: 0P0828

Resurface existing lanes from 1.4 miles south of Rte. C to Wayne County line. This project 
is part of an overall plan to improve the Rte. 67 corridor to a divided four-lane from 
Fredericktown to Poplar Bluff. 

Length: 12.49 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,800 State: 625 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 15 160 0 0 0

R/W: 0 0 0 0 0

Construction: 0 2,250 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Madison
Route: US 67
Job No.: 0P0986

Pavement treatments from Rte. 72 to St. Francois County line.  

Length: 6.24 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,746 State: 606 Local: 0

Sec Cat: Thin Lift Overlay Award 
Date: Fall 09 Anticipated Fed Cat: S.T.P.

Engineering: 170 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,182 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 2 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Madison
Route: US 67
Job No.: 0P2186

Pavement replacement to improve vertical clearance under Rte. 67/72 bridge.  

Length: 0.20 MPO: N
Fund Cat:Taking Care Of System AC-State: 571 State: 213 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: N.H.S.

Engineering: 70 0 0 0 0

R/W: 0 0 0 0 0

Construction: 714 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Madison
Route: RT E
Job No.: 0S2165

Replace bridge, grading and paving 7.5 miles west of Rte. 67.  Project involves bridge 
T0071.   

Length: 0.50 MPO: N
Fund Cat:Taking Care Of System Fed: 2,190 State: 922 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: Bridge

Engineering: 30 152 187 0 0

R/W: 0 6 0 0 0

Construction: 0 0 2,737 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Mississippi
Route: IS 57
Job No.: 0I0981

Pavement treatment of southbound lanes from Rte. NN overpass to Rte. AA overpass.  

Length: 8.57 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 2,895 State: 553 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 231 0 0 0 0

R/W: 0 0 0 0 0

Construction: 3,217 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Mississippi
Route: US 62
Job No.: 0S2189

Rehabilitate existing pavement from Marshall Street to I-57 in Charleston.  

Length: 2.55 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,046 State: 387 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 20 105 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,308 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Mississippi
Route: RT UU
Job No.: 0B0801I

Bridge rehabilitation on Rte. UU over I-57. Funded by GARVEE.  Project involves bridge 
A0465.  Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 437 State: 189 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 80 0 0 0 0

R/W: 0 0 0 0 0

Construction: 546 0 0 0 0

FFOS: 546 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 3 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: New Madrid
Route: IS 55
Job No.: 0I2147

Construction of new Welcome Center on I-55 at Marston.  *Economic Recovery Project*   

Length: 0.30 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 6,614 State: 422 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 422 0 0 0 0

R/W: 0 0 0 0 0

Construction: 6,614 0 0 0 0

FFOS: 6,614 0 0 0 0

Payments: 0 0 0 0 0

County: New Madrid
Route: RT EE
Job No.: 0S2190

Remove guardrail and shape shoulders at Marston.  

Length: 0.21 MPO: N
Fund Cat:Taking Care Of System AC-State: 239 State: 105 Local: 0

Sec Cat: Systems Operations Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 45 0 0 0 0

R/W: 0 0 0 0 0

Construction: 299 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: New Madrid
Route: New Madrid Regional Port
Job No.: 0W0002

Rail extension, switch, crossings and siding for new tenant. *Economic Recovery Project*   

Length: 0.00 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 660 State: 68 Local: 0

Sec Cat: System Expansion Award 
Date: Let by Others Anticipated Fed Cat: S.T.P.

Engineering: 68 0 0 0 0

R/W: 0 0 0 0 0

Construction: 660 0 0 0 0

FFOS: 660 0 0 0 0

Payments: 0 0 0 0 0

County: Pemiscot
Route: CRD 337
Job No.: 0S0742

Grading and paving from Rte. I-155 to Rte. 84. Paving of County Road 337 to provide a 
more direct access to the Pemiscot County Port Authority.  Funding from Delta Regional 
Authority. CRD 337 will become a MoDOT route. 

Length: 3.00 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 1,438 State: 487 Local: 0

Sec Cat: System Expansion Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 128 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,797 0 0 0 0

FFOS: 1,302 0 0 0 0

Payments: 0 0 0 0 0

County: Pemiscot
Route: IS 55
Job No.: 0I0972

Grading, drainage, paving and structure(s) for rest area/welcome center adjacent to 
northbound lane, north of the Arkansas State line at Hayti. Funded by statewide 
enhancement funds and MoDOT General Services Facilities Management funds. 

Length: 0.10 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 5,638 State: 1,885 Local: 0

Sec Cat: Systems Operations Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 476 0 0 0 0

R/W: 0 0 0 0 0

Construction: 7,047 0 0 0 0

FFOS: 6,375 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 4 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Pemiscot
Route: IS 55
Job No.: 0I2188

Interchange lighting at Routes O, E, U and A.  

Length: 0.20 MPO: N
Fund Cat:Safety AC-State: 482 State: 122 Local: 0

Sec Cat: Safety Award 
Date: Fall 10 Anticipated Fed Cat: I/M

Engineering: 1 67 0 0 0

R/W: 0 0 0 0 0

Construction: 0 536 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Perry
Route: MO 51
Job No.: 0B0801H

Bridge rehabilitation over Bois Brule Creek. Funded by GARVEE.  Project involves bridge 
G0823.  Part of the Safe and Sound program. 

Length: 0.04 MPO: N
Fund Cat:Taking Care Of System AC-State: 638 State: 278 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 118 0 0 0 0

R/W: 0 0 0 0 0

Construction: 798 0 0 0 0

FFOS: 798 0 0 0 0

Payments: 0 0 0 0 0

County: Perry
Route: MO 51
Job No.: 0P2154

Bridge rehabilitation over the Mississippi River at Chester in Perry County.  Project 
involves bridge L0135. Additional funding provided by State of Illinois in the amount of 
$500,000. 

Length: 0.48 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 500 State: 139 Local: 500

Sec Cat: Preventative Maint Award 
Date: Winter 10 Anticipated Fed Cat: Bridge

Engineering: 139 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,000 0 0 0 0

FFOS: 500 0 0 0 0

Payments: 0 0 0 0 0

County: Perry
Route: IS 55
Job No.: 0I2158

Pavement improvements from Rte. 61 interchange in Cape Girardeau County to Rte. B 
interchange in Perry County.  

Length: 18.08 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 6,592 State: 1,450 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2011 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 125 593 0 0 0

R/W: 0 0 0 0 0

Construction: 0 7,324 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Perry
Route: IS 55
Job No.: 0I2176

Pavement rehabilitation of north and south bound lanes of Route I-55 from Perryville to 
Benton.  

Length: 36.60 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 17,260 State: 1,917 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: 2012 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 1 1 1,212 0 0

R/W: 0 0 0 0 0

Construction: 0 0 17,963 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 5 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Scott
Route: OR 55
Job No.: 0I0943

Construct outer road connection from Rte. K in Scott City north to existing outer road 
south of Rte. AB. SAFTEA-LU earmark MO170 for $5 million. 

Length: 0.81 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 3,179 State: 2,535 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: Earmark

Engineering: 459 0 0 0 0

R/W: 1,281 0 0 0 0

Construction: 3,974 0 0 0 0

FFOS: 5,000 0 0 0 0

Payments: 0 0 0 0 0

County: Scott
Route: IS 55
Job No.: 2I2162U

On-call preventive maintenance and pavement repair (concrete only) from Rte. 60 in Scott 
County to the Arkansas state line and all of I-155.  

Length: 76.41 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 316 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 21 0 0 0 0

R/W: 0 0 0 0 0

Construction: 295 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Scott
Route: IS 55
Job No.: 2I2162V

On-call preventive maintenance and pavement repair (asphalt only) from Rte. 60 in Scott 
County to the Arkansas State line and all of I-155.  

Length: 76.93 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 316 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 21 0 0 0 0

R/W: 0 0 0 0 0

Construction: 295 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Scott
Route: IS 57
Job No.: 0I0982

Resurface of northbound lanes from Rte. AA overpass to 4.3 miles south of Rte. 105.  

Length: 6.50 MPO: N
Fund Cat:Statewide Interstate And Major Bridge AC-State: 2,143 State: 472 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: I/M Federal 

Oversight

Engineering: 234 0 0 0 0

R/W: 0 0 0 0 0

Construction: 2,381 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Scott
Route: RT H
Job No.: 0S0818

Replace bridge over Blue Ditch 1.3 miles south of Rte. 77. Project involves bridge X0381. 

Length: 0.15 MPO: N
Fund Cat:Taking Care Of System AC-State: 253 State: 95 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 32 0 0 0 0

R/W: 0 0 0 0 0

Construction: 316 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 6 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Francois
Route: MO 221
Job No.: 0S0880

Bridge deck replacement over Rte. 67 1.7 miles south of Rte. 32. Project involves bridge 
A0281. 

Length: 1.00 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,181 State: 508 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: S.T.P.

Engineering: 70 143 0 0 0

R/W: 0 0 0 0 0

Construction: 0 1,476 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Francois
Route: US 67
Job No.: 0P2159

Roundabout installations at interchange of Rtes. 67, 221 and W in Farmington.  

Length: 0.10 MPO: N
Fund Cat:Safety Fed: 1,635 State: 1,245 Local: 0

Sec Cat: Safety Award 
Date: Fall 10 Anticipated Fed Cat: Safety

Engineering: 118 206 0 0 0

R/W: 739 0 0 0 0

Construction: 0 1,817 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Francois
Route: US 67
Job No.: 0S2185

Construct east outer road from Northwood Drive in Bonne Terre to Hedgeapple Road. 
Remove median crossing and at-grade access at Hedgeapple Road to improve safety. 

Length: 0.20 MPO: N
Fund Cat:Safety Fed: 1,173 State: 444 Local: 0

Sec Cat: Safety Award 
Date: Winter 10 Anticipated Fed Cat: Safety

Engineering: 186 0 0 0 0

R/W: 128 0 0 0 0

Construction: 1,303 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: St. Francois
Route: MO 8
Job No.: 0B0801C

Bridge rehabilitation on Rte. 8 over Big River. Funded by GARVEE.  Project involves 
bridge L0216.  Part of the Safe and Sound program. 

Length: 0.08 MPO: N
Fund Cat:Taking Care Of System AC-State: 1,087 State: 472 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: Bridge

Engineering: 200 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,359 0 0 0 0

FFOS: 1,359 0 0 0 0

Payments: 0 0 0 0 0

County: St. Francois
Route: RT W
Job No.: 0S2182

Pavement treatment and construct new traffic signals at Route W and Black Knight Drive. 
and from Westmount Dr. to Rte. 32 in City of Farmington. City of Farmington is providing 
$250,000. 

Length: 2.31 MPO: N
Fund Cat:Taking Care Of System Fed: 0 State: 1,638 Local: 250

Sec Cat: Routine Maintenance Award 
Date: 2014 Anticipated Fed Cat: State

Engineering: 1 1 1 30 122

R/W: 0 0 0 0 0

Construction: 0 0 0 0 1,733

FFOS: 0 0 0 0 250

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 7 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Ste. Genevieve
Route: IS 55
Job No.: 0I2187

Interchange lighting at Routes N, O, Y and OO.  

Length: 0.20 MPO: N
Fund Cat:Safety AC-State: 468 State: 119 Local: 0

Sec Cat: Safety Award 
Date: Fall 09 Anticipated Fed Cat: I/M

Engineering: 67 0 0 0 0

R/W: 0 0 0 0 0

Construction: 520 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 2I2162S

On-call preventive maintenance and pavement repair (concrete only) from Rte. 32 in Ste. 
Genevieve County to Rte. 60 in Scott County also all of I-57 in Mississippi County.  

Length: 106.61 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 316 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 21 0 0 0 0

R/W: 0 0 0 0 0

Construction: 295 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 2I2162T

On-call preventive maintenance and pavement repair (asphalt only) from Rte. 32 in Ste. 
Genevieve county to Rte. 60 in Scott County also all of I-57 in Mississippi County.  

Length: 106.41 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 316 Local: 0

Sec Cat: Preventative Maint Award 
Date: Spring 10 Anticipated Fed Cat: State

Engineering: 21 0 0 0 0

R/W: 0 0 0 0 0

Construction: 295 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Ste. Genevieve
Route: RT B
Job No.: 0S2198

Bridge replacement, asphalt overlay, widening and shoulders from Rte. 32 to Coffman.  
*Economic Recovery Project*  

Length: 13.76 MPO: N
Fund Cat:Taking Care Of System Fed: 4,000 State: 285 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 285 0 0 0 0

R/W: 0 0 0 0 0

Construction: 4,000 0 0 0 0

FFOS: 4,000 0 0 0 0

Payments: 0 0 0 0 0

County: Ste. Genevieve

Route: New Bourbon Regional 
Port

Job No.: 0W0003

Dock and dolphin construction, site development. *Economic Recovery Project*   

Length: 0.00 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 1,285 State: 148 Local: 0

Sec Cat: System Expansion Award 
Date: Let by Others Anticipated Fed Cat: S.T.P.

Engineering: 148 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,285 0 0 0 0

FFOS: 1,285 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 8 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Stoddard
Route: RT N
Job No.: 0B0801J

Bridge rehabilitation on Rte. N over Castor River. Funded by GARVEE.  Project involves 
bridge N0382.  Part of the Safe and Sound program. 

Length: 0.03 MPO: N
Fund Cat:Taking Care Of System AC-State: 279 State: 121 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 09 Anticipated Fed Cat: Bridge

Engineering: 51 0 0 0 0

R/W: 0 0 0 0 0

Construction: 349 0 0 0 0

FFOS: 349 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 0P1979

Milling and rumble strips in the edgelines of various major routes in various counties in 
District 10. Funded by Open Container Funds. 

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 951 State: 184 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: Safety

Engineering: 78 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,057 0 0 0 0

FFOS: 1,057 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 0P2149

SAFETEA-LU High Risk Rural Road Program for safety improvements at various 
locations throughout the state.  

Length: 0.00 MPO: N
Fund Cat:Safety Fed: 166 State: 36 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: Safety

Engineering: 18 0 0 0 0

R/W: 0 0 0 0 0

Construction: 184 0 0 0 0

FFOS: 184 0 0 0 0

Payments: 0 0 0 0 0

County: Various
Route: Various
Job No.: 0Q2168

Installation of MoDOT furnished dynamic message signs and Closed Circuit TV along 
Rtes. 60, I-55 and I-57 in District 10. Funded by MoDOT Central Office Traffic Operations 
$200,000 and $800,000 from DRA. 

Length: 0.00 MPO: N
Fund Cat:Safety AC-State: 800 State: 269 Local: 0

Sec Cat: Safety Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 69 0 0 0 0

R/W: 0 0 0 0 0

Construction: 1,000 0 0 0 0

FFOS: 1,000 0 0 0 0

Payments: 0 0 0 0 0

County: Wayne
Route: MO 34
Job No.: 0P0876

Widen, build shoulders and straighten two locations between Rte. 67 and Piedmont. 
*Economic Recovery Project* 

Length: 13.35 MPO: N
Fund Cat:Taking Care Of System Fed: 11,136 State: 1,494 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Summer 09 Anticipated Fed Cat: S.T.P.

Engineering: 1,494 0 0 0 0

R/W: 0 0 0 0 0

Construction: 11,136 0 0 0 0

FFOS: 10,751 0 0 0 0

Payments: 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Wayne
Route: US 67
Job No.: 0P0877

Resurface existing lanes from Madison County line to 4.1 miles south of Butler County line. 
This project is part of an overall plan to improve the Rte. 67 corridor to a divided four-lane 
from Fredericktown to Poplar Bluff. 

Length: 34.64 MPO: N
Fund Cat:Taking Care Of System AC-State: 3,964 State: 1,346 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 15 340 0 0 0

R/W: 0 0 0 0 0

Construction: 0 4,955 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Wayne
Route: US 67
Job No.: 0P0931F

Demolish existing bridge over Wappapello Lake 1 mile south of Rte. D at Old Greenville.  
Project involves bridge J0021.   Amendment 3 new major project.

Length: 0.17 MPO: N
Fund Cat:Amendment 3 AC-State: 312 State: 124 Local: 0

Sec Cat: System Expansion Award 
Date: Fall 10 Anticipated Fed Cat: N.H.S.

Engineering: 5 41 0 0 0

R/W: 0 0 0 0 0

Construction: 0 390 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

County: Wayne
Route: RT F
Job No.: 0P0931D

Construct wetlands mitigation area on USACE maintained property at Holliday Landing 
4.2 miles east of Rte. 67 on Rte. F. USACE participation in construction of mitigation area 
on USACE property.  Amendment 3 new major project.

Length: 0.00 MPO: N
Fund Cat:Amendment 3 AC-State: 332 State: 111 Local: 0

Sec Cat: System Expansion Award 
Date: Winter 10 Anticipated Fed Cat: S.T.P.

Engineering: 28 0 0 0 0

R/W: 0 0 0 0 0

Construction: 415 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 0 0 0 0

AC-State Fed State Local
83,567 35,135 35,989 750

FFOS: 45,779 0 676 0 250
Total R/W: 2,148 3,987 0 0 0

Total Construction: 67,873 20,056 46,061 0 1,733
Paybacks: 0 0 0 0 0
Sub-Total: 70,021 24,043 46,061 0 1,733

Total Engineering: 7,353 2,552 3,526 30 122
Grand Total: 77,374 26,595 49,587 30 1,855

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-29-2009 Section 4 - 10 District 10 Dollars in Thousands
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2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: Cape Girardeau
Route: IS 55
Job No.: 0I0767A

Construction of outer road system from East Main Street Interchange to Co. Rd. 618, 2.4 
miles north of the Rtes. 61&34 interchange. Payback to the City of Cape Girardeau.  The 
project is let by the city. 

Length: 2.40 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 960 State: 344 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 104 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 1,200 0 0 0 0

County: Cape Girardeau
Route: IS 55
Job No.: 0I0767B

Construction of outer road along SB lane from East Main Street Interchange to Bainbridge 
Road. MoDOT partnering with City of Jackson.  City will design, let and administer the 
project.  MoDOT participation limited to review & payback. 

Length: 1.00 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 960 State: 344 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: S.T.P. Federal 

Oversight

Engineering: 104 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 1,200 0 0 0 0

County: Mississippi
Route: IS 57
Job No.: 0I0945

Bridge maintenance and joint repair on Mississippi River Bridge A2000. Illinois DOT let, 
awarded and administered this project in 2006. MoDOT will repay 50% of project costs in 
fiscal year 2011. 

Length: 2.12 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 801 Local: 0

Sec Cat: Preventative Maint Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 51 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 750 0 0 0

County: Mississippi
Route: US 60
Job No.: 0P0948

Bridge maintenance on bridge K0950 at Rte. 60/62 over the Mississippi River in Mississippi 
County. Payback for 50% of bridge rehabilitation cost to Illinois Department of 
Transportation. 

Length: 0.19 MPO: N
Fund Cat:Statewide Interstate And Major Bridge Fed: 0 State: 141 Local: 0

Sec Cat: Preventative Maint Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 141 0 0 0 0

County: Scott
Route: US 61
Job No.: 0P2170Z

Payback from the cost share program to the City of Sikeston/Scott County. Initial funding 
from Delta Regional Authority, STP and Sikeston.     

Length: 0.47 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 151 Local: 0

Sec Cat: System Expansion Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 151 0 0

Payments: 0 0 151 0 0

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 11 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

County: St. Francois
Route: OR 67
Job No.: 0S0966

Construct east outer road for Rte. 67 from Parkway Drive to Rte. 8 in Desloge. Payback 
from the cost share program to the City of Desloge. The city will let the project. Federal 
earmark and MoDOT cost share project STP-9900 (021). 

Length: 1.60 MPO: N
Fund Cat:Major Projects & Emerging Needs AC-State: 2,879 State: 85 Local: 1,147

Sec Cat: Systems Operations Award 
Date: N/A Anticipated Fed Cat: Earmark

Engineering: 85 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 4,026 0 0 0 0

Payments: 4,026 0 0 0 0

County: Stoddard
Route: RT Y
Job No.: 0S0963Z

Payback from the Cost Share program to Stoddard County for the acceleration of 0S0963.     

Length: 2.38 MPO: N
Fund Cat:Major Projects & Emerging Needs Fed: 0 State: 890 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: State

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 890 0 0

Payments: 0 0 890 0 0

County: Various
Route: Various
Job No.: 5B0800Z

Payback for Safe and Sound bridges for District 10.    

Length: 0.00 MPO: N
Fund Cat:Taking Care Of System Fed: 15,843 State: 3,961 Local: 0

Sec Cat: Rehab And Reconst Award 
Date: N/A Anticipated Fed Cat: Bridge

Engineering: 0 0 0 0 0

R/W: 0 0 0 0 0

Construction: 0 0 0 0 0

FFOS: 0 0 0 0 0

Payments: 0 4,951 4,951 4,951 4,951

AC-State Fed State Local
4,799 15,843 6,717 1,147

FFOS: 4,026 0 1,041 0 0
Total R/W: 0 0 0 0 0

Total Construction: 0 0 0 0 0
Paybacks: 6,567 5,701 5,992 4,951 4,951
Sub-Total: 6,567 5,701 5,992 4,951 4,951

Total Engineering: 293 51 0 0 0
Grand Total: 6,860 5,752 5,992 4,951 4,951

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 12 District 10 Dollars in Thousands



2010-2014 Highway and Bridge Construction Schedule
Construction contigency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Paybacks or projects in the Amendment 3 Funding Category.
Incidentals include PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING
7/2009-
6/2010

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Statewide Totals
AC-State Fed State Local
88,366 50,978 42,706 1,897

FFOS: 49,805 0 1,717 0 250
Total R/W: 2,148 3,987 0 0 0

Total Construction: 67,873 20,056 46,061 0 1,733
Paybacks: 6,567 5,701 5,992 4,951 4,951
Sub-Total: 76,588 29,744 52,053 4,951 6,684

Total Engineering: 7,646 2,603 3,526 30 122
Grand Total: 84,234 32,347 55,579 4,981 6,806

Project Count: 56

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.
Jun-26-2009 Section 4 - 1 Dollars in Thousands









Section 4: Safe & Sound - 1 

Safe & Sound Bridge Improvement Program  
 
The intent of the Safe & Sound Bridge Improvement Program is to provide for the rehabilitation/replacement of 802 bridges in poor 
condition throughout the state.  Each county in Missouri will have at least one bridge improved as a result of this project.  The list of 
bridges includes a majority of condition 3 and 4 structures, many of which are located on supplemental routes.  Condition 3 and 4 
bridges are structures that are still safe for the traveling public, but warrant rehabilitation or replacement work. The budget estimate 
for replacing or rehabilitating these 802 bridges is $700 million.   
 
There are 554 bridge replacements included in a single design-build package.  The request for qualifications for this project was issued 
in October 2008, and a short-listing of the most highly qualified submitters occurred in December 2008.  This project was awarded in 
late spring 2009.  This contract requires the awarded team to perform the project management, design and construction of these 
structures.  The remaining 248 bridges will be rehabilitated using a modified design-bid-build approach, where projects will be 
grouped by type, size or location to accelerate construction schedules. 109 of these structures plus one project advanced into 2009 
were awarded in SFY 2009 (quick-start bridges).  The remaining 138 structures will be awarded between state fiscal years 2010 and 
2013.  These projects are included in the 2010-2014 STIP.  The modified design-bid-build projects have been grouped together by 
MoDOT districts and job number.  For example job 6B0801B is identified as 6 = MoDOT district, B = Safe & Sound Bridge, 0801 = 
rural bridge/0802 = urban bridge, B, C, D etc. to the various number of jobs per district. 
 
Existing cash balances allowed the Missouri Highways and Transportation Commission to begin awarding the 110 quick-start bridges 
immediately using advanced construction and MoDOT anticipates utilizing advance construction on all 802 bridges.   The earliest date 
for conversion of advance construction will be in 2011. Grant Anticipation Revenue Vehicle or GARVEE bonds are necessary to 
finance the Safe & Sound Program.  MoDOT will issue multiple series of bonds totaling $700 million and these issuances are 
anticipated to begin in SFY 2011.   The projects are programmed with $50 million in annual payments on these bonds, beginning in 
SFY 2011 and continuing for approximately 25 years. Federal Highway Bridge Program (HBP) and Surface Transportation (STP) 
funds will be obligated on these bridges based on their eligibility.  
 
A budget for the three components of the revised Safe & Sound Bridge Improvement Program was established by applying a cost per 
square foot of bridge deck area to the bridge deck area of each component.  They include various elements such as engineering, utility 
relocations, right-of-way, bridge rehabilitation or construction and roadway construction in order to identify programmatic level 
budgets for these elements. 
 



Section 4: Safe & Sound - 2 

Table 4-1 lists the 554 bridge replacements included in the design-build package of the Safe & Sound Bridge Improvement Program.  
Duplicate bridge numbers represent two independent structures on the same route for both directions of traffic.  Using an assumed cost 
of $225 per square foot of bridge deck area applied to 2,200,000 square feet, the resulting budget for replacement of these 554 bridges 
is $495 million.  This project was awarded to KTU Constructors in a special meeting of the Missouri Highways and Transportation 
Commission on May 21, 2009.  The project was awarded at a cost of $487 million with a completion date by the end of 2013. 
 
Table 4-2 lists the awarded 110 quick-start bridges to be delivered through the modified design-bid-build delivery method.  This table 
also identifies award dates and job numbers for each bridge.  Locations of each bridge are shown on a statewide map following the 
table.   
 
Table 4-3 lists the programmed 138 bridges to be delivered through the modified design-bid-build delivery method over the next five 
years.  Locations of each bridge are shown on a statewide map following the table.  Specific projects for these bridge improvements 
are included in the appropriate district project listing in Section 4. 
 
Updated information may be found at www.modot.org/safeandsound. 
 
 
 
 
  
 
    



Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

01 ANDREW MO 48 E K0131 PLATTE RVR OVRFL N
01 ANDREW RT DD S N0317 DILLON CR Y
01 ANDREW RT Y S P0569 OWL CR N
01 ANDREW US 169 S J0003 NIAGARA RVR N
01 ANDREW RT H S P0570 ARAPAHOE CR N
01 ANDREW RT A E S0190 STR N
01 ATCHISON MO 111 S X0168 TURKEY CR N
01 ATCHISON US 136 E G0674 COW CR N
01 ATCHISON RT C E K0812 MID TARKIO CR N
01 ATCHISON RT C E K0827 TARKIO RVR N
01 ATCHISON RT B E S0106 HALLS BR N
01 ATCHISON US 59 S G0355 TARKIO RVR N
01 ATCHISON MO 46 E T0814 E FK HICKORY CR N
01 ATCHISON RT V E P0561 MAIN DRAIN DTCH #6 N
01 ATCHISON MO 111 S X0171 DRAIN DTCH N
01 ATCHISON RT B E X0576 ROCK CR N
01 ATCHISON MO 46 E T0813 HICKORY CR N
01 ATCHISON MO 46 E T0047 LIT TARKIO DRAIN D N
01 BUCHANAN MO 116 E L0351 LOST CR N
01 BUCHANAN RT H E X0599 WOLFPEN CR N
01 BUCHANAN RT KK E T0861 PUCKETT SLU N
01 BUCHANAN RT P E T0233 3RD FK OF PLATTE R N
01 BUCHANAN MO 116 E S0786 LIT BEE CR N
01 BUCHANAN MO 116 E S0785 BEE CR N
01 BUCHANAN RT M S N0108 SUGAR CR N
01 BUCHANAN US 59 S F0171 CLOVERDALE DTCH N
01 BUCHANAN US 59 S F0172 GAY BR N
01 BUCHANAN RT DD E P0420 MALDEN CR N
01 CALDWELL RT A S T0863 PANTHER CR N
01 CALDWELL RT D S P0429 GOOSE CR N
01 CALDWELL RT W S G0400 E SHEEP CR N
01 CALDWELL US 36 W A0012 UP RR N
01 CLINTON RT NN E X0565 MCGUIRE CR BR N
01 CLINTON MO 121 S T0128 DEER CR N
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Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

01 CLINTON RT PP E A0190 NEW HOPE CR N
01 DAVIESS RT E E P0645 GRINDSTONE CR N
01 DAVIESS RT P E P0510 BIG MUDDY CR N
01 DAVIESS RT P E P0470 PILOT GROVE CR N
01 DAVIESS RT CC S P0318 DOG CR N
01 DAVIESS MO 13 S K0169 LITTLE CYPRESS CR N
01 DAVIESS RT M E X0733 LICK FK CR N
01 DAVIESS RT J S X0117 MARROWBONE CR N
01 DAVIESS RT K S S0791 EAST CR N
01 DAVIESS RT J S S0182 DOG CR N
01 DAVIESS RT K S S0793 PILOT GROVE CR N
01 DEKALB US 36 W G0538 CASTILE CR N
01 DEKALB RT A S L0165 E FK LOST CR N
01 DEKALB RT H S P0373 DRY BR N
01 DEKALB RT E E X0140 EAST FK LOST CR N
01 DEKALB RT E E X0139 LOST CR N
01 DEKALB RT E E X0138 LIT 3RD FK PLATTE N
01 GENTRY RT O E R0012 W FK GRAND RVR N
01 GENTRY RT A S S0095 EVONA CR N
01 GENTRY RT UU S N0515 TURKEY CR N
01 GENTRY US 136 E J0204 MOCCASIN CR N
01 GENTRY RT M E X0848 ISLAND CR N
01 GENTRY MO 85 S H0248 TOWN BR N
01 GENTRY US 136 E J0203 TOWN BR N
01 GENTRY RT H S T0332 W FK GRAND RVR N
01 HARRISON RT O S P0076 INDIAN CR N
01 HARRISON RT O S P0078 DONABY CR N
01 HARRISON RT F E P0176 PANTHER CR N
01 HARRISON RT CC S P0372 CAT CR N
01 HARRISON RT Z E P0459 SHAIN CR N
01 HARRISON RT M E P0705 W FK BIG CR N
01 HARRISON RT B S S0294 BR N
01 HARRISON RT N E P0074 BRUSH CR N
01 HARRISON US 69 S H0789 BIG CR OVRFL N
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Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

01 HARRISON RT B S S0295 PANTHER CR N
01 HARRISON RT B S S0298 DTCH N
01 HARRISON MO 46 E X0132 W FK BIG CR N
01 HARRISON MO 46 E X0133 E FK BIG CR N
01 HARRISON MO 46 E X0134 SHAIN CR N
01 HARRISON RT Y E P0977 TRAIL CR N
01 HARRISON RT A E X0901 BIG PANTHER CR N
01 HARRISON US 136 E K0164 SUGAR CR N
01 HARRISON US 69 S H0753 BIG CR N
01 HARRISON RT KK E N0738 SHAIN CR N
01 HARRISON RT UU E N0609 INDIAN CR N
01 HOLT MO 111 S N0109 CANNON CR N
01 HOLT RT C E X0266 MINNESOTA VALLEY C N
01 HOLT RT C E X0265 WILDCAT CR N
01 HOLT MO 111 S X0165 CORN CR N
01 HOLT RT N S T0588 MID BR SQUAW CR N
01 HOLT RT N S T0587 E BR SQUAW CR N
01 HOLT RT C E P0729 MID BR SQUAW CR N
01 HOLT RT B S L0197 NICHOLS CR N
01 HOLT US 59 S H0457 LITTLE TARKIO CR N
01 HOLT RT C E P0730 SQUAW CR N
01 HOLT RT B S S0183 NICHOLS CR N
01 HOLT RT B S S0720 LINCOLN CR N
01 HOLT MO 111 S L0841 OLD CHNL BIG TARKI N
01 NODAWAY RT F S T0579 MOZINGO BR N
01 NODAWAY MO 113 S T0048 CAYHOGA CR N
01 NODAWAY MO 113 S S0513 NODAWAY RVR OVRFL N
01 NODAWAY MO 113 S S0512 NODAWAY RVR OVRFL N
01 NODAWAY MO 113 S S0511 NODAWAY RVR N
01 NODAWAY RT A E S0186 JENKINS CR N
01 NODAWAY MO 246 E P0243 NORVEY CR N
01 NODAWAY MO 246 E L0186 BRUSHY BR N
01 NODAWAY MO 246 E L0168 HONEY CR N
01 NODAWAY RT J S K0888 SLEEK CR N
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Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

01 NODAWAY US 71 S K0258 WHITE CLOUD BR N
01 NODAWAY MO 113 S T0050 SAND CR N
01 NODAWAY MO 113 S T0049 BOWMAN BR N
01 NODAWAY US 136 E J0794 WILDCAT CR N
01 WORTH RT T S X0112 LOTTS CR N
01 WORTH RT W E X0141 OXCART CR N
01 WORTH RT W E T0898 BEAR CR N
01 WORTH RT C S P0060 LIT ROCK CR N
01 WORTH RT PP E N0516 MID FK GRAND RVR N
02 ADAIR MO 11 S K0301 WALNUT CR N
02 ADAIR RT V S X0120 TIMBER CR N
02 ADAIR RT A S T0883 N FK SALT RVR N
02 ADAIR MO 11 S K0298 LINN CR N
02 ADAIR MO 11 S K0302 LIT WALNUT CR N
02 ADAIR MO 11 S K0300 GOOSE CR N
02 ADAIR RT D E S0620 BRUSH CR N
02 CARROLL MO 139 S S0549 BIG CR OVRFL N
02 CARROLL MO 139 S S0485 BIG CR N
02 CARROLL RT B E S0010 CAMP CR N
02 CARROLL RT W E P0659 BURR OAK CR N
02 CARROLL RT M E N0632 WOLF CR N
02 CARROLL RT OO S N0025 MCCROSKIE CR N
02 CARROLL RT B E L0426 CAMP CR N
02 CARROLL RT E E L0183 MCCROSKIE CR N
02 CARROLL RT E E L0182 FISH POND CR N
02 CARROLL RT M E N0630 BIG CR N
02 CARROLL MO 139 S S0605 BIG CR DRAIN DTCH N
02 CARROLL RT J E S0868 MOUND CR N
02 CHARITON MO 11 S K0664 BNSF RR N
02 CHARITON RT P S X0808 PUZZLE CR N
02 GRUNDY RT WW E P0463 HICKORY CR N
02 GRUNDY RT E E S0402 CROOKED CR N
02 HOWARD MO 124 E X0127 MONITEAU CR N
02 LINN RT DD E P0147 PARSONS CR N
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Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

02 LINN RT E E P0320 BIG MUDDY CR N
02 LIVINGSTON RT K S X0148 OLD MEDICINE CR CH N
02 LIVINGSTON RT D S L0549 OLD CHNL SHOAL CR N
02 MACON RT J E X0943 CHARITON RVR N
02 MACON RT J E X0104 LONG BR N
02 MACON RT C S T0989 S FK CLAYBANK CR N
02 MACON MO 156 E R0165 WALNUT CR N
02 MACON RT OO S P0882 MID FK CHARITON RV N
02 MERCER RT P S P0180 BIG BR N
02 PUTNAM RT M E P0375 SHANKTON BR N
02 PUTNAM US 136 E J0410 E LOCUST CR N
02 PUTNAM MO 139 S S0584 BARBER CR N
02 PUTNAM MO 5 S J0954 S BLACKBIRD CR N
02 RANDOLPH RT M E L0590 COON CR N
02 SALINE RT P E P0082 FISH CR N
02 SALINE RT D S X0426 FISH CR N
02 SALINE RT M S T0975 BUCK CR N
02 SALINE MO 127 S T0708 ELMWOOD BR N
02 SALINE MO 127 S T0070 SALT PD CR N
02 SALINE MO 127 S T0069 ROBERTSON CR N
02 SALINE RT C E S0803 EDMONDSON CR N
02 SALINE OR 70 E G0525 LONG BR N
02 SALINE OR 70 E G0524 COPPERAS CR N
02 SCHUYLER RT E E T0892 BRUSH CR N
02 SCHUYLER RT J E P0883 SALT RVR N
02 SCHUYLER RT A S S0023 BRUSHY CR N
02 SULLIVAN MO 139 S S0582 STREAM N
02 SULLIVAN RT O E P0434 BR OF LONG BR N
02 SULLIVAN MO 5 S H0805 ELMWOOD CR N
02 SULLIVAN MO 129 S S0199 LIT YELLOW CR N
02 SULLIVAN RT C E P0205 LIT YELLOW CR N
02 SULLIVAN MO 6 E J0691 MUDDY CR N
02 SULLIVAN RT H E P0711 MUSSEL CR N
02 SULLIVAN RT N E G0587 YELLOW CR N
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Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

03 AUDRAIN US 54 E H0682 CUIVRE RVR N
03 AUDRAIN RT B S T0205 BR LICK CR N
03 AUDRAIN RT D E S0728 SCATTERING FK N
03 AUDRAIN RT FF E P0994 DAVIS CR N
03 AUDRAIN MO 15 S H0133 LONG BR N
03 AUDRAIN RT Y S N0475 REESE FK N
03 CLARK RT K S X0796 LIT FOX RVR N
03 CLARK 306 S T0848 SIDE DTCH N
03 CLARK RT D E L0166 WYACONDA RVR N
03 CLARK MO 81 S J0161 FOX RVR N
03 CLARK RT AA S N0486 LIT FOX RVR N
03 CLARK RT D E P0266 LIT WYACONDA RVR N
03 KNOX RT E S N0456 S FABIUS RVR N
03 KNOX RT J S P0038 S FK FABIUS RVR N
03 KNOX MO 156 E S0952 S FABIUS RVR N
03 KNOX RT E S X0824 TROUBLESOME CR N
03 KNOX RT M S P0507 MID FABIUS RVR N
03 LEWIS MO 156 E X0348 BIG GRASSY CR N
03 LEWIS MO 16 E H0028 SUGAR CR N
03 LINCOLN MO 147 S P0842 BIG SUGAR CR N
03 LINCOLN RT D S T0291 TURKEY CR N
03 LINCOLN RT KK E N0829 SUGAR CR N
03 LINCOLN RT V E N0778 SUGAR CR N
03 LINCOLN RT E E X0040 LIT LEAD CR N
03 MARION MO 168 E K0237 NORTH RVR N
03 MARION RT MM E G0974 BEAR CR N
03 MARION RT Z S T0994 S FK NORTH RVR N
03 MARION RT D S X0046 S FABIUS RVR N
03 MONROE RT CC E N0075 CLEAR CR N
03 MONROE MO 151 S T0570 REESE FK OF SALT R N
03 MONTGOMERY RT AA S P0072 COON CR N
03 MONTGOMERY MO 161 S X0108 ELKHORN CR N
03 PIKE RT W S R0230 GUINS CR N
03 PIKE RT M S P0757 S BR INDIAN CR N
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Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

03 PIKE RT H E R0331 LIT RAMSEY CR N
03 PIKE RT AC S N0753 SANDY CR N
03 PIKE RT D S S0775 LIT CALUMET CR N
03 PIKE RT V E P0910 INDIAN CR N
03 PIKE US 54 E J0127 NOIX CR N
03 PIKE US 54 E H0517 N FK NOIX CR N
03 PIKE MO 79 S K0321 SMALL CR N
03 PIKE RT W S P0364 RAMSEY CR N
03 RALLS RT P S P0118 SPENCER CR N
03 RALLS MO 154 E X0378 SPENCER CR N
03 RALLS RT F S N0184 SPENCER CR N
03 RALLS MO 19 S J0430 E LICK CR N
03 SCOTLAND RT Z S P0551 LIT FOX RVR N
03 SHELBY RT H S P0680 HILTON BR N
03 SHELBY RT BB S P0990 GARNETT BR N
03 SHELBY MO 151 S X0211 OTTER CR N
03 SHELBY RT DD E X0496 OTTER CR N
03 WARREN RT D E W0113 BR OF TUQUE CR N
03 WARREN RT A S X0166 CAMP CR N
04 CASS RT K S P0574 CAMP CR Y
04 CASS RT Y S W0122 MASSEY CR Y
04 CASS MO 58 E G0311 DUNCAN BR Y
04 CASS RT D S X0464 MASSEY CR Y
04 CASS RT N E Y0947 WALNUT CR Y
04 CASS RT E S P0550 CRAWFORD CR Y
04 CASS RT VV E N0783 CRAWFORD CR Y
04 CASS MO 58 E H0564 CRAWFORD FK Y

04 CASS
PVT OUTER RD 

S H0453 S GRAND RVR Y
04 CASS RT B E T0502 GRAND RVR Y
04 CASS MO 58 E H0565 CRAWFORD CR Y
04 CLAY US 69 N K0140 BNSF RR Y
04 CLAY RT KK E W0388 OWENS BR N
04 CLAY US 69 S L0502 BNSF RR Y
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Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

04 CLAY RT N S K0648 FISHING RVR Y
04 CLAY MO 92 E A0511 WILLIAMS CR N
04 CLAY RT A S L0404 FISHING RVR Y
04 HENRY RT K S T0571 WHITE OAK CR N
04 HENRY RT K S T0817 DEEPWATER CR N
04 HENRY RT K S T0816 BRUSHY CR N
04 HENRY MO 52 E J0819 BEAR CR N
04 HENRY RT Y S T0412 E TEBO CR N
04 HENRY RT N E S0998 NORRIS BR N
04 HENRY MO 52 E K0604 KATY TRAIL N
04 HENRY RT N E X0425 NORRIS CR N
04 HENRY MO 52 E J0818 BEAR CR N
04 HENRY MO 2 E J0696 E TEBO CR N
04 HENRY MO 2 E J0533 TEBO CR N
04 HENRY MO 2 E K0230 MID TEBO CR N
04 HENRY MO 2 E K0231 MID TEBO CR N

04 JACKSON
BLUE RIDGE 

BLVD S H0153 MO 350 Y
04 JACKSON RT H S Y0148 SNI-A-BAR CR Y
04 JACKSON RT H S Y0146 TUCKERS BR Y
04 JACKSON OR 70 E G0383 SMALL CR Y
04 JACKSON US 24 E J0933 WAHOO BR Y
04 JACKSON US 24 E K0653 ROCK CR Y
04 JACKSON RT H S Y0147 SNI-A-BAR CR Y
04 JOHNSON MO 2 E L0142 BIG CR N
04 JOHNSON RT E E X0855 WALNUT CR N
04 JOHNSON MO 2 E T0852 BEAR CR N
04 JOHNSON RT E E T0818 BLACK JACK CR N
04 JOHNSON RT CC S P0509 MULKEY CR N
04 JOHNSON RT B S N0964 WALNUT CR N
04 JOHNSON RT PP E N0361 CLEAR CR N
04 JOHNSON RT CC S R0472 PEAVINE CR N
04 JOHNSON MO 58 E K0429 UP RR N
04 JOHNSON US 50 W G0953 BUTCHERS CR N
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Table 4-1

Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

04 JOHNSON RT CC S A1890 FLAGSTAFF CR N
04 JOHNSON RT DD E A0750 CLEAR CR N
04 JOHNSON RT DD E A0749 MC ADOO CR N
04 JOHNSON RT ZZ S N0550 WALNUT CR N
04 JOHNSON RT BB N N0111 POST OAK CR N
04 JOHNSON RT T S N0296 COON CR N
04 LAFAYETTE MO 224 E H0100 DRY WASH N
04 LAFAYETTE MO 213 S N0178 LIT TABO CR N
04 LAFAYETTE MO 224 E L0090 GRAHAM BRG N
04 LAFAYETTE MO 23 S K0346 DAVIS CR N
04 LAFAYETTE MO 23 S K0345 CROW CR N
04 LAFAYETTE MO 224 E J0025 SNI-A-BAR CR N
04 LAFAYETTE MO 224 E H0106 DRY RUN CR N
04 LAFAYETTE MO 224 E G0988 LIT SNI-A-BAR CR N
04 LAFAYETTE RT WW S N0827 OWL CR N
04 LAFAYETTE RT FF E X0823 SNI-A-BAR CR N
04 LAFAYETTE RT FF E P0899 SNI-A-BAR CR N
04 LAFAYETTE RT D S T0352 SNI-A-BAR CR N
04 LAFAYETTE RT F S T0563 LIT TABO CR N
04 LAFAYETTE RT OO S W0312 SNI-A-BAR CR N
04 LAFAYETTE RT M S X0563 DAVIS CR N
04 LAFAYETTE RT M S X0564 DAVIS CR N
04 LAFAYETTE RT E S X0740 GARRISON CR N
04 LAFAYETTE RT FF E P0095 TABO CR N
04 PLATTE MO 45 S K0705 MISSION CR N
04 PLATTE RT B S X0400 DICKS CR N
04 PLATTE RT H S S0829 JORDAN CR N
04 PLATTE RT E E S0726 JOWLER CR N
04 PLATTE RT N S P0536 PRAIRIE BR N
04 PLATTE MO 45 S K0704 SHORT CR N
04 PLATTE MO 45 S K0703 SUGAR CR N
04 PLATTE MO 45 S K0491 BEAR CR N
04 PLATTE DRY LAKE RD E K0343 DTCH N
04 PLATTE RT H S H0918 BUZZARD BR N
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Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

04 PLATTE RT H S S0229 BEE CR N
04 RAY RT C S X0618 ROCKY FK CR N
04 RAY RT D E P0608 CROOKED RVR N
04 RAY RT B S X0858 CROOKED RVR N
04 RAY RT A S X0804 WAKENDA CR N
04 RAY RT C S X0619 SWAFFORD BR N
04 RAY RT T E S0699 ROLLINS CR N
04 RAY RT A S S0487 CRABAPPLE CR N
04 RAY RT A S S0005 DRAIN DTCH N
04 RAY RT K E P0793 CROOKED RVR N
04 RAY MO 10 E J0323 CROOKED RVR OVRFL N
04 RAY RT BB S N0525 CROOKED RVR N
04 RAY RT AA E N0387 WAKENDA CR N
04 RAY RT E S N0298 S MUD CR N
04 RAY RT C S L0903 CROOKED RVR N
04 RAY MO 13 S J0744 BR N
04 RAY MO 10 E G0948 CROOKED RVR N
04 RAY MO 10 E J0325 CROOKED RVR OVRFL N
04 RAY RT FF E N0839 MCDONALD BR N
04 RAY MO 10 E J0324 CROOKED RVR OVRFL N
04 RAY RT B S X0771 COTTONWOOD CR N
05 BENTON RT AA E N0370 BIG DEER CR N
05 BOONE OR 70 E G0588 CR Y
05 BOONE OR 70 E G0589 CR Y
05 BOONE US 63 S G0741 TURKEY CR N
05 BOONE OR 70 E H0197 GRINDSTONE CR Y
05 BOONE OR 70 E H0198 LIT CEDAR CR N
05 BOONE OR 70 E H0199 CEDAR CR N
05 BOONE RT NN S R0002 LICK FK CR N
05 BOONE RT WW E A0113 N FK CR Y
05 CALLAWAY OR 70 E H0211 MADDOX CR N
05 CALLAWAY MO 94 E T0593 EAGLE CR N
05 CALLAWAY RT PP E N0908 MIDDLE RVR N
05 CALLAWAY MO 94 E L0546 E WING CR N
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Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

05 CALLAWAY
U S HWY 54 OLD 

S H0559 SMITH BR N
05 CAMDEN RT A E X0490 BARNETT BR N
05 CAMDEN RT W E G0807 MACKS CR N
05 CAMDEN RT D S N0610 SPENCER CR N
05 CAMDEN RT W E N0978 WATSON BR N
05 CAMDEN RT Z S R0362 MORRIS CR N
05 CAMDEN RT T S S0503 WET GLAIZE CR N
05 CAMDEN RT J S T0345 PRAIRIE HOLOW N
05 COLE RT W S N0976 SPRING CR N
05 COLE RT D S S0823 LOGAN CR N
05 COOPER RT B S A0090 IS 70 N
05 COOPER RT A S G0702 LAMINE RVR OVRFL N
05 COOPER RT V S W0304 PETITE SALINE CR N
05 GASCONADE RT W S N0153 PUNCHEON CR N
05 GASCONADE RT W S W0176 SECOND CR N
05 MARIES MO 42 E W0093 MILLS SPR N
05 MARIES RT BB E W0275 LIT MARIES RVR N
05 MARIES MO 42 E W0094 MILLS SPR N
05 MARIES MO 28 E H0981 DRY FK CR N
05 MARIES RT A S P0188 SPRING CR N
05 MARIES RT V S R0076 LIT FLY CR N
05 MILLER MO 17 S G0962 CATAIL CR N
05 MILLER RT MM S P0954 J BUSTER CR N
05 MILLER MO 52 E S0536 HUMPHREYS CR N
05 MONITEAU RT E S S0927 DRY FK N
05 MORGAN RT BB S P0666 RICHLAND CR N
05 MORGAN MO 5 S K0062 SOAP CR N
05 MORGAN RT JJ S N0402 RICHLAND CR N
05 OSAGE RT K S X0484 DOOLINGS CR N
05 OSAGE MO 133 S S0825 SUGAR CR N
05 OSAGE RT HH S W0466 FK OF BAILEY'S CR N
05 PETTIS MO 127 S S0057 MUDDY CR N
05 PETTIS RT V E X0962 SPRING FK BR N
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Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

05 PETTIS RT M S X0404 FLAT CR OVRFL N
05 PETTIS MO 127 S S0871 S FK BLACKWATER RV N
05 PETTIS MO 127 S S0870 BEAR BR BLACKWATER N
05 PETTIS RT B E L0217 CAMP BR CR N
05 PETTIS MO 127 S S0869 BEE BR N
05 PETTIS MO 127 S S0505 FLAT CR N
05 PETTIS MO 127 S S0041 MUDDY CR N
05 PETTIS RT T S P0887 MUDDY CR N
05 PETTIS RT W S P0284 FLAT CR N
05 PETTIS RT O S N0331 LIT SHAVER CR N
05 PETTIS MO 52 E H0878 PERSIMMON CR N
05 PETTIS RT HH E A0738 CEDAR CR N
05 PETTIS RT U S N0828 SPRING FK CR N
06 JEFFERSON US 61 S G0439 KOCHS CR Y
06 JEFFERSON RT AA E T0261 MUDDY CR Y
06 ST. LOUIS OR 44 E N0201 WILLIAMS CR Y
06 ST. LOUIS RT D E Z0557 BR RVR DES PERES Y
06 ST. LOUIS MO 109 S Z0785 BONHOMME CR Y
06 ST. LOUIS MO 180 E F0131 COLDWATER CR Y
07 BARRY RT E E Y0116 SCOTTS BR N
07 BARTON US 160 E G0664 BR OF LIT N FORK N
07 BARTON OR 71 S H0412 BNSF RR N
07 BARTON RT T S N0192 PETTIS CR N
07 BARTON MO 126 E X0668 N FK SPRING RVR N
07 BARTON RT C E Y0188 PATTONS BR N
07 BATES MO 18 E T0449 MIAMI CR N
07 BATES MO 18 E T0451 WILLOW BR N
07 BATES RT H E X0233 S DEEPWATER CR N
07 CEDAR MO 97 S S0978 HICKLIN CR N
07 CEDAR RT Z E W0531 SNAG CR N
07 CEDAR RT CC E N0504 HORSE CR N
07 CEDAR MO 32 E H0622 HORSE CR N
07 CEDAR MO 82 E G0324 WALNUT CR N
07 CEDAR MO 39 S H0853 SNAG CR N
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Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

07 CEDAR RT N E X0849 TURKEY CR N
07 DADE MO 39 S G0771 HONEY CR N
07 DADE RT K E N0279 TURNBACK CR N
07 DADE MO 245 S S0037 CARLOCK BR N
07 DADE MO 97 S S0193 SONS CR N
07 JASPER RT P E A0827 TURKEY CR Y
07 JASPER RT D E Y0594 BR OF SPRING RVR N
07 JASPER RT D E Y0593 SPRING RVR N
07 JASPER RT D E Y0409 CR N
07 JASPER RT Y S P0748 LIT SPRING RVR N
07 JASPER RT M E X0435 N FK SPRING RVR N
07 LAWRENCE MO 97 S T0619 CLEAR CR N
07 LAWRENCE BU 60 E H0633 SPRING RVR N
07 LAWRENCE RT DD E P0701 TURNBACK CR N
07 LAWRENCE MO 97 S T0319 CENTER CR OVRFL N
07 MCDONALD MO 43 S S0366 PATTERSON CR N
07 NEWTON MO 37 S A1369 WENTWORTH HOLLOW N
07 NEWTON MO 43 S J0454 BIG LOST CR N
07 NEWTON MO 43 S K0991 BOILING SPRINGS BR N
07 NEWTON RT DD E N0856 MASON SPR BR N
07 NEWTON MO 86 E Z0210 SPRING BR N
07 ST. CLAIR RT J S P0211 TURKEY CR N
07 ST. CLAIR MO 13 N H0007 PANTHER CR N
07 ST. CLAIR MO 82 E J0306 COON CR N
07 VERNON RT N E R0286 LIT DRYWOOD CR N
08 CHRISTIAN MO 125 S R0249 FINLEY CR Y
08 DALLAS RT JJ S N0615 DOUSINBRY CR N
08 DALLAS RT K E X0195 NIANGUA RVR N
08 DOUGLAS MO 76 E X0852 BRYANT CR N
08 DOUGLAS MO 14 E G0369 COWSKIN CR N
08 DOUGLAS MO 14 E J0663 FOX CR N
08 DOUGLAS RT B S N0267 BRYANT CR N
08 DOUGLAS MO 76 E T0610 RED BANK CR N
08 DOUGLAS MO 76 E X0027 BEAVER CR N
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Design-Build Project List (554 Bridges)
District County Route Bridge # Feature_Intersected MPO

08 GREENE RT N S K0901 POND CR N
08 GREENE RT YY E L0630 PEARSON CR Y
08 GREENE RT BB E X0144 ASHER CR N
08 HICKORY RT PP E N0472 HOGLES CR N
08 HICKORY RT H E T0858 COOK BR N
08 HICKORY RT BB S W0188 CHANCE CR N
08 HICKORY RT D S X0713 CRANE CR N
08 LACLEDE RT PP S W0521 BRUSH CR N
08 LACLEDE RT N S N0340 MILL CR N
08 LACLEDE RT Z S N0088 WALKER CR N
08 LACLEDE MO 32 E T0671 MILL CR N
08 OZARK OO- 648 N N0547 LICK CR N
08 OZARK MO 95 S S0475 LIT N FK WHITE RVR N
08 POLK MO 123 S J0809 BRUSH CR N
08 POLK MO 215 S N0585 COATES BR N
08 POLK MO 215 S N0586 LIT SAC RVR N
08 POLK RT AC E R0158 INGALLS CR N
08 STONE MO 248 E J0620 DRY CR N
08 TANEY MO 76 E S0598 SPRING BR N
08 TANEY MO 76 E S0848 BEAVER CR N
08 TANEY MO 125 S T0606 BRUSH CR N
08 WEBSTER RT KK S N0343 PANTHER CR N
08 WRIGHT MO 38 E T0358 LITTLE CR N
08 WRIGHT RT F S P0201 WOODS FK N
09 CARTER MO 21 S H0546 LIT BLACK RVR N
09 CRAWFORD RT O S N0774 PINE BR N
09 CRAWFORD RT BB S P0999 CHERRY VALLEY CR N
09 CRAWFORD RT N E S0604 BOURBON RVR N
09 DENT MO 32 E J0223 SPRING CR N
09 DENT RT NN E R0045 DRY FK N
09 DENT RT H E S0269 DRY FK N
09 HOWELL US 60 E G0645 SIMMS VALLEY N
09 IRON MO 21 S H0147 REEDS CR N
09 OREGON RT Y S W0488 FREDERICK CR N
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09 PHELPS RT B S R0157 ROBINSON CR N
09 PHELPS RT JJ E N0130 NORMAN CR N
09 PULASKI RT U S Y0298 BRANCH N
09 REYNOLDS MO 49 S T0153 OTTERY CR N
09 REYNOLDS MO 49 S T0259 OTTERY CR OVRFL N
09 RIPLEY RT A S T0008 HURRICANE CR N
09 RIPLEY RT B S N0009 BUZZARD CR N
09 RIPLEY RT K S P0488 LIT BLACK RVR, GREENVILL N
09 SHANNON US 60 E A0242 JAM UP CR N
09 SHANNON RT E S T0789 PINE HOLLOW N
09 TEXAS MO 137 S S0606 N FK JACKS FK RVR N
09 WASHINGTON RT M E T0399 WALLEN CR N
09 WASHINGTON RT M E T0400 MILL CR N
10 BOLLINGER RT V S X0054 DRAIN DTCH NO 101 N
10 BOLLINGER RT BB S N0404 LIT RVR DTCH #11 N
10 BOLLINGER RT BB S N0403 LIT RVR DTCH #11 N
10 BUTLER RT OO E N0390 INTER RVR DRAIN DT N
10 BUTLER RT AA S X0791 DRAIN DTCH NO 10 N
10 CAPE GIRARDEAU RT U S Y0302 ALLEN CR N
10 CAPE GIRARDEAU US 61 S A0708 RAMSEY CR N
10 CAPE GIRARDEAU US 61 S G0029 BUCKEYE CR N
10 CAPE GIRARDEAU MO 34 E J0886 BYRD CR N
10 CAPE GIRARDEAU RT V S P0231 INDIAN CR N
10 CAPE GIRARDEAU RT A E S0844 BEAM BR N
10 CAPE GIRARDEAU MO 34 E J0885 WHITEWATER RVR N
10 CAPE GIRARDEAU RT EE E P0786 DRAIN DTCH NO 1 N
10 CAPE GIRARDEAU MO 34 E J0884 WHITEWATER RVR N
10 DUNKLIN RT F S S0233 DRAIN DTCH NO 25 N
10 DUNKLIN RT P E T0849 HONEY CYPRESS DTCH N
10 DUNKLIN RT P E T0851 KINNAMORE DTCH N
10 MADISON MO 72 E A0694 US 67 N
10 MADISON RT E E T0625 MATTHES CR N
10 MADISON RT E E T0627 CEDAR CR N
10 MISSISSIPPI RT K E S0664 STEVENSONS BYU N
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10 MISSISSIPPI RT JJ S Y0619 GOV DIVERSION DTCH N
10 MISSISSIPPI RT AA E X0358 DRAIN DTCH #29 N
10 MISSISSIPPI RT OO E P0589 DRAIN DTCH #29 N
10 MISSISSIPPI RT J S H0282 DREDGE DTCH #23 N
10 MISSISSIPPI RT CC S X0364 ASH SLU DTCH N
10 NEW MADRID US 60 W A0237 BNSF RR N
10 NEW MADRID MO 153 S X0036 DRAIN DTCH #7 N
10 NEW MADRID RT F S F0268 DRAIN DTCH #18 N
10 NEW MADRID US 62 E J0977 DRAIN DTCH #41 N
10 PEMISCOT MO 153 S T0911 DRAIN DTCH NO 85 N
10 PEMISCOT RT P S L0239 LATERAL DTCH NO 26 N
10 PERRY US 61 S H0519 APPLE CR N
10 SCOTT RT ZZ E X0504 DRAIN DTCH 2, DIST N
10 SCOTT MO 91 S S0745 DRAIN DTCH NO 1 N
10 SCOTT RT Z S S0970 DRAIN DTCH 4, DIST N
10 SCOTT RT EE E P0788 LIT RVR DTCH NO 1 N
10 SCOTT RT EE E P0787 LIT RVR DTCH NO 11 N
10 SCOTT RT W E P0519 MAIN DTCH, DIST 3 N
10 SCOTT RT H S A0926 IS 55 N
10 SCOTT MO 77 S J0662 CANEY CR N
10 SCOTT RT DD E L0532 LIT RVR DTCH NO 36 N
10 SCOTT RT Z S S0972 DRAIN DTCH 2, DIST N
10 SCOTT RT P S S0673 WHITEWATER RVR N
10 SCOTT RT W E P0101 DRAIN DTCH NO 291 N
10 SCOTT RT W E P0100 DRAIN DTCH NO 1 N
10 STE. GENEVIEVE RT D S T0121 SALEM CR N
10 STODDARD RT Y E X0839 LIT RVR N
10 STODDARD RT E E S0846 BUCK BR N
10 STODDARD RT E E T0393 DRAIN DTCH DIST #4 N

10 STODDARD
PVT BRIDGE 

T1027 S T1027 ROAD SIDE DTCH N
10 STODDARD RT P S S0771 DRAIN DTCH #33 N
10 STODDARD RT Y E X0837 DRAIN DTCH #1 N
10 STODDARD RT K E P0388 WOLF CR N
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10 STODDARD RT Y E X0831 DRAIN DTCH #33 N
10 STODDARD MO 91 S S0743 LITTLE RVR N
10 STODDARD RT PP E P0944 GOOSE POND DTCH N
10 STODDARD RT HH E P0465 DRAIN DTCH #41 N
10 STODDARD RT BB S N0882 CASTOR RVR N
10 STODDARD US 60 E L0783 DRAIN DTCH N
10 STODDARD US 60 E L0778 LICK CR DRAIN DTCH N
10 STODDARD US 60 W L0917 LATERAL DTCH #2 N
10 STODDARD US 60 W L0916 DRAIN DTCH #37 N
10 STODDARD MO 114 E F1135 DRAIN DTCH N
10 STODDARD MO 114 E F0973 DRAIN DTCH N
10 STODDARD US 60 W A0030 UP RR N
10 STODDARD RT HH E P0667 LIT RVR DRAIN DTCH N
10 WAYNE RT P E S0906 GRIBLER CR N
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Table 4-2

Job Number District County Route Bridge # Award Month Award Year
1B0801B 1 Andrew H L0633 December 2008
1B0801F 1 Buchanan O A0699 April 2009
1B0801F 1 Buchanan O A0024 April 2009
1B0801F 1 Buchanan O A2565 April 2009
1B0801E 1 Dekalb C P0216 January 2009
1B0801E 1 Dekalb C N0036 January 2009
1B0801E 1 Dekalb C N0215 January 2009
1B0801G 1 Gentry BB A3015 January 2009
1B0801G 1 Gentry BB N1000 January 2009
1B0801D 1 Harrison M N0874 January 2009
1B0801D 1 Harrison M P0979 January 2009
1B0801D 1 Harrison M P0980 January 2009
1B0801D 1 Harrison M N0353 January 2009
1B0801C 1 Nodaway JJ N0274 March 2009
1B0801C 1 Nodaway JJ L0736 March 2009
1B0801C 1 Nodaway JJ H0973 March 2009
2B0801D 2 Carroll M N0631 May 2009
2B0801D 2 Carroll M N0919 May 2009
2B0801D 2 Carroll M N0595 May 2009
2B0801D 2 Carroll M R0474 May 2009
2B0801C 2 Saline 127 L0890 March 2009
2B0801C 2 Saline 127 X0916 March 2009
2B0801C 2 Saline 127 A1066 March 2009
2B0801B 2 Schuyler C N0706 December 2008
2B0801B 2 Schuyler C N0239 December 2008
2B0801B 2 Schuyler C A0117 December 2008
2B0801B 2 Schuyler C N0228 December 2008
3B0801F 3 Audrain K N0244 January 2009
3B0801F 3 Audrain K N0385 January 2009
3B0801B 3 Knox C N0457 December 2008
3B0801B 3 Knox C L0295 December 2008

QUICK START Modified Design-Bid-Build
(110 Bridge Rehabilitations)

Previously Awarded Safe and Sound Bridge Projects
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QUICK START Modified Design-Bid-Build
(110 Bridge Rehabilitations)

Previously Awarded Safe and Sound Bridge Projects

3B0801D 3 Lincoln DD N0862 February 2009
3B0801D 3 Lincoln DD A2050 February 2009
3B0801D 3 Lincoln DD R0550 February 2009
3B0801D 3 Lincoln DD R0495 February 2009
3B0801E 3 Monroe C A2298 March 2009
3B0801E 3 Monroe C R0322 March 2009
3B0801C 3 Pike C T0880 December 2008
4B0802B 4 Cass 2 A0627 April 2009
4B0802B 4 Cass 2 A1391 April 2009
4B0802B 4 Cass 2 N0777 April 2009
4B0802C 4 Cass B T0649 May 2009
4B0801G 4 Henry N R0506 May 2009
4B0801F 4 Johnson OO N0552 January 2009
4B0801F 4 Johnson OO N0865 January 2009
4B0801C 4 Platte H A0103 November 2008
4B0801B 4 Platte V N0711 January 2009
4B0801B 4 Platte V N0713 January 2009
4B0801E 4 Ray H T0575 April 2009
4B0801E 4 Ray H A0525 April 2009
5B0801B 5 Callaway D A0028 January 2009
5B0801B 5 Callaway D L1000 January 2009
5B0801B 5 Callaway D L0911 January 2009
5B0801B 5 Callaway D L0943 January 2009
5B0801E 5 Callaway E N0447 March 2009
5B0801E 5 Callaway E A1833 March 2009
5B0801E 5 Callaway E A1868 March 2009
5B0801C 5 Cooper 179 A0008 January 2009
5B0801C 5 Cooper 179 L0944 January 2009
5B0801C 5 Cooper 179 A0124 January 2009
5B0801F 5 Cooper BB R0256 February 2009
5B0801F 5 Cooper BB N0982 February 2009
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QUICK START Modified Design-Bid-Build
(110 Bridge Rehabilitations)

Previously Awarded Safe and Sound Bridge Projects

5B0801G 5 Cooper M R0590 March 2009
5B0801D 5 Pettis H A3691 April 2009
5B0801D 5 Pettis H P0611 April 2009
5B0801D 5 Pettis H N0724 April 2009
5B0801D 5 Pettis H N0723 April 2009
5B0801D 5 Pettis H A0732 April 2009
6B0801L 6 Franklin C A0273 June 2009
6B0801C 6 Franklin PP R0262 May 2009
6B0801D 6 Jefferson 30 A3046 November 2008
6B0801B 6 Jefferson 55 A1991 November 2008
6B0801B 6 Jefferson 55 A2223 November 2008
6B0801B 6 Jefferson 55 A2223 November 2008
6B0801B 6 Jefferson 55 A1991 November 2008
7B0801B 7 Bates D A3814 January 2009
7B0801B 7 Bates D P0682 January 2009
7B0801E 7 Dade N T0775 May 2009
7B0801E 7 Dade N R0325 May 2009
7B0801D 7 Dade Z R0395 February 2009
7B0801D 7 Dade Z R0285 February 2009
7B0801D 7 Dade Z R0284 February 2009
7B0801C 7 Newton W R0163 January 2009
7B0801C 7 Newton W L0348 January 2009
7B0801F 7 Vernon WW A0185 May 2009
8B0801B 8 Polk AA L0339 January 2009
8B0801B 8 Polk AA A2008 January 2009
9B0801B 9 Crawford M X0758 January 2009
9B0801B 9 Crawford M A0763 January 2009
9B0801C 9 Howell 17 A0509 January 2009
9B0801C 9 Howell 17 R0244 January 2009
9B0801F 9 Oregon E T0497 February 2009
9B0801F 9 Oregon E R0444 February 2009
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QUICK START Modified Design-Bid-Build
(110 Bridge Rehabilitations)

Previously Awarded Safe and Sound Bridge Projects

9B0801D 9 Phelps K A0524 February 2009
9B0801D 9 Phelps K A1879 February 2009
9B0801E 9 Washington U A0460 April 2009
0B0801B 10 Butler TT N0762 December 2008
0B0801G 10 New Madrid W T0663 May 2009
0B0801G 10 New Madrid W A0160 May 2009
0B0801G 10 New Madrid W N0372 May 2009
0B0801G 10 New Madrid W N0413 May 2009
0B0801F 10 Perry N N0579 January 2009
0B0801F 10 Perry N N0405 January 2009
0B0801F 10 Perry N R0087 January 2009
0B0801D 10 St. Francois 67 L0645 February 2009
0B0801D 10 St. Francois 67 A2276 February 2009
0B0801D 10 St. Francois 67 A0841 February 2009
0B0801D 10 St. Francois 67 A0258 February 2009
0B0801E 10 Ste. Genevieve N N0849 March 2009
0B0801E 10 Ste. Genevieve N A0764 March 2009
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Remaining Modified Design-Bid-Build 
(138 Bridge Rehabilitations) 

District County Route Bridge # Feature_Intersected MPO
1 ANDREW BU 71 S A0726 IS 29 Y
1 ANDREW US 59 N A0726 IS 29 Y
1 CALDWELL MO 116 E A1468 N MUD CR N
1 CALDWELL RT A S A1785 DEAD OAK CR N
1 CALDWELL RT HH E R0526 PLUM CR N
1 CALDWELL RT N E N0536 MUD CR N
1 CALDWELL RT U E N0735 OTTER CR N
1 CLINTON RT K S N0736 CASTILE CR N
1 CLINTON RT V E R0226 IS 35 N
1 DAVIESS RT HH E R0378 MARROWBONE CR N
1 DAVIESS RT T E N0262 SAMPSON CR N
1 DAVIESS RT V E P0830 MUDDY CR N
1 DAVIESS RT Z E R0073 DTCH N
1 DEKALB MO 33 S A0284 BR LOST CR N
1 DEKALB MO 33 S A0286 W FK LOST CR N
1 DEKALB RT F S N0870 CROOKED CR N
1 DEKALB RT J S T0659 ABANDONED RR N
1 DEKALB US 36 E A1591 CASTILE CR N
1 DEKALB US 36 W A1594 GRINDSTONE CR N
1 GENTRY MO 85 S H0223 THOMPSON BR N
1 GENTRY US 169 S F0327 OLD CHNL ISLAND CR N
1 HARRISON RT AA E R0009 BIG CR N
1 HARRISON RT MM E N0270 FOX CR N
1 HARRISON RT MM E N0925 SUGAR CR N
1 NODAWAY RT A E L0196 ELKHORN CR N
1 NODAWAY RT PP S R0081 HUFF CR N
1 NODAWAY RT PP S R0082 MAUPIN BR N
1 NODAWAY RT VV E N0039 LONG BR N
2 MACON MO 156 E R0408 BEAR CR N
2 PUTNAM RT EE S N0860 W LOCUST CR N
2 SALINE MO 127 S L0392 KCS RR N
2 SALINE RT AC S N0662 PIERRE FLECHE CR N
2 SALINE RT VV S N0423 BRUSHY CR N

Page 1 of 5



Table 4-3

Remaining Modified Design-Bid-Build 
(138 Bridge Rehabilitations) 

District County Route Bridge # Feature_Intersected MPO
3 AUDRAIN RT E S R0478 YOUNGS CR N
3 CLARK RT C E R0232 BNSF RR N
3 CLARK RT NN E P0548 FOX RVR N
3 LINCOLN RT W S R0437 BRYANTS CR N
3 MARION BU 61 N A0555 US 24 N
3 MARION RT CC E N0752 S FK NORTH RVR N
3 MARION US 24 E A1444 NORTH RVR N
3 MONROE RT A S R0468 MID FK SALT RVR N
3 MONROE RT D E T0916 LONG BR CR N
3 PIKE RT WW E A0502 MUD CR N
3 RALLS RT E E K0443 MALARUNI CR N
3 RALLS RT J S R0503 ELY CR N
3 SCOTLAND MO 15 S L0130 ABANDONED RR N
3 SCOTLAND RT D E N0465 N FK MID FABIUS RV N
3 SHELBY RT T S R0464 SALT RVR N
4 CASS MO 7 S G0986 BR Y
4 CASS RT O S Y0875 OWENS CR Y
4 CASS RT W E N0837 GRAND RVR Y
4 CASS RT Z S N0485 CLEAR CR Y
4 CLAY MO 10 W L0535 US 69 N
4 CLAY MO 92 E J0923 FIRST CR N
4 CLAY US 69 S J0331 BR WILLIAMS CR N
4 HENRY MO 7 N A3698 FIELDS CR OVRFL N
4 HENRY MO 7 N A3699 FIELDS CR N
4 HENRY MO 7 S A1663 DEER CR N
4 HENRY MO 7 S A3702 BIG RVR N
4 HENRY MO 7 S A3832 BIG CR OVRFL N
4 HENRY RT C E A3881 BARKER CR N
4 HENRY RT K S K0792 S GRAND RVR N
4 HENRY RT M E S0880 HONEY CR N
4 HENRY RT N E P0795 BIG CR N
4 HENRY RT O S A0287 HONEY CR N
4 HENRY RT Z E A3695 BIG OTTER CR N
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Table 4-3

Remaining Modified Design-Bid-Build 
(138 Bridge Rehabilitations) 

District County Route Bridge # Feature_Intersected MPO
4 JACKSON BLUE L0126 MO 350 Y
4 JACKSON MO 150 E A2262 E BR BIG CR Y
4 JACKSON MO 7 S A2447 BIG ROCK CR Y
4 JACKSON OR 71 S H0595 BR Y
4 JACKSON RT W E A2350 UP RR Y
4 JACKSON RT W W A2350 UP RR Y
4 JOHNSON RT B S N0963 BIG CR N
4 LAFAYETTE MO 13 S G0818 DAVIS CR N
4 LAFAYETTE RT O S A0660 KCS RR N
4 LAFAYETTE US 24 E L0597 BIG SNI-A-BAR CR N
4 LAFAYETTE US 24 E L0610 LIT SNI-A-BAR CR N
4 PLATTE RT B S X0401 PLATTE RVR N
4 RAY MO 10 E G0950 FISHING RVR N
5 BOONE MO 124 E L0200 PERCHE CR N
5 BOONE RT NN S R0023 PERCHE CR N
5 BOONE SORRELS A0491 IS 70 Y
5 BOONE US 40 E A0172 IS 70 Y
5 CALLAWAY MO 94 E A0989 AUXVASSE CR N
5 CALLAWAY RT Z S A0025 IS 70 N
5 COLE RT T S A0774 GRAYS CR Y
5 MILLER RT M E N0799 BURRIS BR N
5 MORGAN RT D S A1866 RICHLAND CR N
5 MORGAN RT J S R0364 BRUSHY CR N
5 PETTIS US 65 N A2294 HEATHS CR N
5 PETTIS US 65 S A0811 CEDAR CR N
5 PETTIS US 65 S A0812 HEATHS CR N
6 FRANKLIN IS 44 E L0866 RT O, PIN OAK CR Y
6 FRANKLIN IS 44 W L0866 RT O, PIN OAK CR Y
6 FRANKLIN RT AT E H0205 PIN OAK CR Y
6 JEFFERSON IS 55 N A0504 CST HILLSBORO RD, BNSF R Y
6 JEFFERSON IS 55 S A0504 CST HILLSBORO RD, BNSF R Y
6 JEFFERSON MO 141 S A2672 MO 21 Y
6 JEFFERSON RT V S A2274 JOACHIM CR Y
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Table 4-3

Remaining Modified Design-Bid-Build 
(138 Bridge Rehabilitations) 

District County Route Bridge # Feature_Intersected MPO
6 JEFFERSON RT Y S A2569 DRY CR Y
6 ST. CHARLES RT B E A0873 DARDENNE CR Y
6 ST. LOUIS OR 270 E A0210 COLDWATER CR Y
7 BARTON MO 126 E A0730 N FK SPRING RVR N
7 BARTON US 71 N A2701 BNSF RR N
7 BARTON US 71 S A2701 BNSF RR N
7 BATES RT N S R0205 DOUBLE BR N
7 BATES US 71 N A1106 MIAMI CR N
7 BATES US 71 N A1995 MO 52, MO 52, OR 71 N
7 BATES US 71 S A1995 MO 52, MO 52, MO 52 N
7 DADE RT U E R0491 BIG SAC RVR N
7 JASPER MO 171 N L0290 MNA RR Y
7 JASPER RT BB S A1885 DEER CR N
7 JASPER US 71 S A0685 MNA RR N
7 LAWRENCE US 60 E A0871 CRD 1150, SPRING RVR N
7 MCDONALD RT B E X0567 BUFFALO CR N
7 ST. CLAIR RT B E A3642 LIT MONEGAW CR N
7 ST. CLAIR RT B E A3643 MONEGAW CR N
7 VERNON RT DD E P0949 CLEAR CR N
7 VERNON RT F E R0229 LIT DRYWOOD CR N
7 VERNON RT H E A1829 MARMATON RVR N
7 VERNON US 71 N A1342 MNA RR N
7 VERNON US 71 N F0283 LIT OSAGE RVR N
7 VERNON US 71 N F0284 LIT OSAGE RVR N
7 VERNON US 71 N F0285 LIT OSAGE RVR N
7 VERNON US 71 S A1342 MNA RR N
8 GREENE MO 125 S X0710 JAMES RVR Y
8 GREENE RT UU S N0471 CLEAR CR N
8 LACLEDE RT A S A0599 IS 44 N
8 POLK MO 123 S A2081 LIT SAC RVR N
8 POLK RT T E A2009 BEAR CR N
9 IRON RT V S P0457 BR KNOB CR N
9 TEXAS US 60 E A2536 BEELER CR N
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Table 4-3

Remaining Modified Design-Bid-Build 
(138 Bridge Rehabilitations) 

District County Route Bridge # Feature_Intersected MPO
9 TEXAS US 63 S A0671 BENDER CR N
9 TEXAS US 63 S A0672 ARTHUR CR N
10 MISSISSIPPI RT UU S A0465 IS 57 N
10 PERRY MO 51 S G0823 BOIS BRULE CR N
10 ST. FRANCOIS MO 8 E L0216 BIG RVR N
10 STODDARD RT N S N0382 CASTOR RVR N
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American Recovery and Reinvestment Act Project List 





 

American Recovery and Reinvestment Act - ARRA 
 
On February 17, 2009, the American Recovery and Reinvestment Act of 2009 (ARRA) was signed by President Obama, providing 
$788 million for Missouri transportation projects.  The Act requires that 50 percent of the highway, bridge and enhancement funds be 
obligated in 120 days (by June 30, 2009) and all the funds must be obligated by March 2, 2010.  MoDOT is requiring that all Local 
Public Agency (LPA) Transportation Enhancement projects be submitted to MoDOT for obligation by January 4, 2010.  Otherwise, 
the LPA project will be cancelled and the funds moved to another ARRA project. 
 
Missouri was the first state in the nation to begin construction on highway projects funded by the American Recovery and 
Reinvestment Act. The minute President Obama signed the economic recovery bill, MoDOT went to work to replace one of the state’s 
oldest and most rickety bridges, the Osage River bridge near Tuscumbia. Construction on three other recovery act projects also started 
immediately: 
 

• New passing lanes on Route 60 in Barry, Lawrence, Christian and Greene counties 
• Resurfacing on Interstate 35 in Clinton County 
• Improving pavement on Interstate 55 in Pemiscot and New Madrid counties 

 
Additional road, bridge, air, rail, transit, pedestrian and bicycle projects will be under way in the coming weeks and months.  All 
along, MoDOT said we’d be ready to go with critical transportation projects, and we delivered. We are committed to putting your tax 
dollars to use as quickly as possible to create jobs, improve roads and save lives! 
 
Previous ARRA projects were amended to the STIP in January and February 2009, contingent upon passage of the Act.  Additional 
ARRA projects were amended in March 2009 after the passage of the Act.  The remaining ARRA projects are incorporated into the 
2010-2014 STIP. 
 
This section contains the ARRA project list from March 19, 2009 along with a map of the ARRA-funded MoDOT projects.  
Following the map is a list of the ARRA-funded MoDOT projects included in the 2010-2014 STIP.  Next is a list of the non-MPO 
LPA ARRA Transportation Enhancement projects.  Finally, we list a project to fund the Governor’s office coordination activities for 
Missouri ARRA transportation funding.  Additional information about ARRA projects may be found at http://www.modot.org/arra/. 
 



 



Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

Available Proposed 
Projects

Highways and Bridges $637,121,984 $524,593,435 $577,326,500
Urban Areas population between 5,000 and 200,000 $80,625,990 $82,600,000
Urban Areas population less than 5,000 $17,095,716 $20,045,000
Remainder1 $426,871,729 

Enhancement1 $19,113,660 $19,113,660
Suballocated $93,414,889 $93,414,889
Kansas City $27,304,447 

St. Louis $58,765,745 

Springfield $7,344,697 

Transit (Formula Funds) $85,289,449 $96,186,902
Aviation2 $33,000,000 $33,000,000
Capital Investment Grants - FTA New Starts2 $22,500,000
Rail2 $10,000,000 $14,100,000
Forest Highway $365,000 $365,000
Total Project Funds $788,276,433 $833,506,951

The estimated cost of the proposed projects are higher than available funds to assure eligible delivery of projects for any funds redistributed from other states.

Number Total Funds Percent of Total Funds
Counties with Highway/Bridge Economic Recovery Projects (115, includes St. Louis City) 87 $577,326,500 100%
Highway and Bridge Projects in Economically Distressed Areas 109 $352,244,000 61%
All Projects in Economically Distressed Areas 128 $464,960,697 64%

$1.5 billion in Supplemental Discretionary Grants for National Surface Transportation System is also available on a nationwide competitive grant process.

1Approximately $410 Million in projects is expected to be obligated within 120 days to meet the required 50% obligation target of Remaining and Enhancement
 Highway and Bridge funds.  ($222,992,695)
2 Estimated nationwide competitive grant award amounts. 

* Project can be obligated within 120 days

MoDOT
Transportation Planning

March 19, 2009Section 4: ARRA - 2



Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

District 1

$9,000,000

*Buchanan County, Route AC - Resurface roadway and shoulders (3-3/4") *Major Route*
$2,000,000

Buchanan County, Route 759 - Resurface roadway and shoulders w/ pavement repair
$1,800,000

*Clinton County, Route 35 - Resurface north and southbound lanes from north of Shoal Creek to north of Rte. 116 near Lathrop.
$14,908,000

St. Joseph Regional Port - Truck staging area along stockyard expressway, intersection improvements.
$1,300,000

$364,000

$308,000

$478,000

$441,000

$290,000

$203,000

$565,000

*Atchison County, Route 136 – Painting, redeck and bridge repairs of Missouri River bridge at Brownville, NE.  (Balance of project being funded by 
other sources; total project costs are $14,654,000)

*Buchanan County, Route 31 - Thin lift overlay from Rte. 36 to Rte. 169.   

*Buchanan County, Route DD - Thin lift overlay from Rte. 371 to Rte. MM.   

*Clinton County, Route A - Thin lift overlay from Rte. 69 to Rte. H.   

*Andrew County, Route C - Thin lift overlay from Rte. 48 to Rte. E.   

*Atchison County, Route 111 - Thin lift overlay from Rte. 136 to I-29.   

*Atchison County, Route 59 - Thin lift overlay from the Iowa State line to Rte. 136.   

*Atchison County, Route O - Thin lift overlay from Rte. C to Rte. 136.   

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

$664,000

$374,000

$2,414,000

$4,000,000

District 2

$18,000,000

$154,000

$1,173,000

$681,000

$98,000

$555,000

$666,000

$82,000

*Macon County, Route D - Thin lift overlay from Rte. 63 to Rte. 156 in LaPlata.  

*Putnam County, Route 136 - Thin lift overlay from Rte. 63 to Rte. N in Schuyler and Putnam counties.   

*Randolph County, Route A - Thin lift overlay from Bus. Rte. 63 to Rte. B.   

*Saline County, Route 240 - Thin lift overlay from east of Rte. 65 to Rte. 41.   

*Adair County, Route 63 – Construct 6 miles of new two-lane roadway on four-lane right of way on the east side of Kirksville from  Benton Way to 
southern Rte. 6 connection. (Balance of project being funded by other sources; total project costs are $19.317 million)         

*Linn County, Bus. 36 - Thin lift overlay from Rte. 36 to Rte. 11.  

*Livingston County, Route 190 - Thin lift overlay from the Daviess County line to Rte. 65.   

*Macon County, Route 156 - Thin lift overlay from Rte. 63 to Knox County line.   

*Dekalb County, Route 169 - Pavement and shoulder improvements from Rte. 31 to I-29. 

*Nodaway County, Route 246 - Thin lift overlay from Rte. 148 to Rte. E.   

*Holt County, Route 113 - Thin lift overlay on Spur 113 in Holt County from Rte. 113 to Rte. A and on Rte. A in Nodaway County from Spur 113 to 
Rte. 71.   

*Various Counties, Various Routes - Cold in Place Recycling in Nodaway (Routes EE, H, W), Caldwell (Route F), Harrison (Routes MM, M, K), 
DeKalb (Route E), Daviess (Routes E, K), Worth (Routes W, YY), Andrew (Route H) and Gentry (Route H) Counties.  Work will be completed on as 
many of these routes as the funds are available.  

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

$713,000

$605,000

$1,582,000

$1,375,000

$3,000,000

District 3

*Audrain County, Route 15 - Pavement improvements from 1.1 miles north of Rte. 22 to 0.2 mile north of Rte. 54.
$750,000

$268,000

$594,000

$480,000

$134,000

$195,000

$218,000

$383,000

*Monroe County, Route W - Thin lift overlay from Rte. 24 to Rte. J.   

*Ralls County, Route EE - Thin lift overlay from Rte. J to Rte. 19.   

*Ralls County, Route J - Thin lift overlay from Rte. EE to Rte. 154.   

*Lincoln County, Route EE - Thin lift overlay from Rte. Y to Rte. 47.   

*Lincoln County, Route J - Thin lift overlay from Rte. 47 to the Warren County line in Lincoln County, and from the Lincoln County line to I-70 north 
outer road in Warren County.  

*Lincoln County, Route KK - Thin lift overlay from Old Rte. 61 to Rte. W.   

*Marion County, Route W - Thin lift overlay on Rte. W from Rte. 61 north junction to Rte. 61 south junction, and Rte. 61 outer road from Rte. W to 0.3 
mile south of Rte. W.  

*Saline County, Route 41 - Thin lift overlay from Rte. 240 to Rte. TT.   

*Schuyler County, Route 202 - Thin lift overlay from the Iowa State line to Rte. 63.   

*Carroll County, Route 41 - Pavement and shoulder improvements from Rte. 24 to Rte. 240 in Saline and Carroll counties.  

*Howard County, Route 240 - Pavement and shoulder improvements from Rte. 5 to Rte. 40.   

*Various Counties, Various Routes - Cold in Place Recycling in Putnam (Route 129), Schuyler (Route N), Sullivan (Routes 129, C), Linn (Route 
129), Saline (Route 127), Randolph (Route K), Carroll (Route UU).   Work will be completed on as many of these routes as the funds are available.

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

$1,129,000

$181,000

$2,560,000

$554,000

$2,550,000

$2,775,000

$3,000,000

District 4 (Rural)

*Lafayette County, Route 70 – Pavement improvements on the eastbound and westbound lanes from the Jackson County line to
 Odessa.
$7,000,000

*Platte County, Route 29 – Resurface pavement and shoulders on northbound and southbound lanes at various locations from 
Route 273 to Vivion Road (rural share).
$3,034,500

*Clay County, Route 169 – ADA Sidewalk improvements from Route 92 to Route KK.
$1,500,000 

$338,000

$850,000

$694,000
*Lafayette County, Route FF - Thin lift overlay from Gillespie Drive to Rte. O.   

*Warren County, Route TT - Thin lift overlay from Rte. T to Rte. 94.   

*Monroe County, Route 15 - Pavement and shoulder improvements from Rte. 154 north junction to 1.1 miles north of Rte. 22.   

*Clay County, Route 69 - Thin lift overlay from the Clinton County line to Rte. 92.   

*Henry County, Route 52 - Thin lift overlay from the St. Clair County line to Rte. 13.   

Montgomery County, Route 19 - Resurfacing from near Rte. B (just north of Montgomery City) to 1.7 miles south of Rte. I-70. 

*Shelby County, Route 151 - Thin lift overlay from Bus. Rte. 36 to Rte. 24.   

*District 3 Cold in Place Recycling - Cold in Place Recycling in Shelby (Routes J, N), Clark (Route H), Marion (Routes K, U), Montgomery (Routes 
70 outer road, FF, ZZ), Audrain (Route O), Monroe (Route O).  Work will be completed on as many of these routes as the funds are available.

Marion County, Routes 24/61 - Rehabilitate bridges over North Fabius River 0.9 mile north of Rte. 6 (near Taylor). 

Warren County, Route B -  Intersection and outer road improvements 0.2 mile south of I-70. 

* Project can be obligated within 120 days

MoDOT
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

$667,000

$289,000

$323,000

$1,624,000

$1,170,000

District 4 (Urban)

*Jackson County, Route 150 – Widen from two lanes to four lanes from Horridge Road to Route 291.
$17,226,000

*Platte County, Route 29 – Resurface pavement and shoulders on northbound and southbound lanes at various locations from
 Route 273 to Vivion Road (urban share).
$9,103,000

$27,316,000

$4,545,000

$5,920,000

*Clay County, Route 1 – ADA Sidewalk improvements from Vivion Road to 72nd Street.
$1,500,000

Jackson County, Route 70 - Rehabilitate eastbound bridges from Troost to Rte. 40.
$10,483,000

*Johnson County, Route 131 - Pavement improvements from Rte. 50 to Rte. 2.   

*Platte County, Route 273 - Pavement improvements on Rte. 273 from Rte. JJ to I-29 and Spur 92 from Rte. 273 to Rte. 92.  

Clay County, Route 9 - Rehabilitate  Heart of America Bridge bridge structure over the Missouri River, including addition of a bicycle & pedestrian 
facility. (Balance of project being funded by other sources; total project costs are $7.1 million)

Jackson County, Route 70/435 Interchange – Construct new half diamond interchange at Route 40/I-435, replace Blue Ridge Cut-off bridge over I-
70, add lanes to I-70 and modify some ramps. (Balance of project being funded by other sources; total project costs are $32.216 million)

Jackson County, Route 50  - Complete diamond interchange at Bynum Rd. (Balance of project being funded by other sources; total project costs are 
$7.4 million)

*Platte County, Route 45 - Thin lift overlay from Rte. 273 to Spur 45 south.   

*Ray County, Route C - Thin lift overlay from Rte. U to Rte. 10.   

*Ray County, Route M - Thin lift overlay from Rte. C to Rte. 10.   

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

*Cass County, Route 2 - Thin lift overlay from Commercial St. to Rte. ZZ.   
$822,000

$5,000,000

$0

$0

District 5

*Benton County, Routes 83/65/7 – Rehabilitation of bridges on Route 83 over Truman Lake near Mockingbird Road; Route 65 
over the Osage River near Warsaw; and Route 7 over Truman Lake (Osage Arm Bridge and Grand River Arm Bridge).
$11,900,000

*Boone County, Route 63/COLT Railroad – Build a railroad bridge over Route 63 north of Rte. B in Columbia.
$8,000,000

*Boone County, Route 740 – Pavement improvements on westbound and eastbound lanes from Broadway to Rte. 63.
$3,821,000

Callaway County, Route OO - Widen to 3-lane to add capacity and improve safety in Holts Summit. 
$893,000

$848,000

Cole County, Route 50 - Geometric improvements at Rte. 179 interchange in Jefferson City.
$6,500,000

*Cooper County, Route 70 - Pavement improvements on the westbound lanes from 0.3 mile east of Rte. B to the Lamine River.
$7,760,000

*Miller County, Route 17 – Replace Osage River Bridge 1 mile east of Tuscumbia.
$8,658,000

Pettis County, Route Y - Intersection improvements at Winchester Rd. in Sedalia.
$400,000

Platte County, Route 9 - Interchange improvements at Briarcliff Parkway.  Addition of ramps, reconstruction of existing ramps and construction of 
roundabout.  (Suballocated MARC ARRA providing $2.5 million, $7.036 million funded by other sources)

Jackson County, Troost Rd - Replace bridge over Brush Creek. (Balance of project being funded by other sources; total project costs are $25 million)

*Camden County, Route 5 - Widen to three lanes through Sunrise Beach.  (Balance of project being funded by other sources; total project costs are 
$1.05 million)

Platte County, Route 9 - Replace bridge over White Aloe Branch, south of Rte. FF (Suballocated MARC ARRA providing $105,000, $599,000 funded 
by other sources).

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

$289,000

$803,000

$926,000

$888,000

$578,000

$2,461,000

District 6

*Franklin County, Route 44 – Rebuild pavement from Viaduct Street to Route 100 West.
$26,000,000

Jefferson County, Route 55 - Add lanes and widen/replace two bridges between north of Rte. M and north of Rte. Z
$15,000,000

*St. Charles, Route 364 – Extend Page Ave. from west of Harvester to Central School Road.
$43,000,000

$65,000,000

St. Louis City Port - Municipal dock improvements
$400,000

*St. Louis City, Route 70 (Memorial Drive) - Pavement improvements from I-44/I-55 to Washington Ave.
$5,000,000

$17,000,000

$1,000,000

$1,000,000

*Cole County, Route C - Pavement improvements from Rte. AA to Rte. 52.   

St. Louis County, Route 141 – Relocate/construct Route 141 from Rte. 40 to Rte. 340 (Olive Blvd).  In cooperation with St. Louis County, construct 
Rte. 141 from Rte. 340 (Olive Blvd) to Rte. 364 (Page Ave). (Balance of project being funded by other sources; total project cost is $130 million.)

St. Louis City, Tucker Boulevard/12th Street- New structures, pavement and roadway improvements between O'Fallon St. and Washington Ave.  (In 
cooperation with St. Louis City and the Mississippi River Bridge Team).

*St. Louis County, Route 67 - ADA Sidewalk improvements from I-270 to Old St. Charles Rd.

*St. Louis County, Route AC - ADA Sidewalk improvements from Rte. 67 (Lindbergh) to I-270.

*Boone County, Route 70 OR Southeast - Thin lift overlay from Rte. 63 Connector to Rte. Z.   

*Cole County, Route 17 - Thin lift overlay from Rte. 54 to Brush Creek.   

*Maries County, Route 28 - Thin lift overlay from Rte. 63 to Dixon.   

*Moniteau County, Route 87 - Thin lift overlay from Rte. O to Rte. C.   

*Boone County, Route Z - Thin lift overlay from Rte. 124 to I-70.   

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

District 7

*Jasper/Newton Counties, Route FF -  Construct turn lanes and improved geometrics at the intersection of Route FF and 
Prigmor Avenue and widen Route FF to include a center two-way left-turn lane from US 71 to Prigmor Avenue.
$4,091,000

*Barry/Lawrence/Christian/Greene Counties, Route 60 – Construct alternating/intermittent passing lanes from east of Chapell 
Dr. in Monett to Kansas Ave. in Republic.(District 7 share)
$8,405,000

*Barton/Bates Counties, Route 71 – Convert four at-grade intersections at Route 52, Routes V/C, Route 126, and Routes DD/EE to 
interchanges as part of the upgrade to I-49.
$22,960,000

$267,000

$302,000

$247,000

$684,000

$233,000

$349,000

$150,000

$125,000

$1,392,000

$1,115,000

*Vernon County, Route W - Thin lift overlay from Rte. 54 to .9 mile north of Highland.   

*Barry County, Route 86 - Pavement, shoulder improvements and rumble stripes from Rte. F to 2.9 miles east of Rte. H.   

*Newton County, Route 86 - Pavement, shoulder improvements and rumble stripes from Rte. P to 0.2 mile west of Rte. 71.   

*Lawrence County, Route 39 - Thin lift overlay from Rte. 60 to 1.5 miles north of Rte. 248.   

*St. Clair County, Route 52 - Thin lift overlay from 1.0 mile west of Rte. P to 1.8 miles east of Rte. A.   

*Vernon County, Route BB - Thin lift overlay from Rte. 54 to Rte. F.   

*Vernon County, Route K - Thin lift overlay from Bus. 71 to County Road 507.   

*Bates County, Route 52 - Thin lift overlay from Rte. BB to 1.6 miles east of Rte. W.   

*Jasper County, Route JJ - Thin lift overlay from Rte. Z to Rte. P.   

*Jasper County, Route P - Thin lift overlay from Rte. J to Rte. 66.   

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

District 8 (Rural)

Laclede County, Route 5 - Construct Five Lanes in Lebanon.
$4,360,000

Taney County, Route 76 – Construct roundabout and new bridge over Lake Taneycomo.
$11,039,000 

$423,000

$340,000

$220,000

$47,000

$69,000

$2,057,000

$1,200,000

District 8 (Urban)

$20,972,000

*Barry/Lawrence/Christian/Greene Counties, Route 60 – Construct alternating/intermittent passing lanes from east of Chapell
 Dr. in Monett to Kansas Ave. in Republic. (District 8 share)
$425,000

$90,000

Dallas County, Route 65 - Add center turn lane for 1.0 mile north of Route 32

*Polk County, Route H - Pavement and shoulder improvements from Rte. 32 to Rte. WW.  (Balance of project being funded by other sources; total 
project costs are $2.777 million)

*Greene County, Route 266 - Thin lift overlay from Rte. AB to Farm Road 107.  (Balance of project being funded by other sources; total project costs 
are $116,000) 

*Greene County, Route 65 – Widen to six lanes from I-44 to Route 60 (James River Freeway).(Balance of project being funded by other sources.  
Total project cost is $34.476 million)

*Stone County, Route 265 - Thin lift overlay from Rte. 76 to Rte. 165.   

*Webster County, Route B - Thin lift overlay from Rte. AD to Bus. Rte. 60. (Balance of project being funded by other sources; total project costs are 
$284,000)  

*Webster County, Route K - Thin lift overlay from Rte. 60 to south of railroad.  (Balance of project being funded by other sources; total project costs 
are $79,000)

*Webster County, Route PP - Thin lift overlay from Rte. 60 to 1.0 mile west of Rte. FF.  (Balance of project being funded by other sources; total 
project costs are $98,000)   

*Polk County, Route 215 - Thin lift overlay from Rte. 123 to Rte. 13.  (Balance of project being funded by other sources; total project costs are 
$523,000)

* Project can be obligated within 120 days

MoDOT
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

$362,000

$367,000

$284,000

$0

District 9

*Howell County, Bus. 63 - Asphalt mill and fill from Rte. 63 North to Broadway in West Plains.
$480,000

*Crawford County, Route 44 – Pavement rehabilitation on westbound lanes from 0.6 mile west of Route H to the Phelps County
 line.
$1,000,000

*Phelps County, Route 44 - Major pavement rehabilitation/reconstruction on westbound lanes from Business Loop 44 (Rolla) to 
Sugartree Road Interchange.
$12,000,000

*Pulaski County, Loop 44 - Asphalt mill and fill from SP 44 to Rte. H/I-44 in St. Robert/Waynesville.
$1,200,000

$1,009,000

$754,000

$603,000

$2,717,000
*Washington County, Route 21 - Pavement improvements from 1.7 miles south of Rte. 8 in Potosi to Rte. N in Iron County.

*Greene County, Route H - Thin lift overlay from south of Rte. KK to north of Valley Water Mill Rd.  (Balance of project being funded by other sources; 
total project costs are $480,000)

*Howell County, Route 17 - Thin lift overlay from Rte. 60 in Mt. View to Rte. 160.   

*Ripley County, Route 142 - Thin lift overlay from Rte. V west of Doniphan to Rte. 160 in Doniphan.   

*Texas County, Route 17 - Thin lift overlay from Rte. 106 in Summersville to Rte. 60 in Mt. View.   

Greene County, Route 60 - Interchange improvements at James River Freeway and National Ave. (Suballocated OTO ARRA providing $4.569 
million, $6.245 million being fudned by others).

*Greene County, Route AB - Thin lift overlay from Rte. 160 to Rte. 266.  (Balance of project being funded by other sources; total project costs are 
$378,000)

*Greene County, Route EE - Thin lift overlay from Rte. AB to Rte. 160.

* Project can be obligated within 120 days

MoDOT
Transportation Planning

March 19, 2009Section 4: ARRA - 12



Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

District 10

*Cape Girardeau County, Route K - Rehabilitate pavement surface from I-55 to Kingshighway.
$442,000

*Cape Girardeau County, Route W - Resurface and improve shoulders from Lasalle Ave. to Lexington Ave.
$2,200,000

$1,100,000

*New Madrid County Port - Rail extension, switch, crossings and siding for new tenant.
$700,000

*Pemiscot County, Route 55 – Pavement rehabilitation on the northbound lanes from the Arkansas State line to I-155.
$15,000,000

*Pemiscot/New Madrid Counties, Route 55 – Pavement rehabilitation on the northbound and southbound lanes from I-155 to
 Scott County.
$18,791,000

Ste. Genevieve County, New Bourbon Regional Port - Dock and dolphin construction, site development
$1,000,000

*Wayne County, Route 34 – Widen, build shoulders and straighten two locations between Route 67 and Piedmont.
$16,000,000

$328,000

$437,000

$339,000

$113,000

$405,000

$512,000

*Pemiscot County, Route 164 - Thin lift overlay from Rte. D to Rte. DD.   

*Pemiscot County, Route D - Thin lift overlay from Rte. U to Rte. 164.   

*Pemiscot County, Route DD - Thin lift overlay from Rte. 164 to the Arkansas State line.   

*Butler County, Route 142 - Thin lift overlay from Rte. WW in Poplar Bluff to Rte. 158.   

*Butler County, Route M - Thin lift overlay from County Road 462 to Rte. 67.   

*Mississippi County, Route 62 - Thin lift overlay from Rte. B in Bertrand to the City of Charleston.   

*Cape Girardeau County, SEMO Regional Port - Construction of high-water rail line that will allow port rail to operate during high 
water events.

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

$240,000

$157,000

$397,000

$1,734,000

$4,000,000
Ste. Genevieve County - Route B - Bridge replacement, asphalt overlay, widening and shoulders from Rte. 32 to Coffman

*St. Francois County, Route 47 - Thin lift overlay from the City of Bonne Terre to Rte. 67.   

*Ste. Genevieve County, Route H - Thin lift overlay from Rte. 51 to Rte. 61.   

*Perry County, Route 51 - Pavement improvements from I-55 to Rte. 72.   

*St. Francois County, Route 47 - Thin lift overlay from the Washington County line to the City of Bonne Terre.

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

Forest Highway

Carter County, Route J  - 1" level course from Rte. 60 to Rte. K. (Balance of project being funded by
 other sources; total project costs are $410,000)
$365,000

Transit

$45,792,022

$20,363,424

$2,878,526

$1,739,155

$1,369,485

$1,092,881

$1,070,225

$831,184

*Statewide, Rural Transit Providers - Purchase 315 rural transit vehicles to replace existing vehicles that have exceeded useful
life.
$13,000,000

Statewide Intercity Bus Vehicles
$3,000,000

Mississippi County, East Prairie - Construct transit facility for Mississippi County Transit
$625,000

Columbia - Urban transit agency.  Development funds directly from FTA.  They do not flow through MoDOT.

St. Joseph - Urban transit agency.  Development funds directly from FTA.  They do not flow through MoDOT.

Lee's Summit - Urban transit agency.  Development funds directly from FTA.  They do not flow through MoDOT.

Joplin - Urban transit agency.  Development funds directly from FTA.  They do not flow through MoDOT.

Jefferson City - Urban transit agency.  Development funds directly from FTA.  They do not flow through MoDOT.

St. Louis, Bi-State Metro - Urban transit agency.  Development funds directly from FTA.  They do not flow through MoDOT.

Kansas City - Urban transit agency.  Development funds directly from FTA.  They do not flow through MoDOT.

Springfield - Urban transit agency.  Development funds directly from FTA.  They do not flow through MoDOT.

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

Webster County, Marshfield - Construct bus garage for City of Marshfield.
$75,000

Shelby County, Shelbina - Construct transit administration and maintenance facility in Shelbina for OATS, Inc.
$2,650,000

Butler County, Poplar Bluff - Construct transit administration facility in Poplar Bluff for SMTS.
$1,200,000

Stoddard County, Dexter - Construct transit administration facility in Dexter for Stoddard County Transit, Inc.
$500,000

Rail (Funding is dependent upon nationwide competitive grant program)

*Johnson County, Passenger Rail Capacity Enhancement - Construct rail passing siding near Knob Noster and Route 23.
$7,000,000

St. Louis County, Passenger Rail Capacity Enhancement - Construct universal crossover at Webster/Kirk rail junction.
$5,100,000

Pettis/Johnson/Cass Counties, Passenger Rail Safety Improvements - Install lights and gates at highway/rail crossings.
$2,000,000

Aviation (Funding is dependent upon nationwide competitive grant program)

$26,000,000

*Johnson County, Warrensburg Skyhaven Airport - Construct aircraft parking apron.
$2,000,000

Scott County, Sikeston Memorial Municipal Airport - Overlay runway 2-20.
$2,500,000

*Franklin County, Washington Regional Airport - Rehabilitate aircraft parking apron.
$900,000

Cape Girardeau County, Cape Girardeau Regional Airport - Pavement maintenance on airfield.
$1,600,000

Statewide commercial service airports with greater than 10,000 annual passenger enplanements - These airports receive development funds 
directly from FAA - they do not flow through MoDOT.

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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Missouri Department of Transportation
Transportation Projects for the

American Recovery and Reinvestment Act of 2009

STP ENHANCEMENT PROGRAM
American Recovery & Reinvestment Act of 2009

Funding Distribution

$7,113,660 

$1,000,000 

$11,000,000 

% Pop. Total

Local
  District 1 3.61% $397,100
  District 2 3.17% $348,700
  District 3 3.59% $394,900
  District 4 3.68% $404,800
  Kansas City-TMA 16.36% $1,799,600
  District 5 8.09% $889,900
  St. Louis-TMA 34.68% $3,814,800
  District 7 5.88% $646,800
  District 8 4.65% $511,500
  Springfield-TMA 4.62% $508,200
  District 9 4.61% $507,100
  District 10 7.06% $776,600
    Subtotal 100.00% $11,000,000

TOTAL $19,113,660

*New Madrid County – Construction of new Welcome Center on I-55 at Marston.

Regional Distribution - Distributed through the formula below (projects selected by region).

*Taney County, Route 76 - ADA sidewalk improvements form Roark Valley Rd. to Gretna (Branson) 

* Project can be obligated within 120 days

MoDOT
Transportation Planning
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ARRA-funded MoDOT projects included in the 2010-2014 STIP

Note: dollars in thousands

District Project Number County Route Description

ARRA Funds for 
Construction and 

Right of Way

Other Funds for 
Construction and 

Right of Way

ARRA Funds 
for 

Engineering

Other Funds 
for 

Engineering Total Cost

1 1P2161 Atchison 136

Painting, redeck and bridge repairs of Missouri River 
bridge at Brownville, NE. (ARRA Funds providing $9 
million, $5,654 million funded by other sources)  
*Economic Recovery Project*  $9,000 $5,654 $0 $1,041 $15,695

1 1P2186 Buchanan 759
Resurface roadway and shoulders w/ pavement 
repair. *Economic Recovery Project*  $1,800 $0 $0 $178 $1,978

1 1S2154 Buchanan AC
Resurface roadway and shoulders (3 3/4") *Major 
Route* *Economic Recovery Project*  $2,000 $0 $0 $186 $2,186

1 1W0001 Buchanan

St. Joseph 
Regional 
Port

Truck staging area along stockyard expressway, 
intersection improvements. *Economic Recovery 
Project*  $1,092 $0 $208 $0 $1,300

3 3P2158 Marion 24

Rehabilitate bridges over North Fabius River 0.9 mile 
north of Rte. 6 (near Taylor).  *Economic Recovery 
Project* $2,550 $0 $0 $300 $2,850

3 3P2192 Montgomery 19

Resurfacing from near Rte. B (just north of 
Montgomery City) to 1.7 miles south of Rte. I-70. 
*Economic Recovery Project* $2,775 $0 $0 $215 $2,990

3 3S2172 Warren B
Intersection and outer road improvements 0.2 mile 
south of I-70. *Economic Recovery Project* $554 $0 $0 $68 $622

4 4I1597 Jackson 70/435

Construct new half diamond interchange at Route 
40/I-435, replace Blue Ridge Cut-off bridge over I-70, 
add lanes to I-70 and modify some ramps. (Balance 
of project being funded by other sources; total project 
costs are $32 million)  *Economic Recovery Project* $27,316 $4,899 $0 $5,354 $37,569

4 4I1790 Jackson 70
Rehabilitate eastbound bridges from Troost to Rte. 
40. *Economic Recovery Project* $10,483 $0 $0 $1,234 $11,717

4 4O0048 Jackson
TROOST 
AVE

Replace bridge over Brush Creek. To be awarded by 
Kansas City.  State ARRA funds-$5M, MARC ARRA 
funds-$8M, Kansas City funds-$12.206M. Total cost-
$25.206M, cost show *Economic Recovery Project* $5,000 $8,000 $0 $0 $13,000

4 4P2211 Jackson 50

Complete diamond interchange at Bynum Rd. 
(Balance of project being funded by other sources; 
total project costs are $7.4 million)  *Economic 
Recovery Project* $5,920 $1,499 $0 $510 $7,929

4 4P2265 Clay 169
ADA Sidewalk improvements from Rte. 92 to Rte. 
KK.  *Economic Recovery Project*  $1,500 $0 $0 $228 $1,728

4 4P2266 Clay 1
ADA Sidewalk improvements from Vivion Road to 
72nd Street. *Economic Recovery Project* $1,500 $0 $0 $228 $1,728

Sec 4: ARRA Appendix 1



ARRA-funded MoDOT projects included in the 2010-2014 STIP

Note: dollars in thousands

District Project Number County Route Description

ARRA Funds for 
Construction and 

Right of Way

Other Funds for 
Construction and 

Right of Way

ARRA Funds 
for 

Engineering

Other Funds 
for 

Engineering Total Cost

4 4S1921 Clay 9

Rehabilitate Heart of America bridge structure over 
the Missouri River, including addition of a bicycle & 
pedestrian facility. (Balance of project being funded 
by other sources; total project costs are $7.1 million)  
*Economic Recovery Project* $4,545 $2,603 $0 $497 $7,645

4 4U1130D Jackson 150
Widen from two lanes to four lanes from Horridge 
Road to Rte. 291. *Economic Recovery Project*  $17,226 $0 $0 $1,206 $18,432

5 5P0806 Boone 63
Build a railroad bridge over Rte. 63 north of Rte. B in 
Columbia. *Economic Recovery Project*  $8,000 $0 $0 $467 $8,467

5 5P0819 Cole 50
Geometric improvements at Rte. 179 interchange in 
Jefferson City. *Economic Recovery Project* $6,500 $0 $0 $456 $6,956

5 5P2159 Camden 5
Widen to three lanes through Sunrise Beach.   
*Economic Recovery Project* $838 $0 $0 $66 $904

5 5P2170 Boone 740

Pavement improvements on westbound and 
eastbound lanes from Broadway to Rte. 63. 
*Economic Recovery Project* $3,821 $0 $0 $99 $3,920

5 5S2171 Callaway OO
Widen to 3-lane to add capacity and improve safety 
in Holts Summit. *Economic Recovery Project* $893 $0 $0 $62 $955

5 5S2178 Pettis Y
Intersection improvements at Winchester Road in 
Sedalia. *Economic Recovery Project*  $400 $0 $0 $32 $432

6 6I1010B Jefferson 55

Add lanes and widen/replace two bridges between 
north of Rte. M and north of Rte. Z. *Economic 
Recovery Project* $15,000 $2,040 $0 $1,404 $18,444

6 6I2011 Franklin 44
Rebuild pavement from Viaduct Street to Route 100 
West. *Economic Recovery Project*  $25,500 $0 $0 $1,811 $27,311

6 6I2011C Franklin 44

Noise abatement associated with the full-depth 
pavement replacement on e/w bound lanes from 
west of Viaduct Street in Pacific to Rte. O/Pin Oak 
Creek.  *Economic Recovery Project* $500 $0 $0 $39 $539

6 6I2092
St. Louis 
City 70

Pavement improvements from I-44/I-55 to 
Washington Avenue. *Economic Recovery Project*  $5,000 $0 $0 $481 $5,481

6 6O0013
St. Louis 
City

TUCKER 
BLVD

New structures, pavement and roadway 
improvements between O'Fallon St. and Washington 
Ave.  (In cooperation with St. Louis City and the 
Mississippi River Bridge Team). To be awarded by 
St. Louis City. $2.6M for RW SAFETEA-LU earmark. 
*Economic Recovery Project* $17,000 $1,840 $0 $0 $18,840

Sec 4: ARRA Appendix 1



ARRA-funded MoDOT projects included in the 2010-2014 STIP

Note: dollars in thousands

District Project Number County Route Description

ARRA Funds for 
Construction and 

Right of Way

Other Funds for 
Construction and 

Right of Way

ARRA Funds 
for 

Engineering

Other Funds 
for 

Engineering Total Cost

6 6P2283 St. Louis 67

ADA Sidewalk improvements on Rte. 67 from I-270 
to Old St. Charles Rd.; and on Rte. AC from Rte. 67 
(Lindbergh) to I-270. *Economic Recovery Project* $2,000 $0 $0 $229 $2,229

6 6U0807 St. Louis 141

Relocate/construct Rte. 141 from Rte. 40 to Rte. 340, 
(Olive Blvd). In cooperation with St. Louis County, 
construct Rte. 141 from Rte. 340 (Olive Blvd) to Rte. 
364 (Page Ave.) $3M County, $2.88M SAFETEA-LU 
and $245K '08 earmarks.  *Economic Recovery 
Project*  $52,517 $1,274 $0 $7,417 $61,208

6 6U0807E St. Louis 141
Grading for utility relocations at Rte. 340. *Economic 
Recovery Project* $412 $0 $0 $28 $440

6 6U1028P St. Charles 364

Extend Page Ave. from Rte. 94 (0.3 mile west of 
Harvester) to 0.6 mile east of Central School Rd. at 
Woodstream.  $245,000 '08 Appropriation.    
*Economic Recovery project* $19,000 $0 $0 $1,545 $20,545

6 6U1028Q St. Charles 364

Extend Page Ave. from 0.6 mile east of Central 
School Road at Woodstream to 0.3 mile west of 
Central School Road. *Economic Recovery Project*  $24,000 $0 $0 $1,713 $25,713

6 6W0001
St. Louis 
City

St. Louis 
Regional 
Port

Municipal dock improvements. *Economic Recovery 
Project*    $343 $0 $57 $0 $400

8 8P0605B Greene 65

Grading, paving to add lanes for divided six-lanes 
from Rte. D (Sunshine Street) to Rte. 60 (James 
River Freeway).  *Economic Recovery Project*  $2,600 $8,000 $0 $733 $11,333

8 8P0605D Greene 65

Grading and paving to add lanes for divided six-lanes 
from Bus. 65 (Chestnut Expressway) to Rte. D 
(Sunshine Street) in Springfield.  Amendment 3 will 
fund 4.6 million and ARRA will fund 6.2 million.  
*Economic Recovery Project* $6,232 $5,504 $0 $905 $12,641

8 8P0605E Greene 65

Grading, paving to add lanes for divided six-lanes 
from I-44 to Bus. Rte. 65 (Chestnut Expressway) in 
Springfield.  *Economic Recovery Project*  $12,140 $0 $0 $838 $12,978

8 8P0791 Greene 60

Interchange improvements at James River Freeway 
and National Avenue in Springfield. *Economic 
Recovery Project* $425 $9,539 $0 $624 $10,588

8 8P0799 Taney 76

Construct roundabout and new bridge over Lake 
Taneycomo. To be let in combination with 8P0764.  
*Economic Recovery Project*. $10,289 $0 $0 $1,372 $11,661
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ARRA-funded MoDOT projects included in the 2010-2014 STIP

Note: dollars in thousands

District Project Number County Route Description

ARRA Funds for 
Construction and 

Right of Way

Other Funds for 
Construction and 

Right of Way

ARRA Funds 
for 

Engineering

Other Funds 
for 

Engineering Total Cost

8 8P0854C Laclede 5
Construct five lanes in Lebanon.  *Economic 
Recovery Project*  $4,360 $0 $0 $290 $4,650

8 8P2215 Dallas 65
Add center turn lane for 1.0 mile north of Route 32.  
*Economic Recovery Project* $1,200 $0 $0 $92 $1,292

10 0P0876 Wayne 34

Widen, build shoulders and straighten two locations 
between Rte. 67 and Piedmont. *Economic Recovery 
Project* $10,751 $385 $0 $1,494 $12,630

10 0P2183
Cape 
Girardeau W

Resurface and improve shoulders from LaSalle Ave. 
to Lexington Ave.  *Economic Recovery Project*  $2,200 $0 $0 $210 $2,410

10 0S2198
Ste. 
Genevieve B

Bridge replacement, asphalt overlay, widening and 
shoulders from Rte. 32 to Coffman.  *Economic 
Recovery Project* $4,000 $0 $0 $285 $4,285

10 0W0001
Cape 
Girardeau

SEMO 
Regional 
Port

Construction of high water rail line that will allow port 
rail to operate during high water events. *Economic 
Recovery Project*  $1,015 $0 $85 $0 $1,100

10 0W0002 New Madrid

New Madrid 
Regional 
Port

Rail extension, switch, crossings and siding for new 
tenant. *Economic Recovery Project*  $660 $0 $40 $28 $728

10 0W0003
Ste. 
Genevieve

New 
Bourbon 
Regional 
Port

Dock and dolphin construction, site development. 
*Economic Recovery Project*  $860 $425 $135 $13 $1,433

$331,717 $51,662 $525 $33,978 $417,882
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Regionally Distributed ARRA Enhancement Funds Projects in Non-MPO Areas

District Project Number County Description

ARRA funds for 
Construction and 

Right of Way

Other Funds for 
Construction and 

Right of Way

ARRA Funds 
for 

Engineering

Other Funds 
for 

Engineering Total Cost
1 ES01(002) Nodaway Maryville trail project Phase A-II $131,900 $208,100 $70,000 $0 $410,000

2 ES02(001) Macon
Macon County Historical Society building renovation 
in Macon. $293,700 $0 $55,000 $0 $348,700

3 ES03(001)/3S2195* Lincoln
Historic lighting from Rte. 61 interchange to Elm Tree 
Rd. in Moscow Mills $59,925 $13,048 $19,975 $4,350 $97,298

3 ES03(002) Warren
Construct sidewalks from South St. to 4th St. in 
Marthasville $48,750 $7,723 $16,250 $2,575 $75,298

3 ES03(003) Lewis Historic lighting from Clark St. to Lewis St. in Canton. $52,500 $0 $17,500 $0 $70,000

3 ES03(004) Pike
Sidewalks on Main St. from Bus. Rte. 61 to S. Court 
St. in Bowling Green. $71,500 $7,408 $18,500 $2,470 $99,878

3 ES03(005) Monroe
Sidewalks and lighting from Marion St. to Hickory St. 
in Paris. $67,500 $0 $22,500 $0 $90,000

4 ES04(032) Platte New sidewalks on 5th St. in Weston. $54,067 $0 $7,373 $0 $61,440

4 ES04(034) Lafayette
Fairground Park/Grandview Elementary Sidewalks in 
Higginsville. $116,639 $0 $27,147 $0 $143,786

4 ES04(035) Henry New sidewalks in Clinton. $86,881 $0 $11,847 $0 $98,728

4 ES04(036) Clay
Street Lights, sidewalks, fence, handrail, landscape in 
Kearney. $88,744 $0 $12,102 $0 $100,846

5 ES05(004) Benton Steamboat landing in Drake Harbour in Warsaw. $260,476 $0 $0 $0 $260,476

5 ES05(005) Boone
Sidewalks on Ricketts Rd. from Douglas Point 
Subdivision entrance to Hallsville School in Hallsville. $281,250 $0 $0 $0 $281,250

5 ES05(006) Maries Sidewalks in the City of Belle. $87,274 $0 $0 $0 $87,274
5 ES05(007)/5P2184* Camden Sidewalks on existing Rte. 54 in Osage Beach. $260,900 $0 $0 $0 $260,900

8 ES08(010) Polk
Paving a portion of aggregate trail and trailhead of the 
Frisco Highline Trail near Bolivar. $168,000 $0 $0 $0 $168,000

8 STP-9900(832) Stone
Sidewalk improvements around the square along 4th 
St., Maple St., and Main St. in Galena. $224,160 $0 $5,560 $14,826 $244,546

8 STP-9900(840) Ozark
Sidewalk rehabilitation and construction near the 
square and along other city streets in Gainesville. $98,835 $161,100 $14,945 $24,390 $299,270

9 9S2193* Iron Sidewalk improvements in Ironton $101,500 $0 $0 $12,000 $113,500
9 9S2194* Carter Sidewalk improvements in Van Buren $86,870 $0 $0 $11,000 $97,870
9 ES09(001) Phelps Sidewalks and streetscapes in St. James $171,230 $0 $0 $0 $171,230
9 ES09(002) Texas Sidewalks and streetscapes in Houston $147,500 $0 $0 $0 $147,500

10 ES10(004) St. Francois
School Campus & Maple Valley Plaza Area sidewalk 
improvements in Farmington. $101,000 $82,400 $9,000 $0 $192,400

10 ES10(005) Dunklin Downtown renovation - Phase II in Malden. $101,000 $27,500 $9,000 $0 $137,500
10 ES10(006) New Madrid City of New Madrid river connection $101,000 $25,500 $9,000 $0 $135,500
10 ES10(007) Perry Perryville sidewalk program $101,000 $78,600 $9,000 $0 $188,600

10 ES10(008) Butler
Hendrickson to Bacon Trail & downtown 
improvements in Poplar Bluff. $202,000 $62,815 $18,000 $0 $282,815

10 ES10(009) Stoddard Downtown sidewalk improvements in Puxico. $101,000 $24,000 $9,000 $0 $134,000
$3,667,101 $698,194 $361,699 $71,611 $4,798,605

* These projects are in the respective district section of the Highway and Bridge Construction Schedule.

Note: All projects funded by regionally distributed enhancement funds must be submitted for obligation by January 4, 
2010, otherwise the project will be cancelled and funds moved to another ARRA project.
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Special ARRA Project Additions

Project Number Description ARRA funds for Coordination

ES11(001)/5O2009 Governor's office coordination activities for Missouri ARRA transportation funding. $42,000
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Other Transportation Modes 
RSMo 21.795.3(3) 

 
Introduction 

  
The information in this section is in accordance with the highlighted portion in the 
following section of the reporting statute.  “(3) The proposed allocation and expenditure 
of moneys and the proposed work plan for the current fiscal year, at least the next four 
years, and for any period of time expressed in any public transportation plan approved 
by either the general assembly or by the voters of Missouri.  This proposed allocation 
and expenditure of money shall include the amounts of proposed allocation and 
expenditure of moneys in each of the categories listed in subdivision (1) of this 
subsection; …” Section 21.795.3(3), RSMo 20002 (L. 2003 TAFP HB 6668) (emphasis 
added). 
 

It’s not just about highways and bridges anymore!  The 2010-2014 Statewide Transportation 
Improvement Program for MoDOT incorporates data on aviation, rail, water, and transit modes.  
With these measures the STIP provides a complete image of transportation programs administered by 
MoDOT.  However, unlike highways, MoDOT does not own or operate any non-highway 
transportation facility.  This requires in-depth coordination with local officials, normally a city or 
county government.  The STIP is included in the first part of section 3 to implement the requirements 
of RSMo 21.795.3(3).  
 
During fiscal year 2009, $96.1 million in capital, maintenance, and operating assistance was 
administered by MoDOT to aviation, rail, water, and transit facilities.  The funding sources came 
from a variety of federal and state government entities.  This amount is not included with local 
funding because it rarely passes through MoDOT.  In addition, the local amount shown on the 
attached overview sheet reflects only that of the local match, which is required for federal/state 
grants.  The overview does not mirror that of the total local amount expended, as it is usually 
significantly higher.  
 
During FY 2009, 45 highway/rail crossings were equipped or upgraded with motorist warning 
systems and 14 crossings were closed. MoDOT has partnered with railroads to complete “corridor 
projects” whereas crossings on 50-75 mile sections of track are evaluated at one time for possible 
improvements.  This also allows for greater financial participation from railroads.  
 
Improvements include $7.9 million for the state’s share of Amtrak funding for operations and 
railroad station upgrades. Waterways funding included $3 million for operating and capital grants to 
13 public port authorities, one port commission, and assistance for two river ferry systems.  
 
Just over $24.9 million in state and federal aviation funding was provided to develop and preserve 
Missouri’s system of 119 general aviation airports.  The Federal Aviation Administration administers 
funding and works directly with commercial passenger airports such as Lambert Airport in St. Louis.  
MoDOT completed five airfield capital improvement projects while six airfield pavement 
maintenance projects were fulfilled.  Additionally, funds were provided to help operate three air 
traffic control tower.  



MoDOT procured 414 new vehicles for rural and urban public transportation providers.  Over $4 
million in state transit operating assistance supported more than 77 million passenger trips statewide.  
State aid was made available to 189 public transportation providers and specialized organizations 
serving the elderly or disabled.  
 
Multimodal Operations is the only area of MoDOT that administers programs funded with state 
general revenue.  This funding has been uncertain and not a reliable source of funds to keep up with 
the pace of needs.  There has been little increase in federal funding for rural transit and aviation 
programs.  Significant improvement depends on establishing a more substantial, dependable, and 
consistent source of funding for the other modes. 
 
 



p

p

OVERVIEW OF MULTIMODAL OPERATIONS PROGRAM EXPENDITURES
FY 2009 Cash Expenditures

FEDERAL STATE LOCAL TOTAL
($) ($) ($) ($)

AVIATION
FAA State Block Grant 18,872,032 2,096,892 20,968,924
State Airport Capital 
Im rovement/Maintenance

6,060,531 673,392 6,733,923

RAILROADS
Passenger Rail 7,956,346 7,956,346
High-speed Rail Corridor
Hwy. /Railroad Safety Funds 6,138,494 6,138,494
Grade Crossing Safety 2,403,823 2,403,823

Transit
FTA-Section 3037 792,724 792,724 1,585,448
FTA-Section 5303 5,422,246 1,355,562 6,777,808
FTA-Section 5309 4,364,635 1,091,159 5,455,794
FTA-Section 5310 4,062,549 1,015,637 5,078,186
FTA-Section 5311 12,128,644 10,895,938 23,024,582
FTA-Section 5317 71,825 0 71,825
State Operating Assistance 3,687,792 3,687,792
Missouri Elderly and Handicapped 
Trans ortation Assistance Program

3,186,715 3,186,715

Waterways
Administrative Port Program 450,000 450,000
Capital Improvement Program 2,644,798 2,644,798

TOTAL 51,853,149 26,390,005 17,921,303 96,164,457
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Multimodal Operations 
 

 
The Multimodal Operations Division performs statewide planning; grant administration, and technical assistance, in areas of aviation, 
railroads, transit, freight and waterways.  In addition, MoDOT does have regulatory responsibility over railroads. 
 
This section begins with an estimated financial summary for the next five state fiscal years.   Financial information for fiscal year 2010 
is based on the best available information.  Financial summaries beyond fiscal year 2011 are estimates.  Changes in any fiscal year 
may occur depending on the availability of state, federal or local funds; federal or state laws and regulations; local goals and 
objectives; or unforeseen changes in planning variables. 
 
Program descriptions, funding priorities and associated projects are described within the appropriate modal area of responsibility.  
The programs and projects identified in this section are based on the best information available at the time of printing.   Projects that 
exceed the estimated cost by 10 percent or $75,000 will be brought to the Missouri Highways and Transportation Commission 
(MHTC) for approval, except as proscribed in federally funded program guidelines.  MoDOT will handle lesser amounts.  The 
inclusion of any specific project in this section does not constitute final approval of or the commitment of any funds by the Missouri 
Highways Transportation Commission.   
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Multimodal Operations 

Estimated Financial Summary – FY 2010-2014 
 

 STATE FISCAL YEAR PROJECT BUDGETING 
7/2009- 7/2010- 7/2011- 7/2012- 7/2013- 

 6/2010 6/2011 6/2012 6/2013 6/2014 
State Cost 500,000 500,000 500,000 500,000 500,000 STAR Fund 

Total 500,000 500,000 500,000 500,000 500,000 
Federal Cost 40,446,900 28,580,937 31,304,544 31,133,287 30,291,775 
State Cost 15,883,850 14,769,150 16,888,990 15,878,443 14,798,525 

Aviation Program 
  

Total 56,330,750 43,350,087 48,193,534 47,011,730 45,090,300 
State Cost 8,800,000 9,200,000 9,600,000 10,000,000 10,400,000 Railroad Program 

State Supported Passenger Rail Service Total 8,800,000 9,200,000 9,600,000 10,000,000 10,400,000 
State Cost 125,000 125,000 125,000 125,000 125,000 Railroad Program 

Amtrak Advertising Total 125,000 125,000 125,000 125,000 125,000 
State Cost 25,000 25,000 25,000 25,000 25,000 Railroad Program 

Station Improvements Total 25,000 25,000 25,000 25,000 25,000 
Federal Cost 14,100,000  Railroad Program 

UP Track Improvements Total 14,100,000  
State Cost 2,854,000 2,991,000 1,363,000 650,000 290,000 

Federal Cost 11,416,000 11,964,000 5,452,000 2,600,000 1,160,000 
Railroad Program 

Rail Crossing Safety Program 
  Total 14,270,000 14,955,000 6,815,000 3,250,000 1,450,000 

Federal Cost 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 Railroad Program 
High Speed Rail Corridor Planning Total: 2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 

Federal Cost 1,383,378 1,383,378 1,383,378 1,383,378 1,383,378 Transit Program – FTA 
Section 5303 and 5305 Total 1,383,378 1,383,378 1,383,378 1,383,378 1,383,378 

Federal Cost 293,983 293,983 293,983 293,983 293,983 Transit Program – FTA 
Section 5304 Total 293,983 293,983 293,983 293,983 293,983 

Federal Cost 129,363,182 54,063,182 54,063,182 54,063,182 54,063,182 
State Cost 2,797,142 2,797,142 2,797,142 2,797,142 2,797,142 

Transit Program – FTA 
Section 5307 Total 132,160,324 56,860,324 56,860,324 56,860,324 56,860,324 

Federal Cost 30,000,000 20,000,000 20,000,000 20,000,000 20,000,000 Transit Program – FTA 
Section 5309 Total 30,000,000 20,000,000 20,000,000 20,000,000 20,000,000 

Federal Cost 2,655,250 2,655,250 2,655,250 2,655,250 2,655,250 Transit Program – FTA 
Section 5310 Total 2,655,250 2,655,250 2,655,250 2,655,250 2,655,250 
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STATE FISCAL YEAR PROJECT BUDGETING 
  7/2009- 7/2010- 7/2011- 7/2012- 7/2013- 
  6/2010 6/2011 6/2012 6/2013 6/2014 

Federal Cost 34,776,120 13,776,120 13,776,120 13,776,120 13,776,120 
State Cost 1,105,407 1,105,407 1,105,407 1,105,407 1,105,407 

Transit Program – FTA 
Section 5311 Total 35,881,527 14,881,527 14,881,527 14,881,527 14,881,527 

Federal Cost 192,568 192,568 192,568 192,568 192,568 Transit Program – FTA 
Section 5311 (b) Total 192,568 192,568 192,568 192,568 192,568 

Federal Cost 1,318,047 1,318,047 1,318,047 1,318,047 1,318,047 Transit Program – FTA 
Section 5316 Total 1,318,047 1,318,047 1,318,047 1,318,047 1,318,047 

Federal Cost 713,594 713,594 713,594 713,594 713,594 Transit Program – FTA 
Section 5317 Total 713,594 713,594 713,594 713,594 713,594 

State Cost 3,443,732 3,443,732 3,443,732 3,443,732 3,443,732 Transit Program 
MEHTAP Total 3,443,732 3,443,732 3,443,732 3,443,732 3,443,732 

State Cost 626,000 4,981,000 5,238,000 3,800,000 22,263,000 Waterways Program 
Administrative Port Total 626,000 4,981,000 5,238,000 3,800,000 22,263,000 

 
268,659,022 136,941,059 133,152,666 130,129,409 127,847,897 

 
36,160,131 39,937,431 41,086,271 38,324,724 55,747,806 

 

 
Federal Total

 
State Total 

 
Total 304,819,153 176,878,490 174,238,937 168,454,133 183,595,703 

TOTAL 
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State Transportation Assistance Revolving Fund 

 
 
In 1996, Senate Bill 780 established the State Transportation Assistance Revolving Fund, and an initial appropriation of $2.5 million 
was made in 1997.  Provisions are contained in state statute 226.191.  The Missouri Highways and Transportation Commission 
administer the funds, which assists political subdivisions or not-for-profit organizations in the development of non-highway related 
transportation facilities.  This includes aviation, rail, water, freight or mass transit facilities.   Funds cannot be used for operating 
expenses or for the construction or maintenance of state highways.  The following are the specific eligibility requirements: 
 

• The planning, acquisition, development and construction of facilities for transportation by air, water, rail, freight or mass transit; 
• The purchase of vehicles for the transportation of elderly or handicapped persons; or  
• The purchase of rolling stock for transit purposes. 

 
Applications are received at any time; however, they are reviewed twice a year on March 1 and Sept. 1.  Loans are awarded based 
on the type of project, the benefit to the public, the financial viability and the local sponsor’s willingness and ability to complete the 
project.  Loan repayments and any interest earned go back into the fund for additional transportation projects.   Since inception, this 
program has been primarily used to help local public airports finance improvements not eligible for federal or state grant programs.  
This includes the construction of approximately 150 T-hangars, two aviation-fueling facilities and a general aviation terminal building.  
The program also assisted in financing a multimodal facility in St. Louis to bring together passenger rail, MetroLink and public transit 
modes.      
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Aviation 
 

Grant Program Funding - Aviation grant programs assist eligible sponsors in the planning, purchase, construction, maintenance 
and improvement of airports.   
 
Federal funding is appropriated by the U.S. Congress through the Federal Airport Improvement Program and provides up to 95 
percent of eligible project costs.  Missouri is one of ten states currently participating in the State Block Grant Program under which 
MoDOT administers federal aviation funding to general aviation airports.  The FAA programs and administers federal funding to the 
larger airports with commercial passenger service over 10,000 annual passenger enplanements. 
 
There is a significant amount of uncertainty associated with federal aviation funding.  Notification of the amount to be received and 
the actual transfer of funds often do not occur until several months into the federal fiscal year.  Also, programs such as the non-
primary airport entitlement program can significantly impact funding available for MoDOT programming, but it is only implemented if 
Congress appropriates funding above a threshold level.  There are currently 69 airports participating in this entitlement program.  
Eligible airports may receive federal funding of up to $150,000 annually.  MoDOT is basically a pass-through agency for the non-
primary airport entitlement program.  Current federal legislation for the non-primary entitlement program expires in 2009.  There are 
also opportunities for additional federal funding through discretionary grants.  MoDOT staff will continue to aggressively pursue this 
additional funding whenever possible. 
 
State funding comes from the State Aviation Trust Fund, which derives its revenue from a portion of the state sales tax on jet fuel and 
a 9-cent per gallon tax on aviation gasoline.  On state/local projects, the state can provide up to 90 percent of eligible project costs.  
The state can also provide up to 50 percent of the local share on federally funded projects.  Safety-related equipment and services do 
not require cost sharing. 
 
Project Priorities - The primary sources for prioritizing airport projects are the FAA National Plan of Integrated Airport Systems, 
MoDOT State Airport System Plan, and coordination with East-West Gateway Council of Governments and Mid-America Regional 
Council.  The National Plan of Integrated Airport Systems establishes basic criteria for airports to be eligible for federal aviation funds.  
The State Airport System Plan is a working document updated regularly to reflect current activity levels and changes to airport 
facilities and air navigation aids. 
 
Project applications are reviewed and funds are distributed based on an established priority system that considers items such as the 
number of based aircraft, activity levels and the type of project requested.  Other factors considered are the political subdivision’s 
willingness and ability to complete the project, commitment of local matching funds, prior maintenance and support of the airport, and 
aviation staff knowledge of airport needs.  While this part is subjective, it is based upon facts and experience. 
 



 

 Section 7 - 6

MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Albany 1 Pavement maintenance 120,000  

Aurora 8 Environmental assessment & obstruction removal  230,000     

Aurora 8 Construct new terminal apron with t-hangar taxilanes     1,050,000 

Ava 8 Land acquisition    100,000   

Bethany 1 Pavement maintenance  100,000     

Bolivar 8 Pavement maintenance 200,000      

Bolivar 8 AWOS   200,000     

Bolivar 8 Acquire land for runway extension   1,000,000     

Boonville 5 Environmental assessment and land acquisition   250,000     

Boonville 5 Construct t-hangar taxilanes    460,000    

Boonville 5 Construct runway extension and partial parallel taxiway      1,820,000 

Bowling Green 3 Land acquisition   1,050,000     

Bowling Green 3 Environmental assessment 60,000       

Bowling Green 3 Construct apron and taxiway      1,100,000   

Branson West 8 Runway construction, airfield paving 7,700,000       

Brookfield/Marceline 2 Airport layout plan     75,000    

Buffalo 8 Airport layout plan     50,000    

Butler 7 Land acquisition      260,000   

Butler 7 AWOS       300,000 

Cabool 9 Rehabilitate and widen runway     380,000    

Camdenton 5 Land acquisition 700,000      

Camdenton 5 Master Plan Update & environmental assessment 150,000      

Camdenton 5 Land acquisition for partial parallel taxiway    600,000   
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Camdenton 5 Taxilane reconstruction     370,000 

Camdenton 5 AWOS 350,000 

Cape Girardeau 10 Operate air traffic control tower 167,000 167,000 167,000 167,000 167,000 

Cape Girardeau 10 Pavement maintenance & drainage improvements  884,000  

Cape Girardeau 10 Land acquisition    765,000    

Cape Girardeau 10 Rehabilitate Taxiway A      2,300,000 

Cape Girardeau 10 Reconstruct Taxiway F      700,000 

Carrollton 2 Pavement maintenance 100,000       

Caruthersville 10 Rehabilitate runway lighting and install PAPIs 352,000      

Caruthersville 10 Pavement rehabilitation  450,000     

Caruthersville 10 Construct hangar taxilanes    300,000   

Cassville 7 Land acquisition  510,000     

Chillicothe 2 Land acquisition and construct new runway  4,000,000     

Clinton 4 Construct runway 2/20 Phase I  5,390,000     

Columbia 5 Apron and taxilane rehabilitation     350,000 

Creve Coeur 6 Rehabilitate taxilanes   200,000    

Creve Coeur 6 RPZ land acquisition   200,000    

Cuba 9 Runway extension     1,500,000 

Dexter 10 AWOS   300,000    

Doniphan 9 Pavement maintenance  300,000     

Doniphan 9 Airport layout plan   50,000    

El Dorado Springs 7 Pavement maintenance     90,000 

Eldon 5 Construct runway 18/36 extension & partial parallel 
taxiway 3,200,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Farmington 10 Construct partial parallel taxiway 1,700,000      

Farmington 10 Obstruction removal   260,000    

Farmington 10 Acquire land for runway extension    1,300,000   

Festus 6 Pavement maintenance 150,000  

Fredericktown 10 Pavement maintenance & obstruction removal  100,000     

Fredericktown 10 Pavement maintenance and parallel taxiway 
reconstruction     900,000 

Grain Valley 4 Feasibility study & airport site selection     100,000 

Hannibal 3 Construct access road 185,000      

Hannibal 2 Environmental assessment and land acquisition  340,000     

Hannibal 3 Extend runway    3,100,000   

Harrisonville 4 Rehabilitate south t-hangar taxilanes  466,000     

Harrisonville 4 Pavement rehabilitation 500,000  

Harrisonville 4 Acquire land for runway extension 5,300,000 

Higginsville 4 Pavement maintenance 825,000      

Houston 9 Construct partial parallel taxiway     700,000   

Jefferson City 5 Construct taxiway B     3,340,000   

Jefferson City 5 Pavement maintenance      800,000 

Jefferson City 5 Acquire snow removal equipment      187,000 

Jefferson City 5 Operate air traffic control tower 100,000 100,000 100,000 100,000 100,000 

Joplin 7 Operate air traffic control tower 40,000 40,000 40,000 40,000 40,000 

Kennett 10 Pavement maintenance & apron reconstruction   950,000     

Kennett 10 Land acquisition    160,000    

Kennett 10 Construct t-hangar taxilanes    400,000    
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Kennett 10 AWOS      300,000 

Kirksville 2 Airport perimeter fence     780,000   

Kirksville 2 Upgrade runway lights     250,000   

Kirksville 2 Acquire snow removal equipment      676,000 

Lamar 7 Construct new runway, connecting taxiways, & 
obstruction removal    4,000,000    

Lebanon 8 Acquire land for runway extension   1,900,000     

Lebanon 8 Construct runway extension and parallel taxiway      5,000,000 

Lee's Summit 4 Construct runway extension, parallel taxiway and apron 7,368,000      

Lee's Summit 4 Construct new Air Traffic Control Tower    3,000,000    

Lewis County 3 Update Master Plan; conduct environmental assessment     210,000   

Lewis County 3 Relocate access road     50,000   

Lewis County 3 AWOS     300,000   

Lincoln County   Airport Master Plan and environmental assessment 190,000       

Macon 2 Acquire land, extend & widen runway; grading  1,700,000     

Macon 2 Extend & widen runway-pave; light & mark    1,658,000    

Malden 10 Install runway 18/36 REILs & PAPIs, rehab edge lights 800,000       

Malden 10 Runway and taxiway pavement maintenance 670,000       

Malden 10 Pavement maintenance    2,135,000    

Mansfield 8 Rehabilitate runway lights 60,000  

Mansfield 8 Pavement maintenance; grading; obstruction removal 425,000  

Marshall 2 Apron and t-hangar pavement rehabilitation 2,200,000       

Maryville 1 Pavement maintenance     200,000   

Memphis 3 Runway rehabilitation  1,100,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Memphis 3 Expand apron; construct taxilanes  400,000  

Mexico 3 Taxiway widening    100,000    

Mexico 3 Relocate runway 6 end 1,000,000  

Moberly 2 Apron rehabilitation     945,000   

Moberly 2 Runway 5/23 pavement rehabilitation     365,000   

Monett 7 Pavement maintenance    300,000    

Monett 7 AWOS    300,000    

Monett 7 Hangar taxilane rehabilitation     50,000   

Monroe City 3 Pavement maintenance 130,000       

Mosby 4 Construct t-hangar taxilanes 520,000      

Mosby 4 Land acquisition   2,000,000     

Mosby 4 Pavement maintenance     400,000   

Mosby 4 Construct taxilanes      900,000 

Mount Vernon 7 Pavement maintenance 350,000       

Mount Vernon 7 Airport layout plan     60,000    

Mountain Grove 8 Widen and strengthen runway   700,000     

Mountain Grove 8 Land acquisition     500,000    

Mountain View 9 Safety area grading      1,050,000   

Mountain View 9 Overlay runway, taxiway & apron       1,100,000 

Neosho 7 Land acquisition & obstruction removal     360,000    

Neosho 7 Construct taxilanes     1,500,000    

Nevada 7 Reconstruct apron - Phase 1   710,000     

Nevada 7 Reconstruct apron - Phase 2     630,000    
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

New Madrid County 10 Acquire land and obstruction removal for runway 
extension      300,000   

New Madrid County 10 Extend runway and construct partial parallel taxiway       1,200,000 

Osage Beach - GrandGlaize 5 Land acquisition     1,500,000    

Osage Beach - Lee C. Fine 5 Construct hangar taxilanes     300,000    

Perryville 10 AWOS     300,000    

Piedmont 10 Terminal area improvements      350,000   

Poplar Bluff 10 T-hangar pavement maintenance; improve drainage      210,000   

Richland 9 Pavement maintenance 100,000      

Rolla 5 Construct hanger taxilanes  360,000  

Rolla 5 Pavement maintenance     800,000   

Saint Clair 6 Runway safety area grading improvements     100,000   

Saint Joseph 1 Realign taxiway Bravo West    5,250,000    

Saint Joseph 1 Rehabilitate taxiway Alpha    5,000,000    

Saint Joseph 1 Airfield pavement maintenance  900,000  

Saint Joseph 1 Safety area grading  300,000  

Saint Joseph 1 Construct air traffic control tower     5,000,000   

Saint Joseph 1 Airport perimeter fencing      880,000 

Saint Louis - Lambert 6 General aviation apron 4,800,000      

Salem 9 Land acquisition and obstruction removal     400,000   

Sedalia 5 Reconstruct runway 18/36      5,000,000 

Sikeston 10 Relocate taxiway   1,700,000     

Sikeston 10 Apron expansion     800,000   

Sikeston 10 Rehabilitate runway lighting  750,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Spirit of St. Louis 6 Relocate localizer 500,000      

Spirit of St. Louis 6 Construct aircraft hush house 2,800,000  

Spirit of St. Louis 6 Wildlife study 50,000  

Spirit of St. Louis 6 Land acquisition 1,624,000 1,624,000 1,675,000    

Statewide   Scoping and design 1,100,000 1,250,000 1,000,000 1,000,000 1,300,000 

Statewide  ASM system 50,000  

Statewide   5010 Airport Inspections 53,000 53,000     

Statewide  Automated weather observing system; NADIN Access 50,000  

Statewide   Automated weather observing system ongoing 
maintenance 60,000 60,000 70,000 70,000 70,000 

Statewide   Non-primary airport entitlement program 9,576,000 9,734,000 9,576,000 9,576,000 9,892,000 

Statewide   PCI pavement study 400,000      

Statewide   Air service development 2,222,000 2,222,000 2,222,000 2,222,000 2,222,000 

Statewide   Mobile ARFF trainer 1,800,000      

Steele 10 Airport layout plan; aeronautical survey  130,000  

Sullivan 6 Acquire land for RPZ    2,500,000    

Sullivan 6 Pavement maintenance     200,000   

Taney County 8 Rehabilitate runway lights    350,000    

Tarkio 1 Pavement maintenance    200,000    

Tarkio 1 Land acquisition & obstruction removal     175,000   

Tarkio 1 Extend runway; construct partial parallel taxiway      1,600,000 

Trenton 2 Pavement maintenance & lighting improvements  500,000  

Unionville 2 Airport layout plan 65,000   

Van Buren 9 Rehabilitate runway, taxiway and apron   614,000     



 

 Section 7 - 13

MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
AVIATION PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Warrensburg 4 Relocate apron and parallel taxiway to runway 18/36, 
construct access road 4,500,000       

Warrensburg 4 Acquire land for runway extension   1,500,000     

Warrensburg 4 Runway 13/31 rehabilitation     250,000    

Warrensburg 4 Extend runway 18/36      9,200,000   

Warsaw 5 Parallel taxiway, VGSIs, grading 1,600,000       

Warsaw 5 Extend runway      1,600,000   

Washington 3 Apron and taxilane rehabilitation 1,100,000       

Washington 3 Land acquisition and obstruction removal   620,000     

Washington 3 Construct taxiway, apron, and access road      1,800,000 

West Plains 9 Reconstruct hangar area pavement    350,000    

West Plains 9 Construct partial parallel taxiway    1,300,000    

West Plains 9 Pavement maintenance     663,000   

West Plains 9 Perimeter fencing     577,000   

Willow Springs 9 Pavement maintenance   130,000     

       

TOTAL 
  

60,107,000 46,529,000 51,753,000 50,450,000 48,364,000 
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Railroads 
 
Missouri is located in the central corridors of the nation’s railroad transportation system, with St. Louis and Kansas City being the second and 
third largest rail hubs in the nation, behind only Chicago, IL.  Approximately 60 percent of the freight products entering Missouri, both raw 
materials and finished products, are moved into Missouri on the rail system.  The rail system is also critical to the nation’s passenger rail 
transportation and Missouri’s passenger service between St. Louis and Kansas City. 
 
The MoDOT Multimodal Division administers the state’s railroad program.  This program includes freight rail regulation, passenger rail, light rail 
safety regulation, highway/rail crossing safety, rail/highway construction, and railroad safety inspection and outreach. 
 
Passenger Rail – Two round-trips per day are currently provided between St. Louis and Kansas City (Missouri River Runner), with stops in 
Kirkwood, Washington, Hermann, Jefferson City, Sedalia, Warrensburg, Lee’s Summit and Independence.  In FY 08, service was provided to 
more than 138,000 passengers. There is not a dedicated funding source for passenger rail.  Passenger rail is subject to legislative general 
revenue appropriation each year. 
 
In FY 09, Amtrak’s cost of providing the service was $8,000,000 and the Missouri General Assembly appropriated $8,000,000 for the service.  In 
FY 10, Amtrak’s cost of providing the service will be approximately $8,800,000.  The Missouri General Assembly has been asked to appropriate 
that amount.   
 
The passenger rail route is owned and maintained by the Union Pacific Railroad.  During calendar year 2009, the railroad has scheduled major 
track work projects.   The projects include cross-tie replacement, track undercutting and curve rail replacement. These projects could affect how 
the service operates and may require alternate schedules of trains in certain situations.   
 
Highway/Rail Crossing Safety Program - There are approximately 3,900 public highway/rail crossings in Missouri.  These crossings are 
evaluated and ranked annually according to a hazard exposure index that considers such items as train traffic and speed, vehicle traffic and 
speed, crossing accident history, and sight distance.  Each year, there are approximately $5.9 million of FHWA Surface Transportation Program 
Safety Funds, and approximately $1.2 million state funds from the state Grade Crossing Safety Account available to address safety issues at 
these crossings.  The Grade Crossing Safety Account funds are created from a state motor vehicle licensing fee.  On the average, it costs 
$200,000 - $250,000 per crossing for highway/rail safety improvements, resulting in improvement to approximately 30 to 35 crossings per year.  
Project improvements typically include the installation of railroad crossing signal devices, and may vary in scope and completion dates depending 
on funding availability and programming restrictions, each fiscal year. A project may also last for a duration of more than one, two or more fiscal 
years due to funding restrictions and other unanticipated events.  Since 1976, this program has resulted in an 81 percent decrease in crashes; a 
76 percent decrease in fatalities; and an 83 percent decrease in injuries.
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Railroad Acronyms 
 
 

AM  Arkansas and Missouri Railroad Company 
BGKX  Belton-Grandview Railway 
BSR  Branson Scenic Railway 
BNSF  BNSF Railway Company 
CMR  Central Midland Railway Company 
COLT  Columbia Terminal Railroad Company 
DM&E  Dakota, Minnesota & Eastern Railroad Corporation 
KAW  Kaw River Railroad 
KCS  Kansas City Southern Railway Company 
KCT  Kansas City Terminal Railway Company 
MRS  Manufacturers’ Railway Company 
MNA  Missouri & Northern Arkansas Railroad Company 
MVP  Missouri Valley Park Switching Service 
NS  Norfolk Southern Railway Company 
OVA  Ozark Valley Railroad 
SLIM  St. Louis Iron Mountain Railroad 
SE  SEMO Port Railroad, Inc. 
TRRA  Terminal Railroad Association of St. Louis 
UP  Union Pacific Railroad Company
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

St. Louis to Kansas City 
State Supported Passenger Rail Service 
Amtrak (National Railroad Passenger Corporation) 
 

4,5,6 

Continue operation and provide 
equipment capital share cost of 
service between St. Louis-Kansas 
City (Missouri River Runner) trains 

8,800,000 9,200,000 9,600,000 10,000,000 10,400,000 

St. Louis to Kansas City 
State Supported Passenger Rail Service 
Amtrak (National Railroad Passenger Corporation) 

All Advertising/promotional costs for the 
St. Louis - Kansas City corridor 125,000 125,000 125,000 125,000 125,000 

St Louis, MO - Kansas City, MO   
UP track improvements from St Louis to Kansas City  
MoDOT UP Capacity Study (subject to ARRA 
appropriation) 

4, 5, 6 

Rail/highway crossing hazard 
elimination; environmental  & 
preliminary engineering study; track 
infrastructure improvements 

14,100,000  

Missouri Amtrak passenger stations 
(Kansas City-Independence-Lee’s Summit-
Warrensburg 
Sedalia-Jefferson City-Hermann-Washington-Kirkwood 
St. Louis-La Plata-Poplar Bluff)  

2,4,5,6,8 Station repairs/improvements to 
Missouri Amtrak passenger stations  25,000 25,000 25,000 25,000 25,000 

St. Louis to Kansas City 
Planning funds for high speed rail corridor 
 

4,5,6 

Rail/highway crossing hazard 
elimination; feasibility study; 
environmental & preliminary 
engineering study; infrastructure 
improvements; equipment 
acquisition for St. Louis to Kansas 
City route 

2,000,000 2,000,000 2,000,000 2,000,000 2,000,000 

60th Ln - in Halls, Buchanan Co - BNSF 
DOT# 095 227F 1 Install active warning devices 200,000  

Bethel Rd - near Halls, Buchanan Co - BNSF 
DOT# 095 228M 1 Install active warning devices 200,000  

Cotton Wood Rd- near French, Buchanan Co- BNSF 
DOT# 095 230N 1 Install active warning devices 200,000  

Pettit St - near French, Buchanan Co - BNSF 
DOT# 095 232C 1 Install active warning devices 200,000  

Prairie Rd - near Forbes, Holt Co - BNSF 
DOT# 070 160E 1 Install active warning devices, 

close one crossing 325,000  

Francis St - in St Joseph, Buchanan Co- BNSF 
DOT# 063 122D 1 LED’s and install constant warning 

circuitry 80,000  

St Joseph, Buchanan Co – BNSF 
DOT# 063 121W – 4th Street 
DOT# 063 116A - Monterey St 
DOT# 063 118VA - Mitchell St  

1 Install active warning devices and 
closure of crossings 175,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Old Hwy 59 - near St Joseph, Buchanan Co - BNSF 
(DOT# 095 211J) 1 Upgrade active warning devices  380,000  

US 59, Buchanan Co- BNSF 
Various crossings 1 Various improvements 450,000 450,000  

Unity Rd - near Lock Springs, Daviess Co - UP  
DOT# 605 609M 1 Install active warning device 220,000  

NW DesMoines Rd - near Lock Springs, Caldwell Co - 
UP DOT# 605 620M 1 Install active warning devices 250,000  

Banner Ln - near Gibbs, Adair Co - BNSF 
DOT# 005 081U 2 Install active warning devices 200,000  

Lantern St - in La Plata, Adair Co - BNSF 
DOT# 005 086D 2 Upgrade active warning devices 25,000  

Owensby St -in La Plata, Macon Co - BNSF 
DOT# 005 089Y 2 Upgrade active warning devices 25,000  

MO 156 - near La Plata, Macon Co - BNSF 
DOT# 005 091A 2 Upgrade active warning devices 25,000  

Indiana Pl - near La Plata, Macon Co - BNSF 
DOT# 005 092G 2 Install active warning devices 200,000  

Iceberg Pl - near La Plata, Macon Co - BNSF 
DOT# 005 094V 2 Upgrade active warning devices 25,000  

Hilton Ave - in La Plata, Macon Co - BNSF 
DOT# 005 095C 2 Upgrade active warning devices 25,000  

Helium St - in La Plata, Macon Co - BNSF 
DOT# 005 097R 2 Install active warning devices 200,000  

Hauser St - in Marceline, Chariton Co - BNSF 
DOT# 005 142H 2 Upgrade active warning 

devices/grade separation feasibility 
200,000  

Crocker St - in Marceline, Chariton Co - BNSF 
DOT# 005 143P 2 Upgrade active warning 

devices/grade separation feasibility 
200,000  

Santa Fe Ave - in Marceline, Chariton Co - BNSF 
DOT# 005 144W 2 Upgrade active warning 

devices/grade separation feasibility 
200,000  

Rt. B - in Higbee, Randolph Co - KCS 
DOT# 293 394A 2 

Upgrade active warning devices; 
close Randolph St. (DOT# 293 
392L); 

200,000  

Coates St - in Moberly, Randolph Co - NS 
DOT# 483 697J 2 Feasibility study/grade separation 190,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Bourqmond Ave - near Brunswick, Chariton Co - NS 
DOT# 483 767W 2 Install active warning devices 150,000  

Quincy St - in Brunswick, Chariton Co - NS 
DOT# 483 770E 2 Upgrade active warning devices 150,000  

Polk St - in Brunswick, Chariton Co - NS 
DOT# 483 774G 2 Upgrade active warning devices 150,000  

Fremont St - in Brunswick, Chariton Co - NS 
DOT# 483 779R 2 Upgrade active warning devices 150,000  

CR 214 - in Glasgow, Howard Co - KCS 
DOT# 293 421U 2 Install active warning devices 160,000  

Odell St - in Marshall, Saline Co - KCS 
DOT# 293 465U 2 Upgrade active warning devices  160,000  

Miami St - in Marshall, Saline Co - KCS  
DOT# 293 471X 2 Upgrade active warning devices 160,000  

Benton St - in Marshall, Saline Co - KCS 
DOT# 293 470R 2 Upgrade active warning devices 160,000  

Boyd St - in Marshall, Saline Co - KCS 
DOT# 293 468P 2 Upgrade active warning devices 160,000  

Marshall, Saline Co - KCS 
DOT# 293 467H – English St 
DOT 293 466B – Jefferson St – close 
DOT#293 469W – Lyons St 

 
 

2 

 
 
Upgrade active warning devices 200,000

 

Route W - near Bogard, Carroll Co - BNSF 
DOT# 068 814K 2 Upgrade active warning devices 200,000  

County Roads - west of Carrollton, Carrol Co – 
BNSF/NS 2 Various closures and upgrades 1,200,000  

Route DD - near Rensselaer, Ralls Co - NS 
DOT# 480 644A 3 Upgrade active warning devices 200,000  

CR 963 - near Thompson, Audrain Co - KCS 
DOT# 293 353V 3 Install active warning devices 160,000  

Rensellear (near), Ralls Co - NS 
DOT# 480 636H - Spruce Trail Rd 
DOT# 480 637P - Rensellear Lane 
DOT# 480 638W - Elm Road (near)  

3 Install active warning devices and 
close two crossings  160,000  

CR 935 - near Thompson, Audrain Co - NS 
DOT# 483 646Y 3 Install active warning devices 160,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Main St - - near Thompson, Audrain Co - NS 
DOT# 483 648M 3 Upgrade active warning devices 160,000  

CR 963 - near Thompson, Audrain Co - NS 
DOT# 483 652C 3 Install active warning devices 160,000  

Main St - in Monroe City, Monroe Co - BNSF 
DOT# 072 688A 3 Upgrade active warning devices 200,000  

Powell Rd - in Rutledge, Scotland Co - BNSF 
DOT# 005 045Y 3 Upgrade warning devices 200,000  

S Main St - in Hannibal, Marion Co - NS 
DOT# 480 609L 3 Upgrade active warning devices 200,000  

Trackside Dr - near Winfield, Lincoln Co - BNSF 
DOT# 068 762V 3 

Upgrade from private industrial to 
public active.  Construct active 
warning devices 

250,000  

Main St - in Madison, Monroe, Co - NS 
DOT# 480 712Y – close crossing 
DOT# 480 713F – State Rt 151 – upgrade devices  

3 
Upgrade active warning devices at 
State Rt 151 crossing; close Main St 
crossing 

250,000  

CR 42 - near Baring, Knox Co - BNSF 
DOT# 005 052J 3 Install active warning devices 200,000  

Route M -in Rutledge, Scotland Co - BNSF 
DOT# 005 047M 3 Upgrade active warning devices 25,000  

CR 12 - near Martinsburg, Montgomery Co - NS 
DOT# 483 617N 3 

Install active warning devices 
relocated from Mexico Road closed 
crossing 

150,000  

MO 92 - near Kearney, Clay Co - KAW 
DOT# 079 338G 4 Install/relocate active warning 

device 100,000  

139th St - in Grandview, Jackson Co - KCS 
DOT# 672 591K 4 Install/relocate active warning 

device 75,000  

299th St - near West Line, Cass Co - KCS 
DOT# 329 845G 4 Install active warning devices 200,000  

Wyoming St - in Pleasant Hill, Cass Co - UP 
DOT# 441 984F 4 Upgrade active warning devices 25,000  

Commercial St - in Pleasant Hill, Cass Co - UP 
DOT# 441 986U 4 Upgrade active warning devices 25,000  

Walker St - in Pleasant Hill, Cass Co - UP 
DOT# 441 990J 4 Upgrade active warning devices 25,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Karg Rd - near Pleasant Hill, Cass Co - UP 
DOT# 441 991R 4 Install active warning devices 200,000  

Francy Rd - near Pleasant Hill, Cass Co - UP 
DOT# 441 993E 4 Install active warning devices 200,000  

Rogers Rd - near Strasburg, Cass Co - UP 
DOT# 441 994L 4 Install active warning devices 200,000  

Beattie Rd - near Strasburg, Cass Co - UP 
DOT# 441 995T 4 Install active warning devices 200,000  

Rt. E - near Strasburg, Cass Co - UP 
DOT# 441 001C 4 Upgrade active warning devices 200,000  

CR 1971 - near Strasburg, Johnson Co - UP 
DOT# 442 005E 4 Install active warning devices 200,000  

Rt. AA - near Kingsville, Johnson Co - UP 
DOT# 442 006L 4 Upgrade active warning devices 250,000  

Olive St - in Kingsville, Johnson Co - UP 
DOT# 442 008A 4 Upgrade active warning devices 200,000  

CR 1601 - near Kingsville, Johnson Co - UP 
DOT# 442 009G 4 Install active warning devices 200,000  

CR 1521 - near Kingsville, Johnson Co - UP 
DOT# 442 010B 4 Upgrade active warning devices 200,000  

CR 1451 - near Holden, Johnson Co - UP 
DOT# 442 012P 4 Install active warning devices 200,000  

MO 131 - near Holden, Johnson Co - UP 
DOT# 442 015K 4 Upgrade active warning devices 25,000  

Main St - in Holden, Johnson Co - UP 
DOT# 442 017Y 4 Upgrade active warning devices 25,000  

Pine St - in Holden, Johnson Co - UP 
DOT# 442 021N 4 Upgrade active warning devices 25,000  

Rt. U/2nd St - in Holden, Johnson Co - UP 
DOT# 442 023C 4 Upgrade active warning devices 25,000  

Main St - in Centerview, Johnson Co - UP 
DOT# 442 034P 4 Upgrade active warning devices 200,000  

CR 301 - near Warrensburg, Johnson Co - UP 
DOT# 442 040T 4 Install active warning devices 200,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Washington St - in Warrensburg, Johnson Co - UP 
DOT# 442 044V 4 Upgrade active warning devices 25,000  

Holden St - in Warrensburg, Johnson Co - UP 
DOT# 442 047R 4 Upgrade active warning devices 25,000  

Mitchell St - in Warrensburg, Johnson Co - UP 
DOT# 442 056P 4 Upgrade active warning devices 25,000  

Ridgeview Rd - in Warrensburg, Johnson Co - UP 
DOT# 442 057W 4 Upgrade active warning devices 25,000  

Devasher St - in Warrensburg, Johnson Co - UP 
DOT# 442 058D 4 Upgrade active warning devices 25,000  

CR 501 - near Montserrat, Johnson Co - UP 
DOT# 442 063A 4 Upgrade active warning devices 25,000  

CR 115 - near Montserrat, Johnson Co - UP 
DOT# 442 064G 4 Install active warning devices 200,000  

CR 651 - near Montserrat, Johnson Co - UP 
DOT# 442 065N 4 Upgrade active warning devices 200,000  

MO 58/W. Wye - in Pleasant Hill, Cass Co - MNA 
DOT# 442 989T 4 Upgrade active warning devices 150,000  

Rt. P - near Pleasant Hill, Cass Co - MNA 
DOT# 442 998S 4 Upgrade active warning devices 150,000  

Orr Rd - near Pleasant Hill, Cass Co - MNA 
DOT# 443 002M 4 Install active warning devices 200,000  

227th St - near Harrisonville, Cass Co - MNA 
DOT# 443 006P 4 Install active warning devices 200,000  

235th St - near Harrisonville, Cass Co - MNA 
DOT# 443 007W 4 Install active warning devices 200,000  

Independence St - in Harrisonville, Cass Co - MNA 
DOT# 443 009K 4 Upgrade active warning devices 150,000  

307th St - near Archie, Cass Co - MNA 
DOT# 443 025U 4 Install active warning devices 200,000  

Rt. A/High School Ave - in Archie, Cass Co - MNA 
DOT# 443 029W 4 Upgrade active warning devices 150,000  

Pine St - in Archie, Cass Co - MNA 
DOT# 443 032E 4 Upgrade active warning devices 150,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

92nd St - in Hardin, Ray Co - NS 
DOT# 483 834N 4 Install active warning devices 200,000  

CR 307 - near Henrietta, Ray Co - NS 
DOT# 483 837J 4 Install active warning devices 200,000  

Pryor Rd - near Henrietta, Ray Co - NS 
DOT# 483 844U 4 Install active warning devices 200,000  

CR 336 - near Camden, Ray Co - NS 
DOT# 483 850X 4 Install active warning devices 200,000  

Minneville Rd (Arlington) - near Birmingham, Clay Co -
NS DOT# 483 894X 4 Upgrade active warning devices 200,000  

Atlantic Ave - in North Kansas City, Clay Co - NS 
DOT# 483 906P 4 Upgrade active warning devices 200,000  

Spore Rd - near Missouri City, Clay Co - NS 
DOT# 916 974R 4 Install active warning devices 200,000  

Pig Lane - near Floyd, Ray Co - BNSF 
DOT# 005 357G 4 Install active warning devices 200,000  

17th St - in Kansas City, Jackson Co - KCS 
DOT# 329 761L 4 Upgrade active warning devices 25,000  

NE 140th 
- near Mosby, Clay Co -UP 

DOT# 605 519N 4 Install active warning devices 200,000  

MO 127/Main St - in LaMonte, Pettis Co - UP 
DOT# 442 090W 5 Upgrade active warning devices 200,000  

Rt. T - near Dresden, Pettis Co - UP 
DOT# 442 097U 5 Upgrade active warning devices 25,000  

Rt. MM - near Dresden, Pettis Co - UP 
DOT# 442 101G 5 Upgrade active warning devices 25,000  

Rissler Rd - near Sedalia, Pettis Co - UP 
DOT# 442 149J 5 Upgrade active warning devices 200,000  

Rt. TT - near Smithton, Pettis Co - UP 
DOT# 442 151K 5 Upgrade active warning devices 200,000  

Spur 5/Washington St - in Smithton, Pettis Co - UP 
DOT# 442 157B 5 Upgrade active warning devices 25,000  

Rt. W - near Smithton, Pettis Co - UP 
DOT# 442 159P 5 Upgrade active warning devices 25,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Florence Rd - near Smithton, Pettis Co - UP 
DOT# 442 160J 5 Install active warning devices 200,000  

Morgan Co. Dr - near Otterville, Cooper Co - UP 
DOT# 442 165T 5 Upgrade active warning devices 200,000  

Industrial Dr - in Jefferson City, Cole Co - UP 
DOT# 442 661N 5 Install active warning devices 200,000  

Paris Rd - in Columbia, Boone Co - COLT 
DOT# 480 778Y 5 Upgrade active warning devices 25,000  

Boat Ramp Rd - in Hermann, Gasconade Co - UP 
DOT# 442 786N 5 Upgrade active warning 

devices/quiet zone 25,000  

Feltes Rd - in West Alton, St. Charles Co - BNSF 
DOT# 072 843C 6 Install active warning devices 200,000  

Brentwood Blvd - in Webster Groves, St. Louis Co - UP 
DOT# 425 018L 6 Install active warning devices 

200,000
 

Springfield Rd - near St Clair, Franklin Co - BNSF 
DOT# 664 378S 6 Install active warning devices 200,000  

McDonnell Blvd - in Hazelwood, St. Louis Co - NS 
DOT# 480 292W 6 Upgrade active warning devices 230,000  

Holmes Ave - in Kirkwood, St. Louis Co - UP 
DOT# 425 001H 6 Upgrade active warning 

devices/quiet zone 25,000  

Leffingwell Ave - in Kirkwood, St. Louis Co - UP 
DOT# 425 003W 6 Upgrade active warning 

devices/quiet zone 25,000  

Taylor Ave - in Kirkwood, St. Louis Co - UP 
DOT# 425 006S 6 Upgrade active warning 

devices/quiet zone 25,000  

Kirkwood Rd - in Kirkwood, St. Louis Co - UP 
DOT# 425 014J 6 Upgrade active warning 

devices/quiet zone 25,000  

Geyer Rd - in Kirkwood, St. Louis Co - UP 
DOT# 425 696P 6 Upgrade active warning 

devices/quiet zone 25,000  

Big Bend/Geyer Rd - in Kirkwood, St. Louis Co - BNSF 
DOT# 664 306N 6 Upgrade active warning devices 25,000  

Last St - in Barnhart, Jefferson Co - BNSF 
DOT# 663 860B 6 Install active warning devices 200,000  

Barnhart, Jefferson Co – BNSF 
DOT# 663 860B – East St 
DOT# 663 859G – E Marriot St - close 

6 Install active warning devices at 
East St; close East Marriot St  200,000
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Rt. Y - near Amsterdam, Bates Co - KCS 
DOT# 329 876F 7 Upgrade active warning devices 150,000  

Main St - in Amsterdam, Bates Co - KCS 
DOT# 329 880V 7 Upgrade active warning devices 200,000  

Rt. A/Hume St - in Hume, Bates Co - KCS 
DOT# 329 904G 7 Upgrade active warning devices 200,000  

Farm Rd 1100 - near Monett, Barry Co - BNSF 
DOT# 673 326Y 7 Install active warning devices 200,000  

Morrow Mill Rd - in Carthage, Jasper Co - MNA 
DOT# 435 217R 7 Install active warning devices 200,000  

River St - in Carthage, Jasper Co - MNA 
DOT# 435 225H 7 Install active warning devices 200,000  

Juniper St - in Carthage, Jasper Co - MNA 
DOT# 443 267P - and close adjacent crossing  7 Install active warning devices 200,000  

Rt. V/Main St - in Stotesbury, Vernon Co - KCS 
DOT# 329 929C 7 Upgrade active warning devices 200,000  

Rt. H/8th St - in Richards, Vernon Co - KCS 
DOT# 329 937U 7 Upgrade active warning devices 200,000  

3rd St - in Richards, Vernon Co - KCS 
DOT# 329 939H 7 Install active warning devices 200,000  

Rt. KK - near Richards, Vernon Co - KCS 
DOT# 329 956Y 7 Upgrade active warning devices 200,000  

Rt. FF - near Oskaloosa, Vernon Co - KCS 
DOT# 329 961V 7 Upgrade active warning devices 100,000  

Rt. KK - near Oskaloosa, Barton Co - KCS 
DOT# 329 972H 7 Upgrade active warning devices 100,000  

Oak/33 Rd - in Mulberry, Barton Co - KCS 
DOT# 329 981G 7 Install active warning devices 200,000  

CR 2185 - near Aurora, Lawrence Co - MNA 
DOT# 435 117L 7 Install active warning devices 200,000  

Rt. AA - near Adrian, Bates Co - MNA 
DOT# 443 041D 7 Upgrade active warning devices 150,000  

Rt. F - near Passaic, Bates Co - MNA 
DOT# 443 056T 7 Upgrade active warning devices 150,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

County Rd - near Butler, Bates Co - MNA 
DOT# 443 060H 7 Install active warning devices 200,000  

Rt. TT - near Butler, Bates Co - MNA 
DOT# 443 064K 7 Upgrade active warning devices 150,000  

Mill St - in Butler, Bates Co - MNA 
DOT# 443 066Y 7 Upgrade active warning devices 150,000  

Pine St - in Butler, Bates Co - MNA 
DOT# 443 067F 7 Upgrade active warning devices 150,000  

CR - near Butler, Bates Co - MNA 
DOT# 443 076E 7 Install active warning devices 200,000  

CR - near Rich Hill, Bates Co - MNA 
DOT# 443 099L 7 Install active warning devices 200,000  

Rt. EE - near Lamar, Barton Co - MNA 
DOT# 443 204K 7 Install active warning devices 200,000  

SE 13th Rd - near Lamar, Barton Co - MNA 
DOT# 443 219A 7 Install active warning devices 200,000  

Route NN - near Liberal, Barton Co - BNSF 
DOT# 668 970D 7 Upgrade active warning devices 200,000  

Route K - near Liberal, Barton Co - BNSF 
DOT# 668 965G 7 Upgrade active warning devices 200,000  

Central St - in Marionville, Lawrence Co - BNSF 
DOT# 673 305F 7 Install active warning devices 200,000  

Neosho, Newton, Co – KCS 
DOT# 330 101W – Washington St - upgrade 
DOT# 330 102D – N college St - upgrade  
DOT# 330 112J – Spring St - upgrade 
DOT# 330 113R – MO 86/McKinley St - upgrade  
DOT# 330 114X – Park St - close 
DOT 330 118A – Daugherty Rd - close 
DOT# 330 121H – Industrial Park Rd - close 

7 
Quiet Zone Improvements 
Upgrade active warning devices and 
close crossings  

450,000 450,000  

Route M - near Everton, Dade Co - BNSF 
DOT# 669 781K 7 Upgrade active warning devices 200,000  

Central Ave – in Monett, Lawrence Co - BNSF 
DOT# 673 367D 7 Safety improvements 55,000  

Jefferson Ave - in Neosho, Newton Co - BNSF 
DOT# 668 367T 7 Upgrade active warning 

devices/quiet zone 150,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Baxter Rd - in Neosho, Newton Co - BNSF 
DOT# 668 370B 7 Upgrade active warning 

devices/quiet zone 150,000  

Farm Rd 2200 - near Marionville, Lawrence Co - BNSF 
DOT# 673 308B 7 Install active warning devices 200,000  

Murphy Blvd - near Joplin, Jasper Co - MNA 
DOT# 669 557A 7 Install active warning devices 200,000  

Joplin, Newton Co – KCS 
DOT# 330 059A – Connecticut Ave – bridge over 
railroad 
DOT# 330 058T – New Hampshire Ave - close 

7 

Close Connecticut Ave at-grade 
crossing and replace with bridge 
over railroad; close New Hampshire 
Ave at-grade crossing 

360,000 40,000  

Porter Rd - near Rogersville, Webster Co - BNSF 
DOT# 667 623D 8 Install active warning devices 200,000  

BoxSchool LoopWest - near Diggins, Webster Co - 
BNSF  
DOT# 667 652N 

8 Install active warning devices and 
improve roadway, move crossing 300,000  

Farm Rd 107 - near Elwood, Greene Co - BNSF 
DOT# 669 821F 8 Install active warning devices 200,000  

Greene and Webster Co – BNSF 
Various crossings 8 Various improvements 200,000 200,000 200,000 200,000 

Route EE - near Bois D’Arc, Greene Co - BNSF 
DOT# 669 815C 8 Upgrade active warning devices 200,000  

Chestnut Expressway - in Springfield, Greene Co - 
BNSF 
DOT# 664 102C 

8 Upgrade active warning devices 25,000  

Chestnut Expressway - in Springfield, Greene Co - 
BNSF 
DOT# 664 146C 

8 Upgrade active warning devices 25,000  

Division St - in Springfield, Greene Co - BNSF 
DOT# 664 151Y 8 Upgrade active warning devices 100,000  

National St - in Springfield, Greene Co - BNSF 
DOT# 664 116K 8 Upgrade active warning devices 100,000  

National St - in Springfield, Greene Co - BNSF 
DOT# 664 172S 8 Upgrade active warning devices 100,000  

Calhoun St - in Springfield, Greene Co - BNSF 
DOT# 664 149X 8 Install active warning devices 200,000  

Locust St - in Springfield, Greene Co - BNSF 
DOT# 664 152F 8 Install active warning devices 200,000  



 

 Section 7 -27

MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

Fort St - in Springfield, Greene Co - BNSF 
DOT# 664 145V 8 Install active warning devices 200,000  

Webster St - in Springfield, Greene Co - BNSF 
DOT# 664 148R 8 Install active warning devices 200,000  

Royal Road - near Norwood, Wright Co - BNSF 
DOT# 667 694A 8 Install active warning devices 200,000  

Hawk St - in Norwood, Wright Co - BNSF 
DOT# 667 691E 8 

Close crossing and upgrade active 
warning devices at adjacent 
crossing 

25,000  

Mansfield, Wright Co – BNSF 
Quiet Zone 8 LED upgrades 40,000  

West Plains, Howell Co – BNSF 
Quiet Zone 9 LED upgrades 100,000  

Route FF - near Sullivan, Crawford Co - BNSF 
DOT# 664 415S 9 Install active warning devices 200,000  

Pine Grove Rd - in Willow Springs, Howell Co - BNSF 
DOT# 667 860P 9 Upgrade active warning devices 200,000  

St. James, Phelps Co – BNSF 
DOT # TBD – Nelson Park Dr – new crossing 
DOT#664 577U – CR 3590 - close 
DOT# 664 584E – CR 3390 - close 
DOT#664 580C – MO 68 - upgrade 
DOT# 664 581J – Meramec - upgrade 
DOT# 664 579H – Seymour - upgrade 

9 
Install new crossing 
Close 2 crossings 
Upgrade 3 crossings 

400,000
 

Landers Rd - near Sullivan, Crawford Co - BNSF 
DOT# 664 414K 9 

Upgrade from private to public 
crossing and install active warning 
devices 

200,000  

Warm Fork Rd - in Thayer, Oregon Co - BNSF 
DOT# 667 803B 9 Close crossing, replace bridge 190,000  

CR 717 - near Dexter, Stoddard Co - UP 
DOT# 446 346L 10 Upgrade active warning devices 200,000  

CR 266 - near Hayti, Pemiscot Co - BNSF 
DOT# 665 542W 10 Install active warning devices 200,000  

Sikeston, Scott Co – BNSF 
Various crossings 10 Various upgrades and closures 200,000  

CR 411 - near Oran, Scott Co - BNSF 
DOT# 665 641U 10 Relocate equipment/upgrade active 

warning devices 150,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
PASSENGER RAIL AND HIGHWAY/RAIL CROSSING SAFETY PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 

7/2013-
6/2014 

CR 305 - near Illmo, Scott Co - UP 
DOT# 787 995B 10 Upgrade active warning devices 330,000  

CR 326 - near Bell City, Stoddard Co - UP 
DOT# 789 071D 10 Upgrade active warning devices 100,000  

CR 340 - near Bell City, Stoddard Co - UP 
DOT# 789 073S 10  LED’s upgrade 25,000  

Rock Ave - near Bell City, Stoddard Co - UP 
DOT# 789 074Y 10 LED’s upgrade 25,000  

MO 91 - near Bell City, Stoddard Co - UP 
DOT# 789 075F 10 LED’s upgrade 25,000  

CR 331 - near Bell City, Stoddard Co - UP 
DOT# 789 076M 10 Install active warning devices 200,000  

MO 162 - near Portageville, New Madrid Co - BNSF 
DOT# 665 572N 10 Upgrade active warning devices 200,000  

Route A - near Portageville, Pemiscot Co - BNSF 
DOT# 665 547F 10 Upgrade active warning devices 200,000  

Route H - in Matthews, New Madrid Co - BNSF 
DOT# 665 607M 10 Upgrade active warning devices 200,000  

Portageville, New Madrid Co – BNSF 
Various crossings 10 Various closures and/or upgrades 500,000  

Statewide – all railroads 
Various LED upgrades  LED Upgrades 250,000 250,000 250,000 250,000 250,000 

Statewide – all railroads 
Preliminary/engineering  Engineering projects 250,000 250,000 250,000 250,000 250,000 

Statewide – all railroads 
Crossing closures  Close crossings 500,000 500,000 500,000 500,000 500,000 

Statewide – all railroads 
Crossing stop/yield signs  Install stop/yield signs; battery 

backup; roadway gates 250,000 250,000 250,000 250,000 250,000 

   

TOTAL 
  

14,270,000 14,955,000 6,815,000 3,250,000 1,450,000 
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Transit Metropolitan Planning Grants 
Section 5303 and Section 5305 

 
 

 
 
Section 5303 and Section 5305 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – The department 
administers Federal Transit Administration Section 5303 and Section 5305 (formerly Federal Transit Act Section 8) planning grants 
for transit planning activities of the seven metropolitan planning areas of East-West Gateway Council of Governments (St. Louis 
area), Mid-America Regional Council (Kansas City and Lee’s Summit areas), Ozark Transportation Organization (Springfield,) and 
the cities of Joplin, St. Joseph, Columbia and Jefferson City. 
 
Funds are distributed to metropolitan planning organizations (MPOs) based on a federal Census population formula.  There is no 
discretion in the initial distribution of funds, although funds must address identified transit planning activities in a Metropolitan 
Planning Organization’s Unified Planning Work Program.  Unused funds can be reallocated to any urbanized area as the department 
determines. 
 
MoDOT combines their funds in a consolidated planning grant to MPO’s with Federal Highway Administration (FHWA) planning (PL) 
funds to simplify grant administration. Only the Section 5303 and 5305 metropolitan transit planning funds are shown on this page. 
 
 
 
 
 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
     7/2009-              7/2010-             7/2011-            7/2012-           7/2013- 
     6/2010               6/2011              6/2012              6/2013            6/2014 

Section 5303 and 5305
Federal Asst 
Local Match 
 

TOTAL

    1,383,378             1,383,378           1,383,378           1,383,378            1,383,378 
       345,845                345,845              345,845              345,845               345,845 
 
    1,729,223             1,729,223           1,729,223           1,729,223            1,729,223 
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Urbanized Transit Systems Formula Grants 
Federal Transit Administration 

Section 5307 and State Financial Assistance 
 
Section 5307 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – Funds come to Missouri on the basis of a national formula that 
provides capital assistance to transit systems in urban areas over 200,000 population and both capital assistance and operating assistance to transit systems in 
small urbanized areas with populations between 50,000 – 200,000.  The department allocates funds on behalf of the governor for the small-urbanized areas of 
Columbia, Joplin, St. Joseph, Jefferson City and Lee’s Summit based on the same formula.  The Federal Transit Administration allocates funds directly to the St. 
Louis, Kansas City, and Springfield urbanized areas, including ARRA appropriations. 
 
This federal assistance does not flow through MoDOT.  Federal regulations on the use of capital funds for maintenance have been relaxed.  Many traditional 
operating expenses such as major preventative maintenance are now eligible for capital funding. Amounts of Sec. 5307 funds for St. Louis may include some 
formula funding for Illinois population and funding for Kansas City and St. Joseph for their Kansas populations. 

  
7/2009- 
6/2010 

7/2010-
6/2011

7/2011-
6/2012

7/2012-
6/2013

7/2013-
6/2014

Federal Cost      79,424,696 33,424,696 33,424,696 33,424,696 33,424,696
State Cost 1,365,832 1,365,832 1,365,832 1,365,832 1,365,832
Local Cost 164,220,000 167,504,400 170,854,488 174,271,578 177,757,010

Section 5307 
 

St. Louis 
Total 245,010,528 202,294,928 205,645,016 209,062,106 212,547,538

Federal Cost     35,412,427 14,412,427 14,412,427 14,412,427 14,412,427
State Cost 831,780 831,780 831,780 831,780 831,780
Local Cost 49,075,096 50,056,597 51,057,729 52,078,884 53,120,462

Section 5307 
 

Kansas City 
Total 85,319,303 65,300,804 66,301,936 67,323,091 68,364,669

Federal Cost      5,282,320 2,282,320 2,282,320 2,282,320 2,282,320
State Cost 247,640 247,640 247,640 247,640 247,640
Local Cost 4,584,832 5,078,398 5,571,964 5,683,403 5,797,071

Section 5307 
 

Springfield 
Total    10,114,792 7,608,358 8,101,924 8,213,363 8,327,031

Federal Cost      9,243,739 3,943,739 3,943,739 3,943,739 3,943,739
State Cost 351,890 351,890 351,890 351,890 351,890
Local Cost 4,882,893 4,980,552 5,080,163 5,181,766 5,285,401

Section 5307 
 

Small Urbanized 
Total 14,478,522 9,276,181 9,375,792 9,477,395 9,581,030

  
Federal Cost      129,363,182 54,063,182 54,063,182 54,063,182 54,063,182
State Cost 2,797,142 2,797,142 2,797,142 2,797,142 2,797,142
Local Cost 222,762,821 227,619,947 232,564,344 237,215,631 241,959,944

 
Section 5307 

 
 
 

TOTAL Total 354,923,145 284,480,271 289,424,668 294,075,955 298,820,268
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Discretionary Transit Capital Grants 
Section 5309 – Bus and Bus Facilities 

 
 
Section 5309 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – Section 5309 is a national discretionary capital grant 
program funded from the Mass Transit Account of the Highway Trust Fund.  It restricts funds to capital assistance for general public transportation 
systems and/or systems that provide community-wide assistance to all persons with disabilities.  These funds are applicable statewide.  Eligible 
recipients of Section 5309 assistance are public entities and not-for-profit organizations that provide general public transit services.  Section 5309 
assistance has become the major source of funding transit capital projects throughout the state.  Capital purchases are funded with 80 percent 
federal and 20 percent local funds. ARRA appropriations flowing through Section 5309 are 100 percent federal. 
 
 
 
 
 
 
 
 
 
 
 
 
Since 1993 (with the exceptions of 2002, 2006 and 2007), Missouri’s Congressional delegation has been able to earmark appropriations of 
Section 5309 funds on a statewide basis to Missouri for buses and bus facilities.  MoDOT administers funding from the statewide appropriation as 
well as funding designated for rural transit providers. 
 
First priority is given to vehicle purchases; second priority is given to transit support equipment; and third priority is given to facilities. 
 
Within the vehicle category, first priority is given to replacement vehicles that have met federal standards for useful life.  Vehicles to expand 
service are the second priority. 
 
Availability of local matching funds and sufficient funds to operate vehicles over their useful life must be demonstrated prior to award. 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
  7/2009-           7/2010-             7/2011-            7/2012-            7/2013- 
 6/2010               6/2011              6/2012              6/2013             6/2014 

Section 5309 
 

Federal Asst 
Local Match 
 

TOTAL

30,000,000      20,000,000       20,000,000       20,000,000      20,000,000 
  5,000,000        5,000,000         5,000,000         5,000,000        5,000,000 
 
35,000,000      25,000,000       25,000,000       25,000,000      25,000,000 
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Elderly and Persons with Disabilities 
Capital Assistance Program 

Federal Transit Administration – Section 5310 
 
 
Section 5310 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – Section 5310 funds provide capital assistance for non-profit 
organizations that provide service to senior citizens and persons with disabilities.  Missouri receives an annual statewide allocation of federal 
assistance to purchase vehicles, primarily vans.  Capital assistance is 80 percent federal and 20 percent local.  Beginning in state FY 2008 with 
FFY 2007 funds, projects to be funded by Section 5310 must be derived from a locally developed, coordinated public transit – human services 
transportation plan. 
 
 
 
 
 
 
 
 
MoDOT sub-allocates this funding to out-state and to urbanized areas of Columbia, Joplin, Jefferson City, Kansas City, Springfield, St. Joseph 
and St. Louis based on their respective elderly and disabled persons populations. Each of the urbanized areas has established their own project 
evaluation criteria. 
 
Non-urbanized funds are programmed directly by the department on the basis of trips provided by the recipient organizations with extra weight 
given to medical, nutritional and other necessary trips. Replacement vehicles are given a priority over expansion vehicles. Financial capability to 
provide the local match and operate the vehicles must be demonstrated. 
 
 
 
 
 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
7/2009- 

      6/2010 
7/2010- 
6/2011 

      7/2011- 
      6/2012 

  7/2012- 
  6/2013 

7/2013- 
 6/2014 

Section 5310 
 

MoDOT Administered Federal Funds 
Local Match 
 

TOTAL 

    2,655,250 
       663,812 
 
    3,319,062 

2,655,250 
      663,812 
 
   3,319,062 

2,655,250 
663,812 
 

3,319,062 

 
2,655,250 
    663,812 

 
3,319,062 
 

2,655,250 
    663,812 
 
 3,319,062 
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Non-Urbanized Area Public Transportation Formula Grants 
Federal Transit Administration Section 5311 and State Funds 

 
 
Section 5311 of Chapter 53, Title 49, U.S.C. Federal Transit Administration – Section 5311 provides capital and operating assistance to 
public transportation systems in non-urbanized areas.  A non-urbanized area is an area outside a city of 50,000 or more inhabitants and its 
densely settled fringe areas.  Section 5311 projects include planning and technical studies, system design, capital acquisition, and assistance in 
defraying operating losses.  Intercity over-the-road bus services also are eligible for funding. 
 
Eligible recipients of Section 5311 assistance include public bodies, private not-for-profit corporations and operators of service that provide 
general public transportation services.  Private for-profit providers of service are eligible through purchase of service agreements with a local 
public body for the provision of public transportation services.  For-profit intercity carriers are also eligible. 
 
Planning, program administration, marketing, training and related technical studies are currently funded entirely with federal funds.  Capital 
projects are funded 80 percent federal and 20 percent local.  ARRA appropriations flowing through Section 5311 for capital projects are 100 
percent federal. Operating assistance projects may receive up to 50 percent of their net loss from the federal grant. 
 
 
 
 
 
 
 
 
 
 
MoDOT administers these Sec. 5311 federal funds for eligible transit program costs.  State funds are 100 percent of the appropriation with 3 
percent held in the governor’s reserve.  MoDOT does not handle local matching funds.  Changes in individual contract amounts up to 10 percent 
may be made as circumstances warrant. 
 
 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
7/2009-          7/2010-         7/2011-            7/2012-          7/2013- 
6/2010           6/2011           6/2012             6/2013           6/2014 

Section 5311 

Federal Asst 
State Asst 
Passenger Revenue 
Local Govt Revenue 
 

TOTAL 

34,776,120     13,776,120       13,776,120       13,776,120      13,776,120 
  1,105,407       1,105,407         1,105,407         1,105,407        1,105,407 
     262,000          262,000            262,000            262,000           262,000 
  5,000,000       5,000,000         5,000,000         5,000,000        5,000,000 
 
41,143,527     20,143,527       20,143,527       20,143,527      20,143,527 
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Fiscal Year 2009 Grantees 
Section 5311 Grantees MoDOT Dist Federal ($) State ($) Total ($) 

Cape Girardeau County Transit Authority 10 600,000 23,545 623,545 
City of Bloomfield 10 38,000 787 38,787 
City of Carthage 7 32,000 5,119 37,119 
City of Clinton 4 58,000 3,972 61,972 
City of El Dorado Springs 7 58,000 1,611 59,611 
City of Excelsior Springs 4 65,000 3,901 68,901 
City of Houston 9 65,000 851 65,851 
City of Lamar 7 49,000 1,785 50,785 
City of Marshfield 8 41,000 2,441 43,441 
City of Mt. Vernon 7 51,000 1,778 52,778 
City of Nevada 7 58,000 3,674 61,674 
City of New Madrid 10 54,000 1,423 55,423 
City of West Plains 9 78,000 4,636 82,636 
Dunklin County Transit Service, Inc. 10 217,000 13,371 230,371 
Franklin County Transportation Council, Inc. 6 160,000 18,914 178,914 
Licking Bridge Builders, Inc. 9 28,000 594 28,594 
Macon Area Chamber of Commerce 2 27,000 2,362 29,362 
Mississippi County Transit System 10 131,000 5,416 136,416 
OATS, Inc. 1, 2, 3, 4, 5, 6, 7, 8, 9 6,600,000 799,682 7,399,682 
Ray County Transportation, Inc. 4 171,000 9,821 180,821 
Ripley County Transit, Inc. 9 102,000 5,448 107,448 
Scott County Transportation System 10 130,000 16,300 146,300 
SERVE, Inc. 5 137,000 4,891 141,891 
Southeast Missouri State University 10 130,000 5,373 135,373 
Southeast Missouri Transportation Service, Inc. 9,10 1,640,000 156,521 1,796,521 
Stoddard County Transit Services, Inc. 10 132,000 11,191 143,191 

Section 5311(f) Grantees MoDOT Dist Federal ($) State ($) Total ($) 
Burlington Trailways 1, 2, 9 100,000 0 100,000 
Greyhound Lines 1, 3, 4, 5, 6, 7, 8, 9, 10 0 0 0 
Jefferson Lines 1, 4, 7 344,000 0 344,000 
Ozark Shuttle 1, 2, 3, 8 55,000 0 55,000 

TOTAL   11,351,000 1,105,407 12,456,407 
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Missouri Elderly and Handicapped 
Transportation Assistance Program 

 
 
 
The Missouri Elderly and Handicapped Transportation Assistance Program (MEHTAP) provides state funds to approximately 200 non-profit 
organizations statewide who offer transportation services to the senior citizens and persons with disabilities at below-cost rates.  State general 
revenue funds are divided among grantees taking into account ridership, costs and alternative services available (208.250 RSMo).  Trips 
weighted by type (medical, essential services, recreation) determine total ridership.  Costs are estimated by total vehicle miles operated by each 
recipient.  Weighted trips and vehicle miles are given equal weights in computing a preliminary formula division of funds. 
 
The preliminary formula division is adjusted for alternative services available, local resources and special client needs.  Some discretion is 
exercised to adjust for inequities stemming from longevity in the program. 
 
Each year, project funding is contingent upon receipt of applications from eligible providers and an appropriation from the state legislature.  
Federal, local and private matching funds of over $28,000,000 do not flow through MoDOT.   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
   7/2009-           7/2010-             7/2011-            7/2012-           7/2013- 
   6/2010            6/2011               6/2012             6/2013            6/2014 

MEHTAP 
 State Funds 

 Non-State (other) funds 
 

 TOTAL

   
   3,443,732        3,443,732           3,443,732            3,443,732          3,443,732 
 28,713,962      28,713,962         28,713,962          28,713,962        28,713,962 
 
 32,157,694      32,157,694         32,157,694          32,157,694        32,157,694 
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Missouri Elderly and Handicapped Transportation Assistance Program 
Fiscal Year 2009 Allocations 

 
MoDOT 
District MEHTAP Grantee Amount 

10 ADAPT $4,800 
8 Alternative Opportunities, Inc. $3,300 
10 Altrusa Club RSVP $3,120 
1 Andrew County Ministries, Inc $1,440 
7 Area Agency on Aging, Region X $39,800 
1 Assoc. of Group Homes-Nodaway Co. $4,008 
7 Barton County Memorial Hospital $1,776 
6 Bevo Area Community Imp. Corp. $10,500 
4 Bi-County Service, Inc. $5,580 
9 Big Springs Sheltered Workshop., Inc. $5,436 
10 Bootheel Area Ind. Living Services $5,100 
10 Bootheel Counseling Services $12,504 
8 Burrell, Inc. $10,080 
2 Butterfield Youth Services, Inc. $17,500 
5 Camden County Heart $4,500 
5 Camden County SB 40 Board $4,500 
10 Cape Girardeau Comm. Sheltered Wksp. $21,000 
5 Capital City Area Council for Spec. Serv. $4,800 
6 Cardinal Ritter Senior Services $11,976 
4 Casco Area Workshop $2,376 
5 Central MO Area Agency on Aging $100,000 
5 Central MO Community Action $6,600 
7 Cerebral Palsy of Tri-County $6,000 
4 Child Advocacy Services Center., Inc. $6,720 
5 Children's Therapy Center $15,756 
4 Children's TLC $1,740 
9 Choices for People Center $11,400 
8 Christian Co. Enterprises, Inc. $4,320 
10 Community Counseling Center $10,800 
6 Community Living, Inc. $17,305 
4 Community of the Good Shepherd $9,240 
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MoDOT     
District MEHTAP Grantee Amount 

3 Community Opportunities for People/DD $6,240 
10 Community Sheltered Workshop $12,600 
7 Community Support Services, Inc. $14,400 
4 Comprehensive Mental Health Serv. $10,116 
2 Concerned Christians/Community $3,396 
8 Council of Churches-Ozarks $12,600 
2 County of Chariton Sheltered Workshop $3,060 
9 County of Dent Sr. Citizens Serv. Fund Bd. $4,380 
4 County of Platte Sr. Citizens Serv. Fund $3,600 
9 County of Ripley Senior Services $3,996 
10 County of Stoddard Sheltered Facilities $18,660 
9 Crawford Co. Board for DD $6,840 
6 Crider Center for Mental Health $5,820 
9 Current River Sheltered Workshop $9,500 
4 DD Resource Board of Clay County $16,320 
4 Della Lamb $58,836 
6 Delta Center for Independent Living $2,340 
6 Disability Resource Association $3,960 
9 Disabled Citizens Alliance-Independence $3,000 
4 District III - Area Agency on Aging $131,000 
4 Don Bosco Community Center $2,544 
3 Douglass Community Services $3,000 
3 East Central MO Behavioral Health Service $6,900 
4 EITAS $57,360 
6 Emmaus Homes, Inc. $22,596 
9 Enrichment Services of Dent County $28,800 
6 Franklin County Transportation Council $23,460 
9 Fun & Friends - Thayer Area $2,256 
6 Gateway Chapter - Paralyzed Veterans $4,500 
5 Gateway Industries of Eldon $3,840 
9 Gingerbread House, Inc. $5,220 
4 Golden Valley Memorial $2,500 
6 Good Samaritan Independent Living, Inc. $5,000 
6 Grand Oak Hill Senior Center $3,000 



 

 Section 7 -38

MoDOT 
District MEHTAP Grantee Amount 

2 Grundy Co. Senate Bill 40 Board $3,540 
4 Guadalupe Center, Inc. $3,840 
6 Guardian Angel Settlement Association $5,040 
1 Harrison County Sheltered Workshop $5,520 
1 Heartland Regional Medical Center $3,600 
2 High Hope Employment Services, Inc. $7,380 
3 Hospital Transportation Council $3,900 
4 HST Children's Neurological Center` $3,900 
2 I-70 Medical Center $3,000 
4 Ideal Industries, Inc. $16,020 
5 Independent Living Resource Center - ILRC $11,220 
4 Immacolata Manor, Inc. $4,500 
6 Independence Center $28,332 
5 Independent Living Center $4,500 
1 Interfaith Services $2,700 
6 Jefferson Co. DD Resource Board $35,076 
4 Johnson Co. Board of Services $6,300 
4 KCATA Share-A-Fare $100,000 
6 Kingdom House $3,360 
8 Laclede Co. Assoc.- Retarded Citizens $7,884 
8 Laclede Early Education Program $4,080 
8 Laclede Industries $6,540 
4 Lafayette Co. Board Of Sheltered Services $11,321 
5 Lake Area Industries, Inc. $3,840 
5 Lake of the Ozarks Dev. Center, Inc. $11,063 
7 Lamar Community Betterment Council $6,242 
7 Lawrence Co. Council on Aging $1,200 
3 Learning Opportunities $25,182 
10 LIFE, Inc $3,420 
3 Lincoln County Council on Aging $4,500 
1 Living Community of St. Joseph $3,000 
2 Livingston Co. SB 40 Board $7,260 
2 Macon Co. Sheltered Workshop $3,780 
10 Madison Co. Council for DD $3,900 



 

 Section 7 -39

MoDOT 
District MEHTAP Grantee Amount 

10 Manufacturers Assistance Group $12,000 
4 MARC - Area Agency on Aging $215,000 
3 Marion Co. Board Of Serv. For DD $9,083 
3 Mark Twain Assoc. for Mental Health $27,900 
3 Mennonite Home Association, Inc. $3,000 
6 Mid-East Area Agency on Aging $225,000 
10 Mississippi County Transit $17,515 
3 Monroe City Sheltered Workshop $5,880 
3 Montgomery Co. SB 40/DD Assist. Board $10,020 
4 Mu'min Transportation Service Assoc. $8,580 
10 My Camp $3,564 
7 Nevada City Hospital $2,784 
5 New Horizons Comm. Supp. Service $5,897 
1 NoCoMo Industries, Inc. $6,156 
3 Northeast Independent Living Services $4,907 
2 Northeast Missouri Area Agency on Aging $107,000 
4 Northland Foundation, Inc. $2,220 
6 Northside Community Center $2,640 
1 Northwest Missouri Area Agency on Aging $140,000 
1 Northwest MO Learning Center, Inc. $1,200 
1 Northwest Missouri Industries $6,540 
5 OATS, Inc. $77,183 
9 Opportunity Sheltered Industries $9,000 
1 Opportunity Workshop - Gentry County $4,320 
9 Oregon Co. Board for the Sr. Serv. Fund $750 
9 Oregon Co. Sheltered Workshop $3,384 
5 Osage Co. Special Services $5,400 
9 Ozark Independent Living $3,900 
9 Ozark Sheltered Industries $9,240 
8 Ozarks Area Community Action Corp. $10,116 
6 Paraquad, Inc. $4,152 
4 Pathways Comm. Behavioral Healthcare $16,140 
10 Pemiscot Progressive Industries $18,553 
10 Perry County Memorial Hospital $2,100 



 

 Section 7 -40

MoDOT 
District MEHTAP Grantee Amount 

10 Perry County Services $2,940 
9 Phelps Reg. Health Care Foundation $2,700 
3 Pike Co. Agency for DD $17,100 
4 Platte Co. Board of Services for DD $24,967 
4 Platte Senior Services $4,740 
6 Productive Living Board-St. Louis County $10,200 
9 Pulaski Co. Board for the Handicapped $6,000 
5 Quality Industries - Lake Ozarks $5,316 
4 Rainbow Center $10,800 
6 Ranken Jordan Home $3,000 
4 Ray County Services for the DD $3,000 
4 Rediscover $13,800 
9 Reynolds Co. Sheltered Workshop $4,860 
1 Rolling Hills Creative Living $6,588 
4 Royal Oaks Hospital $22,500 
10 RSVP Cape Gir/New Madrid/Pem/Scott $1,644 
6 Sarah Community $3,060 
9 Scenic Rivers Industries $4,080 
10 SEMO Alliance for Disability $4,380 
10 SEMO State University $6,000 
2 Senior Adult Services, Inc. $7,980 
10 Services For Extended Employment $7,260 
9 Shannon Co. Council on Aging $1,860 
6 Sheltered Industries/Meramec Valley $2,520 
10 Southeast Missouri Area Agency on Aging $220,000 
8 Southwest Center for Independent Living $2,400 
8 Southwest MO Office on Aging $100,000 
1 Specialty Industries Of St. Joseph $4,704 
8 Springfield Workshop Transit Co. $5,340 
9 Sr. Citizens of Mountain View $2,160 
6 St. Anthony's Medical Center $4,620 
6 St. Elizabeth Adult Day Care Center $27,996 
10 St. Francois Co. Board For DD $9,360 
6 St. Louis Area Agency on Aging $190,000 
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MoDOT 
District MEHTAP Grantee Amount 

6 St. Louis Care & Counseling Services $2,436 
6 St. Louis Office for MR/DD Resources $22,488 
6 St. Louis Society/Physical Disabilities $4,428 
10 Ste. Genevieve Co. Sr. Citizens Services $6,000 
8 Stone Co. Council on Aging $2,700 
4 Swope Health Services $13,644 
8 Tantone Industries, Inc. -0- 
10 Terrace Gardens Retirement Center $3,760 
4 The Whole Person, Inc. -0- 
9 Three Rivers Sheltered Industries $4,860 
8 Unique Services, Inc. $6,000 
5 Unlimited Opportunities $15,368 
3 Warren Co. Handicapped Services, Inc. $14,328 
9 Washington Co. Board for Handicapped $5,280 
9 Washington Co. Senior Citizens Serv. Fund $5,508 
8 Web-Co Custom Industries, Inc. $10,080 
3 Wider Opportunities, Inc. $6,000 
9 Willow Health Care, Inc. $1,944 
5 Woodhaven Learning Center $15,756 
1 Worth County Convalescent Center $2,304 
6 Young Women's Christian Assoc. $4,319 
6 Zion Housing, Inc. $3,000 

   
  TOTAL $3,095,759 
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Rural Transit Assistance Program  

Section 5311 (b) 
 

 
Section 5311 (b) of Chapter 53, Title 49, U.S.C. Federal Transit Administration  - The department administers the Federal Transit 
Administration Section 5311 (b) Rural Transit Assistance Program for the development and implementation of training, technical 
assistance and other support services for use by local transit providers in non-urbanized areas.  No matching funds are required. 
  
Federal Transit Administration allocates Rural Transit Assistance Program funds to each state based on an administrative formula.  
Federal Transit Administration first allocates $65,000 to each state, and then it distributes the balance of the annual funding according 
to the non-urbanized population of each state. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

STATE FISCAL YEAR PROJECT BUDGETING 
   7/2009-        7/2010-         7/2011-          7/2012-           7/2013- 
   6/2010         6/2011           6/2012           6/2013            6/2014 

Section 5311 (b) 
Federal Assistance 
 
TOTAL 

  192,568          192,568           192,568           192,568             192,568 
 
  192,568          192,568           192,568           192,568             192,568 
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Statewide Transit Planning Grants 
Section 5304 

 
Section 5304 of Chapter 53, Title 49, U.S.C. Federal Transit Administration  - The department administers Federal Transit 
Administration statewide transit planning and other technical assistance activities grants (formerly Section 5313) that can be used for 
planning support for non-urbanized areas, research, development and demonstration projects, fellowships for training in the public 
transportation field, university research and human resource development. 
 
Federal Transit Administration distributes funds to the department based on the latest census information and the state’s urbanized 
area as compared to the urbanized area of all states.  However, a state must receive at least 0.5 percent of the amount annually 
apportioned.  For these planning and technical assistance activities, the federal share is 80 percent, and the local non-federal share is 
20 percent. 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
  7/2009-         7/2010-          7/2011-         7/2012-          7/2013- 
  6/2010          6/2011            6/2012          6/2013           6/2014 

Section 5304 
                                 Federal Assistance 
                            Non-Federal Match 
                                 

 TOTAL
 

 293,983           293,983           293,983           293,983           293,983 
   73,496             73,496             73,496             73,496             73,496 
 
 367,479           367,479           367,479           367,479           367,479 
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Transit Jobs Access and Reverse Commute Grant Program 
Section 5316 

 
 
Section 5316 of Chapter 53, Title 49, U.S.C. - Federal Transit Administration – The department administers Federal Transit Administration 
Section 5316 Jobs Access and Reverse Commute (JARC) program grants either earmarked to the state or designated to rural and small urban 
recipients prior to 2006 or appropriated to rural and small urbanized areas by formula in FFY 2006 and thereafter.  This grant category funds up to 
50 percent of the net cost to provide mobility services designed for new employees and low-income workers.  This program will also fund up to 80 
percent of capital costs for vehicles, equipment and facilities that support transit services providing mobility to new employees and low-income 
workers. 
 
Prior to FFY 2006, Job Access and Reverse Commute grants were awarded by both a Congressional discretionary process as well as by a 
nationwide competitive process.  Starting in FFY 2006, Job Access and Reverse Commute funds are appropriated to each state by formula with 
formula sub-allocations to direct recipient large urbanized areas (St. Louis, Kansas City and Springfield), as well as formula allocation in 
aggregate for a state’s small urbanized areas and formula allocation for the rural area of each state. Projects in small urbanized areas and 
projects in rural areas must be competitively selected on a statewide basis and be derived from locally developed, coordinated public transit – 
human services transportation plans. The two focuses of these grants are to either transport low-income or formerly jobless persons to 
employment and/or to transport low-income city dwellers to job sites located in suburban areas (reverse commute), such as industrial parks. 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
   7/2009-         7/2010-         7/2011-        7/2012-     7/2013- 
   6/2010          6/2011           6/2012         6/2013      6/2014 

Section 5316 
 

Federal Asst 
Local Match 
 

TOTAL

 1,318,047      1,318,047        1,318,047      1,318,047   1,318,047 
 1,318,047      1,318,047        1,318,047      1,318,047   1,318,047 
 
 2,636,094      2,636,094        2,636,094      2,636,094   2,636,094 
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New Freedom Transit Grant Program 
Section 5317 

 
 
Section 5317 of Chapter 53, Title 49, U.S.C. - Federal Transit Administration – The department administers Federal Transit 
Administration Section 5317 New Freedom formula program grants in a program created by Congress in the federal transportation 
reauthorization legislation, SAFETEA-LU as appropriated for rural and small urbanized areas by formula. This grant category funds 
up to 50 percent of the net cost to provide new mobility services, primarily for persons with disabilities when those mobility services 
are beyond the requirements of the Americans with Disabilities Act (ADA). This program will also fund up to 80 percent of capital 
costs for vehicles, equipment and facilities that support transit new services, primarily for persons with disabilities, for services beyond 
the requirements of ADA, or facility accessibility improvements beyond the requirements of the ADA not otherwise incorporated in an 
existing or planned project.  
 
Starting in FFY 2006, New Freedom funds are appropriated to each state by formula with formula sub-allocations to direct recipient 
large urbanized areas, as well as formula allocations for a state’s small urbanized areas and formula allocations for the rural area of 
each state. New Freedom projects in small urbanized areas and projects in rural areas must be competitively selected on a statewide 
basis and be derived from locally developed, coordinated public transit – human services transportation plans.  
 
 
 
 
 
 
 
 

 
 
 
 

STATE FISCAL YEAR PROJECT BUDGETING 
   7/2009-        7/2010-        7/2011-       7/2012-       7/2013- 
   6/2010         6/2011          6/2012        6/2013        6/2014 

Section 5317 
 

Federal Asst 
Local Match 
 

TOTAL

  713,594       713,594       713,594      713,594       713,594 
  713,594       713,594       713,594      713,594       713,594 
 
1,427,188    1,427,188    1,427,188   1,427,188    1,427,188 
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Waterways 
 
Missouri is fortunate to have over 1,000 miles of navigable waterways on the Mississippi and Missouri rivers, which provide 
tremendous opportunities for waterborne commerce. Currently, approximately 2.5 million tons of material, worth an estimated $4.1 
billion, is handled through Missouri’s public port authorities annually. Barge transport provides an environmentally friendly way to 
transport large amounts of material at a lower cost compared to other modes. One barge can hold the equivalent of 15 railcars or 60 
trucks. The Missouri General Assembly appropriates funding for waterway programs from general revenue and/or the State 
Transportation Fund. 
 
Port Authority Administrative Grants - Ports apply for the administrative grants annually. The administrative grants are used to 
reimburse public port authorities for administrative costs, such as salaries, benefits, travel, office expenses and utilities. These grants 
are subject to an annual audit and do not require a match. The administrative grants were established to assist public port authorities 
as they establish their economic base (i.e. “keep the lights on”). New language was added to allow funds to be used for either 
administrative expenses or capital projects.  This program has received an annual appropriation of $450,000 since FY 2005 and 
currently provides assistance to the following port authorities: 
 
Howard/Cooper Co. Regional   Jefferson County    Kansas City 
Lewis Co./Canton     Marion County     Mississippi County 
New Bourbon Regional     New Madrid County    Pemiscot County 
St. Joseph Regional     St. Louis County     St. Louis City 
Southeast Missouri Regional    Mid-America Port Commission 
 
Ferry Boat Operating Assistance - The State of Missouri currently subsidizes two public ferry boat operations in New Bourbon and 
Mississippi Counties. In 2008, they provided transport to over 31,700 passengers and 13,100 vehicles across the Mississippi River. 
$75,000 was appropriated annually to support each ferryboat operation from FY 1999 through FY 2007, an increase to $80,000 was 
approved for FY 2008 and FY 2009. Another increase to $88,000 was requested for FY 2010.  The State of Kentucky also matches 
dollar for dollar support for the Mississippi County ferry boat. 
 
Port Capital Improvement Program – Capital improvement grants assist ports with capital expenditures, such as dock construction, 
mooring dolphins, access improvements, utility extensions, and general site development. Grants require a 20 percent local match 
and are subject to audit. There was little state funding support for port capital projects until FY 2007 when $1,500,000 was 
appropriated from the State Transportation Fund.  In FY 2008 there was no funding for the program but in FY 2009 the program 
received $6,650,000 from General Revenue, it is difficult to predict funding in future years. The Missouri Port Authority Association 
and MoDOT have cooperatively completed an assessment of port infrastructure needs detailing approximately $15.3 million in 
critical/immediate port capital improvement needs.  Should additional capital funds be appropriated, grants will be awarded based on 
the applications submitted, respective budgets, audit reports, and viability and opportunity of growth at each port authority. 
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American Recovery and Reinvestment Act – Five port capital improvement projects are being funded by the ARRA program at 
100%.  The projects total $4,500,000 and are listed in the table below and in Section 4 of the STIP. 

 
 

MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
WATERWAYS PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 7/2013-6/2014 

Statewide  Administrative Grants 394,000 290,000 290,000 290,000 290,000 

New Bourbon  10 Ferry Boat Operating Assistance 88,000 88,000 90,000 90,000 94,000 

Mississippi County 10 Ferry Boat Operating Assistance 88,000 88,000 90,000 90,000 94,000 

Mississippi County 10 Port site improvements  40,000  
St. Joseph 
Regional 1 Fire hydrant 16,000  

St. Joseph 
Regional 1 Truck staging area, intersection improvements ARRA 

 Section 4  

St. Joseph 
Regional 1 Hardstand expansion 80,000  

SEMO Regional 10 Construction of high water rail line  ARRA   
Section 4  

SEMO Regional 10 Railroad improvements, liquid terminal construction, 
warehouse, dock and street paving 475,000 708,000 800,000 800,000 

SEMO Regional 10 Loop Track (subject to ARRA - TIGER grant funds) 19,300,000 
New Bourbon 
Regional 10 Phase IB Port construction ARRA 

Section 4  

New Bourbon 
Regional 10 

Water, sewer & electric extensions, mooring 
dolphins, road improvements, truck scale, 
loading/unloading cells 

2,650,000  

New Bourbon 
Regional 10 Phases II and III harbor construction 1,600,000 1,000,000 

New Madrid 
County 10 Rail extension  ARRA 

Section 4  

New Madrid 
County 10 Warehouse; land acquisition; road paving 750,000 1,110,000  

New Madrid 
County  

10 
 Dolphins, truck scales, road improvements  602,000 660,000 

New Madrid  
County 10 Land purchase 328,000  
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MISSOURI STATEWIDE TRANSPORTATION PROGRAM FY 2010- 2014 
WATERWAYS PROGRAM 

LOCATION MoDOT 
DISTRICT PROJECT DESCRIPTION 7/2009- 

6/2010 
7/2010- 
6/2011 

7/2011- 
6/2012 

7/2012- 
6/2013 7/2013-6/2014 

Pemiscot County 
 10 Cargo dock/tank barge facility, rail and utility 

extensions 3,210,000  

Howard/Cooper 
County 2 Grain storage bin; land purchase 300,000 25,000 

 
City of St. Louis 
 

6 Dock improvements ARRA 
Section 4  

    
        
  TOTAL 626,000 4,981,000 5,238,000 3,800,000 22,263,000 

 
 
 
 
 
 
  





 

Proposed Allocation of Expenditures for remainder of 1992 Plan 
RSMo 21.795.3(3) 

 
 

The information in this section is in accordance with the highlighted portion in the 
following section of the reporting statute.  "(3) The proposed allocation and 
expenditure of moneys and the proposed work plan for the current fiscal year, at 
least the next four years, and for any period of time expressed in any public 
transportation plan approved by either the general assembly or by the voters of 
Missouri. This proposed allocation and expenditure of moneys shall include the 
amounts of proposed allocation and expenditure of moneys in each of the 
categories listed in subdivision (1) of this subsection; ..."  Section 21.795.3(3), 
RSMo 2002 (L. 2003 TAFP HB 668).  (emphasis added).  

 
The 2009 Proposed Allocation and Expenditure of Moneys for the 1992 15-Year Plan reports 
that the total construction funds available for the period 1992-2010 are projected to be $18.4 
billion as compared to the original 1992 Plan estimated revenues of $12.6 billion.  The increase 
in revenue is attributable in part from including incidental revenue in current revenue whereas 
the 1992 projections did not include incidental income as revenue.  Incidental revenue includes 
cost reimbursements from local governments, logo program, sale of surplus property, and the 
collection of other miscellaneous fees.  Federal receipts were also higher than expected due to 
increased apportionments from TEA-21 and SAFETEA-LU.  In addition, $3.9 billion of bond 
proceeds and additional motor vehicle sales tax revenues were added to construction funding 
available, which was not anticipated in the original 1992 plan.  The cost of the 1992 Plan 
projects has more than doubled since 1992. 





1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010* Total
Revenue:

Motor Fuel Tax Receipts  304 354 374 424 440 499 510 512 536 522 527 531 547 560 561 556 558 535 540 9,390
Less: Fuel Refunds (27) (30) (30) (37) (37) (39) (46) (42) (42) (44) (34) (34) (35) (40) (40) (41) (38) (36) (36) (708)
Net Motor Fuel 277 324 344 387 403 460 464 470 494 478 493 497 512 520 521 515 520 499 504 8,682
Licenses, Fees & Permits 195 200 203 215 222 228 229 239 241 274 255 256 257 266 282 252 272 265 270 4,621
M.V. Sales & Use Tax 88 95 114 123 130 136 147 156 178 163 180 171 177 174 170 257 257 234 232 3,182
Incidental Income 23 37 36 55 36 35 34 54 101 101 89 110 97 81 74 115 101 162 157 1,498
Road Fund Interest 4 2 3 5 6 6 8 9 9 16 12 12 7 9 23 37 44 25 8 245
Total State Funds 587 658 700 785 797 865 882 928 1,023 1,032 1,029 1,046 1,050 1,050 1,070 1,176 1,194 1,185 1,171 18,228
Bond Proceeds 0 0 0 0 0 0 0 0 0 256 413 0 263 0 370 830 541 136 1,100 3,909
Federal Reimbursement to MoDOT Program 270 317 339 373 338 360 372 394 563 551 740 664 594 682 670 696 796 731 1,032 10,481
Total Funds Available 857 975 1,039 1,158 1,135 1,225 1,254 1,322 1,586 1,839 2,182 1,710 1,907 1,732 2,110 2,702 2,531 2,052 3,303 32,618

Non Construction Disbursements:
Administration 27 28 26 27 28 26 24 25 44 53 47 47 41 41 43 45 47 49 49 717
Fleet, Facilities, & Information Systems 0 0 0 0 0 0 0 0 103 101 99 110 105 107 99 108 106 105 104 1,147
Maintenance 244 254 326 301 284 299 273 277 284 291 264 290 339 394 401 417 437 470 469 6,314
Other State Agencies 122 130 139 137 169 173 175 167 171 196 182 176 181 197 170 188 199 197 222 3,291
Article X Refunds 0 0 0 0 0 0 36 31 17 10 0 1 0 0 0 0 0 0 0 95
Debt Service 0 0 0 0 0 0 0 0 0 1 25 44 55 76 114 155 168 198 220 1,056
Accelerated Program Payments 0 0 0 0 0 0 0 1 7 23 21 16 17 24 15 23 17 7 6 177
Total Non Construction 393 412 491 465 481 498 508 501 626 675 638 684 738 839 842 936 974 1,026 1,070 12,797

Available For Construction 464 563 548 693 654 727 746 821 960 1,164 1,544 1,026 1,169 893 1,268 1,766 1,557 1,026 2,233 19,822

Construction Program:
    Preliminary & Construction Engineering 97 108 110 132 124 137 145 167 152 178 210 204 178 179 193 209 189 207 205 3,124
    ROW Parcels 39 42 45 51 47 81 63 102 57 69 71 88 53 54 61 84 60 80 50 1,197
    Awards & Utilities 356 347 400 458 496 488 522 519 698 727 962 917 914 730 1,009 1,112 1,004 1,113 1,332 14,104
Total 492 497 555 641 667 706 730 788 907 974 1,243 1,209 1,145 963 1,263 1,405 1,253 1,400 1,587 18,425

Available For Construction 464 563 548 693 654 727 746 821 960 1,164 1,544 1,026 1,169 893 1,268 1,766 1,557 1,026 2,233 19,822
Funding from Cash Balances 28 (66) 7 (52) 13 (21) (16) (33) (53) (190) (301) 183 (24) 70 (5) (361) (304) 374 (647) (1,397)
Total Planned For Construction 492 497 555 641 667 706 730 788 907 974 1,243 1,209 1,145 963 1,263 1,405 1,253 1,400 1,587 18,425

* Based on 2010-2014 STIP Forecast

Notes:
- Motor fuel, licenses fees and permits, and m.v. sales and use taxes reflect inclusion of Hancock refund amounts for base revenue projections.
- Original 1992 Plan Projections did not include amounts for incidental income (which includes Local Fund & Innovative Finance construction).  Contractor payments reflect amounts funded with incidental income.
- Federal reimbursement/construction contracts do not include federal pass-through work.
- Administration, Fleet, Facilities, & Information Systems, Maintenance, and Preliminary & Construction Engineering include fringe benefits.
- Maintenance includes Motorist Assist expenditures.

2009 Proposed Allocation and Expenditure of Moneys - 1992 Fifteen Year Plan - RSMo 21.795.3
Millions of Dollars

Actual

Actual





Schedule of Funds Expended by Project for  
Construction Work in Progress in FY 2009 

RSMo 21.795.3(4) 
 

Introduction 
 

The information in this section is in accordance with the following section 
of the reporting statute.  "(4) The amounts which were planned, estimated 
and expended for projects in the state highway and bridge construction 
program or any other projects relating to other modes of transportation in 
the preceding state fiscal year and amounts which have been planned, 
estimated or expended by project for construction work in progress; ..."  
Section 21.795.3(4), RSMo Supp. 2002 (L. 2003 TAFP HB 668). 

 
Information in this section compares the cost estimates and expenditures for highway 
improvements currently in progress.  The figures show MoDOT is practicing good fiscal 
management and is delivering good value for funds taxpayers invest in transportation.  
Cost estimates at the time projects appeared on the most recent Five-Year Highway and 
Bridge Construction Schedule are compared with costs, through the end of state fiscal 
year 2009, of projects that have been put under contract but have not been closed out.  
Included in the estimate and award costs are costs for preliminary engineering 
(developing the roadway and bridge plans), right of way, construction engineering 
(inspecting the project during construction) and construction. 
 
The 699 projects in progress were estimated to cost $4,535,916,000.  The total project 
costs at award for those projects were $4,221,376,000. The difference -- $314,540,000 -- 
represents a decrease of 6.9 percent.  These projects are not complete and additional 
changes may occur before the projects are finished, which in turn will affect the 
percentage difference. 
 
For other modes of transportation, the estimate for capital projects in progress during 
state fiscal year 2009 totaled $87,239,152.  The actual contract costs for these projects is 
$87,741,099 which represents an overage of $501,947 or less than 1 percent over 
estimate.  However, these projects are not complete and additional charges may occur 
before the projects are finished.  These numbers do not include operating assistance for 
the other modes, such as Amtrak, OATS, Missouri Elderly and Handicapped 
Transportation Assistance Program and traffic control tower operating assistance. 





County 
location of 

project
Job number used to 
track project costs

Project 
estimate from 

the most recent 
program

Dollars spent on 
project through 

SFY 2009

Award Project Cost Cost through
County Route Job No.  Date     Description of Location/Improvement    Estimate * at Award * SFY 2009

Route
location

of
project

Month and year 
in which work 

was started

Details of project description, 
improvement and location of project

Total project cost 
at award stage

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

KEY

*Includes preliminary engineering, right of way, construction, and construction engineering.





County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Andrew 29 2I2161C On-call preventive maintenance and pavement repair from Rte. K to Rte. 92 in Platte 
County.  Includes I-229 in Andrew and Buchanan counties.

$422 $426 $04/2009

Andrew C 1S2009E Thin lift overlay from Rte. 48 to Rte. E.  *Economic Recovery Project* $394 $456 $06/2009

Andrew H 1B0801B Bridge rehabilitation on Rte H over Pedlar Creek.  Project involves bridge L0633. $268 $229 $22912/2008

Andrew W 1S1048 Replace bridge deck over Long Branch 0.2 mile south of Rte. 169 near St. Joseph. $283 $332 $1151/2009

Atchison 111 1S2009G Thin lift overlay from Rte. 136 to I-29.  *Economic Recovery Project* $334 $302 $15/2009

Atchison 136 1P0742B Resurface pavement and improve shoulders from I-29 to east of Rte. Y near Rock 
Port.

$1,168 $1,403 $123/2009

Atchison 136 1P0742D Resurface pavement and improve shoulders from east of Rte. Y near Rock Port to 
east city limits of Tarkio.

$1,107 $1,278 $103/2009

Atchison 29 1I1014 Resurface driving lanes and shoulders from Iowa State Line to Rte. 111 near Rock 
Port.

$8,459 $7,236 $6,8023/2008

9/29/2009 Page 1 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Atchison 29 2I2161B On-call preventive maintenance and pavement repair from the Iowa state line to Rte. K 
in Andrew County.

$422 $426 $04/2009

Atchison 59 1P1006 Intersection improvements at Rte. 136 near Tarkio. $154 $305 $103/2009

Atchison 59 1S2009M Thin lift overlay from the Iowa State line to Rte. 136.  *Economic Recovery Project* $516 $762 $05/2009

Atchison O 1S2009F Thin lift overlay from Rte. C to Rte. 136.  *Economic Recovery Project* $476 $631 $15/2009

Buchanan 169 1P0852 Intersection improvements at Rte. A in St. Joseph. $1,295 $1,684 $7746/2009

Buchanan 29 1I0792 Replace bridge deck and add sidewalks on the Pickett Road overpass 0.5 mile south 
of Rte. 36 in St. Joseph.

$1,010 $1,276 $3176/2009

Buchanan 31 1S2009L Thin lift overlay from Rte. 36 to Rte. 169.  *Economic Recovery Project* $315 $332 $06/2009

Buchanan 36 1P1046 Replace bridge deck over Third Fork of Platte River in the westbound lane 1 mile west 
of Rte. 31 near St. Joseph.

$1,693 $1,373 $9301/2009

9/29/2009 Page 2 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Buchanan 59 1P0910 Bridge deck repair project for the Missouri River bridge at Atchison, Kansas. $244 $175 $01/2004

Buchanan 6 1P0903 Install curbs, gutters, sidewalks, and pedestrian signals at the intersection of Belt and 
Frederick Roads in St. Joseph.

$94 $115 $1094/2006

Buchanan AC 1S0834 Grading, drainage, and pavement for new roadway from Pickett Road to Rte. 169 in 
St. Joseph.

$11,565 $10,616 $10,7158/2006

Buchanan DD 1S2009J Thin lift overlay from Rte. 371 to Rte. MM.  *Economic Recovery Project* $222 $235 $06/2009

Buchanan O 1B0801F Bridge rehabilitation on Rte. O over I-29, Rte. 169 over I-29 and Rte. CC over South 
Fork of Bee Creek.

$3,346 $1,976 $1024/2009

Caldwell 13 1P0863 Resurface driving lanes and improve shoulders from Bus. 36, in Hamilton, to Kingston. $2,318 $1,256 $1,8101/2008

Caldwell 13 1P0952 Resurface driving lanes from Kingston to Ray County. $1,451 $829 $9981/2008

Clinton 35 1I1040 Resurface north and southbound lanes from north of Shoal Creek to north of Rte. 116 
near Lathrop. *Economic Recovery Project*

$19,911 $16,271 $3,0902/2009

9/29/2009 Page 3 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Clinton A 1S2009H Thin lift overlay from Rte. 69 to Rte. H.  *Economic Recovery Project* $609 $635 $03/2009

Daviess 35 2I2161E On-call preventive maintenance and pavement repair for FY 2009 from Rte. 6 in 
Daviess County to Rte. 92 in Clay County.

$422 $426 $04/2009

Daviess 6 1P2173 Thin pavement treatment to extend pavement life from west of Rte. V to Grundy 
County near Jamesport.

$367 $412 $155/2009

Dekalb 169 3S2009C Pavement and shoulder improvements from Rte. 31 and Rte. to I-29. *Economic 
Recovery Project*

$2,585 $2,977 $146/2009

Dekalb 36 1P0919 Thin pavement treatment to extend the pavement life in eastbound lane from east of 
Grindstone Creek to west of Bus. 36 near Cameron.

$133 $116 $105/2009

Dekalb 36 1P1036 Resurface westbound lanes and shoulders from east of Rte. 31 to Rte. 33 near 
Stewartsville.

$2,953 $2,694 $5261/2009

Dekalb 36 1P1055 Construct new intersection on north side of Bus. 36 intersection, 1 mile west of Rte. 69 
in Cameron.

$384 $422 $3841/2008

Dekalb C 1B0801E Bridge rehabilitation on Rte. C over Grindstone Creek, on Rte. E over North Fork Lost 
Creek, Rte V over 3rd Fork latte River. Project involves bridges P0216, N0036, N0215.

$880 $854 $5381/2009
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Gentry BB 1B0801G Bridge rehabilitation on Rte. BB over Island Creek and Rte. RA on East Brushy Creek. $719 $583 $2661/2009

Harrison 136 1P1017 Resurface, improve shoulders and intersection improvements from Gentry County to 
Rte. 13 and at the intersection of Rte. 136 and Rte. 69 in Bethany and Rte. 69 near 
Bethany.

$3,780 $2,938 $1,7014/2009

Harrison 35 2I2161D On-call preventive maintenance and pavement repair from the Iowa state line to Rte. 6 
in Daviess County.

$422 $426 $04/2009

Harrison M 1B0801D Bridge rehabilitation on Rte. M over Big Muddy Creek and Rte. HH over Lotts Creek, 
and Rte. NN over Honey Creek and Brushy Creek.

$1,090 $1,031 $8491/2009

Holt 113 1S2009I Thin lift overlay on Spur 113 in Holt County from Rte. 113 to Rte. A and on Rte. A in 
Nodaway County from Spur 113 to Rte. 71.  *Economic Recovery Project*

$715 $738 $16/2009

Holt 159 1P0967 Repair and resurface bridge deck over the Missouri River at Rulo, Nebraska, 4.3 miles 
west of Rte. 111.  Project involves Bridge L0097.

$227 $152 $1507/2005

Holt 29 1I0981 Improve roadway from Rte. 118 to Rte. 59 (south junction). $8,705 $8,358 $8,6163/2008

Nodaway 136 1P0976 Resurface pavement and improve shoulders from 1 mile south of Rte. 46 to Rte. J 
near Conception Junction.

$2,671 $2,591 $2,41512/2008
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Nodaway 136 1P1060 Widen lanes and improve shoulders from One Hundred and Two River to east of Rte. 
E near Ravenwood.

$1,827 $2,080 $2,01412/2008

Nodaway 246 1S2009K Thin lift overlay from Rte. 148 to Rte. E.  *Economic Recovery Project* $405 $414 $06/2009

Nodaway 71 1P1018 Resurface pavement and improve shoulders from Rte. 136 north intersection to Bus. 
71 near the City of Maryville.

$3,250 $2,821 $214/2009

Nodaway JJ 1B0801C Bridge rehabilitation on Rte. JJ over West Fork 102 River, on Rte. 275 on Kings River 
bridge, on Rte. M on Long Branch bridge.

$1,275 $869 $3033/2009

Various Various 1D0691 Install or rehabilitate permanent (snowplowable) pavement markers on various 
Smooth Roads Initiative routes. Amendment 3 project.

$12,000 $13,202 $17,4087/2005

Various Various 1P0898 On-call guardcable and guardrail repair contract on various major routes in District 1. $413 $179 $06/2009

Various Various 1P1031 On-call contract to repair damaged sections of guardcable and guardrail on all major 
routes in District 1.

$433 $243 $2356/2007

Various Various 1P1032 On-call contract to repair damaged sections of guardcable and guardrail on major 
routes.

$433 $322 $306/2008
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Various Various 1P2145 3M tape installation at various locations throughout District 1. $455 $430 $7480/2007

Various Various 2S2009B Cold in place recycling in Nodaway (Rtes. EE, H, W), Caldwell (Rte. F), Harrison 
(Rtes. MM, M, K), DeKalb (Rte. E), Daviess (Rtes. E, K), Worth (Rtes. W, YY), 
Andrew (Rte. H), and Gentry (Rte. H) Counties. *Economic Recovery Project*

$4,285 $6,531 $75/2009

Adair 63 2P0483H Construct 6 miles of new two-lane roadway on four-lane right of way on the east side 
of Kirksville from 2 miles north of Rte. P to 0.25 miles south of Rte. 6. *Economic 
Recovery Project*

$20,702 $20,343 $1,1666/2009

Carroll 41 2P0755 Replace existing superstructure of bridge K0999 over Missouri River at Miami. $19,715 $16,960 $2,7693/2009

Carroll 41 3S2009B Pavement and shoulder improvements from Rte. 24 to Rte. 240 in Saline and Carroll 
counties. *Economic Recovery Project*

$1,701 $1,728 $1,6023/2009

Carroll 65 2P0776B Resurface pavement from north of Carrollton to beginning of dual lanes at Marshall. $9,861 $8,376 $16412/2008

Carroll M 2B0801D Bridge rehabilitation on Rte. M over Bridge Creek, on Rte. W over Moniteau Creek, on 
Rte F over Edmondson Creek and Rte. TT over Slough Creek.

$1,394 $1,066 $1025/2009

Howard 240 3S2009D Pavement and shoulder improvements from Rte. 5 to Rte. 40.  *Economic Recovery 
Project*

$1,474 $1,155 $35/2009
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Linn 36 1S2009B Thin lift overlay from Rte. 36 to Rte. 11. *Economic Recovery Project* $170 $189 $15/2009

Livingston 190 1S2009P Thin lift overlay from the Daviess County line to Rte. 65.  *Economic Recovery Project* $1,259 $1,345 $75/2009

Livingston 65 2P0776C Resurface pavement from Rte. 36 to north of Carrollton. $9,013 $7,410 $1442/2009

Macon 156 1S2009C Thin lift overlay from Rte. 63 to Knox County line.  *Economic Recovery Project* $733 $600 $5683/2009

Macon 36 2P0482 Earthwork and paving for dual lanes from end of divided lanes east of Macon to 
Shelbina.

$68,447 $43,825 $24,43111/2007

Macon D 1S4009S Thin lift overlay from Rte. 63 to Rte. 156 in LaPlata. *Economic Recovery Project* $110 $98 $833/2009

Putnam 136 1S2009D Thin lift overlay from Rte. 63 to Rte. N in Schuyler and Putnam counties.  *Economic 
Recovery Project*

$603 $1,076 $8843/2009

Randolph A 1S2009Q Thin lift overlay from Bus. Rte. 63 to Rte. B.  *Economic Recovery Project* $717 $637 $25/2009
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Saline 127 2B0801C Bridge rehabilitation on Rte. 127 over Salt Fork Creek and Blackwater River and on 
Rte. YY over Finney Creek.

$2,584 $1,376 $3573/2009

Saline 240 1S2009O Thin lift overlay from east of Rte. 65 to Rte. 41.  *Economic Recovery Project* $93 $75 $673/2009

Saline 240 2P0793 Replace existing superstructure of bridge G0069 over Missouri River at Glasgow.   
Includes rehabilitation work included with project 2P0754.

$15,109 $16,461 $11,2821/2008

Saline 240 2P0793B Provide ferry service during closure of the Missouri River bridge at Glasgow Missouri. $2,138 $1,870 $1,4474/2008

Saline 41 1S2009R Thin lift overlay from Rte. 240 to Rte. TT.  *Economic Recovery Project* $767 $633 $5333/2009

Saline 65 2P0776 Resurface (optional overlay) pavement from beginning of dual lanes south of Marshall 
to the Pettis County line. Project involves bridge A0493.

$6,337 $6,481 $5,5441/2009

Saline 65 2P2169 Intersection improvements at Rte. UU 5.6 miles south of Marshall. $324 $258 $11/2009

Schuyler 202 1S2009N Thin lift overlay from the Iowa State line to Rte. 63.  *Economic Recovery Project* $652 $466 $5713/2009
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Schuyler 63 2P0778 Provide smoother pavement and upgrade shoulders from Iowa state line to Rte. 6 
west.

$5,194 $6,232 $5146/2008

Schuyler C 2B0801B Bridge rehabilitation on Rte C over North Fabius River, Rte. J over South Fork Fabius 
River, Rte. V over North Fork Mid Fabius River, & Rte. 11 over North Fork Salt River.

$1,181 $969 $71012/2008

Various Various 2P2145 3M tape installation at various locations throughout District 2. $831 $861 $8510/2007

Audrain 15 3S2178 Pavement improvements from 1.1 miles north of Rte. 22 to 0.2 mile north of Rte. 54.  
*Economic Recovery Project*

$804 $987 $186/2009

Audrain 22 3P0726 Resurfacing and rehabilitate bridge from 0.1 mile west of Rte. E east to 0.5 mile west 
of Rte. 15.

$1,789 $2,118 $1,7737/2008

Audrain 54 3P2170 Intersection improvements at Rte. 19 and Rte. 54 south junction. $181 $210 $453/2009

Audrain K 3B0801F Bridge rehabilitation on Rte. K over Sandy Creek in Audrain County and Rte. M over 
Lost Creek diversion in Lincoln County.

$1,185 $544 $5761/2009

Clark 61 3P0423B Grading, bridges and paving for four-lane expressway from 0.7 mile north of Rtes. 61 
and 136 Spur south to Lewis County line. Amendment 3 project.

$36,030 $38,702 $40,4596/2006
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Clark 61 3P0728 Pavement (optional overlay) treatments from Iowa State line to 0.2 mile south of Lewis 
County line (5 disconnected sections).

$3,949 $3,884 $953/2009

Knox C 3B0801B Bridge rehabilitation on Rte. C over North Fork South Fabius River in Knox County and 
Rte. H over South Wyaconda River in Scotland County.

$805 $613 $54712/2008

Lewis 61 3P0773 Pavement treatments (optional overlay) on northbound and southbound lanes from 1.6 
miles south of Rte. C south to 0.3 mile south of Rte. 6.

$5,652 $4,900 $1,1663/2009

Lincoln 47 3P0747 Widen, improve intersection, and upgrade signals on Rte. 47 from Rte. 61 west ramps 
to Main Street in Troy.

$2,035 $1,806 $1,7503/2008

Lincoln 47 3P0780 Intersection improvements at Rtes. H and J intersection in Troy. $268 $236 $2903/2008

Lincoln 61 3P2146 Construct new interchange at Rte. U and Mette Rd. $12,447 $6,870 $2,2512/2009

Lincoln DD 3B0801D Bridge rehabilitation on Rte DD over Bear Creek in Lincoln County, Rte AC over 
Cuivre River and Rte. F over Bear Creek in Montgomery County, and Rte. P over 
Spencer Creek in Ralls County.

$2,012 $1,298 $2302/2009

Lincoln EE 1S2009Z Thin lift overlay from Rte. Y to Rte. 47.  *Economic Recovery Project* $291 $288 $16/2009
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Lincoln KK 1S3009A Thin lift overlay from Old Rte. 61 to Rte. W.  *Economic Recovery Project* $518 $329 $36/2009

Lincoln U 3P2146C Two-lane roadway relocation of Rte. U from west of Rte. 61 to east of Rte. 61. $3,300 $2,825 $7452/2009

Marion 24 3P0411B Grading and paving for dual divided from 0.4 mile west of Rte. Z to 0.2 mile east of 
Marion County.

$9,009 $8,178 $8,2279/2006

Marion 24 3P0412B Grading and paving for dual divided pavement from 0.2 mile east of Ralls County line 
to 0.9 mile west of Rte. 24/36 interchange.

$15,139 $12,986 $13,1039/2006

Marion 24 3P0751 Scour protection for Quincy Bayview Bridge. $118 $116 $012/2006

Marion 36 3P0410 Grading and paving to add lanes from Shelby County to 0.4 mile west of Ralls County. $13,457 $10,336 $7,4109/2007

Marion W 1S2009W Thin lift overlay on Rte. W from Rte. 61 north junction to Rte. 61 south junction, and 
Rte. 61 outer road from Rte. W to 0.3 mile south of Rte. W.  *Economic Recovery 
Project*

$148 $197 $1883/2009

Monroe 15 3S2009E Pavement and shoulder improvements from Rte. 154 north junction to 1.1 miles north 
of Rte. 22.  *Economic Recovery Project*

$2,741 $2,461 $105/2009
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Monroe 24 3P2148 Slide correction on north and south sides of roadway, 0.9 mile east of Rte. 154 and 
Rte. 24 intersection and south side of roadway, 0.2 mile east of Rte. 15 and Rte. 2

$145 $349 $2104/2009

Monroe C 3B0801E Bridge rehabilitation on Rte. C over Elk Fork Salt River in Monroe County and Rte. E 
over Wayaconda River in Lewis County.

$1,715 $950 $1393/2009

Monroe W 1S2009V Thin lift overlay from Rte. 24 to Rte. J.  *Economic Recovery Project* $213 $235 $2183/2009

Montgomery 70 3I0775 Replace pavement on westbound lanes under railroad overpass 1.5 miles east of Rte. 
F.

$460 $669 $6622/2009

Pike C 3B0801C Bridge rehabilitation on Rte. C over South Spencer Creek. $386 $232 $11812/2008

Ralls 24 3P0785 Resurface eastbound lanes from 1.1 miles west of Rte. J in Ralls County east to 0.9 
mile east of Rte. H in Marion County (2 disconnected sections).

$1,455 $1,609 $1,48612/2008

Ralls 61 3P0778 Pavement improvements for various sections on Rte. 61 in Ralls and Pike Counties 
and Rte. 54 in Audrain County (7 disconnected sections).

$532 $384 $4871/2009

Ralls EE 1S2009U Thin lift overlay from Rte. J to Rte. 19.  *Economic Recovery Project* $238 $274 $2513/2009
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Ralls J 1S2009T Thin lift overlay from Rte. EE to Rte. 154.  *Economic Recovery Project* $414 $455 $4273/2009

Ralls J 3L1000B Thin lift overlay from Rte. 36 to Rte. EE. $518 $606 $5593/2009

Shelby 151 1S3009B Thin lift overlay from Bus. Rte. 36 to Rte. 24.  *Economic Recovery Project* $1,211 $1,226 $35/2009

Shelby 36 3P0409C Grading and paving to add lanes from 0.6 mile west of Rte. 15 east to 0.1 mile east of 
Marion County line.

$27,105 $19,809 $11,9779/2007

Various Various 3P2145 3M tape installation at various locations throughout District 3. $341 $314 $5640/2007

Warren 47 3P0748 Intersection improvements at Rte. 47 and Warrior Avenue in Warrenton. $782 $1,196 $1,22011/2008

Warren 70 3I0774 Resurface westbound lanes from west of Rte. 47 to the Montgomery County line. $2,761 $2,905 $7112/2008

Warren J 1S2009S Thin lift overlay from Rte. 47 to the Warren County line in Lincoln County, and from the 
Lincoln County line to I-70 north outer road in Warren County.  *Economic Recovery 
Project*

$640 $575 $26/2009
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Warren TT 1S2009X Thin lift overlay from Rte. T to Rte. 94.  *Economic Recovery Project* $198 $202 $36/2009

Cass 2 1S3009E Thin lift overlay from Commercial St. to Rte. ZZ.  *Economic Recovery Project* $883 $557 $15/2009

Cass 2 4B0802B Bridge rehabilitation on Rte. 2 over Grand River, on Rte. O over Grand River and 
Poney Creek.

$1,946 $964 $1764/2009

Cass 7 4S1841 Resurfacing and shoulder treatments from the Jackson County line to 163rd Street in 
Pleasant Hill.

$501 $386 $323/2009

Cass 71 4P1707 Replace bridges and upgrade interchange at 163rd Street. $13,977 $15,102 $5,7107/2008

Cass 71 4P1708 Construct new interchange 2 miles south of Rte. 58. $16,727 $11,233 $4,6757/2008

Cass B 4B0802C Bridge rehabilitation on Rte. B over Knob Creek. $633 $361 $05/2009

Cass D 4S2146 Thin pavement treatment from Rte. Y to Rte. A. $758 $540 $153/2009
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Cass Y 4S2245 Resufacing from Rte. YY to Rte. D. $2,320 $1,110 $43/2009

Clay 169 4P1845 Pavement treatments southbound from I-29 to Barry Road in the City of Kansas City. $1,138 $995 $1,2101/2008

Clay 169 4P1846 Various pavement and shoulder treatments from 1 mile north of I-435 to 108th Street 
in the City of Kansas City.

$1,056 $957 $8591/2008

Clay 169 4P1918 Bridge rehabilitation on NB & SB bridges from Missouri River to I-29. $3,749 $2,989 $3,1384/2007

Clay 169 4S1880 Experimental test section for various thin preventive maintenance pavement 
treatments northbound from I-29 to south of Barry Road in the City of Kansas City.

$379 $392 $4651/2008

Clay 210 4S1831 Thin pavement treatments from Rte. 291 to the city limits of Missouri City. $820 $995 $912/2008

Clay 210 4S1844 Thin pavement treatments on south outer road of Rte. 210 from Searcy Creek 
Parkway to Brighton Avenue in the City of Kansas City.

$71 $81 $1512/2008

Clay 29 4I1326 Rehabilitate bridges (including Paseo Bridge over Missouri River), mill and overlay 
pavement, retaining wall and lighting from north of I-35/US 24 to Bedford Avenue.  
Project involves bridges L0788, A3276 and L0734.

$23,337 $25,968 $20,6131/2005
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Clay 29 4I1507 Reconstruct and widen the corridor including the bridge over the MO River from Rte. 
210 to north leg of downtown loop. Major project made possible by Amendment 3.

$253,837 $269,240 $141,53512/2007

Clay 33 4L0900B Resurfacing from Rte. PP in Clinton County near Holt to Woodson Street in Kearney. $502 $469 $4412/2009

Clay 35 4I1694 Interchange improvements at I-35/Rte. 69/Rte. 33. $3,202 $3,181 $3,4641/2008

Clay 35 4I1881 Pavement and shoulder treatments northbound from Pleasant Valley Road to Fishing 
Creek in the City of Liberty.

$2,986 $2,380 $2,8741/2008

Clay 35 4I1923 Median protection from the Rte. 29/Rte. 35 split to Rte. 92. $2,807 $1,627 $1,7663/2008

Clay 435 4I1838 Thin pavement and shoulder treatments from Rte. 69 to the Missouri River in the City 
of Kansas City.

$2,057 $1,787 $812/2008

Clay 69 1S3009F Thin lift overlay from the Clinton County line to Rte. 92.  *Economic Recovery Project* $366 $287 $13/2009

Clay 69 4P1393 Mill and resurface, rehabilitate bridges and add safety enhancements from I-35 west 
junction to Platte County line.

$5,443 $6,001 $6,9415/2007
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Clay 69 4P2000 Relocate water line under pavement from Highland to North Oak in the City of Kansas 
City.

$2,475 $3,013 $2,6935/2007

Clay 69 4S1727 Geometric improvements, signal upgrades and median improvements in select 
locations from I-35 west junction to Platte County line.

$564 $421 $5585/2007

Clay 9 4S1931 Thin pavement treatment from Tenth Avenue to Admiral Boulevard in the Cities of 
North Kansas City and Kansas City.

$417 $459 $3872/2009

Clay 92 4P1116B Replace bridge over Clear Creek 0.9 mile east of Rte. 33. $3,615 $2,347 $2,3099/2008

Clay 92 4P1883 Intersection improvement at Commercial Street in Smithville. $664 $1,131 $1,1515/2008

Clay B 4S1867 Resurfacing from Rte. 69 to Rte. H in the City of Liberty. $209 $170 $1572/2009

Henry 52 1S3009G Thin lift overlay from the St. Clair County line to Rte. 13.  *Economic Recovery Project* $913 $563 $25/2009

Henry 7 4P1957 Resurfacing and shoulder treatments from Rte. 13 south junction to Rte. PP in 
Tightwad.

$3,924 $3,178 $2,0002/2009
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Henry N 4B0801G Bridge rehabilitation on Rte. N over Honey Creek. $603 $334 $05/2009

Jackson 150 4P2205 Water line relocation from Colorado Street to east of White Street in Kansas City. $1,603 $1,811 $1,8286/2008

Jackson 150 4P2225 Installation of water line from US 71 to Lumpkins Fork Creek. $4,275 $3,522 $2,8086/2008

Jackson 150 4U1129 Replace bridge over railroad and Big Creek 2 miles east of Rte. 291 in Greenwood. $8,415 $8,953 $9,1133/2007

Jackson 150 4U1129B Demolition of building for utility relocation at bridge K0593. $10 $6 $05/2007

Jackson 150 4U1130B Widen to four lanes from Rte. 71 to Lumpkins Fork Creek in the City of Grandview.  
First phase of construction of job 4U1130. Major project made possible by 
Amendment 3.

$11,075 $14,226 $3,6496/2008

Jackson 150 4U1130C Capacity improvements from Lumpkins Fork Creek to Horridge Road in the City of 
Kansas City.  Second phase of construction of job 4U1130. Major project made 
possible by Amendment 3.

$8,638 $8,012 $444/2009

Jackson 24 4P1364 Replace bridge over Missouri Pacific Railroad between Overton Avenue and Huttig 
Avenue in Independence.

$8,167 $8,584 $5,0314/2008
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Jackson 24 4S2011 Bridge maintenance and rehabilitation over Cambridge Avenue and Burlington 
Northern Santa Fe Railroad.

$2,955 $2,216 $3501/2009

Jackson 291 4P1417 Rehabilitate bridges over 39th Street in Independence. $3,161 $2,574 $2,4311/2007

Jackson 291 4P1835 Pavement and drainage improvements at the interchange of Truman Road. $182 $159 $1513/2009

Jackson 35 4I1640 Repair sidewalk and replace bridge rails on 14th Street Bridge over I-29 in Kansas City. $115 $126 $4754/2004

Jackson 35 4I1966 Resurfacing and shoulder treatments from 25th Street to the Kansas State line. $455 $786 $92/2009

Jackson 40 4P1653 Wetland mitigation bank located beneath dam of Blue Springs Lake reservoir. $709 $887 $9067/2008

Jackson 40 4S1776 Safety improvements from Hocker to west of Lee's Summit Road in the City of Kansas 
City.

$2,828 $2,138 $1,9638/2007

Jackson 435 4I0766C Reconfigure I-435 portion of I-470/I-435/Rte. 71 interchange, new and relocated 
pavement and bridges from north of Bannister Road to west of Grandview Road.

$46,628 $55,888 $54,3533/2001
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Jackson 435 4I1930 Pavement and shoulder treatments from the Missouri River to Rte. 24 in the City of 
Kansas City.

$3,242 $1,642 $8162/2009

Jackson 435 4I1977 Bridge approach repair on southbound bridge at Raytown Road. $175 $226 $262/2009

Jackson 435 4Q1572B ITS interstate expansion at various locations from Route 40 to Holmes Road in 
Jackson County.

$2,070 $1,543 $1,9394/2008

Jackson 470 4I0766D Reconstruct westbound lanes of I-470, build 6 new bridges and remove 9 existing 
bridges from Blue Ridge Boulevard west to Grandview Road.  Bridges A1923, A1876, 
A1924, A1921, A1922, A1873,  A1854.

$66,279 $73,328 $72,2185/2002

Jackson 470 4I0766J Reconstruct I-435/I-470/US 71 interchange, new SB 71 and 435 ramps, finish NB 435, 
add lane EB 435 at US 71, 470/435 from I-435 at US 71 to I-470 at Hillcrest Overpass. 
Amendment 3 project.

$8,429 $11,595 $11,1296/2005

Jackson 470 4I1571B ITS Deployment on I-470 from Hillcrest Road to Colbern Road and on US-71 from Red 
Bridge Road to Main Street.

$1,307 $943 $98910/2006

Jackson 470 4I1616 Pavement and bridge rehabilitation from north of Bowlin Road to north of I-70. $4,974 $4,744 $4,6351/2007

Jackson 470 4I1641B Construction of half diamond interchange at Pryor Road and installation of a collector 
distributor lane on EB I-470.

$26,435 $21,547 $21,4217/2007
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Jackson 470 4I1641D Construct a half diamond interchange at Blue Parkway and install a collector 
distributor lane on EB I-470 and WB I-470.

$25,960 $32,857 $17,2938/2008

Jackson 470 4I1650 Construct a new interchange at Strother Road and improvements including auxiliary 
lanes on I-470.

$21,176 $15,809 $28610/2008

Jackson 470 4I1714 Rehabilitate Hillcrest Road bridge over I-470. $999 $744 $69310/2006

Jackson 470 4I1837 Pavement and shoulder treatments from west of Hillcrest to Raytown Road in the City 
of Kansas City.

$2,046 $2,058 $221/2009

Jackson 470 4I2010 Improve bridge approach pavement on bridges from west of Hillcrest Road to Raytown 
Road in the City of Kansas City.

$561 $245 $11/2009

Jackson 470 4I2200 Median protection on I-470 and Rte. 291 from 32nd Street to Rte. 50 in the cities of 
Independence and Lee's Summit.

$1,825 $1,315 $20912/2008

Jackson 50 4S2197 Lighting improvements near Colbern Road near the City of Lee's Summit and at 
Bynum Road in the City of Lone Jack.

$222 $205 $21211/2008

Jackson 670 4I1762 Mill and resurface roadway on the south side of the downtown loop from I-70 south 
junction to east of Broadway Street.

$2,630 $3,389 $2,8656/2006
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Jackson 7 4S1745 Reconstruct two-lane rural to four-lane urban typical section from south of Wyatt Road 
to north of Colbern Road. Amendment 3 project.

$6,391 $6,681 $6,2876/2006

Jackson 70 4I1402 Replace bridge and interchange improvements at Noland Road in the City of 
Independence.

$13,734 $12,298 $12,53512/2007

Jackson 70 4I2013 Structural repairs, painting, and rehabilitation of bridge over Manchester Trafficway in 
the City of Kansas City.

$8,799 $7,236 $7,4213/2008

Jackson 70 4I2021 Bridge rehabilitation at bridge to I-35 northbound. $2,173 $1,498 $8672/2009

Jackson 71 4I0766F Replace KC Southern Railroad Bridge over US 71 0.1 mile north of Blue Ridge Blvd. 
Project involves bridge A6260.

$7,561 $7,780 $7,9765/2005

Jackson 71 4I0766G Reconstruct I-435/I-470/US 71 interchange and construct new US 71 service roads on 
both sides of US 71 from Red Bridge Road south to Blue Ridge Blvd.

$11,724 $15,146 $15,1906/2005

Jackson 71 4I0766K Reconstruct I-435/I-470/US 71 interchange.  Relocate Red Bridge Rd., Transit Cntr, 
widen Hickman Mills Dr., from I-470 to a half mile south of Red Bridge Road.

$16,412 $18,919 $18,0316/2005

Jackson 71 4I0766L Reconstruct I-435/I-470/US 71 interchange.  New ramp from WB 470 to NB 71 and 
add lane to WB 470 from I-470 over US 71 north to I-435 over US 71.

$12,680 $16,641 $15,4846/2005
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Jackson 71 4I0766N Rebuild US 71 from Red Bridge Rd. south to Blue Ridge Blvd., complete ramp from 
EB I-435 to NB US 71, new US 71 pavement from Rte. W to 0.1 mile south of I-470.

$23,834 $31,654 $28,45710/2006

Jackson 71 4I0766Q Widening Longview Road and adding Round-a-bout at Hickman Mills Road. $1,256 $2,323 $2,18510/2006

Jackson 71 4P1429 Interchange revisions, including widening to add lanes, replace bridges, and new 
bridges at Rte. 150 in the cities of Grandview and Kansas City.

$33,170 $37,286 $16,6506/2008

Jackson 71 4P1577 Resurface roadway and rehabilitate bridges from 87th Street (beginning of Bruce R 
Watkins Drive) to the bridge over Rte. W.  Project involves bridge L842.

$840 $748 $72210/2006

Jackson 71 4P1829 Pavement repair from Blue Ridge Blvd. to 155th Street in the City of Grandview. $1,848 $607 $1,06312/2007

Jackson 71 4P1849 Thin pavement treatment the ramps and outer road from Blue Ridge Boulevard to the 
Cass County line near the City of Grandview.

$1,959 $918 $90812/2007

Jackson 71 4P2007 Pavement and shoulder treatments from Blue Ridge Blvd. to 155th Street in the City of 
Grandview.

$4,036 $1,354 $1,34312/2007

Jackson 71 4S1967 Pavement treatments from 75th Street to Bannister in the City of Kansas City. $1,283 $922 $1592/2009
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Jackson 71 4U0011W Landscaping on Bruce R. Watkins Drive from 31st Street to 52nd Street. $2,247 $2,243 $1,8554/2002

Jackson 71 4U0011X Landscaping on Bruce R. Watkins Drive from Truman Road to 31st Street in Kansas 
City.

$2,247 $1,704 $08/2004

Jackson 78 4S1839 Pavement treatments from Speck Road to Rte. 7 in the City of Independence. $1,933 $1,695 $1,5623/2009

Jackson 78 4S2186 Curb and island improvements between I-435 and Sterling Ave. in the City of 
Independence.

$149 $113 $159/2008

Jackson BB 4S1864 Thin pavement treatment from I-70 to Rte. 24 between the Cities of Grain Valley and 
Buckner.

$907 $787 $262/2009

Jackson BB 4S2193 Shoulder improvements from Rte. 24 in Buckner to Pink Hill Road in Grain Valley. $551 $552 $52/2009

Jackson D 4S2246 Pavement rehabilitation from Rte. 150 to Rte. 58 near City of Belton. $5,665 $3,467 $3,0826/2008

Jackson E 4S1865 Thin pavement treatment from Rte. 150 to Rte. VV near the City of Lone Jack. $143 $197 $113/2009
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Jackson F 4S1060 Improve and widen Rte F/I-70 eastbound off-ramp, and westbound off-ramp from I-70 
to south of 10th Street in Oak Grove.

$6,218 $6,982 $4,8465/2008

Jackson F 4S1869 Resurfacing from Tenth Street in Oak Grove to Rte. 50. $690 $897 $2912/2008

Jackson F 4S2198 Shoulder and rumble strip improvements from Hillside School Road in Oak Grove to 
Rte. 50.

$752 $760 $2012/2008

Jackson Various 4I1327D Construction of advanced freeway traffic management system (ITS) at the I-435, I-
470, 71 interchange (Triangle).

$1,168 $1,728 $1,7485/2002

Jackson W 4S1937 Resurfacing from Kansas State line to I-435 in Kansas City. $3,591 $3,315 $3,4218/2008

Jackson W 4S2147 Repair curb at various locations between I-435 and State Line Road in Kansas City. $190 $183 $1878/2008

Johnson 13 4P1138B Two-lane relocation on four-lane right of way from 0.6 mile north of Rte. 50 to south of 
Rte. DD. Major project made possible by Amendment 3.

$20,847 $22,222 $8,01212/2008

Johnson 13 4P1138C Two lane roadway on four lanes of right of way from south of Rte. DD to north of Rte. 
Y south of Warrensburg.

$19,562 $15,881 $4,39212/2008
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Johnson 131 3S2009H Pavement improvements from Rte. 50 to Rte. 2.  *Economic Recovery Project* $1,740 $1,335 $45/2009

Johnson 50 4P1973B Resurfacing and shoulders treatments on eastbound lanes from Jackson County line 
to Rte. HH.

$7,104 $4,825 $304/2009

Johnson DD 4S1814 Resurfacing from Rte. 23 to Rte. 13 in the City of Warrensburg. $975 $1,282 $411/2009

Johnson OO 4B0801F Bridge rehabilitation on Rte. OO over Honey Creek and Rte. ZZ over Panther Creek. $1,105 $764 $7761/2009

Lafayette 13 4P1103 Two-lane relocation on four-lane right of way from Rte. 24 to County Road 113 
(existing Rte. 13). Major project made possible by Amendment 3.

$8,784 $10,724 $5,23811/2008

Lafayette 13 4P1960 Resurfacing and shoulder treatments from Burns School Road to Bus. 13 near the 
City of Higginsville.

$1,304 $1,043 $142/2009

Lafayette 70 4I2261 Pavement improvements on the eastbound and westbound lanes from the Jackson 
County line to Johnson Drive in the city of Odessa. *Economic Recovery Project*

$8,348 $7,559 $1663/2009

Lafayette FF 1S3009H Thin lift overlay from Gillespie Drive to Rte. O.  *Economic Recovery Project* $747 $483 $13/2009
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Platte 273 3S2009F Pavement improvements on Rte. 273 from Rte. JJ to I-29 and Spur 92 from Rte. 273 
to Rte. 92. *Economic Recovery Project*

$1,255 $541 $145/2009

Platte 29 4I1662B Various pavement treatments at bridge approaches, rest area, and weigh station 
between Buchanan County line and Line Creek.

$725 $506 $56012/2007

Platte 29 4I1979 Resurface pavement and shoulders on northbound and southbound lanes at various 
locations from Rte. 273 to Vivion Road. *Economic Recovery Project*

$12,927 $13,022 $8813/2009

Platte 435 4I1335 Resurface pavement and shoulders from I-29 south junction to Clay County line. $6,036 $2,208 $2,08712/2007

Platte 45 1S3009C Thin lift overlay from Rte. 273 to Spur 45 south.  *Economic Recovery Project* $718 $559 $15/2009

Platte 45 4P1567 Construct a roundabout to relocate Rte. K and Union Chapel Road 600 feet west of 
the intersection of existing Rte. 45 and Rte. K near the City of Parkville.

$6,795 $6,130 $4,9469/2008

Platte 45 4P2148B Improvements to the bridge and approach over Bear Creek near Iatan. $1,402 $412 $326/2009

Platte 635 4P1772 Repair slide 0.5 mile north of High Drive in Riverside. $836 $618 $1074/2009
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Platte 9 4I1709A Add lanes to reduce congestion east of Mattox Road to I-635 and Rte. 9 interchange. $9,111 $4,934 $3,6851/2008

Platte 9 4I1709B Constructing 4 lanes with turn lanes and Railroad bridge from Rte. 9 south in order to 
construct Horizon's Parkway North.

$12,622 $8,292 $7,5881/2008

Platte 9 4S1832 Resurfacing from south of Barry Road to Rte. 45 in the Cities of Kansas City and 
Parkville.

$354 $475 $4051/2009

Platte 92 4P1809 Thin pavement and shoulder treatments from the Kansas State line to Rte. 45. $763 $621 $4792/2009

Platte 92 4P1925 Resurfacing and shoulder treatments from Rte. 29 to Rte. DD near Smithville. $2,351 $1,303 $5543/2009

Platte 92 4P1925B Resurfacing and shoulder treatments from Bethel Road to 0.4 mile east of Winan 
Road.

$497 $386 $1493/2009

Platte 92 4P1961 Resurfacing and shoulder treatments from Rte. 45 to Rte. 92 Spur in Tracy. $1,095 $827 $6712/2009

Platte 92 4P2176 Pavement improvements from Hampton Lane to east of I-29 near Platte City. $488 $406 $2013/2009
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Platte D 4S1974 Pavement and shoulder improvements from 1000' west of I-29 interchange to I-435 in 
the City of Kansas City.

$2,565 $1,293 $1,26012/2007

Platte H 4B0801C Bridge rehabilitation on Rte. H over I-29. $1,198 $853 $83311/2008

Platte V 4B0801B Bridge rehabilitation on Rte. CC over Clear Creek and Jordan bridge on Rte V. $873 $608 $2451/2009

Ray C 1S3009D Thin lift overlay from Rte. U to Rte. 10.  *Economic Recovery Project* $314 $201 $13/2009

Ray EE 4S2248 Replace bridge 0.1 mile north of Route 210 on Route EE. $863 $1,011 $1,00411/2008

Ray H 4B0801E Bridge rehabilitation on Rte H over Willow Creek and Rte E over Platte River. $1,025 $680 $1904/2009

Ray M 1S3009I Thin lift overlay from Rte. C to Rte. 10.  *Economic Recovery Project* $350 $227 $03/2009

Various Various 4I1327C Construct intelligent transportation system on I-35, I-70, Rte. 71, I-435 and I-670
 in Kansas and Missouri.  Relates to 4I1327 and 4I1327D.

$44,762 $39,227 $33,2147/2001

9/29/2009 Page 30 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Various Various 4I1400 Replace bridges and curb of retaining walls for westbound Truman Road over I-35 and 
south leg of downtown loop from Holmes Road to McGee Street. Amendment 3 
project.

$15,623 $17,499 $16,9546/2006

Various Various 4I1566 KC Scout and Transit Interface, Clay County ITS deployment and ramp metering on I-
435 at various locations in Kansas City region.

$1,431 $1,528 $5668/2002

Various Various 4I1573 Mill, resurface and rehabilitate bridges on the west leg of downtown loop, on I-29 south 
to the Southwest Trafficway bridge.

$5,613 $8,474 $7,6086/2006

Various Various 4I1853 Asphalt Pavement repair on various routes at various locations in the urban area. $549 $598 $5034/2008

Various Various 4P1758 Microsufacing pavement to improve safety at various rural locations. $109 $145 $1013/2006

Various Various 4P1759 Microsurfacing pavement to improve safety at various urban locations. $218 $188 $2393/2006

Various Various 4P1760 Pavement treatment to improve safety at various urban locations. $431 $427 $633/2008

Various Various 4P1761 Pavement treatment to improve safety at various rural locations. $216 $252 $743/2008
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Various Various 4P1786 Guardcable and guardrail repair at various locations in the urban District 4 area. $908 $598 $06/2006

Various Various 4P1787 Guardcable and guardrail repair in rural District 4. $561 $414 $26/2006

Various Various 4P1852 Preventive maintenance on various bridges in the urban area. $2,337 $1,822 $1,2993/2009

Various Various 4P1862 Guardrail and guardcable repair at various locations in the urban District 4 area. $908 $650 $1,6406/2007

Various Various 4P1863 Guardcable and guardrail repair in rural District 4. $561 $383 $9066/2007

Various Various 4P1908 Guardcable and guardrail repair in rural District 4. $561 $518 $16/2008

Various Various 4P1911 Guardrail and guardcable repair at various locations in the urban District 4 area. $908 $879 $16/2008

Various Various 4P1912 Guardrail and guardcable repair at various locations in the urban District 4 area. $909 $1,064 $16/2009
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Various Various 4P1915 Guardcable and guardrail repair in rural District 4. $562 $360 $16/2009

Various Various 4P2145 3M tape installation at various locations throughout urban District 4. $715 $663 $1,0880/2007

Various Various 4P2145B 3M tape installation at various locations throughout rural District 4. $374 $354 $6680/2007

Various Various 4P2249 Pavement treatments at various locations in the urban area. $3,025 $3,049 $136/2009

Various Various 4S1999B Rehabilitate bridges, widen sidewalks and install aesthetic pedestrian fencing on the 
Grand, Main, Walnut, Baltimore and McGee bridges over I-670 in the downtown 
Kansas City Loop.

$2,011 $1,898 $2,8186/2007

Various Various 5I2153F On call interstate asphalt repair at various locations in District 4. $1,070 $550 $7274/2008

Benton 65 5P0889 Bridge deck rehabilitation over Osage River just south of Warsaw.  Involves bridge 
A3021. *Economic Recovery Project*

$2,091 $1,664 $265/2009

Benton 7 5P0866 Rehabilitation of bridges on Rte. 83 over Truman Lake near Mockingbird Road; Rte. 
65 over the Osage River near Warsaw; and Rte. 7 over Truman Lake.  *Economic 
Recovery Project*

$7,336 $5,587 $585/2009
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Benton 83 5P0888 Rehabilitation of bridge deck over Truman Reservoir.  Project involves bridge A3689. 
*Economic Recovery Project*

$3,675 $2,656 $175/2009

Boone 163 5S0897 Capacity and safety improvements from Champions Drive north to Rte. 740 in 
Columbia.

$625 $701 $2393/2009

Boone 63 5P0907 Grading, paving and bridge construction for interchange at Gans Road 1.0 mile south 
of Rte. AC.

$9,281 $5,483 $5,44710/2007

Boone 63 5P0907B Grading, drainage and paving for Ponderosa Road and Gans Road. $6,288 $3,255 $3,34710/2007

Boone 63 5P0963 Resurface (optional overlay) southbound lanes from 0.2 mile north of the Randolph 
County line to 0.5 mile south of Rte. 124 at the bridge over Silver Fork Creek.

$2,424 $2,419 $5612/2008

Boone 70 1S3009N Thin lift overlay from Rte. 63 Connector to Rte. Z.  *Economic Recovery Project* $314 $320 $15/2009

Boone 763 5U0675 Grading, drainage, paving, and right of way acquisition to widen to four lanes with left 
turn lanes from Big Bear Boulevard to Rte. 63 in Columbia.

$27,900 $19,347 $17,4063/2008

Boone Z 1S3009K Thin lift overlay from Rte. 124 to I-70. *Economic Recovery Project* $863 $912 $15/2009
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Callaway 54 5P0954 Resurface (optional overlay) eastbound lanes from east of County Road 318 to 0.1 
mile east of north Bus. 54 overpass.

$2,726 $2,511 $4321/2009

Callaway 54 5P0955 Resurface westbound lanes from 2 miles west of Rte. H to 1 mile west of County Road 
348. Shoulder improvements from 1 mile west of County Road 348 to 0.4 mile west of 
Rte. AA/OO in Holts Summit.

$2,504 $2,405 $8841/2009

Callaway 70 2I2161L On-call preventive maintenance and pavement repair from Rte. YY (Williamsburg exit) 
to Rte. T in Foristell.

$422 $426 $04/2009

Callaway 70 5I2153L On-call statewide preventive maintenance and pavement repair from the Williamsburg 
exit (Rte. YY) to Rte. T in Foristell.

$358 $574 $1314/2008

Callaway D 5B0801B Bridge rehabilitation on Rte. D over I-70, on Rte. JJ over I-70, Rte. M over I-70, and 
Rte. J over I-70.

$2,561 $1,991 $8081/2009

Callaway E 5B0801E Bridge rehabilitation on Rte. E at Four Mile bridge, Rte. D over Moniteau Creek, and 
Rte. HH over Smith Fork Creek.

$1,111 $707 $43/2009

Camden 5 5P0590 Grading, drainage, and paving for 4 lanes from 1.7 miles south of Niangua Arm of 
Lake of the Ozarks to 1 mile north of Camdenton. Major project made possible by 
Amendment 3.

$13,178 $10,527 $11,3521/2008

Camden 5 5P0590B Build bridges for new four-lane highway from 1.7 miles south of Niangua Arm to 1.0 
mile north of Camdenton.  Involves bridges LR5-89 interchange.

$3,773 $3,300 $3,1874/2006
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Camden 5 5P0590C Grading for 4 lane highway, outer roads and crossroads from 1.7 miles south of 
Niangua Bridge to 1.0 mile north of Camdenton.

$20,465 $26,976 $25,6974/2006

Camden 5 5P0591 Grading, drainage, and paving 4 lanes in part and 2 lanes in part from 1 mile north of 
Camdenton city limits to 0.2 mile south of new relocated Rte. 5 and Rte. 7 junction. 
Major project made possible by Amendment 3.

$17,213 $15,405 $14,8281/2008

Camden 5 5P0591C Grading for 4 lanes, signals, lighting, outer roads, utilities, drainage, and bridges from 
1.0 mile north of Camdenton city limits to 0.2 mile south of new relocated Rte. 7 
junction.

$16,823 $18,885 $20,1544/2006

Camden 5 5P0592A Grading and drainage for shared four lane pavement on relocation from 1.1 miles 
south of new Rte. 54 / Rte. 5 interchange to 0.8 mile south of Laclede County line.  
Relates to 8P0902 and 5P0592F. Major project made possible by Amendment 3.

$24,461 $18,454 $14,2244/2008

Camden 5 5P0913 Thin pavement treatment from south of the Niangua Bridge to Rte. 7. $1,178 $1,066 $05/2009

Camden 54 5P0309A Grading, drainage, bridges, retaining walls, paving and utilities for four-lane Osage 
Beach expressway from Grand Glaize bridge to west of Rte. 42. Major project made 
possible by Amendment 3.

$23,209 $16,974 $12,0629/2007

Camden 54 5P0347A Grading, bridges, and drainage for four-lane pavement and interchanges on relocation 
from Grand Glaize Bridge to Nichols Road. Paving for outer and side roads, grading 
and drainage from Rte. KK to 1.3 miles west of Rte. KK. Amendment 3 Major Project.

$21,876 $17,925 $1,8662/2009

Camden 54 5P0648A Right of way acquisition, grading, drainage, bridges, and paving for four lanes on 
Osage Beach Expressway from 0.6 mile east of Bus. 54 south junction to 0.3 west of 
Rte. 42. Major project made possible by Amendment 3.

$30,552 $22,941 $13,8339/2007
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Camden 54 5P0648B Grading and bridge 0.5 mile west of Rte. 42 portion of Osage Beach Expressway from 
west of Rte. 42 to Rte. 54 south junction. Major project made possible by Amendment 
3.

$8,248 $8,250 $9,28011/2006

Camden 54 5P0953 Resurfacing from 0.6 mile west of the Niangua bridge over the Lake of the Ozarks to 
0.3 mile east of Rte. 73.

$4,356 $3,783 $253/2009

Cole 17 1S3009L Thin lift overlay from Rte. 54 from Brush Creek.  *Economic Recovery Project* $995 $943 $385/2009

Cole 50 5P0844 Grading, paving, and drainage for construction of interchange at City View Drive in 
eastern Jefferson City. This is a cost share project.

$12,427 $11,558 $11,8578/2007

Cole 50 5P0844B Site grading associated with economic development at City View Drive interchange in 
eastern Jefferson City.

$5,471 $5,172 $5,0908/2007

Cole C 3S2009I Pavement improvements from Rte. AA to Rte. 52. *Economic Recovery Project* $2,635 $2,271 $545/2009

Cooper 179 5B0801C Bridge rehabilitation on Rte. 179 over I-70, on Rte. 41 over I-70 and Rte. 5 over I-70. $2,549 $1,186 $4191/2009

Cooper 70 2I2161J On-call preventive maintenance and pavement repair from Rte. F near Oak Grove to 
Rte. K in Cooper County.

$422 $426 $04/2009
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Cooper 70 2I2161K On-call preventive maintenance and pavement repair from Rte. K to Rte. YY 
(Williamsburg exit) in Callaway County.

$422 $426 $04/2009

Cooper 70 5I2153J On-call preventive maintenance and pavement repair from Rte. F near Oak Grove to 
Rte. K in Cooper County.

$381 $609 $4764/2008

Cooper 70 5I2153K On-call statewide preventive maintenance and pavement repair from Rte. K to the 
Williamsburg exit (Rte. YY) in Callaway County.

$331 $529 $4454/2008

Cooper 70 5I2154 Pavement improvements on the westbound lanes from 0.3 mile east of Rte. B to the 
Saline County line. *Economic Recovery Project*

$7,800 $8,406 $2633/2009

Cooper 70 5I2166 Installation of guardrail protection for Dynamic Message Signs (DMS) at various 
locations from Jackson County to Warren County.

$179 $139 $65/2009

Cooper BB 5B0801F Bridge rehabilitation on Rte. BB at the Harlan bridge, and Rte F. over Sugar Creek. $1,035 $517 $4882/2009

Cooper M 5B0801G Bridge rehabilitation on Rte. M over Chouteau Creek. $648 $390 $03/2009

Gasconade 50 5P0957 Resurfacing from 0.1 mile west of the Rte. 19 north junction to the Franklin County line. $3,363 $1,880 $86212/2008
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Maries 28 1S3009J Thin lift overlay from Rte. 63 to Dixon.  *Economic Recovery Project* $954 $913 $63/2009

Miller 17 5P0887 Replace bridge over the Osage River 1 mile east of Tuscumbia.  Project involves 
bridge J0719. *Economic Recovery Project*

$10,133 $10,059 $3,4382/2009

Miller 54 5P0648C Right of way acquisition, grading, drainage and utility relocation for four lanes on 
Osage Beach Expressway from the Osage River Bridge to just east of Bus. 54.

$11,059 $13,146 $12,8003/2009

Moniteau 50 5P0631A Right of way acquisition, grading, bridge, drainage, and paving for bypass south of 
California from west of California near Flag Springs Road to east of California near 
Rte. K. Major project made possible by Amendment 3.

$38,864 $33,098 $18,6817/2008

Moniteau 50 5P0631F Grading and drainage for widening a portion of Jacket Factory Road from new Rte. 50 
north approximately 1 mile to existing Rte. 50.

$443 $818 $6417/2008

Moniteau 50 5P0632A Right of way acquisition, grading, drainage, and paving for four-lane divided on 
relocation from east of California near Rte. K to St. Martins. Amendment 3 project.

$46,330 $40,734 $41,3231/2007

Moniteau 87 1S3009M Thin lift overlay from Rte. O to Rte. C. *Economic Recovery Project* $623 $535 $25/2009

Pettis 50 5P0833 Geometric improvements at the Rte. 50 and Rte. 65 intersection in Sedalia. $7,379 $6,060 $6,0852/2008
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Pettis 50 5P0869 Resurface (asphalt resurfacing) westbound lanes from 0.1 mile west of Rte. MM to 
Johnson County.

$3,939 $3,566 $813/2009

Pettis 50 5P0919 Resurface (asphalt resurfacing) eastbound lanes from Johnson County to 0.1 mile 
west of Rte. MM.

$3,974 $3,713 $423/2009

Pettis 50 5P0940 Safety improvements at intersection with Rte. 127, 9 miles west of Sedalia. $238 $209 $1803/2009

Pettis 65 5P0890 Rehabilitate bridge over Rte. 765 in Sedalia.  Project involves bridge A1040. $354 $294 $2347/2008

Pettis 65 5P0896 Replace bridge deck over Union Pacific Railroad in Sedalia, 0.7 mile north of Rte. 50. 
Project involves bridge A1039.

$826 $800 $6767/2008

Pettis H 5B0801D Bridge rehabilitation on Rte. H over Muddy Creek, Rte. E over Flat Creek and Basin 
Fork, and Rte. Y over Muddy Creek, and Rte. C over Brush Creek.

$3,154 $1,508 $1194/2009

Various Various 5B0800 Design-Build Safe and Sound Project. $495,500 $537,400 $17,6275/2009

Various Various 5P2145 3M tape installation at various locations throughout District 5. $188 $110 $3630/2007
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Franklin 100 6P1004 Widen from 2 lanes to 4 lanes on same alignment from east of South Point Road to  I-
44. Major project made possible by Amendment 3.

$43,991 $34,386 $23,0465/2008

Franklin 100 6P1004C Grading, bypass paving, and construction of a box culvert extension 950 ft east of 
International Avenue/Rabbit Trail Drive. Amendment 3 project.

$50 $899 $18612/2006

Franklin 100 6P2053 Improve signal interconnects on Rte. 100 from Pottery Road to Washington Heights in 
Washington and Rte. 47 from 3rd Street to Bieker Road in Washington.

$694 $535 $3117/2008

Franklin 100 6S1597 Replace bridge 0.5 mile east of Rte. 185 at Little Boeuf Creek. $1,804 $1,567 $1,6812/2008

Franklin 100 6S2122 Pavement treatment from 1 mile west of St. Louis County line to Rte. T. $1,548 $1,350 $1,3842/2008

Franklin 185 6S1850 Rte. 185 and Elmont Road Crossing of I-44 including associated outer road 
improvements from 1100' north of I-44 to 1450' south of I-44.

$13,086 $17,483 $18,1263/2007

Franklin 44 6I0735D Interchange improvements and Osage Street capacity improvements. Major project 
made possible by Amendment 3.

$16,923 $14,909 $6,7456/2009

Franklin 44 6I1801 Widen bridge to accommodate proposed future interchange modifications at Rtes. 
185/D over I-44.

$2,331 $2,936 $2,4426/2008
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Franklin 44 6I1880 Rehabilitate eastbound and westbound twin bridges and Rte. AT bridge over the 
Bourbeuse River.

$2,157 $1,781 $1,13310/2008

Franklin 44 6I2017 Improve roadway surface from west of Rte. 30 to Rte. 50 and Rte. O/Pin Oak Creek to 
east of Rte. 100.

$4,267 $2,723 $245/2009

Franklin 47 6P2053B Improve signal interconnects at Rte. 47 from Clearview to Rte. 50 in Union, Rte. 47 
from Rte. 30/47 to I-44 in St. Clair, I-44 at Rte. 100 in Washington, I-44 at Rte. 100 in 
Gray Summit, and I-44 at 44 BL in Pacific.

$692 $670 $2697/2008

Franklin 47 6P2091 Safety and capacity improvements at Country Club Lane. $650 $585 $1015/2009

Franklin 47 6P2158 Bridge rehabilitation on the Missouri River Bridge in Washington. $5,971 $5,780 $1,6962/2009

Franklin 50 6P1948B Pavement treatment on Rte. 50 from east of Gerald to Rte. 47 South in Union and Rte. 
47 from Miller Drive to Commercial Avenue in St. Clair.

$3,886 $2,443 $2,6122/2008

Franklin 50 6P1993 Construct turn lanes at the intersection of Denmark Road/Progress Parkway. $988 $865 $306/2009

Franklin 50 6P2053C Improve traffic flow and signal interconnects from Independence Drive to Prairie Dell 
Road in Union.

$540 $498 $2727/2008
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Franklin 50 6P2075 Widen from two to five lanes from Rte. 47 South to west of Denmark Road. $7,705 $6,020 $1,5616/2009

Franklin AP 6L0900F Thin lift pavement treatment from the beginning of state maintenance to Rte. NN. $65 $44 $14/2009

Franklin C 6B0801L Bridge rehabilitation on Rte. C over Boeuf Creek. $983 $631 $06/2009

Franklin PP 6B0801C Bridge rehabilitation on Rte. PP over Hoosier Creek. $419 $258 $65/2009

Jefferson 110 6S1984 Resurfacing and upgrade shoulders from Rte. 21 to Rte. CC and add turn lanes at 
Athena School Road, East Upper Plattin Road, and Upper Plattin Road.

$3,296 $2,127 $1,8471/2009

Jefferson 21 6P0876E Paving from 0.3 mile north of Lake Lorraine Road to Hayden Road. Amendment 3 
project.

$9,408 $7,493 $8,0646/2007

Jefferson 21 6P1788 Thin pavement treatment on 3 disconnected sections from south of new Rte. M to Old 
Rte. M and north of Lake Lorraine to Rte. A.

$1,870 $850 $992/2009

Jefferson 21 6P1909 Resurface bridge deck over the Meramec River. $2,379 $2,207 $2764/2009
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Jefferson 30 6B0801D Bridge rehabilitation on Rte. 30 over Dulin Creek. $767 $471 $46311/2008

Jefferson 30 6P1803 Add left-turn lanes for eastbound and westbound Rte. 30, extend box culvert, upgrade 
signals, signing, and lighting at Little Brennan Road.

$2,226 $1,441 $1,4152/2008

Jefferson 30 6S1962 Resurfacing cold-in-place from the Franklin Co. line to the four-lane section west of 
Rte. B, add left turn lane at Rte. Y and add centerline and edgeline rumble strips from 
the Jefferson Co. line to Rte. K in Franklin Co.

$4,621 $3,512 $4281/2009

Jefferson 30 6S2184 Signal and lighting improvements at Delores Road. $317 $257 $434/2009

Jefferson 30 6S2248 Signal improvements and construct southbound right turn lane at Rte. PP intersection. $321 $259 $686/2009

Jefferson 55 6B0801B Bridge rehabilitation on I-55 over Rte. 61 and Isle Dubois Creek. $2,199 $1,150 $99711/2008

Jefferson 55 6I1416 Construct half diamond interchange at Rte. TT. MoDOT Economic Development/Cost 
Share project with the Holcim Plant in Ste. Genevieve County. Project involves bridge 
A1990.

$4,727 $3,414 $3,26011/2008

Jefferson 55 6I1923 Structural steel painting under all expansion device locations, seal abutment on beam 
cap and vertical face of back wall on both northbound and southbound bridges over 
the Meramec River.

$630 $584 $57710/2008
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Jefferson 55 6I2016 Ultra-thin bonded asphalt wearing surface (UBAWS) overlay from Rte. Z to the Ste. 
Genevieve County line.

$4,950 $4,444 $296/2009

Jefferson 61 6S1961 Resurfacing, roadway improvements and rehabilitate 2 bridges from I-55 at Airport 
Road to Rte. OO in Ste. Genevieve County.

$8,926 $7,035 $51011/2008

Jefferson 61 6S2064 Signal interconnects at Rte. 61/67 from north of Meramec River to Rte. 231, I-55 at 
Richardson Road interchange, I-55 at Imperial Main interchange, and I-55 from Rte. 
61/67 to Windsor Harbor.

$1,164 $906 $96610/2007

Jefferson 61 6S2197 Signal improvements at Rte. 231. $244 $253 $26511/2008

Jefferson 67 6S2202 Add guardrail, eliminate crossovers and turn lane improvements from Rte. 61 to the 
St. Francois County line.

$1,099 $1,041 $8486/2008

Jefferson BB 6L0900E Thin lift pavement treatment from Old Rte. 21 to Rte. 30. $785 $513 $3564/2009

Jefferson MM 6S2027 Improve vertical/horizontal alignments and add shoulders/turn lanes from 500' e/o 
Geerdes to w/o Miller Rd. and e/o Sycamore Springs Rd. to w/o Buckeye Valley Rd.

$19,375 $9,970 $5,0582/2009

Jefferson N 6S1981 Resurface from Rte. 21 to Thomas St. and full depth pavement replacement from 
Thomas St. to Donnelly St.

$785 $638 $6001/2009

9/29/2009 Page 45 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Jefferson NN 6L0900B Thin asphalt overlay from Rte. 30 to Rte. O. $860 $560 $374/2009

Jefferson Old Hwy 
21

6P2112 Replace bridge deck over Sandy Creek. $673 $542 $2632/2009

Jefferson Ols Hwy. 
21

6P0876I Grading, drainage, and 4 new bridges from 0.3 mile north of Lake Lorraine Road to 
Hayden Road. Amendment 3 project.

$29,428 $22,891 $21,2696/2007

St. Charles 40 6P0672C Interchange, new pavement, grading, drainage, and bridges from I-70 to 0.2 mile west 
of Lake St. Louis Blvd. Major project made possible by Amendment 3.

$35,816 $36,156 $32,9825/2007

St. Charles 61 6P1527 Resurface outer roads, commuter parking lot improvements, intersection lighting, and 
turn lanes at Rte. P.

$1,303 $581 $5081/2009

St. Charles 70 6I1735 Install Intelligent Transportation Systems (ITS) Devices from I-270 in St. Louis County 
to Rte.T in St. Charles County.

$7,096 $4,844 $5,9736/2005

St. Charles 70 6I1863 Resurface from east of Lake St. Louis Blvd. to Rte. K. $2,698 $1,786 $3001/2009

St. Charles 70 6I1982 Resurfacing on the north and south outer roads from Rte. K to Rte. 79. $1,345 $1,135 $196/2009
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St. Charles 70 6I2059 Provide signal networking from Rte. 40/61 to 5th Street. $1,425 $686 $24610/2008

St. Charles 94 6S1529 Resurface and widening for 3 lanes from north of Rte. 370 to Rte. B. $1,551 $1,077 $7582/2009

St. Charles 94 6S1529B Resurface from Clark Street to south of Rte. 370. $749 $644 $56/2009

St. Charles 94 6S1946 Rehabilitate bridge over Femme Osage Creek. $624 $495 $516/2009

St. Charles 94 6S1955 Pavement overlay and add shoulders from Rte. H/J intersection to Rte. 67. $2,942 $1,607 $384/2009

St. Charles 94 6U1028E Grading, drainage, paving, one-way outer roads, bridges, retaining walls, signing, 
signals, and lighting, 0.5 mile west of Harvester Drive to 0.4 mile east of Harvester 
Drive. Major project made possible by Amendment 3.

$38,471 $24,895 $19,7667/2007

St. Charles A 6S1942 Bridge rehabilitation and pavement improvements from Rte. 61 to I-70. $3,123 $2,619 $766/2009

St. Charles C 6L0700C Thin lift asphalt overlay from Mid Rivers Mall Drive to end of state maintenance. $678 $538 $76/2009
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St. Charles D 6S2119 Widen shoulders from 1.2 miles west of Callaway Fork Road to Callaway Fork Road. $593 $505 $1376/2008

St. Louis 100 6S1990B Signal upgrades on Rte. 100 from Big Bend Road to McKnight Road and on Rte. 67 
from Rte. D to Rte. 100.

$1,092 $900 $1,10211/2006

St. Louis 109 6S2173 Replace span-wire signal with mast arm system at Augustine Road. $294 $354 $3417/2008

St. Louis 141 6P2149 Bridge improvements at Meramec Station Road over Grand Glaize Creek. $303 $301 $3242/2009

St. Louis 141 6P2254 Add right turn lane at Centurion. $70 $66 $266/2009

St. Louis 170 6I1081B Grading, replace pavement, bridges, signals, lighting, and replace Olive Road 
interchange from north of Olive Road to north of Delmar Boulevard.

$27,940 $34,654 $35,0046/2006

St. Louis 170 6Q1833 Install ITS devices from I-270 to I-64. $6,968 $5,172 $6,0226/2008

St. Louis 180 6S2188 Provide pedestrian accommodations at Lackland Road and Hanley Road and at Rte. 
D and Ashby Road.

$456 $487 $816/2009
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St. Louis 21 6S2063 Signal interconnects at Rte. 21 from Rte. 30 to Rte. 61 and Rte. 30 from St. Louis City 
to I-270.

$1,142 $883 $95810/2007

St. Louis 231 6I1687 Replace two bridges with one bridge, addition of northeast loop ramp, and 
modifications to southeast and southwest ramps over I-255.

$8,009 $8,681 $9,2764/2007

St. Louis 231 6S2063B Signal interconnects at Rte. 231 from north of I-255 to Hoffmeister, Rte. 267 from Rte. 
61 to Military Road and Rte. 366 from Rte. P to Rte. 30.

$1,019 $784 $79910/2007

St. Louis 231 6S2153 Ultra-thin bonded asphalt wearing surface from Christopher Road to the Meramec 
River.

$964 $875 $296/2009

St. Louis 255 6I1960 Resurfacing and roadway improvements from Rte. 61/67 to Koch Road. $2,066 $1,524 $594/2009

St. Louis 30 6S1784 Replace bridge over Gravois Creek and add outside lane and shoulder from west of 
Gravois Creek to east of Gravois Creek.

$3,094 $2,890 $3,06810/2008

St. Louis 340 6S1990 Signal upgrades from I-270 to I-170. $792 $835 $94411/2006

St. Louis 364 6U0803N Paving, signals, signing, and lighting along the Page Avenue extension from Missouri 
River to east of Amiot Drive in St. Louis area.

$22,693 $21,074 $20,82311/2001
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St. Louis 40 6P2147 Construct westbound exit ramp and eastbound entrance ramp at the Spirit of St. Louis 
Boulevard.

$2,260 $1,844 $2315/2009

St. Louis 44 6I1796 Replace existing lighting facilities and install high mast lighting from Elm Avenue to 
north of I-55.

$918 $2,109 $2,1077/2006

St. Louis 44 6I1881 Rehabilitate westbound bridges over the Meramec River west of Lewis Road. $2,823 $2,631 $2993/2009

St. Louis 44 6I1979 Replace bridge deck at Lewis Road interchange. $1,278 $1,246 $2833/2009

St. Louis 44 6I2078 Pavement treatment on north outer road from Rte. 141 to end of state maintenance 
and south outer road from Rte. 141 to Rudder Road.

$1,192 $1,060 $9334/2009

St. Louis 44 6I2107 Restripe existing roadway to provide five lanes in each direction from I-270 to Grand 
Avenue.

$2,940 $3,028 $3,2727/2007

St. Louis 44 6I2123 Asphalt shoulder repair from I-270 to Rte. 109. $455 $307 $116/2009

St. Louis 44 6I2208 Pavement treatment from Williams Road to I-270. $1,685 $2,098 $1,7976/2008
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St. Louis 55 6I1541B Replace 3 bridges and rehabilitate 3 bridges, resurface ramps, upgrade signals, 
lighting, fencing, signing, and sidewalks from Rte. 61/67 (Lindbergh Blvd.) to 4500 
Broadway.

$11,871 $8,375 $1,0866/2009

St. Louis 55 6I2056 Add shared left/right lane to existing dedicated left-turn lane.  The existing right-turn 
lane will become a dedicated right-turn lane at Reavis Barracks Road interchange.

$630 $457 $6063/2008

St. Louis 64 6I0978 Design/Build project. 15 interchanges, 41 bridges, bike/ped on cross st., ITS, urban 
design, soundwalls, retaining walls, and arterial route improvements from west of 
Spoede to west of Sarah. Project costs for the Design/Build project total $535 million.

$548,694 $529,867 $441,29412/2006

St. Louis 67 6P1538 Rehabilitate Missouri River Bridge at the St. Louis/St. Charles County line. 
Amendment 3 project.

$7,622 $4,187 $4,4755/2006

St. Louis 67 6P1828 Add turn lanes and improve access control at Patterson Road and Lindsay Lane 
intersections.

$746 $886 $8366/2008

St. Louis 67 6P1829 Pavement treatment from I-270 to Rte. AC. $9,245 $7,428 $6,1676/2008

St. Louis 67 6Q2037G Provide signal network system and connect to the Transportation Management Center 
from I-270 to Rte. AC.

$1,131 $1,108 $9096/2008

St. Louis 67 6S2060 Upgrade the signal system from Whitehall Manor to Rte. 100. $896 $616 $7116/2008
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St. Louis 67 6S2109 Replace signal facilities at White Hall Manor Drive. $295 $259 $2246/2008

St. Louis 67 6S2133 Construct sidewalk ramps from Old St. Charles Road to Rte. 100. $2,872 $1,545 $2435/2009

St. Louis 70 6I1956 Pavement repair and resurface shoulders at Earth City Expressway ramps and 
mainline.

$567 $463 $345/2009

St. Louis 70 6I2001 Install mast lighting facilities at the I-170 interchange. $1,519 $1,133 $1375/2009

St. Louis 70 6I2106 Restripe existing roadway to provide four lanes each direction from I-270 to I-170. $3,761 $2,464 $2,0227/2007

St. Louis AC 6S2174 Replace span-wire signal with mast arm system at I-270. $430 $464 $5026/2008

St. Louis D 6S1990C Signal upgrades on Rte. D from I-270 to I-170 and I-170 from Rte. D to Ladue Road. $716 $572 $75711/2006

St. Louis D 6S2169 Bridge rehabilitation at Westport Plaza Drive overpass. $632 $408 $4102/2009
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St. Louis Rudder 
Rd.

6I1959 Pavement treatment and shoulders from the Rudder Rd. and I-44 exit ramp to the 
Meramec River in Fenton and Yarnell Road under I-44.

$592 $437 $3174/2009

St. Louis Various 6I1935 Install 33 closed loop signal connections at various locations within St. Louis County 
and St. Charles County.

$837 $991 $1,0649/2006

St. Louis City 30 6O0026 Reconstruct signal at Loughborough Avenue. $256 $278 $13911/2008

St. Louis City 30 6O0027 Reconstruct signal at Grand Avenue. $339 $364 $18711/2008

St. Louis City 30 6O0028 Reconstruct signal at Jefferson Avenue. $383 $461 $38311/2008

St. Louis City 44 6I1989 Replace retaining wall to improve sight distance on Hampton Avenue under the bridge 
at I-44.

$560 $490 $5413/2008

St. Louis City 44 6I2055 Improve interchange at Hampton Avenue between the I-44 on and off-ramps 
intersections.

$3,748 $1,505 $1,5853/2008

St. Louis City 44 6I2247 Add left turn lane from Southwest Avenue to eastbound I-44 on ramp. $230 $151 $186/2009

9/29/2009 Page 53 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

St. Louis City 55 6I1838 Install ITS devices on I-55 from I-70 to Rte. M and I-64 from I-170 to Sara Street. $7,630 $6,089 $7,1227/2007

St. Louis City 55 6I1890 Rehabilitate bridge decks and install fencing and lighting to bridges at 12th, Gravois, 
Sidney, Petalozzi, Arsenal and Utah Streets.

$5,207 $2,357 $5553/2009

St. Louis City 55 6I1894 Rehabilitate bridge at Lafayette Avenue over I-55. $1,235 $791 $3743/2009

St. Louis City 64 6I1708 Coldmill and resurface, guardrail, barrier and signing upgrades from Taylor to 
Vandeventer.

$4,567 $3,494 $1436/2009

St. Louis City 70 6I1581 Enhancements to I-70; landscaping and retaining walls in the city of St Louis, 
Goodfellow to the Poplar Street Bridge.

$6,038 $4,919 $5,31812/2002

St. Louis City 70 6I2058 Add new signals at Grand Avenue and Broadway Street. $924 $1,058 $98910/2008

St. Louis City 70 6I2157 Bridge improvements from Biddle Street to Washington Street (Broadway-Cole Street 
Viaduct in front of Edward Jones Dome).

$2,402 $2,219 $276/2009

St. Louis City 70 6I2189 Replace bridges over I-70 at Madison and St. Louis Avenue. $7,712 $4,881 $36/2009
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St. Louis City 70 6U1101 Rehabilitate the Eads Bridge over the Mississippi River in St. Louis. $18,201 $23,238 $012/1998

Various Various 2I2161M On-call interstate concrete pavement repair at various locations in St. Louis Metro. $422 $426 $884/2009

Various Various 2I2161N On-call interstate asphalt pavement repair contract at various locations in Franklin and 
Jefferson counties.

$422 $426 $474/2009

Various Various 2I2161O On-call interstate asphalt pavement repair contract at various locations in St. Charles 
and St. Louis counties and St. Louis City.

$422 $426 $04/2009

Various Various 5I2153M On-call interstate concrete pavement repair at various locations in St. Louis Metro. $811 $663 $1,0134/2008

Various Various 5I2153N On-call interstate asphalt pavement repair contract at various locations in Franklin and 
Jefferson Counties.

$664 $543 $1,4034/2008

Various Various 5I2153O On-call interstate asphalt pavement repair contract at various locations in St. Charles 
and St Louis Counties and St. Louis City.

$663 $542 $04/2008

Various Various 6I2170 Bridge maintenance at various locations in St. Louis County, St. Louis City and 
Jefferson County.

$1,180 $990 $1913/2009
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Various Various 6P2145 3M tape installation at various locations throughout District 6. $666 $504 $6320/2007

Various Various 6S2065 Signal improvements on various routes and locations. $2,883 $1,225 $53110/2008

Barry 60 7P0769 Reimbursement of $4.65 million in SFY 2011 to the City of Monett for previously 
awarded cost-share project.

$9,306 $6,564 $1,3341/2008

Barry 60 7P0824B Construct alternating/intermittent passing lanes from 0.6 mile east of Bus. 60 West in 
Monett to 0.3 mile east of Rte. 14. *Economic Recovery Project*

$3,656 $2,015 $6342/2009

Barry 60 7P0869 Construct alternating/intermittent passing lanes from east of Chapell Drive in Monett to 
Kansas Avenue in Republic. *Economic Recovery Project*

$19,172 $7,796 $2,0432/2009

Barry 86 3S2009N Pavement, shoulder improvements and rumble stripes from Rte. F to 2.9 miles east of 
Rte. H.  *Economic Recovery Project*

$1,530 $1,046 $13/2009

Barry Various 7O2146 Grading, drainage, and paving for frontage and backage roads. $1,207 $911 $01/2008

Barton 160 7P0844 Resurface from Rte. 71 to 0.2 mile east of Rte. E. $1,187 $546 $50412/2008
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Barton 71 7P0589 Convert at-grade intersection at Rte. 126 to an interchange as part of the upgrade to I-
49. *Economic Recovery Project*

$6,740 $5,159 $1955/2009

Barton 71 7P0797C Convert at-grade intersections at Rtes. DD and EE interchanges as part of the 
upgrade to I-49. *Economic Recovery Project*

$6,490 $4,218 $1845/2009

Barton 71 7P0797D Convert at-grade intersections at Rtes. V and C to interchanges as part of the upgrade 
to I-49. *Economic Recovery Project*

$5,706 $4,286 $2365/2009

Bates 52 1S3009O Thin lift overlay from Rte. BB to 1.6 miles east of Rte. W. *Economic Recovery Project* $293 $234 $15/2009

Bates 71 7P0590 Convert at-grade intersection at Rte. 52 (south) to interchange as part of the upgrade 
to I-49. *Economic Recovery Project*

$7,868 $6,035 $4325/2009

Bates 71 7P0860 Resurface from Rtes. A and B in Cass County to Rtes. A and B in Bates County. $7,923 $10,199 $5012/2008

Bates 71 7P2165 Resurface disconnected sections of northbound lanes from Rte. 18 to Rtes. A/B. $3,721 $3,261 $44/2009

Bates D 7B0801B Bridge rehabilitation on Rte. D over Stewart Creek and Ladies Bridge on Rte. M. $809 $601 $3881/2009
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Cedar 32 7P0591 Roadway improvements on disconnected sections from 0.8 mile east of Rte. A to Rte. 
RA.

$3,431 $2,910 $1,72710/2008

Cedar 54 7P0855 Resurface from 0.1 mile east of Rte. 32 in Cedar County to 0.3 mile east of Rte. MM in 
St. Clair County.

$3,609 $3,118 $2,84812/2008

Dade N 7B0801E Bridge rehabilitation on Rte. N over Muddy Creek and Rte O in Jasper County on Buck 
bridge.

$1,364 $723 $35/2009

Dade Z 7B0801D Bridge rehabilitation on Rte. Z over Limestone Creek and Glass Hollow bridge and 
Rte. B at Campbell bridge.

$1,848 $1,196 $7352/2009

Jasper 43 7S0857 Resurface from north of Rte. 171 to 0.1 mile south of Murphy Blvd. in Joplin. $881 $896 $73712/2008

Jasper F 7S0719 Replace bridge over Cave Spring Branch 3.6 miles east of Rte. 37. $632 $585 $34711/2008

Jasper FF 7S0770 Intersection improvements at Main Street in Joplin. $7,021 $3,830 $2,6633/2009

Jasper FF 7S2161 Construct turn lanes and improved geometrics at the intersection of Rte. FF and 
Prigmor Avenue and widen Rte. FF to include a center two-way left-turn lane from US 
71 to Prigmor Avenue. *Economic Recovery Project*

$2,285 $2,016 $736/2009
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Jasper FF 7U0605B Construct turn lanes and improved geometrics at the intersection of Rte. FF and 
Prigmor Avenue and widen Rte. FF to include a center two-way left-turn lane from US 
71 to Prigmor Avenue. *Economic Recovery Project*

$2,235 $1,509 $3556/2009

Jasper JJ 1S3009V Thin lift overlay from Rte. Z to Rte. P.  *Economic Recovery Project* $332 $198 $1783/2009

Jasper P 1S3009U Thin lift overlay from Rte. J to Rte. 66.  *Economic Recovery Project* $271 $248 $2213/2009

Jasper Z 7S0883C Resurface from Rte. YY to Rte. 171 in Carl Junction. $152 $222 $18612/2008

Lawrence 39 1S3009R Thin lift overlay from Rte. 60 to 1.5 miles north of Rte. 248.  *Economic Recovery 
Project*

$752 $548 $03/2009

Lawrence 39 7P0852 Intersection improvements at Prospect Street in Aurora. $357 $287 $615/2009

Lawrence 44 7I0599 Replace interchange at Rte. 39 in Mount Vernon. $15,326 $10,554 $6,1299/2008

Lawrence 44 7I0872 Resurface from 0.5 mile east of Rte. 39 to 1.6 miles east of Rte. 96. $9,428 $6,746 $41512/2008
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Lawrence 44 7I0884 Resurface from Rte. H to 0.1 mile east of East Avenue in Mt. Vernon. $721 $620 $12612/2008

Newton 43 7S2148 Intersection improvements at Douglas Fir Road. $589 $314 $593/2009

Newton 44 2I2161Q On-call preventive maintenance and pavement repair from the Oklahoma state line to 
Greene County.

$422 $426 $04/2009

Newton 44 5I2153Q On call asphalt patching contract in Jasper, Newton, and Lawrence Counties from 
Oklahoma state line to Greene County line.

$397 $667 $2774/2008

Newton 59 7S0883B Resurface from Bus. 71/Rte. AA in Newton County to the Arkansas state line. $1,246 $1,227 $93012/2008

Newton 60 7P0828 Resurface from the Oklahoma state line to 0.1 mile east of Rte. 71. $2,132 $1,897 $77612/2008

Newton 60 7P0849 Construct new intersection at Howard Bush Drive 1 mile east of Bus. 71 in Neosho. $528 $429 $1233/2009

Newton 60 7S0856 Resurface disconnected sections from Bus. 71 to Hickory Creek in Neosho. $601 $661 $19512/2008
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Newton 86 3S2009M Pavement, shoulder improvements and rumble stripes from Rte. P to 0.2 mile west of 
Rte. 71.  *Economic Recovery Project*

$1,225 $932 $103/2009

Newton Various 7O2164 Construct connections to new Rte. 60 intersection on High Street and Howard Bush 
Drive in Neosho.

$170 $209 $163/2009

Newton W 7B0801C Bridge rehabilitation on Rte. W over Shoal Creek and Rte. O over Turnback Creek. $1,156 $720 $3571/2009

St. Clair 52 1S3009P Thin lift overlay from 1.0 mile west of Rte. P to 1.8 miles east of Rte. A.  *Economic 
Recovery Project*

$256 $212 $15/2009

Various Various 7P0822 On-call guard rail and guard cable repair at various locations on various routes in the 
Southwest Missouri area.

$735 $579 $7967/2006

Various Various 7P2145 3M tape installation at various locations throughout District 7. $462 $433 $5900/2007

Vernon 54 7P2159 Signal improvement at Bus. 71 (east) in Nevada. $222 $126 $245/2009

Vernon BB 1S3009T Thin lift overlay from Rte. 54 to Rte. F.  *Economic Recovery Project* $384 $310 $2773/2009
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Vernon K 1S3009Q Thin lift overlay from Bus. 71 to County Road 507.  *Economic Recovery Project* $165 $138 $1193/2009

Vernon W 1S3009S Thin lift overlay from Rte. 54 to .9 mile north of Highland.  *Economic Recovery 
Project*

$138 $150 $1143/2009

Vernon WW 7B0801F Bridge rehabilitation on Rte WW over Townsend Slough bridge. $549 $295 $225/2009

Christian 14 8P0588F Improve interchange capacity at Rte. 65 in Ozark. $6,976 $7,926 $5,9696/2008

Christian 14 8P2189 SFY 2009 installation of guardrail and replacement of nonstandard guardrail at bridge 
J0450 over Spring Branch east of Nixa.

$60 $44 $23/2009

Christian 160 8P0886E Resurface, diamond grind pavement and seal shoulders from Rte. EE to Rte. 176. $1,244 $745 $195/2009

Dallas 65 8P0591 Grading, paving, bridges, and upgrade to expressway from 0.2 mile north of Rte. EE to 
Rte. 125. Major project made possible by Amendment 3.

$32,431 $22,098 $18,54512/2007

Dallas 65 8P0833 Construct four-lane roadway to improve congestion and safety from south of Truman 
Road in Buffalo to Rte. EE near Foose.

$18,385 $15,849 $5,2007/2008
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Dallas 65 8P0844 Improve pavement on existing two lanes (future northbound lanes) from 0.2 mile north 
of Rte. AA in Dallas County to Rte. 125 in Greene County.

$258 $218 $1912/2007

Dallas 73 8L0800B Thin pavement treatment from Grant St. to Rte. 32 in Buffalo. $142 $100 $53/2009

Dallas 73 8S0853 Construct new two-lane roadway for Rte. 73 relocation from 2.0 miles north of Rte. 32 
in Buffalo to Rte. 65.

$1,560 $1,117 $2273/2009

Greene 13 8P0596 Relocate northbound lanes from Pinewood Drive north of Rte. WW to FR 6 connector 
just south of Polk County line.

$12,908 $8,798 $7,2776/2008

Greene 13 8P0841 Construct Diverging Diamond Interchange improvements at I-44 and Kansas 
Expressway in Springfield.

$4,662 $3,718 $2,63512/2008

Greene 160 8P2194 Geometric improvements and signal at Jackson Street in Willard. $452 $382 $06/2009

Greene 160 8U0535 Widen to 4 lanes with designated left turn lanes, remove two railroad bridges, access 
management from Kearney Street to Chestnut Expressway in Springfield.

$11,923 $17,304 $18,63212/2005

Greene 266 1S4009B Thin lift overlay from Rte. AB to Farm Road 107.  *Economic Recovery Project* $129 $100 $25/2009
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Greene 266 8S0851 Improve capacity on Chestnut Expressway at the I-44 interchange and between I-44 
and Farm Road 107.

$11,798 $7,514 $7,63912/2007

Greene 44 2I2161Y On-call preventive maintenance and pavement repair in Greene County. $152 $153 $04/2009

Greene 44 8I0904 Resurface eastbound lanes from Strafford to Greene/Webster County line. $526 $230 $62/2009

Greene 60 8P0683C Construct flyover ramps, bridges over the BNSF railway at the Rte. 60 (James River 
Freeway) and Rte. 65 interchange. Major project made possible by Amendment 3.

$55,124 $51,871 $5,4363/2009

Greene 60 8P0692C Roadway improvements at the James River Freeway/Glenstone Avenue interchange 
in Springfield.

$6,575 $5,757 $6,2039/2007

Greene 60 8P0898 Rebuild WB bridge L5142 bridge deck and widen EB bridge A1218 over the James 
River/Lake Springfield.

$11,788 $8,348 $3493/2009

Greene 65 8P0570 Grading, paving and bridges to upgrade to expressway from Rte. 125 to Valley Water 
Mill Road.  Amendment 3 project.

$27,579 $18,733 $18,4744/2007

Greene 65 8P0789 Add dual left-turn lanes, improve right-turn lane capacity at the Primrose Street 
intersection with Glenstone Avenue in Springfield.

$3,752 $1,217 $1,3342/2008
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Greene 65 8P0832 Diamond grind and pavement repair on existing two lanes (future northbound) to 
provide smoother pavement from Rte. 125 to Valley Water Mill Road.

$912 $611 $4634/2007

Greene 65 8P0897 Rebuild NB bridge A0647 to replace a deficient bridge and replace deck and 
superstructure on SB bridge A2072 to improve vertical clearance at the Route 60 
interchange in Springfield.

$6,916 $6,784 $2083/2009

Greene 65 8U0548B Grading, paving, bridge and retaining walls to reconstruct cloverleaf ramps at I-44 and 
Rte. 65 in Springfield. Amendment 3 project.

$24,014 $30,471 $29,9365/2006

Greene 744 8P0879B Thin pavement treatment on Kearney Street west of Rte. 13. $987 $981 $225/2009

Greene 744 8S0852 Mill and resurface roadway between Route 65 and Route OO. $488 $363 $3376/2007

Greene 744 8S0919 Widen to five lanes between Rte. 65 and LeCompte Avenue. $2,199 $3,067 $1,9369/2008

Greene 744 8S2152 Rehabilitate Kearney Street bridge over Rte. 65. $509 $603 $999/2008

Greene AB 1S4009C Thin lift overlay from Rte. 160 to Rte. 266.  *Economic Recovery Project* $408 $329 $25/2009
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Greene Airport 
Blvd.

8S0795 Construct roadway connection to serve new Midfield Terminal at Springfield/Branson 
National Airport.

$6,774 $6,136 $6,04712/2007

Greene D 8S2153 Relocate Bedford Avenue intersection to the west to connect with Eastgate Avenue 
0.2 mile east of Rte. 65 in Springfield.

$537 $293 $2232/2009

Greene EE 1S3009W Thin lift overlay from Rte. AB to Rte. 160.  *Economic Recovery Project* $397 $268 $25/2009

Greene H 1S4009F Thin lift overlay from south of Rte. KK to north of Valley Water Mill Rd. *Economic 
Recovery Project*

$518 $388 $45/2009

Greene H 8S0724 Replace bridges, reconstruct as standard diamond interchange and widen Glenstone 
Avenue from north of Valley Water Mill Road to I-44.

$11,607 $10,669 $4,83311/2008

Greene M 8S0835 Construct turn lanes and signalize Rte. M and Rte. ZZ intersection at Republic High 
School.

$1,843 $1,035 $4301/2009

Laclede 44 8U0576 Improve Business Loop 44 west interchange in Lebanon. $6,809 $6,828 $7,1076/2007

Laclede 5 8P2155 Signalize the Rte. YY intersection in Lebanon. $734 $723 $3651/2009
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Laclede Various 8P0918 SFY 2008 on-call asphalt pavement repair on major routes in Laclede County. $83 $13 $6312/2007

Ozark 160 8L0900B Thin pavement treatment from Rte. 5 to Rte. 181 through Gainesville. $609 $600 $5522/2009

Ozark 5 8L0900C Thin pavement treatment from Gainesville north city limits to Rte. 160. $89 $109 $1102/2009

Polk 13 8P0592C Install sleeve for sewer line 0.25 mile north of Route 32. $155 $405 $3799/2006

Polk 13 8P0597 Relocate northbound lanes of Rte. 13 to improve safety from 565th County Road near 
Greene/Polk County line to 490th County Road south of Bolivar.

$16,878 $12,635 $1,9279/2008

Polk 215 1S4009E Thin lift overlay from Rte. 123 to Rte. 13.  *Economic Recovery Project* $564 $480 $35/2009

Polk AA 8B0801B Bridge rehabilitation on Rte. AA over Hominy Creek and Rte. 32 over the Niangua 
River.

$1,201 $653 $3581/2009

Polk H 3S2009O Pavement and shoulder improvements from Rte. 32 to Rte. WW.  *Economic 
Recovery Project*

$2,973 $2,202 $105/2009
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Stone 13 8P0452D Grading and paving for 2-lane relocation on Rte. 13 with left turn lanes. Grade for 
future 4-lane, delineated left turn lanes, and access from 1.08 miles north of Rte. 76 
south junction to 1.26 miles south of Rte. 76 south junction. Amendment 3 project.

$24,782 $20,669 $22,2335/2006

Stone 13 8P0886C Thin pavement treatment from south of Rte. OO at Joe Bald Rd. to Rte. 86. $2,865 $1,549 $256/2009

Stone 13 8P0886D Diamond grind pavement and seal shoulders from Rte. 160 to north of Branson West. $366 $247 $125/2009

Stone 265 1S4009D Thin lift overlay from Rte. 76 to Rte. 165.  *Economic Recovery Project* $364 $324 $2973/2009

Stone 76 8P0892B Resurface roadway from Rte. 13 to Rte. 465. $1,512 $835 $8478/2007

Taney 160 8P0813B Improve intersection capacity and safety at Coy Boulevard in Forsyth. $457 $405 $914/2009

Taney 248 8L0900D Thin pavement treatment from Rte. 160 to north of Shepherd of the Hills Expressway 
in Branson.

$461 $497 $4682/2009

Taney 65 8P0798B Demolish structure(s) on right-of-way at Rte. 248 interchange in Branson. $50 $36 $603/2009
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Taney 76 8S0719 Add turn lanes and coordinate traffic signals at two locations, at Roark Valley Road 
and Rte. 65 intersections in Branson.

$1,590 $2,474 $2,6139/2006

Taney 86 8P2176 SFY 2009 installation of guardrail and replacement of nonstandard guardrail 
throughout non-metropolitan District 8.

$337 $209 $2033/2009

Various Various 8I0869 SFY 2008 on-call guardrail and guard cable repair in the Ozarks Transportation 
Organization area.

$369 $168 $1335/2007

Various Various 8I0870 SFY 2009 on-call guardrail and guard cable repair in the Ozarks Transportation 
Organization area.

$218 $187 $25/2008

Various Various 8P0856 SFY 2010 on-call guardrail and guard cable repair in the Ozarks Transportation 
Organization area.

$217 $147 $15/2009

Various Various 8P0857 SFY 2010 on-call guardrail and guard cable repair throughout non-metropolitan District 
8.

$351 $295 $15/2009

Various Various 8P0873 SFY 2008 on-call guardrail and guardcable repair throughout non-metropolitan District 
8.

$279 $231 $3145/2007

Various Various 8P0874 SFY 2009 on-call guardrail and guard cable repair throughout non-metropolitan District 
8.

$277 $218 $25/2008
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Various Various 8P0915 SFY 2008 on-call asphalt pavement repair on major routes throughout non-
metropolitan Christian, Greene and Taney counties.

$83 $25 $5112/2007

Various Various 8P0916 SFY 2008 on-call asphalt pavement repair on major routes throughout the Ozarks 
Transportation Organization area.

$219 $22 $20412/2007

Various Various 8P2145 3M tape installation at various locations throughout urban District 8. $131 $118 $1600/2007

Various Various 8P2145B 3M tape installation at various locations throughout rural District 8. $225 $186 $1110/2007

Various Various 8P2190 SFY 2009 on-call asphalt pavement repair on major routes in the Ozarks 
Transportation Organization area.

$219 $221 $14/2009

Various Various 8P2191 SFY 2009 on-call asphalt pavement repair on major routes throughout non-
metropolitan District 8.

$83 $83 $14/2009

Webster 38 8S0820 Widening, signals and intersection improvements on Marshfield Spur between I-44 
and Rte. CC.

$6,561 $3,932 $4,4297/2007

Webster 44 2I2161T On-call preventive maintenance and pavement repair in Webster and Laclede counties. $270 $273 $04/2009

9/29/2009 Page 70 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Webster 44 8I0750 Resurface westbound lanes from Laclede/Webster County line to west of Bowen 
Creek bridge.

$1,300 $789 $272/2009

Webster 44 8I0837 Construct new welcome center west of Conway. $13,758 $12,315 $12,1585/2008

Webster 44 8I0903 Resurface eastbound lanes from Greene/Webster County line to Northview. $1,493 $610 $42/2009

Webster B 1S3009Z Thin lift overlay from Rte. AD to Bus. Rte. 60.  *Economic Recovery Project* $308 $251 $15/2009

Webster IS44E 
TO RTB

8P0894F Thin pavement treatment on the I-44 ramps at Rte. B and Rte. 38 interchange. $517 $209 $1902/2009

Webster IS44E 
TO 

Sampson 
Rd.

8P0894E Thin pavement treatment on the I-44 ramps at the Sampson Road/Sparkle Brook 
Road interchange.

$259 $123 $12/2009

Webster K 1S3009Y Thin lift overlay from Rte. 60 to south of railroad.  *Economic Recovery Project* $87 $68 $25/2009

Webster PP 1S3009X Thin lift overlay from Rte. 60 to 1.0 mile west of Rte. FF.  *Economic Recovery Project* $108 $89 $15/2009
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Webster Various 8P0917 SFY 2008 on-call asphalt pavement repair on major routes in Webster County. $165 $23 $2312/2007

Carter J 9S2176 Resurface from Rte. 60 to Sinking Creek Bridge.  *Economic Recovery Project* $435 $560 $2125/2009

Crawford 44 9I2168 Pavement rehabilitation on westbound lanes from 0.6 mile west of Rte. H to Phelps 
County line. *Economic Recovery Project*

$1,030 $993 $65/2009

Crawford M 9B0801B Bridge rehabilitation on Rte. M over the Meramec River and Rte. 185 over Indian 
Creek.

$1,403 $691 $591/2009

Dent 19 9P2172 Asphalt overlay of Rte. 19 (near and through Salem) from Rte. 68 to Rte. B. $405 $433 $36/2009

Dent 32 9P0561 Construct partial shoulders and partial relocation from County Road 605 to Rte. F. $1,543 $1,511 $5103/2009

Howell 17 1S4009I Thin lift overlay from Rte. 60 in Mt. View to Rte. 160.  *Economic Recovery Project* $1,083 $967 $05/2009

Howell 17 9B0801C Bridge rehabilitation on Rte. 17 over the Eleven Point River and the Harrison bridge on 
Rte. O.

$1,183 $557 $3661/2009

9/29/2009 Page 72 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Howell 60 9P0364 Grading, paving, and bridges to add lanes for divided highway from 0.15 mile east of 
County Road 1550 to 0.2 miles west of County Road 2990. Amendment 3 project.

$17,861 $18,239 $18,8002/2007

Howell 60 9P0364L Grading, drainage, paving and bridges to add lanes for undivided highway from 0.2 
miles west of County Road 2990 to 0.45 miles east of Route 17 North.

$19,223 $11,655 $11,0312/2007

Howell 60 9P0381B Grading, paving and bridges for additional lanes from 0.5 mile east of Rte. 17 North to 
0.3 mile west of County Road 60-638. Major project made possible by Amendment 3.

$20,841 $18,029 $9,0472/2008

Howell 63 9P0566 Widen and construct passing/climbing lanes from south of Rte. ZZ to north of Rte. 19 
North.

$10,009 $5,832 $6,8861/2008

Howell 63 9P2170 Asphalt overlay of Bus. 63 (Willow Springs) from south of Rte. 60/63 North to north of 
Rte. 60/63 South.

$283 $245 $16/2009

Howell 63 9P2175 Asphalt mill and fill from Rte. 63 to Broadway in West Plains.  *Economic Recovery 
Project*

$539 $557 $06/2009

Iron 21 9P2173 Asphalt overlay of Rte. 21 from Rte. E to Rte. 49. $485 $389 $16/2009

Iron 221 9S0557 Resurface and construct shoulders from Rte. 21 in Iron County to Rte. 67 in St. 
Francois County at Farmington.

$7,575 $5,041 $6,0661/2008
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Iron KK 9S0609 Asphalt overlay from Rte. 32 to Rte. TT (on Rte. KK) and from Rte. KK to Rte. 72 (on 
Rte. TT).

$1,094 $1,082 $05/2009

Oregon E 9B0801F Bridge rehabilitation on Rte. E over Louse Creek and Rte. W over Brazil Creek. $1,154 $528 $3192/2009

Phelps 44 2I2161S On-call pavement repair on I-44 from Rte. 63 to Rte. 30 in Franklin County. $422 $426 $494/2009

Phelps 44 5I2153S On call asphalt patching contract in Phelps, Crawford, and Franklin Counties from 
Route 63 to Route 30.

$304 $510 $3574/2008

Phelps 44 9I0574 Replace bridge deck on I-44 eastbound bridge over the Little Piney River.  Project 
involves bridge G0418.

$3,098 $2,998 $3,0306/2008

Phelps 44 9I2166 Major pavement rehabilitation/reconstruction on I-44 WBL from Business Loop 44 
(Rolla) to Sugartree Road Interchange. *Economic Recovery Project*

$13,582 $12,246 $115/2009

Phelps E 9S2174 Asphalt overlay on Rte. E from Rte. HH to north of I-44 (Rolla). $71 $64 $26/2009

Phelps K 9B0801D Bridge rehabilitation on Rte. K over Spring Creek and Rte. M over Corn Creek. $1,049 $751 $1702/2009
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Pulaski 17 9P0468 Bridge and overflow structure improvements north of Waynesville over Gasconade 
River.  Project involves bridges J0802, K0112 and K0113.

$7,421 $5,138 $1,9113/2009

Pulaski 17 9P2169 Resurface Rte. 17 from  Rte. 133 to Bus. Loop 44. $731 $637 $16/2009

Pulaski 28 9P0546 Improve roadway surface and construct shoulders from I-44 to Rte. C. $3,648 $2,516 $2,2652/2009

Pulaski 44 2I2161R On-call pavement repair on I-44 from Laclede County to Rte. 63 in Phelps County. $422 $426 $1684/2009

Pulaski 44 9I0603 Resurface eastbound lane pavement from Rte. 17 to 1 mile west of Rte. 28. $6,574 $5,529 $3403/2009

Pulaski 44 9I2148 Bridge expansion joint repair on I-44 bridges. Project includes bridge numbers A3061 
EBL, A3061 WBL, A3062 EBL, A3062 WBL, and A3053 EBL.

$1,051 $869 $9487/2008

Pulaski 44 9I2156 Repair pavement in the eastbound lane in eastern Pulaski County and western Phelps 
County.

$531 $216 $03/2009

Pulaski 44 9P2178 Asphalt mill and fill on LP 44 from Rte. H to SP 44 and on Rte. H from LP 44 to I44. 
*Economic Recovery Project*

$1,332 $953 $06/2009
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Ripley 142 1S4009H Thin lift overlay from Rte. V west of Doniphan to Rte. 160 in Doniphan.  *Economic 
Recovery Project*

$811 $840 $13/2009

Shannon 60 9P0359B Grading, paving and bridges to add lanes for divided highway from 0.35 miles east of 
Rte. DD in Shannon County to 3.5 miles east of Rte. J in Carter County. Major project 
made possible by Amendment 3.

$29,645 $29,127 $21,1608/2007

Shannon 60 9P0381C Grading, paving and bridges for additional lanes from 0.4 mile west of County Road 60-
638 to 0.1 mile west of Rte. 19 South. Major project made possible by Amendment 3.

$12,890 $12,780 $5,2672/2008

Shannon 60 9P0381D Grading, paving and bridges for additional lanes from 0.3 mile west of Rte. 19 south to 
0.4 mile east of Rte. DD. Major project made possible by Amendment 3.

$11,920 $12,683 $6,4928/2007

Texas 17 1S4009G Thin lift overlay from Rte. 106 in Summersville to Rte. 60 in Mt. View. *Economic 
Recovery Project*

$649 $602 $05/2009

Texas 60 9P0579 Resurface from the West Branch of Piney Creek to 0.2 miles west of Business 60 and 
from Route 63 north to 1.5 miles west of Business 60/63 and from Rte. NN to 
Mountain View.

$2,072 $1,806 $1,5396/2008

Texas 60 9P2171 Asphalt overlay of Bus. 60 (Cabool) from east of Rte. 181 to Rte.  63. $113 $97 $06/2009

Various 19 9P0565 Rehabilitate bridge, shoulders and intersection improvements from the Gasconade 
County line to I-44 in Cuba.  Project involves bridge J0581 over Prairie Creek.

$2,093 $1,931 $1381/2009
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Various 44 9I0595 On call guard cable repair for I-44 in Pulaski, Phelps, and Crawford Counties. $539 $585 $09/2006

Various Various 9P0607 On call guard cable repair on various routes and counties in the South Central District. $1,160 $714 $18/2007

Various Various 9P2145 3M tape installation at various locations throughout District 9. $220 $172 $3690/2007

Various Various 9P2154 On call guard cable and guard rail repair in South Central District. $729 $686 $09/2008

Washington 21 3S2009P Pavement improvements from 1.7 miles south of Rte. 8 in Potosi to Rte. N.  
*Economic Recovery Project*

$2,908 $2,543 $15/2009

Washington 21 9P0541 Resurface and capacity improvements from Big River Bridge to 3.4 miles south of Rte. 
104 West junction.

$2,371 $836 $341/2009

Washington 8 9P0601 Resurface from Rte. 185 to Rte. O in Potosi. $893 $620 $702/2009

Washington U 9B0801E Bridge rehabilitation on Rte. U over Big River. $1,066 $414 $1074/2009
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Bollinger 72 0P0848 Widen and resurface with paved shoulders from 0.1 mile east of Rte. 51 to the Cape 
Girardeau County line.

$5,231 $5,023 $4,26511/2007

Bollinger 72 0P0917 Grading and paving to replace Little Whitewater Creek bridge 1.6 miles west of Rte. 51 
to 1.1 miles west of Rte. 51.

$1,442 $1,263 $1214/2009

Butler 142 1S4009M Thin lift overlay from Rte. WW in Poplar Bluff to Rte. 158.  *Economic Recovery 
Project*

$356 $305 $2333/2009

Butler 53 0P0826B Widen existing pavement and stabilize shoulders from Qulin to Campbell. $5,628 $4,297 $5,36412/2007

Butler 60 0S0946 Install traffic signals and improve intersection geometrics at intersection of Bus. 60/67 
and Crestwood Dr. in the City of Poplar Bluff.

$197 $241 $21512/2008

Butler M 1S4009L Thin lift overlay from County Road 462 to Rte. 67.  *Economic Recovery Project* $472 $394 $63/2009

Butler TT 0B0801B Bridge rehabilitation on Rte. TT over Ten Mile Creek. $488 $311 $32312/2008

Cape Girardeau 34 0U0598C Widen and resurface existing route and widen bridge from 0.1 mile west of Rte. 34 to 
1.3 miles east of Rte 34.

$5,758 $6,626 $6,8953/2008
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Cape Girardeau 55 0I0767 Grading, paving, bridge 2.4 mi. N/O of Rte 34&61 Int. $11,032 $9,640 $10,1868/2006

Cape Girardeau 55 0I0978B Install median cable barrier system. Route 61 at Fruitland to Interstate 57 in Sikeston. $5,988 $5,186 $4,8494/2008

Cape Girardeau 55 0P2161D Guardcable repair from Rte. E to I-57. $28 $265 $652/2009

Cape Girardeau 72 0P0887 Widen and resurface with paved shoulders from Bollinger County line to 0.1 mile west 
of Rte. 34.

$4,610 $3,819 $3,00511/2007

Cape Girardeau 72 0P0952 Replace bridges over Whitewater River and Byrd Creek. Project involves bridges 
G0467 and G0514, 0.2 mile west and 0.3 mile east of Whitewater River and 0.2 mile 
west and 0.2 mile east of Byrd Creek.

$5,853 $4,625 $1,40712/2008

Cape Girardeau K 0S2184 Rehabilitate pavement surface from Rte. I-55 to Kingshighway in Cape Girardeau.  
*Economic Recovery Project*

$493 $613 $06/2009

Dunklin 164 0P0376B Grading, paving, and replace bridge over Elk Chute from 0.1 mile east of County Road 
709 to 0.5 mile west of Rte. TT.

$2,797 $2,006 $1,4892/2008

Dunklin 25 0P0941B Resurface from Rte. 53 in Holcomb to Rte. 412 in Kennett. $2,592 $2,829 $2,4282/2009
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Dunklin 25 0P0958 Install signals and add left turn lane at Rte. 25 and Russell Street in Kennett. $283 $359 $3614/2008

Madison 67 0P0828B Resurfacing pavement and asphalt shoulders from 1.0 mile north of Route A to Wayne 
County Line.

$5,024 $3,547 $3,8094/2007

Madison 67 0P0928 Construct additional lanes (northbound) and bridges to provide divided pavement from 
Wayne County line to end of four-lane south of Fredericktown. Major project made 
possible by Amendment 3.

$54,577 $51,416 $36,54110/2007

Madison 67 0P0954 Demolition and asbestos contract on Rte. 67 in Madison County. Amendment 3 
project.

$991 $868 $7189/2006

Madison 67 0P2150 Construct median cable barrier system at Interstate 55 at Crystal City to Route E at 
Fredericktown.

$8,048 $5,974 $4,5486/2008

Madison 72 0P0847 Widen and resurface with paved shoulders, some new two-lane relocation 0.4 mile 
east of Castor River to 0.6 mile west of Rte. 51.

$7,680 $10,458 $8,6249/2006

Madison 72 0P0851 Widen and resurface with paved shoulders from Rte. OO to 0.9 mile west of Castor 
River.

$4,575 $6,947 $4,8609/2006

Madison 72 0P0884 Relocation of Highway 72 north of its current intersection with Rte. OO. $2,728 $3,856 $3,95111/2007

9/29/2009 Page 80 of 89MoDOT
*Includes preliminary engineering, right of way, construction, and construction engineering.



County Route Job No.
Award 

Date Description of  Improvement / Location Estimate *
Project Cost 

at Award *
Cost through 

SFY 2009

Construction Work in Progress in SFY 2009
RSMo 21.795.3(4)

(Dollars are in Thousands)

Madison 72 0P0884B Grading and paving for relocation of Rte. 72 north of its current location with Rte. OO.  
MoDOT Economic Development/Cost Share project with Madison County Commission.

$6,537 $5,008 $1,75712/2008

Madison 72 0P0933 Grading, paving, and replace bridge over Saline Creek from 0.1 mile west of Rte. J to 
0.3 mile east of Saline Creek.  Project involves bridge G0437.

$1,775 $1,397 $71511/2008

Madison Old Rte. 
72

0P0906 Relocation and new bridge over Caster River 0.9 mile west of Caster River to 0.4 mile 
east of Caster River.

$4,948 $6,070 $6,0682/2006

Mississippi 57 0I0945 Bridge maintenance and joint repair on Mississippi River Bridge A2000. $801 $486 $04/2006

Mississippi 57 0I0973 Overlay southbound lanes of I-57 from Mississippi River to 2 miles south of Rte. 105 
interchange.

$17,023 $11,584 $11,2564/2007

Mississippi 57 0I0983 Pavement treatment (alternate pavement treatment project) of Northbound lanes from 
west of Rte. 105 to the Mississippi River bridge.

$11,041 $10,244 $9482/2009

Mississippi 60 0P0948 Bridge maintenance on bridge K0950 at Rte. 60/62 over the Mississippi River in 
Mississippi County.

$391 $430 $4304/2006

Mississippi 62 1S4009N Thin lift overlay from Rte. B in Bertrand to the City of Charleston.  *Economic 
Recovery Project*

$367 $355 $05/2009
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New Madrid 55 0I2160 Interchange lighting at Rtes. 62, and EE in New Madrid County and Rte 164 in 
Pemiscot county.

$505 $309 $2631/2009

New Madrid 60 0P0989 Rehabilitate pavement of WBL from I-55 to Stoddard Co. line and EBL from Rte. 25 to 
one mile east.

$2,476 $2,966 $3,5725/2008

New Madrid D 0S0349 Grading, paving, drainage and replace bridge from 0.5 to 1.1 miles west of Rte. MM 
near Lilbourn.

$1,710 $1,684 $1,8054/2008

New Madrid W 0B0801G Bridge rehabilitation on Rte. W over Lit River Ditch, on Rte. EE over Lit River Ditch 
#29, on Rte W over Drain Ditch #45 and Rte. B over Little Muddy Creek.

$2,374 $1,233 $05/2009

Pemiscot 164 1S4009P Thin lift overlay from Rte. D to Rte. DD. *Economic Recovery Project* $126 $119 $1025/2009

Pemiscot 55 0I2171 Pavement rehabilitation of north bound lane of Rte.  I-55 in Pemiscot County. 
Arkansas state line to 2.0 miles south of Rte. I-155. *Economic Recovery Project*

$16,270 $17,706 $905/2009

Pemiscot 55 0I2173 Pavement rehabilitation of north and south bound lanes From Rte. 84 to Scott County 
in north bound lane.  From Scott County to Arkansas line in south bound lane. 
*Economic Recovery Project*

$18,550 $20,275 $3302/2009

Pemiscot 55 5I2153W On call asphalt patching contract from Route 60 in Scott County to Arkansas State 
Line and all of Route I-155. 

$170 $570 $3584/2008
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Pemiscot D 1S4009O Thin lift overlay from Rte. U to Rte. 164.  *Economic Recovery Project* $438 $403 $4785/2009

Pemiscot DD 1S4009Q Thin lift overlay from Rte. 164 to the Arkansas State line.  *Economic Recovery 
Project*

$552 $519 $3775/2009

Perry 51 0P2166 Thin pavement treatment from McBride to the Mississippi River bridge. $287 $285 $3009/2008

Perry 51 3S2009Q Pavement improvements from I-55 to Rte. 72.  *Economic Recovery Project* $1,858 $1,895 $25/2009

Perry 55 5I2153U On call asphalt patching contract from Rte. 67 in Jefferson County to Rte. 51 in Perry 
County.

$201 $671 $1214/2008

Perry 55 5I2153V On call asphalt patching contract from Route 51 in Perry County to Route 60 in Scott 
County and all of Route I-57.

$164 $547 $3114/2008

Perry N 0B0801F Bridge rehabilitation on Rte N over Goose Creek, Rte. BB over Main Drainage Ditch, 
Rte. AE over Drain Ditch #14.

$1,010 $683 $6071/2009

Scott 55 0P2161C Guardrail repair on I-55 from I-57 to the Arkansas State line and all of I-155. $28 $108 $02/2009
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Scott 55 2I2161W On-call preventive maintenance and pavement repair (concrete only) from Rte. 60 in 
Scott County to the Arkansas state line and all of I-155.

$315 $318 $04/2009

Scott 55 2I2161X On-call preventive maintenance and pavement repair (asphalt only) from Rte. 60 in 
Scott County to the Arkansas State line and all of I-155.

$315 $318 $04/2009

Scott 61 0P2170 Widen and resurface to construct a left turn lane with storage from County Road 472 
to 0.5 mi. N/O Rte. HH/ZZ.

$433 $389 $644/2009

Scott A 0S0817 Grading, paving, and replace bridge over Caney Creek 0.3 mile north of New 
Hamburg.  

$548 $618 $4702/2009

Scott K 0S2169 Adding right turn lane onto northbound ramp of I-55 and dual use turn lane from 
northbound Route 61 to Route M At Route K/M/I-55 interchange in Scott City.

$447 $224 $814/2009

St. Francois 47 1S4009J Thin lift overlay from the Washington County line to the City of Bonne Terre.  
*Economic Recovery Project*

$261 $188 $05/2009

St. Francois 47 1S4009K Thin lift overlay from City of Bonne Terre to Rte. 67. *Economic Recovery Project* $173 $141 $05/2009

St. Francois 67 0B0801D Bridge rehabilitation on Rte. 67 over Big River and over St. Francis River, Rte. O over 
Koen Creek, and Rte F over Wolf Creek.

$4,224 $2,674 $8412/2009
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St. Francois 67 0P0591I Phase two construction of Fairgrounds interchange, bridge and ramps, 1.8 miles south 
of Rte. 67-32 north interchange at Leadington. Major project made possible by 
Amendment 3.

$6,887 $9,445 $9,3188/2006

St. Francois 67 0P0591L Grading, drainage and paving on Outer Road 2 0.9 miles south of Rte. 47 and Rte. K 
interchange at Bonne Terre.  $3.2 million SAFETEA-LU earmark.

$10,670 $9,320 $8,7062/2008

St. Francois 67 0P2161E Guardrail and guardcable repair from the Jefferson County line to Rte. E in Madison 
County.

$28 $252 $272/2009

Ste. Genevieve 55 0P2161B Guardrail repair on I-55 from Rte. 32 to I-57 and all of I-57. $28 $118 $12/2009

Ste. Genevieve 55 2I2161U On-call preventive maintenance and pavement repair (concrete repair only) from Rte. 
32 in Ste. Genevieve County to Rte. 60 in Scott County.  All of I-57 in Mississippi 
County.

$315 $318 $04/2009

Ste. Genevieve 55 2I2161V On-call preventive maintenance and pavement repair (asphalt only) from Rte. 32 in 
Ste. Genevieve County to Rte. 60 in Scott County.  All of I-57 in Mississippi County.

$315 $318 $04/2009

Ste. Genevieve 61 0P0673 Grading, paving and replace bridge over Establishment Creek 0.3 mile north of Rte. V. 
Mitigation agreement with Bloomsdale Volunteer Fire Department in the amount of 
$50,000.

$2,135 $1,622 $8732/2009

Ste. Genevieve 61 0P0934 Resurface roadway from Rte. OO in Ste. Genevieve Co. to Rte. 25 in Cape Girardeau 
Co.

$4,773 $4,531 $4332/2009
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Ste. Genevieve 61 0P2164 Shoulder widening, paving, and rumble stripes from Rte. OO in Ste. Genevieve County 
to Rte. 25 in Cape Girardeau County.

$2,497 $2,844 $2732/2009

Ste. Genevieve H 1S4009R Thin lift overlay from Rte. 51 to Rte. 61.  *Economic Recovery Project* $429 $361 $05/2009

Ste. Genevieve N 0B0801E Bridge rehabilitation on Rte. N over Saline Creek and Rte. 177 over Indian Creek. $1,340 $726 $3583/2009

Ste. Genevieve OO 0S2152 Widening, paving and grading from I-55 to Rte. 61. $1,746 $811 $58111/2008

Stoddard 25 0P0942 Capacity improvements from Rte. 91 to 0.2 mile south of Rte. O in Advance. $391 $382 $1312/2009

Stoddard 60 0P0572E Construct bridge over Rte. 60 for diamond interchange 0.5 mile east of the St. Francis 
River.  Project involves bridge A7029.

$2,596 $1,674 $1,7251/2008

Stoddard 60 0P0572F Paving and signing to complete interchange 0.5 mile east of the St. Francis River.  
Grading complete on 0P0572E.

$3,431 $3,125 $72110/2008

Stoddard 60 0P0883 Pavement rehabilitation from Rte. F to Rte. AD. $471 $641 $1,7451/2008
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Stoddard 60 0P0969 Pavement rehabilitation from Rte. AD to the New Madrid County line. $5,878 $3,646 $3,4261/2008

Stoddard Y 0S0963 Widen and resurface pavement from Rte. 25 to Union Pacific Railroad crossing. $1,909 $2,056 $3534/2009

Various Various 0P2145 3M tape installation at various locations throughout District 10. $712 $691 $7210/2007

Wayne 67 0P0877B Resurface existing lanes and provide paved shoulders Madison County Line to 4.0 
miles south of Butler County line.

$7,204 $5,045 $4,5484/2007

Wayne 67 0P0929 Construct additional lanes and bridges to provide divided highway from 0.8 mile south 
of Rte. 34 to the Madison Co. line. Major project made possible by Amendment 3.

$36,139 $29,078 $9,2166/2008

Wayne 67 0P0930 Grading and paving for additional lanes to provide divided highway from 2 miles south 
of Rte. F in Wayne County to Rte. O in Butler County. Major project made possible by 
Amendment 3.

$25,486 $21,260 $16,96412/2007

Wayne 67 0P0930A Construct bridges (NB) to provide for divided highway from 2 miles south of Rte. F in 
Wayne County to Rte. O in Butler County. Amendment 3 project.

$4,657 $4,092 $3,9778/2007

Wayne 67 0P0931 Construct additional lanes (involves grading, paving, and bridges) to provide divided 
pavement 0.1 mile north of Frazier Creek to 1.6 miles south of Rte. F. Major project 
made possible by Amendment 3.

$45,972 $43,042 $23,1983/2008
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Wayne 67 0P0931A Build new 4-lane bridge over St. Francis River/Wappapello Lake (grading and bridge 
only). Includes the earthwork for the bridge approaches 0.2 mile N/O Rte. FF at Old 
Greenville. Amendment 3 project.

$11,088 $11,234 $10,7243/2007

Wayne 67 0P0931E Clear and grub to prepare for 0P0931 grading and paving project 0.1 mile north of 
Frazier Creek to 1.6 miles south of Rte. F. Amendment 3 project.

$1,431 $1,158 $1,1487/2007

Wayne 67 0P0988 Grading and bridge construction for new interchange of Routes 67 and 34 in Wayne 
County near Silva.  Part of a $15 million SAFETEA-LU earmark applied to fully fund 
this project.

$9,861 $10,495 $4,3216/2008
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$4,221,376$4,535,916 $2,480,725

The completion date of a project is determined by , the field "LASTMODDATE' from site manager, which is determined by FMS.  A project is not considered to be completed until the final approval.  

Estimate:  Estimate is the sum of preliminary engineering, construction engineering, construction contingencies, right of way incidentals, right of way acquired, utilities, and construction estimate.
Award Cost:  Award cost is the sum of the award cost plus 10% (for the construction engineering and construction contingencies) and the actual costs of both right of way and preliminary engineering.

*The Missouri Department of Transportation has implemented Statement No. 34 of the Governmental Accounting Standards Board as required by accounting principles generally accepted in the United 
States of America.  Accordingly, the Department has developed a capitalization policy defining costs to be capitalized.  

*Depreciable assets (roads and bridges) are valued separate from other assets (right of way land).  

*The STIP report covers the right of way and construction program.  Some STIP projects are for the purpose of maintaining pavement condition to reach the original useful life of the asset (ex. bridge 
painting).  The STIP also includes projects not capitalized that provide safety improvements and other off-system enhancements (local system improvements).
To obtain a copy of the reconciliation, contact the Director of Transportation Planning at 573-526-1374.

Access: T:\Planning\OTPM\Reports\Accountability\2009\ Rpt Construction Work in Progress SFY 2009.mdb; Query: Qry Work in Progress SFY 2009; Table: Final Work in Progress For SFY 2009
Tables:  TMS_STIP_ALLJOBS_CURR (parent); TMS_PROJECT_VW; TMS_PRJ_ACTL_COST_TOT_VW
Work Type <>'Z'; CNAWDCST >0;  Award year between SFY 1992 and SFY 2009

The completion date of a project is determined by the date the final transaction has been made on a project. This date is determined by the Controller's office and is captured in the construction 
database, Site Manager.

699Total Count of Projects:
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Schedule of Funds Expended by Project for  
Construction Work in Progress in FY 2009 

(Multimodal part) 
 

For other modes of transportation, the estimate for capital projects in progress during state fiscal 
year 2009 totaled $87,239,152.  The actual contract costs for these projects is $87,741,099 which 
represents an overage of $501,947 or less than 1 percent over estimate.  However, these projects 
are not complete and additional charges may occur before the projects are finished.  These 
numbers do not include operating assistance for the other modes, such as Amtrak, OATS, 
Missouri Elderly and Handicapped Transportation Assistance Program and traffic control tower 
operating assistance.   





Construction Work in Progress in SFY 2009
RSMo 21.795.24.(4)

AVIATION

County Airport Project No. Award Year Description STIP Estimate Award Cost Cost thru SFY 09
Lawrence Aurora AIR 096-91B 2009 Land acquisition 864,000 436,420 334,617
Douglas Ava AIR 066-102A 2006 ALP, seal runway, taxiway and apron and obstruction 

removal
594,000 575,245 561,410

AIRE 055-51A 1,068,000 930,000 910,405
AIRE 065-51A
AIRE 075-51A
AIR 076-51A
AIR 035-99A1 6,602,933 6,653,924 7,058,791
AIRS 0354-99A1
AIR 065-99A
AIR 066-99A

Stone Branson West 08-099A-6 2008 Paving of new airport (Phase II) 7,507,500 9,027,434 433,885
Camden Camdenton AIR 096-45B 2008 787,500 643,197 358,189

08-045B-2
Scott Cape Girardeau IAR 096-77A2 2009 Air service promotion 67,500 67,500 0
Carroll Carrollton AIR 076-16A 2007 Feasibility study/update ALP/MP 45,000 66,330 45,960
Carroll Carrollton AIR 096-16A 2009 Runway pavement maintenance 54,000 63,115 7,155
Mississippi Charleston 

(Mississippi County)
AIR 086-78A 2008 Airport Layout Plan 67,500 67,500 62,572

Boone Columbia Reg AIR 096-37A 2009 Air service promotion 81,000 81,000 22,871

Jefferson Festus AIR 056-114A 2005 ALP update, feasibility study and airfield pavement 135,000 71,352 66,060
Callaway Fulton AIR 066-40A 2006 390,000 382,128 234,636

08-040A-1
Camden Osage Beach (Grand 

Glaize)
AIR 056-45A 2005 Airport Layout Plan 54,000 47,700 45,619

Callaway Jefferson City AIR 066-81A 2005 2,252,500 2,260,242 2,456,550
AIRS 0653-40B
AIR 065-40B
AIRE 065-40B

Jasper Joplin AIR 096-90A 2009 Air service promotion 68,400 68,400 20,411
Adair Kirksville 08-028A-1 2008 Perimeter fence 375,250 364,998 0

Lee's Summit AIR 025-109A 2002 23,190,000 24,035,984 17,937,481
AIR 025-109A2
AIRE 015-109A
AIRE 025-109A
AIRE 035-109A
AIR 035-109A
AIR 045-109A
AIRE 045-109A
AIRE 055-109A

Lincoln Lincoln County AIR 076-053A 2007 Airport feasibility and site selection study, Airport 180,000 180,000 127,350

Land acquisition, site preparation, grading for new 
airport

Extend, mark, light runway 18/36; design, land, 
grading, site prep, awos installation.  Land acquisition 
is on-going and dependent on federal discretionary 
funding.

Construct taxiways A and A2 and apron modifications, 
new lighting

Land acquisition and obstruction removal for runway 
13/31

Jackson

Pike Bowling Green

Branson West

2005

Seal coat runway 5/23; rehabilitate apron, taxiway and 
taxilanes;

Install perimeter fence, obstruction removal, update 
Exhbit "A", land acquisition

Stone 2005
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County Airport Project No. Award Year Description STIP Estimate Award Cost Cost thru SFY 09
AIRE 035-18B
AIRE 045-18B
AIRE 055-18B
AIRE 065-18B
AIRE 075-18B
AIR 0753-18B
AIR 075-18B
AIRE 035-02A
AIRE 045-02A
AIRE 055-02A
AIRS 0554-02A
AIR 055-02A
AIRE 065-02A

Clay AIR 015-107B 2001 8,323,039 8,063,553 6,630,346
AIRE 015-107B
AIRE 025-107B
AIRE 035-107B
AIR 035-107B
AIRE 045-107B
AIRE 055-107B
AIRE 065-107B
AIRE 075-107B
AIRE 045-82A
AIRE 055-82A
AIRE 065-82A
AIRS 0653-82A
AIR 065-82A
AIRE 075-82A

Wayne Piedmont
AIR 086-70A

2008 Repair to lighitng, REIL and AWOS - flood damage 180,000 180,000 173,351

Maries Rolla AIR 076-56A 2007 Update ALP 90,000 120,424 106,996
St. Charles St. Charles Smartt AIR 086-111A 2008 Apron rehabilitation, runway safety area grading 1,350,000 1,295,404 513,185
Saint Louis Saint Louis Lambert AIR 096-113C 2009 Air service promotion 646,850 646,850 52,882
Saint Louis Saint Louis (Spirit) AIR 076-113A 2007 Construct partial parallel taxiway from taxilane 1 to 

runway 8L; land acquisition
2,250,000 2,231,207 2,123,049

Saint Louis Saint Louis (Spirit) AIR 086-113A 2008 Update Master Plan 270,000 288,000 79,200

2,028,436

Vernon

1,502,681Nodaway Maryville (Northwest 
Missouri Regional)

2003

2,014,916

Extend runway, expand apron andtaxiways, lighting, 
entrance road and parking lot

1,884,999 1,788,687

Land, extend runway, parallel taxiway, install runway 
lighting, overlay and strengthen existing runway, 
taxiway and apron, design and construct hangar 
taxiways, wetland mitigation, remove obstructions

Mosby (Midwest 
National Air Center)

Nevada

2,142,239Saline Marshall 2003 Overlay runway and lighting

2,353,2182004 Rehabilitate runway 2/20, upgrade lighting 2,890,807 2,583,890
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County Airport Project No. Award Year Description STIP Estimate Award Cost Cost thru SFY 09
Pettis Sedalia AIRE 035-20A 2003 Land acquisition 930,000 894,068 911,986

AIRE 045-20A
AIRE 055-20A
AIRE 065-20A
AIRE 075-20A
AIR 086-20A

Greene Springfield-Branson 
Reg

AIR 096-92A 2009 Air service promotion 123,750 123,750 8,856

Cedar Stockton AIR 086-86B 2008 Seal and mark runway, safety area grading 225,000 70,811 16,871
Taney Taney County (M 

Graham Clark)
AIR 076-101A 2007 Airprot Layout Plan 72,000 75,557 60,763

Oregon Thayer AIR 075-105A 2007 Sealcoat and mark runway, taxiway and apron (issued 
partial agreement for the design only at this time)

81,000 17,672 12,540

AIRE 035-57B 2003 1,905,790 2,105,604 2,094,151
AIRE 045-57B
AIRE 055-57B
AIRE 065-57B
AIR 065-57B
AIR 075-57B

Morgan Versailles AIR 096-41A 2009 Seal coat runway 7-25 and connecting taxiway 450,000 48,856 9,639
Johnson UCM Max B Swisher AIR 086-19A 2008 Terminal Area Relocation 270,000 258,930 141,398
Johnson UCM Max B Swisher AIR 086-19A1 2008 1,800,000 1,593,428 1,590,037

07-19A-6
Washington Washington County AIR 096-60A 2009 Seal runway, connecting taxiways, apron and taxilanes 162,000 113,963 13,920
Pulaski Waynesville (US 

Army)
AIR 096-57B 2009 Air service promotion 63,000 63,000 26,527

TOTAL 69,630,557 70,164,619 50,799,377

The STIP estimate reflects the federal and state funding share programmed for the project

MoDOT aviation also administers a general aviation airport entitlement program.  MoDOT acts as a pass through agency for these funds.  

Pulaski Waynesville (US 
Army)

Grading for terminal area development and access 
road

Master Plan and ALP update, fuel facility, construct 
new t-hangars, design and construct general aviation 
terminal arrea
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RAIL
COUNTY DOT# Project No. Award Year Description STIP Estimate Award Cost Cost thru SFY 09

Knox 005 052J RRP-000S(234) 2008 New lights and gates installation 200,000 261,723 68,791
Macon 005 106M RRP-000S(228) 2007 Permanent Stop Sign 5,000 1,474 0
Macon 005 121P RRP-000S(228) 2007 New lights and gates installation 250,000 209,661 163,948

Chariton 005 286M RRP-000S(214) 2006 Permanent Stop Sign 754 754 0
Carroll 005 309S RRP-000S(214) 2006 Permanent Stop Sign 754 754 0

Ray 005 327P RRP-000S(214) 2007 Permanent Yield Sign 668 734 0
Clark 063 664M RRP-000S(218) 2007 Permanent Stop Sign 754 754 0

Lincoln 068 762V RRP-000S(243) 2008 New lights and gates installation 250,000 168,616 75,479
Carroll 068 814K RRP-000S(237) 2008 New lights and gates installation 200,000 191,729 204,738

Holt 070 167C RRP-000S (237) 2008 New lights and gates installation 200,000 351,934 258,205
St. Charles 072 849T RRP-000S(258) 2009 New lights and gates installation 179,090 17,909 0

Holt 083 702Y RRP-000S (237) 2008 New lights and gates installation 200,000 151,854 144,535
Audrain 293 350A RRP-000S (232) 2007 New lights and gates installation 250,000 166,474 68,972
Audrain 293 353V RRP-000S (232) 2007 New lights and gates installation 250,000 163,205 69,818
Audrain 293 355J RRP-000S(203) 2006 New lights and gates installation 144,000 118,272 70,270
Audrain 293 358E RRP-000S(203) 2006 New lights and gates installation 144,000 120,796 96,480

Cass 329 837P RRP-000S(196) 2006 New lights and gates installation 180,000 186,041 104,279
Bates 329 866A RRP-000S(200) 2006 New lights and gates installation 144,000 152,869 86,622
Bates 329 870P RRP-000S(203) 2006 New lights and gates installation 144,000 146,532 105,803
Bates 329 872D RRP-000S(203) 2006 New lights and gates installation 144,000 173,377 143,930
Cass 329 890B RRP-000S (209) 2006 New lights and gates installation 144,000 161,804 123,338
Bates 329 896S RRP-000S (209) 2006 New lights and gates installation 180,000 172,359 106,427
Bates 329 970U RRP-000S(203) 2005 Closure 5,000 18,315 0

Caldwell 375 471B RRP-000S(226) 2007 New lights and gates installation 180,000 233,434 237,416
Caldwell 375 473P RRP-000S(226) 2007 New lights and gates installation 180,000 191,989 177,456
Vernon 411 028B RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 029H RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 032R RRP-000S(225) 2007 Permanent Stop Sign 500 195 0
Vernon 411 034E RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 035L RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 038G RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 040H RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 043D RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 044K RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 046Y RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 051V RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 052C RRP-000S(225) 2007 Permanent Yield Sign 500 195 0
Vernon 411 053J RRP-000S(225) 2007 Closure 5,000 2,500 0

St. Louis City 424 961E RRP-000S(211) 2007 New lights and gates installation 120,000 168,548 168,548
Lawrence 435 117L RRP-000S(237) 2008 New lights and gates installation 175,000 184,956 0
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Johnson 442 006L RRP-000S(229) 2008 New lights and gates installation 250,000 226,250 80,174
Cooper 442 174S RRP-000S(217) 2008 New lights and gates installation 144,000 199,341 187,487

Moniteau 442 195K RRP-000S(217) 2008 New lights and gates installation 144,000 178,894 150,950
Moniteau 442 206V RRP-000S(217) 2008 New lights and gates installation 144,000 172,394 140,402
Moniteau 442 218P RRP-000S(217) 2008 New lights and gates installation 144,000 168,087 133,519
Moniteau 442 231D RRP-000S(207) 2008 New lights and gates installation 144,000 262,735 240,308
Moniteau 442 233S RRP-000S(207) 2008 New lights and gates installation 144,000 278,806 244,960

Bates 443 089F RRP-000S(224) 2008 New lights and gates installation 5,000 131,961 67,852
Bates 443 090A RRP-000S(224) 2008 Closure 127,500 1,975 0
Bates 443 091G RRP-000S(224) 2008 New lights and gates installation 127,500 131,961 67,009
Bates 443 092N RRP-000S(224) 2008 New lights and gates installation 127,500 131,961 0
Bates 443 093V RRP-000S(224) 2008 New lights and gates installation 5,000 135,304 69,593
Bates 443 095J RRP-000S(224) 2008 Closure 5,000 1,679 0
Bates 443 096R RRP-000S(224) 2008 New lights and gates installation 5,000 133,338 67,867
Bates 443 097X RRP-000S(224) 2008 Closure 127,500 1,679 0
Bates 443 098E RRP-000S(224) 2008 Closure 5,000 1,679 0
Butler 443 538H RRP-000S(223) 2008 New lights and gates installation 180,000 249,278 201,609
Wayne 446 040G RRP-000S(217) 2008 New lights and gates installation 180,000 181,403 173,704

Stoddard 446 340V RRP-000S(181) 2008 New lights and gates installation 180,000 26,000 0
Stoddard 446 346L RRP-000S(245) 2009 New lights and gates installation 200,000 294,998 0
St. Louis 480 292W RRP-000S(153) 1999 New lights and gates installation 230,000 7,488 0
Marion 480 609L RRP-000S(233) 2008 New lights and gates installation 200,000 138,294 10,604
Ralls 480 637P RRP-000S(238) 2008 New lights and gates installation 150,000 234,906 234,884
Ralls 480 644A RRP-000S(250) 2008 New lights and gates installation 200,000 296,881 171,444

Boone 480 737U RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 738B RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 740C RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 741J RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 746T RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 747A RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 749N RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 750H RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 754K RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 759U RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 762C RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 767L RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 768T RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 770U RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 775D RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 776K RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 778Y RRP-000S(260) 2009 Upgrade lights from incandescent to LEDs 25,000 20,881 0
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Boone 480 791M RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 793B RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 799S RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Boone 480 801R RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Bates 483 088Y RRP-000S(224) 2008 Closure 5,000 1,975 0

Audrain 483 649U RRP-000S (232) 2007 New lights and gates installation 200,000 151,416 135,005
Audrain 483 652C RRP-000S (232) 2007 New lights and gates installation 200,000 145,089 113,280
Chariton 483 770E RRP-000S(248) 2008 Upgrade active warning devices 150,000 58,585 0
Chariton 483 774G RRP-000S(248) 2008 New lights and gates installation 150,000 185,981 0
Greene 664 102C RRP-000S(251) 2008 Upgrade lights from incandescent to LEDs 25,000 21,173 15,783

Crawford 664 414K RRP-000S(268) 2009 New lights and gates installation 200,000 169,384 0
Phelps 664 577U RRP-000S(249) 2008 Closure 2,000 1,633 0
Phelps 664 579H RRP-000S(249) 2008 Upgrade active warning devices 100,000 125,216 56,476
Phelps 664 580C RRP-000S(249) 2008 Upgrade active warning devices 100,000 117,105 46,751
Phelps 664 581J RRP-000S(249) 2008 Upgrade active warning devices 100,000 137,669 54,639

New Madrid 665 607M RRP-000S (240) 2008 New lights and gates installation 200,000 163,838 122,855
Webster 667 633J RRP-000S (241) 2008 New lights and gates installation 200,000 157,853 138,989
Webster 667 640U RRP-000S (236) 2008 New lights and gates installation 200,000 159,458 139,960
Oregon 667 803B RRP-000S(259) 2009 Close crossing, replace bridge 190,000 187,200 0
Newton 668 367T RRP-000S(255) 2009 New lights and gates installation 150,000 141,491 26,672
Newton 668 370B RRP-000S(255) 2009 New lights and gates installation 150,000 144,027 30,139
Webster 673 229P RRP-000S (236) 2008 New lights and gates installation 200,000 161,293 125,396
Lawrence 673 305F RRP-000S (235) 2008 New lights and gates installation 200,000 134,168 117,695

Barry 673 367D RRP-000S(190) 2005 Safety improvements 55,000 8,264 0
Greene 676 694Y RRP-000S(220) 2007 Permanent Yield Sign 2,000 1,738 1,418
Greene 676 695F RRP-000S(220) 2008 Permanent Yield Sign 500 869 0
Greene 676 696M RRP-000S(220) 2008 Permanent Yield Sign 500 869 0
Greene 676 697U RRP-000S(220) 2008 Permanent Yield Sign 500 869 0
Scott 787 995B RRP-000S(245) 2009 New lights and gates installation 330,000 394,595 0

Boone 913 234B RRP-000S(227) 2007 Permanent Yield Sign 575 560 0
Newton 919 240A RRP-000S(191) 2006 lights and gates; close 3 crossings 500,000 473,969 100,484
Phelps 929 007T RRP-000S(249) 2008 New lights and gates installation 100,000 179,123 59,366

RAIL TOTAL 10,798,595 10,766,480 6,002,333
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Construction Work in Progress in SFY 2009
RSMo 21.795.24.(4)

WATERWAYS
County Port Project No. Award Year Description STIP Estimate Award Cost Cost thru SFY09

Pemiscot
Pemiscot County Port 
Authority WCI09000111 2009 Rail construction $3,226,000 $3,226,000 $1,601,045

New Madrid
New Madrid County
Port Authority WCI09000101 2009 Warehouse and rail extension $1,150,000 $1,150,000 $1,092,720

Buchanan
St. Joseph Regional
Port Authority WCI09000141 2009

Service road improvements, land acquisition and truck
scales $528,442 $528,442 $344,498

Howard 
Cooper

Howard/Cooper 
County Regional Port 
Authority WCI09000022 2009 Truck scale and foundation for grain bin $84,000 $84,000 $0

Ste. Genevieve
New Bourbon Regional
Port Authority WCI09000121 2009

Phase 1 harbor construction and ferry equipment 
upgrade $550,000 $550,000 $80,277

Cape 
Girardeau/ 

Southeast Missouri 
Regional Port Authority WCI09000081 2009 Rail improvements $1,046,558 $1,046,558 $964,892

St. Louis City
City of St. Louis Port 
Authority WCI09000051 2009 Municipal dock improvements $225,000 $225,000 $127,731

WATERWAYS TOTAL $6,810,000 $6,810,000 $4,211,163

AVIATION 69,630,557 70,164,619 50,799,377
RAIL 10,798,595 10,766,480 6,002,333
WATERWAYS 6,810,000 6,810,000 4,211,163

87,239,152.00$ 87,741,099.00$ 61,012,873.00$ DIVISION TOTAL
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Program Estimates Compared to Costs of Projects Completed in 2009 
RSMo 21.795.3(5,6) 

 
Introduction 

 
The information in this section is in accordance with the following sections 
of the reporting statute.  "(5) The current status as to completion, by project, 
of the fifteen-year road and bridge program adopted in 1992. The first 
written report submitted pursuant to this section shall include the original 
cost estimate, updated estimate and final completed cost by project. Each 
written report submitted thereafter shall include the cost estimate at the 
time the project was placed on the most recent five-year highway and 
bridge construction plan and the final completed cost by project; (6) The 
reasons for cost increases or decreases exceeding five million dollars or ten 
percent relative to cost estimates and final completed costs for projects in 
the state highway and bridge construction program or any other projects 
relating to other modes of transportation completed in the preceding state 
fiscal year. Cost increases or decreases shall be determined by comparing 
the cost estimate at the time the project was placed on the most recent five-
year highway and bridge construction plan and the final completed cost by 
project. The reasons shall include the amounts resulting from inflation, 
department-wide design changes, changes in project scope, federal 
mandates, or other factors; ..."  Section 21.795.3(5) and (6), RSMo Supp. 
2002 (L. 2003 TAFP HB 668). 

 
The programmed cost estimates and completed costs are compared in this section.  Included in 
the estimate and award costs are costs for preliminary engineering (developing the roadway and 
bridge plans), right of way, construction engineering (inspecting the project during construction) 
and construction.  The programmed cost on the most recent Five-Year Highway and Bridge 
Schedule is compared with the total cost of each project completed in fiscal year 2009.  
Explanations are provided for projects that indicate a difference of more than 10 percent or $5 
million between the programmed cost estimate and the actual amount spent on the project. 
 



MoDOT is delivering transportation projects within a reasonable deviation from the most 
recently programmed estimates. A total of 411 projects were completed in fiscal year 2009. The 
project estimates equaled $1,588,013,000. The cost to complete the projects totaled 
$1,592,980,000.  The difference of $4,967,000 represents an increase of 0.31%. The historical 
deviations over the last twelve years are shown below. 
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For other modes of transportation, the estimate for capital projects in progress completed in state 
fiscal year 2009 equaled $24,165,033.  The actual cost to complete these projects is $23,302,161, 
which is a savings of $862,872 or 4 percent less than the project estimate.  These numbers do not 
include operating assistance for the other modes, such as Amtrak, OATS, Missouri Elderly and 
Handicapped Transportation Assistance Program and traffic control tower operating assistance. 
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Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.3(6)
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County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Andrew 29 5I2153C 4/2008 $243 $259 6.58%On-call preventive maintenance and pavement repair on 
I-29 from Rte. K to Rte. 92 in Platte County.  Also 
includes I-229 in Andrew and Buchanan Counties. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$238

RW Inc:

CN:  

Other:  $0

$227

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $553

$16 $21CE :
$ Difference

16$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Andrew 48 1L1000B 5/2008 $919 $810 -11.86%Thin pavement treatment from Rte. 71 to Rte. M. 

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$796

RW Inc:

CN:  

Other:  $0

$858

RW: $0

$2PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $658

$59 $13CE :
$ Difference

-109$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components, and lower than expected engineering 
costs.

Andrew 59 1S2151 7/2008 $1,426 $1,435 0.63%Resurface driving lanes and shoulders from I-29 
interchange to LP 29 intersection (North Belt Highway) 
near St. Joseph.  

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,347

RW Inc:

CN:  

Other:  $0

$1,307

RW: $0

$29PE $32

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,271

$90 $56CE :
$ Difference

9$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Andrew 71 1S2152 7/2008 $2,016 $1,818 -9.82%Resurface driving lanes from Price Street in Savannah 
to the I-29 interchange north of St. Joseph.  

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,717

RW Inc:

CN:  

Other:  $0

$1,859

RW: $0

$29PE $17

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,733

$128 $85CE :
$ Difference

-198$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Atchison 29 5I2153B 4/2008 $334 $411 23.05%On-call preventive maintenance and pavement repair 
from the Iowa State Line to Route K in Andrew County. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$398

RW Inc:

CN:  

Other:  $0

$312

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $759

$22 $14CE :
$ Difference

77$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
this being an on-call repair project. The need for 
repairs was higher than estimated.

Buchanan 169 1P0965 6/2008 $1,061 $865 -18.47%Preventative maintenance treatment on driving lanes 
from Rte. FF in St. Joseph to Clay County line.  

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$767

RW Inc:

CN:  

Other:  $0

$984

RW: $0

$9PE $28

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $782

$68 $70CE :
$ Difference

-196$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Buchanan 229 1I0968 4/2007 $3,044 $2,202 -27.66%Replace expansion joints 0.15 mile south of Rte. 59 
Ramp, in St. Joseph. Project involves bridge A2225 
(northbound and southbound lanes).

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$1,996

RW Inc:

CN:  

Other:  $0

$2,839

RW: $0

$10PE $56

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,052

$195 $150CE :
$ Difference

-842$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Buchanan 229 1I0969 4/2007 $632 $489 -22.63%Replace expansion joints 0.5 mile south of the Rte. 36 
interchange, in St. Joseph. Project involves bridge 
A3032.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$453

RW Inc:

CN:  

Other:  $0

$582

RW: $0

$10PE $14

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $464

$40 $23CE :
$ Difference

-143$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and lower than expected inspection costs.

Buchanan 229 1I0972 4/2007 $311 $270 -13.18%Replace expansion joints on ramp from southbound I-
229 to eastbound Rte. 36 in St. Joseph. Project involves 
bridge A2232.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$226

RW Inc:

CN:  

Other:  $0

$282

RW: $0

$10PE $34

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $232

$19 $10CE :
$ Difference

-41$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Buchanan 36 1P0970 4/2007 $763 $719 -5.77%Replace expansion joints 0.2 mile east of the Missouri 
River in St. Joseph. Project involves bridge L0319.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$654

RW Inc:

CN:  

Other:  $0

$705

RW: $0

$10PE $22

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $668

$48 $43CE :
$ Difference

-44$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Buchanan 36 1P0971 4/2007 $321 $750 133.64%Replace expansion joints on Pony Express Bridge over 
the Missouri River, in St. Joseph. Project involves bridge 
A3664.  MoDOT will bid and award project with KDOT to 
reimburse 50% of costs per cost share agreement.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$695

RW Inc:

CN:  

Other:  $0

$292

RW: $0

$10PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $694

$19 $45CE :
$ Difference

429$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
some of the work originally included in project 1P1008 
was completed under project 1P0971.

Buchanan 36 1P1008 4/2007 $865 $482 -44.28%Replace expansion joints on eastbound and westbound 
bridges east of the Missouri River near Kansas State 
line.  KDOT to reimburse 50% of costs per cost share 
agreement. Project involves bridges A3665 and A3666.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$455

RW Inc:

CN:  

Other:  $0

$800

RW: $0

$10PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $454

$55 $24CE :
$ Difference

-383$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
some of the work originally included in this project was 
accomplished with 1P0971.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Caldwell 36 1P0913 2/2008 $4,499 $2,646 -41.19%Resurface driving lanes and shoulders on westbound 
lane from east of Rte. 13 to Livingston County.  

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$2,465

RW Inc:

CN:  

Other:  $0

$4,060

RW: $0

$160PE $40

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,063

$279 $141CE :
$ Difference

-1853$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower then expected engineering costs.

Caldwell A 1L0900B 5/2008 $316 $320 1.27%Pavement treatments from Rte. 116 to Ray County. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$300

RW Inc:

CN:  

Other:  $0

$293

RW: $0

$3PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $280

$20 $20CE :
$ Difference

4$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Clinton 69 1S0869 9/2007 $2,708 $2,072 -23.49%Widen driving lanes, resurface and improve shoulders 
from Rte. 116 to Clay County line.  

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$1,930

RW Inc:

CN:  

Other:  $0

$2,369

RW: $0

$176PE $20

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,965

$163 $123CE :
$ Difference

-636$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
change in project scope, and lower than expected 
engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Daviess 35 5I2153E 4/2008 $229 $228 -0.44%On-call preventive maintenance and pavement repair 
from Rte. 6 to Rte. 92 in Clay County. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$214

RW Inc:

CN:  

Other:  $0

$214

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $520

$15 $14CE :
$ Difference

-1$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Daviess 6 1P0760 2/2007 $7,221 $8,762 21.34%Replace bridges over Muddy Creek, Muddy Creek 
Channel and Brushy Creek; widen shoulders and extend 
box culvert at Thompson Creek from east of Rte. 13 
north junction to west of Rte. V near Gallatin. Project 
involves bridges F0100, F1136, F0102 and K0224.

Reason(s): 
11/19/2008

  
Completion

$0 $90
$267

$6,435

RW Inc:

CN:  

Other:  $3

$5,891

RW: $173

$505PE $1,197

$386
$2NonContract  $0

Utilities $248

CN Award 
Cost + Cont. $6,777

$404 $381CE :
$ Difference

1541$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional changes in project scope after estimates 
were established, higher than expected engineering, 
utility, and right of way costs.

Daviess 6 1P0950 12/2007 $2,346 $1,296 -44.76%Resurface driving lanes and improve shoulders from 1.9 
miles west of Rte. 13 south to Rte. 13 north near 
Gallatin.  

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$1,191

RW Inc:

CN:  

Other:  $0

$2,109

RW: $0

$92PE $23

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,189

$145 $82CE :
$ Difference

-1050$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
a change in project scope, and lower than expected 
engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Daviess M 1L0900C 5/2008 $793 $751 -5.30%Thin pavement treatment from Rte. 13 to Rte. 36. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$717

RW Inc:

CN:  

Other:  $0

$737

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $650

$51 $34CE :
$ Difference

-42$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Dekalb 36 1P0876 1/2007 $1,784 $1,517 -14.97%Resurface eastbound lane pavement with 3 3/4" asphalt 
from 0.2 mile west of Rte. 33 north to 1.4 miles east of 
Rte. 33 north near Cameron. 

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$1,424

RW Inc:

CN:  

Other:  $0

$1,601

RW: $0

$73PE $26

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,225

$110 $66CE :
$ Difference

-267$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and lower than expected engineering 
costs.

Dekalb 36 1P0920 1/2007 $2,566 $1,696 -33.90%Resurface westbound lane pavement with 3 3/4" asphalt 
from Rte. 33 north to west of Bus. 36 near Cameron. 

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$1,581

RW Inc:

CN:  

Other:  $0

$2,316

RW: $0

$90PE $27

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,487

$159 $88CE :
$ Difference

-870$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Dekalb 36 1P0921 5/2007 $6,330 $3,340 -47.24%Resurface eastbound lanes and shoulders with 5" 
asphalt from 1.5 miles east of Rte. 31 (north) to Rte. 33 
(north), near Stewartsville. 

Reason(s): 
8/21/2008

  
Completion

$0 $0
$0

$3,160

RW Inc:

CN:  

Other:  $0

$5,716

RW: $0

$222PE $37

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,108

$392 $143CE :
$ Difference

-2990$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected engineering costs.

Gentry 136 1P1035 12/2007 $348 $141 -59.48%Preventative maintenance treatment on driving lanes 
and shoulders from east of Rte. 169 (east junction) to 
west of Rte. C in Albany. 

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$129

RW Inc:

CN:  

Other:  $0

$321

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $155

$22 $12CE :
$ Difference

-207$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
changes in project requirements after estimates were 
established, and changes in market prices for project 
components.

Harrison 35 1I0926 2/2007 $5,305 $5,762 8.61%Grading, drainage, paving and structure work for 
Welcome Center along southbound I-35 in Harrison 
County near Iowa State line. Funding by statewide 
enhancement funds.

Reason(s): 
2/19/2009

  
Completion

$0 $4
$80

$5,126

RW Inc:

CN:  

Other:  $0

$4,457

RW: $130

$363PE $177

$19
$1NonContract  $0

Utilities $49

CN Award 
Cost + Cont. $5,176

$306 $355CE :
$ Difference

457$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Harrison 35 1I0966 3/2007 $16,524 $14,050 -14.97%Resurface existing pavement with 2" hot-in-place 
recycled material and resurface with 1 3/4" asphalt from 
the Iowa State line to Rte. 136 in Bethany.  

Reason(s): 
6/19/2009

  
Completion

$0 $0
$0

$13,241

RW Inc:

CN:  

Other:  $0

$14,915

RW: $0

$585PE $161

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$13,215

$1,024 $648CE :
$ Difference

-2474$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
a value engineering study (cost savings), recent 
changes in market prices for project components, and 
lower than anticipated engineering costs.

Harrison 35 5I2153D 4/2008 $264 $142 -46.21%On-call preventive maintenance and pavement repair 
from the Iowa State Line to Rte. 6 in Daviess County. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$136

RW Inc:

CN:  

Other:  $0

$247

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $601

$17 $6CE :
$ Difference

-122$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
this being an on-call repair project. The need for 
repairs was lower than estimated.

Harrison H 1L0800C 11/2007 $453 $431 -4.86%Thin pavement treatment from I-35 east to Rte. 146.  

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$414

RW Inc:

CN:  

Other:  $0

$419

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $383

$29 $17CE :
$ Difference

-22$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 

MoDOT Page 99/29/2009



County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Holt 159 1P0954 1/2008 $1,672 $1,696 1.44%Resurface pavement from the Nebraska State line to I-
29.  

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$1,614

RW Inc:

CN:  

Other:  $0

$1,551

RW: $0

$15PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,466

$106 $74CE :
$ Difference

24$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Nodaway E 1L0800B 11/2007 $752 $674 -10.37%Thin pavement treatment from Rte. 246 to Rte. 136.  

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$655

RW Inc:

CN:  

Other:  $0

$699

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $661

$48 $18CE :
$ Difference

-78$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and lower than expected engineering 
costs.

Nodaway M 1L1000C 5/2008 $419 $422 0.72%Thin pavement treatment from Rte. 71 to Rte. AH. 

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$408

RW Inc:

CN:  

Other:  $0

$387

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $402

$27 $14CE :
$ Difference

3$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Various Various 1Q2160 4/2008 $237 $260 9.70%Installation of dynamic message signs at various 
locations on I-29 and I-35. Funded by Central Office 
Traffic Division ($1.6 million) and an Amber Alert grant 
($400,000).

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$210

RW Inc:

CN:  

Other:  $0

$212

RW: $0

$10PE $10

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $181

$15 $40CE :
$ Difference

23$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Adair 63 2P0747 1/2007 $6,424 $7,099 10.51%Widen to four lanes from 1.1 miles south of Rte. KK to 
Rte. 11 south near Kirksville. 

Reason(s): 
3/19/2009

  
Completion

$60 $62
$569

$5,192

RW Inc:

CN:  

Other:  $0

$3,735

RW: $1,255

$574PE $499

$272
$0NonContract  $0

Utilities $555

CN Award 
Cost + Cont. $5,345

$245 $505CE :
$ Difference

675$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and higher than expected inspection 
costs.

Adair 63 2P0773 12/2007 $8,207 $6,877 -16.21%Resurface pavement and redeck bridge A0133 from 
south of Rte. 6 in Adair County to Rte. M in Macon 
County. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$6,541

RW Inc:

CN:  

Other:  $0

$7,661

RW: $0

$20PE $47

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $6,548

$526 $288CE :
$ Difference

-1330$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Carroll 24 2P0417 5/2008 $836 $599 -28.35%Right of way acquisition and replace bridge over Wild 
Cat Creek 1.5 miles east of Rte. 139. Project involves 
bridge H0423.

Reason(s): 
4/6/2009

  
Completion

$11 $7
$17

$314

RW Inc:

CN:  

Other:  $0

$572

RW: $18

$157PE $114

$87
$0NonContract  $0

Utilities $39

CN Award 
Cost + Cont. $329

$39 $61CE :
$ Difference

-237$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Carroll 65 2P2149 9/2008 $425 $543 27.76%Intersection improvements into American Energy Bio-
diesel plant at CR 170. Cost Share Project with 
American Energy Producers, Inc.

Reason(s): 
6/5/2009

  
Completion

$3 $3
$1

$352

RW Inc:

CN:  

Other:  $0

$321

RW: $4

$25PE $127

$55
$0NonContract  $0

Utilities $50

CN Award 
Cost + Cont. $355

$22 $6CE :
$ Difference

118$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected design costs and recent changes 
in market prices for project components.

Carroll 65 2P2154 6/2008 $163 $140 -14.11%Lighting improvements at Rte. 24 interchange at 
Carrollton. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$97

RW Inc:

CN:  

Other:  $0

$143

RW: $0

$10PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $103

$10 $34CE :
$ Difference

-23$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Chariton 129 2P0768 1/2008 $351 $417 18.80%Rehabilitate bridge 2.2 miles south of Rte. 24. Project 
includes bridge A2035. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$312

RW Inc:

CN:  

Other:  $0

$298

RW: $0

$30PE $34

$0
$0NonContract  $3

Utilities $0

CN Award 
Cost + Cont. $294

$20 $70CE :
$ Difference

66$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs.

Chariton 5 2P0723 4/2007 $1,495 $1,588 6.22%Right of way acquisition and bridge replacement over 
Shannon Creek 0.5 mile south of Rte. WW. Project 
involves bridge H0647.

Reason(s): 
9/5/2008

  
Completion

$10 $28
$27

$918

RW Inc:

CN:  

Other:  $0

$1,084

RW: $35

$54PE $279

$137
$0NonContract  $0

Utilities $238

CN Award 
Cost + Cont. $936

$74 $199CE :
$ Difference

93$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Linn 36 2P0750 2/2007 $4,823 $3,871 -19.74%Resurface pavement and rehabilitate bridges to provide 
smoother pavement from 2 miles west of Rte. 11 east to 
Macon County line. Project involves bridges G0657, 
G0659 and G0815. 

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$3,595

RW Inc:

CN:  

Other:  $0

$4,437

RW: $0

$80PE $45

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $3,636

$305 $231CE :
$ Difference

-952$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Linn 36 2P2150 6/2008 $472 $524 11.02%Eastbound pavement improvements from Van Dorsen 
Creek to the Macon/Linn County line. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$485

RW Inc:

CN:  

Other:  $0

$437

RW: $0

$5PE $7

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $490

$30 $32CE :
$ Difference

52$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.

Livingston 190 2S2153 5/2008 $51 $80 56.86%Extend turn lane and place school flasher sign at Hornet 
Drive. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$72

RW Inc:

CN:  

Other:  $0

$43

RW: $0

$5PE $1

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $73

$3 $7CE :
$ Difference

29$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating (solar-powered 
flasher).

Livingston 36 2P0733 12/2006 $27,560 $23,362 -15.23%Resurface pavement and rehabilitate bridges 1.0 mile 
east of Rte. 65 to 0.7 mile east of Brookfield. Bridges 
A4639, A4640, A0845, A0793, A1047, A5498, A5499, 
A5500, A1166, A1167, A3253, A4434, G0608, L0158, 
A1169, A1170, A1171, A1172, A3254, A3255, A3256.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$22,078

RW Inc:

CN:  

Other:  $0

$24,337

RW: $0

$1,553PE $284

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$22,237

$1,670 $1,000CE :
$ Difference

-4198$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Livingston 36 2P0751 3/2007 $4,614 $2,815 -38.99%Resurface pavement to provide smoother pavement 
from Caldwell County line to Rte. 65 in Chillicothe. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$2,697

RW Inc:

CN:  

Other:  $0

$4,198

RW: $0

$125PE $13

$0
$0NonContract  $3

Utilities $0

CN Award 
Cost + Cont. $2,632

$288 $105CE :
$ Difference

-1799$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected engineering costs.

Livingston 65 2P0768B 1/2008 $437 $389 -10.98%Rehabilitate bridges on Rte. 65 north of Chillicothe. 
Project involves bridges A3595, A3596, and A3597.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$331

RW Inc:

CN:  

Other:  $0

$375

RW: $0

$36PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $380

$26 $54CE :
$ Difference

-48$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Livingston 65 2P2146 5/2008 $382 $418 9.42%Advanced construction funded by the City of Chillicothe 
for signals and geometric revisions at County Road 228. 
To improve intersection condition.  Cost Share Project.

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$328

RW Inc:

CN:  

Other:  $0

$316

RW: $0

$40PE $44

$0
$0NonContract  $4

Utilities $0

CN Award 
Cost + Cont. $333

$22 $47CE :
$ Difference

36$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Macon 36 2P0769 2/2007 $5,452 $4,008 -26.49%Diamond grind and overlay pavement to provide 
smoother pavement and rehabilitate bridges A2041 and 
L0569 from Middle Fork Chariton River to end of dual 
lanes east of Macon. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$3,749

RW Inc:

CN:  

Other:  $0

$4,869

RW: $0

$249PE $41

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,738

$334 $217CE :
$ Difference

-1444$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected engineering costs.

Macon 63 2P0748 2/2007 $6,698 $7,109 6.14%Construction of dual lanes undivided and three lanes 
with two way left turn from existing dual lanes north of 
63/36 interchange to 0.3 miles north of Rte. DD. 

Reason(s): 
3/4/2009

  
Completion

$129 $130
$564

$4,809

RW Inc:

CN:  

Other:  $0

$3,225

RW: $2,000

$792PE $917

$108
$0NonContract  $0

Utilities $340

CN Award 
Cost + Cont. $5,331

$212 $580CE :
$ Difference

411$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Macon 63 2P0770 12/2007 $3,108 $2,768 -10.94%Resurface pavement from divided four-lane highway 
south of Macon to Jacksonville. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$2,605

RW Inc:

CN:  

Other:  $0

$2,824

RW: $0

$90PE $29

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,203

$194 $134CE :
$ Difference

-340$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Mercer 136 2P0442B 11/2006 $4,081 $3,815 -6.52%Replace bridge and roadway resurfacing. Project 
involves bridges J0027 and L0073 from Rte. 65 
intersection to 0.4 miles east of Union Pacific Railway 
bridge. 2P0445 has been added to this project.

Reason(s): 
10/6/2008

  
Completion

$63 $80
$78

$2,718

RW Inc:

CN:  

Other:  $0

$3,022

RW: $191

$517PE $440

$151
$0NonContract  $0

Utilities $81

CN Award 
Cost + Cont. $2,942

$207 $348CE :
$ Difference

-266$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Mercer E 2S2148 2/2008 $807 $750 -7.06%Bridge replacement project over Muddy Creek 1.5 miles 
west of Rte. Y. 

Reason(s): 
11/5/2008

  
Completion

$1 $1
$0

$609

RW Inc:

CN:  

Other:  $0

$731

RW: $0

$2PE $60

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $652

$73 $80CE :
$ Difference

-57$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Putnam 136 2P0448 3/2008 $1,585 $1,982 25.05%Replace bridge over Chariton River, and replace 
overflow bridges from approx. 0.1 mile west of Rte. N to 
approx. 0.6 mile east of Putnam-Schuyler County line. 
Project involves bridges K0026, K0025 and K0060.

Reason(s): 
4/20/2009

  
Completion

$0 $0
$0

$1,599

RW Inc:

CN:  

Other:  $0

$1,262

RW: $0

$217PE $226

$0
$0NonContract  $0

Utilities $19

CN Award 
Cost + Cont. $1,617

$87 $157CE :
$ Difference

397$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and higher than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Randolph 24 2P0315 1/2008 $4,300 $2,895 -32.67%Replace bridges over East Fork Chariton River 1.8 and 
1.1 miles east of Rte. 3 north junction. Project involves 
bridges F0403R1 and F0529R1.

Reason(s): 
6/19/2009

  
Completion

$8 $11
$7

$2,105

RW Inc:

CN:  

Other:  $0

$3,504

RW: $63

$454PE $410

$0
$1NonContract  $3

Utilities $28

CN Award 
Cost + Cont. $2,214

$240 $360CE :
$ Difference

-1405$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, lower than expected 
right of way, and lower utility costs.

Randolph 63 2P0487 8/2004 $29,151 $35,976 23.41%Grading and paving from north of Jacksonville to north 
Bus. Rte. 63, including interchange at north Bus. Rte. 
63. 2U0488G combined into this project.  Add lanes for 
dual with freeway right of way.  Partially funded by 
MoDOT Economic Development.

Reason(s): 
8/6/2008

  
Completion

$0 $573
$4,546

$26,108

RW Inc:

CN:  

Other:  $0

$22,273

RW: $2,373

$1,891PE $940

$1,952
$15NonContract  $0

Utilities $1,100

CN Award 
Cost + Cont.$25,351

$1,514 $1,841CE :
$ Difference

6825$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
excavation changes and higher right of way and utility 
costs.

Randolph 63 2P0727 8/2004 $2,633 $1,426 -45.84%Resurface the existing lanes utilized as part of the four-
lane section from north of Jacksonville to North 
Business Rte. 63 interchange at North Business Rte. 
63. Actual length to be resurfaced is approximately 5.4 
miles.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$1,360

RW Inc:

CN:  

Other:  $0

$2,339

RW: $0

$130PE $48

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,818

$164 $18CE :
$ Difference

-1207$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, unexpected change 
orders, and lower than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Randolph 63 2P0771 12/2007 $4,615 $4,486 -2.80%Resurface pavement and provide edge line rumble 
strips from Rte. 24 to Boone County line.

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$4,248

RW Inc:

CN:  

Other:  $0

$4,255

RW: $0

$68PE $18

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,455

$292 $220CE :
$ Difference

-129$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Saline 65 2P0752 7/2007 $999 $1,221 22.22%Safety improvement of curve near Rte. N. 

Reason(s): 
9/5/2008

  
Completion

$11 $17
$43

$859

RW Inc:

CN:  

Other:  $0

$682

RW: $47

$65PE $120

$110
$0NonContract  $3

Utilities $144

CN Award 
Cost + Cont. $844

$47 $72CE :
$ Difference

222$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and higher engineering costs.

Saline 65 2P0786 6/2007 $467 $538 15.20%Install permanent signals at intersection, add turn lanes 
to College Street and right turn lanes to Rte. 65 at 
intersection within the city limits of Marshall. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$431

RW Inc:

CN:  

Other:  $0

$403

RW: $0

$36PE $37

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $336

$28 $70CE :
$ Difference

71$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Saline 70 2I2147 12/2007 $185 $250 35.14%Bridge rehabilitation 1.1 miles east of Rte. 65. Project 
involves Bridge A0207. 

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$187

RW Inc:

CN:  

Other:  $0

$166

RW: $0

$8PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $190

$11 $60CE :
$ Difference

65$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs and recent 
changes in market prices for project components.

Saline 70 4P2236C 4/2008 $86 $69 -19.77%Striping on I-70 within Saline County. 

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$67

RW Inc:

CN:  

Other:  $0

$74

RW: $0

$7PE $1

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $70

$5 $1CE :
$ Difference

-17$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected engineering costs.

Sullivan 6 2P0768D 5/2008 $891 $1,057 18.63%Bridge improvements over West Yellow creek 3.0 miles 
west of Route 129. Project involves bridge L0797.  

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$790

RW Inc:

CN:  

Other:  $0

$824

RW: $0

$10PE $102

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $859

$57 $165CE :
$ Difference

166$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Audrain 54 3P0664 5/2008 $324 $570 75.93%Improve intersection at Rte. 54 and Rte. 19 north 
junction.  

Reason(s): 
4/6/2009

  
Completion

$0 $9
$19

$379

RW Inc:

CN:  

Other:  $0

$270

RW: $3

$31PE $130

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $331

$19 $33CE :
$ Difference

246$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and redesigns.

Audrain 54 3P0687 4/2007 $858 $2,982 247.55%Resurfacing pavement and shoulders from 0.5 mile west 
of Rte. P to Rte. 79 (2 disconnected sections). 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$2,736

RW Inc:

CN:  

Other:  $0

$772

RW: $0

$35PE $67

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,685

$51 $179CE :
$ Difference

2124$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and due to conditions deteriorating faster 
than expected.

Audrain 54 3P0727 5/2008 $2,308 $3,375 46.23%Pavement treatments from Rte. 19 north junction east to 
0.5 mile west of Rte. P. 

Reason(s): 
4/6/2009

  
Completion

$1 $3
$1

$3,130

RW Inc:

CN:  

Other:  $0

$2,071

RW: $2

$91PE $70

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $2,674

$142 $171CE :
$ Difference

1067$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and higher than expected inspection 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Clark 61 3P0722 0/2005 $78 $101 29.49%Stream stabilization to protect bridge A4584 5.8 miles 
west of Rte. 136 at Fox River. 65% funding by Corps of 
Engineers.  Cost shown is MoDOT's share.  Joint 
project with Corps of Engineers.  Will be let by Corps.

Reason(s): 
9/11/2008

  
Completion

$1 $3
$1

$94

RW Inc:

CN:  

Other:  $0

$60

RW: $10

$3PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $61

$4 $0CE :
$ Difference

23$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
coordination with outside agencies and unexpected 
change orders.

Clark AA 3S0653 3/2008 $379 $526 38.79%Bridge project over Linn Creek 2.9 miles south of Rte. 
NN. Project involves bridge N0487.

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$300

RW Inc:

CN:  

Other:  $0

$261

RW: $0

$100PE $137

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $291

$18 $89CE :
$ Difference

147$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and higher than expected inspection costs.

Knox 156 3S0662 2/2004 $85 $90 5.88%Stream stabilization to protect bridge X0905, 2.1 miles 
east of Macon County line at Salt River.  65% funding by 
Corps of Engineers.  Cost shown is MoDOT's share.  
Joint project with Corps of Engineers.  Will be let by the 
Corps.

Reason(s): 
9/11/2008

  
Completion

$0 $5
$7

$68

RW Inc:

CN:  

Other:  $0

$70

RW: $15

$0PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $52

$0 $1CE :
$ Difference

5$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Knox 6 3P0783 2/2008 $1,481 $735 -50.37%Pavement treatment from Adair County line east to Rte. 
15 south junction. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$672

RW Inc:

CN:  

Other:  $0

$1,379

RW: $0

$7PE $7

$0
$26NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $483

$95 $30CE :
$ Difference

-746$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design.

Lewis 61 3P0424B 7/2005 $23,836 $25,885 8.60%Grading, bridges and paving for four-lane expressway 
from Clark County line to Rte. B. 3P0424 incorporated 
into this project.

Reason(s): 
4/6/2009

  
Completion

$0 $128
$893

$18,350

RW Inc:

CN:  

Other:  $0

$18,631

RW: $1,271

$1,301PE $3,977

$1,510
$0NonContract  $4

Utilities $1,350

CN Award 
Cost + Cont.$18,172

$1,279 $1,028CE :
$ Difference

2049$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Lewis 61 3P0711 11/2007 $3,768 $3,541 -6.02%Rehabilitate pavement on southbound lanes from 0.8 
mile south of Clark County line south to 1.6 miles south 
of Rte. C. (4 disconnected sections) 

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$3,162

RW Inc:

CN:  

Other:  $0

$3,363

RW: $0

$97PE $95

$0
$142NonContract  $77

Utilities $0

CN Award 
Cost + Cont. $2,764

$231 $141CE :
$ Difference

-227$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Lincoln 61 3P0596C 3/2006 $16,969 $21,629 27.46%Grading, paving and bridge for construction of 
interchange at Moscow Mills. $2.428 million 
discretionary funds for preliminary engineering and right 
of way acquisition.  Split from 3P0596.

Reason(s): 
4/6/2009

  
Completion

$100 $135
$7,204

$11,577

RW Inc:

CN:  

Other:  $0

$7,853

RW: $7,000

$485PE $725

$1,136
$0NonContract  $2

Utilities $990

CN Award 
Cost + Cont.$10,704

$539 $853CE :
$ Difference

4660$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected engineering 
costs.

Lincoln 61 3P0753 6/2007 $526 $1,058 101.14%Intersection improvements at Rte. U and Mette Road.  

Reason(s): 
7/21/2008

  
Completion

$0 $0
$0

$930

RW Inc:

CN:  

Other:  $0

$483

RW: $0

$10PE $45

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $542

$33 $83CE :
$ Difference

532$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders and higher than expected 
engineering costs.

Lincoln 79 3P0789 12/2007 $1,705 $1,668 -2.17%Rehabilitate pavement from the Pike County line to 0.9 
mile north of Rte. C. 

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$1,536

RW Inc:

CN:  

Other:  $0

$1,577

RW: $0

$20PE $29

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,316

$108 $103CE :
$ Difference

-37$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Lincoln C 3S0765 1/2008 $1,032 $818 -20.74%Rehabilitate bridges over Cuivre River and overflow. 
Project involves bridges A1658 and A1659.

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$707

RW Inc:

CN:  

Other:  $0

$912

RW: $0

$57PE $42

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $707

$63 $69CE :
$ Difference

-214$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating (hydro-demolition of 
bridge deck).

Marion 24 3P0731 4/2007 $3,774 $3,078 -18.44%Rehabilitate pavement on northbound lanes from 0.5 
mile north of Rte. 6 to 0.3 mile south of Bus. 61 south of 
Palmyra. 

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$2,850

RW Inc:

CN:  

Other:  $0

$3,514

RW: $0

$24PE $60

$0
$88NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,926

$236 $80CE :
$ Difference

-696$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected inspection costs.

Marion 36 3P0790 11/2007 $902 $852 -5.54%Rehabilitate pavement on eastbound and westbound 
lanes from east of Shinn Lane to Central Avenue in 
Hannibal. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$786

RW Inc:

CN:  

Other:  $0

$825

RW: $0

$20PE $29

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $776

$57 $37CE :
$ Difference

-50$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Marion 61 3P0704 4/2007 $2,010 $1,534 -23.68%Rehabilitate pavement on southbound lanes from 0.9 
mile west of Rte. KK south 5.7 miles. 

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$1,426

RW Inc:

CN:  

Other:  $0

$1,826

RW: $0

$63PE $34

$0
$46NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,319

$121 $28CE :
$ Difference

-476$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Marion 61 3P0730 4/2007 $2,540 $2,079 -18.15%Rehabilitate pavement on the southbound lanes from 
0.5 mile north of Rte. 168 to 0.9 mile west of Rte. KK. 
Project involves bridge A0556. 

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$1,898

RW Inc:

CN:  

Other:  $0

$2,353

RW: $0

$26PE $105

$0
$33NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,896

$161 $43CE :
$ Difference

-461$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected inspection costs.

Monroe 107 3S0768 10/2006 $635 $760 19.69%Demolition of spans 3 and 4 of bridge A3798 over Mark 
Twain Lake 0.9 mile north of Rte. U.  

Reason(s): 
9/11/2008

  
Completion

$0 $0
$0

$619

RW Inc:

CN:  

Other:  $0

$592

RW: $0

$2PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $592

$41 $140CE :
$ Difference

125$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Montgomery 19 3P0584B 8/2005 $35,276 $33,901 -3.90%Replace bridge over the Missouri River at Hermann.  
TEA-21 High Priority project -- #96 - $1.1 million, 
#1644 - $5 million. Project involves bridge K-226.  Split 
from 3P0584.  Omnibus Appropriations Act - FY 03 - $2 
million, FY 04 - $6 million.

Reason(s): 
7/7/2008

  
Completion

$0 $4
$7

$32,495

RW Inc:

CN:  

Other:  $0

$32,039

RW: $25

$1,012PE $76

$60
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont.$33,445

$2,199 $1,260CE :
$ Difference

-1375$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Montgomery 19 3P0584C 10/2007 $1,773 $1,556 -12.24%Demolition of existing bridge over the Missouri River at 
Hermann. Project involves bridge K0226.

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$1,313

RW Inc:

CN:  

Other:  $0

$1,635

RW: $0

$25PE $37

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,316

$112 $205CE :
$ Difference

-217$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Montgomery 70 4P2236F 4/2008 $249 $171 -31.33%Striping at various locations on I-70 in Montgomery and 
Warren Counties. 

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$168

RW Inc:

CN:  

Other:  $0

$233

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $167

$16 $3CE :
$ Difference

-78$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Montgomery N 3S0490 7/2008 $305 $400 31.15%Replace bridges over Slough and Branch Loutre River 
with a box culvert 3 miles east of I-70. Project involves 
bridges H0214 and H0234R.

Reason(s): 
3/19/2009

  
Completion

$0 $6
$2

$214

RW Inc:

CN:  

Other:  $0

$192

RW: $1

$98PE $147

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $219

$13 $32CE :
$ Difference

95$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering and right of way 
costs.

Pike 54 3P0733 5/2008 $1,801 $2,095 16.32%Pavement (optional overlay) treatments from 0.1 mile 
east of Rte. 154 to 0.1 mile east of Rte. U (2 
disconnected sections).  

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,944

RW Inc:

CN:  

Other:  $0

$1,619

RW: $0

$70PE $55

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,670

$111 $97CE :
$ Difference

294$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
asphalt cement price adjustment during construction.

Pike 61 3P0501 3/2007 $2,354 $2,099 -10.83%Grading, paving and replace bridge over Spencer Creek 
0.1 mile north of Pike County. Project involves bridge 
G0923R.

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$1,793

RW Inc:

CN:  

Other:  $0

$1,998

RW: $0

$218PE $186

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,828

$137 $120CE :
$ Difference

-255$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating (NU girders for the 
bridge).

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Pike 61 3P0742 4/2008 $509 $557 9.43%Improve roadway on northbound lanes 0.2 mile north of 
Rte. NN.  

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$446

RW Inc:

CN:  

Other:  $0

$453

RW: $0

$25PE $81

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $415

$31 $30CE :
$ Difference

48$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Pike 79 3P2157 5/2008 $285 $413 44.91%Slide correction 0.5 mile south of Rte. TT. 

Reason(s): 
12/5/2008

  
Completion

$1 $1
$4

$311

RW Inc:

CN:  

Other:  $0

$205

RW: $5

$10PE $50

$0
$0NonContract  $50

Utilities $0

CN Award 
Cost + Cont. $233

$14 $47CE :
$ Difference

128$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating (welded wire form 
baskets).

Shelby 15 3P0510 4/2008 $441 $460 4.31%Replace bridge over Messner Creek 0.7 mile south of 
Rte. M. Project involves bridge H589R.

Reason(s): 
1/22/2009

  
Completion

$1 $1
$5

$293

RW Inc:

CN:  

Other:  $0

$365

RW: $4

$46PE $110

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $306

$25 $51CE :
$ Difference

19$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Warren 47 3P0708 11/2007 $673 $651 -3.27%Rehabilitate pavement from Lincoln County line south to 
0.2 mile north of I-70. 

Reason(s): 
12/5/2008

  
Completion

$0 $0
$0

$558

RW Inc:

CN:  

Other:  $0

$592

RW: $0

$40PE $38

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $537

$41 $55CE :
$ Difference

-22$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Cass 291 4P1811 1/2008 $2,206 $1,968 -10.79%Pavement and shoulder treatments from the north leg of 
Rte. 58 to Crestwood Drive in Harrisonville. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$1,716

RW Inc:

CN:  

Other:  $0

$2,012

RW: $0

$55PE $14

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,657

$138 $238CE :
$ Difference

-238$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected design cost.

Cass 291 4P1986 3/2008 $210 $229 9.05%Island repair at various locations on Rte. 291 and Rte. 2 
in Harrisonville. Project also includes enlarging the 
turning radius at the intersection of Rte. 2 and 
Independence Street.

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$191

RW Inc:

CN:  

Other:  $0

$195

RW: $0

$2PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $180

$13 $29CE :
$ Difference

19$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Cass 7 4P1929 2/2008 $2,822 $2,061 -26.97%Various pavement and shoulder treatments from Rte. Z 
near Garden City to the Henry County line. 

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$1,950

RW Inc:

CN:  

Other:  $0

$2,591

RW: $0

$52PE $33

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,720

$178 $78CE :
$ Difference

-761$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected engineering cost.

Cass 7 4S1704 5/2007 $1,629 $1,953 19.89%Addition of two-way left turn lane, sidewalks, closed 
drainage system, and curb and gutter from 163rd Street 
to Rte. VV in Pleasant Hill. This project is being funded 
by Mid America Regional Council STP funds, MoDOT, 
and by the City of Pleasant Hill.

Reason(s): 
10/21/2008

  
Completion

$33 $28
$184

$1,338

RW Inc:

CN:  

Other:  $0

$1,305

RW: $100

$100PE $182

$68
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,321

$90 $154CE :
$ Difference

324$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected right of way costs, higher than 
expected utility costs, and higher than expected 
engineering costs.

Cass 7 4S1705 5/2007 $1,414 $1,423 0.64%Addition of two-way left turn lane, sidewalks, curb & 
gutter, and a closed drainage system from Cedar Street 
to Richland Street in Pleasant Hill. This project is being 
funded by Mid America Regional Council STP funds, 
MoDOT, and by the City of Pleasant Hi

Reason(s): 
10/21/2008

  
Completion

$18 $16
$13

$1,121

RW Inc:

CN:  

Other:  $0

$1,208

RW: $20

$85PE $157

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,123

$83 $116CE :
$ Difference

9$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Cass VV 4S1706 5/2007 $1,008 $1,212 20.24%Construct a roundabout at intersection of Lexington 
Road in Pleasant Hill. This project is being funded by 
Mid America Regional Council STP funds, MoDOT, and 
by the City of Pleasant Hill.

Reason(s): 
10/21/2008

  
Completion

$21 $16
$28

$817

RW Inc:

CN:  

Other:  $0

$789

RW: $10

$113PE $146

$112
$0NonContract  $1

Utilities $20

CN Award 
Cost + Cont. $822

$54 $93CE :
$ Difference

204$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected utility, right of way, and 
engineering costs.

Clay 1 4S1843 9/2007 $291 $356 22.34%Pavement and shoulder treatments from I-35 to Rte. 
210 in the City of Kansas City. 

Reason(s): 
4/20/2009

  
Completion

$0 $0
$0

$309

RW Inc:

CN:  

Other:  $0

$268

RW: $0

$5PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $244

$18 $36CE :
$ Difference

65$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders and higher than expected 
engineering costs.

Clay 1 4S1955 2/2008 $636 $576 -9.43%Pavement treatments from Rte. 152 to 64th Street in the 
City of Gladstone. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$526

RW Inc:

CN:  

Other:  $0

$585

RW: $0

$11PE $17

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $498

$40 $33CE :
$ Difference

-60$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Clay 10 4S1984 11/2007 $183 $159 -13.11%Pavement treatments on Jesse James Road from Rte. 
10 to Rte. 69 in the City of Excelsior Springs. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$138

RW Inc:

CN:  

Other:  $0

$168

RW: $0

$3PE $5

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $113

$12 $15CE :
$ Difference

-24$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Clay 152 4S1952 2/2008 $2,234 $1,760 -21.22%Pavement treatments from Rte. 1 to I-35 in the City of 
Kansas City. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$1,649

RW Inc:

CN:  

Other:  $0

$2,080

RW: $0

$11PE $16

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,736

$143 $95CE :
$ Difference

-474$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected inspections costs.

Clay 169 4P1807 4/2007 $688 $683 -0.73%1 3/4" Resurfacing from the Clinton County line to Route 
169 spur. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$629

RW Inc:

CN:  

Other:  $0

$625

RW: $0

$20PE $25

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $454

$43 $29CE :
$ Difference

-5$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Clay 169 4S2224 7/2008 $116 $201 73.28%Navigation lighting access enhancements on the 
Broadway Bridge in Kansas City. Project involves bridge 
A4649.

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$178

RW Inc:

CN:  

Other:  $0

$102

RW: $0

$7PE $21

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $171

$7 $2CE :
$ Difference

85$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.

Clay 33 4S1825 4/2007 $991 $416 -58.02%1 3/4" resurfacing from 19th Street to Rte. 69. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$380

RW Inc:

CN:  

Other:  $0

$902

RW: $0

$27PE $6

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $741

$62 $30CE :
$ Difference

-575$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected engineering costs.

Clay 435 4I1331 6/2007 $6,268 $7,160 14.23%Resurfacing of pavement and shoulders from Platte 
County line to 108th Street.  

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$6,792

RW Inc:

CN:  

Other:  $0

$5,607

RW: $0

$276PE $93

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $5,707

$385 $275CE :
$ Difference

892$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Clay 435 4I1332 6/2007 $8,872 $6,046 -31.85%Resurfacing of pavement and shoulders from 108th 
Street to Rte. 69.  

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$5,741

RW Inc:

CN:  

Other:  $0

$7,957

RW: $0

$369PE $93

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $5,701

$546 $212CE :
$ Difference

-2826$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected engineering costs.

Clay 92 4P1795 4/2007 $836 $1,239 48.21%Various pavement and shoulder treatments from I-35 to 
Rte. 69. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$1,134

RW Inc:

CN:  

Other:  $0

$768

RW: $0

$15PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $955

$53 $105CE :
$ Difference

403$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established, unexpected change orders, and higher 
than expected inspections costs.

Henry 13 4P1810 2/2008 $2,391 $1,518 -36.51%Pavement and shoulder treatments from Rte. 18 to the 
St. Clair County line. 

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$1,392

RW Inc:

CN:  

Other:  $0

$2,195

RW: $0

$44PE $16

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,298

$151 $110CE :
$ Difference

-873$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Henry 7 4P1934 2/2008 $8,067 $5,110 -36.66%Pavement treatments from the Cass County line to Rte. 
13 in Clinton. 

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$4,861

RW Inc:

CN:  

Other:  $0

$7,433

RW: $0

$123PE $33

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $4,686

$510 $216CE :
$ Difference

-2957$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected engineering costs.

Jackson 291 4P1998 9/2007 $214 $236 10.28%Install video detection at various locations. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$218

RW Inc:

CN:  

Other:  $0

$196

RW: $0

$4PE $0

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $180

$13 $18CE :
$ Difference

22$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Jackson 7 4S1779 5/2007 $313 $418 33.55%Install signals at Rte. 150.  

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$361

RW Inc:

CN:  

Other:  $0

$257

RW: $0

$38PE $53

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $359

$18 $4CE :
$ Difference

105$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and due to higher than expected design 
cost.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jackson 70 4I2031 9/2007 $141 $178 26.24%Safety enhancements on Woods Chapel Road in the 
City of Blue Springs. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$133

RW Inc:

CN:  

Other:  $0

$128

RW: $0

$4PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $134

$9 $42CE :
$ Difference

37$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs.

Jackson 70 4I2210 6/2008 $262 $429 63.74%Interchange improvements westbound at Woods Chapel 
Road in Blue Springs. Project to be paid for by the City 
of Blue Springs.

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$367

RW Inc:

CN:  

Other:  $0

$245

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $386

$17 $62CE :
$ Difference

167$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected inspection costs.

Jackson 70 4P1851 3/2008 $2,342 $1,414 -39.62%Preventive maintenance on the eastbound and 
westbound Lewis and Clark Bridges. Project involves 
bridges A5658 and A0507.

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$1,219

RW Inc:

CN:  

Other:  $0

$2,000

RW: $0

$205PE $45

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,217

$137 $149CE :
$ Difference

-928$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected design cost.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jackson AA 4S1775 0/2006 $96 $90 -6.25%Payment as part of agreement to City of Grain Valley to 
take ownership of Route AA from station 612+00 to 
station 716+60 at Main Street. 

Reason(s): 
9/23/2008

  
Completion

$0 $0
$0

$90

RW Inc:

CN:  

Other:  $0

$90

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $90

$6 $0CE :
$ Difference

-6$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Jackson Various 4P1850 9/2007 $213 $117 -45.07%Install video detection at various locations in the urban 
area. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$102

RW Inc:

CN:  

Other:  $0

$196

RW: $0

$3PE $4

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $138

$13 $11CE :
$ Difference

-96$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
unexpected change orders.

Johnson 13 4P1796 3/2007 $3,240 $4,414 36.23%Resurfacing pavement and shoulders from DD in 
Johnson County to 3 miles south of Rte. N in Henry 
County. Project in required combination with 4P1797.

Reason(s): 
8/21/2008

  
Completion

$0 $0
$0

$4,101

RW Inc:

CN:  

Other:  $0

$2,959

RW: $0

$78PE $51

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,980

$203 $262CE :
$ Difference

1174$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Johnson 13 4P1797 3/2007 $650 $706 8.62%Resurfacing pavement and shoulders from Rte. E to 
0.25 mile south of County Road 400. Project in required 
combination with 4P1796.

Reason(s): 
8/21/2008

  
Completion

$0 $0
$0

$642

RW Inc:

CN:  

Other:  $0

$597

RW: $0

$12PE $15

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $543

$41 $48CE :
$ Difference

56$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Johnson 13 4P2019 1/2008 $1,222 $881 -27.91%Pavement and shoulder treatments from Rte. YY to Rte. 
E north of Warrensburg. 

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$810

RW Inc:

CN:  

Other:  $0

$1,142

RW: $0

$2PE $14

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $841

$78 $57CE :
$ Difference

-341$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Johnson 50 4P1630 4/2006 $7,728 $12,477 61.45%Rehabilitate roadway and bridge from Rte. HH to Rte. 
FF (Pettis County line). Project involves bridges L-901, 
A-4193, L-801, L-899 and A-2090.

Reason(s): 
8/21/2008

  
Completion

$0 $0
$0

$11,302

RW Inc:

CN:  

Other:  $0

$7,018

RW: $0

$228PE $206

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$10,238

$482 $968CE :
$ Difference

4749$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established, unexpected change orders, and higher 
than expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Lafayette 13 4L0700B 11/2007 $102 $116 13.73%Pavement treatments from Rte. 20 north to Rte. 13 
(North of Higginsville City Limits). 

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$104

RW Inc:

CN:  

Other:  $0

$94

RW: $0

$2PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $101

$6 $9CE :
$ Difference

14$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders, higher than expected 
engineering costs, and recent changes in market 
prices for project components.

Lafayette 13 4P1932 1/2008 $830 $1,042 25.54%Pavement and shoulder treatments from I-70 to Rte. 
YY. 

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$951

RW Inc:

CN:  

Other:  $0

$772

RW: $0

$5PE $21

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $836

$53 $71CE :
$ Difference

212$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established, unexpected change orders, and higher 
than expected engineering costs.

Lafayette 224 4L0800B 11/2007 $1,290 $859 -33.41%Pavement treatment from Rte. 24 to Route 13 near the 
City of Lexington. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$809

RW Inc:

CN:  

Other:  $0

$1,186

RW: $0

$23PE $15

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $792

$81 $35CE :
$ Difference

-431$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Lafayette 24 4P2020 6/2008 $6,946 $5,953 -14.30%Pavement treatments from Rte. 13 to Rte. 65 between 
the cities of Lexington and Waverly. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$5,706

RW Inc:

CN:  

Other:  $0

$6,491

RW: $0

$10PE $7

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,792

$445 $241CE :
$ Difference

-993$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected inspection costs.

Lafayette 70 4I1976 7/2008 $3,773 $3,805 0.85%Thin pavement treatment from Rte. 13 to Saline County 
line. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$3,625

RW Inc:

CN:  

Other:  $0

$3,487

RW: $0

$47PE $38

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,517

$239 $142CE :
$ Difference

32$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Lafayette 70 4I2004 12/2007 $379 $475 25.33%Pavement repair from west of the Sni A Bar bridge east 
0.2 miles near Odessa.  

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$324

RW Inc:

CN:  

Other:  $0

$344

RW: $0

$10PE $8

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $356

$24 $142CE :
$ Difference

96$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Platte 29 4I1662 7/2007 $2,948 $2,832 -3.93%Bridge improvements at Line Creek. Project involves 
bridges L0689.

Reason(s): 
12/5/2008

  
Completion

$0 $0
$0

$2,210

RW Inc:

CN:  

Other:  $0

$1,823

RW: $0

$1,000PE $445

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,782

$125 $176CE :
$ Difference

-116$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Platte 29 4I1662C 12/2007 $3,425 $3,429 0.12%Bridge rehabilitation at Bee Creek, NB Platte River 
overflow, and NB Platte River. Project involves bridges 
A01145, A01146, A01983, and A01993.

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$3,209

RW Inc:

CN:  

Other:  $0

$3,203

RW: $0

$2PE $1

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,226

$220 $218CE :
$ Difference

4$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Platte 29 4I1662D 2/2008 $3,477 $3,940 13.32%Bridge rehabilitation at Todd Creek, SB Platte River, SB 
Platte River Overflow, and 56th Street. Project also 
includes various ramp  and pavement work.  Project 
involves bridges NB and SB bridges A16694, A16695, 
A17443, A17444, L03544 and L03804.

Reason(s): 
6/19/2009

  
Completion

$0 $0
$0

$3,618

RW Inc:

CN:  

Other:  $0

$3,249

RW: $0

$5PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,114

$223 $319CE :
$ Difference

463$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders and higher than expected 
inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Platte 29 4I1985 2/2008 $123 $88 -28.46%Pedestrian safety improvements from the southern end 
of bridge over Barry Road south 4500 feet. 

Reason(s): 
7/21/2008

  
Completion

$0 $0
$0

$64

RW Inc:

CN:  

Other:  $0

$113

RW: $0

$2PE $16

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $65

$8 $8CE :
$ Difference

-35$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Platte 45 4P1808 6/2008 $309 $425 37.54%Pavement treatments from Rte. 45 Spur to I-435. 

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$403

RW Inc:

CN:  

Other:  $0

$282

RW: $0

$8PE $5

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $379

$19 $17CE :
$ Difference

116$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and due to unexpected change orders.

Platte 45 4P1857 2/2008 $407 $333 -18.18%Pavement treatment from Rte. 92 to Rte. 45 near Tracy. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$275

RW Inc:

CN:  

Other:  $0

$372

RW: $0

$8PE $33

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $279

$26 $25CE :
$ Difference

-74$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Platte 635 4D0600E 2/2006 $2,046 $2,332 13.98%Resurface roadway and shoulders and resurface ramps 
to Rte. 69 from I-29 to the Missouri River bridge. Let in 
combination with 4I1717 and 4I1709.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$2,234

RW Inc:

CN:  

Other:  $0

$1,845

RW: $0

$72PE $24

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,174

$129 $74CE :
$ Difference

286$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.

Platte 635 4I1709 2/2006 $11,692 $13,366 14.32%Replace existing bridges A-3480R, A-2483R. New 
diamond interchange at New Horizons Parkway 
(formerly Van De Populier). $5 million from Interstate 
Maintenance Discretionary Program.  Remainder paid 
for by the City of Riverside.  Let with 4D0600E, 4I1717.

Reason(s): 
10/6/2008

  
Completion

$16 $21
$357

$12,164

RW Inc:

CN:  

Other:  $0

$10,482

RW: $374

$20PE $50

$22
$0NonContract  $0

Utilities $66

CN Award 
Cost + Cont.$12,235

$734 $753CE :
$ Difference

1674$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
coordination with outside agencies and additional 
requirements after estimates were established. The 
additional cost increase was covered by outside 
agency.

Platte 635 4I1717 2/2006 $227 $611 169.16%Resurfacing ramps from I-635 to Rte. 9. Let in 
combination with 4D0600E and 4I1709.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$600

RW Inc:

CN:  

Other:  $0

$205

RW: $0

$8PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $567

$14 $11CE :
$ Difference

384$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Platte 92 4P1452 5/2007 $3,413 $1,970 -42.28%Replace bridge over Todd Creek 0.5 mile east of Rte. B. 
Project involves bridge J783.

Reason(s): 
7/7/2008

  
Completion

$65 $16
$37

$1,315

RW Inc:

CN:  

Other:  $0

$1,612

RW: $935

$602PE $246

$93
$0NonContract  $0

Utilities $88

CN Award 
Cost + Cont. $1,301

$111 $262CE :
$ Difference

-1443$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected right of way costs, practical 
design after the project was programmed, and lower 
than expected design costs.

Platte D 4S1982 11/2007 $232 $178 -23.28%Pavement treatments from Brightwell Road to Rte. N 
near the City of Kansas City. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$169

RW Inc:

CN:  

Other:  $0

$211

RW: $0

$7PE $5

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $156

$14 $3CE :
$ Difference

-54$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower than expected inspection costs.

Ray 10 4L0600H 6/2008 $423 $493 16.55%Pavement treatments from Rte. 10 to Rte. 10.  

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$481

RW Inc:

CN:  

Other:  $0

$388

RW: $0

$8PE $1

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $379

$27 $12CE :
$ Difference

70$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Ray 10 4L0900C 11/2007 $939 $623 -33.65%Pavement treatments from Excelsior Springs to Rte. C. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$582

RW Inc:

CN:  

Other:  $0

$857

RW: $0

$23PE $5

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $550

$59 $36CE :
$ Difference

-316$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Ray 210 0P2149B 6/2008 $97 $79 -18.56%Install edgeline rumble stripes and re-stripe with epoxy 
paint from east of BNSF RR overpass to Rte. 10 
intersection. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$64

RW Inc:

CN:  

Other:  $0

$91

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $66

$6 $15CE :
$ Difference

-18$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
due to splitting projects..

Ray Lexington 
Rd.

4O0047 0/2008 $245 $245 0.00%Payment to Ray County to transfer ownership of bridge 
K0900. This payment is associated with an agreement 
with Ray County on previous MoDOT projects 4P1102G, 
4P1102H, 4P1102I, and 4P1102K.

Reason(s): 
6/22/2009

  
Completion

$0 $0
$0

$245

RW Inc:

CN:  

Other:  $0

$245

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities

CN Award 
Cost + Cont. $0

$0 $0CE :
$ Difference

0$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Various Various 4I1569 6/2004 $4,000 $2,881 -27.98%SFY 2004 Intelligent Transportation System (ITS) 
operations at various locations in Jackson, Clay and 
Platte counties. Project to be funded 58% by MoDOT 
and 42% ($1.68 Million) by KDOT.

Reason(s): 
8/30/2008

  
Completion

$0 $0
$0

$1,877

RW Inc:

CN:  

Other:  $25

$4,000

RW: $0

$0PE $979

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,000

$0 $0CE :
$ Difference

-1119$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating (ITS project).

Various Various 4P2236B 5/2008 $361 $215 -40.44%Striping at various locations in District 4. 

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$194

RW Inc:

CN:  

Other:  $0

$338

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $217

$23 $20CE :
$ Difference

-146$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Various Various 4S1856 6/2008 $381 $441 15.75%Improve bridge decks in various rural locations in SFY 
2008. 

Reason(s): 
4/20/2009

  
Completion

$0 $0
$0

$317

RW Inc:

CN:  

Other:  $0

$350

RW: $0

$7PE $26

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $325

$24 $99CE :
$ Difference

60$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Boone 70 5I0971 10/2007 $3,926 $3,745 -4.61%Resurfacing on the westbound lanes from Rte. 740 to 
the Missouri River Bridge.  

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$3,446

RW Inc:

CN:  

Other:  $0

$3,618

RW: $0

$60PE $23

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,726

$248 $276CE :
$ Difference

-181$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Boone WW 5U0671 11/2004 $4,793 $4,736 -1.19%Widen to four lanes, with left turn pockets, replace 
bridge from Old Rte. 63 to Rte. 63 in Columbia.  Project 
involves bridge A0859. Sidewalks, Pedway funded from 
Enhancement Funds STP-2100(517) *22.  City of 
Columbia will design and administer project.

Reason(s): 
9/23/2008

  
Completion

$0 $0
$0

$4,327

RW Inc:

CN:  

Other:  $0

$4,169

RW: $450

$117PE $55

$0
$0NonContract  $0

Utilities $47

CN Award 
Cost + Cont. $4,337

$10 $354CE :
$ Difference

-57$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Callaway 54 5P0955B 7/2008 $278 $277 -0.36%Thin pavement treatment on the westbound lanes from 
1 mile west of County Road 348 to 0.4 mile west of Rte. 
AA/OO in Holts Summit. Shoulder improvements to be 
completed under 5P0955.

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$238

RW Inc:

CN:  

Other:  $0

$255

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $236

$18 $39CE :
$ Difference

-1$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Callaway F 5S0504 2/2007 $793 $664 -16.27%Replace bridge over Miller Creek 2 miles east of Rte. J. 
Project involves bridge P0387.

Reason(s): 
10/21/2008

  
Completion

$24 $1
$15

$389

RW Inc:

CN:  

Other:  $0

$495

RW: $13

$115PE $226

$23
$0NonContract  $0

Utilities $112

CN Award 
Cost + Cont. $389

$34 $9CE :
$ Difference

-129$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.  Utility costs were also 
less than originally estimated.

Camden Greens 
Ford Rd.

5P0309J 7/2008 $500 $755 51.00%Modify three low water crossings at various locations 
over the Little Niangua River northwest of Rte. N, near 
Macks Creek. For stream mitigation of corridor projects 
on Rtes. 54 and 5.

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$590

RW Inc:

CN:  

Other:  $0

$446

RW: $0

$23PE $158

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $572

$31 $7CE :
$ Difference

255$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs and no 
historical data for estimating the scope of this project.

Cole 54 5P2151 12/2007 $1,289 $1,619 25.60%Replace bridge over Rte. 54 at Jefferson Street in 
Jefferson City.  Project involves bridge A1308. 

Reason(s): 
9/18/2008

  
Completion

$0 $0
$1

$1,121

RW Inc:

CN:  

Other:  $0

$836

RW: $1

$5PE $37

$0
$342NonContract  $390

Utilities $0

CN Award 
Cost + Cont. $894

$57 $119CE :
$ Difference

330$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
this project being an emergency repair contract that 
included a very aggressive construction schedule 
during inclement weather and higher than expected 
inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Cooper 135 5S0516 9/2007 $2,877 $2,136 -25.76%Bridge replacement over Lamine River and raise the 
grade 1mile south of Rte. N south junction. Project 
involves bridge T0257.

Reason(s): 
10/6/2008

  
Completion

$6 $2
$25

$1,634

RW Inc:

CN:  

Other:  $0

$2,353

RW: $41

$316PE $295

$25
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,693

$161 $154CE :
$ Difference

-741$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Cooper 70 4P2236I 4/2008 $318 $252 -20.75%Gap striping at various locations in Cooper, Boone and 
Callaway Counties. 

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$234

RW Inc:

CN:  

Other:  $0

$288

RW: $0

$10PE $7

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $231

$20 $12CE :
$ Difference

-66$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination.

Gasconade 100 5S0824 11/2006 $1,388 $1,726 24.35%Intersection improvements and bridge replacement at 
Rte. 100 and Rte. 19 in Hermann. Project involves 
bridge S0826.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$1,246

RW Inc:

CN:  

Other:  $0

$1,177

RW: $0

$105PE $249

$37
$0NonContract  $0

Utilities $25

CN Award 
Cost + Cont. $1,196

$81 $194CE :
$ Difference

338$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Gasconade 50 5P0948 4/2007 $241 $152 -36.93%Safety improvement at Wehmeyer Rd. intersection 3.5 
miles east of Rte. 19. 

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$131

RW Inc:

CN:  

Other:  $0

$207

RW: $0

$20PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $155

$14 $10CE :
$ Difference

-89$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and unexpected 
change orders. This project was combined with a 
larger resurfacing project (5P0868). This resulted in 
more competition and better bids.

Gasconade H 5S0792 3/2007 $900 $863 -4.11%Bridge replacement over Berger Creek 4.2 miles south 
of Rte. Z. Project involves bridge N0682.

Reason(s): 
12/19/2008

  
Completion

$8 $12
$6

$436

RW Inc:

CN:  

Other:  $0

$536

RW: $10

$247PE $287

$10
$0NonContract  $1

Utilities $61

CN Award 
Cost + Cont. $477

$37 $111CE :
$ Difference

-37$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Maries 63 5P0783 9/2005 $7,806 $9,584 22.78%Resurfacing, stabilizing and widening shoulders and 
adding turn lanes at Rte. 68, and at Rte. 28 from 2.2 
miles north of Vichy to the Phelps County line. Includes 
a retaining wall.

Reason(s): 
8/6/2008

  
Completion

$0 $287
$519

$6,149

RW Inc:

CN:  

Other:  $0

$5,111

RW: $657

$953PE $721

$604
$0NonContract  $4

Utilities $730

CN Award 
Cost + Cont. $6,376

$351 $1,304CE :
$ Difference

1778$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and higher than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Morgan 135 5S0970 7/2008 $103 $163 58.25%Grading, paving and drainage to relocate intersection 
and increase sight distance 1.3 miles north of Rte. J at 
the intersection with Ivy Bend Rd. 

Reason(s): 
2/4/2009

  
Completion

$0 $3
$5

$99

RW Inc:

CN:  

Other:  $0

$65

RW: $10

$12PE $53

$0
$0NonContract  $0

Utilities $12

CN Award 
Cost + Cont. $98

$4 $3CE :
$ Difference

60$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected design cost. Actual construction 
costs also were higher than estimated. This can be 
attributed to the small scope of project and the lack of 
contractor competition.

Osage 50 5P0832 12/2006 $4,428 $3,271 -26.13%Resurfacing and shoulder stabilization on three 
disconnected sections from 0.9 mile east of Cole/Osage 
County line east to just west of Rte. 100. Also includes 
the addition of left turn lanes at Rte. A and Rte. 100.

Reason(s): 
9/18/2008

  
Completion

$18 $21
$12

$2,516

RW Inc:

CN:  

Other:  $0

$3,760

RW: $17

$315PE $190

$45
$0NonContract  $0

Utilities $60

CN Award 
Cost + Cont. $2,861

$258 $488CE :
$ Difference

-1157$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders and competition among 
contractors, resulting in lower than estimated bids.

Osage 50 5P0868 4/2007 $8,047 $5,087 -36.78%Resurfacing and shoulder stabilization from 0.5 mile 
east of Rte. 89 south Jct. east to 0.1 mile west of Rte. 
19 Jct. in Gasconade County. Also includes 
improvements at Rte. CC and Linn State intersections.

Reason(s): 
7/7/2008

  
Completion

$30 $9
$17

$4,661

RW Inc:

CN:  

Other:  $0

$7,190

RW: $54

$180PE $80

$22
$0NonContract  $0

Utilities $100

CN Award 
Cost + Cont. $4,620

$493 $297CE :
$ Difference

-2960$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, resulting in lower than 
estimated bids, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Osage 63 5P0935 11/2007 $4,226 $5,397 27.71%Resurfacing and shoulder stabilization from Rte. P near 
Freeburg to 1.7 miles south of Rte. 28.  

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$5,188

RW Inc:

CN:  

Other:  $0

$3,889

RW: $0

$70PE $42

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,707

$267 $167CE :
$ Difference

1171$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns. Once construction began field conditions 
warranted a change in scope due to existing widening 
and aggregate shoulders consistently failing during the 
Cold-in-place recycling operation.

Pettis 65 5P0934 6/2008 $4,244 $3,887 -8.41%Resurface southbound lanes from the Saline County line 
south to Rte. H and HH. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$3,755

RW Inc:

CN:  

Other:  $0

$3,925

RW: $0

$50PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,062

$269 $127CE :
$ Difference

-357$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Pettis 65 5P0952 6/2008 $1,945 $1,662 -14.55%Resurface northbound lanes from 0.2 miles north of Rte. 
HH to 1.9 miles south of Rte. J. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,624

RW Inc:

CN:  

Other:  $0

$1,783

RW: $0

$40PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,385

$122 $36CE :
$ Difference

-283$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination. In addition, both 
design and construction engineering costs were less 
than estimated.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Franklin 100 6P1004B 3/2007 $476 $413 -13.24%Widen from 2 lanes to 5 lanes on same alignment, 
grading, drainage, retaining walls, signals, lighting ad 
pavement widening from Rte. 47 to 985'  east of South 
Point Road.  Cost Share project. City will let project and 
acquire R/W

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$0

RW Inc:

CN:  

Other:  $0

$0

RW: $1

$0PE $0

$3
$0NonContract  $0

Utilities

CN Award 
Cost + Cont. $0

$475 $410CE :
$ Difference

-63$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
coordination with outside agencies and lower than 
expected inspection costs.

Franklin 100 6P1004D 3/2008 $26 $55 111.54%Building demolition and asbestos abatement at Rte. M. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$42

RW Inc:

CN:  

Other:  $0

$20

RW: $0

$5PE $6

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $43

$1 $6CE :
$ Difference

29$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected engineering 
costs.

Franklin 100 6S2032 7/2007 $1,431 $1,634 14.19%Resurface, pavement repair, and shoulder 
improvements from I-44 to Rte. OO. STP funds from 
EW Gateway - $195,200 maximum.

Reason(s): 
12/5/2008

  
Completion

$0 $0
$0

$1,483

RW Inc:

CN:  

Other:  $0

$1,269

RW: $0

$75PE $24

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,541

$87 $126CE :
$ Difference

203$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Date Description of Improvement / Location Estimate
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Program Estimates Compared to Costs of Projects Completed  SFY 2009
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Franklin 44 6I0735E 6/2004 $23,555 $23,952 1.69%Grading, bridges, pavement widening and resurfacing 
from west of Viaduct Street to St. Louis County. Involves 
bridges A0040 and A0041.  Split from 6I0735.

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$21,971

RW Inc:

CN:  

Other:  $0

$21,163

RW: $0

$804PE $95

$213
$3NonContract  $0

Utilities $150

CN Award 
Cost + Cont.$22,360

$1,438 $1,671CE :
$ Difference

397$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Franklin 44 6I2025 6/2007 $4,328 $4,641 7.23%Ultra-thin bonded asphalt wearing surface (UBAWS) 
resurfacing, pavement repair, and striping from 
Crawford County Line to west of the Pacific interchange. 

Reason(s): 
7/21/2008

  
Completion

$0 $0
$0

$4,399

RW Inc:

CN:  

Other:  $0

$3,978

RW: $0

$77PE $26

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,477

$273 $216CE :
$ Difference

313$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Franklin 44 6I2186 3/2008 $41 $45 9.76%Building demolition and asbestos removal at the I-44 
rest area and weigh station near St. Clair in Franklin 
County and asbestos removal on I-55 weigh scales near 
Barnhart in Jefferson County. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$31

RW Inc:

CN:  

Other:  $0

$34

RW: $0

$5PE $7

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $26

$2 $7CE :
$ Difference

4$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Franklin 44 6L0800G 6/2008 $238 $255 7.14%Thin lift overlay from Viaduct Street in Pacific to 2.5 
miles west of end state maintenance. 

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$235

RW Inc:

CN:  

Other:  $0

$204

RW: $0

$20PE $13

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $223

$14 $7CE :
$ Difference

17$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Franklin 47 6P1562 4/2006 $5,708 $9,291 62.77%Grading, pavement and replace bridge from West Oak 
Street to Springfield Road in St. Clair. Project involves 
bridge K-479R.

Reason(s): 
6/19/2009

  
Completion

$0 $279
$2,600

$4,941

RW Inc:

CN:  

Other:  $0

$3,958

RW: $889

$512PE $737

$138
$95NonContract  $2

Utilities $75

CN Award 
Cost + Cont. $5,118

$272 $500CE :
$ Difference

3583$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering cost, right of way 
costs, utilities costs, and additional requirements after 
the estimates were established.

Franklin 47 6P1852 6/2007 $215 $276 28.37%Pave approach to create a four-way signalized 
intersection, add signals and lighting at the intersection 
of Rte. 47 and 14th Street/Rainbow Drive. Cost shown is 
MoDOT's 50% share of project with City of Washington.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$217

RW Inc:

CN:  

Other:  $0

$148

RW: $0

$34PE $31

$0
$0NonContract  $0

Utilities $23

CN Award 
Cost + Cont. $222

$10 $27CE :
$ Difference

61$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and higher inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Franklin 50 6P1914 7/2007 $633 $778 22.91%Construct left and right turn lanes at Rte. BB, 2.36 miles 
west of Union.  

Reason(s): 
9/18/2008

  
Completion

$25 $23
$94

$313

RW Inc:

CN:  

Other:  $0

$464

RW: $12

$50PE $154

$45
$3NonContract  $0

Utilities $50

CN Award 
Cost + Cont. $325

$32 $146CE :
$ Difference

145$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering and right of way 
costs.

Franklin F 6S1799 6/2007 $1,516 $885 -41.62%Mill and resurface pavement from 1st Street to Rte. O. 
Project limits have two bridge exceptions (A2187 and 
A2188).

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$778

RW Inc:

CN:  

Other:  $0

$1,335

RW: $0

$89PE $60

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $899

$92 $47CE :
$ Difference

-631$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
competition among contractors.

Franklin N 6L0800F 6/2008 $222 $292 31.53%Thin lift overlay from St. Louis Street in Pacific to Bend 
Road at the Meramec River. 

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$261

RW Inc:

CN:  

Other:  $0

$194

RW: $0

$15PE $13

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $218

$13 $18CE :
$ Difference

70$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders and additional 
requirements after estimates were established.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Franklin T 6L0900D 6/2008 $1,891 $1,606 -15.07%Pavement treatment from Rte. 100 near Villa Ridge to 
Rte. 100 in Wildwood. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$1,508

RW Inc:

CN:  

Other:  $0

$1,767

RW: $0

$3PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,392

$121 $98CE :
$ Difference

-285$

Budget Transfer: $0

The cost deviated from the actual cost due to practical 
design after the project was programmed, recent 
changes in market prices for project components, and 
lower than expected inspection costs.

Franklin T 6S1007 3/2006 $4,183 $5,153 23.19%Replace railroad bridge at Labadie. $290,000 will be 
distributed to Central Midland R.R. for construction of 
siding track by agreement.  Project involves R.R. bridge 
461.

Reason(s): 
12/5/2008

  
Completion

$0 $77
$640

$3,266

RW Inc:

CN:  

Other:  $0

$2,723

RW: $383

$890PE $708

$144
$1NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,188

$187 $317CE :
$ Difference

970$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected right of way costs, utilities, and 
additional requirements after estimates were 
established.

Franklin T 6S1675 7/2006 $1,951 $1,658 -15.02%Replace bridge at Labadie Creek 0.25 mile east of Rte. 
MM. Project involves bridge X92.

Reason(s): 
11/19/2008

  
Completion

$46 $29
$31

$1,061

RW Inc:

CN:  

Other:  $0

$1,341

RW: $258

$202PE $261

$0
$0NonContract  $0

Utilities $12

CN Award 
Cost + Cont. $1,085

$92 $276CE :
$ Difference

-293$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower right of way costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jefferson 141 6P2172 2/2008 $310 $86 -72.26%Slide repair at Rte. 21. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$33

RW Inc:

CN:  

Other:  $0

$281

RW: $0

$10PE $26

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $39

$19 $27CE :
$ Difference

-224$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

Jefferson 21 6P0876 5/2006 $20,587 $24,621 19.59%Paving from Hayden Road to Rte. A. $496,000 2005 
Appropriation funds (demo).

Reason(s): 
11/19/2008

  
Completion

$192 $589
$16,430

$2,306

RW Inc:

CN:  

Other:  $0

$3,429

RW: $12,749

$3,782PE $4,957

$286
$0NonContract  $0

Utilities $200

CN Award 
Cost + Cont. $3,948

$235 $52CE :
$ Difference

4034$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and higher than expected right of way and 
utility costs.

Jefferson 21 6P0876J 5/2006 $10,955 $11,708 6.87%Grading, drainage and four new bridges from Hayden 
Road to Rte. A. $6 million SAFETEA-LU earmark - not 
additional funds to district.

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$10,003

RW Inc:

CN:  

Other:  $0

$8,704

RW: $0

$1,154PE $764

$212
$0NonContract  $0

Utilities $500

CN Award 
Cost + Cont.$11,043

$597 $729CE :
$ Difference

753$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jefferson 55 6I1787 3/2008 $2,064 $2,087 1.11%Replace bridge, add left-turn lane and improve 
shoulders at I-55 west outer road over Rock Creek. 
Project involves bridge R0131.

Reason(s): 
5/20/2009

  
Completion

$10 $0
$0

$1,606

RW Inc:

CN:  

Other:  $0

$1,623

RW: $0

$320PE $164

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,496

$111 $318CE :
$ Difference

23$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Jefferson 55 6I2108 9/2007 $764 $864 13.09%Install median guard cable from Rte. 61 to Rte. M. 
Funded by statewide safety funds and $57,000 from 
Citizens for Safe Medians.

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$769

RW Inc:

CN:  

Other:  $0

$663

RW: $0

$55PE $19

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $792

$46 $75CE :
$ Difference

100$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.

Jefferson 61 6S1903 3/2008 $1,262 $1,727 36.85%Add dual left-turn lane from eastbound Rte. 61/67 to 
westbound Richardson Road and dual right-turn lane 
from eastbound Richardson Road to southbound Rte. 
61/67.  

Reason(s): 
4/20/2009

  
Completion

$0 $26
$489

$731

RW Inc:

CN:  

Other:  $0

$816

RW: $177

$110PE $124

$99
$0NonContract  $0

Utilities $103

CN Award 
Cost + Cont. $731

$56 $259CE :
$ Difference

465$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs and right of 
way costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jefferson 61 6S1963 2/2008 $863 $768 -11.01%Bridge improvements over Joachim Creek. Project 
involves bridge K0294R.

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$643

RW Inc:

CN:  

Other:  $0

$765

RW: $0

$45PE $45

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $675

$53 $79CE :
$ Difference

-95$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Jefferson A 6S1704 7/2007 $777 $472 -38.87%Rehabilitate pavement from Collins to Rte. 21.  

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$420

RW Inc:

CN:  

Other:  $0

$615

RW: $0

$120PE $14

$0
$4NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $459

$42 $34CE :
$ Difference

-302$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower engineering costs.

Jefferson A 6S1786 7/2007 $2,428 $1,814 -25.29%Rehabilitate 3 bridges, lengthen eastbound right-turn 
lanes, minor shoulder replacement and provide lighting 
from 0.7 mile west of Rte. P to 0.4 mile east of Rte. P. 
Project involves bridges A2896, A2897, and A2898.

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$1,571

RW Inc:

CN:  

Other:  $0

$2,117

RW: $0

$156PE $103

$0
$0NonContract  $5

Utilities $5

CN Award 
Cost + Cont. $1,712

$145 $140CE :
$ Difference

-614$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jefferson A 6S2177 6/2008 $291 $330 13.40%Replace span-wire signal with mast arm system at 
Collins Drive. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$178

RW Inc:

CN:  

Other:  $0

$222

RW: $0

$50PE $20

$0
$0NonContract  $0

Utilities $4

CN Award 
Cost + Cont. $188

$15 $132CE :
$ Difference

39$

Budget Transfer: $0

The cost deviated from the actual cost due to higher 
than expected inspection costs.

Jefferson BB 6S1783 10/2007 $1,868 $1,545 -17.29%Replace various box culverts on Rte. BB from east of 
Rte. 30 to west of Rte. 21.  

Reason(s): 
4/6/2009

  
Completion

$1 $56
$26

$895

RW Inc:

CN:  

Other:  $0

$1,530

RW: $1

$180PE $374

$0
$3NonContract  $0

Utilities $51

CN Award 
Cost + Cont. $1,023

$105 $191CE :
$ Difference

-323$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

Jefferson BB 6S1888 10/2007 $800 $352 -56.00%Realign roadway at Olde Baker School Lane. 

Reason(s): 
4/6/2009

  
Completion

$0 $3
$19

$240

RW Inc:

CN:  

Other:  $0

$627

RW: $35

$80PE $69

$0
$0NonContract  $0

Utilities $15

CN Award 
Cost + Cont. $280

$43 $22CE :
$ Difference

-448$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jefferson BB 6S1911 10/2007 $518 $406 -21.62%Rehabilitate bridge over Sand Creek south of Regina 
Road. Project involves bridge R0486.

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$290

RW Inc:

CN:  

Other:  $0

$335

RW: $0

$160PE $79

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $307

$23 $36CE :
$ Difference

-112$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected design cost.

Jefferson F 6L0800C 6/2007 $407 $333 -18.18%Thin lift overlay and asphalt pavement repair from Rte. 
O to end of state maintenance. 

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$279

RW Inc:

CN:  

Other:  $0

$362

RW: $0

$20PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $300

$25 $53CE :
$ Difference

-74$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and unexpected change orders.

Jefferson FF 6L0800B 6/2007 $420 $344 -18.10%Thin lift overlay and asphalt pavement repair from Rte. 
W to Rte. F. 

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$321

RW Inc:

CN:  

Other:  $0

$384

RW: $0

$10PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $337

$26 $21CE :
$ Difference

-76$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jefferson M 6P1777 6/2007 $387 $578 49.35%U-turns, signing and lighting at Moss Hollow Road and 
Old Lemay Ferry Road.  

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$410

RW Inc:

CN:  

Other:  $0

$306

RW: $0

$60PE $65

$0
$28NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $377

$21 $76CE :
$ Difference

191$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected engineering 
costs.

St. Charles 364 6U0803L 7/1999 $18,598 $28,354 52.46%Bridge deck and concrete girders for Missouri River 
Bridge on the Page Avenue extension in the St. Louis 
area. Project involves bridge A-5585.

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$27,627

RW Inc:

CN:  

Other:  $0

$17,407

RW: $0

$8PE $151

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$28,368

$1,183 $576CE :
$ Difference

9756$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components and higher than expected design cost. 
The increase is due to higher than expected steel 
prices and only one bid on the project.

St. Charles 364 6U1028R 3/2008 $70 $65 -7.14%Building demolition and asbestos abatement along 
existing Rte 94 at Harvest Drive. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$53

RW Inc:

CN:  

Other:  $0

$61

RW: $0

$5PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $54

$4 $4CE :
$ Difference

-5$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 370 6U0759N 12/2004 $6,649 $8,367 25.84%Grading and paving for relocation of Boschertown Road 
and grading to correct creek channel near intersection of 
Boschertown Road and Little Hills Expressway. 

Reason(s): 
4/6/2009

  
Completion

$0 $112
$5,432

$2,119

RW Inc:

CN:  

Other:  $0

$2,185

RW: $4,118

$198PE $350

$32
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,694

$148 $322CE :
$ Difference

1718$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected right of way and engineering 
costs.

St. Charles 40 6P0672 2/2006 $51,633 $69,419 34.45%Grading, paving, bridges and ITS from east of Rte. DD 
to 0.3 mile west of Rte. K. Project involves bridges 
A1458, J994, A6753, A6752, K348.  Involves new lanes, 
outer roads to convert existing roadway to interstate 
standards.

Reason(s): 
5/6/2009

  
Completion

$884 $668
$44,830

$17,636

RW Inc:

CN:  

Other:  $0

$21,030

RW: $24,425

$3,829PE $4,947

$227
$0NonContract  $0

Utilities $49

CN Award 
Cost + Cont.$18,710

$1,416 $1,111CE :
$ Difference

17786$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected right of way, utility, and design 
costs.

St. Charles 40 6P0672D 6/2003 $23,565 $23,401 -0.70%Add lanes and upgrade to freeway from east of Lake St. 
Louis Blvd. to east of Page Avenue interchange. 
Upgrade to interstate standards.

Reason(s): 
8/21/2008

  
Completion

$0 $13
$0

$17,586

RW Inc:

CN:  

Other:  $0

$17,075

RW: $0

$1,210PE $447

$4,295
$1NonContract  $0

Utilities $4,120

CN Award 
Cost + Cont.$17,449

$1,160 $1,060CE :
$ Difference

-164$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 40 6P0672K 6/2003 $2,566 $2,092 -18.47%Construct new collector road from future north outer 
road to Henke Road from west of Page Avenue to 
Henke Road. Right of way donated by City of Lake St. 
Louis/St. Charles Road Board.

Reason(s): 
8/21/2008

  
Completion

$0 $0
$0

$1,998

RW Inc:

CN:  

Other:  $0

$2,253

RW: $0

$160PE $6

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,081

$153 $88CE :
$ Difference

-474$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected engineering costs and redesigns.

St. Charles 40 6P2100 4/2008 $743 $634 -14.67%Construct an eastbound off-ramp at Missouri Research 
Park interchange. Cost Share project with Missouri 
Research Park.  MoDOT's maximum contribution is 
$541,075 in 2008.

Reason(s): 
4/20/2009

  
Completion

$0 $1
$0

$446

RW Inc:

CN:  

Other:  $0

$461

RW: $0

$250PE $95

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $415

$32 $92CE :
$ Difference

-109$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected design cost.

St. Charles 61 6P1792 11/2007 $1,819 $1,406 -22.70%Widen and rehabilitate bridge 4.1 miles north of I-70 at 
McCoy Creek. Project involves bridges H141 and A2698.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$1,034

RW Inc:

CN:  

Other:  $0

$1,492

RW: $0

$225PE $182

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,088

$102 $190CE :
$ Difference

-413$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 67 6P1814 6/2007 $82 $0 -100.00%Seal bridge deck to extend life of Mississippi River 
bridge at Alton, IL. Cost shown is MoDOT's share.  
Project involves bridge A4278 and will be let by Illinois.

Reason(s): 
7/30/2008

  
Completion

$0 $0
$0

$0

RW Inc:

CN:  

Other:  $0

$75

RW: $0

$2PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $84

$5 $0CE :
$ Difference

-82$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
coordination with outside agencies.  After bids were 
too high, IDOT completed the project with their own 
forces and did not charge MoDOT.

St. Charles 70 6I0736 2/2003 $11,615 $13,077 12.59%Grading, paving, bridges, retaining wall and resurface 
from Rte. 40/61 to 0.1 mile west of Lake St. Louis 
interchange. 6I0736E split from this project.  The project 
involves adding median lanes on  I-70 and bridges L-
206 and L-709.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$11,504

RW Inc:

CN:  

Other:  $1

$9,689

RW: $0

$1,173PE $1,006

$99
$0NonContract  $0

Utilities $95

CN Award 
Cost + Cont.$10,925

$658 $468CE :
$ Difference

1462$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established. Overruns include significant changes to 
asphalt quantities and added work to north outer road.

St. Charles 70 6I0736C 2/2003 $3,417 $3,576 4.65%Grading, paving, bridge and ramp widening, signals and 
lighting at the Lake St. Louis interchange. Project 
involves bridge A-851R.  Relates to 6I0736 and 6I0736D.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$3,296

RW Inc:

CN:  

Other:  $0

$3,003

RW: $0

$210PE $158

$3
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,633

$204 $120CE :
$ Difference

159$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 70 6I0950 1/2006 $27,585 $26,490 -3.97%Grading, paving, bridges, signals, signing and lighting at 
Rte. 94 interchange. Project involves bridges L-876 and 
L-876R.

Reason(s): 
4/20/2009

  
Completion

$0 $119
$3,242

$18,264

RW Inc:

CN:  

Other:  $0

$18,493

RW: $3,457

$3,270PE $3,073

$146
$7NonContract  $0

Utilities $1,096

CN Award 
Cost + Cont.$18,589

$1,269 $1,638CE :
$ Difference

-1095$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Charles 70 6I1444 12/2003 $724 $765 5.66%Rehabilitate eastbound and westbound bridges at 5th 
Street in St. Charles. To be let in combination with 
6I0950D.  Project involves bridges A-3582 and A-3583.

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$674

RW Inc:

CN:  

Other:  $0

$650

RW: $0

$30PE $15

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $693

$44 $76CE :
$ Difference

41$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Charles 70 6I1531 6/2006 $4,777 $3,573 -25.20%Construct auxiliary lane westbound only from east of 
T.R. Hughes to Rte. 79. Maximum CMAQ Funding is 
$3,356,000.  St. Charles Co. is funding $200,000 PE to 
continue designing the westbound auxiliary lanes from 
TR Hughes to Rte

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$3,324

RW Inc:

CN:  

Other:  $0

$4,002

RW: $0

$500PE $89

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,031

$275 $160CE :
$ Difference

-1204$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 70 6I1591 2/2003 $1,547 $1,159 -25.08%Pavement repair, milling, and resurfacing east of 
Wentzville Parkway to west of Rte. Z. To be let in 
combination with 6I0736 and 6I0736C.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$1,125

RW Inc:

CN:  

Other:  $0

$1,339

RW: $0

$117PE $1

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,470

$91 $32CE :
$ Difference

-388$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected engineering costs and unexpected 
change orders.

St. Charles 70 6I1936 4/2007 $7,297 $4,610 -36.82%Add auxiliary lane eastbound only and rehabilitate 
existing eastbound I-70 bridge at Dardenne Drive from 
Rte. 79 to east of Mid Rivers Mall Drive. Maximum 
CMAQ funding is $4,273,240.  Project involves bridge 
G0336.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$3,777

RW Inc:

CN:  

Other:  $0

$6,173

RW: $0

$600PE $480

$0
$0NonContract  $0

Utilities $100

CN Award 
Cost + Cont. $3,891

$424 $353CE :
$ Difference

-2687$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

St. Charles 70 6I1995 8/2007 $362 $402 11.05%Addition of a dual right turn lane to the westbound off-
ramp at Wentzville Parkway.  

Reason(s): 
12/5/2008

  
Completion

$0 $0
$0

$306

RW Inc:

CN:  

Other:  $0

$286

RW: $1

$30PE $26

$0
$0NonContract  $0

Utilities $25

CN Award 
Cost + Cont. $257

$20 $70CE :
$ Difference

40$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs and change 
orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 70 6I1999 6/2008 $485 $707 45.77%Add a southbound right turn lane to the I-70 westbound 
on-ramp and add a dual left turn lane to the eastbound I-
70 on-ramp at Wentzville Parkway. Right of way will be 
donated by TDD.

Reason(s): 
5/20/2009

  
Completion

$0 $1
$0

$563

RW Inc:

CN:  

Other:  $0

$416

RW: $0

$40PE $69

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $536

$29 $74CE :
$ Difference

222$

Budget Transfer: $0

The cost estimate deviated from the actual due to 
recent changes in market prices for project 
components and higher than expected engineering 
costs.

St. Charles 70 6I2051 6/2007 $1,463 $1,010 -30.96%Add an auxiliary lane on I-70 eastbound from T.R. 
Hughes to Rte. 79. Maximum CMAQ funding 
$1,630,560.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$846

RW Inc:

CN:  

Other:  $0

$1,275

RW: $0

$100PE $70

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $852

$88 $93CE :
$ Difference

-453$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

St. Charles 70 6I2052 6/2007 $1,388 $1,014 -26.95%Add an auxiliary lane on I-70 eastbound from Rte. K/M 
to T.R. Hughes. Maximum CMAQ funding - $954,160.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$951

RW Inc:

CN:  

Other:  $0

$1,224

RW: $0

$80PE $52

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $924

$84 $12CE :
$ Difference

-374$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
lower engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 70 6I2155 5/2008 $243 $241 -0.82%Install new traffic signal facilities and fiber interconnect 
system to the immediate signals to the east and west of 
the intersection at Shady Springs Road/Ehlmann Road. 
Cost participation project with the City of St. Peters.

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$153

RW Inc:

CN:  

Other:  $0

$204

RW: $0

$25PE $28

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $159

$14 $59CE :
$ Difference

-2$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Charles 70 6I2180 7/2008 $255 $111 -56.47%Replace span-wire signal with mast arm system at 
Jungermann Road. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$90

RW Inc:

CN:  

Other:  $0

$174

RW: $0

$60PE $10

$0
$0NonContract  $4

Utilities $5

CN Award 
Cost + Cont. $97

$12 $11CE :
$ Difference

-144$

Budget Transfer: $0

The cost deviated from the actual cost due to 
competition among contractors, recent changes in 
market prices for project components, and lower than 
expected design costs.

St. Charles 79 6P1532 2/2006 $5,340 $6,488 21.50%Replace existing bridges over Hostetter, Peruque and 
Belleau Creek 1.3 miles, 4 miles and 5.2 miles north of I-
70. Project involves bridges L-503R, L-504R and L-
505R.

Reason(s): 
12/19/2008

  
Completion

$0 $10
$52

$5,321

RW Inc:

CN:  

Other:  $0

$4,607

RW: $81

$336PE $534

$2
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $5,318

$316 $569CE :
$ Difference

1148$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 94 6I0950D 12/2003 $7,253 $6,787 -6.42%Grading, paving, replace bridge, signals, signing and 
lighting at Rte. I-70 and Rte. 94 interchange. Project 
split from 6I0950.  To be let in combination with 6I1444.  
Replace bridges L-876 and L-876R with one structure.

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$6,033

RW Inc:

CN:  

Other:  $0

$5,998

RW: $0

$547PE $20

$0
$5NonContract  $0

Utilities $300

CN Award 
Cost + Cont. $6,129

$408 $728CE :
$ Difference

-466$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Charles 94 6P1825 4/2006 $1,507 $1,645 9.16%Widen for a dual left lane from westbound Rte. 94 to 
Pralle Lane. $264,000 funding from City of St. Charles 
for improvements to Pralle Lane.

Reason(s): 
8/7/2008

  
Completion

$0 $0
$0

$1,471

RW Inc:

CN:  

Other:  $0

$1,223

RW: $0

$100PE $3

$0
$0NonContract  $0

Utilities $100

CN Award 
Cost + Cont. $1,451

$84 $171CE :
$ Difference

138$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Charles 94 6S1599 2/2007 $2,544 $1,772 -30.35%Replace bridge at Sehrt Creek and Rte. 94. Project 
involves bridge T401.

Reason(s): 
7/7/2008

  
Completion

$0 $15
$78

$1,154

RW Inc:

CN:  

Other:  $0

$1,492

RW: $500

$350PE $282

$33
$0NonContract  $0

Utilities $100

CN Award 
Cost + Cont. $1,210

$102 $211CE :
$ Difference

-772$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles 94 6S1864 1/2008 $1,298 $781 -39.83%Pavement treatment from Rte. D to Rte. 40 and outer 
road south of Rte. 94. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$639

RW Inc:

CN:  

Other:  $0

$981

RW: $0

$250PE $62

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $609

$67 $80CE :
$ Difference

-517$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, lower than expected 
design costs and practical design after the project was 
programmed.

St. Charles 94 6S2226 2/2009 $371 $275 -25.88%Resurfacing on Rte 94 outer road from Zumbehl Road to 
Sherman Drive and from west of Zumbehl Road to the 
end of state maintenance and Rte. 40 outer road from 
end of state maintenance to Meadows Parkway 
(Missouri Research Park roundabout). 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$253

RW Inc:

CN:  

Other:  $0

$328

RW: $0

$20PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $272

$23 $13CE :
$ Difference

-96$

Budget Transfer: $0

The cost deviated from the actual cost due to recent 
changes in market prices for project components and 
lower than expected engineering costs, and minor 
changes to several bid items.

St. Charles A 6S1600 1/2006 $6,197 $6,807 9.84%Rehabilitate deck, widen bridge, widen roadway, signals 
and signing at Rte. 61. Project involves bridge A-2766.

Reason(s): 
4/6/2009

  
Completion

$0 $24
$269

$5,656

RW Inc:

CN:  

Other:  $0

$5,135

RW: $200

$310PE $413

$0
$7NonContract  $0

Utilities $200

CN Award 
Cost + Cont. $5,330

$352 $439CE :
$ Difference

610$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles A 6S2142 1/2008 $117 $100 -14.53%Widen and add signals at Mexico Road. Cost share with 
the City of Wentzville.  MoDOT share $100,000.  Let by 
the City of Wentzville.

Reason(s): 
11/26/2008

  
Completion

$0 $0
$0

$100

RW Inc:

CN:  

Other:  $0

$100

RW: $0

$10PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $100

$7 $0CE :
$ Difference

-17$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
coordination with outside agencies and lower than 
expected engineering costs.

St. Charles DD 6S1528 4/2006 $1,656 $1,724 4.11%Replace bridge at Dardenne Creek. Project involves 
bridge L-57.

Reason(s): 
8/21/2008

  
Completion

$0 $9
$29

$1,184

RW Inc:

CN:  

Other:  $0

$963

RW: $50

$390PE $367

$0
$0NonContract  $0

Utilities $187

CN Award 
Cost + Cont. $1,208

$66 $135CE :
$ Difference

68$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Charles N 6S1826 4/2007 $1,924 $2,117 10.03%Add shoulders and left turn lanes from Spring Orchard 
Drive to Meadow Lake Drive east of Rte. K.  

Reason(s): 
10/21/2008

  
Completion

$0 $35
$302

$1,356

RW Inc:

CN:  

Other:  $0

$1,024

RW: $200

$330PE $187

$89
$0NonContract  $0

Utilities $300

CN Award 
Cost + Cont. $1,318

$70 $148CE :
$ Difference

193$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Charles N 6S2098 0/2008 $302 $260 -13.91%Miscellaneous improvements from Dardenne Creek to 
Mid Rivers Mall Drive. Let by City of Cottleville and 
relinquished to the City upon completion.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$257

RW Inc:

CN:  

Other:  $0

$257

RW: $0

$45PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $257

$0 $3CE :
$ Difference

-42$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
coordination with outside agencies and lower than 
expected design costs.

St. Charles T 6S1470 7/2006 $687 $830 20.82%Rehabilitate bridge 0.9 mile south of I-70 at Peruque 
Creek. Project involves bridge A2348.

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$636

RW Inc:

CN:  

Other:  $0

$449

RW: $0

$208PE $139

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $662

$30 $55CE :
$ Difference

143$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

St. Louis 109 6S1805 10/2007 $3,153 $2,545 -19.28%Mill and resurface pavement from Rte. CC to Rte. 100. 

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$2,228

RW Inc:

CN:  

Other:  $0

$2,818

RW: $0

$142PE $111

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,190

$193 $206CE :
$ Difference

-608$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 115 6S2175 7/2008 $421 $392 -6.89%Replace lighting facilities at Lucas and Hunt Road. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$291

RW Inc:

CN:  

Other:  $0

$329

RW: $0

$60PE $37

$0
$0NonContract  $4

Utilities $5

CN Award 
Cost + Cont. $283

$23 $64CE :
$ Difference

-29$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis 141 6P1985 2/2008 $2,113 $1,398 -33.84%Pavement treatment on Rte. 141 from north of Rte. 30 
to the Jefferson Co line and north of Rte. HH (Clayton 
Rd) to north of Ladue Farm Rd, and Rte. 21 from the 
Meramec River to 1 mile south of Rte. 141. 

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$1,212

RW Inc:

CN:  

Other:  $0

$1,818

RW: $0

$170PE $63

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,300

$125 $123CE :
$ Difference

-715$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected design costs.

St. Louis 170 6I1080B 9/2001 $47,436 $48,378 1.99%Grading, paving, widen bridges and interchange 
improvements at I-270 interchange. Project involves 
widening bridges A-211R, A-3824, A-3823, and A-3808.

Reason(s): 
7/21/2008

  
Completion

$0 $0
$0

$43,013

RW Inc:

CN:  

Other:  $1

$41,200

RW: $0

$3,436PE $4,411

$111
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$38,967

$2,800 $842CE :
$ Difference

942$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 170 6I1933 4/2007 $4,464 $2,638 -40.91%Addition of a merging lane at ramp convergence to 
provide dual lane capacity on exiting ramp from 
westbound I-270 to southbound I-170. Maximum CMAQ 
funding is $3,332,800.

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$2,064

RW Inc:

CN:  

Other:  $0

$3,973

RW: $0

$193PE $231

$0
$0NonContract  $0

Utilities $25

CN Award 
Cost + Cont. $2,121

$273 $342CE :
$ Difference

-1826$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

St. Louis 180 6D0500L 6/2005 $336 $703 109.23%1 3/4" mill and fill lanes from west of Rte. 61/67 to east 
of San Carlos. Let in combination with 6D0501F and 
6S1729.

Reason(s): 
4/20/2009

  
Completion

$0 $0
$0

$689

RW Inc:

CN:  

Other:  $0

$315

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $714

$21 $15CE :
$ Difference

367$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.

St. Louis 21 6D0600D 7/2005 $1,632 $2,222 36.15%1 3/4" mill and resurface lanes, fog seal shoulders and 
pavement repair from Rte. 30 to north of Lindbergh and 
south of Lindbergh to Butler Spur. Let in combination 
with 6D0600C & 6D0600E.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$2,095

RW Inc:

CN:  

Other:  $0

$1,527

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,945

$105 $127CE :
$ Difference

590$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 267 6S1789 6/2007 $3,706 $2,870 -22.56%Mill and resurface including signals, guardrail, repair 
pavement and curb upgrade from 150' north of Bayless 
Avenue to 450' north of Rte. 61/67 (Lindberg 
Boulevard). 

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$2,555

RW Inc:

CN:  

Other:  $0

$3,201

RW: $0

$285PE $82

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,193

$220 $233CE :
$ Difference

-836$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected design cost and less pavement 
repair than estimated.

St. Louis 270 6I1688 3/2007 $8,651 $8,353 -3.44%Replace bridge including widening and ramp 
modifications at Dougherty Ferry Road over I-270. 
Project involves bridge A0961.  City of Des Peres 
paying for enhancements to the bridges (estimate 
$141,833).

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$6,910

RW Inc:

CN:  

Other:  $0

$7,324

RW: $0

$806PE $1,000

$0
$0NonContract  $8

Utilities $10

CN Award 
Cost + Cont. $6,296

$503 $443CE :
$ Difference

-298$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis 270 6I1715 12/2005 $9,662 $8,471 -12.33%Mill and resurface mainline asphalt lanes and shoulders 
with asphalt (superpave) plus ramps at Rte. 67 and 
epoxy bridge deck seal from I-70 to Coldwater Creek. 
Regrade ditch near Coldwater Creek and line with fabric 
and rock.

Reason(s): 
7/21/2008

  
Completion

$0 $0
$0

$7,906

RW Inc:

CN:  

Other:  $0

$8,405

RW: $0

$680PE $212

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $8,016

$577 $353CE :
$ Difference

-1191$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 270 6I1951 5/2008 $183 $155 -15.30%Replace pipe on I-270 from Ladue Road to Marine 
Avenue and on Rte. 100 at Holloway Road. 

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$101

RW Inc:

CN:  

Other:  $0

$153

RW: $0

$19PE $25

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $108

$11 $29CE :
$ Difference

-28$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating (extent of work).

St. Louis 270 6I2029 9/2007 $650 $584 -10.15%Upgrade guardrail at various locations on I-270 from 
Dorsett to Riverview Drive and on I-70 from the 
Blanchette Bridge to Goodfellow Boulevard. 

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$544

RW Inc:

CN:  

Other:  $0

$561

RW: $0

$50PE $34

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $619

$39 $6CE :
$ Difference

-66$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
a value engineering study (cost savings) and lower 
than expected engineering costs, and minor changes 
to several bid items.

St. Louis 30 6S1927 10/2007 $2,257 $1,412 -37.44%Fiber and wireless upgrades from Rte. 141 to Rte B/NN. 
Maximum CMAQ funding - $1,460,386.

Reason(s): 
6/19/2009

  
Completion

$0 $0
$0

$1,022

RW Inc:

CN:  

Other:  $250

$1,818

RW: $0

$270PE $6

$0
$5NonContract  $44

Utilities $0

CN Award 
Cost + Cont. $1,119

$125 $128CE :
$ Difference

-845$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected design costs and recent changes 
in market prices for project components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 30 6S2117 6/2008 $519 $454 -12.52%Construct signal at Geyer Road/Sappington Barracks 
Road.  

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$294

RW Inc:

CN:  

Other:  $0

$458

RW: $0

$30PE $90

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $315

$31 $70CE :
$ Difference

-65$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

St. Louis 340 6S2162 12/2007 $171 $168 -1.75%Signal improvements from I-270 to Ferguson Road. 
Maximum CMAQ funds - $160,000.  100% federal - no 
match required.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$116

RW Inc:

CN:  

Other:  $0

$150

RW: $0

$10PE $28

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $119

$11 $25CE :
$ Difference

-3$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis 364 6U0803I 7/1999 $42,581 $56,978 33.81%Superstructure, tied arch and steel girders for bridge 
over the Missouri River on the Page Avenue extension. 
Relates to 6U0803C, D, G and U.  Project involves 
bridge A-5585.

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$56,160

RW Inc:

CN:  

Other:  $59

$39,861

RW: $0

$11PE $12

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$52,679

$2,709 $746CE :
$ Difference

14397$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components. The increase is due to higher than 
expected steel prices and only one bid on the project.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 366 6D0600E 7/2005 $1,173 $1,514 29.07%1 3/4" mill and resurface lanes, rehabilitate shoulders 
and pavement from Grant Road to St. Louis City limits.  
Let in combination with 6D0600C and 6D0600D.  
Project involves bridges A-3208 and J-0228.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$1,436

RW Inc:

CN:  

Other:  $0

$1,098

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,443

$75 $78CE :
$ Difference

341$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.

St. Louis 366 6S1931 9/2006 $2,306 $1,331 -42.28%Signal interconnect and cabinet upgrades on Rte. 366 
from I-270 to Rte. P. Maximum CMAQ funding is 
$1,601,504.

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$1,071

RW Inc:

CN:  

Other:  $0

$1,939

RW: $0

$131PE $65

$0
$8NonContract  $103

Utilities $0

CN Award 
Cost + Cont. $1,109

$133 $187CE :
$ Difference

-975$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and recent changes in 
market price for project components.

St. Louis 367 6P1620 4/2005 $1,838 $1,691 -8.00%Replace bridge at Coldwater Creek. Involves bridge A-
693.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$1,514

RW Inc:

CN:  

Other:  $0

$1,515

RW: $0

$140PE $104

$0
$0NonContract  $0

Utilities $80

CN Award 
Cost + Cont. $1,610

$103 $74CE :
$ Difference

-147$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 367 6U1085 10/2006 $23,321 $26,588 14.01%Convert to freeway with no added lanes, construct 
bridges, remove at grade crossings and signals from .3 
mile north of New Jamestown Rd to .6 mile south of 
New Jamestown Rd and .3 mile north of I-270 to .4 mile 
south of I-270 (2 disconnected sections).

Reason(s): 
4/20/2009

  
Completion

$20 $153
$1,714

$15,771

RW Inc:

CN:  

Other:  $0

$16,932

RW: $1,789

$3,318PE $7,780

$692
$0NonContract  $0

Utilities $100

CN Award 
Cost + Cont.$15,930

$1,162 $478CE :
$ Difference

3267$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected design cost and utility costs.

St. Louis 40 6L0900C 6/2008 $638 $458 -28.21%Pavement treatment on two outer roads near I-270/Rte. 
40 interchange, on two outer roads near I-270/Rte. AB 
interchange and at I-270 rest area parking lot. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$437

RW Inc:

CN:  

Other:  $0

$594

RW: $0

$3PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $413

$41 $18CE :
$ Difference

-180$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected inspection costs.

St. Louis 40 6P2097 5/2007 $2,618 $1,739 -33.58%Ultrathin asphalt overlay and striping from the Missouri 
River to Chesterfield Parkway.  

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$1,648

RW Inc:

CN:  

Other:  $0

$2,403

RW: $0

$50PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,737

$165 $91CE :
$ Difference

-879$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 40 6P2124 7/2008 $559 $630 12.70%Resurfacing from east of Rte. 141 to west of Mason. 

Reason(s): 
6/19/2009

  
Completion

$0 $0
$0

$539

RW Inc:

CN:  

Other:  $0

$475

RW: $0

$50PE $15

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $438

$33 $77CE :
$ Difference

71$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders, and higher than expected 
inspection costs.

St. Louis 44 6I1804 6/2008 $1,834 $1,865 1.69%Pavement treatment on I-44 north outer road from east 
of Six Flags exit to Central Avenue. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$1,736

RW Inc:

CN:  

Other:  $0

$1,602

RW: $0

$122PE $33

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,900

$110 $97CE :
$ Difference

31$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis 44 6I1832 6/2006 $11,135 $8,676 -22.08%Installation of Intelligence Transportation System (ITS) 
devices from downtown St. Louis City to west of the Six 
Flags exit. 6I1832B split from this project.

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$5,680

RW Inc:

CN:  

Other:  $1,271

$6,430

RW: $0

$2,400PE $32

$0
$74NonContract  $1,800

Utilities $50

CN Award 
Cost + Cont. $5,070

$455 $1,619CE :
$ Difference

-2459$

Budget Transfer: $0

The cost deviated from the actual cost due to 
competition among contractors, redesigns, lower than  
expected design costs, and lower than expected non-
contractual costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 44 6S2057 7/2007 $453 $331 -26.93%Construct a new commuter lot at Six Flags Road and I-
44 interchange. Maximum CMAQ funds - $240,000.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$153

RW Inc:

CN:  

Other:  $0

$284

RW: $0

$30PE $64

$0
$32NonContract  $0

Utilities $120

CN Award 
Cost + Cont. $180

$19 $82CE :
$ Difference

-122$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected utility costs.

St. Louis 64 6I0978F 3/2008 $28 $2 -92.86%Demolition of structures to prepare for future roadway 
construction at Highland Terrace. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$0

RW Inc:

CN:  

Other:  $0

$26

RW: $0

$0PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $16

$2 $0CE :
$ Difference

-26$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
the work was no longer needed.  The building will be 
resold as excess right of way.

St. Louis 64 6I1817 6/2005 $1,745 $2,011 15.24%Install and connect fiber optics to existing ITS devices 
from Rte. 141 (D6 TMC Building) to Rte. K. Project will 
also connect St. Charles County field operations center 
with TMC Building.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$1,349

RW Inc:

CN:  

Other:  $0

$1,545

RW: $0

$95PE $108

$0
$5NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,288

$105 $549CE :
$ Difference

266$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 64 6I2152 6/2008 $4,358 $658 -84.90%Pavement treatment from east of Ballas Road to west of 
Spoede Road. 

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$542

RW Inc:

CN:  

Other:  $0

$3,672

RW: $0

$434PE $37

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $818

$252 $79CE :
$ Difference

-3700$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed, 
redesigns, lower than expected design and 
engineering cost.

St. Louis 67 6D0501F 6/2005 $3,588 $3,879 8.11%Resurface pavement & shoulders with 3 3/4" asphalt, 
mill & resurface pavement & shoulders with 1 3/4" asph. 
from Rte. 367 to Rte. AC to north of I-270 to Missouri 
Bottom Rd. & Long Rd. to Old St. Charles Rd. Let in 
combination with 6S1729 and 6D0500L.

Reason(s): 
4/20/2009

  
Completion

$0 $0
$0

$3,770

RW Inc:

CN:  

Other:  $0

$3,360

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,041

$228 $109CE :
$ Difference

291$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis 67 6P1625 4/2005 $2,156 $2,245 4.13%Replace bridge on southbound Rte. 67 at Rte. 367 at 
the Rte. 67/367 interchange. Involves bridge A-692.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$1,889

RW Inc:

CN:  

Other:  $0

$1,922

RW: $0

$103PE $181

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,013

$131 $175CE :
$ Difference

89$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 67 6P1686 6/2007 $10,331 $1,861 -81.99%Replace pavement under the bridge carrying railroad 
over Rte. 67 at north end of Lambert Airport. Improves 
horizontal and vertical clearances and flooding concerns 
at Norfolk Southern Railroad overpass.

Reason(s): 
4/6/2009

  
Completion

$2 $0
$0

$1,377

RW Inc:

CN:  

Other:  $0

$8,928

RW: $80

$708PE $323

$0
$3NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,384

$613 $157CE :
$ Difference

-8470$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
coordination with outside agencies, redesigns, and 
lower than expected engineering costs.

St. Louis 67 6P2129 4/2008 $352 $406 15.34%Traffic safety improvements from Rte. AC to Rte. 367. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$290

RW Inc:

CN:  

Other:  $0

$306

RW: $0

$25PE $45

$0
$5NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $289

$21 $67CE :
$ Difference

54$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

St. Louis 67 6S1729 6/2005 $16,246 $13,294 -18.17%Coldmill, resurface, pavement repair, signals, signing 
and lighting from Old St. Charles Road to Swan. 
Pavement repair from Swan to Rte. 367.  Let in 
combination with 6D0501F and 6D0500L

Reason(s): 
4/20/2009

  
Completion

$0 $0
$0

$12,474

RW Inc:

CN:  

Other:  $0

$13,966

RW: $0

$1,331PE $120

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$12,539

$949 $700CE :
$ Difference

-2952$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected engineering costs and practical 
design after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis 70 6I1220D 1/2001 $49,949 $55,495 11.10%Interchange reconstruction and realignment and replace 
Hanley and Bermuda Bridges at Rte. N. Project 6I1171 
combined into 6I1220D. Project is phased over SFY 
2001 and 2002.  Involves bridges L0672, L0640, L673 & 
L686R. Split from 6I1220H.

Reason(s): 
1/22/2009

  
Completion

$0 $39
$1,850

$49,653

RW Inc:

CN:  

Other:  $1

$42,739

RW: $1,842

$2,143PE $2,210

$543
$0NonContract  $0

Utilities $300

CN Award 
Cost + Cont.$48,770

$2,925 $1,199CE :
$ Difference

5546$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and higher than expected utilities. The major 
increases are due to unexpected excavation, 
temporary shoring, pavement, signals, and box culvert.

St. Louis 70 6I1450C 1/2001 $629 $599 -4.77%Installation of ITS devices at Rte. N. Let in combination 
with 6I1220D.    Split from 6I1450.  Contract cost 
includes $211,000 in non-contractual (Commission 
furnished) items.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$521

RW Inc:

CN:  

Other:  $0

$589

RW: $0

$0PE $0

$0
$58NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $464

$40 $20CE :
$ Difference

-30$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis AC 6D0600T 11/2005 $275 $578 110.18%1 3/4" resurface lanes from south of Rte. 67 to Parker 
Road. Let in combination with 6P1725.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$567

RW Inc:

CN:  

Other:  $0

$257

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $472

$18 $12CE :
$ Difference

303$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
conditions deteriorating faster than expected and 
change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis AC 6P1725 11/2005 $4,693 $4,796 2.19%Mill and resurface with asphalt (superpave) from I-270 
south to end of state maintenance at Cozens. Replace 
damaged curb sections.  Repair inlets and install bicycle 
grates.  Let in combination with 6D0600T.

Reason(s): 
12/19/2008

  
Completion

$0 $0
$0

$4,177

RW Inc:

CN:  

Other:  $0

$3,966

RW: $0

$455PE $272

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,216

$272 $348CE :
$ Difference

103$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis AC 6S2127 4/2008 $744 $524 -29.57%Resurfacing from Parker Road to south of I-270. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$429

RW Inc:

CN:  

Other:  $0

$663

RW: $0

$35PE $15

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $482

$46 $80CE :
$ Difference

-220$

Budget Transfer: $0

The cost deviated from the actual cost due to practical 
design after the project was programmed, recent 
changes in market prices for project components, 
lower than expected design costs, and minor changes 
to several bid items.

St. Louis BA 6S1367 6/2008 $1,917 $1,132 -40.95%Pavement treatment from Rte. 109 north to Rte. 109 
south. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$982

RW Inc:

CN:  

Other:  $0

$1,573

RW: $0

$236PE $61

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $950

$108 $90CE :
$ Difference

-785$

Budget Transfer: $0

The cost deviated from the actual cost due to practical 
design after the project was programmed, recent 
changes in market prices for project components, and 
lower than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis D 6S1472 2/2006 $2,061 $2,971 44.15%Replace bridge at St. Louis Terminal Railroad overpass 
east of I-170. Project involves bridge L891R.

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$2,452

RW Inc:

CN:  

Other:  $0

$1,702

RW: $0

$242PE $198

$10
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,232

$117 $312CE :
$ Difference

910$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established, higher than expected inspection costs, 
recent changes in market prices for project 
components, and unexpected change orders.

St. Louis HH 6S2151 6/2008 $1,806 $1,849 2.38%Pavement treatment from west of Baxter Road to Rte. 
141 and west of Rte. 340 to east of Rte. 340. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,664

RW Inc:

CN:  

Other:  $0

$1,516

RW: $0

$136PE $27

$0
$0NonContract  $0

Utilities $50

CN Award 
Cost + Cont. $1,451

$104 $158CE :
$ Difference

43$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis HH 6U0808 2/2006 $16,641 $24,428 46.79%Grading, widen to 3 lanes, resurface, signals, lights, 
bicycle lanes and sidewalks from Rte. 340 to Baxter 
Road. 

Reason(s): 
2/4/2009

  
Completion

$0 $561
$5,323

$14,772

RW Inc:

CN:  

Other:  $0

$10,721

RW: $4,006

$979PE $1,449

$563
$26NonContract  $0

Utilities $199

CN Award 
Cost + Cont.$13,406

$736 $1,735CE :
$ Difference

7787$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established, higher than expected engineering, right of 
way, utility costs, and change orders. Changes include 
replacement of subbase stabilization and increased 
asphalt costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis JJ 6S2061 9/2007 $916 $1,055 15.17%Signal interconnects at Rte. JJ from Clayton to Conway, 
Rte. HH from Rte. 141 to Rte. 340, Rte. 364 at 
Bennington and I-270 west outer road at Clayton. 
Maximum CMAQ funds - $624,000.

Reason(s): 
4/20/2009

  
Completion

$0 $0
$0

$803

RW Inc:

CN:  

Other:  $97

$742

RW: $0

$71PE $0

$0
$0NonContract  $52

Utilities $0

CN Award 
Cost + Cont. $910

$51 $155CE :
$ Difference

139$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected inspection costs.

St. Louis P 6D0600C 7/2005 $718 $1,096 52.65%1 3/4" resurface lanes and repair pavement from Rte. 
366 to Rte. 30. Let in combination with 6D0600D and 
6D0600E.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$1,009

RW Inc:

CN:  

Other:  $0

$672

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $826

$46 $86CE :
$ Difference

378$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and change orders.

St. Louis Various 6I1797 5/2006 $1,353 $1,093 -19.22%Replace aged structural signs per SRI requirements at 
various locations. 

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$748

RW Inc:

CN:  

Other:  $0

$1,224

RW: $0

$45PE $78

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $689

$84 $267CE :
$ Difference

-260$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and recent changes in 
market prices for project components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis Wild 
Horse 

Creek Rd.

6S1807 6/2007 $3,592 $2,921 -18.68%Mill and resurface pavement from Rte. 109 to 
Chesterfield Airport Road. 

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$2,565

RW Inc:

CN:  

Other:  $0

$3,305

RW: $0

$60PE $59

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,741

$227 $298CE :
$ Difference

-671$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

St. Louis City 100 6I1335 1/2005 $16,869 $15,479 -8.24%Replace Chouteau Avenue bridge over railroad with 2 
bridges and 6 retained fill sections on  Rte. 100 at 
Vandeventer. St. Louis City providing $1,276 and 
EWGCC BRM funds for $5878 under project BRM-
5451(601).

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$13,630

RW Inc:

CN:  

Other:  $0

$14,837

RW: $0

$200PE $89

$254
$264NonContract  $664

Utilities $80

CN Award 
Cost + Cont.$12,138

$1,088 $1,243CE :
$ Difference

-1390$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis City 100 6S1879 5/2006 $3,641 $4,982 36.83%Upgrade signals from McCausland to 4th Street. Arterial 
improvements for the new I-64.

Reason(s): 
2/19/2009

  
Completion

$0 $2
$6

$3,591

RW Inc:

CN:  

Other:  $648

$2,958

RW: $5

$475PE $5

$0
$12NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,443

$203 $718CE :
$ Difference

1341$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established, redesigns, and higher than expected 
inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis City 44 6I1791 7/2007 $1,636 $1,676 2.44%Rehabilitate existing deck, repair abutment caps, 
replace abutment and backwall on south side of bridge 
and paint bridge at Mississippi Avenue over I-44. Project 
involves bridge A1096.

Reason(s): 
8/21/2008

  
Completion

$0 $0
$0

$1,455

RW Inc:

CN:  

Other:  $0

$1,456

RW: $0

$80PE $99

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,468

$100 $122CE :
$ Difference

40$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis City 44 6I1929 10/2007 $61 $99 62.30%Signal interconnects at the Vandeventer interchange 
ramps. Maximum CMAQ funding - $44,625.

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$45

RW Inc:

CN:  

Other:  $0

$49

RW: $0

$6PE $23

$0
$0NonContract  $3

Utilities $0

CN Award 
Cost + Cont. $53

$3 $31CE :
$ Difference

38$

Budget Transfer: $0

The cost deviated from the actual cost due to higher 
than expected engineering costs.

St. Louis City 64 6I0985I 8/2006 $6,857 $7,385 7.70%Seismic retrofit and replace drainage system from 16th 
to 18th Street. Project involves bridge A-15017.  Let in 
combination with 6I1246.

Reason(s): 
11/5/2008

  
Completion

$0 $8
$191

$5,902

RW Inc:

CN:  

Other:  $0

$5,574

RW: $500

$350PE $1,176

$0
$0NonContract  $0

Utilities $50

CN Award 
Cost + Cont. $5,730

$383 $109CE :
$ Difference

528$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis City 64 6I0985K 4/2004 $19,910 $28,979 45.55%Seismic retrofit and replace drainage system, includes 
retrofit of ramps 6 and 7 from west of  relocated 7th 
Street to 4th Street.  $7,000,000 from discretionary 
funds. Project involves bridges A-15017 and A-15172.  
6I0985L combined into this project.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$27,325

RW Inc:

CN:  

Other:  $0

$18,400

RW: $0

$260PE $172

$0
$41NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$20,235

$1,250 $1,441CE :
$ Difference

9069$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns, unexpected change orders, higher than 
expected inspection costs. The increased cost is due 
to emergency repairs, contaminated soil removal, 
design changes, and a contract claim in the amount of 
$4 million.

St. Louis City 64 6I1246 8/2006 $3,520 $3,984 13.18%Roadway improvements for multi-modal center.  
Construct outer road to I-64 between 16th Street and 
18th Street. Project involves bridge A-7047.  Let with 
6I0985I.  MoDOT's maximum commitment is $3479.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$3,517

RW Inc:

CN:  

Other:  $0

$2,996

RW: $0

$314PE $313

$66
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,349

$210 $88CE :
$ Difference

464$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
coordination with outside agencies, which resulted in 
higher than expected utilities, redesigns, and change 
orders.

St. Louis City 64 6I1667 4/2006 $9,764 $15,601 59.78%Construct new 6th Street ramp downtown St. Louis on I-
64 to replace 8th Street ramp at I-64. Funded from 
Economic Development Funds.

Reason(s): 
1/7/2009

  
Completion

$0 $107
$3,930

$9,158

RW Inc:

CN:  

Other:  $0

$6,240

RW: $1,334

$1,450PE $1,471

$17
$20NonContract  $12

Utilities $300

CN Award 
Cost + Cont. $7,915

$428 $899CE :
$ Difference

5837$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected right of way costs, redesigns, 
and unexpected change orders, structural steel 
redesign, and incentive payment to contractor.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis City 70 6I1375 2/2001 $5,249 $8,214 56.49%Replace bridges at Kingshighway and O'Fallon Park and 
replace signals at three locations in the St. Louis area. 
Signals at Kingshighway, O'Fallon Park and Adelaide.  
Project involves bridges A-463 and A-264.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$7,596

RW Inc:

CN:  

Other:  $0

$4,614

RW: $0

$321PE $416

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $5,317

$314 $202CE :
$ Difference

2965$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and unexpected change orders.

St. Louis City 70 6I1376 2/2001 $4,173 $4,969 19.08%Replace bridges at McKinley (Salisbury) over I-70, 
coldmill and resurface east end reversibles in the St. 
Louis area. Project involves bridges S-262 and A-279.    
Lighting and signals will also be replaced.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$4,503

RW Inc:

CN:  

Other:  $0

$3,568

RW: $0

$363PE $367

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,888

$242 $100CE :
$ Difference

796$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and unexpected change orders.

St. Louis City 70 6I1377 2/2001 $2,052 $2,537 23.64%Replace Shreve Avenue bridge over I-70 and replace 
lighting and signals in the St. Louis area. Project 
involves bridge A-471.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$2,236

RW Inc:

CN:  

Other:  $0

$1,685

RW: $0

$252PE $258

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,700

$115 $43CE :
$ Difference

485$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis City 70 6I1574 2/2002 $181 $200 10.50%Waterproofing and deck overlay Martin Luther King 
Bridge. Bridge no. A4856. Cost shown are 50% 
MoDOT's share - $15k for PE and $150 for construction. 
Will be let by IDOT  Funded from 6R0200A - 2002 area 
improvement funds.

Reason(s): 
5/21/2009

  
Completion

$0 $0
$0

$200

RW Inc:

CN:  

Other:  $0

$170

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $323

$11 $0CE :
$ Difference

19$

Budget Transfer: $0

The cost deviated from the actual cost due to 
additional requirements after estimates were 
established.

St. Louis City H 6P2128 6/2008 $698 $763 9.31%Pavement treatment from south of I-270 to Hall Street. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$661

RW Inc:

CN:  

Other:  $0

$634

RW: $0

$20PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $648

$44 $103CE :
$ Difference

65$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Louis City H 6S1987 10/2007 $867 $699 -19.38%Upgrade closed loop system and install new signals at 
Riverview, Gimblim and Adelaide. Maximum CMAQ 
funding - $649,932.

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$497

RW Inc:

CN:  

Other:  $0

$731

RW: $0

$58PE $77

$0
$2NonContract  $28

Utilities $0

CN Award 
Cost + Cont. $505

$50 $122CE :
$ Difference

-168$

Budget Transfer: $0

The cost deviated from the actual cost due to 
competition among contractors.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Louis City Various 6S2156 9/2007 $1,061 $1,039 -2.07%Remove existing signs and light fixtures from various 
bridges and replace them at new locations on various 
interstates in St. Louis County and St. Louis City. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$850

RW Inc:

CN:  

Other:  $0

$909

RW: $0

$90PE $97

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $947

$62 $93CE :
$ Difference

-22$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Various Various 6I1645 0/2002 $815 $679 -16.69%Intelligent Transportation System operation and 
management on various interstate routes in the St. 
Louis area and the Transportation Information Center. 
Split from 6R0013D

Reason(s): 
10/3/2008

  
Completion

$0 $0
$0

$679

RW Inc:

CN:  

Other:  $0

$705

RW: $0

$62PE $0

$0
$0NonContract  $0

Utilities

CN Award 
Cost + Cont. $700

$48 $0CE :
$ Difference

-136$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected engineering costs.

Various Various 6I2035 1/2007 $704 $636 -9.66%Bridge deck repair on 24 bridges on various locations in 
St. Louis and St. Louis City. Several bridges are twin 
bridges.

Reason(s): 
12/5/2008

  
Completion

$0 $0
$0

$494

RW Inc:

CN:  

Other:  $0

$612

RW: $0

$50PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $551

$42 $140CE :
$ Difference

-68$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Various Various 6I2144 9/2008 $748 $757 1.20%Replace pavement marker lenses at various locations. 

Reason(s): 
4/20/2009

  
Completion

$0 $0
$0

$662

RW Inc:

CN:  

Other:  $0

$606

RW: $0

$100PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $710

$42 $95CE :
$ Difference

9$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Various Various 6P2113 6/2008 $274 $349 27.37%Replace existing incandescent signal bulbs with LEDs at 
various signalized intersections. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$251

RW Inc:

CN:  

Other:  $0

$247

RW: $0

$10PE $19

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $257

$17 $79CE :
$ Difference

75$

Budget Transfer: $0

The cost deviated from the actual cost due to higher 
than expected engineering costs.

Various Various 6P2115 3/2008 $759 $602 -20.69%Repair bridge decks at various locations in St. Louis 
County, St. Louis City and Jefferson County. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$474

RW Inc:

CN:  

Other:  $0

$663

RW: $0

$50PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $581

$46 $117CE :
$ Difference

-157$

Budget Transfer: $0

The cost deviated from the actual cost due to recent 
changes in market prices for project components, 
lower than expected design costs, and minor changes 
to several bid items.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Various Various 6P2225 6/2008 $272 $239 -12.13%Replace pedestrian signal heads at various signalized 
intersections. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$204

RW Inc:

CN:  

Other:  $0

$250

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $244

$17 $35CE :
$ Difference

-33$

Budget Transfer: $0

The cost deviated from the actual cost due to 
competition among contractors and minor changes to 
several bid items.

Various Various 6Q2102 5/2007 $2,124 $4,762 124.20%Installation of dynamic message signs at various 
locations statewide on I-44 and I-70. Funded by Central 
Office Traffic Division ($1.6 million) and an Amber Alert 
grant ($400,000).

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$2,095

RW Inc:

CN:  

Other:  $0

$1,800

RW: $0

$200PE $137

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,893

$124 $2,530CE :
$ Difference

2638$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected inspection costs and change 
orders.

Barry 37 7S0830 10/2007 $330 $211 -36.06%Resurface from Rte. Y to 0.5 mile north of Rte. 37 
(south) in Cassville. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$197

RW Inc:

CN:  

Other:  $0

$296

RW: $0

$13PE $4

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $172

$20 $11CE :
$ Difference

-119$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Barry 60 7S0845 10/2007 $367 $221 -39.78%Resurface from 9th Street to east of Chapell Drive in 
Monett. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$205

RW Inc:

CN:  

Other:  $0

$324

RW: $0

$20PE $5

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $181

$22 $11CE :
$ Difference

-146$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Barton 43 7S0839 10/2007 $2,437 $1,836 -24.66%Resurface from Rte. 160 to Rte. 171. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,783

RW Inc:

CN:  

Other:  $0

$2,186

RW: $0

$100PE $3

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,540

$150 $51CE :
$ Difference

-601$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to performing the work in combination, competition 
among contractors, and lower than expected 
engineering costs.

Jasper 171 7P0853 10/2007 $2,189 $1,544 -29.47%Resurface from Rte. 43 to Bus. 71 and disconnected 
sections of shoulders from 0.3 mile east of Rte. D to 
Rte. 71. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$1,489

RW Inc:

CN:  

Other:  $0

$2,029

RW: $0

$20PE $7

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $1,696

$139 $48CE :
$ Difference

-645$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing the work in combination, competition 
among contractors, lower than expected engineering 
costs, and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jasper 249 7U0436 4/2007 $14,221 $10,588 -25.55%Paving to add lanes for a dual divided highway from Rte. 
171 to Rte. 66. Project involves 1-24' pavement and 
relates to 7U0436J.  Includes interchanges at Zora 
Street and Newman Road.  Amendment 3 new major 
project.

Reason(s): 
7/21/2008

  
Completion

$5 $416
$4,240

$4,557

RW Inc:

CN:  

Other:  $0

$7,900

RW: $4,336

$1,438PE $1,165

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,502

$542 $210CE :
$ Difference

-3633$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, lower than expected 
asphalt costs, and lower than expected engineering 
costs.

Jasper 249 7U0436H 9/2007 $9,374 $8,624 -8.00%Grading, drainage, paving, and interchange lighting from 
Rte. 171 to Zora Street. Project relates to 7U0436, 
7U0436G and 7U0436I.

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$7,278

RW Inc:

CN:  

Other:  $0

$8,356

RW: $0

$445PE $1,027

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $6,831

$573 $319CE :
$ Difference

-750$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Jasper 249 7U0436I 3/2006 $26,871 $26,926 0.20%Grading and bridges for interchange at Rte. 171. Project 
relates to 7U0436K.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$22,586

RW Inc:

CN:  

Other:  $0

$24,434

RW: $0

$760PE $3,340

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$22,379

$1,677 $1,001CE :
$ Difference

55$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jasper 249 7U0436J 7/2006 $14,736 $10,469 -28.96%Grading and bridges to add lanes for a dual divided 
highway from Rte. 171 to Rte. 66. Project relates to 
7U0436 and incorporates work formerly associated with 
7U0436L.  Includes interchanges at Zora Street and 
Newman Road.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$9,336

RW Inc:

CN:  

Other:  $0

$12,829

RW: $0

$1,026PE $623

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $9,911

$880 $511CE :
$ Difference

-4267$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, lower than expected 
earthwork costs, and lower than expected engineering 
costs.

Jasper 249 7U0436K 3/2006 $6,299 $9,481 50.52%Specialized bridge foundation work and sub-surface 
ground improvements for interchange at Rte. 171. 
Project relates to 7U0436I.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$8,991

RW Inc:

CN:  

Other:  $0

$5,736

RW: $0

$169PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $7,380

$394 $487CE :
$ Difference

3182$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating and uncertainties 
about the actual extent of mine shafts.

Jasper 44 7I2153 6/2008 $142 $123 -13.38%Resurface westbound lanes from 0.3 mile east of Rte. 
66 (west) to 0.7 mile west of Rte. 66 (west). 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$114

RW Inc:

CN:  

Other:  $0

$130

RW: $0

$3PE $1

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $134

$9 $7CE :
$ Difference

-19$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
this being an on-call repair project. The need for 
repairs was lower than estimated.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jasper 571 7S0774 1/2007 $275 $370 34.55%Grading and paving for geometric and signal 
improvements at Rte. E (Fairview Avenue) in Carthage. 
Cost-share project with City of Carthage.  Right of way 
acquisition by City of Carthage.

Reason(s): 
7/21/2008

  
Completion

$0 $0
$0

$303

RW Inc:

CN:  

Other:  $0

$230

RW: $1

$28PE $31

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $296

$16 $36CE :
$ Difference

95$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected earthwork and engineering costs.

Jasper 571 7S0836 10/2007 $55 $21 -61.82%Pavement improvement from 0.3 mile north of Rte. 71 
(south) to Rte. 71 (south) in Carthage.  

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$15

RW Inc:

CN:  

Other:  $0

$46

RW: $0

$5PE $6

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $19

$3 $1CE :
$ Difference

-34$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and competition 
among contractors.

Jasper 66 7S0741 11/2007 $384 $310 -19.27%Replace culvert between Moffet and Byers avenues in 
Joplin. 

Reason(s): 
12/5/2008

  
Completion

$0 $0
$0

$166

RW Inc:

CN:  

Other:  $0

$291

RW: $0

$72PE $69

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $174

$20 $76CE :
$ Difference

-74$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and practical design 
after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 

MoDOT Page 1029/29/2009



County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Jasper 66 7S0835 10/2007 $61 $41 -32.79%Pavement improvement from 0.4 mile west of Bus. 71 to 
0.1 mile west of Bus. 71 in Joplin.  

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$31

RW Inc:

CN:  

Other:  $0

$55

RW: $0

$1PE $8

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $34

$4 $2CE :
$ Difference

-20$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and competition 
among contractors.

Jasper 71 7P0699 1/2007 $3,737 $3,245 -13.17%Grading and paving to construct ramps for interchange 
at Fairview Avenue in Carthage. Cost share project with 
City of Carthage and TEA-21 high priority project. 
Project involves bridge A3564.

Reason(s): 
7/21/2008

  
Completion

$35 $86
$593

$1,870

RW Inc:

CN:  

Other:  $0

$2,717

RW: $233

$283PE $380

$127
$0NonContract  $0

Utilities $283

CN Award 
Cost + Cont. $1,920

$186 $189CE :
$ Difference

-492$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed, 
competition among contractors, and lower than 
expected utility costs.

Jasper 71 7P0833 10/2007 $800 $583 -27.13%Pavement and bridge improvement from 20th Street in 
Joplin to Rte. 175. Project incorporates project 7P0840 
and involves bridges A5153, A5218, A5219, A5222, 
A5223, A5224, A5225, A5872, A5873, A5154, and 
A5221.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$558

RW Inc:

CN:  

Other:  $0

$741

RW: $0

$7PE $9

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $598

$51 $16CE :
$ Difference

-217$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, lower than expected engineering costs, 
and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Jasper FF 7S0854 10/2007 $657 $385 -41.40%Resurface disconnected sections from 0.2 mile east of 
Duquesne Road to County Road 190 in Joplin. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$342

RW Inc:

CN:  

Other:  $0

$608

RW: $0

$6PE $5

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $359

$42 $38CE :
$ Difference

-272$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing the work in combination and competition 
among contractors.

Lawrence 174 7S0829 10/2007 $462 $491 6.28%Resurface from I-44 to Rtes. K and N. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$474

RW Inc:

CN:  

Other:  $0

$376

RW: $0

$60PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $302

$26 $14CE :
$ Difference

29$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Lawrence 39 7P0831 10/2007 $723 $399 -44.81%Resurface from Carnation Street to Rte. 60 in Aurora.  

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$366

RW Inc:

CN:  

Other:  $0

$656

RW: $0

$20PE $6

$0
$0NonContract  $2

Utilities $0

CN Award 
Cost + Cont. $370

$45 $28CE :
$ Difference

-324$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Lawrence 44 4P2236H 5/2008 $23 $24 4.35%Striping from 0.4 mile east of Jasper County line to 0.9 
mile west of Rte. 97. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$22

RW Inc:

CN:  

Other:  $0

$20

RW: $0

$2PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $21

$1 $1CE :
$ Difference

1$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Lawrence 44 7I0841 10/2007 $6,420 $5,393 -16.00%Resurface from 0.8 mile west of Rte. 97 to 0.4 mile east 
of Rte. 39.  

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$5,210

RW Inc:

CN:  

Other:  $0

$5,848

RW: $0

$170PE $5

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $4,433

$401 $178CE :
$ Difference

-1027$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Lawrence 60 7S0843 10/2007 $459 $258 -43.79%Resurface from 1.6 miles west of Rte. 39 to 1.2 miles 
east of Rte. 39 in Aurora. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$243

RW Inc:

CN:  

Other:  $0

$406

RW: $0

$25PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $241

$28 $11CE :
$ Difference

-201$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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McDonald 71 7P0601C 5/2005 $30,644 $29,017 -5.31%Grading, drainage and minor paving for 4-lane divided 
freeway from 0.9 mile south of Rte. EE to 2.1 miles 
south of Pineville. Relates to 7P0601F, 7P0601G and 
7P0601I.

Reason(s): 
8/6/2008

  
Completion

$0 $225
$2,119

$24,028

RW Inc:

CN:  

Other:  $2

$24,716

RW: $1,655

$2,358PE $1,357

$196
$0NonContract  $1

Utilities $234

CN Award 
Cost + Cont.$25,628

$1,680 $1,090CE :
$ Difference

-1627$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

McDonald 71 7P0601F 5/2005 $9,366 $8,428 -10.01%Paving of 4-lane divided freeway from 0.9 mile south of 
Rte. EE to 2.1 miles south of Pineville. Relates to 
7P0601C, 7P0601G and 7P0601I.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$7,847

RW Inc:

CN:  

Other:  $0

$8,236

RW: $0

$569PE $137

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $7,312

$560 $444CE :
$ Difference

-938$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

McDonald 71 7P0601G 5/2005 $6,558 $4,150 -36.72%Paving for 4-lane divided freeway from 0.8 mile north of 
Rte. EE to 0.9 mile south of Rte. EE. Relates to 
7P0601D.  Let in combination with 7P0601C, 7P0601F, 
and 7P0601I.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$3,875

RW Inc:

CN:  

Other:  $0

$5,778

RW: $0

$386PE $124

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $4,037

$393 $151CE :
$ Difference

-2408$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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McDonald 71 7P0601I 5/2005 $13,248 $11,205 -15.42%Bridges, minor grading and drainage for 4-lane divided 
freeway from 0.9 mile south of Rte. EE to 2.1 miles 
south of Pineville. Relates to 7P0601C, 7P0601F and 
7P0601G.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$9,990

RW Inc:

CN:  

Other:  $0

$11,364

RW: $0

$1,111PE $592

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$10,202

$773 $623CE :
$ Difference

-2043$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

McDonald 71 7P2151 8/2008 $322 $324 0.62%Safety improvements from 0.2 mile north of Bus. 
71/Wolf Den Road to 0.7 mile south of Bus. 71/Wolf 
Den Road. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$222

RW Inc:

CN:  

Other:  $0

$265

RW: $0

$39PE $70

$0
$2NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $293

$18 $30CE :
$ Difference

2$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Newton 44 4P2236G 5/2008 $142 $119 -16.20%Striping from Bus. 71 to 1.5 miles east of Rte. 37. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$111

RW Inc:

CN:  

Other:  $0

$131

RW: $0

$2PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $113

$9 $6CE :
$ Difference

-23$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Newton 44 7I0767 11/2006 $6,562 $5,928 -9.66%Construct improvements to welcome center 2 miles east 
of Oklahoma state line. Funded by Statewide 
Enhancement funds.

Reason(s): 
10/21/2008

  
Completion

$9 $9
$106

$4,805

RW Inc:

CN:  

Other:  $0

$5,168

RW: $160

$420PE $366

$0
$359NonContract  $450

Utilities $0

CN Award 
Cost + Cont. $5,030

$355 $282CE :
$ Difference

-634$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Newton 44 7I0862 4/2008 $239 $191 -20.08%Demolish existing restroom facility and replace with 
limited restroom facility 2.0 miles east of the Oklahoma 
state line. Project relates to 7I0767.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$136

RW Inc:

CN:  

Other:  $0

$214

RW: $0

$10PE $30

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $176

$15 $25CE :
$ Difference

-48$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and practical design 
after the project was programmed, and due to 
contractor retaining asphalt millings from the work site.

Newton 60 7P0867 10/2007 $292 $187 -35.96%Pavement and bridge improvement from 0.7 mile west 
of Rtes. M and W to 1.2 miles east of Shoal Creek. 
Project involves bridges A4893 and A4894.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$176

RW Inc:

CN:  

Other:  $0

$269

RW: $0

$5PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $199

$18 $8CE :
$ Difference

-105$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Newton 60 7P0868 10/2007 $1,817 $1,327 -26.97%Resurface from 1.2 miles east of Shoal Creek to Rte. 
37. 

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$1,281

RW Inc:

CN:  

Other:  $0

$1,684

RW: $0

$17PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,143

$116 $42CE :
$ Difference

-490$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, and lower than expected engineering 
costs.

Newton 60 7S0856B 10/2007 $307 $168 -45.28%Pavement improvement from north of Hatler Memorial 
Drive to Stadium Street in Neosho. 

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$154

RW Inc:

CN:  

Other:  $0

$283

RW: $0

$5PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $171

$19 $11CE :
$ Difference

-139$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and competition 
among contractors.

Newton 71 7P0876 10/2007 $888 $631 -28.94%Pavement and bridge improvements from Rte. 175 to 
Rte. 60. Project involves bridges A5526, A5527, A5314, 
A5315, A5331, A5332, A5333, A5334, A5365, A5366, 
A5367, A5540, A5541, A5542, A5543, A5545, A5546, 
A5547.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$590

RW Inc:

CN:  

Other:  $0

$823

RW: $0

$8PE $4

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $638

$56 $37CE :
$ Difference

-257$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination, competition among 
contractors, lower than expected engineering costs, 
and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Newton FF 7S0837 10/2007 $327 $215 -34.25%Pavement improvement to disconnected sections from 
east of Bus. 71 to 0.1 mile east of Rte. 71.  

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$193

RW Inc:

CN:  

Other:  $0

$302

RW: $0

$3PE $6

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $212

$21 $16CE :
$ Difference

-112$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and competition 
among contractors.

St. Clair 13 7P0428 8/2006 $33,073 $34,446 4.15%Grading, paving and interchange for dual divided 
highway from 2.6 miles north of Rte. 54 to 1.6 miles 
south of Rte. 54 at Collins. 

Reason(s): 
2/19/2009

  
Completion

$0 $365
$2,500

$23,063

RW Inc:

CN:  

Other:  $1

$23,832

RW: $1,982

$5,102PE $6,532

$234
$36NonContract  $3

Utilities $518

CN Award 
Cost + Cont.$23,492

$1,636 $1,715CE :
$ Difference

1373$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Clair 13 7P0604 9/2004 $7,673 $5,242 -31.68%Grading, paving and bridges to add two lanes for dual 
divided highway from 1.3 miles south of Rte. 54 to Polk 
County. District 8 designing plans.  Construct with 
8P0590B.

Reason(s): 
3/4/2009

  
Completion

$9 $42
$66

$4,348

RW Inc:

CN:  

Other:  $1

$6,065

RW: $203

$228PE $277

$188
$0NonContract  $3

Utilities $753

CN Award 
Cost + Cont. $4,398

$412 $321CE :
$ Difference

-2431$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to performing the work in combination and lower than 
expected right of way and utility costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Clair 13 7P0604B 9/2004 $153 $255 66.67%Resurfacing of existing lanes with thin-lift overlay from 
1.3 miles south of Rte. 54 to Polk County.  Split from 
7P0604.  Construct with 8P0732. District 8 designing 
plans.

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$233

RW Inc:

CN:  

Other:  $0

$126

RW: $0

$17PE $12

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $239

$9 $10CE :
$ Difference

102$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
the addition of needed bridge repair work after the 
project was programmed.

St. Clair 13 7P0861 6/2008 $365 $320 -12.33%Install signs and activated flashers from 0.3 mile north 
of 1st Street to 0.3 mile south of 7th Street in Lowry 
City. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$229

RW Inc:

CN:  

Other:  $0

$313

RW: $0

$31PE $48

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $256

$21 $43CE :
$ Difference

-45$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to performing the work in combination and the more 
efficient and economical placement of power supply 
and signal controller cabinets.

St. Clair 13 7P0870 6/2008 $113 $118 4.42%Install signs and activated flashers at Bus. 13 (north) in 
Osceola. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$83

RW Inc:

CN:  

Other:  $0

$85

RW: $0

$21PE $31

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $111

$6 $5CE :
$ Difference

5$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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St. Clair 13 7P0871 6/2008 $843 $801 -4.98%Intersection improvements 0.6 mile north of Rte. B at 
Old Rte. 13. 

Reason(s): 
6/19/2009

  
Completion

$2 $0
$0

$660

RW Inc:

CN:  

Other:  $0

$684

RW: $0

$80PE $97

$0
$0NonContract  $0

Utilities $30

CN Award 
Cost + Cont. $722

$47 $44CE :
$ Difference

-42$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

St. Clair A 7S0693 11/2007 $659 $622 -5.61%Grading, paving and replace bridge over Monegaw 
Creek 1.8 miles west of Rte. M. Project involves bridge 
S0283.

Reason(s): 
11/19/2008

  
Completion

$0 $6
$5

$292

RW Inc:

CN:  

Other:  $0

$394

RW: $15

$214PE $284

$0
$0NonContract  $1

Utilities $8

CN Award 
Cost + Cont. $317

$27 $34CE :
$ Difference

-37$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Vernon 54 7P0877 6/2008 $176 $172 -2.27%Signal improvement at Bus. 71 (west) in Nevada. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$135

RW Inc:

CN:  

Other:  $0

$144

RW: $0

$21PE $32

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $145

$10 $5CE :
$ Difference

-4$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Vernon 71 7P0838 10/2007 $4,672 $4,412 -5.57%Resurface disconnected sections from 0.3 mile south of 
Highland Avenue in Nevada to 2.7 miles south of Rte. 
126. Incorporates project 7P0813.

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$4,291

RW Inc:

CN:  

Other:  $0

$4,331

RW: $0

$43PE $8

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $3,421

$297 $113CE :
$ Difference

-260$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Christian 14 8P0878C 5/2008 $1,211 $1,097 -9.41%Resurface roadway from Rte. 160 in Nixa to the Finley 
River Bridge in Ozark.  

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$978

RW Inc:

CN:  

Other:  $0

$1,110

RW: $0

$25PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $939

$76 $115CE :
$ Difference

-114$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Christian AA 8S0889F 11/2007 $217 $180 -17.05%Resurface roadway from end of route to Rte. 160 north 
of Nixa. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$174

RW Inc:

CN:  

Other:  $0

$198

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $146

$14 $6CE :
$ Difference

-37$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Christian CC 8P0878B 5/2008 $617 $748 21.23%Resurface roadway from Rte. 160 to Rte. 65.  

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$642

RW Inc:

CN:  

Other:  $0

$554

RW: $0

$25PE $15

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $543

$38 $91CE :
$ Difference

131$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders and higher than expected 
inspection costs.

Dallas 65 8P0779 8/2007 $394 $573 45.43%Add left-turn lanes at Rte. C intersection north of 
Buffalo. Includes right of way acquisition.

Reason(s): 
8/6/2008

  
Completion

$4 $22
$36

$371

RW Inc:

CN:  

Other:  $0

$297

RW: $22

$49PE $92

$18
$0NonContract  $0

Utilities $2

CN Award 
Cost + Cont. $378

$20 $35CE :
$ Difference

179$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
excavation changes, higher than expected right of way, 
utility, and engineering costs.

Greene 160 8P0879C 6/2008 $1,331 $916 -31.18%Pavement improvement between Rte. 123 in Willard and 
I-44 in Springfield.  

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$850

RW Inc:

CN:  

Other:  $0

$1,244

RW: $0

$2PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $845

$85 $56CE :
$ Difference

-415$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Greene 413 8P0877B 6/2007 $2,991 $1,942 -35.07%Mill and resurface segments of the eastbound and 
westbound lanes from Rte 174 in Republic to Scenic 
Ave. in Springfield. "Better Roads, Brighter Future" 
Project.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$1,831

RW Inc:

CN:  

Other:  $0

$2,792

RW: $0

$7PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,838

$192 $102CE :
$ Difference

-1049$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Greene 413 8S0818 4/2007 $679 $785 15.61%Redeck northbound bridge L0598 over Wilson Creek 
east of Republic. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$659

RW Inc:

CN:  

Other:  $0

$589

RW: $0

$50PE $55

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $627

$40 $71CE :
$ Difference

106$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and conditions deteriorating faster than 
expected and higher than expected inspection costs.

Greene 44 4P2236K 5/2008 $469 $382 -18.55%Provide gap striping at various locations on Interstate 44 
in District 8. Paid for by MoDOT Operations Funds.

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$362

RW Inc:

CN:  

Other:  $0

$434

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $391

$30 $20CE :
$ Difference

-87$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Greene 44 8D0600K 9/2005 $1,517 $1,111 -26.76%Diamond grind pavement and fog seal shoulders on 
disconnected sections of Rte. 65, Chestnut Expressway, 
and Glenstone Avenue in Springfield. Smooth roads 
initiative project. Let in combination with 8D0600G.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$1,032

RW Inc:

CN:  

Other:  $0

$1,379

RW: $0

$41PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,168

$97 $70CE :
$ Difference

-406$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and lower than 
expected engineering costs.

Greene 44 8I2160 6/2008 $88 $70 -20.45%Install new guardrail at the I-44 and Rte. 65 interchange 
in Springfield. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$67

RW Inc:

CN:  

Other:  $0

$80

RW: $0

$3PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $62

$5 $3CE :
$ Difference

-18$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Greene 60 8D0600I 9/2005 $746 $1,011 35.52%Resurface with 1 3/4" asphalt on disconnected sections 
of westbound Rte. 60 east of Springfield. Smooth roads 
initiative project. Let in combination with 8D0600B, 
8D0600M and 8D0600N.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$960

RW Inc:

CN:  

Other:  $0

$678

RW: $0

$20PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $920

$48 $42CE :
$ Difference

265$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Greene 65 8P0914 11/2007 $288 $210 -27.08%Improve safety on northbound bridge over Lake 
Springfield.  

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$186

RW Inc:

CN:  

Other:  $0

$255

RW: $0

$15PE $6

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $191

$18 $17CE :
$ Difference

-78$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Greene AA 8S0889B 11/2007 $419 $331 -21.00%Resurface roadway from Rte. H to Rte. 65 north of 
Springfield.  

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$321

RW Inc:

CN:  

Other:  $0

$387

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $275

$27 $9CE :
$ Difference

-88$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected engineering costs.

Greene C 8S0889C 11/2007 $152 $130 -14.47%Resurface roadway from Rte. 65 to Rte. 125 north of 
Springfield. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$119

RW Inc:

CN:  

Other:  $0

$138

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $109

$9 $10CE :
$ Difference

-22$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected design costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 

MoDOT Page 1179/29/2009



County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Greene O 8S0889E 11/2007 $384 $240 -37.50%Resurface roadway from Bus. 160 in Willard to Rte. 13. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$231

RW Inc:

CN:  

Other:  $0

$355

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $190

$24 $9CE :
$ Difference

-144$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns.

Greene WW 8S0889D 11/2007 $206 $157 -23.79%Resurface roadway from Rte. 13 to Rte. H north of 
Springfield. 

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$150

RW Inc:

CN:  

Other:  $0

$188

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $136

$13 $6CE :
$ Difference

-49$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
redesigns and lower than expected engineering costs.

Hickory 54 8P0886B 6/2008 $4,929 $5,723 16.11%Resurface roadway from St. Clair County to Rte. D in 
Preston.  

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$5,516

RW Inc:

CN:  

Other:  $0

$4,566

RW: $0

$50PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $5,240

$313 $197CE :
$ Difference

794$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Hickory 64 8S0654 4/2004 $5,985 $6,302 5.30%Widen and replace bridge deck and superstructure over 
Pomme de Terre Lake 1.5 miles southwest of Rte. NN. 
160,000 funded through innovative Bridge Research and 
Construction Program  Involves bridge A-894.

Reason(s): 
1/7/2009

  
Completion

$2 $1
$1

$5,591

RW Inc:

CN:  

Other:  $0

$4,693

RW: $3

$968PE $477

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $5,648

$319 $233CE :
$ Difference

317$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Hickory 65 8P0843C 10/2007 $7,361 $5,065 -31.19%Resurface roadway from Rte. 54 to Rte. 32.  

Reason(s): 
6/19/2009

  
Completion

$0 $0
$0

$4,867

RW Inc:

CN:  

Other:  $0

$6,874

RW: $0

$15PE $17

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,510

$472 $181CE :
$ Difference

-2296$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Laclede 32 8L0800C 11/2007 $540 $523 -3.15%Resurface roadway from Tower Rd to Rte. N in 
Lebanon. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$506

RW Inc:

CN:  

Other:  $0

$501

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $401

$34 $17CE :
$ Difference

-17$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 

MoDOT Page 1199/29/2009



County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Laclede 64A 8L0800D 11/2007 $96 $66 -31.25%Resurface roadway from Rte OO to Rte 64 at Bennett 
Spring State Park west of Lebanon. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$63

RW Inc:

CN:  

Other:  $0

$85

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $66

$6 $3CE :
$ Difference

-30$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected engineering costs.

Polk 13 8P0590 11/2002 $29,823 $23,353 -21.69%Grading, paving and bridges from 1.1 miles south of 
Rte. 123 to 1.1 miles north of Rte. 32. 8P0590B and 
8P0590C split from this job. Involves bridges A-02161, 
A-00641 and A-00651.   Upgrade to 4 lane expressway.

Reason(s): 
9/18/2008

  
Completion

$32 $224
$1,644

$18,469

RW Inc:

CN:  

Other:  $4

$24,489

RW: $2,140

$1,331PE $1,414

$428
$0NonContract  $0

Utilities $167

CN Award 
Cost + Cont.$18,687

$1,664 $1,171CE :
$ Difference

-6470$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected inspection and right of way costs.

Polk 13 8P0590B 9/2004 $24,663 $19,728 -20.01%Grading, paving and bridges to upgrade to four lane 
expressway from St. Clair County line to 1.1 miles south 
of Rte. 123. Includes right of way for future interchange 
at Humansville. Involves bridges A-216, A-63 and T-
894. Let in combination with 7P0604.

Reason(s): 
3/4/2009

  
Completion

$0 $167
$714

$16,138

RW Inc:

CN:  

Other:  $0

$19,762

RW: $1,481

$1,443PE $926

$315
$0NonContract  $5

Utilities $550

CN Award 
Cost + Cont.$16,707

$1,422 $1,469CE :
$ Difference

-4935$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected design costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Polk 13 8P0732 9/2004 $1,762 $756 -57.09%Thin-lift overlay and bridge deck repair on updated four 
lane expressway from St. Clair County to 1.1 miles 
south of Rte. 123. Required combination with 8P0590B.

Reason(s): 
3/4/2009

  
Completion

$0 $0
$0

$689

RW Inc:

CN:  

Other:  $0

$775

RW: $81

$852PE $10

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $755

$54 $57CE :
$ Difference

-1006$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected right of way and engineering costs.

Polk 215 8S0727 2/2007 $981 $902 -8.05%Remove and replace deck and approach slabs plus 
miscellaneous work on bridge over Turkey Creek 0.6 
mile east of Dade County. Project involves bridge A2082.

Reason(s): 
7/7/2008

  
Completion

$0 $0
$0

$760

RW Inc:

CN:  

Other:  $0

$827

RW: $0

$99PE $58

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $811

$55 $84CE :
$ Difference

-79$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Polk 32 8P0885D 5/2008 $556 $707 27.16%Resurface roadway from west of Rte. T to east of Redel 
Place.  

Reason(s): 
2/4/2009

  
Completion

$0 $0
$0

$667

RW Inc:

CN:  

Other:  $0

$516

RW: $0

$5PE $2

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $682

$35 $39CE :
$ Difference

151$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Taney 160 8P0825 4/2007 $300 $523 74.33%Paint bridge J-0952 over Swan Creek. To be let in 
combination with project 8P0824.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$335

RW Inc:

CN:  

Other:  $0

$271

RW: $0

$10PE $58

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $341

$19 $130CE :
$ Difference

223$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected engineering 
costs.

Taney 176 8L0800E 11/2007 $312 $352 12.82%Resurface roadway from Rte. 160 thru Merrian Woods 
and Rockaway Beach to north of Forsyth. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$324

RW Inc:

CN:  

Other:  $0

$287

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $250

$20 $28CE :
$ Difference

40$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Taney 65 8P0609 6/2006 $38,003 $32,708 -13.93%Grading and paving to upgrade to expressway from 
south of Rte. 165 in Hollister to Arkansas State line. 

Reason(s): 
6/19/2009

  
Completion

$274 $239
$1,170

$26,936

RW Inc:

CN:  

Other:  $4

$30,171

RW: $2,462

$2,613PE $2,861

$225
$0NonContract  $0

Utilities $412

CN Award 
Cost + Cont.$27,809

$2,071 $1,274CE :
$ Difference

-5295$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed and 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Taney 65 8P0609F 6/2006 $75 $85 13.33%Create wetland mitigation area to replace existing area 
between Rte.  65 and Rte. 165 south of Hollister. Project 
relates to 8P0609E.

Reason(s): 
10/21/2008

  
Completion

$0 $0
$0

$54

RW Inc:

CN:  

Other:  $0

$61

RW: $0

$10PE $18

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $55

$4 $13CE :
$ Difference

10$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

Taney 76 8P0824 4/2007 $728 $678 -6.87%Paint and epoxy bridge deck on bridge F0364 over Bull 
Shoals Lake. To be let in combination with 8P0825.

Reason(s): 
1/7/2009

  
Completion

$0 $0
$0

$570

RW Inc:

CN:  

Other:  $0

$672

RW: $0

$10PE $89

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $903

$46 $19CE :
$ Difference

-50$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Taney EE 8L0800F 11/2007 $49 $43 -12.24%Resurface roadway from Rte 176W to Rte 176E in 
Rockaway Beach and Merriam Woods. 

Reason(s): 
2/19/2009

  
Completion

$0 $0
$0

$41

RW Inc:

CN:  

Other:  $0

$41

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $38

$3 $2CE :
$ Difference

-6$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected engineering costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Various 60 1D0694A 11/2005 $1,017 $808 -20.55%Remove old and install new delineators on all four-lane 
divided sections of Rtes. 13, 60, 65, 71 and 160. 
$266,000 of statewide Taking Care of The System funds 
will be used on the non-SRI portion of the project.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$731

RW Inc:

CN:  

Other:  $0

$947

RW: $0

$5PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $853

$65 $66CE :
$ Difference

-209$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination and unexpected 
change orders.

Various 65 8P0843B 5/2008 $3,393 $2,777 -18.16%Resurface roadway from Benton County to Rte. 54.  

Reason(s): 
6/19/2009

  
Completion

$0 $0
$0

$2,675

RW Inc:

CN:  

Other:  $0

$3,166

RW: $0

$10PE $8

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,370

$217 $94CE :
$ Difference

-616$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected inspection costs.

Webster A 8S0737 10/2003 $77 $159 106.49%Paving only in Marshfield.  Funding from MoDOT only. 
Reimbursement to Webster County for portion of 
permit.  Project on state right of way.

Reason(s): 
8/12/2008

  
Completion

$0 $0
$0

$62

RW Inc:

CN:  

Other:  $0

$67

RW: $0

$5PE $96

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $69

$5 $1CE :
$ Difference

82$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected design cost.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 

MoDOT Page 1249/29/2009



County Route 
Job

Number
Award
Date Description of Improvement / Location Estimate

Cost to
Complete

Percent
Difference

Program Estimates Compared to Costs of Projects Completed  SFY 2009
(Dollars in Thousands)RSMo.21.795.3.(6)

Wright 60 8P0885C 3/2008 $6,009 $4,408 -26.64%Improve pavement from Rte. 5 in Mansfield to Texas 
County.  

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$4,308

RW Inc:

CN:  

Other:  $0

$5,600

RW: $0

$25PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,536

$384 $89CE :
$ Difference

-1601$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors and lower than 
expected inspection costs.

Carter 60 9P0359D 12/2005 $14,557 $12,212 -16.11%Grading and paving for dual divided highway from 3.1 
miles east of Rte. J to 1.0 mile west of Rte. M. Relates 
to 9P0359.

Reason(s): 
7/21/2008

  
Completion

$0 $69
$537

$10,036

RW Inc:

CN:  

Other:  $0

$10,397

RW: $500

$3,048PE $634

$735
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont.$11,521

$612 $202CE :
$ Difference

-2345$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected design cost.

Crawford 8 9P0567 6/2007 $1,863 $4,499 141.49%Asphalt overlay and paved shoulders from Steelville to 
Rte AA in Washington County and from Rte 21 to the 
St. Francois County line (2 disconnected sections). 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$4,283

RW Inc:

CN:  

Other:  $0

$1,560

RW: $0

$200PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,596

$103 $215CE :
$ Difference

2636$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to additional requirements after estimates were 
established and unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Dent 72 9P0362 5/2005 $25,404 $20,860 -17.89%Grading, paving and bridges from south of Rte. FF to 
Salem. Right of way was bonded in SFY 2002.  Upgrade 
existing 2 lane pavement.  Involves bridges J-893, J-895 
and J-946.

Reason(s): 
8/21/2008

  
Completion

$0 $318
$2,142

$15,623

RW Inc:

CN:  

Other:  $0

$18,465

RW: $3,093

$1,956PE $1,192

$696
$0NonContract  $0

Utilities $597

CN Award 
Cost + Cont.$15,925

$1,293 $889CE :
$ Difference

-4544$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors, recent changes in 
market prices for project components, and  practical 
design after the project was programmed.

Howell 142 9S0273 11/2007 $821 $1,173 42.87%Grading, paving and replace bridges on 2 disconnected 
sections at 1.8 miles and 3.2 miles west of Rte. 17.  
Project involves bridges P0451 and P0452 over west 
and south forks of Spring River.  

Reason(s): 
12/19/2008

  
Completion

$0 $14
$51

$519

RW Inc:

CN:  

Other:  $0

$464

RW: $51

$264PE $524

$3
$0NonContract  $0

Utilities $10

CN Award 
Cost + Cont. $534

$32 $63CE :
$ Difference

352$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

Iron N 9S0421 6/2007 $2,968 $2,618 -11.79%Replace bridge K0136 over Union Pacific railroad with 
resurfacing and shoulders from 0.3 miles north of Rte. 
21 to 0.2 mile north of Radford Road. 

Reason(s): 
1/22/2009

  
Completion

$19 $15
$43

$1,768

RW Inc:

CN:  

Other:  $0

$2,261

RW: $66

$432PE $322

$330
$0NonContract  $0

Utilities $35

CN Award 
Cost + Cont. $1,814

$155 $139CE :
$ Difference

-350$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Phelps 63 9P0526 10/2007 $2,266 $1,776 -21.62%Replace bridge approximately 1.3 mile north of Rte. W 
over Beaver Creek.  Project involves bridge G0300. 

Reason(s): 
4/6/2009

  
Completion

$18 $4
$1

$1,356

RW Inc:

CN:  

Other:  $0

$1,276

RW: $281

$595PE $179

$0
$0NonContract  $0

Utilities $8

CN Award 
Cost + Cont. $1,372

$88 $236CE :
$ Difference

-490$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected design cost and lower than 
expected right of way costs resulting from design 
modification.

Phelps 63 9P0537 5/2007 $1,160 $1,078 -7.07%Diamond grind pavement and construct asphalt 
shoulders from Maries County to I-44. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$1,023

RW Inc:

CN:  

Other:  $0

$1,000

RW: $0

$90PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $971

$70 $55CE :
$ Difference

-82$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Phelps 63 9P0545 4/2007 $6,238 $7,028 12.66%Add climbing/passing lanes and resurface from Rte. CC 
in Rolla to 3.6 miles south of Little Piney River. 

Reason(s): 
3/19/2009

  
Completion

$50 $0
$0

$6,745

RW Inc:

CN:  

Other:  $0

$5,190

RW: $450

$205PE $68

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $6,004

$343 $215CE :
$ Difference

790$

Budget Transfer: $0

 The cost estimate deviated from the actual cost due 
to conditions deteriorating faster than expected, 
additional requirements after estimates were 
established, and change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Phelps 63 9P0598 6/2007 $6,060 $4,730 -21.95%Construct a 5 3/4" asphalt overlay from 3.1 miles north 
of Edgar Springs to County Road 6330. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$4,483

RW Inc:

CN:  

Other:  $0

$5,624

RW: $0

$50PE $15

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,096

$386 $232CE :
$ Difference

-1330$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Pulaski 44 5I2153R 4/2008 $369 $738 100.00%On call asphalt patching contract from Laclede/Pulaski 
line to Route 63 in Phelps County. 

Reason(s): 
6/5/2009

  
Completion

$0 $0
$0

$700

RW Inc:

CN:  

Other:  $0

$345

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $563

$24 $38CE :
$ Difference

369$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
this being an on-call repair project. The need for 
repairs was higher than estimated.

Reynolds 34 9L0700L 12/2007 $1,935 $2,284 18.04%Thin pavement treatment and construct shoulders from 
Rte. 21 to County Road 582. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$2,156

RW Inc:

CN:  

Other:  $0

$1,755

RW: $0

$60PE $19

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,811

$120 $108CE :
$ Difference

349$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
unexpected change orders.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Shannon 106 9P2157 4/2008 $299 $254 -15.05%Replace road bed approximately 0.33 miles west of  
Rte. 106 intersection. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$246

RW Inc:

CN:  

Other:  $0

$275

RW: $0

$5PE $5

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $246

$19 $3CE :
$ Difference

-45$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating and lower than 
expected inspection costs.  This was an emergency 
contract due to slope failure.

Various 60 9P0600 3/2008 $3,590 $4,328 20.56%Diamond grind and construct paved shoulders from 
Wright County line to Rte. 63 north. 

Reason(s): 
5/20/2009

  
Completion

$0 $0
$0

$4,225

RW Inc:

CN:  

Other:  $0

$3,266

RW: $0

$100PE $12

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,213

$224 $91CE :
$ Difference

738$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected asphalt cement price 
adjustments during construction.

Various Various 4P2236J 5/2008 $185 $162 -12.43%Striping at various locations in District 9. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$153

RW Inc:

CN:  

Other:  $0

$168

RW: $0

$5PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $150

$12 $10CE :
$ Difference

-23$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
lower than expected engineering costs and due to 
recent changes in market prices for project 
components.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Butler 67 0P0918A 2/2006 $4,579 $3,778 -17.49%Build bridge over Black River and bridge over Union 
Pacific Railroad. 

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$3,433

RW Inc:

CN:  

Other:  $0

$3,958

RW: $0

$294PE $0

$0
$0NonContract  $55

Utilities $0

CN Award 
Cost + Cont. $3,650

$272 $344CE :
$ Difference

-801$

Budget Transfer: $0

The cost estimate deviated from the actual cost due 
unexpected change orders, lower than expected 
design cost and reorganization of overall 0P0918 job 
into a separate bridge project which improved 
competition among contractors.

Butler 67 0P0925 3/2007 $4,073 $3,060 -24.87%Resurface with 3 3/4" asphalt from 0.5 mile south of 
Rte. 160 to the Arkansas State Line. 

Reason(s): 
9/5/2008

  
Completion

$0 $0
$0

$2,870

RW Inc:

CN:  

Other:  $0

$3,732

RW: $0

$85PE $41

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,007

$256 $149CE :
$ Difference

-1013$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.

Cape Girardeau 34 0U0598B 4/2006 $8,351 $12,161 45.62%Widen and resurface existing route, signals, curb, gutter 
and part storm sewer 2.2 miles to 1.0 mile west of Rte. 
25. 

Reason(s): 
7/21/2008

  
Completion

$112 $284
$2,434

$7,994

RW Inc:

CN:  

Other:  $0

$5,205

RW: $2,316

$364PE $477

$119
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $8,147

$354 $853CE :
$ Difference

3810$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components.  Asphalt prices bid were higher than 
expected due to increases in oil prices and low 
production requirements based on construction staging.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Cape Girardeau 74 0P0873 12/2002 $41 $41 0.00%Paved entrance for the southward extension of Mount 
Auburn Rd. and Rte. 74. Let by District 10.

Reason(s): 
8/11/2008

  
Completion

$0 $0
$0

$41

RW Inc:

CN:  

Other:  $0

$41

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $41

$0 $0CE :
$ Difference

0$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Dunklin 412 0P0570 12/2005 $6,814 $9,033 32.57%Grading and paving to add lanes for a 4-lane divided 
highway from 0.4 mile west of Rte. Z to Pemiscot 
County line. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$8,067

RW Inc:

CN:  

Other:  $1

$5,883

RW: $0

$530PE $477

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $7,977

$400 $488CE :
$ Difference

2219$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
due to additional requirements after estimates were 
established and recent changes in market prices for 
project components.

Dunklin 412 0P0936 3/2006 $578 $618 6.92%Thin lift resurface 1 3/4" asphalt, additional thickness in 
other locations where milling is necessary to remove 
rutting. Rte. 84 at intersection with Rte. E, Rte. 412 from 
Rte.  84 to Rte. 25, Rte. 25 at intersection with Rte. E. 
Kennet Urban.

Reason(s): 
8/6/2008

  
Completion

$0 $0
$0

$578

RW Inc:

CN:  

Other:  $0

$536

RW: $0

$5PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $595

$37 $37CE :
$ Difference

40$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Mississippi 57 0D0500B 4/2005 $6,827 $6,789 -0.56%Paving, diamond grinding, and shoulders from Illinois 
state line to 0.283 mile west of I-55. Let in combination 
with 0I0909.

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$6,394

RW Inc:

CN:  

Other:  $0

$6,251

RW: $0

$150PE $0

$0
$0NonContract  $1

Utilities $0

CN Award 
Cost + Cont. $6,313

$425 $395CE :
$ Difference

-38$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Mississippi 57 0I0822 6/2004 $1,163 $1,222 5.07%Finger joint reconstruction and bridge deck overlay on 
Mississippi River Bridge at Cairo Il.  Involves bridge A-
2000.  Cost represents MoDOT's 50% share of project.   
Let by Illinois.

Reason(s): 
8/11/2008

  
Completion

$0 $0
$0

$1,222

RW Inc:

CN:  

Other:  $0

$1,163

RW: $0

$0PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,163

$0 $0CE :
$ Difference

59$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Mississippi 57 0I0909 4/2005 $915 $1,826 99.56%Reconstruct a section of northbound lanes of interstate 
using precast concrete pavement 0.3 mile west of Rte. 
105 to Rte. 105. 50% of project funded from FHWA 
Research Funds.  Let in combination with 0D0500B.

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$1,703

RW Inc:

CN:  

Other:  $0

$800

RW: $0

$60PE $11

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,646

$55 $113CE :
$ Difference

911$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
no historical data for estimating.  This was a first of its 
kind project in Missouri to test the feasibility of casting 
pavement off site and placing pavement sections in an 
expedited manner.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Mississippi 77, 80, 
102

0P0937 6/2007 $48 $73 52.08%Grading, paving and bridge 0.2 mi N of Rte. 80, 6.2 mi S 
of Rte. 80, 1.2 mi S of Rte. YY, 2.9 mi N of Rte. YY, 0.5 
mi W of Rte. 77.  Bridges T0542, T0543, T0544, T0545, 
F0788. Determine solutions for Bridge Railing issues.

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$33

RW Inc:

CN:  

Other:  $0

$43

RW: $0

$2PE $29

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $35

$3 $11CE :
$ Difference

25$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
higher than expected engineering costs.

New Madrid 55 0I2156 6/2008 $643 $752 16.95%Pavement rehabilitation from 0.5 mile N/O Rte. 80 at St. 
Johns Bayo to Rte. 80. 

Reason(s): 
3/19/2009

  
Completion

$0 $0
$0

$718

RW Inc:

CN:  

Other:  $0

$600

RW: $0

$2PE $3

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $750

$41 $31CE :
$ Difference

109$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
tight timelines for completion, and relatively small 
quantities of work.

New Madrid 60 0P0974 6/2007 $3,716 $2,504 -32.62%Diamond grind existing pavement. East bound lane in 
New Madrid County from Rte. I-57 to Stoddard County 
line.  West bound lane in Butler County from Rte. T to 
Rte. 67. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$2,366

RW Inc:

CN:  

Other:  $0

$3,468

RW: $0

$10PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,548

$238 $139CE :
$ Difference

-1212$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.  Unit bid prices for 
grinding the existing pavement were lower than 
expected.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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New Madrid U 0S0885 8/2007 $261 $321 22.99%Paving and construct additional entrance and drainage 
structure over a ditch in the city of Lilbourn at a site on 
the north side of Rte. U. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$287

RW Inc:

CN:  

Other:  $0

$225

RW: $0

$21PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $284

$15 $34CE :
$ Difference

60$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established and higher than expected inspection 
costs.  Railroad crossing work was included that had 
not originally been planned.

Pemiscot 155 0I0975 6/2007 $2,317 $2,554 10.23%Diamond grind existing lanes and rehabilitate shoulders. 
Rte. I-55 to Tennessee State line. 

Reason(s): 
11/19/2008

  
Completion

$0 $0
$0

$2,419

RW Inc:

CN:  

Other:  $0

$2,145

RW: $0

$25PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,597

$147 $135CE :
$ Difference

237$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established.  More shoulder work was required than 
originally thought.

Perry 55 0I2153 3/2008 $3,339 $3,524 5.54%Pavement rehabilitation of north bound lane, I-55, from 
Biehle to Perryville. Route I-55, NBL, Biehle to 
Perryville. 

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$3,372

RW Inc:

CN:  

Other:  $0

$3,115

RW: $0

$10PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $3,271

$214 $152CE :
$ Difference

185$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Scott 55 0I0950 10/2006 $882 $746 -15.42%Install lighting at various interchanges along I-55 on 
Rtes. 62, P, 80 and I-57. $413,000 from Central Office 
Traffic Division.

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$631

RW Inc:

CN:  

Other:  $0

$816

RW: $0

$10PE $12

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $648

$56 $103CE :
$ Difference

-136$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.  
Design of traffic lighting layout and acquisition of 
power supply led to lower than expected project cost.

Scott 55 0I0985 4/2008 $332 $660 98.80%Interchange lighting at Rte. K in Scott City to Rte. 74 in 
Cape Girardeau. 

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$615

RW Inc:

CN:  

Other:  $0

$301

RW: $0

$10PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $616

$21 $45CE :
$ Difference

328$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional requirements after estimates were 
established. Additional work was paid for by the cities 
of  Hayti and Dexter.

Scott 57 0I0660 11/2005 $2,909 $2,699 -7.22%Replace twin bridge A0233 over North Cut Ditch 0.5 
mile east of I-55. 

Reason(s): 
10/6/2008

  
Completion

$0 $0
$0

$2,351

RW Inc:

CN:  

Other:  $0

$2,334

RW: $0

$415PE $156

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $2,426

$160 $192CE :
$ Difference

-210$

Budget Transfer: $0

The project cost to complete was within +/- 10 percent 
of the estimate.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Scott 61 0P0961 3/2007 $1,410 $1,200 -14.89%Mill and resurface pavement and shoulders with 1 3/4 
inches of asphalt 1.5 miles south of Rtes. HH and ZZ to 
Rte. 60 interchange.  

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$1,124

RW Inc:

CN:  

Other:  $0

$1,291

RW: $0

$30PE $4

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $1,243

$89 $71CE :
$ Difference

-210$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
recent changes in market prices for project 
components, lower than expected engineering costs 
and due to the contractor covering the cost of asphalt 
segregation.

Scott W 0S2163 7/2008 $432 $284 -34.26%Replace bridge P099 over ditch 35, 1.8 miles east of 
Rte. P. Project to replace flood damaged bridge.

Reason(s): 
1/22/2009

  
Completion

$0 $0
$0

$235

RW Inc:

CN:  

Other:  $0

$367

RW: $0

$40PE $20

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $240

$25 $29CE :
$ Difference

-148$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
practical design after the project was programmed.  A 
bridge type was used that decreased construction time 
for the contractor as well as road closure time.

Various Various 0Q2151 4/2008 $284 $332 16.90%Installation of dynamic message signs at various 
locations statewide on I-55, I-57 and I-155. Funded by 
Central Office Traffic Division ($1.6 million) and an 
Amber Alert grant ($400,000).

Reason(s): 
4/6/2009

  
Completion

$0 $0
$0

$281

RW Inc:

CN:  

Other:  $0

$256

RW: $0

$10PE $9

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $222

$18 $41CE :
$ Difference

48$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
additional guard rail items needed for safety of 
motorists and higher than expected inspection costs.

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Various Various 1D0693B 3/2006 $3,741 $4,136 10.56%Replacement of nonstandard guardrail end sections with 
crashworthy end sections on various smooth road 
initiative routes throughout districts 3 and 10. District 3 
allocation is $245,000 and District 10 allocation is 
$2,595,000.

Reason(s): 
5/6/2009

  
Completion

$0 $0
$0

$3,960

RW Inc:

CN:  

Other:  $0

$3,407

RW: $0

$100PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $4,048

$234 $176CE :
$ Difference

395$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
very tight time constraints. The work in this project was 
part of the smooth roads initiative.

Wayne 67 0P0930D 10/2006 $1,247 $873 -29.99%Demolish structures and clear parcels to prepare for 
utility relocation and roadway construction from 2 miles 
south of Rte. F in Wayne County to Rte. O in Butler 
County. Section B - Project made possible through a 
local tax initiative.

Reason(s): 
9/18/2008

  
Completion

$0 $0
$0

$733

RW Inc:

CN:  

Other:  $0

$1,087

RW: $0

$85PE $0

$0
$0NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $713

$75 $139CE :
$ Difference

-374$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
competition among contractors.

Wayne 67 0P0931C 10/2006 $1,905 $80 -95.80%Demolish structures and clear trees to prepare for utility 
relocations and roadway construction 0.1 mile north of 
Frazier Creek to 1.6 miles south of Rte. F. Split out from 
0P0931 to accelerate structure demolition and tree 
clearing.

Reason(s): 
11/5/2008

  
Completion

$0 $0
$0

$68

RW Inc:

CN:  

Other:  $0

$1,773

RW: $0

$10PE $0

$0
$2NonContract  $0

Utilities $0

CN Award 
Cost + Cont. $233

$122 $10CE :
$ Difference

-1825$

Budget Transfer: $0

The cost estimate deviated from the actual cost due to 
performing projects in combination (demolition costs 
were charged to project 0P0931).

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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$1,588,013 $1,592,980Total for Projects Completed in SFY 2009 0.31%

T:Planning\otpm\Reports\Accountability\2009\Prog Est Comp to Costs of Proj Comp SFY 2009.mdb;  Query: Completed Projects SFY 2009
Report: Rpt completed SFY 2009;  Tables: Final 2009 Completed Projects (parent); Reasons T:\planning\stap\data\reasons.dbf

Estimate:  The sum of preliminary engineering, construction estimate, construction engineering, construction contingencies, right of way incidentals, right of way acquired, utilities and 
noncontractual costs.  This is from the EST_TOT field in the  [TMS_STIP_ALLJOBS_CURR].dbf.

Cost to Complete:  The ACTUAL cost spent on a project consisting of the construction, construction engineering, preliminary engineering (internal and external), right of way incidentals,  utilities and 
noncontractuals.   This is from the TOTAL field in the TMS_PRJ_ACTL_COST_TOT_Vw.dbf file.

CN Award Cost:  This is the construction award cost (contractor's bid) that was approved by the Commission plus 3%.

PE:  Preliminary Engineering  (PRE_ENG)

CN Inc:  Construction Estimated Incidentals: [TMS_STIP_ALLJOBS_CURR]![CN_ENG];  RW Inc:  Right of Way Incidentals:   [TMS_STIP_ALLJOBS_CURR]![RW_INC]

RW:  Right of way aquisition  (RW_ACQ)

CN: Estimated Const ( [TMS_STIP_ALLJOBS_CURR]![CN_EST])+nz( [TMS_STIP_ALLJOBS_CURR]![CN_CONTIG])

Utilities:  =IIf([SFY]>2002,[ [TMS_STIP_ALLJOBS_CURR].[UTILITIES],0)

NonContractuals:  =IIf([SFY]>2002,[ [TMS_STIP_ALLJOBS_CURR].[Noncontrac],0)

Note: This total has been reconciled to the financial statements prepared in conformity with accounting principles generallly accepted in the United States of America. These financial statements 
have been audited by BKD. 

411Number of Projects Complete SFY 2009:

*  Projects completed prior to SFY 2009 but has not been reported as completed projects.

$ Difference
4,967$

Note:  Estimates include actual right of way spent for jobs without programmed right of way. 
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Program Estimates Compared to Costs 
Of Projects Completed in 2009 

 
For other modes of transportation, the estimate for capital projects in progress completed in state 
fiscal year 2009 equaled $24,165,033.  The actual cost to complete these projects is $23,302,161 
which is a savings of $862,872 or 4 percent less than the project estimate.  These numbers do not 
include operating assistance for the other modes, such as Amtrak, OATS, Missouri Elderly and 
Handicapped Transportation Assistance Program and traffic control tower operating assistance.   





Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

RAIL

COUNTY DOT# Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Clark 005 011E RRP-000S(218) 2006 New lights and gates installation 140,000.00 100,541.10 -28%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Clark 005 013T RRP-000S(218) 2006 New lights and gates installation 140,000.00 151,602.99 8%
Scotland 005 045Y RRP-000S (231) 2008 New lights and gates installation 200,000.00 125,823.92 -37%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Scotland 005 047M RRP-000S-234 2008 Upgrade lights from incandescent to LED 25,000.00 17,920.72 -28%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Knox 005 057T RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 13,436.38 68%
Reason:  Actual construction costs were higher

Knox 005 063W RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 6,120.19 -23%
Reason:  Actual construction costs were lower

Knox 005 066S RRP-000S(215) 2007 Upgrade lights from incandescent to LED 8,000.00 13,313.58 66%
Reason:  Actual construction costs were higher

Knox 005 068F RRP-000S (231) 2008 New lights and gates installation 200,000.00 212,552.74 6%
Macon 005 101D RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 7,707.76 -36%

Reason:  Actual construction costs were lower
Macon 005 113X RRP-000S(228) 2007 New lights and gates installation 160,000.00 133,904.50 -16%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Macon 005 114E RRP-000S(228) 2007 New lights and gates installation 160,000.00 361,030.14 126%
Reason:  The original cost estimate recorded in the STIP 
was based on early assumptions of the railroad cost to 
build the improvements.  However, the project proved to 
be more complex than originally conceived and thus the 
cost to complete was higher.

Macon 005 115L RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 9,160.82 -24%
Reason:  Actual construction costs were lower

Linn 005 127F RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 6,146.46 -49%
Reason:  Actual construction costs were lower

Linn 005 128M RRP-000S(228) 2007
New gate mechanisms and upgrade lights from 

incandescent to LED 160,000.00 43,543.05 -73%
Reason:  Actual construction costs were lower

Linn 005 130N RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 5,916.05 -51%
Reason:  Actual construction costs were lower

Linn 005 132C RRP-000S(228) 2007 Upgrade lights from incandescent to LED 12,000.00 5,727.75 -52%
Reason:  Actual construction costs were lower

Linn 005 133J RRP-000S(213) 2007
Remove sight distance obstruction and install 

permanent stop signs 65,000.00 57,492.50 -12%
Reason:  Actual construction costs were lower
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Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

COUNTY DOT# Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Linn 005 136E RRP-000S(213) 2007 New lights and gates installation 115,200.00 227,133.66 97%
Reason:  The estimate deviated from the actual cost due 
to the STIP estimate was established in an earlier period 
and not updated to reflect most recent costs.

Linn 005 138T RRP-000S(213) 2006 New lights and gates installation 144,000.00 101,315.98 -30%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Ray 005 326H RRP-000S(214) 2008 Install permanent yield signs 663.00 1,517.28 129%
Reason:  Actual construction costs were higher

Ray 005 337V RRP-000S(198) 2007 New lights and gates installation 200,000.00 145,555.81 -27%
Reason:  Actual construction costs were lower

Andrew 070 147R RRP-000S(220) 2007 New lights and gates installation 200,000.00 153,128.61 -23%
Reason:  Actual construction costs were lower

Shelby 072 718P RRP-000S(213) 2006 New lights and gates installation 160,000.00 128,946.93 -19%
Reason:  Actual construction costs were lower

Lincoln 072 863N RRP-000S(218) 2007 New lights and gates installation 200,000.00 214,379.50 7%
Lincoln 072 877W RRP-000S(218) 2007 New lights and gates installation 200,000.00 110,326.80 -45%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Atchison 074 485C RRP-000S(220) 2007 New lights and gates installation 160,000.00 112,255.11 -30%
Reason:  Actual construction costs were lower

Macon 078 254H RRP-000S(218) 2007 New lights and gates installation 160,000.00 117,781.55 -26%
Reason:  Actual construction costs were lower

Johnson 442 007T RRP-000S(207) 2007 New lights and gates installation 144,000.00 138,522.61 -4%
Johnson 442 027E RRP-000S(207) 2007 New lights and gates installation 144,000.00 201,232.02 40%

Reason:  The estimate deviated from the actual cost due 
to the STIP estimate was established in an earlier period 
and not updated to reflect most recent costs.

Johnson 442 029T RRP-000S(211) 2007 New lights and gates installation 144,000.00 128,238.04 -11%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Johnson 442 030M RRP-000S(211) 2007 New lights and gates installation 144,000.00 101,706.14 -29%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Johnson 442 032B RRP-000S(211) 2007 New lights and gates installation 144,000.00 93,485.61 -35%
Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Moniteau 442 205N RRP-000S(213) 2007 New lights and gates installation 180,000.00 81,565.11 -55%
Reason:  Actual construction costs were lower

Jackson 442 275D RRP-000S(217) 2008 New lights and gates installation 144,000.00 125,870.80 -13%
Reason:  Actual construction costs were lower

Cole 442 529R RRP-000S (242) 2008 Install permanent stop signs 2,000.00 1,870.03 -6%
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Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

COUNTY DOT# Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Franklin 442 756W RRP-000S(217) 2007 Upgrade lights from incandescent to LED 6,000.00 3,682.89 -39%
Reason:  Actual construction costs were lower

Bates 443 043S RRP-000S(171) 2007 New lights and gates installation 160,000.00 162,586.23 2%
Bates 443 046M RRP-000S(171) 2007 New lights and gates installation 160,000.00 178,368.72 11%

Reason:  Actual construction costs were higher
Bates 443 047U RRP-000S(171) 2007 New lights and gates installation 165,000.00 126,257.99 -23%

Reason:  Crossing  improved at the same time as an 
adjacent crossing lowering costs

Bates 443 049H RRP-000S(171) 2007 New lights and gates installation 150,000.00 147,910.65 -1%
St. Louis 480 300L RRP-000S(216) 2007 New lights and gates installation 200,000.00 142,311.10 -29%

Reason:  Actual construction costs were lower
Monroe 480 659P RRP-000S(216) 2007 New lights and gates installation 93,750.00 127,560.71 36%

Reason:  Actual construction costs were higher
Boone 480 739H RRP-000S(233) 2008 New lights and gates installation 120,000.00 112,067.65 -7%
Boone 480 769A RRP-000S-227 2008 Closure 5,000.00 5,800.00 16%

Reason:  Actual construction costs were higher
Carroll 483 799C RRP-000S(208) 2006 New lights and gates installation 169,500.00 163,201.90 -4%

St. Louis 663 842D RRP-000S(212) 2007 New lights and gates installation 160,000.00 158,500.86 -1%
Greene 664 198U RRP-000S(220) 2007 New lights and gates installation 200,000.00 191,543.73 -4%
Franklin 664 378S RRP-000S(239) 2008 New lights and gates installation 200,000.00 110,325.55 -45%

Reason:  Actual construction costs were lower
Crawford 664 415S RRP-000S(239) 2008 New lights and gates installation 200,000.00 87,785.44 -56%

Reason:  Actual construction costs were lower
Greene 667 609H RRP-000S(205) 2007 New lights and gates installation 116,770.00 137,257.12 18%

Reason:  Actual construction costs were higher
Greene 667 617A RRP-000S(213) 2007 New lights and gates installation 200,000.00 151,390.67 -24%

Reason:  Actual construction costs were lower
Howell 667 844F RRP-000S(202) 2005 New lights and gates installation 160,000.00 103,069.89 -36%

Reason:  Actual construction costs were lower
Barry 668 316H RRP-000S (190) 2008 Grade Separation 750,000 816,700 9%
Barton 668 965G RRP-000S(212) 2006 New lights and gates installation 200,000.00 119,296.69 -40%

Reason:  Actual construction costs were lower
Greene 669 815C RRP-000S(212) 2006 New lights and gates installation 200,000.00 186,681.91 -7%
Webster 673 223Y RRP-000S(215) 2007 New lights and gates installation 160,000.00 107,663.77 -33%

Reason:  Actual construction costs were lower
Dunklin 787 946E RRP-000S(211) 2007 New lights and gates installation 200,000.00 181,370.97 -9%

St. Charles 925 389C RRP-000S(247) 2008 Grade Separation 600,000.00 600,000.00 0%
TOTALS                  8,495,883              7,578,107 -11%
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Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

AVIATION

County Airport Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Taney Branson Regional AIR 096-101B 2009 Air service promotion 332,500 332,500 0%

Dunklin Campell Muni AIR 076-30C 2007 Pavement maintenance - rwy, twy & apron 355,965 374,286 5%
Scott Cape Girardeau RegAIR 076-77A1 2007 Replace airfield signage 90,000 104,977 17%

Reason:  Relocated existing wind cone per new federal 
advisory circulars and added two additional signs

Scott Cape Girardeau RegAIR 086-77A Land acquisition 225,000 212,040 -6%
Henry Clinton AIRE 055-22A Land acquisition 907,106 948,191 5%

AIRE 065-22A
AIRE 075-22A
AIR 086-78A

Stoddard Dexter AIRE 025-76A 2002 Construct runway extension 1,638,000 1,570,676 -4%
AIRE 035-76A
AIRE 045-76A
AIRE 055-76A
AIRE 065-76A
AIRE 075-76A
AIR0753-76A

Callaway Fulton AIR 016-40A 2001 Land, environmental, design and construct new 3,649,600 3,420,050 -6%
AIR 036-40A runway and connecting taxiway; pavement 
AIRE 015-40A maintenance
AIRE 025-40A
AIRE 035-40A
AIRE 045-40a
AIR 045-40A

Clay Kansas City 
(Charles B Wheeler 
Downtown)

AIR 086-107C 2008 Construct apron and taxilane 1,575,000 1,575,000 0%

Adair Kirksville AIR 015-28A 2001 Runway safety area improvements, land, road 1,229,999 1,300,601 6%
AIRE 015-28A relocation, hangar taxiway, expand apron,
AIRE 025-28A environmental, pavement maintenance, beacon
AIRE 035-28A replacement, wildlife study, signage, relocate
AIRE 045-28A localizer, windcone
AIR 055-28A
AIRE 055-28A
AIRE 065-28A

New Madrid New Madrid AIRE 035-80B 2003 525,905 489,350 -7%
AIRE 045-80B
AIRE 055-80B
AIRE 065-80B
AIRE 075-80B
AIR 086-80B

Airport Layout Plan, access road improvements, 
pavement maintenance and grading
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Program Estimates Compared to Costs of Projects Completed in SFY 2009
RSMo 21.795.25(6)

County Airport Project No.
Award 
Year Project Description STIP Estimate Cost to Complete

Percentage 
Difference

Maries Rolla AIR 056-56A 2005 Lighting improvements and safety area grading for 
runway 4/22

688,500 417,495 -39%

Reason: Bids came in below estimate.
Saint Louis Saint Louis (Spirit) AIR 035-113A 2003 4,235,000 4,788,658 13%

AIR 045-113A
AIRS 0451-113A
AIRS 0452-113A
AIRE 045-113A

Reason:  Bid quantities included in plans were higher 
than quantities at completion of project.

Greene Springfield 
(Springfield-
Branson National)

AIR 086-92A 2008 Improve access road 500,040 500,040 0%

Pemiscot Steele AIR 066-81B 2006 Widen runway 18/36, install medium intensity runway 
lights, install windcone and airport beacon

405,000 396,976 -2%

TOTALS 15,669,150 15,724,054 0%

RAIL TOTAL                       8,495,883                  7,578,107 -11%
AVIATION TOTAL 15,669,150                 15,724,054             0%
Division Totals $24,165,033.00 $23,302,161.00 -4%

Rehabilitate taxiways A, B and E, taxiway lighting 
rehabilitation 
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Recommendations for Statutory or Regulatory Changes  
21.795. 3(7) RSMo 

 
The information in this section is in accordance with the following section of the 
reporting statute. “Specific recommendations for any statutory or regulatory changes 
necessary for the efficient and effective operation of the department;…” Section 
21.795.3(7) 

 
The Missouri Department of Transportation (MoDOT) strives to improve its existing 
transportation system, and continues to work with available resources for the construction and 
rehabilitation of the state road system. MoDOT is committed to working with the Governor’s 
Office and the General Assembly in the 2010 legislative session to explore ways to improve 
safety on Missouri’s roadways, address financial shortfalls in highway and non-highway modes 
of transportation, and enhance transportation programs and operations to better serve MoDOT 
customers.  
 
Last year, the General Assembly passed a number of legislative proposals that affected 
transportation operations, programs and safety. Some of the legislative proposals included 
improving incident management operations by reducing the amount of time an unattended vehicle 
would be allowed to sit along the roadside in non-urban areas, expanding the Missouri Highways 
and Transportation Commission’s authority to enter into design build contracts, approval of two 
separate land conveyances, one to assist in the progress of constructing a new Mississippi River 
Bridge and the other to assist in conveying excess property, and a resolution urging Congress to 
acknowledge the Missouri River as a vital link in the State of Missouri’s total transportation 
system. The General Assembly also passed legislation that would repeal Missouri’s all rider 
motorcycle helmet law.  However, Governor Jeremiah W. (Jay) Nixon vetoed this legislation. 
 
The budget committees were also supportive in appropriating money to improve passenger rail 
service in Missouri.  
 
The MHTC and MoDOT have no recommendations for any legislative changes for the 2010 
legislative session. However, MoDOT will be supportive of any proposals to advance 
transportation issues or address transportation funding.  





Expenditures by Source of Funds by District 
RSMo 21.795.3(8) 

 
 

The information in this section is in accordance with the following section of the 
reporting statute.  "(8) An accounting of the total amount of state, federal and 
earmarked federal highway funds expended in each district of the department of 
transportation; and ..."  Section 21.795.3(8), RSMo Supp. 2002 (L. 2003 TAFP 
HB 668).  

 
MoDOT is divided into ten districts that cover the state and work closely with local 
organizations to provide transportation improvements.  The Central Office, located in Jefferson 
City, provides management of statewide issues as well as general guidance, support, and 
leadership.  Districts handle the details of local expenditures and are held accountable for results.  
Cash expenditures of state and federal highway funds by the department totaled $2.35 billion in 
fiscal year 2009.  This does not include expenditures by other state agencies. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

EXPENDITURES BY SOURCE OF FUNDS BY DISTRICT 
 
 
 

The FY09 expenditures by source of funds by District was  
prepared from the department's cash expenditures.   

                                                               
 



FISCAL YEAR 2009 EXPENDITURES BY SOURCE OF FUNDS BY DISTRICT
TOTAL AMOUNT OF STATE, FEDERAL AND EARMARKED FEDERAL

HIGHWAY FUNDS EXPENDED IN EACH DISTRICT
(thousands of dollars)

RSMo. 21.795.3(8)

*Earmarked
Total State Funds Federal Funds Federal Funds

District
1 - St. Joseph $   93,748 $   70,025 $   23,723 $   4,385

2 - Macon 107,982 74,252 33,730 2,737

3 - Hannibal 88,506 35,792 52,714 3,612

4 - Kansas City 400,347 232,292 168,055 17,741

5 - Jefferson City 191,980 147,355 44,625 7,924

6 - St. Louis 502,386 204,895 297,491 48,207

7 - Joplin 93,328 59,791 33,537 4,010

8 - Springfield 169,405 110,593 58,812 17,941

9 - Willow Springs 123,101 59,083 64,018 1,892

10 - Sikeston 184,992 129,032 55,960 6,872

Central Office** 396,546 381,309 15,237 11,722

Total $   2,352,321 $   1,504,419 $   847,902 $   127,043

 *These funds are allocated for local transportation programs and are included in federal funds.
**Funds expended by Central Office Divisions in support of, but not directly allocable to the Districts:

      - Program Delivery    34,199
      - System Management 31,577
      - System Facilitation 85,955
      - Organization Support 16,756
      - Multimodal Operations 791
      - Missouri Logo and Escrow Refunds 9,901
      - Retiree Medical State Share 11,933
      - Bond and Accelerated Program Debt Service 205,434
                 Central Office Total $   396,546







Bridge will remain open to traffic during construction.  Construction began in April 2008 
and will be completed by July 31, 2011.   
 
For more information on the kcICON project, please contact Project Manager Brian 
Kidwell at 816-841-6020 or check the project Web site at www.kcicon.com. 
 
Safe & Sound Bridge Improvement Program 
Most of Missouri’s worst bridges are being repaired or replaced under the five-year Safe 
& Sound Bridge Improvement Program.  The $700 million project is a large-scale system 
improvement that includes 802 bridges, with at least one in each of Missouri’s 114 
counties. 
 
The project is broken into two groups of bridges – 248 bridges are being rehabilitated 
using a modified design-bid-build approach where projects are grouped by type, size or 
location to accelerate construction schedules.  More than 110 of the rehabilitation 
projects will be completed in 2009.  Another 554 bridge replacements are included in a 
single design-build package.  The design-build contract was awarded to the KTU 
Constructors team in May 2009 at a cost of $487 million. KTU has committed to deliver 
the 554 new bridges by the end of 2013.  
 
MoDOT has issued bonds to pay for the project with annual payments of approximately 
$50 million as budgeted in the department’s five-year construction program.  MoDOT 
will make its payments using about one-third of the federal bridge replacement funds it 
receives each year.   
 
An interactive map of all the bridges in the Safe & Sound program and other information 
can be found on the MoDOT Web site at www.modot.org/safeandsound.  For more 
information, please contact Project Director Ken Warbritton at 573-526-3282. 
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