— WHAT'S NEXT?

51} ENGINEERING AND DESIGN

J

00 April 30, 2026
‘ Public Meeting Summer 2027 - Late 2029
Il (Preliminary Plans) I-64 and Grand Interchange Construction & Bridge Repairs

oQ*,Qr
(e,
_ Fall 2027 - Fall 2028
Planning for Detours October 21, 2026 Summer 2027 Late 2029
Public Meeting Public Meeting . Construction Comp|ete
(Final Plans) (Detailed Construction I-64 Bridge Replacement at Vandeventer

Schedule)
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