1-55 Project Goals and Design- 55 CORRIDOR

Build Schedule IMPROVEMENTS

1. Deliver the project within the program budget.

2. Maximize reliability and safety on I-55 and US-67.

3. Provide a durable and maintainable transportation
system compatible with regional development.

4.Construct the project safely and minimize impacts to
customers.

5. Complete the project on schedule utilizing a diverse
workforce.

Project Budget: $236 Million

Milestone Tentative Date

Industry Meeting and Release RFQ December 2022
Shortlist Teams and Release RFP January 2023
Award Project May 2023

Project Completion December 2026




