
Period of Service J9P3435 J9P3564 J9P3705

Letting 2/18/2022 2/18/2022 11/19/2021

PSE Submittal 11/30/2021 11/30/2021

100% Review Plans 11/2/2021 11/2/2021

Final RES 10/18/2021 10/18/2021

Preliminary Roadway Plans 9/21/2021 9/21/2021

Preliminary RES 9/1/2021 9/1/2021

Construction Inspection/RE 10/30/2023 10/30/2023 10/30/2023


