
2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Andrew
Route: IS 229
Job No.: 1I3233

Pavement resurfacing from the I-29 interchange, north of St. Joseph, to 22nd Street (Rte. 
371). Excludes bridge along Missouri River in St. Joseph. 

Length: 10.97 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 6,343 State: 705 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #: RR-2019-09 Let With: Future Cost:  0 Estimate Total:  7,121

Engineering: 73 113 475 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 6,460 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: IS 29
Job No.: 1I3109

Bridge replacement over Hopkins Creek, 0.2 mile south of Rte. T near Amazonia. Project 
involves twin bridges A1293. 

Length: 0.07 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 5,335 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #: BP-2018-02 Let With: 1I3241 Future Cost:  0 Estimate Total:  5,843

Engineering: 498 469 0 0 0 0

R/W: 10 0 0 0 0 0

Construction: 0 4,866 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: IS 29
Job No.: 1I3241

Bridge rehabilitation on bridge over Rte. T, near Amazonia. Project involves twin bridges 
A1292. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,169 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #: BR-2019-01 Let With: 1I3109 Future Cost:  0 Estimate Total:  1,184

Engineering: 15 169 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: IS 29
Job No.: 1I3262

Bridge rehabilitation over Mill Creek, 2.2 miles north of Rte. K, near Amazonia. Project 
involves bridges A1290 in the northbound and southbound lanes. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 1,255 State: 313 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,573

Engineering: 5 5 5 27 100 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,431 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: MO 48
Job No.: 1S3133

Bridge replacement over Agee Creek, 2 miles east of Rte. D near Whitesville. Project 
involves bridge K0085. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 450 State: 112 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S0588 Future Cost:  0 Estimate Total:  612

Engineering: 50 52 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 505 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Andrew
Route: US 59
Job No.: 1S3251

Bridge rehabilitation over I-29, 1.2 miles south of the Nodaway River, near Savannah. 
Project involves bridge A1288. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System AC-State: 325 State: 82 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1P3254 Future Cost:  0 Estimate Total:  410

Engineering: 3 8 29 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 370 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: US 59
Job No.: 1S3299

Pavement resurfacing from Rte. 71, west of Savannah, to I-29 near Fillmore.  

Length: 6.21 MPO: Y
Fund Cat: Taking Care Of System AC-State: 524 State: 131 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S3365, 1S3364 Future Cost:  0 Estimate Total:  655

Engineering: 0 15 45 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 595 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: RT DD
Job No.: 1S3171

Pavement resurfacing from Rte. T, in Savannah, to Rte. 59 in Country Club Village.  

Length: 7.61 MPO: Y
Fund Cat: Taking Care Of System Fed: 487 State: 123 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #: RR-2018-08 Let With: 1S3197, 1S3196 Future Cost:  0 Estimate Total:  630

Engineering: 20 47 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 563 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: RT K
Job No.: 1S3365

Pavement resurfacing from I-29 to Rte. 59 in St. Joseph.   

Length: 8.34 MPO: Y
Fund Cat: Taking Care Of System AC-State: 707 State: 178 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S3299, 1S3364 Future Cost:  0 Estimate Total:  885

Engineering: 0 0 72 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 813 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Andrew
Route: RT M
Job No.: 1S3305

Pavement resurfacing from Rte. 48 to Rte. 169 near Union Star.  

Length: 5.45 MPO: N
Fund Cat: Taking Care Of System AC-State: 394 State: 98 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  492

Engineering: 0 2 6 34 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 450 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Andrew
Route: RT T
Job No.: 1S3248

Pavement preservation treatment from Rte. DD, in Savannah, to end of route.   

Length: 10.09 MPO: Y
Fund Cat: Taking Care Of System AC-State: 220 State: 55 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #: RR-2019-10 Let With: 1P1043B, 1S3195B, 1S3195C, 1S3285, 
1S3300, 1L19CRO, 1P3274, 1P3193 Future Cost:  0 Estimate Total:  300

Engineering: 25 27 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 248 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: MO 111
Job No.: 1S3203

Bridge rehabilitation over I-29, 2.9 miles south of Rock Port. Project involves bridge 
A2708. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 891 State: 222 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,117

Engineering: 4 5 25 72 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,011 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: MO 111
Job No.: 1S3376

Urgent roadway repair due to flooding from Rte. E to Rte. W in Corning. Potential ER 
project. 

Length: 9.89 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 2,077 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: State
TIP #:  Let With: 1S3380, 1S3374, 1S3344 Future Cost:  0 Estimate Total:  2,077

Engineering: 0 40 137 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,900 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: US 136
Job No.: 1P3193

Pavement preservation treatment from I-29, in Rock Port, to Rte. O near Tarkio.   

Length: 11.44 MPO: N
Fund Cat: Taking Care Of System AC-State: 409 State: 102 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP

TIP #:  Let With: 1P1043B, 1S3195B, 1S3195C, 1S3285, 
1S3300, 1L19CRO, 1P3274, 1S3248 Future Cost:  0 Estimate Total:  547

Engineering: 36 47 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 464 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: US 136
Job No.: 1P3274

Pavement preservation treatment from Missouri River bridge to I-29 at Rock Port, and 
from Little Tarkio Creek, east of Tarkio, to Rte. 71. Two disconnected sections. 

Length: 17.11 MPO: N
Fund Cat: Taking Care Of System Fed: 393 State: 98 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP

TIP #:  Let With: 1P1043B, 1S3195B, 1S3195C, 1S3285, 
1S3300, 1L19CRO, 1P3193, 1S3248 Future Cost:  0 Estimate Total:  496

Engineering: 5 36 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 455 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Atchison
Route: US 136
Job No.: 1P3378

Urgent roadway and ditch repairs due to flooding from the Missouri River to I-29 near 
Rock Port. Potential ER project. 

Length: 5.21 MPO: N
Fund Cat: Taking Care Of System Fed: 919 State: 230 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,149

Engineering: 0 40 79 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,030 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: US 136
Job No.: 1P3384

Urgent bridge rehabilitation of the Missouri River bridge at Brownville, Nebraska. 
Project involves bridge L0098. $1,000,000 Nebraska Department of Transportation funds. 
Potential ER project. 

Length: 0.23 MPO: N
Fund Cat: Taking Care Of System Fed: 1,330 State: 67 Local: 1,000
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,397

Engineering: 0 20 317 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,060 0 0 0

FFOS: 0 0 1,000 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: IS 29
Job No.: 0I3006B

Job Order Contracting for pavement repair from the Iowa State line to Platte County 
line. Includes I-229 in Andrew and Buchanan Counties.  

Length: 108.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 485 State: 55 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  540

Engineering: 0 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: IS 29
Job No.: 0I3007B

Job Order Contracting for pavement repair from the Iowa State line to Platte County 
line. Includes I-229 in Andrew and Buchanan Counties.  

Length: 108.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 494 State: 56 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  550

Engineering: 0 0 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 515 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: IS 29
Job No.: 1I3110

Bridge rehabilitation over the Nishnabotna River, 1 mile south of the Iowa State line. 
Involves twin bridges A2369. 

Length: 0.25 MPO: N
Fund Cat: Taking Care Of System Fed: 3,777 State: 943 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,809

Engineering: 89 105 308 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,307 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Atchison
Route: IS 29
Job No.: 1I3231

Pavement resurfacing from Rte. 111, near Rock Port, to Rte. W.  

Length: 8.56 MPO: N
Fund Cat: Taking Care Of System Fed: 4,446 State: 495 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,951

Engineering: 10 17 85 357 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,482 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: IS 29
Job No.: 1I3280

Bridge rehabilitation over Mill Creek, 0.2 mile south of Rte. Z near Corning. Project 
involves bridges A2714. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 1,261 State: 315 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  1,578

Engineering: 2 6 5 31 108 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,426 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: RT B
Job No.: 1S3377

Urgent roadway repair due to flooding from I-29 to Rte. 59 near Rock Port. Potential ER 
project. 

Length: 15.65 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,766 State: 692 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,458

Engineering: 0 288 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,170 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: RT CC
Job No.: 1S3349

Urgent culvert and roadway repairs due to flooding 1.8 miles north of Rte. 275 near the 
Iowa
State
line.
Potential
ER
project.


 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 262 State: 65 Local: 0
Sec Cat: Systems Operations Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  327

Engineering: 0 35 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 292 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: RT D
Job No.: 1S3354

Urgent roadway repairs due to flooding from Rte. A to Rte. 136 near Phelps City. 
Potential ER project. 

Length: 5.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,208 State: 303 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 1S3358, 1S3356, 1S3357, 1S3357B, 
1S3375, 1S3355 Future Cost:  0 Estimate Total:  1,511

Engineering: 0 10 98 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,403 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Atchison
Route: RT E
Job No.: 1S3358

Urgent roadway repairs due to flooding from Rte. U to Rte. 111 near Langdon. Potential 
ER project. 

Length: 2.41 MPO: N
Fund Cat: Taking Care Of System AC-State: 959 State: 240 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 1S3356, 1S3357, 1S3357B, 1S3375, 
1S3354, 1S3355 Future Cost:  0 Estimate Total:  1,199

Engineering: 0 10 79 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,110 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: RT U
Job No.: 1S3204

Bridge rehabilitation over Drainage Ditch, 1.3 miles south of Rte. 136 near Phelps City. 
Project involves bridge R0475. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 293 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: 1S3070, 1S3162, 1S3071 Future Cost:  0 Estimate Total:  305

Engineering: 12 23 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 270 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: RT U
Job No.: 1S3357

Urgent roadway repairs due to flooding from Rte. 136 to Rte. E near Phelps City. 
Potential ER project. 

Length: 3.78 MPO: N
Fund Cat: Taking Care Of System AC-State: 698 State: 175 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 1S3358, 1S3356, 1S3357B, 1S3375, 
1S3354, 1S3355 Future Cost:  0 Estimate Total:  873

Engineering: 0 10 59 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 804 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: RT U
Job No.: 1S3357B

Urgent roadway repairs due to flooding from Rte. E to end of state maintenance near 
Phelps City. Potential ER project. 

Length: 3.84 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,996 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: State

TIP #:  Let With: 1S3358, 1S3356, 1S3357, 1S3375, 1S3354, 
1S3355 Future Cost:  0 Estimate Total:  1,996

Engineering: 0 10 133 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,853 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Atchison
Route: RT V
Job No.: 1S3355

Urgent roadway repairs due to flooding from Iowa State line to end of state maintenance. 
Potential ER project. 

Length: 5.69 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,311 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: State

TIP #:  Let With: 1S3358, 1S3356, 1S3357, 1S3357B, 
1S3375, 1S3354 Future Cost:  0 Estimate Total:  1,311

Engineering: 0 10 86 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,215 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Atchison
Route: RT Z
Job No.: 1S3356

Urgent roadway repairs due to flooding from I-29 to end of route. Potential ER project. 

Length: 3.43 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,903 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: State

TIP #:  Let With: 1S3358, 1S3357, 1S3357B, 1S3375, 
1S3354, 1S3355 Future Cost:  0 Estimate Total:  1,903

Engineering: 0 10 123 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,770 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: MO 116
Job No.: 1S3129

Bridge replacement and add guardrail over I-29, 1 mile east of Rte. 371 near Faucett. 
Project involves bridge A0074. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 1,233 State: 309 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,723

Engineering: 171 117 0 0 0 0

R/W: 10 0 0 0 0 0

Construction: 0 1,425 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 169
Job No.: 1S3195B

Pavement preservation treatment from Rte. FF, in St. Joseph, to the Clay County line.   

Length: 24.26 MPO: Y
Fund Cat: Taking Care Of System AC-State: 378 State: 95 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #: RR-2019-11 Let With: 1P1043B, 1S3195C, 1S3285, 1S3300, 
1L19CRO, 1P3274, 1S3248, 1P3193 Future Cost:  0 Estimate Total:  508

Engineering: 35 44 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 429 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 169
Job No.: 1S3249

Pavement resurfacing from I-29 to Mitchell Avenue in St. Joseph, and includes Fredrick 
Blvd. (Rte. 6) from Belt Hwy. to I-29.   

Length: 5.16 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,572 State: 393 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #: RR-2019-04 Let With: 1S3257 Future Cost:  0 Estimate Total:  1,985

Engineering: 20 168 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,797 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 169
Job No.: 1S3257

Pavement resurfacing from Mitchell Avenue To Rte. FF in St. Joseph.   

Length: 3.19 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,447 State: 362 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #: RR-2019-05 Let With: 1S3249 Future Cost:  0 Estimate Total:  1,814

Engineering: 5 163 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,646 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Buchanan
Route: IS 29
Job No.: 1I3183

Pavement preservation treatment from 1.5 miles south of Rte. O to Platte County line 
near Dearborn.  

Length: 8.86 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 2,446 State: 271 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #: RR-2018-02 Let With: Future Cost:  0 Estimate Total:  2,813

Engineering: 96 184 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,533 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: MO 31
Job No.: 1S3285

Pavement preservation treatment on various routes in Buchanan, Clinton, DeKalb and 
Daviess Counties.   

Length: 75.31 MPO: N
Fund Cat: Taking Care Of System Fed: 1,488 State: 373 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP

TIP #:  Let With: 1P1043B, 1S3195B, 1S3195C, 1S3300, 
1L19CRO, 1P3274, 1S3248, 1P3193 Future Cost:  0 Estimate Total:  1,866

Engineering: 5 148 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,713 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 36
Job No.: 1P0862

Pavement resurfacing from Missouri River bridge to 0.75 mile east of Rte. AC in St. 
Joseph.  

Length: 5.56 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,922 State: 980 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: RR-2019-06 Let With: 1P3237 Future Cost:  0 Estimate Total:  4,966

Engineering: 64 71 329 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,502 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 36
Job No.: 1P3035Z

Payback from the Economic Development program to Buchanan County Agri-Business 
Center Board in SFY 2021 for the design, engineering and right of way for project 
1P3035. $357,000 Economic Development funds. 

Length: 0.50 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 359 Local: 0
Sec Cat: Regional Awd Date: N/A Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  360

Engineering: 1 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 357 0 0 0

Payments: 0 0 357 0 0 0

County: Buchanan
Route: US 36
Job No.: 1P3295

Bridge rehabilitation over the Missouri River, on eastbound and westbound lanes bridges, 
in St. Joseph. Project involves bridges A3664. $4,500,000 Kansas Department of 
Transportation. 

Length: 0.15 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 5,650 State: 151 Local: 4,500
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  10,301

Engineering: 0 14 67 672 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 9,548 0 0

FFOS: 0 0 0 4,500 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Buchanan
Route: US 36
Job No.: 1P3298

Job Order Contracting for asphalt pavement and shoulder repair within the Northwest 
District.  

Length: 109.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 432 State: 108 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  540

Engineering: 0 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 36
Job No.: 1P3310

Pavement preservation treatment in eastbound lanes from 0.75 miles east of Rte. AC to 
east of Rte. 31 (north) near Easton.   

Length: 11.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 435 State: 109 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  544

Engineering: 0 20 5 36 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 483 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: US 59
Job No.: 1S3364

Pavement resurfacing on St. Joseph Avenue from north of Rte. K to Krug Park Drive and 
from Middleton Street to I-229 ramps in St. Joseph.   

Length: 1.76 MPO: Y
Fund Cat: Taking Care Of System AC-State: 771 State: 193 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S3299, 1S3365 Future Cost:  0 Estimate Total:  964

Engineering: 0 0 88 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 876 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: MO 6
Job No.: 1P3072

Pavement resurfacing from Rte. AC, in St. Joseph, to Rte. 31 near Clarksdale.  

Length: 11.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,707 State: 426 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #: RR-2018-09 Let With: Future Cost:  0 Estimate Total:  2,212

Engineering: 79 167 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,966 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: RT E
Job No.: 1S3196

Pavement resurfacing from Rte. 169 to Rte. 116 near Gower.   

Length: 8.57 MPO: N
Fund Cat: Taking Care Of System AC-State: 411 State: 104 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S3197, 1S3171 Future Cost:  0 Estimate Total:  532

Engineering: 17 37 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 478 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Buchanan

Route: RP FRANCIS ST TO 
IS229N

Job No.: 1I3297

Rehabilitate bridges on various ramp bridges along I-229 and on the Faraon St. bridge 
over I-29, in St. Joseph. Project involves bridges A2224, A2226, A2227, A2228, A2229, 
A2230, A2231, A2838, A2847 and A6284. 

Length: 1.57 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,610 State: 403 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,013

Engineering: 0 25 134 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,854 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: RT H
Job No.: 1S3197

Pavement resurfacing from Rte. 371, near Faucett, to Rte. 169 in Gower.   

Length: 13.92 MPO: Y
Fund Cat: Taking Care Of System AC-State: 654 State: 162 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #: RR-2018-10 Let With: 1S3171, 1S3196 Future Cost:  0 Estimate Total:  839

Engineering: 23 59 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 757 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: RT H
Job No.: 1S3348

Urgent debris removal and roadway repairs due to flooding from Rte. FF to Platte River 
bridge near Agency. Potential ER project. 

Length: 0.59 MPO: Y
Fund Cat: Taking Care Of System AC-State: 127 State: 32 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  159

Engineering: 0 20 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 139 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Buchanan
Route: RT U
Job No.: 1S3058

Bridge rehabilitation over Contrary Creek, 5.5 miles east of Rte. 59 near St. Joseph. 
Project involves bridge A2001. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 376 State: 93 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  479

Engineering: 10 2 10 33 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 424 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Caldwell
Route: MO 116
Job No.: 1S3195C

Pavement preservation treatment from Rte. D to Rte. A in Braymer, except within the city 
limits of Polo.   

Length: 18.41 MPO: N
Fund Cat: Taking Care Of System AC-State: 254 State: 63 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 1P1043B, 1S3195B, 1S3300, 1S3285, 
1L19CRO, 1P3274, 1P3193, 1S3248 Future Cost:  0 Estimate Total:  327

Engineering: 10 25 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 292 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Caldwell
Route: MO 116
Job No.: 1S3266

Bridge rehabilitation over the Union Pacific Railroad, 2 miles east of Rte. 13, near Polo. 
Project involves bridge A2167. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 611 State: 153 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  766

Engineering: 2 4 15 51 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 694 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Caldwell
Route: MO 13
Job No.: 1P3306

Pavement resurfacing and add rumblestripes from Rte. HH, in Kingston, to the Ray 
County line. $515,000 Open Container funds. 

Length: 8.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,161 State: 290 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,451

Engineering: 0 10 25 100 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,316 0 0

FFOS: 0 0 0 515 0 0

Payments: 0 0 0 0 0 0

County: Caldwell
Route: MO 13
Job No.: 1S3359

Urgent bridge repair over Rte. 36 in Hamilton. Project involves bridge A0010. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 545 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  545

Engineering: 0 175 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 370 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Caldwell
Route: US 36
Job No.: 1P3165

Pavement resurfacing, and upgrade guardrail in the westbound lanes from Rte. 13 to the 
Livingston County line, near Hamilton.   

Length: 13.16 MPO: N
Fund Cat: Taking Care Of System Fed: 3,961 State: 990 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,046

Engineering: 95 328 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,623 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Caldwell
Route: US 36
Job No.: 1P3236

Pavement resurfacing and pavement repair from Parsons Creek, 1.1 miles west of Rte. 
139, near Wheeling, to the Macon County line. Includes longitudinal joint repair from 
Clinton County to Macon County. 

Length: 73.62 MPO: N
Fund Cat: Taking Care Of System Fed: 9,679 State: 2,419 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  12,140

Engineering: 42 117 787 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 11,194 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Caldwell
Route: US 36
Job No.: 1P3301

Pavement resurfacing in the eastbound lane from DeKalb County line to 0.3 miles east of 
Rte. 13, near Hamilton.  

Length: 11.54 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,498 State: 875 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,373

Engineering: 0 28 69 298 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,978 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: MO 139
Job No.: 1S3264

Bridge rehabilitation over Hurricane Creek, 2.9 miles south of Rte. HH, near Hale. 
Project involve bridge R0470. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 323 State: 82 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  407

Engineering: 2 4 10 27 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 364 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: US 24
Job No.: 1P3275

Bridge rehabilitation over Moss Creek Drainage Ditch, Burlington Northern Santa Fe 
Railroad, Little Wakenda Creek, Rte. 65, outer road, Rte. 10. Project involves bridges 
A2747, A2902, A2903, A2904, A2905, A2907 and A2947. 

Length: 0.43 MPO: N
Fund Cat: Taking Care Of System Fed: 1,415 State: 354 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,774

Engineering: 5 10 40 128 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,591 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: US 24
Job No.: 1P3302

Pavement resurfacing from Rte. 65 to 1.5 miles east of Rte. 41 near DeWitt.  

Length: 14.68 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,878 State: 470 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,348

Engineering: 0 16 40 162 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,130 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: US 24
Job No.: 1P3382

Urgent roadway repair due to flooding from bridge over Moss Creek to the Missouri 
River bridge near Waverly. Potential ER project. 

Length: 4.15 MPO: N
Fund Cat: Taking Care Of System Fed: 934 State: 233 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,167

Engineering: 0 5 77 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,085 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Carroll
Route: US 24
Job No.: 2P2211

Pavement resurfacing, add shoulders, and upgrade guardrail from 1.9 miles east of Rte. 
41, near Dewitt, to Rte. 5 in Keytesville. $175,000 Open Container funds. 

Length: 17.44 MPO: N
Fund Cat: Taking Care Of System Fed: 3,280 State: 819 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,279

Engineering: 180 273 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 3,821 0 0 0 0

FFOS: 0 175 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: MO 41
Job No.: 1P3351

Urgent roadway repairs due to flood damage from 1.4 miles south of Rte. 24 to 1.2 miles 
north of the Missouri River near DeWitt.   

Length: 0.57 MPO: N
Fund Cat: Taking Care Of System AC-State: 448 State: 112 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  560

Engineering: 0 50 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: RT C
Job No.: 1S3209

Bridge replacement over Branch of Turkey Creek 1.9 miles west of Rte. F. Project 
involves bridge W0026. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 213 State: 52 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3209B Future Cost:  0 Estimate Total:  268

Engineering: 3 38 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 225 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: RT C
Job No.: 1S3209B

Bridge replacement over Turkey Creek 1.9 miles west of Rte. F. Project involves bridge 
W0027. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System Fed: 207 State: 51 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3209 Future Cost:  0 Estimate Total:  258

Engineering: 0 38 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 218 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: RT E
Job No.: 1S3207

Bridge replacement over Turkey Creek, 0.8 mile east of Rte. D near Norborne. Project 
involves bridge L0181. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 998 State: 249 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,250

Engineering: 3 16 64 80 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 0 1,081 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Carroll
Route: RT E
Job No.: 1S3208

Bridge replacement over Lost Creek, 0.9 mile east of Rte. OO near Carrollton. Project 
involves bridge L0184. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System Fed: 417 State: 103 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  523

Engineering: 3 12 28 33 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 0 441 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: RT UU
Job No.: 1S3259

Bridge rehabilitation over Turkey Creek, 5.8 miles east of Rte. 65 near Carrollton. Project 
involves bridge N0910. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 374 State: 93 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  469

Engineering: 2 4 12 31 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 420 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: RT UU
Job No.: 1S3265

Bridge rehabilitation over Big Creek, 5.9 miles east of Rte. 65, near Carrollton. Project 
involves bridge N0859. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 1,075 State: 269 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,346

Engineering: 2 8 25 95 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,216 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: RT V
Job No.: 1S3209C

Bridge replacement over Miami Station Branch 2.6 miles south of Rte. 24, near DeWitt. 
Project involves bridge Y0492. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System AC-State: 253 State: 63 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  316

Engineering: 0 7 11 22 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 274 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carroll
Route: RT Z
Job No.: 2S2185

Bridge replacement over Tater Hill Creek, 1.1 miles west of Rte. 65 near Coloma. Project 
involves bridge T0267. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 678 State: 169 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  887

Engineering: 40 43 59 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 735 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Chariton
Route: MO 129
Job No.: 2S0502

Bridge rehabilitation over the Chariton river, 0.5 mile south of Rte. O, near Salisbury. 
Project involves bridge L0344. 

Length: 1.27 MPO: N
Fund Cat: Taking Care Of System AC-State: 614 State: 154 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  793

Engineering: 25 3 15 245 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 505 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Chariton
Route: MO 139
Job No.: 1S3157

Bridge replacement over Grand River Overflow, 1.6 miles west of Rte. EE near Sumner. 
Project involves bridge R0420. 

Length: 0.09 MPO: N
Fund Cat: Taking Care Of System Fed: 2,432 State: 610 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,128

Engineering: 86 163 206 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,673 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Chariton
Route: US 24
Job No.: 1P3132

Bridge replacement over Middle Fork Chariton River, 1.8 miles west of Rte. 129 near 
Salisbury. Project involves bridge G0826. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 1,451 State: 364 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P2183 Future Cost:  0 Estimate Total:  2,018

Engineering: 198 147 0 0 0 0

R/W: 5 0 0 0 0 0

Construction: 0 1,668 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Chariton
Route: US 24
Job No.: 1P3270

Bridge rehabilitation over Palmer Creek, 0.4 mile west of Rte. MM, near Brunswick. 
Project involves bridge G0448. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 557 State: 139 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  698

Engineering: 2 5 18 46 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 627 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Chariton
Route: US 24
Job No.: 2P2183

Bridge replacement to the overflow structure of the Middle Fork Chariton River, 1.5 
miles east of Rte. 129 near Salisbury. Project involves bridge G0891. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 2,020 State: 505 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1P3132 Future Cost:  0 Estimate Total:  2,746

Engineering: 221 186 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,339 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Chariton
Route: RT TT
Job No.: 1S3263

Bridge rehabilitation over Turkey Creek, 1.1 miles east of Rte. 139, near Sumner. Project 
involves bridge N0700. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 253 State: 64 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  319

Engineering: 2 2 8 22 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 285 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clinton
Route: MO 116
Job No.: 1P1043

Pavement resurfacing from bridge over Horse Fork Creek, in Plattsburg, to 0.8 miles east 
of Rte. 33 near Lathrop.  

Length: 7.37 MPO: N
Fund Cat: Taking Care Of System Fed: 627 State: 157 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  836

Engineering: 52 78 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 706 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clinton
Route: MO 116
Job No.: 1P1043B

Pavement preservation treatment from Rte. 169 to bridge over Horse Fork Creek, in 
Plattsburg, and from 0.8 miles east of Rte. 33, near Lathrop, to I-35.   

Length: 9.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 306 State: 77 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 1S3195B, 1S3195C, 1S3285, 1S3300, 
1L19CRO, 1P3274, 1S3248, 1P3193 Future Cost:  0 Estimate Total:  383

Engineering: 0 34 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 349 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clinton
Route: IS 35
Job No.: 1I3016

Pavement repair and resurfacing from DeKalb County line to Shoal Creek near Cameron.  

Length: 5.08 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 4,797 State: 533 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,361

Engineering: 31 398 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,932 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clinton
Route: IS 35
Job No.: 1I3018

Pavement repair and resurfacing from north of Rte. 116 to Clay County line near Holt.   

Length: 8.26 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 7,143 State: 794 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,053

Engineering: 116 551 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 7,386 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Clinton
Route: IS 35
Job No.: 1I3240

Pavement preservation treatment from Shoal Creek to 1 mile north of Rte. 116, near 
Lathrop.  

Length: 7.63 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 3,341 State: 371 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,752

Engineering: 40 50 238 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,424 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clinton
Route: US 69
Job No.: 1S3341

Intersection improvements at intersection with Rte. 116 near Lathrop. $796,000 Open 
Container funds. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,158 State: 130 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,288

Engineering: 0 35 97 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,156 0 0 0

FFOS: 0 0 796 0 0 0

Payments: 0 0 0 0 0 0

County: Daviess
Route: IS 35
Job No.: 1I3232

Pavement resurfacing from Rte. 69 to Clinton County line near Cameron.  

Length: 14.94 MPO: N
Fund Cat: Taking Care Of System AC-State: 8,084 State: 898 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,992

Engineering: 10 31 154 649 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 8,148 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Daviess
Route: MO 6
Job No.: 1P3250

Pavement preservation treatment from Thompson Creek 0.6 mile west of Rte. V to 
Trenton.   

Length: 17.63 MPO: N
Fund Cat: Taking Care Of System AC-State: 432 State: 108 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  550

Engineering: 10 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Daviess
Route: US 69
Job No.: 1P3199

Pavement resurfacing and shoulder repairs from I-35 to bridge over Thompson Creek 0.6 
mile west of Rte. V near Jamesport and shoulder repairs on Rte. 6 from Thompson Creek 
to Trenton.   

Length: 17.27 MPO: N
Fund Cat: Taking Care Of System Fed: 2,083 State: 521 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1P3144 Future Cost:  0 Estimate Total:  2,657

Engineering: 53 181 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,423 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Daviess
Route: US 69
Job No.: 1P3366

Pavement resurfacing from Rte. C at Pattonsburg to I-35.   

Length: 9.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 901 State: 225 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S1045 Future Cost:  0 Estimate Total:  1,126

Engineering: 0 0 80 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,046 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Daviess
Route: RT KK
Job No.: 1S3181

Bridge painting on various bridges in Daviess, Sullivan and Clinton Counties. Project 
involves bridges A1801, A1807, A1809, A1917, N0366, P0528 and A1152. 

Length: 0.59 MPO: N
Fund Cat: Taking Care Of System Fed: 1,044 State: 261 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1I3099B, 1I3020B, 1P3023B Future Cost:  0 Estimate Total:  1,358

Engineering: 53 13 90 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,202 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Daviess
Route: RT Z
Job No.: 1S3230

Bridge rehabilitation over Sampson Creek, 1.1 miles east of Rte. AA near Pattonsburg. 
Project involves bridge A0876. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 400 State: 100 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  504

Engineering: 4 4 12 34 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 450 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dekalb
Route: MO 33
Job No.: 1S1045

Pavement resurfacing from Rte. 6 to Rte. 36, near Maysville.  

Length: 8.91 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,242 State: 311 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1P3366 Future Cost:  0 Estimate Total:  1,559

Engineering: 6 24 106 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,423 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dekalb
Route: US 36
Job No.: 1P3237

Pavement resurfacing in the westbound lanes from east of Rte. 31 (north) to Rte. C, and in 
the eastbound lanes from Rte. 33 to the Grindstone River.   

Length: 14.65 MPO: N
Fund Cat: Taking Care Of System Fed: 4,832 State: 1,208 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1P0862 Future Cost:  0 Estimate Total:  6,050

Engineering: 10 70 401 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,569 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Dekalb
Route: RT A
Job No.: 1S3136

Bridge rehabilitation over Lost Creek, 0.5 mile south of Rte. W near Maysville. Project 
involves bridge A1378. 

Length: 0.13 MPO: N
Fund Cat: Taking Care Of System Fed: 595 State: 148 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3061 Future Cost:  0 Estimate Total:  753

Engineering: 10 16 55 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 672 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dekalb
Route: RT A
Job No.: 1S3137

Bridge replacement over North Fork Lost Creek, 1.6 miles south of Rte. Z near Maysville. 
Project involves bridge T0641. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 591 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  631

Engineering: 40 65 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 521 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dekalb
Route: RT D
Job No.: 1S0588

Bridge replacement over Ervens Branch, 0.4 mile north of Rte. W near Maysville. Project 
involves bridge S0419. 

Length: 0.40 MPO: N
Fund Cat: Taking Care Of System Fed: 810 State: 202 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3133 Future Cost:  0 Estimate Total:  1,089

Engineering: 77 68 0 0 0 0

R/W: 0 15 0 0 0 0

Construction: 0 929 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gentry
Route: US 136
Job No.: 1P3235

Pavement resurfacing from Stanberry to 0.7 mile east of Rte. 169, and from 0.6 mile east 
of Rte. C, in Albany, to Rte. 13 near Bethany. Two disconnected sections. 

Length: 24.74 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,022 State: 1,006 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,034

Engineering: 6 10 10 50 40 324

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 4,594

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gentry
Route: US 169
Job No.: 1P3106

Bridge rehabilitation over Middle Fork Grand River, 0.6 mile east of Rte. YY near 
Gentry. Project involves bridge A0729. 

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 1,000 State: 250 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3253 Future Cost:  0 Estimate Total:  1,261

Engineering: 11 33 92 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,125 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Gentry
Route: RT A
Job No.: 1S3346

Urgent bridge repairs over the Grand River 0.3 mile south of Rte. T near McFall. Project 
involves bridge P0250. Potential ER project. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 207 State: 51 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  258

Engineering: 0 26 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 232 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gentry
Route: RT YY
Job No.: 1S0596

Bridge replacement over Bear Creek, 1.7 miles north of Rte. O near Gentry. Project 
involves bridge H0551. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 1,190 State: 297 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,490

Engineering: 3 50 75 106 0 0

R/W: 0 0 22 0 0 0

Construction: 0 0 0 1,234 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Grundy
Route: MO 6
Job No.: 1P3144

Pavement resurfacing and ADA Transition Plan improvements in Trenton from 4th 
Street to Rte. 65. $350,000 Statewide Transportation Alternative funds. 

Length: 1.69 MPO: N
Fund Cat: Taking Care Of System Fed: 892 State: 223 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1P3199 Future Cost:  0 Estimate Total:  1,220

Engineering: 105 85 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 1,025 0 0 0 0

FFOS: 0 350 0 0 0 0

Payments: 0 0 0 0 0 0

County: Grundy
Route: MO 6
Job No.: 1P3303

Pavement preservation treatment from Rte. 65 to Rte. 5 south of Milan, and from east of 
Rte. 5, north of Milan, to Rte. 129 in Green City. Two disconnected sections. 

Length: 34.59 MPO: N
Fund Cat: Taking Care Of System AC-State: 804 State: 202 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,006

Engineering: 0 5 13 68 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 920 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Grundy
Route: US 65
Job No.: 1P3252

Bridge rehabilitation over Rte. 6 in Trenton. Project involves bridge A2570. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 336 State: 83 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1P3255 Future Cost:  0 Estimate Total:  421

Engineering: 2 11 27 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 381 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Harrison
Route: MO 13
Job No.: 1S3300

Pavement preservation treatment on various minor routes in Caldwell, Chariton, Daviess, 
Grundy, Livingston and Linn Counties.Routes include Rte. 5, Rte. 11, Rte. 190, Rte. V and 
Rte. W.   

Length: 148.94 MPO: N
Fund Cat: Taking Care Of System Fed: 2,550 State: 638 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 1S3195C, 1P1043B, 1S3195B, 1S3285, 
1L19CRO, 1P3274, 1P3193, 1S3248 Future Cost:  0 Estimate Total:  3,188

Engineering: 0 227 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,961 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: IS 35
Job No.: 0I3006D

Job Order Contracting for pavement repair from the Iowa State line to the Clay County 
line.  

Length: 81.37 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 485 State: 55 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  540

Engineering: 0 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: IS 35
Job No.: 0I3007D

Job Order Contracting for pavement repair from the Iowa State line to the Clay County 
line.  

Length: 81.37 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 498 State: 57 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  555

Engineering: 0 0 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 515 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: IS 35
Job No.: 1I0914

Pavement resurfacing from Rte. 136 at Bethany to Rte. C near Pattonsburg.  

Length: 14.17 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 8,104 State: 900 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  9,090

Engineering: 86 662 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 8,342 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: IS 35
Job No.: 1I3242

Bridge rehabilitation over Pole Cat Creek, south of Bethany. Project involves twin bridges 
A1896. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 1,192 State: 134 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHFP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,327

Engineering: 1 9 25 93 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,199 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Harrison
Route: RT A
Job No.: 1S3215

Bridge rehabilitation over I-35, 0.4 mile east of Rte. 69 near Ridgeway. Project involves 
bridge A2516. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 1,065 State: 267 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,338

Engineering: 6 5 35 93 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,199 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: RT EE
Job No.: 1S3253

Bridge rehabilitation over Panther Creek, 0.1 mile south of Rte. F, near New Hampton. 
Project involves bridge R0075. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 310 State: 77 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1P3106 Future Cost:  0 Estimate Total:  390

Engineering: 3 15 25 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 347 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: RT P
Job No.: 1S3158

Bridge replacement over White Oak Creek, 0.4 mile west of Rte. TT near McFall. Project 
involves bridge P0576. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 987 State: 246 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,267

Engineering: 34 51 126 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 1,051 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Harrison
Route: RT V
Job No.: 1S3122

Bridge replacement over Coal Creek, 1.2 miles north of Rte. WW near Cainsville. Project 
involves bridge N0373. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 537 State: 133 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  690

Engineering: 20 10 51 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 607 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: MO 111
Job No.: 1S3342

Urgent debris removal due to flood damage from Spur 111 in Craig to Rte. 118 
intersection near Big Lake. Potential ER project. 

Length: 6.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 128 State: 32 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  165

Engineering: 5 11 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 149 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Holt
Route: MO 111
Job No.: 1S3343

Urgent pavement repairs due to flood damage from Spur 111 in Craig to Rte. 118 
intersection near Big Lake. Potential ER project. 

Length: 6.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,483 State: 370 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,912

Engineering: 54 121 0 0 0 0

R/W: 5 0 0 0 0 0

Construction: 0 1,732 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: MO 111
Job No.: 1S3344

Urgent pavement resurfacing due to flooding from Rte. 118 to Rte. 159 near Big Lake and 
on SP 111 from Rte. 111 to Rte. 59 in Craig. Potential ER project. 

Length: 10.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 713 State: 179 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S3380, 1S3374, 1S3376 Future Cost:  0 Estimate Total:  902

Engineering: 10 3 58 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 831 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: MO 111
Job No.: 1S3374

Urgent roadway repair due to flooding from Rte. W in Corning to Spur 111 in Craig. 
Potential ER project. 

Length: 8.30 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,493 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: State
TIP #:  Let With: 1S3380, 1S3376, 1S3344 Future Cost:  0 Estimate Total:  1,493

Engineering: 0 30 110 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,353 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: MO 111
Job No.: 1S3380

Urgent roadway repair due to flooding from 1 mile west of Rte. 118 to Rte. 118 near Big 
Lake. Potential ER project. 

Length: 1.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 228 State: 57 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S3374, 1S3376, 1S3344 Future Cost:  0 Estimate Total:  285

Engineering: 0 5 22 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: US 159
Job No.: 1P3254

Bridge rehabilitation over Big Lake overflow, 1 mile west of Rte. 111, near Big Lake. 
Project involves bridge A2716. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 274 State: 68 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3251 Future Cost:  0 Estimate Total:  345

Engineering: 3 10 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 309 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Holt
Route: US 159
Job No.: 1P3312

Urgent bridge replacement over Little Tarkio Creek 0.2 mile east of Rte. P, near 
Fortescue. Project involves bridge A2108. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,521 State: 380 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,293

Engineering: 387 136 0 0 0 0

R/W: 5 0 0 0 0 0

Construction: 0 1,765 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: US 159
Job No.: 1P3379

Urgent roadway repair due to flooding from the Missouri River to Rte. 111 near Big Lake. 
Potential ER project. 

Length: 4.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 919 State: 230 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,149

Engineering: 0 30 89 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,030 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: IS 29
Job No.: 1I3020B

Bridge painting over the Nodaway River, 0.8 mile south of Rte. 59 near Oregon. Project 
involves bridges A1287 and G0490. 

Length: 0.09 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 1,177 State: 131 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3181, 1I3099B, 1P3023B Future Cost:  0 Estimate Total:  1,323

Engineering: 15 10 86 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,212 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: IS 29
Job No.: 1I3099

Bridge rehabilitation over Kimsey Creek and Rte. E near Mound City. Project involves 
twin bridges A1770 and A1771. 

Length: 0.32 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 3,416 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,529

Engineering: 113 256 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,160 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: IS 29
Job No.: 1I3099B

Bridge painting over Kimsey Creek and Rte. E near Mound City. Project involves twin 
bridges A1770 and A1771. 

Length: 0.32 MPO: N
Fund Cat: Taking Care Of System Fed: 651 State: 72 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3181, 1I3020B, 1P3023B Future Cost:  0 Estimate Total:  723

Engineering: 0 10 54 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 659 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 24 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Holt
Route: IS 29
Job No.: 1I3271

Bridge rehabilitation over Rte. 59, 8.1 miles north of Rte. 118, near Craig. Project involves 
bridge A1907. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 1,615 State: 404 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,024

Engineering: 5 6 30 143 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,840 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: IS 29
Job No.: 1P3023B

Bridge painting over Davis Creek, 0.2 mile south of Rte. 118 near Mound City. Project 
involves twin bridges A1767. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 366 State: 41 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3181, 1I3099B, 1I3020B Future Cost:  0 Estimate Total:  418

Engineering: 11 3 31 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 373 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: RT B
Job No.: 1S3061

Bridge rehabilitation over I-29 near Oregon. Project involves bridge A1834. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 670 State: 168 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3136 Future Cost:  0 Estimate Total:  853

Engineering: 15 27 63 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 748 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: RT H
Job No.: 1S3162

Bridge rehabilitation over Nichols Creek, 0.3 mile east of Rte. B, near Oregon. Project 
involves bridge P0997. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 394 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: 1S3070, 1S3204, 1S3071 Future Cost:  0 Estimate Total:  407

Engineering: 13 33 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 361 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: RT T
Job No.: 1S3070

Bridge rehabilitation over Spring Creek, 0.5 mile south of Rte. O near Oregon. Project 
involves bridge R0223. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 349 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: 1S3204, 1S3162, 1S3071 Future Cost:  0 Estimate Total:  368

Engineering: 19 28 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 321 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Holt
Route: RT T
Job No.: 1S3071

Bridge rehabilitation over Easter Creek, 0.8 mile north of Rte. U near Oregon. Project 
involves bridge R0224. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 365 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: 1S3070, 1S3204, 1S3162 Future Cost:  0 Estimate Total:  384

Engineering: 19 30 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 335 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: RT T
Job No.: 1S3347

Urgent roadway repair due to flooding from 0.6 mile south of Rte. 111 near Forest City. 
Potential ER project. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,856 State: 464 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,320

Engineering: 0 250 0 0 0 0

R/W: 0 20 0 0 0 0

Construction: 0 2,050 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Holt
Route: RT W
Job No.: 1S3375

Urgent roadway repairs due to flooding from I-29 to Rte. 111 in Corning. Potential ER 
project. 

Length: 0.83 MPO: N
Fund Cat: Taking Care Of System AC-State: 112 State: 27 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Summer 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 1S3358, 1S3356, 1S3357, 1S3357B, 
1S3354, 1S3355 Future Cost:  0 Estimate Total:  139

Engineering: 0 15 22 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 102 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Linn
Route: MO 11
Job No.: 1S3245

Pavement preservation treatment from Rte. 129 to Bus. 36 in Brookfield.  

Length: 21.96 MPO: N
Fund Cat: Taking Care Of System AC-State: 585 State: 146 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S3247 Future Cost:  0 Estimate Total:  732

Engineering: 1 10 49 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 672 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Linn
Route: US 36
Job No.: 1P3334

Curve safety improvements in the eastbound and westbound lanes 0.3 miles east and west 
of Helm St. (Business Rte. 36) in Brookfield.   

Length: 0.60 MPO: N
Fund Cat: Safety Fed: 222 State: 25 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  247

Engineering: 0 3 22 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 222 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 26 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Linn
Route: MO 5
Job No.: 1P3288

Upgrade pedestrian facilities to comply with the ADA Transition Plan in Purdin including 
Rte. O and Rte. MM in Browning. $423,000 Statewide Transportation Alternatives funds. 

Length: 1.12 MPO: N
Fund Cat: Taking Care Of System Fed: 668 State: 167 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  870

Engineering: 35 75 194 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 545 0 0 0

FFOS: 0 0 423 0 0 0

Payments: 0 0 0 0 0 0

County: Livingston
Route: MO 190
Job No.: 1S3156

Bridge rehabilitation over the Thompson River, 0.9 mile east of Rte. Y, near Chillicothe. 
Project involves bridge A1376. 

Length: 0.21 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 3,413 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: 1P3114 Future Cost:  0 Estimate Total:  3,524

Engineering: 111 230 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,183 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Livingston
Route: US 36
Job No.: 1P3255

Bridge rehabilitation over Blackwell Creek, 1.2 miles east of Rte. 65, near Chillicothe. 
Project involves twin bridges A1180. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 315 State: 80 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1P3252 Future Cost:  0 Estimate Total:  397

Engineering: 2 15 27 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 353 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Livingston
Route: US 36
Job No.: 1P3277

Pavement resurfacing in the eastbound lane from Rte. C to Parsons Creek, and in the 
westbound lane from Coon Creek to Parsons Creek.  

Length: 17.34 MPO: N
Fund Cat: Taking Care Of System Fed: 5,487 State: 1,371 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,860

Engineering: 2 17 106 460 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 6,275 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Livingston
Route: US 65
Job No.: 1P3114

Bridge rehabilitation over the Grand River, 1.3 miles south of Rte. 36 near Chillicothe. 
Project involves bridge A1249. 

Length: 0.29 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 4,154 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: 1S3156 Future Cost:  0 Estimate Total:  4,304

Engineering: 150 282 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,872 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Livingston
Route: US 65
Job No.: 1P3287

Upgrade pedestrian facilities to comply with the ADA Transition Plan along Rte. 5 in 
Marceline, Rte. 5 in Keytesville, Rte. M in Brookfield, and Rte. 129 in Salisbury. $347,000 
Statewide Transportation Alternatives funds. 

Length: 6.56 MPO: N
Fund Cat: Taking Care Of System Fed: 443 State: 110 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  580

Engineering: 27 30 76 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 437 0 0 0

FFOS: 0 0 347 0 0 0

Payments: 0 0 0 0 0 0

County: Mercer
Route: US 136
Job No.: 1P3225

Pavement resurfacing and add shoulders from Rte. 65, in Princeton, to Rte. C.   

Length: 7.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,667 State: 417 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,100

Engineering: 16 2 5 8 14 123

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,932

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mercer
Route: US 136
Job No.: 1P3226

Pavement resurfacing and add shoulders from Harrison County line to Rte. 65 in 
Princeton.   

Length: 11.98 MPO: N
Fund Cat: Taking Care Of System Fed: 3,036 State: 759 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,802

Engineering: 7 2 5 8 14 221

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 3,545

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mercer
Route: US 136
Job No.: 1S3396

Section 14 streambank protection project at bridge over Weldon Fork. Corps of 
Engineers to design and administer project. Cost shown represents MoDOT's share. 
Payment to Corps for design work. Project involves bridge A3767. 

Length: 0.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 193 State: 48 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  241

Engineering: 0 0 20 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 200 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mercer
Route: RT BB
Job No.: 1S3161

Bridge rehabilitation over Branch of Weldon Fork Creek, 3.5 miles west of Rte. 65, near 
Mercer. Project involves bridge N0855. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 311 State: 79 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3163 Future Cost:  0 Estimate Total:  396

Engineering: 6 8 29 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 348 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Mercer
Route: RT D
Job No.: 1S3279

Bridge rehabilitation over Sandy Creek, 1.4 miles south of Rte. 136, near Mount Moriah. 
Project involves bridge N0561. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 344 State: 85 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  431

Engineering: 2 2 12 29 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 386 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mercer
Route: RT M
Job No.: 1S3218

Bridge replacement over Little Muddy Creek, 2.6 miles east of Rte. 65 near Mercer. 
Project involves bridge T0087. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 628 State: 155 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  786

Engineering: 3 22 40 58 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 0 657 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: US 136
Job No.: 1P3107

Bridge replacement over Mozingo Creek, 1 mile east of Rte. F near Maryville. Project 
involves bridge H0512. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 612 State: 152 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  771

Engineering: 7 15 28 52 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 0 664 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: US 136
Job No.: 1P3160

Bridge replacement over Long Branch, 1.2 miles west of Rte. E, near Ravenwood. Project 
involves bridge H0513. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 1,175 State: 293 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,472

Engineering: 4 34 60 101 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 0 1,252 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: US 136
Job No.: 1P3234

Pavement resurfacing from 102 River to Rte. 46 near Ravenwood.  

Length: 8.22 MPO: N
Fund Cat: Taking Care Of System Fed: 2,642 State: 661 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,330

Engineering: 27 38 218 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,047 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Nodaway
Route: MO 46
Job No.: 1S0447

Bridge replacement over Florida Creek, 0.7 mile west of Rte. AB near Maryville. Project 
involves bridge S0920. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 564 State: 141 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3139, 1S0616, 1S3138 Future Cost:  0 Estimate Total:  825

Engineering: 120 59 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 641 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: MO 46
Job No.: 1S0616

Bridge replacement over White Cloud Creek, 2.3 miles east of Rte. AB near Maryville. 
Project involves bridge S0922. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 673 State: 167 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3139, 1S0447, 1S3138 Future Cost:  0 Estimate Total:  932

Engineering: 92 69 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 766 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: MO 46
Job No.: 1S3138

Bridge replacement over Big Slough Creek, 0.8 mile west of Rte. AB near Maryville. 
Project involves bridge S0919. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 492 State: 123 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3139, 1S0616, 1S0447 Future Cost:  0 Estimate Total:  688

Engineering: 73 52 0 0 0 0

R/W: 0 9 0 0 0 0

Construction: 0 554 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: MO 46
Job No.: 1S3139

Bridge replacement over stream, 3.2 miles east of Rte. AB near Maryville. Project involves 
bridge S0921. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 610 State: 152 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S0616, 1S0447, 1S3138 Future Cost:  0 Estimate Total:  823

Engineering: 61 60 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 697 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: MO 46
Job No.: 1S3172

Pavement resurfacing and add rumblestripes from Rte. 136, at Ravenwood, to Rte. 169 in 
Grant City. $844,000 Open Container funds. 

Length: 24.18 MPO: N
Fund Cat: Taking Care Of System Fed: 3,113 State: 778 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,021

Engineering: 130 287 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,604 0 0 0 0

FFOS: 0 844 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Nodaway
Route: MO 46
Job No.: 1S3221

Pavement resurfacing from east of the Nodaway River bridge to Icon Road west of 
Maryville.  

Length: 10.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 684 State: 171 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  857

Engineering: 2 18 59 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 778 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: MO 46
Job No.: 1S3258

Bridge replacement over the Nodaway River, 1 mile west of Rte. 113, near Skidmore. 
Project involves bridge S0918. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 1,353 State: 338 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,701

Engineering: 10 75 135 132 0 0

R/W: 0 0 9 0 0 0

Construction: 0 0 0 1,340 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Nodaway
Route: RT A
Job No.: 1S3381

Pavement resurfacing including Rtes. H, V, ZZ. $996,164 from private developer funds. 

Length: 10.53 MPO: N
Fund Cat: Taking Care Of System AC-State: 139 State: 20 Local: 996
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,155

Engineering: 0 0 17 81 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,057 0 0

FFOS: 0 0 0 996 0 0

Payments: 0 0 0 0 0 0

County: Putnam
Route: MO 129
Job No.: 1P3168B

Pavement preservation treatment from Rte. 136 to Rte. 6 in Green City.  

Length: 19.94 MPO: N
Fund Cat: Taking Care Of System AC-State: 369 State: 93 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1P3294 Future Cost:  0 Estimate Total:  462

Engineering: 0 39 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 423 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Putnam
Route: MO 129
Job No.: 1S3227

Pavement resurfacing from the Iowa State line to Rte. 136 near Unionville.  

Length: 11.05 MPO: N
Fund Cat: Taking Care Of System AC-State: 735 State: 184 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  923

Engineering: 4 79 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 840 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Putnam
Route: MO 5
Job No.: 1P3246

Pavement preservation treatment from Iowa State line to Rte. 136 in Unionville.  

Length: 8.44 MPO: N
Fund Cat: Taking Care Of System AC-State: 170 State: 40 Local: 0
Sec Cat: Preventive Maint Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  211

Engineering: 1 2 2 2 2 13

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 189

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Putnam
Route: RT Y
Job No.: 1S3163

Bridge rehabilitation over North Blackbird Creek, 2.6 miles south of Rte. 129 near 
Unionville. Project involves bridge P0834. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System Fed: 231 State: 57 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1S3161 Future Cost:  0 Estimate Total:  294

Engineering: 6 7 21 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 260 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Putnam
Route: RT YY
Job No.: 1S3278

Bridge rehabilitation over Sandy Creek, 2.5 miles north of Rte. 136, near Unionville. 
Project involves bridge N0133. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 361 State: 89 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  452

Engineering: 2 2 10 31 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 407 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Sullivan
Route: MO 129
Job No.: 1P3168

Upgrade pedestrian facilities to comply with the ADA Transition Plan within the city 
limits of Green City. $135,000 Statewide Transportation Alternatives funds. 

Length: 1.19 MPO: N
Fund Cat: Taking Care Of System AC-State: 717 State: 179 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  930

Engineering: 34 5 131 76 0 0

R/W: 0 0 44 0 0 0

Construction: 0 0 0 640 0 0

FFOS: 0 0 0 135 0 0

Payments: 0 0 0 0 0 0

County: Sullivan
Route: MO 129
Job No.: 1S3247

Pavement preservation treatment from Rte. C, south of Green City, to Rte. 11.  

Length: 11.36 MPO: N
Fund Cat: Taking Care Of System AC-State: 246 State: 61 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 1S3245 Future Cost:  0 Estimate Total:  308

Engineering: 1 7 21 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 279 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Sullivan
Route: MO 6
Job No.: 1P3239

Upgrade pedestrian facilities to comply with the ADA Transition Plan and pavement 
resurfacing within the city limits of Green Castle. $1,027,000 Statewide Transportation 
Alternatives funds. 

Length: 0.51 MPO: N
Fund Cat: Taking Care Of System Fed: 1,357 State: 339 Local: 0
Sec Cat: N- Ada Trans Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3224, 2P3222, 2S3221, 1S3243 Future Cost:  0 Estimate Total:  1,911

Engineering: 205 75 120 0 0 0

R/W: 10 0 0 0 0 0

Construction: 0 0 1,501 0 0 0

FFOS: 0 0 1,027 0 0 0

Payments: 0 0 0 0 0 0

County: Sullivan
Route: MO 6
Job No.: 1P3294

Pavement preservation treatment from Green City to Green Castle.  

Length: 4.14 MPO: N
Fund Cat: Taking Care Of System Fed: 81 State: 20 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 1P3168B Future Cost:  0 Estimate Total:  106

Engineering: 5 11 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 90 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Sullivan
Route: RT D
Job No.: 1S3243

Upgrade pedestrian facilities to comply with the ADA Transition Plan and roadway 
repair on Rte. FF and Rte. D in Green Castle. $744,000 Statewide Transportation 
Alternatives funds. 

Length: 0.69 MPO: N
Fund Cat: Taking Care Of System Fed: 932 State: 233 Local: 0
Sec Cat: N- Ada Trans Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3224, 2P3222, 2S3221, 1P3239 Future Cost:  0 Estimate Total:  1,355

Engineering: 180 50 88 0 0 0

R/W: 10 0 0 0 0 0

Construction: 0 0 1,027 0 0 0

FFOS: 0 0 744 0 0 0

Payments: 0 0 0 0 0 0

County: Sullivan
Route: RT N
Job No.: 1S3350

Urgent culvert and roadway repairs due to flooding east of Rte. B near Green City. 
Potential ER project. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 237 State: 60 Local: 0
Sec Cat: Systems Operations Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  297

Engineering: 0 38 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 259 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Sullivan
Route: RT PP
Job No.: 1S3140

Bridge replacement over East Medicine Creek Drainage Ditch, 0.2 mile east of Rte. 139 
near Osgood. Project involves bridge P0956. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 1,261 State: 315 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,646

Engineering: 70 135 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 1,436 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 1P3126

Job Order Contracting for guard cable and guardrail repair at various major route 
locations in the Northwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 445 State: 111 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: HE-2018-01 Let With: Future Cost:  0 Estimate Total:  556

Engineering: 0 1 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 515 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P3244

Job Order Contracting for guardrail and guard cable repair on various major route 
locations in the Northwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 432 State: 108 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #: HE-2019-01 Let With: Future Cost:  0 Estimate Total:  545

Engineering: 5 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P3313

On-call work zone enforcement at various locations in the Northwest District.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 11 State: 1 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  12

Engineering: 0 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 10 0 0 0 0

County: Various
Route: Various
Job No.: 1P3314

On-call work zone enforcement at various locations in the Northwest District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 12 State: 1 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  13

Engineering: 0 1 2 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 10 0 0 0

County: Various
Route: Various
Job No.: 1P3315

On-call work zone enforcement at various locations in the Northwest District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 13 State: 1 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  14

Engineering: 0 1 1 2 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 10 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 1P3316

Safety improvements at various locations in the Northwest District. $493,000 Open 
Container Funds 

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 1,517 State: 168 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  1,685

Engineering: 0 2 50 123 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,510 0 0

FFOS: 0 0 0 493 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1P3333

Curve safety improvements at various locations in the Northwest District.   

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 130 State: 15 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  145

Engineering: 0 2 3 13 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 127 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 1S3311

Upgrade pedestrian facilities to comply with ADA transition plan at various locations in 
the Northwest District. $893,000 Statewide Transportation Alternative funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 2,822 State: 705 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,527

Engineering: 0 41 247 318 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,921 0 0

FFOS: 0 0 0 893 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800O

Payback beginning in SFY 2008 for Safe and Sound bridges in the Northwest District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 44,865 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: BR-33 Let With: Future Cost:  75,001 - 
100,000 Estimate Total:  116,638

Engineering: 0 0 0 0 0 0

R/W: 169 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 169 0 0 0 0 0

Payments: 71,604 8,973 8,973 8,973 8,973 8,973

County: Worth
Route: US 169
Job No.: 1P3304

Pavement resurfacing from Iowa State line to Rte. 136 near Albany.  

Length: 23.24 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,337 State: 833 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  4,170

Engineering: 0 2 19 52 272 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 3,825 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 35 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Worth
Route: RT YY
Job No.: 1S3134

Bridge replacement over the Middle Fork Grand River, 0.5 mile north of Rte. W near 
Gentry. Project involves bridge H0617. 

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,811 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,939

Engineering: 122 222 0 0 0 0

R/W: 6 0 0 0 0 0

Construction: 0 1,589 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 36 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 169 1,369 4,694 7,532 0 0
Total R/W: 230 103 180 0 0 0

Total Construction: 0 98,915 84,701 63,546 6,682 10,260
Paybacks: 71,604 8,983 9,340 8,983 8,973 8,973
Sub-Total: 71,834 108,001 94,221 72,529 15,655 19,233

Total Engineering: 5,277 10,746 8,541 5,384 550 681
Grand Total: 77,111 118,747 102,762 77,913 16,205 19,914

2020 2021 2022 2023 2024
State 45,835 32,954 18,971 10,419 11,161

AC-State 15,272 12,787 17,105 3,323 5,740
Local 0 1,000 5,496 0 0

Sub-total State 61,107 46,741 41,572 13,742 16,901

Federal
Sub-total Federal 57,640 56,021 36,341 2,463 3,013

Grand Total 118,747 102,762 77,913 16,205 19,914

Project Count:  176

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Northwest           Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 169 1,369 4,694 7,532 0 0
Total R/W: 230 103 180 0 0 0

Total Construction: 0 98,915 84,701 63,546 6,682 10,260
Paybacks: 71,604 8,983 9,340 8,983 8,973 8,973
Sub-Total: 71,834 108,001 94,221 72,529 15,655 19,233

Total Engineering: 5,277 10,746 8,541 5,384 550 681
Grand Total: 77,111 118,747 102,762 77,913 16,205 19,914

2020 2021 2022 2023 2024
State 45,835 32,954 18,971 10,419 11,161

AC-State 15,272 12,787 17,105 3,323 5,740
Local 0 1,000 5,496 0 0

Sub-total State 61,107 46,741 41,572 13,742 16,901

Federal
Sub-total Federal 57,640 56,021 36,341 2,463 3,013

Grand Total 118,747 102,762 77,913 16,205 19,914

Project Count:  176

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Northwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Adair
Route: MO 11
Job No.: 2S0413

Bridge improvements over Steer Creek 4.7 miles east of Rte. 63 near Kirksville. Project 
involves bridge S0568. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 499 State: 125 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S0416 Future Cost:  0 Estimate Total:  635

Engineering: 11 5 119 0 0 0

R/W: 0 0 7 0 0 0

Construction: 0 0 493 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: MO 11
Job No.: 2S3256

Bridge improvements over Mussel Fork 2.6 miles north of Rte. 129 near Winigan. Project 
involves bridge K0304. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 1,049 State: 261 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  1,310

Engineering: 0 1 5 17 40 161

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 1,084

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: MO 149
Job No.: 2S0416

Bridge improvements over Shuteye Creek 3 miles south of Rte. D near Connelsville. 
Project involves bridge S0053. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 617 State: 154 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S0413 Future Cost:  0 Estimate Total:  782

Engineering: 11 20 121 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 628 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: MO 3
Job No.: 2S3288

Pavement preservation treatment from Rte. 11 in Adair County to Rte. 156 in Macon 
County near Cardy.  

Length: 8.81 MPO: N
Fund Cat: Taking Care Of System AC-State: 168 State: 42 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3343, 2P3246, 2S3299, 2S3298, 2P3292 Future Cost:  0 Estimate Total:  211

Engineering: 1 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 195 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: MO 6
Job No.: 2P2193

Bridge improvements over Chariton River 1 mile east of Rte. 149 near Novinger. Project 
involves bridge L0534. 

Length: 0.17 MPO: N
Fund Cat: Taking Care Of System Fed: 2,232 State: 557 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,796

Engineering: 7 2 15 27 50 273

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 2,420

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Adair
Route: MO 6
Job No.: 2P3246

Pavement resurfacing and add rumblestripes from 0.2 mile east of Rte. 63 to Rte. 15 south 
junction in Knox County near Edina.  

Length: 20.87 MPO: N
Fund Cat: Taking Care Of System Fed: 3,395 State: 849 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3343, 2S3299, 2S3298, 2P3292, 2S3288 Future Cost:  0 Estimate Total:  4,246

Engineering: 2 318 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,926 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: MO 6
Job No.: 2P3292

Pavement preservation treatment from east of Rte. 149 at the Chariton River to Bus. 63 in 
Kirksville.  

Length: 6.06 MPO: N
Fund Cat: Taking Care Of System Fed: 201 State: 50 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3343, 2P3246, 2S3299, 2S3298, 2S3288 Future Cost:  0 Estimate Total:  252

Engineering: 1 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 233 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: BU 63
Job No.: 2P2215

Pavement improvements and upgrade sidewalk to comply with the ADA Transition Plan 
from Rte. 6 south junction (Illinois St.) to Patterson St. in Kirksville.  

Length: 0.75 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,691 State: 923 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,123

Engineering: 509 176 255 0 0 0

R/W: 0 403 0 0 0 0

Construction: 0 0 3,780 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: US 63
Job No.: 2P3283

Pavement improvements from 1.2 miles south of Rte. KK to 0.5 mile north of Rte. DD in 
Macon County near Macon (two disconnected sections). $650,000 US 63 Warranty 
Agreement early in exchange for a buy-out. 

Length: 20.70 MPO: N
Fund Cat: Taking Care Of System Fed: 2,432 State: 43 Local: 650
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,127

Engineering: 2 2 215 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,908 0 0 0

FFOS: 0 0 650 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: RT B
Job No.: 2S3313

Bridge improvements over Hazel Creek 3.8 miles south of Rte. K near Fegley. Project 
involves bridge P0092. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 974 State: 242 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  1,216

Engineering: 0 1 1 26 30 137

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 1,019

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Adair
Route: RT H
Job No.: 2S3298

Pavement preservation treatment from LaHarpe Street to Rte. 11 in Kirksville.  

Length: 2.30 MPO: N
Fund Cat: Taking Care Of System AC-State: 54 State: 13 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3343, 2P3246, 2S3299, 2P3292, 2S3288 Future Cost:  0 Estimate Total:  68

Engineering: 1 6 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 61 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Adair
Route: RT P
Job No.: 2S3343

Pavement preservation treatment from Bus. 63 to Rte. 63 in Kirksville.  

Length: 1.56 MPO: N
Fund Cat: Taking Care Of System AC-State: 36 State: 9 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3246, 2S3299, 2S3298, 2P3292, 2S3288 Future Cost:  0 Estimate Total:  45

Engineering: 0 5 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 40 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: MO 19
Job No.: 2P3153

Pavement resurfacing from 0.2 mile north of Rte. J to 0.1 mile south of Rte. BB near 
Laddonia.  

Length: 8.47 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,700 State: 425 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3156 Future Cost:  0 Estimate Total:  2,131

Engineering: 6 166 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,959 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: MO 22
Job No.: 2P3095

Pavement resurfacing and add rumblestripes from 0.1 mile west of Rte. E near Mexico to 
Rte. F in Boone County. $559,000 Open Container funds. 

Length: 17.66 MPO: N
Fund Cat: Taking Care Of System Fed: 2,096 State: 525 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,627

Engineering: 6 4 178 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,439 0 0 0

FFOS: 0 0 559 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: US 54
Job No.: 2P3156

Intersection improvements at Rte. 19 north junction (Basinger Corner) north of 
Laddonia. $2,346,000 Open Container funds. 

Length: 1.90 MPO: N
Fund Cat: Safety Fed: 2,750 State: 306 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: 2P3153 Future Cost:  0 Estimate Total:  3,106

Engineering: 50 20 100 241 0 0

R/W: 0 0 206 0 0 0

Construction: 0 0 0 2,489 0 0

FFOS: 0 0 0 1,389 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Audrain
Route: US 54
Job No.: 2P3247

Bridge rehabilitation over West Fork Cuivre River 1 mile east of Rte. B near Rush Hill. 
Project involves bridge G0870. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 609 State: 152 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3071 Future Cost:  0 Estimate Total:  762

Engineering: 1 20 111 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 630 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: US 54
Job No.: 2P3258

Pavement improvements from Rte. J in Mexico to Rte. 19 south junction near 
Martinsburg (two disconnected sections).  

Length: 11.89 MPO: N
Fund Cat: Taking Care Of System Fed: 1,943 State: 485 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3336, 2S3265 Future Cost:  0 Estimate Total:  2,430

Engineering: 2 2 2 175 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,249 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: RT J
Job No.: 2S3071

Bridge improvements over Middle Lick Creek 1.2 miles west of Rte. 19 near Laddonia. 
Project involves bridge A0217. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 565 State: 141 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3247 Future Cost:  0 Estimate Total:  726

Engineering: 20 6 114 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 0 585 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: RT K
Job No.: 2S3314

Bridge improvements over Hickory Creek 1.7 miles west of Rte. W near Farber. Project 
involves bridge X0614. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 749 State: 186 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  935

Engineering: 0 1 1 11 40 102

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 778

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Audrain
Route: RT KK
Job No.: 2S3289

Pavement preservation treatment from Rte. B to Rte. 54 near Laddonia.  

Length: 4.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 91 State: 22 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3202, 2P3345, 2S3297 Future Cost:  0 Estimate Total:  114

Engineering: 1 9 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 104 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Knox
Route: MO 11
Job No.: 2S3299

Pavement preservation treatment from Rte. 15 near Baring to Rte. 129 in Linn County 
(two disconnected sections).  

Length: 43.53 MPO: N
Fund Cat: Taking Care Of System AC-State: 917 State: 230 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3343, 2P3246, 2S3298, 2P3292, 2S3288 Future Cost:  0 Estimate Total:  1,149

Engineering: 2 81 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,066 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Knox
Route: MO 15
Job No.: 2P3103

Pavement resurfacing and upgrade sidewalks to comply with ADA Transition Plan from 
Rte. 6 north junction at Edina to Rte. 168 at Shelbyville in Shelby County. $223,000 
Statewide Transportation Alternatives funds. 

Length: 32.04 MPO: N
Fund Cat: Taking Care Of System Fed: 2,888 State: 721 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3363 Future Cost:  0 Estimate Total:  3,625

Engineering: 16 2 5 247 0 0

R/W: 0 0 4 0 0 0

Construction: 0 0 0 3,351 0 0

FFOS: 0 0 0 223 0 0

Payments: 0 0 0 0 0 0

County: Knox
Route: MO 6
Job No.: 2P3277

Pavement preservation treatment from Rte. 15 to 0.2 mile west of Rte. 61 in Marion 
County near Taylor.  

Length: 40.94 MPO: N
Fund Cat: Taking Care Of System Fed: 1,044 State: 261 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3332 Future Cost:  0 Estimate Total:  1,307

Engineering: 2 1 2 84 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,218 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Knox
Route: RT P
Job No.: 2S3363

Right of way acquisition to upgrade sidewalks to comply with the ADA Transition Plan 
from west of city limits to Rte. 15 in Edina.  

Length: 0.79 MPO: N
Fund Cat: Taking Care Of System AC-State: 30 State: 8 Local: 0
Sec Cat: N- Ada Trans Awd Date: Future Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3103 Future Cost:  1 - 300 Estimate Total:  38

Engineering: 0 25 8 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lewis
Route: MO 16
Job No.: 2S3188

Pavement preservation treatment from Rte. 6 to Rte. B in Canton (two disconnected 
sections).  

Length: 15.62 MPO: N
Fund Cat: Taking Care Of System AC-State: 394 State: 98 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3291, 2S3290 Future Cost:  0 Estimate Total:  494

Engineering: 2 38 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 454 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Lewis
Route: US 61
Job No.: 2P3364

Add lighting at Rte. P interchange in Canton. $50,000 city of Canton. 

Length: 1.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 72 State: 3 Local: 50
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  125

Engineering: 0 13 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 112 0 0 0 0

FFOS: 0 50 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lewis
Route: RT B
Job No.: 2S3300

Pavement resurfacing from Rte. 61 north of Canton to south of LaGrange at Rte. 61.  

Length: 12.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,133 State: 281 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3347 Future Cost:  0 Estimate Total:  1,416

Engineering: 2 83 99 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 1,227 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lewis
Route: RT B
Job No.: 2S3347

Upgrade sidewalks to comply with the ADA Transition Plan from Henderson Avenue to 
Oak Street in Canton and from Poage Street to Polk Street in LaGrange.  

Length: 2.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 361 State: 90 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3300 Future Cost:  0 Estimate Total:  451

Engineering: 0 85 41 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 315 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lewis
Route: RT C
Job No.: 2S3148

Bridge improvements over Durgens Creek 1 mile west of Rte. P near LaGrange. Project 
involves bridge T0808. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 678 State: 169 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3S2202 Future Cost:  0 Estimate Total:  863

Engineering: 16 22 129 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 694 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lewis
Route: RT C
Job No.: 2S3291

Pavement preservation treatment from Rte. 6 in Ewing to Rte. B in LaGrange.  

Length: 14.38 MPO: N
Fund Cat: Taking Care Of System AC-State: 378 State: 94 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3188, 2S3290 Future Cost:  0 Estimate Total:  473

Engineering: 1 41 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 430 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Lewis
Route: RT K
Job No.: 2S3290

Pavement preservation treatment from Rte. E to Rte. 6 in LaBelle.  

Length: 8.18 MPO: N
Fund Cat: Taking Care Of System AC-State: 193 State: 49 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3291, 2S3188 Future Cost:  0 Estimate Total:  243

Engineering: 1 18 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 224 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lewis
Route: RT K
Job No.: 3S2202

Bridge replacement over Middle Fabius River 1.9 miles south of Rte. Y near Labelle. 
Project involves bridge X0192. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 1,090 State: 273 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3148 Future Cost:  0 Estimate Total:  1,410

Engineering: 47 32 167 0 0 0

R/W: 0 9 0 0 0 0

Construction: 0 0 1,155 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: MO 47
Job No.: 2P3304

Pavement improvements from Rte. A in Hawk Point to 0.2 mile north of I-70 in 
Warrenton.  

Length: 10.45 MPO: N
Fund Cat: Taking Care Of System AC-State: 927 State: 230 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: 2S3239, 2P3216, 2S3208, 2S3240 Future Cost:  0 Estimate Total:  1,157

Engineering: 0 1 2 10 72 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,072 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: US 61
Job No.: 2P3259

Pavement resurfacing on northbound lanes from Rte. V to 0.4 mile south of Rte. UU in 
Pike County near Bowling Green.  

Length: 25.71 MPO: N
Fund Cat: Taking Care Of System Fed: 6,283 State: 1,572 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3241 Future Cost:  0 Estimate Total:  7,857

Engineering: 2 10 516 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 7,329 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: MO 79
Job No.: 2P3085

Bridge replacement over McLean's Branch 0.1 mile south of Rte. N near Winfield. Project 
involves bridge K0341. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 968 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,003

Engineering: 35 163 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 803 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Lincoln
Route: MO 79
Job No.: 2P3201

Pavement preservation treatment from the Pike County line to Rte. 47 near Winfield.  

Length: 16.94 MPO: N
Fund Cat: Taking Care Of System AC-State: 436 State: 109 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3238, 2S3308, 2S3189, 2S3303 Future Cost:  0 Estimate Total:  547

Engineering: 2 1 37 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 507 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: MO 79
Job No.: 2P3241

Pavement resurfacing from Rte. 47 to 0.7 mile south of Rte. C near Old Monroe.  

Length: 3.42 MPO: N
Fund Cat: Taking Care Of System AC-State: 448 State: 112 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3259 Future Cost:  0 Estimate Total:  566

Engineering: 6 3 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 517 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: RT A
Job No.: 2S3239

Pavement resurfacing from Rte. DD to I-70 near Pendleton in Warren County.  

Length: 12.97 MPO: N
Fund Cat: Taking Care Of System AC-State: 785 State: 195 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3216, 2S3208, 2S3240, 2P3304 Future Cost:  0 Estimate Total:  986

Engineering: 6 1 2 65 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 912 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: RT B
Job No.: 2S3303

Pavement improvements from Rte. 61 to Rte. 79 at Elsberry.  

Length: 10.59 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,214 State: 304 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3238, 2P3201, 2S3308, 2S3189 Future Cost:  0 Estimate Total:  1,518

Engineering: 0 2 113 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,403 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: RT CC
Job No.: 2S3330

Bridge improvements over Bryant's Creek 3.6 miles west of Rte. 79 near Elsberry. Project 
involves bridge P0964. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 742 State: 184 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3005 Future Cost:  0 Estimate Total:  926

Engineering: 0 30 143 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 751 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Lincoln
Route: RT E
Job No.: 2S3308

Pavement preservation treatment from Rte. O north junction to Rte. UU in Silex.  

Length: 10.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 261 State: 65 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3238, 2P3201, 2S3189, 2S3303 Future Cost:  0 Estimate Total:  326

Engineering: 0 1 22 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 303 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: RT EE
Job No.: 2S3189

Pavement preservation treatment from Rte. Y to Rte. 47 near Winfield.  

Length: 5.26 MPO: N
Fund Cat: Taking Care Of System AC-State: 115 State: 29 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3238, 2P3201, 2S3308, 2S3303 Future Cost:  0 Estimate Total:  146

Engineering: 2 1 10 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 133 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: RT M
Job No.: 2S3005

Bridge replacement over King's Lake 1.9 miles east of Rte. 79 near Elsberry. Project 
involves bridge N0386. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 599 State: 149 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3330 Future Cost:  0 Estimate Total:  756

Engineering: 8 52 91 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 603 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: CST SECOND ST
Job No.: 2S3359

Bridge removal over Cuivre River in Moscow Mills. Project involves bridge 3500003. 
$20,000 city of Moscow Mills, $20,000 Lincoln County and $113,000 District Operation 
funds. 

Length: 0.05 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 144 State: 5 Local: 40
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  189

Engineering: 0 14 15 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 158 0 0 0

FFOS: 0 0 153 0 0 0

Payments: 0 0 0 0 0 0

County: Lincoln
Route: RT U
Job No.: 2S3240

Pavement resurfacing from Rte. 47 to Rte. J south junction near Troy.  

Length: 8.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 536 State: 133 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3239, 2P3216, 2S3208, 2P3304 Future Cost:  0 Estimate Total:  675

Engineering: 6 1 1 42 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 625 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Lincoln
Route: RT W
Job No.: 2S3238

Pavement resurfacing from Rte. B to Rte. KK near Brussells.  

Length: 7.85 MPO: N
Fund Cat: Taking Care Of System AC-State: 461 State: 115 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3201, 2S3308, 2S3189, 2S3303 Future Cost:  0 Estimate Total:  582

Engineering: 6 1 39 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 536 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: MO 149
Job No.: 2S3223

Upgrade sidewalks to comply with the ADA Transition Plan from Trailer Court Lane to 
Delmar Place in New Cambria. $236,000 Statewide Transportation Alternatives funds. 

Length: 0.70 MPO: N
Fund Cat: Taking Care Of System Fed: 275 State: 69 Local: 0
Sec Cat: N- Ada Trans Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3172 Future Cost:  0 Estimate Total:  379

Engineering: 25 49 0 0 0 0

R/W: 10 0 0 0 0 0

Construction: 0 295 0 0 0 0

FFOS: 0 236 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: US 36
Job No.: 2P3280

Pavement resurfacing from the Linn County line to 0.5 mile west of Rte. C near Bevier 
(two disconnected sections).  

Length: 15.28 MPO: N
Fund Cat: Taking Care Of System Fed: 2,769 State: 693 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,464

Engineering: 2 253 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,209 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: BU 36
Job No.: 2S3339

Pavement resurfacing from Rte. 63 to Rte. 36 in Macon.  

Length: 2.64 MPO: N
Fund Cat: Taking Care Of System AC-State: 244 State: 61 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P2216 Future Cost:  0 Estimate Total:  305

Engineering: 0 40 21 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 244 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: US 63
Job No.: 2P2216

Upgrade pedestrian facilities to comply with the ADA Transition Plan from 1.1 miles 
north of Rte. 36 to 0.6 mile south of Rte. YY near Macon. $784,000 Statewide 
Transportation Alternatives funds. 

Length: 5.42 MPO: N
Fund Cat: Taking Care Of System Fed: 2,791 State: 698 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3339 Future Cost:  0 Estimate Total:  3,607

Engineering: 118 65 259 0 0 0

R/W: 0 25 0 0 0 0

Construction: 0 0 3,140 0 0 0

FFOS: 0 0 784 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Macon
Route: RT C
Job No.: 2S3172

Rebuild pavement and upgrade sidewalk to comply with the ADA Transition Plan on Rte. 
C in Bevier. $245,000 Statewide Transportation Alternatives funds. 

Length: 0.32 MPO: N
Fund Cat: Taking Care Of System Fed: 628 State: 158 Local: 0
Sec Cat: N- Ada Trans Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3223 Future Cost:  0 Estimate Total:  934

Engineering: 123 73 0 0 0 0

R/W: 25 0 0 0 0 0

Construction: 0 713 0 0 0 0

FFOS: 20 225 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: RT C
Job No.: 2S3206

Pavement preservation treatment from 0.4 mile south of Rte. 36 to Rte. JJ in Huntsville in 
Randolph County.  

Length: 24.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 524 State: 130 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3254, 2S3255, 2S3207, 2S3350 Future Cost:  0 Estimate Total:  656

Engineering: 2 1 46 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 607 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: RT D
Job No.: 2S2168

Bridge replacement over Burlington Northern Santa Fe Railroad in La Plata. Project 
involves bridge K0516. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,333 State: 333 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3198 Future Cost:  0 Estimate Total:  1,721

Engineering: 55 208 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 1,456 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: RT DD
Job No.: 2S3198

Bridge replacement over Billy's Branch 0.8 mile west of Rte. K near Ten Mile. Project 
involves bridge R0049. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 560 State: 140 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S2168 Future Cost:  0 Estimate Total:  708

Engineering: 6 135 0 0 0 0

R/W: 2 0 0 0 0 0

Construction: 0 565 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: RT DD
Job No.: 2S3232

Bridge painting over Middle Fork Salt River 3.3 miles east of Rte. 63, near Kellogg. 
Project involves bridge R0048. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 96 State: 24 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3234, 2S3235, 2S3233 Future Cost:  0 Estimate Total:  122

Engineering: 2 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 110 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Macon
Route: RT J
Job No.: 2S3235

Bridge painting over Middle Fork Chariton River 0.6 mile west of Rte. O, near Plainview. 
Project involves bridge X0122. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 51 State: 12 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3232, 2S3234, 2S3233 Future Cost:  0 Estimate Total:  65

Engineering: 2 6 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 57 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: RT M
Job No.: 2S3221

Upgrade sidewalks to comply with the ADA Transition Plan from Aaron Street to 
Orchard Street in Atlanta. $204,000 Statewide Transportation Alternatives funds. 

Length: 0.56 MPO: N
Fund Cat: Taking Care Of System AC-State: 232 State: 59 Local: 0
Sec Cat: N- Ada Trans Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3224, 2P3222, 1P3239, 1S3243 Future Cost:  0 Estimate Total:  341

Engineering: 45 1 27 0 0 0

R/W: 5 0 0 0 0 0

Construction: 0 0 263 0 0 0

FFOS: 0 0 204 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: RT M
Job No.: 2S3234

Bridge painting over Middle Fork Salt River 1.8 miles east of Rte. 63, near Atlanta. 
Project involves bridge L0628. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 130 State: 33 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3232, 2S3235, 2S3233 Future Cost:  0 Estimate Total:  165

Engineering: 2 14 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 149 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Macon
Route: RT O
Job No.: 2S3155

Rebuild pavement from 0.3 mile north of Rte. 36 interchange to south ramps at 
interchange at Bevier. $125,000 private developer funds. 

Length: 0.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 233 State: 10 Local: 125
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3176, 2P3175 Future Cost:  0 Estimate Total:  373

Engineering: 5 50 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 318 0 0 0 0

FFOS: 0 125 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: MO 168
Job No.: 2S3294

Pavement resurfacing from 0.2 mile east of Rte. JJ to Rte. 61 at Hannibal. $28,000 District 
Operation funds. 

Length: 6.68 MPO: N
Fund Cat: Taking Care Of System AC-State: 428 State: 108 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3293 Future Cost:  0 Estimate Total:  537

Engineering: 1 51 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 485 0 0 0 0

FFOS: 0 28 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Marion
Route: US 24
Job No.: 2P3003

Payment to IDOT for deck sealing on Quincy Bayview bridge. Cost represents Missouri's 
share.  Project involves bridge A4274. 

Length: 0.46 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 41 State: 10 Local: 0
Sec Cat: Preventive Maint Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  54

Engineering: 3 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 50 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: US 24
Job No.: 2P3162

Payment to IDOT in SFY 2021 for deck sealing on Quincy Bayview bridge. Cost 
represents Missouri's share.  Project involves bridge A4274. 

Length: 0.46 MPO: N
Fund Cat: Taking Care Of System Fed: 26 State: 6 Local: 0
Sec Cat: Preventive Maint Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  32

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 30 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: US 24
Job No.: 2P3168

Pavement resurfacing from Rte. 61 to 0.5 mile north of Rte. 36 near Hannibal.  

Length: 4.22 MPO: N
Fund Cat: Taking Care Of System Fed: 1,589 State: 397 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3130, 2P3173 Future Cost:  0 Estimate Total:  1,996

Engineering: 10 159 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,827 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: US 24
Job No.: 2P3173

Modify intersection configuration and add right turn lane at Rte. F near Palmyra. 
$501,000 Open Container funds. 

Length: 0.77 MPO: N
Fund Cat: Safety Fed: 525 State: 58 Local: 0
Sec Cat: Safety Awd Date: Winter 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 2P3130, 2P3168 Future Cost:  0 Estimate Total:  623

Engineering: 40 77 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 501 0 0 0 0

FFOS: 0 501 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: US 24
Job No.: 2P3281

Pavement improvements from 0.9 mile east of Rte. 61 to Mississippi River at West Quincy 
(two disconnected sections).  

Length: 4.16 MPO: N
Fund Cat: Taking Care Of System Fed: 1,738 State: 434 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,174

Engineering: 2 2 159 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,011 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 13 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Marion
Route: US 61
Job No.: 2P3130

Pavement resurfacing from 0.6 mile south of Rte. F to 0.4 mile north of Rte. 168 near 
Hannibal.  

Length: 5.73 MPO: N
Fund Cat: Taking Care Of System Fed: 3,123 State: 781 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3173, 2P3168 Future Cost:  0 Estimate Total:  3,913

Engineering: 9 280 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,624 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: US 61
Job No.: 2P3182

Bridge rehabilitation over Rte. 24 outer road 1.5 miles north of Rte. 6 at Taylor 
interchange. Project involves twin bridges A3152. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,005 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: 2P3342 Future Cost:  0 Estimate Total:  1,017

Engineering: 12 106 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 899 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: BU 61
Job No.: 2S3305

Pavement preservation treatment from 0.1 mile north of Rte. BB to 0.1 mile north of Rtes. 
24 and 61 in Palmyra.  

Length: 2.78 MPO: N
Fund Cat: Taking Care Of System AC-State: 71 State: 17 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3204, 2S3205, 2S3306, 2S3209, 2S3348, 
2S3302, 2S3349, 2S3229, 2S3331 Future Cost:  0 Estimate Total:  88

Engineering: 0 2 7 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 79 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT A
Job No.: 2S3229

Pavement resurfacing from Rte. 6 to Rte. 168 near Palmyra. $511,000 District Operations 
funds. 

Length: 8.52 MPO: N
Fund Cat: Taking Care Of System AC-State: 463 State: 115 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3204, 2S3205, 2S3306, 2S3209, 2S3305, 
2S3348, 2S3302, 2S3349, 2S3331 Future Cost:  0 Estimate Total:  582

Engineering: 4 2 50 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 526 0 0 0

FFOS: 0 0 511 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT A
Job No.: 2S3344

Bridge painting over South Fabius River and on Rte. H over Salt River in Ralls County 
and on Rte. 24 over Middle Fork Salt River in Monroe County. Project involves bridges 
X0345, A3513, R0434 and A1694. 

Length: 0.35 MPO: N
Fund Cat: Taking Care Of System Fed: 494 State: 122 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3360, 2P3260 Future Cost:  0 Estimate Total:  616

Engineering: 0 2 62 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 552 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 14 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Marion
Route: RT C
Job No.: 2S3331

Pavement preservation treatment from Rte. Z west junction to Rte. 168 near Palmyra.  

Length: 9.82 MPO: N
Fund Cat: Taking Care Of System AC-State: 222 State: 54 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3204, 2S3205, 2S3306, 2S3209, 2S3305, 
2S3348, 2S3302, 2S3229, 2S3349 Future Cost:  0 Estimate Total:  276

Engineering: 0 1 19 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 256 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT DD
Job No.: 2S3348

Pavement resurfacing from Rte. 36 to end of state maintenance near Huntington Lane. 
$15,750 District Operation funds. 

Length: 3.74 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 299 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: State

TIP #:  Let With: 2S3204, 2S3205, 2S3306, 2S3209, 2S3305, 
2S3302, 2S3349, 2S3229, 2S3331 Future Cost:  0 Estimate Total:  299

Engineering: 0 1 33 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 265 0 0 0

FFOS: 0 0 16 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT H
Job No.: 2S3302

Pavement improvements from Rte. 36 to Rte. 19 at Center.   

Length: 13.65 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,132 State: 283 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3204, 2S3205, 2S3306, 2S3305, 2S3209, 
2S3348, 2S3349, 2S3229, 2S3331 Future Cost:  0 Estimate Total:  1,415

Engineering: 0 2 98 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,315 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT MM
Job No.: 2S3296

Pavement improvements from Rte. 24 to Rte. 61 in Hannibal. Project includes 0.4 mile 
Rte. 36 east outer road. 

Length: 7.03 MPO: N
Fund Cat: Taking Care Of System AC-State: 999 State: 250 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,250

Engineering: 1 1 3 92 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,153 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT O
Job No.: 2S3293

Pavement resurfacing from beginning of state maintenance in Hannibal to Rte. 61 near 
New London. $28,000 District Operation funds. 

Length: 6.63 MPO: N
Fund Cat: Taking Care Of System AC-State: 412 State: 102 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3294 Future Cost:  0 Estimate Total:  515

Engineering: 1 43 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 471 0 0 0 0

FFOS: 0 28 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 15 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Marion
Route: RP US61S TO US24E
Job No.: 2P3342

Bridge rehabilitation on ramp over Rte. 24, 1.6 miles north of Rte. 6 at Taylor 
interchange. Project involves bridge A3149. 

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 681 State: 171 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3182 Future Cost:  0 Estimate Total:  852

Engineering: 0 73 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 779 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT W
Job No.: 2S3209

Pavement preservation treatment on Rte. W from Rte. 61 north junction to Rte. 61 south 
junction and on Rte. 61 outer road from Rte. W to 0.3 mile south of Rte. W in Hannibal.  

Length: 3.32 MPO: N
Fund Cat: Taking Care Of System AC-State: 74 State: 18 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3204, 2S3205, 2S3306, 2S3305, 2S3348, 
2S3302, 2S3349, 2S3229, 2S3331 Future Cost:  0 Estimate Total:  94

Engineering: 2 1 7 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 84 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Marion
Route: RT Z
Job No.: 2S3349

Pavement preservation treatment from Rte. C to Rte. 36 near Monroe City.  

Length: 6.79 MPO: N
Fund Cat: Taking Care Of System AC-State: 146 State: 36 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3204, 2S3205, 2S3306, 2S3305, 2S3209, 
2S3348, 2S3302, 2S3229, 2S3331 Future Cost:  0 Estimate Total:  182

Engineering: 0 1 16 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 165 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: MO 15
Job No.: 2P3202

Pavement preservation treatment from Rte. D to 1.1 miles north of Rte. 22 near Mexico in 
Audrain County.  

Length: 18.45 MPO: N
Fund Cat: Taking Care Of System AC-State: 520 State: 129 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3345, 2S3289, 2S3297 Future Cost:  0 Estimate Total:  652

Engineering: 3 47 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 602 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: MO 15
Job No.: 2P3345

Pavement resurfacing from Rte. 154 north junction to Rte. D near Paris.  

Length: 6.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 897 State: 224 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3202, 2S3289, 2S3297 Future Cost:  0 Estimate Total:  1,121

Engineering: 0 91 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,030 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 16 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Monroe
Route: MO 154
Job No.: 2S3184

Pavement resurfacing from Rte. 24 at Paris to 0.4 mile west of Rte. 107 (two disconnected 
sections).  

Length: 13.19 MPO: N
Fund Cat: Taking Care Of System Fed: 3,002 State: 751 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3210 Future Cost:  0 Estimate Total:  3,803

Engineering: 50 244 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,509 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: MO 154
Job No.: 2S3210

Pavement resurfacing from 0.4 mile west of Rte. 107 to Rte. 19 near Perry in Ralls 
County.  

Length: 9.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 983 State: 247 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3184 Future Cost:  0 Estimate Total:  1,256

Engineering: 26 87 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 1,133 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: US 24
Job No.: 2P3144

Pavement resurfacing and upgrade guardrail from 1.1 miles west of Rte. U to the Rte. 36 
interchange at Monroe City in Ralls County.  

Length: 19.11 MPO: N
Fund Cat: Taking Care Of System Fed: 3,013 State: 753 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3282, 2P3183 Future Cost:  0 Estimate Total:  3,775

Engineering: 9 259 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,507 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: US 24
Job No.: 2P3183

Bridge rehabilitation over Middle Fork Salt River 1.0 mile west of Rte. 15 near Paris. 
Project involves bridge A1694. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 869 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: 2P3282, 2P3144 Future Cost:  0 Estimate Total:  889

Engineering: 20 156 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 711 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: US 24
Job No.: 2P3282

Pavement resurfacing from Randolph County line to 1.1 miles west of Rte. U near Paris.   

Length: 20.18 MPO: N
Fund Cat: Taking Care Of System Fed: 3,085 State: 772 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3144, 2P3183 Future Cost:  0 Estimate Total:  3,859

Engineering: 2 279 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,578 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 17 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Monroe
Route: RT AA
Job No.: 2S3317

Bridge improvements over Bee Creek 2.9 miles west of Rte. 15 near Paris. Project involves 
bridge P0826. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 886 State: 221 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,107

Engineering: 0 1 5 50 128 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 0 921 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: RT M
Job No.: 2S3147

Bridge improvements over Milligan Creek 0.9 mile west of Rte. Y near Middle Grove. 
Project involves bridge T0382. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 741 State: 184 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  941

Engineering: 16 1 7 25 100 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 0 790 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Monroe
Route: RT W
Job No.: 2S3205

Pavement preservation treatment from Rte. 24 in Monroe City to Rte. J in Ralls County.  

Length: 4.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 89 State: 21 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3204, 2S3306, 2S3305, 2S3209, 2S3348, 
2S3302, 2S3349, 2S3229, 2S3331 Future Cost:  0 Estimate Total:  112

Engineering: 2 1 8 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 101 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: MO 161
Job No.: 3S0623

Bridge replacement over Smith Branch 3.4 miles south of Rte. 19 near Danville. Project 
involves bridge T0236. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 835 State: 209 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,072

Engineering: 28 163 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 871 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: MO 19
Job No.: 2P3090

Interchange improvements over I-70 near New Florence. Project involves bridge A0986. 
$443,195 Love's and $807,000 Open Container funds. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 10,282 State: 2,127 Local: 443
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  12,871

Engineering: 19 50 748 190 621 0

R/W: 0 0 937 0 0 0

Construction: 0 0 0 0 10,306 0

FFOS: 0 0 0 0 1,250 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 18 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Montgomery
Route: IS 70
Job No.: 0I3005J

Job Order Contracting for pavement repair from the Callaway County line to the St. 
Charles County line.  

Length: 38.59 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 245 State: 28 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  273

Engineering: 0 23 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: IS 70
Job No.: 0I3007J

Job Order Contracting for pavement repair from the Callaway County line to the St. 
Charles County line.  

Length: 38.59 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 252 State: 29 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  281

Engineering: 0 0 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: IS 70
Job No.: 2I3226

Bridge replacement over Loutre River Overflow and Loutre River 2.2 miles west of Rte. 
161 near Danville. Design-Build project. Project involves bridges L0395 and L0389. 

Length: 0.76 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 6,783 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: 2I3226B Future Cost:  0 Estimate Total:  6,838

Engineering: 55 670 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 6,113 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: IS 70
Job No.: 2I3226B

Add eastbound and westbound climbing lanes, replace westbound bridge over Loutre 
River Overflow from 1.1 miles east of Rte. N to 0.3 mile west of Rte. 161 near Mineola. 
Design-Build. $2,800,000 INFRA Grant, $3,750,000 SIB and $2,041,000 Cost Share. 
Involves bridge A0970

Length: 4.10 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 8,066 State: 897 Local: 0
Sec Cat: Regional Awd Date: Spring 20 Anticipated Fed Cat: NHFP
TIP #:  Let With: 2I3226 Future Cost:  0 Estimate Total:  8,963

Engineering: 0 176 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 8,787 0 0 0 0

FFOS: 0 8,591 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: IS 70
Job No.: 2I3226Z

Payback for MTFC loan to add eastbound and westbound climbing lanes, replace 
westbound bridge over Loutre River Overflow from 1.1 miles east of Rte. N to 0.3 mile 
west of Rte. 161 near Mineola. Total cost of $3,878,000 with payments from 2024 to 2030. 

Length: 4.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 499 State: 55 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHFP
TIP #: Let With: Future Cost:  2,001 - 5,000 Estimate Total:  554

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 554

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Montgomery
Route: IS 70
Job No.: 2I3263

Job Order Contracting for guard cable repair on I-70 in Montgomery and Warren 
Counties, Rte. 61 in Lincoln County, Rte. 36 in Macon County and Rte. T in Ralls County.  

Length: 42.19 MPO: N
Fund Cat: Taking Care Of System AC-State: 444 State: 110 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  556

Engineering: 2 2 37 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 515 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: IS 70
Job No.: 2I3309

Pavement improvements from 1.4 miles east of Rte. F to the St. Charles County line near 
Foristell.  

Length: 22.17 MPO: N
Fund Cat: Taking Care Of System Fed: 12,139 State: 1,349 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  13,488

Engineering: 0 2 20 846 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 12,620 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: IS 70
Job No.: 2I3310

Pavement improvements from the Callaway County line to 2 miles east of Rte. F near 
High Hill.  

Length: 17.02 MPO: N
Fund Cat: Taking Care Of System Fed: 9,553 State: 1,061 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  10,614

Engineering: 0 2 8 20 654 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 9,930 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: MO 94
Job No.: 2S3178

Pavement resurfacing from Rte. 19 to Rte. 47 north junction in Warren County near 
Marthasville. $46,000 District Operating Budget. 

Length: 26.33 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,453 State: 363 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,819

Engineering: 3 130 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,686 0 0 0 0

FFOS: 0 46 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: RT J
Job No.: 2S3200

Bridge rehabilitation over Clear Creek 2.5 miles west of Rte. 19 near Big Spring. Project 
involves bridge N0785. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 400 State: 99 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3187, 2S3186 Future Cost:  0 Estimate Total:  502

Engineering: 3 1 98 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 400 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Montgomery
Route: RT JJ
Job No.: 2S3196

Bridge replacement over Prices Branch 1 mile west of Rte. E near Bellflower. Project 
involves bridge R0180. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 853 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  857

Engineering: 4 287 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 564 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: RT N
Job No.: 2S3186

Bridge replacement over I-70 1.8 miles east of Rte. YY near Mineola. Project involves 
bridge A0042. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,425 State: 356 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3200, 2S3187 Future Cost:  0 Estimate Total:  1,784

Engineering: 3 1 342 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,438 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: RT P
Job No.: 2S3187

Bridge replacement over Dry Fork Creek 0.7 mile south of Rte. K near Americus. Project 
involves bridge N0352. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 742 State: 184 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3200, 2S3186 Future Cost:  0 Estimate Total:  930

Engineering: 4 7 180 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 737 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Montgomery
Route: RT ZZ
Job No.: 2S3195

Bridge improvements over Little Loutre Creek 0.5 mile south of Rte. RA near Wellsville. 
Project involves bridge R0638. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 716 State: 178 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  896

Engineering: 2 1 1 17 35 95

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 743

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pike
Route: US 54
Job No.: 2P3218

Upgrade sidewalks to comply with the ADA Transition Plan from Dougherty Pike to 4th 
Street and on Rte. 79 from Noyes Street to South Carolina Street in Louisiana. $472,000 
Statewide Transportation Alternatives funds. 

Length: 0.76 MPO: N
Fund Cat: Taking Care Of System Fed: 565 State: 142 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3211, 2P3346 Future Cost:  0 Estimate Total:  897

Engineering: 190 5 21 54 0 0

R/W: 0 0 23 0 0 0

Construction: 0 0 0 604 0 0

FFOS: 0 0 17 455 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pike
Route: US 54
Job No.: 2P3260

Bridge painting over Bus. 61 near Bowling Green. Project involves bridge A3483. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 221 State: 54 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3344, 2P3360 Future Cost:  0 Estimate Total:  277

Engineering: 2 2 2 22 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 249 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pike
Route: US 61
Job No.: 2P3243

Pavement resurfacing from 0.5 mile south of Rte. 19 in Ralls County south to 0.7 mile 
south of Rte. UU in Pike County near Bowling Green (3 disconnected sections).  

Length: 12.06 MPO: N
Fund Cat: Taking Care Of System Fed: 3,145 State: 785 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3278 Future Cost:  0 Estimate Total:  3,931

Engineering: 1 1 1 267 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,661 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pike
Route: BU 61
Job No.: 2S3358

Add roundabout at Rte. 161 and South Court Street in city of Bowling Green. $632,490 
Cost Share and $598,840 city of Bowling Green. 

Length: 0.26 MPO: N
Fund Cat: Taking Care Of System AC-State: 711 State: 33 Local: 599
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,343

Engineering: 0 84 78 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,181 0 0 0

FFOS: 0 0 1,147 0 0 0

Payments: 0 0 0 0 0 0

County: Pike
Route: RT C
Job No.: 3S2219

Bridge replacement over Crooked Branch 2.4 miles west of Rte. E near Frankford. 
Project involves bridge T0881. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 637 State: 158 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3120, 2S3177 Future Cost:  0 Estimate Total:  816

Engineering: 21 146 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 647 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pike
Route: RT U
Job No.: 2S3120

Bridge replacement over Peno Creek 1 mile west of Rte. 61 near Bowling Green. Project 
involves bridge R0059. 

Length: 0.09 MPO: N
Fund Cat: Taking Care Of System AC-State: 416 State: 103 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S2219, 2S3177 Future Cost:  0 Estimate Total:  569

Engineering: 50 91 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 426 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pike
Route: RT U
Job No.: 2S3177

Bridge replacement over Branch Peno Creek 0.2 mile west of Rte. 61 near Bowling Green. 
Project involves bridge H0231. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 668 State: 165 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S2219, 2S3120 Future Cost:  0 Estimate Total:  853

Engineering: 20 149 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 682 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: MO 19
Job No.: 2P3278

Pavement improvements from 0.2 mile east of Rte. 61 to Rte. J in Audrain County.  

Length: 27.01 MPO: N
Fund Cat: Taking Care Of System Fed: 3,927 State: 981 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3243 Future Cost:  0 Estimate Total:  4,910

Engineering: 2 2 8 323 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,575 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: US 61
Job No.: 2P3137

Bridge rehabilitation over Norfolk Southern Railroad 0.9 mile north of Rte. HH in 
Hannibal. Project involves bridge A1060. 

Length: 0.09 MPO: N
Fund Cat: Taking Care Of System Fed: 1,071 State: 267 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3138 Future Cost:  0 Estimate Total:  1,433

Engineering: 95 15 140 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 1,182 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: US 61
Job No.: 2P3138

Bridge rehabilitation over Bear Creek 0.6 mile north of Rte. HH in Hannibal. Project 
involves bridge A1061. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 894 State: 223 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3137 Future Cost:  0 Estimate Total:  1,197

Engineering: 80 15 112 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 989 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: US 61
Job No.: 2P3171

Add median U-turn 0.4 mile north of Rte. A, modify intersections at Rte. A and Fifth 
Street and add right turn lane on southbound off ramp to Rte. 19 at New London.  

Length: 1.56 MPO: N
Fund Cat: Safety Fed: 1,715 State: 191 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 2S3295 Future Cost:  0 Estimate Total:  1,981

Engineering: 75 189 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,717 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Ralls
Route: BU 61
Job No.: 2S3295

Pavement resurfacing from Rte. 61 to 0.2 mile north of Rte. 19 at New London.  

Length: 1.59 MPO: N
Fund Cat: Taking Care Of System AC-State: 217 State: 54 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3171 Future Cost:  0 Estimate Total:  272

Engineering: 1 20 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 251 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: MO 79
Job No.: 2P3211

Pavement resurfacing and horizontal curve improvements from Rtes. E and N to 0.8 mile 
south of Rte. 54 east junction in Louisiana in Pike County. Project includes Rte. 54 from 
Dougherty Pike to 7th Street. 

Length: 24.85 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,948 State: 736 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3218, 2P3346 Future Cost:  0 Estimate Total:  3,822

Engineering: 138 10 42 277 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,355 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: MO 79
Job No.: 2P3346

Add rumblestripes, horizontal curve improvements and upgrade guardrail from Rtes. E 
and N to 0.1 mile north of Rte. 54 near Louisiana in Pike County.  

Length: 23.61 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,604 State: 902 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3211, 2P3218 Future Cost:  0 Estimate Total:  4,506

Engineering: 0 10 40 393 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,063 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: RT A
Job No.: 2S3047

Bridge rehabilitation over Salt River 1.9 miles west of Rte. H near Center. Project 
involves bridge A3513. 

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 1,129 State: 283 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3046 Future Cost:  0 Estimate Total:  1,418

Engineering: 6 268 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,144 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ralls
Route: RT H
Job No.: 2S3046

Bridge rehabilitation over Salt River 1.2 miles north of Rte. A near Center. Project 
involves bridge R0434. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 1,537 State: 383 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3047 Future Cost:  0 Estimate Total:  1,959

Engineering: 39 243 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 1,675 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Ralls
Route: RT J
Job No.: 2S3204

Pavement preservation treatment from Rte. 36 to Rte. 154 at Perry (two disconnected 
sections).  

Length: 19.16 MPO: N
Fund Cat: Taking Care Of System AC-State: 417 State: 104 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3205, 2S3306, 2S3305, 2S3209, 2S3348, 
2S3302, 2S3349, 2S3229, 2S3331 Future Cost:  0 Estimate Total:  523

Engineering: 2 1 36 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 484 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: US 24
Job No.: 2P3248

Pavement resurfacing and add shoulders from 0.9 mile east of Rte. 63 to the Monroe 
County line near Milton.  

Length: 5.85 MPO: N
Fund Cat: Taking Care Of System Fed: 1,738 State: 433 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3337 Future Cost:  0 Estimate Total:  2,172

Engineering: 1 1 7 141 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,022 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: US 24
Job No.: 2P3254

Pavement resurfacing from 1.5 miles west of Rte. C to 0.9 mile east of Rte. 63 near 
Moberly (two disconnected sections).  

Length: 8.59 MPO: N
Fund Cat: Taking Care Of System Fed: 1,950 State: 487 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3206, 2S3255, 2S3207, 2S3350 Future Cost:  0 Estimate Total:  2,439

Engineering: 2 10 170 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,257 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: US 63
Job No.: 2P3279

Pavement improvements from 0.8 mile north of Rte. J to 1.6 miles south of Rte. 24 near 
Moberly and on southbound lanes from Bus. 63 to 1.2 miles south of Rte. KK in Adair 
County (six disconnected sections).  

Length: 16.38 MPO: N
Fund Cat: Taking Care Of System Fed: 1,726 State: 431 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,159

Engineering: 2 2 151 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,004 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: RT A
Job No.: 2S3207

Pavement preservation treatment from Bus. 63 in Moberly to Rte. B south junction near 
Higbee.  

Length: 9.56 MPO: N
Fund Cat: Taking Care Of System AC-State: 209 State: 51 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3206, 2P3254, 2S3255, 2S3350 Future Cost:  0 Estimate Total:  262

Engineering: 2 1 17 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 242 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Randolph
Route: RT B
Job No.: 2S3350

Pavement preservation treatment from Rte. 63 near Clark to Rte. 3 near Roanoke in 
Howard County (two disconnected sections).  

Length: 18.29 MPO: N
Fund Cat: Taking Care Of System AC-State: 355 State: 88 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3206, 2P3254, 2S3255, 2S3207 Future Cost:  0 Estimate Total:  443

Engineering: 0 1 32 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 410 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: RT C
Job No.: 2S3267

Upgrade pedestrian facilities to comply with the ADA Transition Plan from just north of 
Hayden Street to Clay Street in Huntsville. $188,000 Statewide Transportation 
Alternatives funds. 

Length: 0.80 MPO: N
Fund Cat: Taking Care Of System Fed: 262 State: 66 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3268, 2S3269 Future Cost:  0 Estimate Total:  333

Engineering: 5 5 8 61 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 0 249 0 0

FFOS: 0 0 0 188 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: RT EE
Job No.: 2S3255

Pavement resurfacing from east of Rte. 63 to end of state maintenance near Moberly. 
$19,908 District Operation funds. 

Length: 4.74 MPO: N
Fund Cat: Taking Care Of System AC-State: 316 State: 79 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3206, 2P3254, 2S3207, 2S3350 Future Cost:  0 Estimate Total:  396

Engineering: 1 2 27 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 366 0 0 0

FFOS: 0 0 20 0 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: RT EE
Job No.: 2S3268

Upgrade pedestrian facilities to comply with the ADA Transition Plan from Bus. 63 to 
Mayo Street in Moberly. $275,000 Statewide Transportation Alternatives funds. 

Length: 0.50 MPO: N
Fund Cat: Taking Care Of System Fed: 380 State: 95 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3269, 2S3267 Future Cost:  0 Estimate Total:  480

Engineering: 5 5 12 88 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 0 365 0 0

FFOS: 0 0 0 275 0 0

Payments: 0 0 0 0 0 0

County: Randolph
Route: RT Z
Job No.: 2S3269

Upgrade pedestrian facilities to comply with the ADA Transition Plan from east of Rose 
Drive to 0.1 mile west of Rte. 63 in Cairo. $292,000 Statewide Transportation Alternatives 
funds. 

Length: 0.54 MPO: N
Fund Cat: Taking Care Of System Fed: 404 State: 100 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3268, 2S3267 Future Cost:  0 Estimate Total:  509

Engineering: 5 5 12 95 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 0 387 0 0

FFOS: 0 0 0 292 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Schuyler
Route: US 136
Job No.: 2P3197

Bridge improvements over North Fork Middle Fabius River 1.1 miles east of Rte. C near 
Lancaster. Project involves bridge J0690. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 665 State: 164 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  833

Engineering: 4 1 5 17 15 97

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 692

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Schuyler
Route: US 136
Job No.: 2P3203

Pavement preservation treatment from Rte. 63 to 0.3 mile west of Rte. N near Livonia in 
Putnam County.  

Length: 8.18 MPO: N
Fund Cat: Taking Care Of System AC-State: 261 State: 65 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3214, 2P3213 Future Cost:  0 Estimate Total:  328

Engineering: 2 23 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 303 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Schuyler
Route: US 136
Job No.: 2P3213

Pavement preservation treatment from Rte. A to 0.5 mile west of Burlington Northern 
Santa Fe Railroad in Clark County near Medill.  

Length: 32.13 MPO: N
Fund Cat: Taking Care Of System AC-State: 722 State: 179 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3203, 2P3214 Future Cost:  0 Estimate Total:  903

Engineering: 2 64 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 837 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Schuyler
Route: US 136
Job No.: 2P3222

Upgrade sidewalks to comply with the ADA Transition Plan from Fifth Street to Perry 
Street in Lancaster. $80,000 Statewide Transportation Alternatives funds. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 96 State: 25 Local: 0
Sec Cat: N- Ada Trans Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3224, 2S3221, 1P3239, 1S3243 Future Cost:  0 Estimate Total:  156

Engineering: 35 4 11 0 0 0

R/W: 0 3 0 0 0 0

Construction: 0 0 103 0 0 0

FFOS: 0 0 80 0 0 0

Payments: 0 0 0 0 0 0

County: Schuyler
Route: US 136
Job No.: 2P3224

Upgrade sidewalks to comply with the ADA Transition Plan from Cemetery Street to 
Angus Drive and on Rte. A from Rte. 136 to Bondurant Street in Downing. $659,000 
Statewide Transportation Alternatives funds. 

Length: 1.03 MPO: N
Fund Cat: Taking Care Of System Fed: 733 State: 183 Local: 0
Sec Cat: N- Ada Trans Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2S3221, 2P3222, 1P3239, 1S3243 Future Cost:  0 Estimate Total:  1,051

Engineering: 125 1 66 0 0 0

R/W: 10 0 0 0 0 0

Construction: 0 0 849 0 0 0

FFOS: 0 0 659 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Schuyler
Route: US 63
Job No.: 2P2212

Pavement improvements from the Iowa State line to 0.6 mile north of Bus. 63 near 
Kirksville in Adair County.  

Length: 24.68 MPO: N
Fund Cat: Taking Care Of System Fed: 6,767 State: 1,692 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  8,469

Engineering: 10 2 3 5 523 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 7,926 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Schuyler
Route: RT A
Job No.: 2S3311

Bridge improvements over North Fork Middle Fabius River 1.0 mile south of Rte. 136 
near Downing. Project involves bridge X0097. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 680 State: 170 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  850

Engineering: 0 1 3 11 35 98

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 700

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Schuyler
Route: RT C
Job No.: 2S3312

Bridge improvements over North Fork Middle Fabius River 0.8 mile north of Rte. 136 
near Lancaster. Project involves bridge P0233. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 632 State: 157 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  789

Engineering: 0 2 2 16 35 89

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 643

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Schuyler
Route: RT M
Job No.: 2S2207

Bridge improvements over South Fork North Fabius River 4 miles north of Rte. 202 near 
Glenwood. Project involves bridge P0398. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 646 State: 160 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  860

Engineering: 54 2 2 12 20 63

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 705

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: MO 15
Job No.: 2P3089

Bridge replacement over South Wyaconda River 0.1 mile south of Rte. BB near Memphis. 
Project involves bridge H0857. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 890 State: 221 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3P0568 Future Cost:  0 Estimate Total:  1,149

Engineering: 38 20 164 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 925 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Scotland
Route: MO 15
Job No.: 2P3212

Pavement improvements from Rte. 136 west junction at Memphis to Rte. 6 north junction 
at Edina in Knox County.   

Length: 22.46 MPO: N
Fund Cat: Taking Care Of System Fed: 1,570 State: 393 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3362 Future Cost:  0 Estimate Total:  1,975

Engineering: 12 23 145 0 0 0

R/W: 0 3 0 0 0 0

Construction: 0 0 1,792 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: MO 15
Job No.: 2P3214

Pavement resurfacing and add rumblestripes from the Iowa State line to Rte. 136 east 
junction at Memphis.  

Length: 10.82 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,158 State: 290 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3203, 2P3213 Future Cost:  0 Estimate Total:  1,451

Engineering: 3 152 0 0 0 0

R/W: 0 7 0 0 0 0

Construction: 0 1,289 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: MO 15
Job No.: 2P3362

Add rumblestripes from Rte. 136 west junction at Memphis to Rte. 6 north junction at 
Edina in Knox County. $559,000 Open Container funds. 

Length: 22.46 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 1,231 State: 307 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3212 Future Cost:  0 Estimate Total:  1,538

Engineering: 0 35 141 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,362 0 0 0

FFOS: 0 0 559 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: MO 15
Job No.: 3P0568

Bridge improvements over Foreman/Gunns Branch 0.4 mile north of Rte. AA near 
Memphis. Project involves bridge H0858. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 456 State: 113 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2P3089 Future Cost:  0 Estimate Total:  606

Engineering: 37 5 72 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 487 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: RT B
Job No.: 2S3318

Bridge improvements over North Fork North Fabius River 0.1 mile north of Rte. JJ near 
Hitt. Project involves bridge X0201. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 821 State: 204 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3322, 2S3319 Future Cost:  0 Estimate Total:  1,025

Engineering: 0 2 81 104 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 836 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Scotland
Route: RT C
Job No.: 2S3319

Bridge improvements over South Wyaconda River 1.3 miles west of Rte. DD near Brock. 
Project involves bridge T0074. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 910 State: 227 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3322, 2S3318 Future Cost:  0 Estimate Total:  1,137

Engineering: 0 10 81 111 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 933 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: RT H
Job No.: 2S3320

Bridge improvements over North Branch Wyaconda River 3.2 miles east of Rte. 15 near 
Brock. Project involves bridge X0173. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 715 State: 177 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  892

Engineering: 0 2 2 17 35 100

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 734

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: RT H
Job No.: 2S3321

Bridge improvements over North Fork North Wyaconda River 2.5 miles west of Rte. Z 
near Azen. Project involves bridge X0174. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 700 State: 173 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  873

Engineering: 0 2 2 17 35 99

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 716

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: RT T
Job No.: 2S3322

Bridge improvements over South Fork Middle Fabius River 4.0 miles east of Rte. A near 
Bible Grove. Project involves bridge P0401. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 734 State: 183 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3318, 2S3319 Future Cost:  0 Estimate Total:  917

Engineering: 0 2 87 78 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 748 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scotland
Route: RT W
Job No.: 2S3323

Bridge improvements over Tobin Creek 1.7 miles east of Rte. 15 near Greensburg. Project 
involves bridge S0414. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 822 State: 203 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  1,025

Engineering: 0 2 2 16 45 107

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 0 851

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Shelby
Route: MO 151
Job No.: 2S3233

Bridge painting over Salt River 0.4 mile west of Rte. K, near Hagers Grove. Project 
involves bridge L0167. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 154 State: 38 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3234, 2S3232, 2S3235 Future Cost:  0 Estimate Total:  194

Engineering: 2 17 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 175 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shelby
Route: MO 151
Job No.: 2S3297

Pavement preservation treatment from 0.3 mile north of Rte. 36 to Rte. 22 near Centralia 
in Audrain County (three disconnected sections).   

Length: 45.09 MPO: N
Fund Cat: Taking Care Of System AC-State: 989 State: 248 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 2P3202, 2P3345, 2S3289 Future Cost:  0 Estimate Total:  1,239

Engineering: 2 87 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,150 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shelby
Route: MO 168
Job No.: 2S3306

Pavement improvements from Rte. 15 to Bus. 61 in Palmyra in Marion County.  

Length: 31.26 MPO: N
Fund Cat: Taking Care Of System AC-State: 582 State: 145 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 2S3204, 2S3205, 2S3305, 2S3209, 2S3348, 
2S3302, 2S3349, 2S3229, 2S3331 Future Cost:  0 Estimate Total:  727

Engineering: 0 2 55 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 670 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shelby
Route: US 36
Job No.: 2P3175

Pavement resurfacing on eastbound lanes from 1.7 miles west of Rte. 151 to 2.2 miles east 
of Rte. PP near Lakenan (two disconnected sections).  

Length: 19.76 MPO: N
Fund Cat: Taking Care Of System Fed: 3,441 State: 860 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3155, 2P3176 Future Cost:  0 Estimate Total:  4,306

Engineering: 5 305 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,996 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shelby
Route: US 36
Job No.: 2P3176

Pavement resurfacing on westbound lanes from 1.7 miles west of Rte. Z to North Fork 
Salt River near Hunnewell and from 2.2 miles west of Rte. 151 to 0.8 mile east of Rte. 63 
near Macon. 

Length: 8.55 MPO: N
Fund Cat: Taking Care Of System Fed: 1,495 State: 374 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 2S3155, 2P3175 Future Cost:  0 Estimate Total:  1,873

Engineering: 4 131 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,738 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Shelby
Route: US 36
Job No.: 2P3334

Pavement repair from 1.7 miles west of Rte. Z to 0.7 mile west of Bus. 36 West junction at 
Monroe City in Marion County.  

Length: 7.23 MPO: N
Fund Cat: Taking Care Of System Fed: 307 State: 77 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  384

Engineering: 0 1 28 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 355 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P3262

Job Order Contracting for guardrail repair at various locations in Randolph, Shelby, 
Marion, Monroe, Ralls, Audrain, Pike, Montgomery, Lincoln and Warren Counties. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 268 State: 66 Local: 0
Sec Cat: Routine Maintenance Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  336

Engineering: 2 2 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 309 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P3262B

Job Order Contracting for guardrail repair at various locations in Schuyler, Scotland, 
Clark, Adair, Knox, Lewis and Macon Counties. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 90 State: 22 Local: 0
Sec Cat: Routine Maintenance Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  112

Engineering: 0 0 9 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 103 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 2P3264

On-call work zone enforcement at various locations in the Northeast District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 10 State: 1 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  11

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 10 0 0 0 0

County: Various
Route: Various
Job No.: 2P3307

On-call work zone enforcement at various locations in the Northeast District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 10 State: 1 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  11

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 10 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 5B0800Q

Payback beginning in SFY 2008 for Safe and Sound bridges in the Northeast District.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 26,400 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Let With: Future Cost:  25,001 - 
50,000 Estimate Total:  67,970

Engineering: 0 0 0 0 0 0

R/W: 96 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 96 0 0 0 0 0

Payments: 41,474 5,280 5,280 5,280 5,280 5,280

County: Warren
Route: MO 47
Job No.: 2P3216

Pavement improvements from 0.1 mile south of Rtes. M and MM in Warrenton to 
Missouri River Bridge in Washington.  

Length: 21.91 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,277 State: 568 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: 2S3239, 2S3208, 2S3240, 2P3304 Future Cost:  0 Estimate Total:  2,847

Engineering: 2 2 2 10 177 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,654 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Warren
Route: MO 47
Job No.: 2P3301

Payment to Warrenton to add sidewalk from Hickory Lick Road to 0.1 mile north of I-70 
at Warrenton. $1,386,000 Cost Share funds. 

Length: 2.56 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 1,395 Local: 0
Sec Cat: Enhancements Awd Date: N/A Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  1,400

Engineering: 5 2 7 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,386 0 0 0

FFOS: 0 0 1,386 0 0 0

Payments: 0 0 0 0 0 0

County: Warren
Route: RT TT
Job No.: 2S3208

Pavement preservation treatment from Rte. 94 near Dutzow to Rte. T in St. Charles 
County.  

Length: 3.55 MPO: Y
Fund Cat: Taking Care Of System AC-State: 82 State: 20 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: 2S3239, 2P3216, 2S3240, 2P3304 Future Cost:  0 Estimate Total:  104

Engineering: 2 1 1 7 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 93 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 33 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 116 9,830 6,745 2,822 1,250 0
Total R/W: 148 519 1,217 24 0 0

Total Construction: 0 73,486 57,536 46,757 33,599 11,085
Paybacks: 41,474 5,290 5,290 5,280 5,280 5,834
Sub-Total: 41,622 79,295 64,043 52,061 38,879 16,919

Total Engineering: 2,607 8,100 6,915 4,327 2,690 1,421
Grand Total: 44,229 87,395 70,958 56,388 41,569 18,340

2020 2021 2022 2023 2024
State 28,807 18,840 13,871 11,035 7,837

AC-State 24,511 17,794 8,946 4,064 1,783
Local 175 1,289 0 443 0

Sub-total State 53,493 37,923 22,817 15,542 9,620

Federal
Sub-total Federal 33,902 33,035 33,571 26,027 8,720

Grand Total 87,395 70,958 56,388 41,569 18,340

Project Count:  164

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Northeast           Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 116 9,830 6,745 2,822 1,250 0
Total R/W: 148 519 1,217 24 0 0

Total Construction: 0 73,486 57,536 46,757 33,599 11,085
Paybacks: 41,474 5,290 5,290 5,280 5,280 5,834
Sub-Total: 41,622 79,295 64,043 52,061 38,879 16,919

Total Engineering: 2,607 8,100 6,915 4,327 2,690 1,421
Grand Total: 44,229 87,395 70,958 56,388 41,569 18,340

2020 2021 2022 2023 2024
State 28,807 18,840 13,871 11,035 7,837

AC-State 24,511 17,794 8,946 4,064 1,783
Local 175 1,289 0 443 0

Sub-total State 53,493 37,923 22,817 15,542 9,620

Federal
Sub-total Federal 33,902 33,035 33,571 26,027 8,720

Grand Total 87,395 70,958 56,388 41,569 18,340

Project Count:  164

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Northeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Johnson
Route: MO 13
Job No.: 3P3109

Add turn lanes at the intersection of Rte. E.  

Length: 0.23 MPO: N
Fund Cat: Safety Fed: 460 State: 52 Local: 0
Sec Cat: Safety Awd Date: 2023 Anticipated Fed Cat: Safety
TIP #:  Let With: 4P2333 Future Cost:  0 Estimate Total:  532

Engineering: 20 10 10 15 34 0

R/W: 0 0 0 5 0 0

Construction: 0 0 0 0 438 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: MO 23
Job No.: 3P3085E

Add turn lanes at the intersection of Rte. D.   

Length: 0.06 MPO: N
Fund Cat: Safety Fed: 422 State: 47 Local: 0
Sec Cat: Safety Awd Date: 2023 Anticipated Fed Cat: Safety
TIP #:  Let With: 3S3076 Future Cost:  0 Estimate Total:  494

Engineering: 25 10 52 77 28 0

R/W: 0 0 0 11 0 0

Construction: 0 0 0 0 291 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: US 50
Job No.: 3P3064

Pavement resurfacing from County Road 1501 to 0.5 mile east of Rte. 13 in Warrensburg.  

Length: 20.94 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 7,110 State: 1,778 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,894

Engineering: 6 10 100 125 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 8,653 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: US 50
Job No.: 3P3095

Bridge rehabilitation over Union Pacific Railroad 1.2 miles east of Rte. 23 and 0.5 mile 
west of Rte. D. Project involves bridge L0801. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 2,362 State: 590 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,057

Engineering: 105 5 5 25 26 175

R/W: 0 0 0 0 5 0

Construction: 0 0 0 0 0 2,711

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: US 50
Job No.: 3P3111

Pavement resurfacing and add new sections of guardrail from the Jackson County line to 
County Road 1501.  

Length: 5.16 MPO: N
Fund Cat: Taking Care Of System Fed: 2,946 State: 736 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,707

Engineering: 25 290 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,392 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Johnson
Route: RT E
Job No.: 3S3161

Pavement resurfacing from Rte. 13 to Rte. NN.  

Length: 13.60 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,376 State: 344 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,725

Engineering: 5 10 121 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,589 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: RT T
Job No.: 3S3147

Pavement resurfacing from Rte. 58 in Kingsville to Rte. 2.  

Length: 7.73 MPO: N
Fund Cat: Taking Care Of System AC-State: 822 State: 206 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,033

Engineering: 5 10 68 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 950 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Johnson
Route: RT W
Job No.: 3S3160

Pavement resurfacing from Rte. 50 to Rte. 58.  

Length: 8.84 MPO: N
Fund Cat: Taking Care Of System AC-State: 931 State: 233 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,169

Engineering: 5 89 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,075 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lafayette
Route: MO 131
Job No.: 3S3083

Add shoulders and pavement resurfacing from Odessa south city limits to Rte. 50. 
$583,000 Open Container funds. 

Length: 5.68 MPO: N
Fund Cat: Safety Fed: 4,462 State: 496 Local: 0
Sec Cat: Safety Awd Date: Fall 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,271

Engineering: 313 205 366 0 0 0

R/W: 0 155 0 0 0 0

Construction: 0 0 4,232 0 0 0

FFOS: 0 0 583 0 0 0

Payments: 0 0 0 0 0 0

County: Lafayette
Route: MO 224
Job No.: 3S3104

Pavement resurfacing, upgrade signals and guardrail from Rte. 24 to east of Rte. 13.   

Length: 15.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,322 State: 580 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3104B Future Cost:  0 Estimate Total:  2,992

Engineering: 90 71 194 0 0 0

R/W: 0 20 0 0 0 0

Construction: 0 0 2,617 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Lafayette
Route: MO 224
Job No.: 3S3104B

Upgrade pedestrian facilities to comply with the ADA Transition Plan from Rte. 24 to east 
of Rte. 13. $363,000 Statewide Transportation Alternatives funds. 

Length: 15.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 400 State: 100 Local: 0
Sec Cat: N- Ada Trans Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3104 Future Cost:  0 Estimate Total:  500

Engineering: 0 0 32 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 468 0 0 0

FFOS: 0 0 363 0 0 0

Payments: 0 0 0 0 0 0

County: Lafayette
Route: IS 70
Job No.: 0I3006H

Job Order Contracting for asphalt pavement repair in Lafayette and Saline Counties.  

Length: 57.52 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 252 State: 29 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  281

Engineering: 0 0 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lafayette
Route: IS 70
Job No.: 0I3007H

Job Order Contracting for asphalt pavement repair in Lafayette and Saline Counties.  

Length: 57.52 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 252 State: 29 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  281

Engineering: 0 0 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lafayette
Route: RT T
Job No.: 3S3174

Bridge replacement over I-70 3.5 miles east of Higginsville. Project involves bridge A0099. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,551 State: 637 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,193

Engineering: 5 125 125 126 185 0

R/W: 0 0 0 1 0 0

Construction: 0 0 0 0 2,626 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lafayette
Route: RT V
Job No.: 3S3105

Upgrade pedestrian facilities to comply with the ADA Transition Plan in Corder from 
Liess Street to 22nd Street. $414,000 Statewide Transportation Alternatives funds. 

Length: 0.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 689 State: 171 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3157, 3S3146 Future Cost:  0 Estimate Total:  890

Engineering: 30 124 151 0 0 0

R/W: 0 50 0 0 0 0

Construction: 0 0 535 0 0 0

FFOS: 0 0 414 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Lafayette
Route: RT V
Job No.: 3S3146

Pavement resurfacing from Rte. 20 in Corder to Rte. AA.  

Length: 2.01 MPO: N
Fund Cat: Taking Care Of System AC-State: 248 State: 63 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3157, 3S3105 Future Cost:  0 Estimate Total:  316

Engineering: 5 5 33 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 273 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lafayette
Route: RT W
Job No.: 3S3157

Pavement resurfacing from Rte. 20 to Lincoln Avenue in Alma.  

Length: 0.78 MPO: N
Fund Cat: Taking Care Of System AC-State: 125 State: 31 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3105, 3S3146 Future Cost:  0 Estimate Total:  161

Engineering: 5 5 19 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 132 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: MO 127
Job No.: 3S3154

Bridge rehabilitation over Basin Fork Creek 0.6 mile south of Dove Road and 0.7 mile 
north of Chaney Road. Project involves bridge X0439. 

Length: 0.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 783 State: 195 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  983

Engineering: 5 20 20 21 64 0

R/W: 0 0 0 1 0 0

Construction: 0 0 0 0 852 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: US 50
Job No.: 3P3078

Add J-turns at Rte. 127. $559,000 Open Container funds. 

Length: 2.34 MPO: N
Fund Cat: Safety Fed: 1,854 State: 206 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,090

Engineering: 30 25 2 132 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 0 1,880 0 0

FFOS: 0 0 0 559 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: US 50
Job No.: 3P3080

Pavement resurfacing and add turn lanes from Sedalia Sub Railroad line east to Morgan 
County.   

Length: 6.37 MPO: N
Fund Cat: Taking Care Of System Fed: 2,262 State: 565 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3P3080B Future Cost:  0 Estimate Total:  2,841

Engineering: 14 60 237 0 0 0

R/W: 0 0 22 0 0 0

Construction: 0 0 2,508 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pettis
Route: US 50
Job No.: 3P3080B

Add turn lanes from 0.1 mile east of Air Center Circle to 0.1 mile east of Airpark Road. 
$451,000 Open Container funds. 

Length: 0.32 MPO: N
Fund Cat: Taking Care Of System Fed: 413 State: 103 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3P3080 Future Cost:  0 Estimate Total:  516

Engineering: 0 0 51 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 465 0 0 0

FFOS: 0 0 451 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: US 50
Job No.: 3P3118C

Signal interconnect and cameras from Rte. MM to State Fair Boulevard and various 
intersections in Sedalia.  

Length: 3.83 MPO: N
Fund Cat: Taking Care Of System AC-State: 302 State: 75 Local: 0
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  381

Engineering: 4 35 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 342 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: US 65
Job No.: 3P3062

Pavement resurfacing from 0.4 mile south of Rte. 52 to Rte. B in northbound lane and 
Rte. B to the Benton County line in southbound lane. $2,500,000 District Operation funds. 

Length: 10.84 MPO: N
Fund Cat: Taking Care Of System Fed: 4,342 State: 1,085 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,477

Engineering: 50 50 125 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,252 0 0 0

FFOS: 0 0 2,500 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: US 65
Job No.: 3P3185

Bridge rehabilitation over Flat Creek, 1.6 miles south of Rte. B and 0.4 mile north of KA 
Line Drive. $1,721,000 District Operation funds. Project involves twin bridges A2661. 

Length: 0.22 MPO: N
Fund Cat: Taking Care Of System Fed: 2,581 State: 645 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,236

Engineering: 10 300 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,926 0 0 0 0

FFOS: 0 1,721 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: US 65
Job No.: 3P3210

Payment to Pettis County to add interchange north of Sedalia near Cedar Drive. 
$8,290,950 Governor's Cost Share Program funds. 

Length: 0.65 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 6,643 State: 1,660 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,303

Engineering: 0 0 12 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 8,291 0 0 0

FFOS: 0 0 8,291 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pettis
Route: MO 765
Job No.: 3S3106

Upgrade pedestrian facilities to comply with the ADA Transition Plan from Morgan 
Street to Osage Street in Sedalia. $150,000 Statewide Transportation Alternatives funds. 

Length: 0.37 MPO: N
Fund Cat: Taking Care Of System AC-State: 170 State: 43 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3403 Future Cost:  0 Estimate Total:  243

Engineering: 30 23 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 190 0 0 0 0

FFOS: 0 150 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: RT D
Job No.: 3S3115

Bridge replacement at Heaths Creek, 0.9 mile west of McCubbin Road and 0.8 mile east of 
McAninch Road. Project involves bridge S0828. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 562 State: 139 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3S3116 Future Cost:  0 Estimate Total:  761

Engineering: 60 93 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 607 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: RT D
Job No.: 3S3116

Bridge replacement at South Fork Blackwater River, 0.7 mile east of Rte. 127 and 2.4 
miles west of Gibson Road. Project involves bridge S0827. $308,000 District Operations 
funds. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 1,108 State: 277 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3S3115 Future Cost:  0 Estimate Total:  1,464

Engineering: 79 109 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 1,275 0 0 0 0

FFOS: 0 308 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: RT O
Job No.: 3S3090

Bridge replacement over Muddy Creek, 2.7 miles north of Lee Road and 1.8 miles south 
of Lookout Road. Project involves bridge X0861. 

Length: 0.11 MPO: N
Fund Cat: Taking Care Of System Fed: 1,018 State: 255 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,328

Engineering: 55 200 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,073 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: RT TT
Job No.: 3S3151

Pavement resurfacing from Rte. 50 to Lamms Lane.  

Length: 2.99 MPO: N
Fund Cat: Taking Care Of System AC-State: 201 State: 51 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3170, 3S3165 Future Cost:  0 Estimate Total:  257

Engineering: 5 5 5 19 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 223 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pettis
Route: RT U
Job No.: 3S3165

Pavement resurfacing from 28th Street to Rte. V in Sedalia.  

Length: 8.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 781 State: 196 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3170, 3S3151 Future Cost:  0 Estimate Total:  982

Engineering: 5 5 5 63 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 904 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: RT U
Job No.: 3S3170

Pavement resurfacing from Rte. V to the Benton County line.  

Length: 3.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 313 State: 78 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3165, 3S3151 Future Cost:  0 Estimate Total:  396

Engineering: 5 5 5 5 27 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 349 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pettis
Route: RT Y
Job No.: 3S3137

Pavement resurfacing, adding sections of two-foot shoulders and sidewalk improvements 
from Quisenberry Road to Rte. 65. $1,082,000 District Operations funds. 

Length: 3.27 MPO: N
Fund Cat: Taking Care Of System Fed: 2,392 State: 598 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,140

Engineering: 150 386 153 0 0 0

R/W: 0 385 0 0 0 0

Construction: 0 0 2,066 0 0 0

FFOS: 0 0 1,082 0 0 0

Payments: 0 0 0 0 0 0

County: Ray
Route: MO 10
Job No.: 3P3143

Add left turn lanes at Henkel Drive in Richmond.  

Length: 0.10 MPO: N
Fund Cat: Safety Fed: 290 State: 33 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 3P3085C, 3P3085D Future Cost:  0 Estimate Total:  328

Engineering: 5 26 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 296 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ray
Route: MO 210
Job No.: 3P3085C

Add left turn lanes at the intersection of Rte. O/Z.  

Length: 0.05 MPO: N
Fund Cat: Safety Fed: 407 State: 45 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 3P3143, 3P3085D Future Cost:  0 Estimate Total:  477

Engineering: 25 67 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 384 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 7 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Ray
Route: MO 210
Job No.: 3P3085D

Add left turn lanes at the intersection of Rte. 10.  

Length: 0.02 MPO: N
Fund Cat: Safety Fed: 350 State: 39 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 3P3143, 3P3085C Future Cost:  0 Estimate Total:  412

Engineering: 23 43 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 346 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ray
Route: RT C
Job No.: 3S3136

Pavement resurfacing from Rte. U to Rte. 10.  

Length: 5.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 415 State: 103 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  543

Engineering: 25 47 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 466 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ray
Route: RT J
Job No.: 3S3089

Bridge rehabilitation at Crooked River, 0.9 mile west of 80th Street and 1.1 miles east of 
Shotwell Road. Project involves bridge A2688. 

Length: 0.11 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 828 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  849

Engineering: 21 59 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 769 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: MO 122
Job No.: 3S3091

Bridge replacement at Muddy Creek, 0.5 mile east of 305th Road and 0.1 mile west of 
Harvest Avenue. Project involves bridge T0576. 

Length: 0.17 MPO: N
Fund Cat: Taking Care Of System Fed: 1,163 State: 290 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3P3092 Future Cost:  0 Estimate Total:  1,505

Engineering: 52 208 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 1,235 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: MO 127
Job No.: 3S3184

Pavement resurfacing from Rte. 20 to I-70.  

Length: 8.81 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,003 State: 250 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,253

Engineering: 0 101 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,152 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 8 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Saline
Route: MO 41
Job No.: 3P3092

Bridge replacement at Muddy Creek. 0.3 mile south of 330th Road and 0.8 mile north of 
320th Road. Project involves bridge H0920. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 892 State: 222 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3S3091 Future Cost:  0 Estimate Total:  1,166

Engineering: 52 149 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 955 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: MO 41
Job No.: 3P3093

Bridge rehabilitation over Rte. O and Mexico Sub Railroad. Project involves bridge 
A2875. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 1,239 State: 310 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,601

Engineering: 52 37 99 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 1,408 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: MO 41
Job No.: 3P3125

Bridge replacement over Flat Creek, 3.2 miles east of Rte. E and 1.8 miles west of Rte. D 
near Marshall. Project involves bridge J0120. 

Length: 0.32 MPO: N
Fund Cat: Taking Care Of System Fed: 835 State: 208 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3P3126 Future Cost:  0 Estimate Total:  1,103

Engineering: 60 131 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 907 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: MO 41
Job No.: 3P3126

Bridge replacement over Camp Creek, 1.5 miles east of Rte. E near Marshall and 0.2 mile 
west of Nocturne Avenue. Project involves bridge J0041. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 694 State: 173 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3P3125 Future Cost:  0 Estimate Total:  937

Engineering: 70 97 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 765 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: US 65
Job No.: 3P3181

Relocate crossover at 116th Trail and extend north and south outer roads from I-70 to 
110th Road. $1,368,117 Saline County and $788,130 Cost Share funds. 

Length: 0.91 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 1,414 State: 123 Local: 1,368
Sec Cat: System Expansion Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,905

Engineering: 0 57 182 339 0 0

R/W: 0 0 40 0 0 0

Construction: 0 0 0 2,287 0 0

FFOS: 0 0 0 2,156 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 9 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Saline
Route: IS 70
Job No.: 3I3046

Pavement resurfacing from Rte. Y to the Blackwater River bridge. $1,110,000 District 
Operations funds. 

Length: 14.49 MPO: N
Fund Cat: Taking Care Of System Fed: 9,482 State: 1,054 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  10,751

Engineering: 215 759 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 9,777 0 0 0 0

FFOS: 0 1,110 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: RT H
Job No.: 3S3148

Pavement resurfacing from Rte. 65 to Oleander Avenue.  

Length: 11.81 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,058 State: 265 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3171 Future Cost:  0 Estimate Total:  1,328

Engineering: 5 5 5 84 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,229 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: RT K
Job No.: 3S3123

Bridge replacement over I-70, 4.5 miles east of Rte. 127 and 3.2 miles west of Rte. YY near 
Sweet Springs. Project involves bridge A0128. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 2,501 State: 625 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  3,262

Engineering: 136 10 50 161 205 0

R/W: 0 0 0 11 0 0

Construction: 0 0 0 0 2,689 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: RT WW
Job No.: 3S3171

Pavement resurfacing from Odell Avenue to 197th Trail in Marshall.  

Length: 3.43 MPO: N
Fund Cat: Taking Care Of System AC-State: 496 State: 123 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3148 Future Cost:  0 Estimate Total:  624

Engineering: 5 5 5 42 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 567 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Saline
Route: RT YY
Job No.: 3S3127

Bridge replacement over I-70, 3.6 miles west of Rte. 65 and 3.2 miles east of Rte. K. 
Project involves twin bridges A0129. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 2,475 State: 618 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,243

Engineering: 150 200 272 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 2,620 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 10 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 0S3022D

ADA Transition Plan improvements at various locations in the rural Kansas City District.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 85 State: 21 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  106

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 106 0 0

FFOS: 0 0 0 100 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3I3072

Job Order Contracting for guard cable and guardrail repair at various locations in the 
rural Kansas City District.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 603 State: 151 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  754

Engineering: 0 5 25 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 724 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3I3103

Job Order Contracting for guard cable and guardrail repair at various locations in the 
rural Kansas City District.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,780 State: 445 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  2,225

Engineering: 0 5 5 5 25 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,185 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P3099

Job Order Contracting for asphalt pavement repair at various locations in the rural 
Kansas City District.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 461 State: 115 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  576

Engineering: 0 5 5 25 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 541 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 3P3100

On-call work zone enforcement at various locations in the rural Kansas City District. 
$13,000 Open Container funds. 

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 13 State: 1 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  14

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 13 0 0 0

Payments: 0 0 13 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 11 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 3P3101

On-call work zone enforcement at various locations in the rural Kansas City District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 13 State: 1 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  14

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 13 0 0 0 0

County: Various
Route: Various
Job No.: 3P3102

On-call work zone enforcement at various locations in the rural Kansas City District. 
$13,000 Open Container funds. 

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 14 State: 1 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  15

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 13 0 0

Payments: 0 0 0 14 0 0

County: Various
Route: Various
Job No.: 3P3202

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in the rural Kansas City District. $100,000 Statewide Transportation Alternatives funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 115 State: 28 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  143

Engineering: 0 1 1 1 9 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 131 0

FFOS: 0 0 0 0 100 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800R

Payback beginning in SFY 2008 for Safe and Sound bridges in rural Kansas City District.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 28,825 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Let With: Future Cost:  50,001 - 
75,000 Estimate Total:  78,222

Engineering: 0 0 0 0 0 0

R/W: 150 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 150 0 0 0 0 0

Payments: 49,247 5,765 5,765 5,765 5,765 5,765

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 12 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 150 3,289 13,697 2,828 100 0
Total R/W: 150 654 84 29 5 0

Total Construction: 0 27,932 34,646 16,390 9,561 2,711
Paybacks: 49,247 5,778 5,778 5,779 5,765 5,765
Sub-Total: 49,397 34,364 40,508 22,198 15,331 8,476

Total Engineering: 2,042 4,303 2,587 1,266 603 175
Grand Total: 51,439 38,667 43,095 23,464 15,934 8,651

2020 2021 2022 2023 2024
State 11,790 12,705 8,634 7,719 6,342

AC-State 3,207 6,993 3,086 5,163 0
Local 0 0 1,368 0 0

Sub-total State 14,997 19,698 13,088 12,882 6,342

Federal
Sub-total Federal 23,670 23,397 10,376 3,052 2,309

Grand Total 38,667 43,095 23,464 15,934 8,651

Project Count:  59

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Kansas City         NON TMA Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 150 3,289 13,697 2,828 100 0
Total R/W: 150 654 84 29 5 0

Total Construction: 0 27,932 34,646 16,390 9,561 2,711
Paybacks: 49,247 5,778 5,778 5,779 5,765 5,765
Sub-Total: 49,397 34,364 40,508 22,198 15,331 8,476

Total Engineering: 2,042 4,303 2,587 1,266 603 175
Grand Total: 51,439 38,667 43,095 23,464 15,934 8,651

2020 2021 2022 2023 2024
State 11,790 12,705 8,634 7,719 6,342

AC-State 3,207 6,993 3,086 5,163 0
Local 0 0 1,368 0 0

Sub-total State 14,997 19,698 13,088 12,882 6,342

Federal
Sub-total Federal 23,670 23,397 10,376 3,052 2,309

Grand Total 38,667 43,095 23,464 15,934 8,651

Project Count:  59

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Kansas City         Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cass
Route: MO 2
Job No.: 4P3212D

Grading to improve sight distance at Blinker Light Road near Harrisonville.  

Length: 0.17 MPO: Y
Fund Cat: Safety Fed: 808 State: 89 Local: 0
Sec Cat: Safety Awd Date: Winter 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  946

Engineering: 32 54 0 0 0 0

R/W: 17 0 0 0 0 0

Construction: 0 843 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 2
Job No.: 4P3248

Pavement resurfacing and shoulder replacement from Kansas State line to I-49.  

Length: 16.38 MPO: Y
Fund Cat: Taking Care Of System AC-State: 5,524 State: 1,381 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,940

Engineering: 35 28 115 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 6,762 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 291
Job No.: 4P3379

Bridge rehabilitation at Middle Big Creek, 1.3 miles south of Rte. 150 and 0.6 mile north 
of 163rd Street in Lake Winnebago. Project involves bridge A1900. 

Length: 0.25 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,144 State: 286 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4P3373 Future Cost:  0 Estimate Total:  1,435

Engineering: 5 75 145 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 1,205 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: IS 49
Job No.: 4I3332

Pavement resurfacing from 163rd Street to 0.3 mile south of Overpass Road.  

Length: 12.72 MPO: Y
Fund Cat: Taking Care Of System Fed: 8,123 State: 903 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  9,031

Engineering: 5 25 50 150 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 8,801 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: OR 49
Job No.: 4S3369

Bridge replacement at Tennessee Creek, 0.6 mile south of 307th Street and 0.4 mile north 
of 315th Street. Project involves bridge H0419. 

Length: 0.02 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,288 State: 145 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,438

Engineering: 5 225 226 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 977 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cass
Route: OR 49
Job No.: 4S3399

Payment to the City of Belton for outer road improvements on the east outer road from 
155th Street to Hill Street and 162nd Street to 163rd Street. $976,813 Cost Share funds. 

Length: 0.72 MPO: Y
Fund Cat: Taking Care Of System AC-State: 794 State: 198 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  992

Engineering: 0 1 14 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 977 0 0 0

FFOS: 0 0 977 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 58
Job No.: 4P3373

Bridge replacement over Big Creek, 0.1 mile east of Hilltop Road and 0.2 mile west of 
Walnut Street. Project involves bridge K0498. 

Length: 0.02 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,203 State: 300 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4P3379 Future Cost:  0 Estimate Total:  1,508

Engineering: 5 125 233 0 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 1,139 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 58
Job No.: 4S3272

Add roundabout at Prairie Road.  

Length: 0.70 MPO: Y
Fund Cat: Safety Fed: 2,276 State: 253 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: 4S3273 Future Cost:  0 Estimate Total:  2,779

Engineering: 250 12 262 0 0 0

R/W: 0 15 0 0 0 0

Construction: 0 0 2,240 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 58
Job No.: 4S3273

Add roundabout at Ward Road, turn lanes and signal upgrades at Rte. 291 and Rte. 58 
and resurface 0.1 mile east of Prairie Road to Rte. 291.  

Length: 2.41 MPO: Y
Fund Cat: Safety Fed: 3,508 State: 390 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: 4S3272 Future Cost:  0 Estimate Total:  4,148

Engineering: 250 7 376 0 0 0

R/W: 0 22 0 0 0 0

Construction: 0 0 3,493 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: MO 58
Job No.: 4S3483

Payment to the city of Belton to modify intersection configuration and add pedestrian trail 
from I-49 to west of Powell Parkway. $1,023,690 Cost Share funds. 

Length: 0.14 MPO: Y
Fund Cat: Taking Care Of System AC-State: 831 State: 208 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,044

Engineering: 5 0 5 10 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,024 0 0

FFOS: 0 0 0 1,024 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cass
Route: MO 7
Job No.: 4S3250

Pavement resurfacing, sidewalk and shoulder improvements from I-49 to Independence 
Street in Harrisonville.   

Length: 0.95 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,661 State: 665 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,401

Engineering: 75 65 140 0 0 0

R/W: 0 0 15 0 0 0

Construction: 0 0 3,106 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: RT J
Job No.: 4S3286

Bridge rehabilitation over Young Branch, 0.1 mile south of 217th Street and 0.4 mile 
northeast of Branic Drive in Peculiar. Project involves bridge A2331. 

Length: 0.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 540 State: 134 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  694

Engineering: 20 19 43 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 0 611 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: RT P
Job No.: 4S3364

Pavement resurfacing from Rte. 7 to Staley Mound Road.  

Length: 4.63 MPO: Y
Fund Cat: Taking Care Of System AC-State: 364 State: 92 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4S3362 Future Cost:  0 Estimate Total:  461

Engineering: 5 38 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 418 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: CRD PECULIAR DR
Job No.: 4S3375

Bridge replacement over East Creek, 1 mile south of Main Street and 0.2 mile north of 
195th Street. Project involves bridge G0618. 

Length: 0.03 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,119 State: 279 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,403

Engineering: 5 175 221 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 1,001 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cass
Route: RT Z
Job No.: 4S3362

Pavement resurfacing from Rte. 2 to Rte. 7 in Garden City.  

Length: 4.11 MPO: Y
Fund Cat: Taking Care Of System AC-State: 732 State: 182 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4S3364 Future Cost:  0 Estimate Total:  919

Engineering: 5 77 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 837 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Clay
Route: MO 1
Job No.: 4S3205

Add roundabout at Parvin Road in Kansas City. $700,000 city of Kansas City and 
$802,000 Open Container funds. 

Length: 0.09 MPO: Y
Fund Cat: Safety Fed: 1,031 State: 23 Local: 700
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,159

Engineering: 405 179 0 0 0 0

R/W: 0 41 0 0 0 0

Construction: 0 1,534 0 0 0 0

FFOS: 0 1,502 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: MO 1
Job No.: 4S3343

Pavement resurfacing from I-35 to Rte. 210.  

Length: 2.02 MPO: Y
Fund Cat: Taking Care Of System Fed: 381 State: 95 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  481

Engineering: 5 5 6 33 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 0 431 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: CRD 128TH ST
Job No.: 4I3219

Bridge rehabilitation at 128th Street over I-35, 5.1 miles north of Rte. 291 and 3.2 miles 
south of Rte. 92. Project involves bridge R0476. 

Length: 0.05 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 804 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  906

Engineering: 102 70 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 734 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4P3215

Pavement resurfacing from Commercial Avenue to south of Barry Road.  

Length: 7.99 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,679 State: 1,170 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,946

Engineering: 97 125 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,724 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4P3268B

Upgrade pedestrian facilities to comply with the ADA Transition Plan from south of 
Commercial Avenue to Rte. 92. $802,000 Statewide Transportation Alternatives funds. 

Length: 0.84 MPO: Y
Fund Cat: Taking Care Of System Fed: 998 State: 249 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,247

Engineering: 0 22 137 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 1,078 0 0 0

FFOS: 0 0 802 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Clay
Route: US 169
Job No.: 4P3295

Improve sight distance and drainage and add turn lanes at 188th Street.  

Length: 0.15 MPO: Y
Fund Cat: Safety Fed: 980 State: 111 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: 4S3340, 4P3295D Future Cost:  0 Estimate Total:  1,721

Engineering: 630 30 30 83 0 0

R/W: 0 0 45 0 0 0

Construction: 0 0 0 903 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: US 169
Job No.: 4S3340

Pavement resurfacing from Clinton County line to Rte. KK.  

Length: 4.23 MPO: Y
Fund Cat: Taking Care Of System Fed: 866 State: 217 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4P3295, 4P3295D Future Cost:  0 Estimate Total:  1,088

Engineering: 5 5 10 74 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 994 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: MO 210
Job No.: 4S3337

Rebuild pavement and add guardrail from west of Rte. 291 to Ray County line.  

Length: 11.94 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,419 State: 1,355 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 3S3166 Future Cost:  0 Estimate Total:  6,779

Engineering: 5 15 15 75 100 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 6,569 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: MO 291
Job No.: 4P3260

Pavement resurfacing from I-435 to Orchard Avenue.   

Length: 6.61 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,772 State: 693 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4P3249 Future Cost:  0 Estimate Total:  3,515

Engineering: 50 126 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 3,338 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: IS 35
Job No.: 4I2006

Add interchange south of Rte. 92 at 19th Street in Kearney. $19,416,000 city of Kearney 
and $5,000,000 Cost Share funds. 

Length: 1.38 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 8,141 State: 366 Local: 18,825
Sec Cat: System Expansion Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #: 590175 Let With: Future Cost:  0 Estimate Total:  28,217

Engineering: 885 835 1,982 0 0 0

R/W: 0 840 0 0 0 0

Construction: 0 0 23,675 0 0 0

FFOS: 0 840 22,985 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Clay
Route: IS 35
Job No.: 4I2006Z

Payback to Kearney for the construction of new interchange south of Rte. 92 at 19th 
Street in Kearney. $3,218,302 Cost Share Funds. 

Length: 1.38 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 3,221 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  3,221

Engineering: 0 1 1 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 3,218 0 0

Payments: 0 0 0 3,218 0 0

County: Clay
Route: US 69
Job No.: 4P3346

Pavement resurfacing from Clinton County line to Rte. 92.  

Length: 6.02 MPO: Y
Fund Cat: Taking Care Of System Fed: 946 State: 236 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: 590260 Let With: Future Cost:  0 Estimate Total:  1,187

Engineering: 5 5 5 76 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,096 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: US 69
Job No.: 4S3281

Pavement resurfacing from just north of Garrison Road to Denver Avenue.  

Length: 3.03 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,883 State: 471 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4S3280 Future Cost:  0 Estimate Total:  2,374

Engineering: 20 50 136 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 2,163 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: MO 9
Job No.: 4S3259

Pavement resurfacing from Briarcliff Parkway to North Oak Trafficway.  

Length: 1.60 MPO: Y
Fund Cat: Taking Care Of System Fed: 812 State: 204 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4S3257 Future Cost:  0 Estimate Total:  1,036

Engineering: 20 93 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 923 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: MO 9
Job No.: 4S3401

Payment to North Kansas City for pavement resurfacing and ADA upgrades from 10th 
Avenue to 32nd Avenue.  

Length: 1.77 MPO: Y
Fund Cat: Taking Care Of System AC-State: 232 State: 58 Local: 0
Sec Cat: Preventive Maint Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  290

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 288 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Clay
Route: MO 92
Job No.: 4P3213

Adding shoulders and culvert extensions, intersection improvements, left turn lanes and 
pavement resurfacing from Rte. DD to Nation Rd. Includes drainage improvements at 
Marimack Golf Course. $470,000 Open Container funds. 

Length: 8.99 MPO: Y
Fund Cat: Safety Fed: 8,726 State: 969 Local: 0
Sec Cat: Safety Awd Date: Fall 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  10,035

Engineering: 340 82 480 0 0 0

R/W: 0 54 0 0 0 0

Construction: 0 0 9,079 0 0 0

FFOS: 0 0 470 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: RT A
Job No.: 4P3295D

Improve sight distance at 112th Street. $416,000 Open Container funds. 

Length: 0.32 MPO: Y
Fund Cat: Safety Fed: 1,548 State: 173 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: 4S3340, 4P3295 Future Cost:  0 Estimate Total:  1,781

Engineering: 60 20 30 108 0 0

R/W: 0 0 31 0 0 0

Construction: 0 0 0 1,532 0 0

FFOS: 0 0 0 416 0 0

Payments: 0 0 0 0 0 0

County: Clay

Route: CST CHOUTEAU 
TRFY

Job No.: 4S3400

Payment to the City of Kansas City for lane addition, bike/ped lanes and ADA traffic 
signal upgrades at I-35. $951,925 Cost Share funds. 

Length: 0.25 MPO: Y
Fund Cat: Taking Care Of System AC-State: 764 State: 190 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  954

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 952 0 0 0

FFOS: 0 0 952 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: RT H
Job No.: 4P3295E

Rebuild curve and intersection improvements at 100th Street and Crockett Road.  

Length: 0.14 MPO: Y
Fund Cat: Safety Fed: 816 State: 92 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  908

Engineering: 0 15 21 175 0 0

R/W: 0 0 12 0 0 0

Construction: 0 0 0 685 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Clay
Route: CST NE 53RD TER
Job No.: 4S3386

Bridge replacement over I-435, 0.8 mile south of Rte. 69 and 0.7 mile north of 48th Street. 
Project involves bridge A1666. 

Length: 0.07 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,275 State: 818 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,098

Engineering: 5 200 606 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 3,266 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 7 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Clay
Route: RT W
Job No.: 4S3359

Pavement resurfacing from Rte. 169 to Rte. C.  

Length: 7.55 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,236 State: 309 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,550

Engineering: 5 151 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,394 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 12
Job No.: 4S3328

Pavement resurfacing from I-435 to Spring Street.  

Length: 3.79 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,459 State: 364 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,828

Engineering: 5 25 117 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,681 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: CST 140TH ST
Job No.: 4I3217

Bridge replacement over I-49, 1.3 miles south of Main Street and 0.6 mile north of MO 
150 in Grandview. Project involves bridge A0119. 

Length: 0.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 3,522 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,854

Engineering: 332 413 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 3,099 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 150
Job No.: 4S3246

Pavement resurfacing from 0.1 mile east of Andrews Road to 0.2 mile west of Byars Road.  

Length: 1.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,073 State: 268 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,361

Engineering: 20 30 141 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,170 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 150
Job No.: 4S3395

Payment to Grandview for construction of roundabout and turn lanes and installation of 
traffic signals from Byars Road to Kelly Road in Grandview. $915,628 Cost Share funds. 

Length: 0.99 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 737 State: 184 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  921

Engineering: 0 3 2 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 916 0 0 0

FFOS: 0 0 916 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 8 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: US 169
Job No.: 4S3085C

Bridge replacement of Buck O'Neil bridge over the Missouri River and bridge/road 
improvements from Richards Rd. to 12th St. in Kansas City. Design-Build. Bridges 
A4649, A1128, A4646, A1130, A4648. $34.918M STBG, $5.082M HIP/Omnibus, $70.450M 
Kansas City, $25M BUILD fund

Length: 4.44 MPO: Y
Fund Cat: Taking Care Of System Fed:180,910 State: 13,946 Local: 70,450
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  265,306

Engineering: 0 21 10,295 0 0 0

R/W: 0 1 20,609 0 0 0

Construction: 0 0 234,380 0 0 0

FFOS: 0 0 135,450 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 24
Job No.: 4I3233

Route marking designation changes on Independence Avenue from Ewing Avenue to 
Potter Avenue, on I-435 from Rte. 24 to I-70, on I-70 from I-435 to Rte. 24, and various 
locations in the Kansas City area to accommodate the route designation change.   

Length: 877.59 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,588 State: 397 Local: 0
Sec Cat: Systems Operations Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,287

Engineering: 302 25 95 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,865 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 24
Job No.: 4P3015

Bridge replacements and roadway grade improvements at Union Pacific Railroad, 
Drainage Ditch & Fire Prairie Creek from west of Osage St. to 1 mile west of Rte. H and 
from Burnley Rd. to 0.2 mile west of Osage St. Involves bridges J0806, J0807, J0810 and 
J0844. 

Length: 3.36 MPO: Y
Fund Cat: Taking Care Of System Fed: 8,796 State: 2,199 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: 690418 Let With: 4P3015B Future Cost:  0 Estimate Total:  11,911

Engineering: 916 375 279 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 10,336 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 24
Job No.: 4P3015B

Bridge replacement over drainage ditch from 0.6 mile east of Burnley Road and 0.2 mile 
west of South Osage Street in Buckner. Project involves bridge J0811. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,134 State: 283 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4P3015 Future Cost:  0 Estimate Total:  1,417

Engineering: 0 240 141 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 1,035 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 24
Job No.: 4S3287

Bridge replacement over Delaware Avenue/Truman Library Drive 3.6 miles east of I-435 
near Independence. Project involves bridge L0840. $1,322,000 city of Independence funds. 

Length: 0.09 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,042 State: 38 Local: 1,272
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,762

Engineering: 410 190 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,162 0 0 0 0

FFOS: 0 1,272 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 9 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: US 24
Job No.: 4S3405

Add turn lanes, improve signage, upgrade pedestrian facilities and access management 
from Sterling Avenue to Rte. 291. $1,763,000 Open Container funds. 

Length: 3.82 MPO: Y
Fund Cat: Safety Fed: 2,103 State: 233 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,336

Engineering: 0 10 11 150 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 0 2,164 0 0

FFOS: 0 0 0 1,763 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 24
Job No.: 4S3405B

Upgrade signals, add intersection turn lane and bicycle/pedestrian facilities from Rte. 291 
to River Boulevard. $4,491,000 Cost Share, $3,435,332 STBG-Urban and $1,680,833 city 
of Independence funds. 

Length: 2.92 MPO: Y
Fund Cat: Taking Care Of System AC-State: 8,760 State: 510 Local: 1,680
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  10,953

Engineering: 3 0 50 709 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 10,191 0 0

FFOS: 0 0 0 9,606 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: CST 27TH ST
Job No.: 4S3385

Bridge rehabilitation over I-70, 0.6 mile south of 23rd Street and 0.3 mile north of Jackson 
Avenue. Project involves bridge A0310. 

Length: 0.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 7,848 State: 1,962 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  9,815

Engineering: 5 25 25 250 815 0

R/W: 0 0 0 1,114 0 0

Construction: 0 0 0 0 7,581 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 29
Job No.: 4I3127

Pavement resurfacing south of Guinotte Avenue to the Downtown Loop.  

Length: 0.67 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,171 State: 131 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #: 690459 Let With: 4I3125 Future Cost:  0 Estimate Total:  1,322

Engineering: 20 106 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 1,186 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 29
Job No.: 4I3325

Adding Wrong Way, Do Not Enter and One Way Signing at various ramp locations along 
I-29.  

Length: 1.82 MPO: Y
Fund Cat: Safety (Statewide) Fed: 356 State: 41 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  417

Engineering: 20 30 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 367 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 10 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: MO 291
Job No.: 4P3249

Pavement resurfacing from Leonard Street to Rte. 78.  

Length: 11.26 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,956 State: 1,489 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4P3260 Future Cost:  0 Estimate Total:  7,555

Engineering: 110 150 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 7,295 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 291
Job No.: 4P3255

Signalize intersection at Scherer Road, 0.2 mile north of Stuart Road to 0.1 mile south of 
Persels Road/Pfizer Way in Lee's Summit.  

Length: 0.46 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,382 State: 346 Local: 0
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,782

Engineering: 54 18 184 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 1,521 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 350
Job No.: 4S3338

Add intersection turn lanes and crosswalks at Gregory Boulevard.  

Length: 0.16 MPO: Y
Fund Cat: Safety Fed: 507 State: 57 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  569

Engineering: 5 50 93 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 421 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 350
Job No.: 4S3339

Corridor improvements from Laurel Avenue to Westridge Road.  

Length: 2.59 MPO: Y
Fund Cat: Safety Fed: 1,092 State: 121 Local: 0
Sec Cat: Safety Awd Date: Fall 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,218

Engineering: 5 125 124 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 964 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 40
Job No.: 4S3279

Pavement resurfacing from Sterling Avenue to I-70.  

Length: 3.92 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,842 State: 459 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,334

Engineering: 33 10 228 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 2,062 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 11 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: IS 435
Job No.: 4I2337

Bridge replacement, pavement and corridor improvements from the Kansas State line to 
I-49.  Project involves twin bridges A1240, A1662, A1427 and A0610. Design-Build 
project. 

Length: 3.61 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 23,640 State: 5,910 Local: 0
Sec Cat: System Expansion Awd Date: 2018 Anticipated Fed Cat: NHPP
TIP #: 690394 Let With: Future Cost:  0 Estimate Total:  35,851

Engineering: 6,201 50 0 0 0 0

R/W: 100 0 0 0 0 0

Construction: 0 29,500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: OR 49
Job No.: 4P2237

Payment to city of Grandview to convert the frontage roads to 2-way traffic from 135th to 
Rte. 150 in Grandview. $4,524,242 Cost Share funds. 

Length: 2.29 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,627 State: 907 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: 690423 Let With: Future Cost:  0 Estimate Total:  5,684

Engineering: 1,150 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,524 0 0 0 0

FFOS: 0 4,524 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 50
Job No.: 4P3009

Bridge replacement at Chipman Road in Lee's Summit. Project involves bridges A3262 
and A2482. 

Length: 0.07 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,889 State: 722 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: 690420 Let With: 4P3009B Future Cost:  0 Estimate Total:  3,693

Engineering: 82 10 160 236 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 0 3,204 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 50
Job No.: 4P3009B

Interchange improvements over Chipman Road in Lee's Summit.  

Length: 0.09 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,489 State: 622 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4P3009 Future Cost:  0 Estimate Total:  3,111

Engineering: 0 10 150 236 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,715 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: US 50
Job No.: 4P3352

Pavement resurfacing from 0.8 mile east of George Road to Rte. RA.  

Length: 6.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,492 State: 1,123 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,620

Engineering: 5 120 390 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,105 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 12 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: IS 670
Job No.: 4P2316

Payback to Kansas City for replacement of Wyandotte and Central bridges from Central 
Street to Wyandotte Street.   

Length: 0.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 3,574 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State
TIP #: 690407 Let With: Future Cost:  0 Estimate Total:  3,579

Engineering: 5 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 3,572 0 0 0

County: Jackson
Route: MO 7
Job No.: 4S3167

Add intersection turn lanes and signalize intersection at 8th Street/South Avenue in Blue 
Springs. $410,000 Congestion Mitigation and Air Quality Improvement Program and 
$102,500 city of Blue Springs funds. 

Length: 0.23 MPO: Y
Fund Cat: Taking Care Of System Fed: 605 State: 49 Local: 102
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: C.M.A.Q.
TIP #: 690490 Let With: Future Cost:  0 Estimate Total:  787

Engineering: 31 82 0 0 0 0

R/W: 0 38 0 0 0 0

Construction: 0 636 0 0 0 0

FFOS: 0 512 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 7
Job No.: 4S3210

Pavement resurfacing, sidewalks, and add and replace pedestrian signals from Victor 
Drive to Wyatt Road in Blue Springs.  

Length: 2.69 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,371 State: 343 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #: 690489 Let With: Future Cost:  0 Estimate Total:  1,776

Engineering: 62 119 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,595 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 7
Job No.: 4S3298

ADA Transition Plan improvements from Shaw Parkway to Pink Hill Road. $146,000 city 
of Blue Springs and $582,000 STBG-Urban funds. 

Length: 1.45 MPO: Y
Fund Cat: Taking Care Of System Fed: 713 State: 32 Local: 146
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,091

Engineering: 200 1 140 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 750 0 0 0

FFOS: 0 0 728 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 7
Job No.: 4S3326

Add turn lanes at Stringtown Road and 155th Street (County Line Road). $1,175,000 
Open Container funds. 

Length: 0.29 MPO: Y
Fund Cat: Safety Fed: 1,576 State: 175 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,783

Engineering: 32 64 92 0 0 0

R/W: 0 50 0 0 0 0

Construction: 0 0 1,545 0 0 0

FFOS: 0 0 1,175 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 13 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: MO 7
Job No.: 4S3392

Pavement resurfacing and guardrail replacement from Oak Haven Drive to the south 
intersection of Rte. 150.  

Length: 1.03 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,313 State: 328 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,741

Engineering: 100 115 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,526 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I3125

Pavement resurfacing from the Kansas State line to Manchester Trafficway.  

Length: 7.68 MPO: Y
Fund Cat: Taking Care Of System Fed: 8,235 State: 916 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #: 690464 Let With: 4I3127 Future Cost:  0 Estimate Total:  9,231

Engineering: 80 200 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 8,951 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I3222

Pavement resurfacing and guardrail from Rte. 7 to Horseshoe Creek Bridge.  

Length: 8.89 MPO: Y
Fund Cat: Taking Care Of System Fed: 6,803 State: 1,701 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #: 690491 Let With: Future Cost:  0 Estimate Total:  8,569

Engineering: 65 50 175 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 8,279 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I3288

Replace twin bridges over Rte. AA and Rte. BB, 4 miles east of Rte. 7 and 3.8 miles west of 
Rte. F. Project involves twin bridges L0984. 

Length: 0.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 7,453 State: 829 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,392

Engineering: 110 100 476 500 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 0 7,205 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: IS 70
Job No.: 4I3448

Corridor improvements to the I-70 corridor from the Downtown loop to the Jackson and 
Benton curves. Potential Design-Build project. 

Length: 3.61 MPO: Y
Fund Cat: Taking Care Of System Fed: 23,430 State: 5,858 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  29,288

Engineering: 0 5 5 5 5 5

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 29,263

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 14 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: IS 70
Job No.: 4I3475

Repair drainage structure in median 0.5 mile east of Oak Grove.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 369 State: 93 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  462

Engineering: 0 0 36 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 426 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 78
Job No.: 4S3251

Pavement resurfacing from Speck Road to Rte. 7.  

Length: 4.79 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,504 State: 625 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4S3258 Future Cost:  0 Estimate Total:  3,159

Engineering: 30 21 125 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 0 2,982 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: MO 78
Job No.: 4S3258

Pavement resurfacing from Rte. 291 to Belmont Boulevard.  

Length: 0.26 MPO: Y
Fund Cat: Taking Care Of System Fed: 736 State: 183 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4S3251 Future Cost:  0 Estimate Total:  939

Engineering: 20 11 61 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 0 846 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson

Route: CST BALTIMORE 
AVE

Job No.: 4S3380

Bridge replacement over I-670, 0.1 mile south of 14th Street and 0.1 mile north of West 
16th Street. Project involves bridge A0817. 

Length: 0.03 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,335 State: 834 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,174

Engineering: 5 100 645 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 3,414 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson

Route: CST BLUE RIDGE 
BLVD

Job No.: 4I3024

Bridge replacement at Blue Ridge Boulevard/US 40 in Independence. Project involves 
bridge L0997. 

Length: 0.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,395 State: 267 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #: 690421 Let With: 4I3024B Future Cost:  0 Estimate Total:  2,802

Engineering: 140 11 100 125 58 0

R/W: 0 1 0 0 0 0

Construction: 0 0 0 0 2,367 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson

Route: CST BLUE RIDGE 
BLVD

Job No.: 4I3024B

Modify interchange configuration at Blue Ridge Boulevard/US 40 in Independence.  

Length: 0.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,434 State: 1,108 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4I3024 Future Cost:  0 Estimate Total:  5,542

Engineering: 0 10 275 317 225 0

R/W: 0 0 0 506 0 0

Construction: 0 0 0 0 4,209 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson

Route: CST BLUE RIDGE 
BLVD

Job No.: 4S3218

Bridge replacement over Rte. 78, 1.1 miles east of I-435 and 0.3 mile west of Arlington 
Avenue. Project involves bridge L0102. 

Length: 0.07 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,592 State: 648 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,822

Engineering: 582 219 0 0 0 0

R/W: 0 200 0 0 0 0

Construction: 0 2,821 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: CST E 67TH ST
Job No.: 4S3389

Bridge replacement at I-435, from Corrington Avenue and 0.1 mile west of Richmond 
Avenue. Project involves bridge A1360. 

Length: 0.14 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,425 State: 856 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,286

Engineering: 5 345 529 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 3,386 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: RT H
Job No.: 4P3212

Improve sight distance at Pink Hill Road. $1,728,000 Open Container funds. 

Length: 0.17 MPO: Y
Fund Cat: Safety Fed: 1,821 State: 202 Local: 0
Sec Cat: Safety Awd Date: Fall 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,223

Engineering: 200 106 104 0 0 0

R/W: 0 33 0 0 0 0

Construction: 0 0 1,780 0 0 0

FFOS: 0 0 1,728 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson

Route: CST HILLCREST 
RD

Job No.: 4I3221

Bridge rehabilitation at Hillcrest Drive, 0.3 mile north of I-435 and I-470 interchange and 
0.9 mile south of Blue Ridge Boulevard. Project involves bridge A2199. 

Length: 0.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,846 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #: 690484 Let With: Future Cost:  0 Estimate Total:  1,955

Engineering: 109 123 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,723 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: PVT OVERPASS
Job No.: 4I3170B

Bridge demolition at I-70 over Truman Road in Kansas City. Project involves bridge 
A0295. 

Length: 0.04 MPO: Y
Fund Cat: Taking Care Of System Fed: 346 State: 86 Local: 0
Sec Cat: Systems Operations Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #: 690501 Let With: Future Cost:  0 Estimate Total:  434

Engineering: 2 1 1 10 23 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 397 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson

Route: CST PROSPECT 
AVE

Job No.: 4S3374

Bridge replacement over I-70, 0.1 mile south of 13th Street and 0.1 mile north of Truman 
Road. Project involves bridge A0291. 

Length: 0.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 8,685 State: 2,172 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  10,907

Engineering: 50 25 300 550 575 0

R/W: 0 0 0 1,114 0 0

Construction: 0 0 0 0 8,293 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: RT RA
Job No.: 4S3356

Pavement resurfacing from SE Oldham Parkway to Park Road.  

Length: 1.32 MPO: Y
Fund Cat: Taking Care Of System AC-State: 229 State: 57 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  291

Engineering: 5 37 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 249 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson

Route: CST S HICKMAN 
MILLS DR

Job No.: 4S3282

Rebuild pavement from Bannister Road to Blue River Road.  

Length: 1.26 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,873 State: 468 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,361

Engineering: 20 15 150 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,176 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: Various
Job No.: 4P3214C

Signal upgrades to add flashing yellow arrows to portions of Rte. 24, Rte. 40 and Rte. 78 
in the urban Kansas City area.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 622 State: 155 Local: 0
Sec Cat: Systems Operations Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  782

Engineering: 5 55 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 722 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jackson
Route: Various
Job No.: 4P3268

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in the urban Kansas City district. Potential Design-Build project. $8,460,000 Statewide 
Transportation Alternatives funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 9,526 State: 2,381 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  11,927

Engineering: 20 10 15 642 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 0 11,219 0 0

FFOS: 0 0 10 8,450 0 0

Payments: 0 0 0 0 0 0

County: Jackson
Route: Various
Job No.: 4P3295B

Add Wrong Way, Do Not Enter and One Way Signing to various ramp locations, not 
including I-70 and I-29.  

Length: 0.00 MPO: Y
Fund Cat: Safety (Statewide) Fed: 524 State: 59 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  588

Engineering: 5 57 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 526 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jackson

Route: CST VIEW HIGH 
DR

Job No.: 4I3470

Payment to I-470 Western Gateway Transportation Development District to modify 
interchange configuration at I-470. $3,992,500 Cost Share funds. 

Length: 0.19 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 3,202 State: 801 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  4,008

Engineering: 5 0 2 8 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,500 1,493 0 0

FFOS: 0 0 2,500 1,493 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 152
Job No.: 4S3247

Pavement resurfacing from Rte. N to the east side of I-29.  

Length: 5.91 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,082 State: 1,020 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,125

Engineering: 23 20 25 125 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,932 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 273
Job No.: 4I3197

Bridge replacement over I-29 in Tracy. Project involves bridge A0108. 

Length: 0.37 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,508 State: 627 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,722

Engineering: 587 218 0 0 0 0

R/W: 0 20 0 0 0 0

Construction: 0 2,897 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Platte
Route: IS 29
Job No.: 4I3216

Pavement resurfacing from Platte County line to Rte. 273.  

Length: 10.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 6,628 State: 737 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: 490157 Let With: Future Cost:  0 Estimate Total:  7,425

Engineering: 60 50 155 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 7,160 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: IS 29
Job No.: 4I3291

Bridge replacement over 56th Street, 1.8 miles west of Rte. 169 near Riverside. Project 
involves twin bridges A1669. 

Length: 0.04 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,919 State: 437 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHFP
TIP #:  Let With: 4I3297 Future Cost:  0 Estimate Total:  4,666

Engineering: 310 286 380 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 3,680 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: IS 29
Job No.: 4I3297

Bridge replacement over Rte. AA, 0.8 mile west of Rte. 169 near Northmoor. Project 
involves bridge L0690. 

Length: 0.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,270 State: 475 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHFP
TIP #:  Let With: 4I3291 Future Cost:  0 Estimate Total:  5,265

Engineering: 520 502 523 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 3,710 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: IS 435
Job No.: 4I3333

Pavement resurfacing from Platte County line to I-29.  

Length: 11.58 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,123 State: 570 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,698

Engineering: 5 25 40 125 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,503 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 45
Job No.: 4I3086

Payment to Kansas City for interchange and outer road realignment at I-29.   

Length: 1.44 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,201 State: 300 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: 490134 Let With: Future Cost:  0 Estimate Total:  1,746

Engineering: 245 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Platte
Route: MO 45
Job No.: 4P3344

Pavement resurfacing from Moores Ferry Road to east of I-435.  

Length: 2.55 MPO: Y
Fund Cat: Taking Care Of System Fed: 587 State: 147 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  739

Engineering: 5 5 5 49 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 675 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: SP 45
Job No.: 4S3278

Pavement resurfacing from Rte. 92 to Rte. 45.  

Length: 2.35 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,194 State: 548 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4P3275 Future Cost:  0 Estimate Total:  2,802

Engineering: 60 125 170 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,447 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: IS 635
Job No.: 4I3331

Pavement resurfacing from I-29 to the Kansas State line.  

Length: 3.69 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,582 State: 399 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,986

Engineering: 5 40 40 125 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,776 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: US 69
Job No.: 4S3280

Pavement resurfacing from Klamm Road to North Denver Avenue.  

Length: 5.12 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,557 State: 639 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4S3281 Future Cost:  0 Estimate Total:  3,216

Engineering: 20 105 100 0 0 0

R/W: 0 20 0 0 0 0

Construction: 0 0 2,971 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 9
Job No.: 4S3202

Signalizing intersection and improving geometrics at Mattox Road and Rte. 9 in 
Riverside. $711,000 STBG-Urban and $150,000 city of Riverside funds. 

Length: 0.35 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,273 State: 168 Local: 150
Sec Cat: Systems Operations Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,927

Engineering: 326 95 0 0 0 0

R/W: 10 0 0 0 0 0

Construction: 0 1,496 0 0 0 0

FFOS: 0 861 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Platte
Route: MO 9
Job No.: 4S3223

Pavement resurfacing from Rte. FF to Rte. 45.  

Length: 1.51 MPO: Y
Fund Cat: Taking Care Of System AC-State: 691 State: 172 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  990

Engineering: 127 77 0 0 0 0

R/W: 0 24 0 0 0 0

Construction: 0 762 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 9
Job No.: 4S3252

Pavement resurfacing from Mattox Road to I-635 in Riverside.  

Length: 1.32 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,891 State: 473 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4S3261 Future Cost:  0 Estimate Total:  2,384

Engineering: 20 20 156 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,188 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 9
Job No.: 4S3254

Pavement resurfacing from NW Barry Road to Rte. 45.  

Length: 3.06 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,215 State: 303 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4S3336 Future Cost:  0 Estimate Total:  1,538

Engineering: 20 102 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,416 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 9
Job No.: 4S3257

Pavement resurfacing, pavement repair and guardrail repair from I-635 to Northwest 
Briarcliff Parkway ramps.  

Length: 1.25 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,049 State: 262 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 4S3259 Future Cost:  0 Estimate Total:  1,331

Engineering: 20 112 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,199 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: OR 9
Job No.: 4S3257B

Replace existing drainage structures on Tullison Road from Riverway to Northwest Plaza 
Road.  

Length: 0.17 MPO: Y
Fund Cat: Taking Care Of System AC-State: 142 State: 35 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  177

Engineering: 0 1 13 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 158 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Platte
Route: MO 9
Job No.: 4S3261

Pavement resurfacing from Route FF to Mattox Road.  

Length: 2.11 MPO: Y
Fund Cat: Taking Care Of System AC-State: 944 State: 236 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4S3252 Future Cost:  0 Estimate Total:  1,200

Engineering: 20 10 78 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,092 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 9
Job No.: 4S3391

Payment to Parkville for added sidewalks, bicycle/pedestrian trails, and for lighting and 
traffic signal improvements from Rte. 45 to Lakeview Drive. $1,734,500 Cost Share funds. 

Length: 0.68 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,394 State: 348 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  1,744

Engineering: 2 2 6 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,734 0 0 0

FFOS: 0 0 1,734 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 9
Job No.: 4S3476

Payment to City of Parkville to add intersection turn lanes and bicycle/pedestrian 
facilities from 7th Street to 4th Street. $400,000 Governor's Cost Share Program funds. 

Length: 0.11 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 330 State: 82 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  412

Engineering: 0 0 12 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 400 0 0 0

FFOS: 0 0 400 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 92
Job No.: 4I3200

Realignment of ramps, grading, drainage, signing, bike and pedestrian facilities and 
traffic signal upgrade at I-29 in Platte City. Project involves bridge A4170. $1,896,000 city 
of Platte City, $1,725,000 STG Urban and $973,000 Cost Share funds. 

Length: 0.33 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 3,269 State: 134 Local: 1,323
Sec Cat: System Expansion Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,101

Engineering: 375 200 470 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,056 0 0 0

FFOS: 0 0 3,938 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 92
Job No.: 4P3275

Add roundabout at intersection of Rte. 45 Spur.  

Length: 0.40 MPO: Y
Fund Cat: Safety Fed: 2,185 State: 243 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: 4S3278 Future Cost:  0 Estimate Total:  2,678

Engineering: 250 120 241 0 0 0

R/W: 0 0 31 0 0 0

Construction: 0 0 2,036 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 22 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Platte
Route: MO 92
Job No.: 4P3276

Pavement resurfacing from Missouri River to Rte. 273.  

Length: 8.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,215 State: 554 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,785

Engineering: 16 225 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,544 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 92
Job No.: 4P3329

Payment to KDOT for bridge rehabilitation at Leavenworth (Missouri River bridge on 
Rte. 92). Project involves twin bridges K0941. 

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,204 State: 800 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,005

Engineering: 1 1 1 1 1 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 4,000 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: MO 92
Job No.: 4P3393

Payment to KDOT for short-term deck and lighting repair at Centennial Bridge at 
Leavenworth (Missouri River bridge on Rte. 92). Project involves twin bridges K0941. 

Length: 0.20 MPO: Y
Fund Cat: Taking Care Of System Fed: 202 State: 50 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  252

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 250 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT D
Job No.: 4S3294

Signal coordination at various locations on Rte. 12, Rte. 92 and Rte. D. $615,000 
Congestion Mitigation and Air Quality Improvement Program (CMAQ) Funds. 

Length: 6.47 MPO: Y
Fund Cat: Taking Care Of System Fed: 803 State: 201 Local: 0
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,029

Engineering: 25 85 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 918 0 0 0 0

FFOS: 0 615 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT FF
Job No.: 4S3290

Bridge replacement 2.1 miles west of Rte. 9 in Parkville and 0.1 mile east of Union Chapel 
Road. Project involves bridge A0533. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 759 State: 190 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  978

Engineering: 29 30 255 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 663 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 23 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Platte
Route: RT H
Job No.: 4S3368

Pavement resurfacing from Rte. 371 in Dearborn to Rte. 45 in Weston.  

Length: 10.36 MPO: Y
Fund Cat: Taking Care Of System AC-State: 722 State: 180 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 4P3355, 4S3363, 4S3358, 4S3354, 4S3370, 
4S3371 Future Cost:  0 Estimate Total:  907

Engineering: 5 75 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 827 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT H
Job No.: 4S3370

Pavement resurfacing from Rte. 371 to I-29 near Dearborn.  

Length: 0.84 MPO: Y
Fund Cat: Taking Care Of System AC-State: 117 State: 30 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 4P3355, 4S3363, 4S3358, 4S3354, 4S3371, 
4S3368 Future Cost:  0 Estimate Total:  152

Engineering: 5 13 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 133 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT JJ
Job No.: 4S3358

Pavement resurfacing from Rock Street to Rte. 45 in Weston.  

Length: 2.11 MPO: Y
Fund Cat: Taking Care Of System AC-State: 354 State: 87 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 4P3355, 4S3363, 4S3354, 4S3370, 4S3371, 
4S3368 Future Cost:  0 Estimate Total:  446

Engineering: 5 48 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 392 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT K
Job No.: 4P3355

Pavement resurfacing from Rte. 45 to Rte. 152 in Kansas City.  

Length: 1.98 MPO: Y
Fund Cat: Taking Care Of System AC-State: 336 State: 84 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 4S3363, 4S3358, 4S3354, 4S3370, 4S3371, 
4S3368 Future Cost:  0 Estimate Total:  425

Engineering: 5 46 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 374 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte

Route: CST N PLATTE 
PURCHASE DR

Job No.: 4S3477

Reconstruct Rte. 152 and Platte Purchase interchange. $459,068 Cost Share funds and 
$5,006,414 Tax Increment Financing Commission funds. 

Length: 0.12 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,513 State: 223 Local: 5,006
Sec Cat: System Expansion Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,742

Engineering: 0 100 1,013 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 5,628 0 0 0

FFOS: 0 0 5,465 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 24 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Platte

Route: CST N PLATTE 
PURCHASE DR

Job No.: 4S3477Z

Payback to Tax Increment Financing Commission of Kansas City to reconstruct Rte. 152 
and Platte Purchase Interchange. $2,273,673 Cost Share funds. 

Length: 0.12 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,820 State: 455 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  2,275

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 2,274 0 0

Payments: 0 0 0 2,274 0 0

County: Platte
Route: RT P
Job No.: 4S3371

Pavement resurfacing from Rte. H to Rte. 45 in Weston.  

Length: 7.25 MPO: Y
Fund Cat: Taking Care Of System AC-State: 530 State: 132 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 4S3363, 4P3355, 4S3358, 4S3354, 4S3370, 
4S3368 Future Cost:  0 Estimate Total:  667

Engineering: 5 56 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 605 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte

Route: CST PRAIRIE VIEW 
RD

Job No.: 4S3336

Pavement resurfacing from Rte. 9 to south of 56th Street.  

Length: 4.36 MPO: Y
Fund Cat: Taking Care Of System AC-State: 545 State: 136 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 4S3254 Future Cost:  0 Estimate Total:  686

Engineering: 5 61 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 619 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT U
Job No.: 4S3354

Pavement resurfacing from Rte. 371 to I-29.  

Length: 0.92 MPO: Y
Fund Cat: Taking Care Of System AC-State: 143 State: 35 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 4S3363, 4P3355, 4S3358, 4S3371, 4S3370, 
4S3368 Future Cost:  0 Estimate Total:  183

Engineering: 5 31 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 146 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Platte
Route: RT Y
Job No.: 4S3363

Pavement resurfacing from Buchanan County line to Rte. Z in Dearborn.  

Length: 0.80 MPO: Y
Fund Cat: Taking Care Of System AC-State: 145 State: 36 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 4P3355, 4S3358, 4S3354, 4S3371, 4S3370, 
4S3368 Future Cost:  0 Estimate Total:  186

Engineering: 5 21 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 160 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 25 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 0I3006F

Job Order Contracting for asphalt pavement repair at various interstate locations in the 
urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 913 State: 102 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,015

Engineering: 0 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0I3006G

Job Order Contracting for concrete pavement repair at various interstate locations in the 
urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 940 State: 105 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,045

Engineering: 0 0 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,030 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0I3007F

Job Order Contracting for asphalt pavement repair at various interstate locations in the 
urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 940 State: 105 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  1,045

Engineering: 0 0 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,030 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0I3007G

Job Order Contracting for concrete pavement repair at various interstate locations in the 
urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 940 State: 105 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  1,045

Engineering: 0 0 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,030 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3150

Job Order Contracting for lighting repair at various locations in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 947 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: State
TIP #: 990262 Let With: Future Cost:  0 Estimate Total:  970

Engineering: 23 5 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 927 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 26 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 4I3155

Job Order Contracting for guard cable and guardrail repair at various locations in the 
urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,696 State: 674 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #: 990264 Let With: Future Cost:  0 Estimate Total:  3,380

Engineering: 10 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,355 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3172

Job Order Contracting for guard cable and guardrail repair at various locations in the 
urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,913 State: 728 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: 990266 Let With: Future Cost:  0 Estimate Total:  3,641

Engineering: 0 5 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,621 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3175

Job Order Contracting for bridge repair at various locations in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,212 State: 303 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #: 990269 Let With: Future Cost:  0 Estimate Total:  1,515

Engineering: 0 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3176

Job Order Contracting for bridge repairs at various locations in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,332 State: 333 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: 990270 Let With: Future Cost:  0 Estimate Total:  1,665

Engineering: 0 0 120 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,545 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3192

On-call work zone enforcement at various locations in the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 154 State: 17 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: 990272 Let With: Future Cost:  0 Estimate Total:  171

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 170 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 27 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 4I3193

On-call work zone enforcement at various locations in the urban Kansas City District. 
$162,000 Open Container funds. 

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 154 State: 17 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: 990273 Let With: Future Cost:  0 Estimate Total:  171

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 162 0 0 0

Payments: 0 0 170 0 0 0

County: Various
Route: Various
Job No.: 4I3236

On-call work zone enforcement at various locations in the urban Kansas City District. 
$170,000 Open Container funds. 

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 154 State: 17 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  171

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 170 0 0

Payments: 0 0 0 170 0 0

County: Various
Route: Various
Job No.: 4I3239

Job Order Contracting for lighting repair at various location in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,215 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,220

Engineering: 5 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3240

Job Order Contracting for bridge repairs at various locations in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 886 State: 221 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,107

Engineering: 0 5 5 15 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,082 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3269

Job Order Contracting for fence repair at various locations in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 115 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  119

Engineering: 4 15 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 100 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 28 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 4I3270

Job Order Contracting for fence repair at various locations in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 131 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  135

Engineering: 4 5 5 15 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 106 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3382

Add Wrong Way, Do Not Enter and One Way signing at various interchange locations in 
the urban Kansas City District, not including Jackson County.  

Length: 0.00 MPO: Y
Fund Cat: Safety (Statewide) Fed: 1,027 State: 114 Local: 0
Sec Cat: Safety Awd Date: Summer 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,151

Engineering: 10 70 125 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 946 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4I3396

Replace reflective signs at various locations in the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 464 State: 116 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  580

Engineering: 0 10 45 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 525 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3060

Job Order Contracting for asphalt pavement repair at various locations on major and 
interstate routes in the urban Kansas City District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,555 State: 639 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: 990221 Let With: Future Cost:  0 Estimate Total:  3,195

Engineering: 1 0 7 4 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,183 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3061

Job Order Contracting for concrete pavement repair at various major route locations in 
the urban Kansas City District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 428 State: 107 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: 990222 Let With: Future Cost:  0 Estimate Total:  536

Engineering: 1 0 1 4 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 530 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 29 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 4P3117

Job Order Contracting for fence repair at various locations in the urban Kansas City 
District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 116 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  123

Engineering: 7 2 9 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 105 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3184

Job Order Contracting for asphalt pavement repair at various major route locations in 
the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 832 State: 208 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,041

Engineering: 1 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3185

Job Order Contracting for asphalt pavement repairs at various major route locations in 
the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 857 State: 214 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,071

Engineering: 0 1 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,030 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3187

Job Order Contracting for concrete pavement repair at various major route locations in 
the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 440 State: 110 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  552

Engineering: 2 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3188

Job Order Contracting for concrete pavement repair at various major route locations in 
the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 454 State: 113 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  567

Engineering: 0 2 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 525 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 30 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 4P3266

Bridge rehabilitation at various locations throughout the urban Kansas City district. 
Project involves around 21 bridges. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,596 State: 899 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,655

Engineering: 160 494 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 4,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3271

Job Order Contracting for lighting repair at various locations in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,033 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  1,043

Engineering: 10 5 5 68 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 955 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3381

Replace reflective signs at various locations in the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 890 State: 222 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,122

Engineering: 10 91 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 1,020 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3402

Replace reflective signs at various locations in the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 536 State: 134 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  670

Engineering: 0 15 45 80 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 530 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4P3403

Signal interconnect at various locations in the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,034 State: 259 Local: 0
Sec Cat: Systems Operations Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,293

Engineering: 0 15 15 149 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,114 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 31 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 4Q3158

Emergency response operations and staffing in the urban Kansas City District. These 
funds will be transferred to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,309 State: 327 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,636

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 1,635 0 0 0 0

County: Various
Route: Various
Job No.: 4Q3159

Emergency response operations and staffing in the urban Kansas City District. These 
funds will be transferred to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,309 State: 327 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,636

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 1,635 0 0 0

County: Various
Route: Various
Job No.: 4Q3161

ITS operations, staffing, and equipment for the KC Scout Intelligent Transportation 
System at the Transportation Management Center (TMC) building. Payment transfer 
$2.876 million to Scouts District Office budget, $1.935 million from KDOT. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,877 State: 0 Local: 1,935
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,812

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 1,935 0 0 0 0

Payments: 0 4,811 0 0 0 0

County: Various
Route: Various
Job No.: 4Q3162

ITS operations, staffing, and equipment for the KC Scout Intelligent Transportation 
System at the Transportation Management Center (TMC) building. Payment transfer 
$2.511 million to MoDOT's operations budget, $2.300 million from KDOT. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,512 State: 0 Local: 2,300
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,812

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 2,300 0 0 0

Payments: 0 0 4,811 0 0 0

County: Various
Route: Various
Job No.: 4Q3237

ITS operations, staffing, and equipment for the KC Scout Intelligent Transportation 
System at the Transportation Management Center (TMC) building. Payment transfer 
$2.876 million to MoDOT's operations budget, $1.935 million from KDOT. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,877 State: 0 Local: 1,935
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  4,812

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 1,935 0 0

Payments: 0 0 0 4,811 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 32 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 4Q3238

Emergency response operations and staffing in the urban Kansas City District. These 
funds will be transferred to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,309 State: 327 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,636

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 1,635 0 0

County: Various
Route: Various
Job No.: 4Q3397

ITS asset management and device replacements at various locations in the urban Kansas 
City District.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,690 State: 422 Local: 0
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,112

Engineering: 0 112 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,000 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4S3383B

Bridge rehabilitation in various locations in the urban Kansas City District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,160 State: 540 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  2,700

Engineering: 0 5 5 168 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,522 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 4S3469

Pavement improvements at various minor route locations in the urban Kansas City 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,612 State: 900 Local: 0
Sec Cat: Preventive Maint Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  4,512

Engineering: 0 2 2 2 2 2

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 4,502

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800S

Payback beginning in SFY 2008 for Safe and Sound bridges in urban Kansas City 
District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 19,335 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: 990107 Let With: Future Cost:  25,001 - 
50,000 Estimate Total:  53,523

Engineering: 0 0 0 0 0 0

R/W: 61 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 61 0 0 0 0 0

Payments: 34,127 3,867 3,867 3,867 3,867 3,867

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 33 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 61 12,061 182,692 30,349 0 0
Total R/W: 188 1,416 20,866 2,734 0 0

Total Construction: 0 115,300 402,039 78,565 33,416 33,765
Paybacks: 34,127 10,483 14,055 15,975 3,867 3,867
Sub-Total: 34,315 127,199 436,960 97,274 37,283 37,632

Total Engineering: 18,266 10,797 25,239 5,457 1,804 7
Grand Total: 52,581 137,996 462,199 102,731 39,087 37,639

2020 2021 2022 2023 2024
State 32,800 47,601 21,263 10,669 10,621

AC-State 27,529 39,089 31,596 2 3,604
Local 4,159 98,050 3,615 0 0

Sub-total State 64,488 184,740 56,474 10,671 14,225

Federal
Sub-total Federal 73,508 277,459 46,257 28,416 23,414

Grand Total 137,996 462,199 102,731 39,087 37,639

Project Count:  165

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Kansas City         TMA Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 61 12,061 182,692 30,349 0 0
Total R/W: 188 1,416 20,866 2,734 0 0

Total Construction: 0 115,300 402,039 78,565 33,416 33,765
Paybacks: 34,127 10,483 14,055 15,975 3,867 3,867
Sub-Total: 34,315 127,199 436,960 97,274 37,283 37,632

Total Engineering: 18,266 10,797 25,239 5,457 1,804 7
Grand Total: 52,581 137,996 462,199 102,731 39,087 37,639

2020 2021 2022 2023 2024
State 32,800 47,601 21,263 10,669 10,621

AC-State 27,529 39,089 31,596 2 3,604
Local 4,159 98,050 3,615 0 0

Sub-total State 64,488 184,740 56,474 10,671 14,225

Federal
Sub-total Federal 73,508 277,459 46,257 28,416 23,414

Grand Total 137,996 462,199 102,731 39,087 37,639

Project Count:  165

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Kansas City         TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Boone
Route: US 63
Job No.: 5P3195

Intersection safety improvements at various locations including Callaway County.  

Length: 18.31 MPO: Y
Fund Cat: Safety Fed: 6,437 State: 715 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,173

Engineering: 21 400 1,479 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 5,263 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: US 63
Job No.: 5P3409

Pavement improvements from Rte. B to Rte. 54 and high friction surface treatment on 
various curves.  

Length: 30.86 MPO: Y
Fund Cat: Taking Care Of System AC-State: 13,651 State: 3,413 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  17,064

Engineering: 0 5 45 1,159 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 15,855 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: IS 70
Job No.: 5I3366

Bridge improvements over Perche Creek. Project involves bridges A0095 and G0519. 

Length: 0.01 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,366 State: 264 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHFP
TIP #:  Let With: 5I3365 Future Cost:  0 Estimate Total:  2,692

Engineering: 62 78 224 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,328 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: IS 70
Job No.: 5I3413

Bridge improvements over Little Cedar Creek and Cedar Creek. Project involves bridges 
L0948 and L0949. 

Length: 0.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,080 State: 270 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,350

Engineering: 0 34 30 155 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,131 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: OR 70
Job No.: 5S3253

Bridge replacement over Little Cedar Creek. Project involves bridge N0974. 

Length: 0.09 MPO: Y
Fund Cat: Taking Care Of System Fed: 797 State: 199 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,066

Engineering: 70 30 60 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 896 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Boone
Route: OR 70
Job No.: 5S3304

Payment to Columbia for roundabout construction at Keene St. and I-70 Drive southeast. 
$316,120 Cost Share program. 

Length: 0.10 MPO: Y
Fund Cat: Safety AC-State: 290 State: 33 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  326

Engineering: 3 1 6 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 316 0 0 0

Payments: 0 0 316 0 0 0

County: Boone
Route: MO 740
Job No.: 5S3318

Pavement resurfacing from Rte. 63 to I-70 and Rte. E from I-70 to Blackfoot Road.  

Length: 7.24 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,267 State: 1,067 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,359

Engineering: 25 14 563 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 4,752 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: RT A
Job No.: 5S3388

Pavement improvements from Rte. 63 to the end of state maintenance.  

Length: 4.30 MPO: N
Fund Cat: Taking Care Of System AC-State: 279 State: 70 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3232, 5S3319 Future Cost:  0 Estimate Total:  349

Engineering: 0 4 26 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 319 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: RT HH
Job No.: 5S3249

Bridge rehabilitation over Hinkson Creek. Project involves bridge N0852. 

Length: 0.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 646 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  682

Engineering: 31 82 0 0 0 0

R/W: 5 0 0 0 0 0

Construction: 0 564 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: RT J
Job No.: 5S3319

Pavement resurfacing and add rumblestripes from Rte. 124 to Rte. O, Rte. O from Rte. J 
to the end of state maintenance and Rte. UU from Rte. O to I-70 eastbound ramp.   

Length: 23.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,820 State: 1,206 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3232, 5S3388 Future Cost:  0 Estimate Total:  6,126

Engineering: 100 323 634 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 5,059 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Boone
Route: RT K
Job No.: 5S3360

Payment to Columbia for roundabout construction at Sinclair Road and Old Plank Road. 
$608,187 Cost Share funds. 

Length: 0.12 MPO: Y
Fund Cat: Safety Fed: 558 State: 62 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  623

Engineering: 3 2 10 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 608 0 0 0

Payments: 0 0 608 0 0 0

County: Boone
Route: RT M
Job No.: 5S3232

Pavement resurfacing from west of Rte. 63 to Rte. DD and on Rte. B and Rte. 124 in 
Hallsville.   

Length: 2.28 MPO: N
Fund Cat: Taking Care Of System AC-State: 516 State: 129 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3388, 5S3319 Future Cost:  0 Estimate Total:  650

Engineering: 5 212 29 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 404 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: RT M
Job No.: 5S3378

Add roundabout at Henry Clay Boulevard. $948,000 Cost Share and $927,000 city of 
Ashland funds. 

Length: 0.05 MPO: N
Fund Cat: Safety AC-State: 966 State: 139 Local: 927
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,033

Engineering: 1 30 88 0 0 0

R/W: 0 575 0 0 0 0

Construction: 0 0 1,339 0 0 0

FFOS: 0 575 1,300 0 0 0

Payments: 0 0 0 0 0 0

County: Boone
Route: Various
Job No.: 5P3427

Fiber interconnect at various locations on various routes in Columbia.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,390 State: 597 Local: 0
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,987

Engineering: 0 802 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 2,180 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: US 54
Job No.: 5P3401

Pavement improvements from Audrain County line to County Road 143.  

Length: 7.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,917 State: 729 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,646

Engineering: 0 1 40 262 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,343 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Callaway
Route: IS 70
Job No.: 5I3137

Pavement resurfacing from the bridge over Cedar Creek to east of Rte. 54.  

Length: 11.50 MPO: N
Fund Cat: Taking Care Of System Fed: 6,150 State: 685 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,861

Engineering: 26 25 473 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 6,337 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: IS 70
Job No.: 5I3365

Bridge improvements over Auxvasse Creek, east of Kingdom City. Project involves bridge 
A0096. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 1,743 State: 194 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHFP
TIP #:  Let With: 5I3366 Future Cost:  0 Estimate Total:  1,963

Engineering: 26 50 192 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,695 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: RT AE
Job No.: 5S3261

Bridge deck sealing over Rte. 54. Includes Rte. 94 over Little Tavern Creek in Callaway 
County and West Main Street over Rte. 54/Rte. 63 in Cole County. Project involves 
bridges A3451, A4265 and A4662. 

Length: 0.12 MPO: Y
Fund Cat: Taking Care Of System Fed: 668 State: 168 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  948

Engineering: 112 108 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 728 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: RT BB
Job No.: 5S3245

Pavement resurfacing from Rte. 54 to Rte. AA.  

Length: 12.57 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,056 State: 265 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5M0290 Future Cost:  0 Estimate Total:  1,332

Engineering: 11 117 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,204 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: RT D
Job No.: 5S3234

Bridge replacement over I-70. Project involves bridge A0027. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 2,883 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,983

Engineering: 100 763 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 2,110 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Callaway
Route: RT D
Job No.: 5S3317

Pavement and guardrail improvements and add rumblestripes from I-70 to Rte. 94. 
$1,857,000 Open Container funds. 

Length: 18.36 MPO: N
Fund Cat: Taking Care Of System Fed: 3,071 State: 767 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,863

Engineering: 25 50 146 400 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 3,232 0 0

FFOS: 0 0 0 1,857 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: RT F
Job No.: 5S3504

Bridge repair over Rte. 54. Project involves bridge A2296 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 217 State: 55 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  272

Engineering: 0 0 39 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 233 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: RT O
Job No.: 5S3367

Bridge rehabilitation over Auxvasse Creek, 6 miles southeast of Fulton. Project involves 
bridge A1960. 

Length: 0.32 MPO: N
Fund Cat: Taking Care Of System Fed: 986 State: 247 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,303

Engineering: 70 60 94 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,079 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Callaway
Route: RT UU
Job No.: 5S3324

Pavement resurfacing and add rumblestripes from Rte. O to Rte. JJ includes pavement 
resurfacing on Rte. JJ from I-70 to Rte. UU. $247,000 Open Container funds. 

Length: 12.88 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,436 State: 358 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,797

Engineering: 3 70 216 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 1,507 0 0 0

FFOS: 0 0 247 0 0 0

Payments: 0 0 0 0 0 0

County: Camden
Route: US 54
Job No.: 5P3270

Bridge rehabilitation over the Lake of the Ozarks. Project involves bridge J0832. 

Length: 0.37 MPO: N
Fund Cat: Taking Care Of System Fed: 873 State: 218 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,101

Engineering: 10 65 154 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 872 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Camden
Route: MO 7
Job No.: 5P3325

Pavement
improvements
from
Rte.
5
to
Rte.
AA
in
Benton
County.


  

Length: 15.83 MPO: N
Fund Cat: Taking Care Of System Fed: 1,931 State: 482 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  2,414

Engineering: 1 1 1 1 15 172

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 2,223

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Camden
Route: RT D
Job No.: 5S3262

Bridge rehabilitation over Minnow Brook Creek. Project involves bridge A1905. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 558 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: 5S3263 Future Cost:  0 Estimate Total:  858

Engineering: 300 72 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 476 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Camden
Route: RT D
Job No.: 5S3336

Pavement improvements from Rte. 54 to Rte. E, on Rte. J from Rte. 7 to Rte. 54 and on 
Rte. AA from Maritime Road to Rte. 54. Add rumblestripes on Rte. D.   

Length: 16.45 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,630 State: 408 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3438 Future Cost:  0 Estimate Total:  2,043

Engineering: 5 9 82 224 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 1,713 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Camden
Route: RT J
Job No.: 5S3321

Bridge removal over the Niangua River. Project involves bridge S0391. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 200 State: 50 Local: 0
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  256

Engineering: 6 3 32 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 215 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 50
Job No.: 5P2190

Bridge preventive maintenance and upgrade guardrail over Osage River, 0.3 mile west of 
the Rte. 63 junction. Project involves bridge A5552. 

Length: 0.21 MPO: Y
Fund Cat: Taking Care Of System Fed: 455 State: 113 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5P3442, 5P3449 Future Cost:  0 Estimate Total:  569

Engineering: 1 20 80 126 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 342 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cole
Route: US 50
Job No.: 5P3333

Pavement resurfacing from east of West Truman Boulevard to east of Kaylor Bridge 
Road and on eastbound lanes from east of Rte. M to east of Stoney Gap Road.  

Length: 7.14 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,790 State: 697 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,497

Engineering: 10 14 241 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,232 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 54
Job No.: 5P3121

Pavement resurfacing and upgrade guardrail from Rte. E to near Stadium Boulevard in 
Jefferson City.  

Length: 11.24 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,565 State: 1,391 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #: 2016-08 Let With: 5P3371, 5P3128 Future Cost:  0 Estimate Total:  7,073

Engineering: 117 618 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 6,338 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 54
Job No.: 5P3128

Pavement resurfacing and upgrade guardrail from Miller County line to Rte. E.  

Length: 7.04 MPO: N
Fund Cat: Taking Care Of System Fed: 2,503 State: 625 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5P3121, 5P3371 Future Cost:  0 Estimate Total:  3,180

Engineering: 52 278 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,850 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 54
Job No.: 5P3337

Bridge improvements over Missouri River. Project involves bridges A4497 and L0550. 

Length: 0.35 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,080 State: 1,020 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,356

Engineering: 256 180 492 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,428 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: US 54
Job No.: 5P3371

Add guard cable from Rte. AA in Miller County to near Stadium Boulevard in Jefferson 
City.  

Length: 18.70 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,605 State: 651 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5P3121, 5P3128 Future Cost:  0 Estimate Total:  3,276

Engineering: 20 549 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,707 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 7 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cole
Route: RT A
Job No.: 5S3334

Bridge improvements over Moreau Creek. Project involves bridge R0235. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 541 State: 136 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3273 Future Cost:  0 Estimate Total:  682

Engineering: 5 10 14 58 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 595 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: RT H
Job No.: 5S3229

Bridge rehabilitation and add guardrail over Bois Brule Creek. Project involves bridge 
R0250. 

Length: 0.28 MPO: N
Fund Cat: Taking Care Of System Fed: 602 State: 150 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  816

Engineering: 64 90 107 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 554 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: RT M
Job No.: 5S3230

Pavement resurfacing and add rumblestripes from Rte. B to Rte. 50 and on Rte. E from 
Rte. 54 to Rte. B. $326,000 Open Container funds. 

Length: 13.81 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,030 State: 757 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,857

Engineering: 70 637 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 3,140 0 0 0 0

FFOS: 0 326 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cole
Route: RT U
Job No.: 5S3386

Pavement and guardrail improvements from Lookout Trail in Centertown to Rte. C. 
Includes


Rte. Y from Rte. M in Taos to Big Meadows Road, Rte. W from Rte. B in Wardsville to 
the end of state maintenance and Rte. J from Rte. 50 to the end of state maintenance.  

Length: 19.48 MPO: N
Fund Cat: Taking Care Of System AC-State: 540 State: 135 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  675

Engineering: 0 5 54 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 616 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: MO 135
Job No.: 5P3237

Pavement resurfacing and add rumblestripes from I-70 to Rte. 50.   

Length: 26.20 MPO: N
Fund Cat: Taking Care Of System Fed: 4,428 State: 1,107 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,785

Engineering: 250 691 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 4,834 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 8 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cooper
Route: US 40
Job No.: 5P3338

Bridge improvements over Missouri River in Boonville. Project involves bridge A4574. 

Length: 0.58 MPO: N
Fund Cat: Taking Care Of System Fed: 1,307 State: 327 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,636

Engineering: 2 80 125 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,429 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 0I3005Z

Job Order Contracting for concrete pavement repair in Cooper, Boone and Callaway 
Counties.  

Length: 78.02 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 245 State: 28 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  273

Engineering: 0 23 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 0I3007Z

Job Order Contracting for concrete pavement repair in Cooper, Boone and Callaway 
Counties.  

Length: 78.02 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 252 State: 29 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  281

Engineering: 0 0 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 5I3252

Pavement improvements from Saline County line to 0.4 mile west of Boone County line.  

Length: 27.58 MPO: N
Fund Cat: Taking Care Of System Fed: 18,396 State: 2,045 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  20,539

Engineering: 98 5 70 1,378 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 18,988 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 5I3358

Bridge replacement over the Missouri River near Rocheport. Design-Build. Project 
involves bridge L0962. $78.4M INFRA Grant, $58.75M State Infrastructure Bank, 
$36.559M Cost Share, $2M Columbia, $2M Boone County, $100,000 Boonville and 
$100,000 Cooper County. 

Length: 4.80 MPO: N
Fund Cat: Taking Care Of System Fed:200,598 State: 45,950 Local: 4,200
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  254,017

Engineering: 3,269 1,000 578 4,231 0 0

R/W: 0 0 1,545 0 0 0

Construction: 0 0 0 243,394 0 0

FFOS: 0 0 0 177,909 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 9 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cooper
Route: IS 70
Job No.: 5I3358Z

Payback for MTFC loan to construct new Missouri River bridge at Rocheport. Total cost 
of $60,739,000 with payments from SFY 2024 to SFY 2030. 

Length: 4.80 MPO: N
Fund Cat: Taking Care Of System AC-State: 7,809 State: 868 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHFP

TIP #: Let With: Future Cost:  50,001 - 
75,000 Estimate Total:  8,677

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 8,677

County: Cooper
Route: IS 70
Job No.: 5I3400

Bridge improvements over Chouteau Creek. Project involves bridge A5118 and A5119. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 246 State: 62 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  308

Engineering: 0 5 5 25 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 273 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: IS 70
Job No.: 5I3423

Pavement repair at various locations from Saline County line to Montgomery County line.  

Length: 78.03 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,408 State: 379 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,787

Engineering: 0 60 360 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,367 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: MO 98
Job No.: 5S3389

Pavement resurfacing from Rte. 87 to the end of state maintenance.   

Length: 8.38 MPO: N
Fund Cat: Taking Care Of System AC-State: 506 State: 126 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  632

Engineering: 0 56 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 576 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: RT B
Job No.: 5S3316

Pavement preservation treatment from Rte. U to Rte. 50 in Tipton, in Howard County on 
Rte. W from Rte. A to Rte. 240 and Rte. EE from Rte. A to Rte. J.  

Length: 36.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,037 State: 259 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,321

Engineering: 25 8 97 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 0 1,190 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 10 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cooper
Route: RT DD
Job No.: 5S3260

Bridge replacement over Flat Creek. Project involves bridge P0227. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 807 State: 201 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3251 Future Cost:  0 Estimate Total:  1,108

Engineering: 100 167 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 840 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cooper
Route: RT K
Job No.: 5S3251

Bridge rehabilitation over Blackwater River. Project involves bridge A1382. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 871 State: 218 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3260 Future Cost:  0 Estimate Total:  1,149

Engineering: 60 149 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 939 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: MO 19
Job No.: 5S3278

Pavement preservation treatment from Rte. 68 to Rte. 49.   

Length: 23.32 MPO: N
Fund Cat: Taking Care Of System AC-State: 564 State: 141 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3383 Future Cost:  0 Estimate Total:  710

Engineering: 5 62 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 643 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: MO 49
Job No.: 5P3241

Bridge replacement over Dry Fork Creek. Project involves bridge S0421. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,058 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,158

Engineering: 100 175 0 0 0 0

R/W: 0 15 0 0 0 0

Construction: 0 868 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: RT BB
Job No.: 5S3394

Pavement improvements from Rte. 8 to the end of state maintenance, Rte. UU from I-44 
south outer road to the end of state maintenance, I-44 south outer road from Rte. ZZ to 
the Crawford County line, and Rte. KK in Phelps County from Rte. 8 to the Crawford 
County line.  

Length: 17.71 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,610 State: 402 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3340 Future Cost:  0 Estimate Total:  2,012

Engineering: 0 1 21 158 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 1,822 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 11 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Crawford
Route: RT C
Job No.: 5S3265

Bridge replacement over Little Bourbeuse River. Project involves bridge S0364. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 995 State: 249 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,299

Engineering: 55 100 224 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 899 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: RT C
Job No.: 5S3346

Pavement improvements from Rte. 19 to I-44. Includes adding rumblestripes from Rte. P 
to I-44.  

Length: 12.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,650 State: 413 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,064

Engineering: 1 1 28 148 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 0 1,865 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: RT CC
Job No.: 5S3289

Bridge rehabilitation over Brush Creek. Project involves bridge R0275. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 838 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  894

Engineering: 56 152 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 686 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: RT F
Job No.: 5P3347

Pavement improvements from I-44 to Rte. 19, Rte. CC from Rte. 19 to Rte. C and Rte. 68 
from Rte. 63 to 0.5 mile west of I-44.  

Length: 29.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 642 State: 161 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  806

Engineering: 3 1 5 69 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 728 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Crawford
Route: RT N
Job No.: 5S3395

Pavement resurfacing and add rumblestripes from Rte. J to Rte. 185.  

Length: 18.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,448 State: 863 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 6S3517, 5S3290 Future Cost:  0 Estimate Total:  4,311

Engineering: 0 60 707 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 3,523 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 12 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Crawford
Route: RT WW
Job No.: 5S3340

Pavement improvements from I-44 to end of state maintenance and on Rte. FF from I-44 
to end of state maintenance.  

Length: 8.56 MPO: Y
Fund Cat: Taking Care Of System AC-State: 614 State: 153 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3394 Future Cost:  0 Estimate Total:  769

Engineering: 2 1 5 59 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 702 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dent
Route: RT F
Job No.: 5S3277

Pavement improvements from Rte. 32 to Rte. E.  

Length: 6.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 380 State: 95 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3393, 5P3236 Future Cost:  0 Estimate Total:  480

Engineering: 5 4 36 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 435 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dent
Route: RT FF
Job No.: 5S3281

Bridge replacement over Norman Creek. Project involves bridge P0290. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 621 State: 156 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  790

Engineering: 13 50 123 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 594 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gasconade
Route: MO 100
Job No.: 5S3284

Bridge improvements over Gasconade River. Project involves bridges A4735, A1411 and 
A2550. 

Length: 0.59 MPO: N
Fund Cat: Taking Care Of System Fed: 2,237 State: 559 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,998

Engineering: 202 40 80 222 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,454 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gasconade
Route: MO 19
Job No.: 5P3293

Pavement preservation treatment from Rte. 50 near Drake to Rte. H in Hermann.  

Length: 17.98 MPO: N
Fund Cat: Taking Care Of System AC-State: 408 State: 102 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  516

Engineering: 6 45 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 465 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 13 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Gasconade
Route: MO 19
Job No.: 5P3387

Pavement improvements and upgrade guardrail from Missouri River bridge to 0.1 mile 
south of Rte. H and on Rte. 100 from Rte. 19 to 0.3 mile east of Reserve Street.  

Length: 1.90 MPO: N
Fund Cat: Taking Care Of System AC-State: 938 State: 235 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,173

Engineering: 0 12 88 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 1,063 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gasconade
Route: RT A
Job No.: 5S3242

Bridge replacement over Third Creek. Project involves bridge X0525. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 1,014 State: 253 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3250 Future Cost:  0 Estimate Total:  1,542

Engineering: 275 305 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 952 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Gasconade
Route: RT A
Job No.: 5S3351

Pavement preservation treatment and add guardrail from Rte. 50 to Rte. 28 and Rte. Y 
from Rte. A to Rte. 28. $1,106 FY2009 Appropriations Bill Earmark Demo ID MO221. 

Length: 21.90 MPO: N
Fund Cat: Taking Care Of System AC-State: 572 State: 142 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3342 Future Cost:  0 Estimate Total:  715

Engineering: 1 7 57 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 0 649 0 0 0

FFOS: 0 0 1 0 0 0

Payments: 0 0 0 0 0 0

County: Gasconade
Route: RT B
Job No.: 5S3384

Pavement improvements and add rumblestripes from Rte. 28 to Rte. 68. $1,773,000 Open 
Container funds. 

Length: 22.37 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,060 State: 1,015 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3380 Future Cost:  0 Estimate Total:  5,075

Engineering: 0 220 593 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 4,252 0 0 0

FFOS: 0 0 1,773 0 0 0

Payments: 0 0 0 0 0 0

County: Gasconade
Route: RT J
Job No.: 5S3176

Bridge improvements over First Creek. Project involves bridge X0417. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 690 State: 172 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  994

Engineering: 132 25 115 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 712 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 14 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Gasconade
Route: RT T
Job No.: 5S3342

Pavement preservation treatment and upgrade guardrail from Rte. 50 to end of state 
maintenance and Rte. V from Rte. 19 to Rte. T.  

Length: 17.44 MPO: N
Fund Cat: Taking Care Of System AC-State: 524 State: 131 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3351 Future Cost:  0 Estimate Total:  656

Engineering: 1 7 58 0 0 0

R/W: 0 4 0 0 0 0

Construction: 0 0 586 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howard
Route: SP 240
Job No.: 5S3359

Bridge improvements over Moniteau Creek in Rocheport. Project involves bridge K0857. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 1,736 State: 434 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3330 Future Cost:  0 Estimate Total:  2,172

Engineering: 2 50 151 347 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 1,612 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howard
Route: US 40
Job No.: 5S3330

Bridge improvements over Katy Trail and Salt Creek. Project involves bridge K0936. 

Length: 0.11 MPO: N
Fund Cat: Taking Care Of System Fed: 3,557 State: 889 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3359 Future Cost:  0 Estimate Total:  4,448

Engineering: 2 50 152 927 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 3,307 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howard
Route: RT EE
Job No.: 5S3248

Bridge rehabilitation over Prairie Creek. Project involves bridge A1864. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 489 State: 121 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  640

Engineering: 30 80 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 528 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howard
Route: RT Y
Job No.: 5S3432

Pavement resurfacing from Rte. 124 to end of state maintenance. $487,000 District 
Operation funds. 

Length: 7.50 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 535 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  535

Engineering: 0 48 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 487 0 0 0 0

FFOS: 0 487 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 15 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Howard
Route: RT Z
Job No.: 5S3238

Bridge replacement over Bartlett Creek. Project involves bridge P0170. 

Length: 0.17 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 680 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  720

Engineering: 40 134 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 545 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 32
Job No.: 5P3332

Bridge replacement over Mill Creek. Project involves bridge T0672. 

Length: 0.13 MPO: N
Fund Cat: Taking Care Of System Fed: 763 State: 191 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  959

Engineering: 5 5 102 133 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 704 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 0I3007Q

Job Order Contracting for asphalt pavement repair in Laclede, Pulaski, Phelps and 
Crawford Counties.  

Length: 112.21 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 351 State: 40 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  391

Engineering: 0 0 30 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 361 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 0I3007R

Job Order Contracting for concrete pavement repair in Laclede, Pulaski, Phelps and 
Crawford Counties.  

Length: 112.21 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 153 State: 18 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  171

Engineering: 0 0 16 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 155 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 5I3211

Pavement resurfacing from Webster County line to Pulaski County line.  

Length: 33.39 MPO: N
Fund Cat: Taking Care Of System Fed: 15,005 State: 1,667 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  16,772

Engineering: 100 1,252 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 15,420 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 16 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Laclede
Route: IS 44
Job No.: 5I3302

Safety improvements for wrong way countermeasures at various ramp locations.   

Length: 112.22 MPO: N
Fund Cat: Safety (Statewide) Fed: 562 State: 63 Local: 0
Sec Cat: Safety Awd Date: Winter 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  635

Engineering: 10 67 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 558 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 5I3324

Bridge rehabilitation over Gasconade Overflow. Project involves bridge L0753. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 367 State: 42 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHFP
TIP #:  Let With: Future Cost:  0 Estimate Total:  414

Engineering: 5 6 78 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 325 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: IS 44
Job No.: 5I3424

Pavement repair from Laclede County line to Crawford County line.  

Length: 112.22 MPO: N
Fund Cat: Taking Care Of System Fed: 3,485 State: 871 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,356

Engineering: 0 506 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,850 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 5
Job No.: 5P3323

Pavement resurfacing from west of Adams Avenue to south of Farmers Lane, Rte. 64 at 
Rte. 5 and add intersection turn lane at exit ramp 129 on I-44 eastbound at Rte. 5 in 
Lebanon.  

Length: 2.47 MPO: N
Fund Cat: Taking Care Of System Fed: 1,193 State: 298 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,493

Engineering: 2 7 115 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 0 1,368 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: MO 5
Job No.: 5P3379

Pavement resurfacing from 0.8 mile south of the Camden County line to 0.2 mile north of 
Lebanon.  

Length: 11.56 MPO: N
Fund Cat: Taking Care Of System Fed: 6,145 State: 1,536 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,681

Engineering: 0 100 551 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 7,030 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 17 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Laclede
Route: MO 64
Job No.: 5P3291

Pavement preservation treatment from Rte. 64A to Rte. 5, Rte. 64A from Rte. 64 to end of 
state maintenance and Rte. 32 from Springfield Road in Lebanon to Rte. P in Dallas 
County.  

Length: 26.94 MPO: N
Fund Cat: Taking Care Of System AC-State: 785 State: 197 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5L20BEN Future Cost:  0 Estimate Total:  1,004

Engineering: 22 87 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 895 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: RT AA
Job No.: 5S3331

Pavement preservation treatment from Rte. 64 to the end of state maintenance, Rte. WW 
from Rte. AA to the end of state maintenance and Rte. PP from Rte. C to Rte. J.  

Length: 15.62 MPO: N
Fund Cat: Taking Care Of System AC-State: 453 State: 114 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  577

Engineering: 10 5 44 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 518 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: RT OO
Job No.: 5S3430

Pavement resurfacing from Rte. 64A to Rte. 32 in Dallas Co. $596,000 District Operation 
funds. 

Length: 8.92 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 654 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  654

Engineering: 0 58 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 596 0 0 0 0

FFOS: 0 596 0 0 0 0

Payments: 0 0 0 0 0 0

County: Laclede
Route: CRD RT 66
Job No.: 5S3322

Bridge removal over Gasconade River. Project involves bridge G0245. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 188 State: 47 Local: 0
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  241

Engineering: 6 1 49 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 185 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Maries
Route: US 63
Job No.: 5P3399

Bridge improvements over Gasconade River. Project involves bridges A3760 and A3878. 

Length: 0.37 MPO: N
Fund Cat: Taking Care Of System Fed: 800 State: 200 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,000

Engineering: 0 26 205 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 769 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 18 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Maries
Route: RT N
Job No.: 5S3282

Bridge replacement over Rogers Creek. Project involves bridge A2002. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 381 State: 96 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  532

Engineering: 55 18 60 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 394 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Maries
Route: RT N
Job No.: 5S3431

Pavement resurfacing from Rte. 133 to Rte. 28 and Rte. Y from Rte. 28 to the ends of state 
maintenance. $595,000 District Operation funds. 

Length: 8.61 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 653 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  653

Engineering: 0 58 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 595 0 0 0 0

FFOS: 0 595 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: MO 17
Job No.: 5P3326

Pavement preservation treatment from Rte. 52 to Rte. 42. Includes Rte. 52 from Rte. 54 to 
Rte. 17 and Rte. 52 from Rte. Y to Bus. 54.  

Length: 24.49 MPO: N
Fund Cat: Taking Care Of System AC-State: 596 State: 149 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  746

Engineering: 1 1 6 55 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 683 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: MO 42
Job No.: 5P3328

Pavement improvements and add rumblestripes from Rte. 17 to East Osage Beach 
Parkway, East Osage Beach Parkway from Rte. 42 to end of state maintenance, Rte. 7 
from Rte. 5 to Rte. 133, Rte. 133 from Rte. 7 to Texas Ave. in Richland, and Rte. 52 from 
Rte. F to Rte. 133. 

Length: 64.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 10,204 State: 2,549 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  12,758

Engineering: 5 20 452 1,324 0 0

R/W: 0 0 31 0 0 0

Construction: 0 0 0 10,926 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: MO 52
Job No.: 5P3426

Upgrade signals at CC and at Rte. C and CC in Cole County and at Rte. OO and Summit 
Drive in Callaway County.  

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,352 State: 339 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,691

Engineering: 0 452 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 1,234 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Miller
Route: US 54
Job No.: 5P3181

Add interchange and replace signals at Bagnell Dam Boulevard and Osage Hills Road. 
$1,760,000 Open Container funds and $115,694 Lake Ozark funds. 

Length: 1.20 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 9,096 State: 2,157 Local: 116
Sec Cat: System Expansion Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  13,851

Engineering: 285 1,838 0 0 0 0

R/W: 2,197 0 0 0 0 0

Construction: 0 9,531 0 0 0 0

FFOS: 1,760 116 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: US 54
Job No.: 5P3222

Intersection safety improvements at various locations in Miller and Cole County.  

Length: 29.79 MPO: Y
Fund Cat: Safety Fed: 6,350 State: 706 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: 5P3222B Future Cost:  0 Estimate Total:  7,332

Engineering: 276 600 1,157 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 5,294 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: BU 54
Job No.: 5S3239

Bridge rehabilitation at Bagnell Dam. Project involves bridge L1003. 

Length: 0.50 MPO: N
Fund Cat: Taking Care Of System Fed: 2,144 State: 536 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,684

Engineering: 4 25 630 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,025 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: RT C
Job No.: 5S3263

Bridge rehabilitation over Deane Creek. Project involves bridge A1953. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 731 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: 5S3262 Future Cost:  0 Estimate Total:  791

Engineering: 60 93 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 638 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Miller
Route: RT U
Job No.: 5S3280

Pavement resurfacing and add rumblestripes from Rte. 42 to Rte. 133 in Crocker and 
pavement resurfacing on Rte. T from Rte. 133 to Rte. 17 near Waynesville.   

Length: 25.78 MPO: N
Fund Cat: Taking Care Of System Fed: 3,611 State: 903 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,549

Engineering: 35 880 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 3,629 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 20 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Moniteau
Route: MO 87
Job No.: 5S3267

Pavement resurfacing and upgrade guardrail from 0.1 mile south of Bus. 50 to Rte. 50 in 
California.   

Length: 1.98 MPO: N
Fund Cat: Taking Care Of System AC-State: 361 State: 90 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5P3272, 5P3199 Future Cost:  0 Estimate Total:  453

Engineering: 2 7 35 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 399 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Moniteau
Route: RT A
Job No.: 5S3273

Bridge improvements over Enon Creek. Project involves bridge K0851. 

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 764 State: 191 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3334 Future Cost:  0 Estimate Total:  1,015

Engineering: 60 1 71 170 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 0 708 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Moniteau
Route: RT CC
Job No.: 5S3288

Bridge replacement over Medlen Creek and bridge rehabilitation over Burris Fork Creek. 
Project involves bridges A1836 and A1837. 

Length: 0.24 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,508 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,658

Engineering: 150 249 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 1,258 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Morgan
Route: MO 135
Job No.: 5P3329

Pavement improvements from Rte. 52 to Rte. 5 and from Rte. 50 to Rte. 52. Includes Rte. 
W from Rte. Y to Bus. 54.  

Length: 47.60 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,317 State: 330 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,649

Engineering: 2 2 13 124 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,508 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Morgan
Route: MO 5
Job No.: 5P3044

Pavement improvements from Rte. W to south of Rte. 7.  

Length: 29.47 MPO: N
Fund Cat: Taking Care Of System AC-State: 6,606 State: 1,651 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  8,292

Engineering: 35 1 1 1 64 583

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 7,607

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Morgan
Route: US 50
Job No.: 5P3199

Add intersection turn lanes at Rte. 5 west of Tipton.  

Length: 0.70 MPO: N
Fund Cat: Safety Fed: 1,602 State: 180 Local: 0
Sec Cat: Safety Awd Date: Fall 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 5S3267, 5P3272 Future Cost:  0 Estimate Total:  1,804

Engineering: 22 21 246 0 0 0

R/W: 0 8 0 0 0 0

Construction: 0 0 1,507 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Morgan
Route: US 50
Job No.: 5P3272

Pavement resurfacing from Pettis County line to 0.1 mile west of Bus. 50 West in 
California.  

Length: 23.88 MPO: N
Fund Cat: Taking Care Of System Fed: 4,186 State: 1,047 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3267, 5P3199 Future Cost:  0 Estimate Total:  5,248

Engineering: 15 8 374 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,851 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Morgan
Route: RT J
Job No.: 5S3327

Pavement resurfacing from Rte. 5 to Rte. 135 and Rte. 135 to the end of state 
maintenance.  

Length: 8.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 587 State: 147 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3266 Future Cost:  0 Estimate Total:  736

Engineering: 2 116 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 613 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Morgan
Route: RT T
Job No.: 5S3398

Pavement improvements and add rumblestripes from Rte. 52 to Rte. 135 and from Rte. 
135 to the end of state maintenance.  

Length: 14.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,021 State: 754 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,775

Engineering: 0 1 2 2 102 449

R/W: 0 0 0 0 11 0

Construction: 0 0 0 0 0 3,208

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Morgan
Route: RT W
Job No.: 5S3266

Pavement resurfacing and add rumblestripes from 1.1 miles south of Rte. 52 in Versailles 
to Rte. Y in Miller County. $1,837,000 Open Container funds. 

Length: 13.16 MPO: N
Fund Cat: Taking Care Of System Fed: 3,076 State: 769 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3327 Future Cost:  0 Estimate Total:  4,095

Engineering: 250 658 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 3,177 0 0 0 0

FFOS: 0 1,837 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Osage
Route: MO 100
Job No.: 5S3243

Bridge replacement over Shawnee Creek. Project involves bridge L0194. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 909 State: 228 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,425

Engineering: 288 394 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 733 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: MO 100
Job No.: 5S3283

Bridge replacement over Deer Creek. Project involves bridge A1822. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 737 State: 183 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3348 Future Cost:  0 Estimate Total:  971

Engineering: 51 1 40 132 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 747 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: MO 100
Job No.: 5S3348

Bridge improvement over Cedar Creek. Project involves bridge A1848. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 916 State: 229 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3283 Future Cost:  0 Estimate Total:  1,147

Engineering: 2 3 75 185 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 882 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: MO 89
Job No.: 5S3344

Bridge rehabilitation over Swan Creek. Project involves bridge A1410. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 487 State: 121 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  610

Engineering: 2 6 21 48 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 0 532 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: RT CC
Job No.: 5S3380

Pavement improvements and add rumblestripes from Rte. 50 to the end of state 
maintenance.  

Length: 4.67 MPO: N
Fund Cat: Taking Care Of System AC-State: 773 State: 192 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3384 Future Cost:  0 Estimate Total:  965

Engineering: 0 42 111 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 802 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Osage
Route: RT D
Job No.: 5S3250

Bridge replacement over Mistaken Creek. Project involves bridge P0586. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 597 State: 148 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 5S3242 Future Cost:  0 Estimate Total:  813

Engineering: 68 177 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 567 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: RT N
Job No.: 5S3264

Bridge replacement over Contrary Creek. Project involves bridge P0866. 

Length: 0.16 MPO: N
Fund Cat: Taking Care Of System Fed: 746 State: 187 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  988

Engineering: 55 65 153 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 705 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: RT P
Job No.: 5S3392

Pavement resurfacing from Rte. 133 to Rte. 63.   

Length: 14.05 MPO: N
Fund Cat: Taking Care Of System AC-State: 836 State: 209 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3279 Future Cost:  0 Estimate Total:  1,045

Engineering: 0 90 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 955 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: RT T
Job No.: 5S3279

Pavement resurfacing from Rte. 63 to Rte. P. and from Rte. P to Rte. 42.   

Length: 17.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,078 State: 269 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3392 Future Cost:  0 Estimate Total:  1,352

Engineering: 5 125 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 1,212 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Osage
Route: RT U
Job No.: 5S3354

Pavement improvements, add rumblestripes and upgrade pedestrian facilities to comply 
with the ADA transition plan from Rte. 50 to Rte. E.  Pavement improvements and add 
rumblestripes on Rte. E from Rte. 63 to Rte. 89.  

Length: 14.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,823 State: 707 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,542

Engineering: 12 5 39 103 387 0

R/W: 0 0 0 16 0 0

Construction: 0 0 0 0 2,980 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Phelps
Route: MO 68
Job No.: 5P3236

Pavement resurfacing and add rumblestripes from Rte. 8 to Rte. 19 near Salem and Rte. 
HH from Rte. 32 to the end of state maintenance.  

Length: 25.14 MPO: N
Fund Cat: Taking Care Of System Fed: 4,131 State: 1,032 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3393, 5S3277 Future Cost:  0 Estimate Total:  5,209

Engineering: 46 37 442 0 0 0

R/W: 0 0 41 0 0 0

Construction: 0 0 4,643 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: MO 72
Job No.: 5P3382

Pavement improvements from Rte. 63 to Rte. 32, Rte. 19 from Rte. 68 to Rte. 32 and Rte. 
32 from Rte. 68 to Craig Industrial Drive in Salem.  

Length: 28.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 5,200 State: 1,302 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,502

Engineering: 0 8 58 483 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 5,943 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: RT B
Job No.: 5S3350

Bridge improvement over Clear Creek. Project involves bridge S0634. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 841 State: 211 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,054

Engineering: 2 3 70 168 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 801 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: RT E
Job No.: 5S3310

Payment to Rolla for pedestrian bridge construction over I-44 at Rolla.   

Length: 0.10 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 400 State: 100 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  500

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 500 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: RT H
Job No.: 5S3383

Pavement preservation treatment at various routes in Phelps and Dent counties.   

Length: 79.63 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,718 State: 429 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3278 Future Cost:  0 Estimate Total:  2,147

Engineering: 0 187 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,960 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Phelps
Route: RT K
Job No.: 5S3393

Pavement improvements from Rte. 63 to the end of state maintenance.  

Length: 12.97 MPO: N
Fund Cat: Taking Care Of System AC-State: 715 State: 179 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3277, 5P3236 Future Cost:  0 Estimate Total:  894

Engineering: 0 5 71 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 818 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Phelps
Route: RT U
Job No.: 5S3349

Bridge improvement over I-44. Project involves bridge A1869. 

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 791 State: 199 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  992

Engineering: 2 3 65 159 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 763 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pulaski
Route: IS 44
Job No.: 5I3381

Bridge improvements over Roubidoux Creek and over Trophy Lane. Project involves 
bridge A3053 and twin bridges A3062. 

Length: 0.23 MPO: N
Fund Cat: Taking Care Of System Fed: 1,225 State: 137 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,362

Engineering: 0 1 19 147 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,195 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pulaski
Route: RT D
Job No.: 5S3355

Pavement improvements from Rte. 28 to I-44 and Maries County Rte. V from Rte. 42 to 
Rte. N.  

Length: 16.63 MPO: N
Fund Cat: Taking Care Of System AC-State: 531 State: 133 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  665

Engineering: 1 5 45 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 614 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pulaski
Route: RT H
Job No.: 5S3429

Bridge repair over I-44. Project involves bridge A3052.  $286,000 District Operation 
funds. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 416 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  416

Engineering: 0 130 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 286 0 0 0 0

FFOS: 0 286 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pulaski
Route: RT T
Job No.: 5S3368

Bridge improvements over Gasconade River. Project involves bridge A2928. 

Length: 0.30 MPO: N
Fund Cat: Taking Care Of System Fed: 703 State: 177 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  925

Engineering: 45 10 92 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 778 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pulaski
Route: RT Y
Job No.: 5S3312

Payment to St. Robert to add sidewalks and upgrade signalized intersection at St. Robert 
Boulevard in St. Robert.  

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 547 State: 136 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  684

Engineering: 1 1 1 1 1 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 679 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pulaski
Route: RT Y
Job No.: 5S3352

Pavement improvements and add rumblestripes from I-44 outer road to end of state 
maintenance, Rte. W from Rte. 7 to end of state maintenance and Rte. O from Rte. 28 to 
end of state maintenance.  

Length: 17.14 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,656 State: 663 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,320

Engineering: 1 1 1 1 76 464

R/W: 0 0 0 0 22 0

Construction: 0 0 0 0 0 2,754

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800T

Payback beginning in SFY 2008 for Safe and Sound bridges in the Central District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 21,995 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Let With: Future Cost:  25,001 - 
50,000 Estimate Total:  62,495

Engineering: 0 0 0 0 0 0

R/W: 107 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 107 0 0 0 0 0

Payments: 40,393 4,399 4,399 4,399 4,399 4,399

County: Various
Route: Various
Job No.: 5I3408

High friction surface treatment at various locations in Central District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 1,239 State: 139 Local: 0
Sec Cat: Safety Awd Date: Summer 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,378

Engineering: 0 57 186 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,135 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 5P3313

On-call work zone enforcement at various locations in the Central District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 58 State: 6 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  64

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 63 0 0 0 0

County: Various
Route: Various
Job No.: 5P3404

Job Order Contracting for guard cable and guardrail repair on various routes in the 
southern portion of the Central District.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 662 State: 166 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  828

Engineering: 0 0 55 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 773 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5P3405

Job Order Contracting for guard cable and guardrail repair on various routes in the 
northern portion of the Central District.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 546 State: 135 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  681

Engineering: 0 0 0 44 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 637 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5P3406

On-call work zone enforcement at various locations in the Central District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 58 State: 6 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  64

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 63 0 0 0

County: Various
Route: Various
Job No.: 5P3407

On-call work zone enforcement at various locations in the Central District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 58 State: 6 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  64

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 63 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 5S3369

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in the Central District. $7,130,000 Statewide Transportation Alternatives funds.  Design-
Build project. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 11,163 State: 2,791 Local: 0
Sec Cat: Systems Operations Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  14,263

Engineering: 309 500 442 1,250 0 0

R/W: 0 0 423 0 0 0

Construction: 0 0 0 11,339 0 0

FFOS: 0 0 8 7,122 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5S3434

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in Central District. $242,000 Statewide Transportation Alternatives funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,434 State: 607 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,041

Engineering: 0 10 1,078 0 0 0

R/W: 0 0 52 0 0 0

Construction: 0 0 1,901 0 0 0

FFOS: 0 0 242 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5S3435

Upgrade pedestrian facilities at various locations in Bourbon, Bland, Hermann, Rosebud 
and Potosi.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 885 State: 221 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,106

Engineering: 0 10 374 0 0 0

R/W: 0 0 57 0 0 0

Construction: 0 0 665 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Washington
Route: MO 47
Job No.: 5P3343

Pavement improvements from the Franklin County line to Rte. 21.  

Length: 11.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 440 State: 110 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3345 Future Cost:  0 Estimate Total:  553

Engineering: 3 2 38 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 510 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Washington
Route: MO 47
Job No.: 5S3345

Pavement improvements from Rte. 21 to St. Francois County line.  

Length: 8.51 MPO: N
Fund Cat: Taking Care Of System AC-State: 245 State: 61 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5P3343 Future Cost:  0 Estimate Total:  307

Engineering: 1 1 22 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 283 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 29 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Washington
Route: MO 8
Job No.: 5P3425

Fiber interconnect from Rte. P to Rte. O/U and on Rte. 21 from Rte. E to Memorial Drive 
in Potosi, includes signal upgrades and eastbound and westbound right turn lanes from 
Rte. 8 to Rte. O/U.  

Length: 4.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,394 State: 349 Local: 0
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,743

Engineering: 0 410 0 0 0 0

R/W: 0 30 0 0 0 0

Construction: 0 1,303 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Washington
Route: RT A
Job No.: 5S3353

Pavement improvements from Rte. 185 to Rte. 47, Rte. EE from Rte. 185 to the end of 
state maintenance, Rte. M from Rte. 21 to Rte. 8 and Rte. CC from Rte. 21 to the end of 
state maintenance.  

Length: 33.56 MPO: N
Fund Cat: Taking Care Of System AC-State: 977 State: 244 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,223

Engineering: 2 12 80 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 1,119 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Washington
Route: RT AA
Job No.: 5S3240

Bridge replacement over Fourche-A-Renault. Project involves bridge N0767. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 1,009 State: 253 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,385

Engineering: 123 208 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 1,044 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Washington
Route: RT E
Job No.: 5S3290

Pavement resurfacing and add rumblestripes from Rte. 8 to Rte. CC and on Rte. H from 
Rte. 47 to Rte. WW.  

Length: 16.95 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,593 State: 647 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3395, 6S3517 Future Cost:  0 Estimate Total:  3,268

Engineering: 28 35 242 0 0 0

R/W: 0 0 31 0 0 0

Construction: 0 0 2,932 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Washington
Route: RT F
Job No.: 5S3396

Pavement improvements from 0.1 mile south of Coleman Avenue to the end of state 
maintenance.  

Length: 8.30 MPO: N
Fund Cat: Taking Care Of System AC-State: 551 State: 138 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3356 Future Cost:  0 Estimate Total:  689

Engineering: 0 1 4 45 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 639 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 30 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Washington
Route: RT P
Job No.: 5S3356

Pavement improvements and add rumblestripes from Rte. 8 to Rte. C and Rte. O from 
Rte. 8 to the end of state maintenance.  

Length: 16.62 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,846 State: 712 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3396 Future Cost:  0 Estimate Total:  3,561

Engineering: 3 1 104 599 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 0 2,833 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Washington
Route: RT U
Job No.: 5S3385

Pavement resurfacing and add rumblestripes from Rte. 8 to Rte. M.  

Length: 9.91 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,847 State: 462 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,309

Engineering: 0 29 183 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 2,076 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 31 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 1,867 4,818 4,495 186,888 0 0
Total R/W: 2,309 822 2,428 16 33 0

Total Construction: 0 84,964 105,020 342,196 4,159 15,792
Paybacks: 40,393 4,462 5,386 4,462 4,399 13,076
Sub-Total: 42,702 90,248 112,834 346,674 8,591 28,868

Total Engineering: 8,815 19,431 17,701 15,124 645 1,668
Grand Total: 51,517 109,679 130,535 361,798 9,236 30,536

2020 2021 2022 2023 2024
State 32,369 26,008 69,504 5,366 8,760

AC-State 23,888 41,219 53,329 3,858 19,860
Local 116 927 4,200 0 0

Sub-total State 56,373 68,154 127,033 9,224 28,620

Federal
Sub-total Federal 53,306 62,381 234,765 12 1,916

Grand Total 109,679 130,535 361,798 9,236 30,536

Project Count:  152

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Central             Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 1,867 4,818 4,495 186,888 0 0
Total R/W: 2,309 822 2,428 16 33 0

Total Construction: 0 84,964 105,020 342,196 4,159 15,792
Paybacks: 40,393 4,462 5,386 4,462 4,399 13,076
Sub-Total: 42,702 90,248 112,834 346,674 8,591 28,868

Total Engineering: 8,815 19,431 17,701 15,124 645 1,668
Grand Total: 51,517 109,679 130,535 361,798 9,236 30,536

2020 2021 2022 2023 2024
State 32,369 26,008 69,504 5,366 8,760

AC-State 23,888 41,219 53,329 3,858 19,860
Local 116 927 4,200 0 0

Sub-total State 56,373 68,154 127,033 9,224 28,620

Federal
Sub-total Federal 53,306 62,381 234,765 12 1,916

Grand Total 109,679 130,535 361,798 9,236 30,536

Project Count:  152

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Central             Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: Various
Job No.: 6P3496B

Safety improvements on various routes in St. Louis County. Potential Design-Build 
project. $2,000,000 St. Louis County and $2,000,000 Statewide Safety funds. 

Length: 0.00 MPO: Y
Fund Cat: Safety (Statewide) Fed: 2,758 State: 48 Local: 1,520
Sec Cat: Awd Date: 2023 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  4,326

Engineering: 0 0 20 130 330 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 3,846 0

FFOS: 0 0 0 0 1,520 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District St. Louis           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 0 0 0 0 1,520 0
Total R/W: 0 0 0 0 0 0

Total Construction: 0 0 0 0 3,846 0
Paybacks: 0 0 0 0 0 0
Sub-Total: 0 0 0 0 3,846 0

Total Engineering: 0 0 20 130 330 0
Grand Total: 0 0 20 130 4,176 0

2020 2021 2022 2023 2024
State 0 2 13 33 0

AC-State 0 0 0 0 0
Local 0 0 0 1,520 0

Sub-total State 0 2 13 1,553 0

Federal
Sub-total Federal 0 18 117 2,623 0

Grand Total 0 20 130 4,176 0

Project Count:  1

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District St. Louis           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

St. Louis           Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 0 0 0 0 1,520 0
Total R/W: 0 0 0 0 0 0

Total Construction: 0 0 0 0 3,846 0
Paybacks: 0 0 0 0 0 0
Sub-Total: 0 0 0 0 3,846 0

Total Engineering: 0 0 20 130 330 0
Grand Total: 0 0 20 130 4,176 0

2020 2021 2022 2023 2024
State 0 2 13 33 0

AC-State 0 0 0 0 0
Local 0 0 0 1,520 0

Sub-total State 0 2 13 1,553 0

Federal
Sub-total Federal 0 18 117 2,623 0

Grand Total 0 20 130 4,176 0

Project Count:  1

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District St. Louis           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Franklin
Route: MO 185
Job No.: 6P3543

Pavement preservation treatment on various routes in the St. Louis District.   

Length: 29.83 MPO: Y
Fund Cat: Taking Care Of System AC-State: 520 State: 130 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 6S3591 Future Cost:  0 Estimate Total:  650

Engineering: 0 50 75 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 525 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: MO 185
Job No.: 6S3434

Pavement resurfacing, guardrail upgrades, replace crossroad pipes and upgrade 
pedestrian facilities to comply with ADA Transition Plan from Rte. AC to Springfield 
Street.  

Length: 7.99 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,990 State: 497 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,487

Engineering: 0 100 100 162 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,125 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: MO 30
Job No.: 6S3435

Pavement resurfacing, guardrail upgrades, upgrade pedestrian facilities to comply with 
ADA Transition Plan and replace bridges from Rte. PP to I-44 North Outer Road. Project 
involves bridges H0995 and H0994. 

Length: 31.42 MPO: Y
Fund Cat: Taking Care Of System AC-State: 18,936 State: 4,734 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  23,670

Engineering: 0 100 300 750 750 1,345

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 20,425

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6I3243

Bridge rehabilitation at various locations in Franklin County. Project involves bridges 
A5796, A5760, A5759, A6906, A6907, A5243, and A5258. 

Length: 0.66 MPO: Y
Fund Cat: Taking Care Of System Fed: 669 State: 168 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6I3252 Future Cost:  0 Estimate Total:  897

Engineering: 60 58 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 779 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6I3295

Pavement resurfacing, guardrail upgrades and upgrade pedestrian facilities to comply 
with ADA Transition Plan from the St. Louis County line to Rte. 30 and on Loop 44 from 
Neosho Street to Rte. 100.  

Length: 24.44 MPO: Y
Fund Cat: Taking Care Of System Fed: 19,464 State: 2,163 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  22,427

Engineering: 800 1,570 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 20,057 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Franklin
Route: IS 44
Job No.: 6I3383

Replacement of structural signs from Crawford County line to I-70 in St. Louis City.  

Length: 69.16 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,151 State: 239 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,890

Engineering: 500 340 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,050 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6I3388

Upgrade lighting at Rte. 50 interchange east of Union.  

Length: 0.96 MPO: Y
Fund Cat: Taking Care Of System Fed: 197 State: 48 Local: 0
Sec Cat: Systems Operations Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  420

Engineering: 175 1 1 1 1 37

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 204

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: IS 44
Job No.: 6I3506

Repair westbound slope failure and eastbound rock bluff stabilization just west of Route 
OO. $460,862 District Operation funds. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,196 State: 133 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,329

Engineering: 0 123 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,206 0 0 0 0

FFOS: 0 461 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: MO 47
Job No.: 6P3291

Bridge rehabilitation on Rte. 47 and Rte. 30 over I-44. Project involves bridges A4313 and 
A2017. 

Length: 0.33 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,436 State: 859 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6I3505, 6S3298 Future Cost:  0 Estimate Total:  4,320

Engineering: 25 100 100 75 261 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 3,759 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: US 50
Job No.: 6P3246

Pavement resurfacing and adding turn lanes at Rte. EE intersection and east of Progress 
Parkway/Denmark Street to west of I-44. $1,317,000 Open Container funds. 

Length: 2.94 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,191 State: 547 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,138

Engineering: 400 269 0 0 0 0

R/W: 0 243 0 0 0 0

Construction: 0 2,226 0 0 0 0

FFOS: 0 1,317 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Franklin
Route: US 50
Job No.: 6P3436

Pavement resurfacing, guardrail upgrades, drainage pipe replacement and upgrade 
pedestrian facilities to comply with the ADA Transition Plan from west of Independence 
Drive to Rte 47.  

Length: 2.42 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,882 State: 1,471 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,353

Engineering: 0 250 341 454 0 0

R/W: 0 0 833 0 0 0

Construction: 0 0 0 5,475 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RT AD
Job No.: 6S3168

Bridge replacement over Happy Sac Creek. Project involves bridge N0620. 

Length: 0.02 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,728 State: 433 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,361

Engineering: 200 192 0 0 0 0

R/W: 0 35 0 0 0 0

Construction: 0 1,934 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RT AF
Job No.: 6S3402

Adding signals and lighting at Rte. 185 and I-44 ramps in Sullivan. $542,000 city of 
Sullivan and $532,000 Cost Share funds. 

Length: 0.13 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 564 State: 35 Local: 435
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,084

Engineering: 50 174 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 860 0 0 0 0

FFOS: 0 860 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RT AJ
Job No.: 6S3392

Pavement resurfacing from Rte. YY to Rte. 50.  

Length: 6.19 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,721 State: 431 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,202

Engineering: 50 125 149 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,878 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RT CC
Job No.: 6S3591

Pavement resurfacing on various routes in the St. Louis District.   

Length: 19.64 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 427 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: State
TIP #:  Let With: 6P3543 Future Cost:  0 Estimate Total:  427

Engineering: 0 0 58 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 369 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Franklin
Route: RT HH
Job No.: 6S3298

Bridge replacement over Calvey Creek. Project involves bridge R0238. 

Length: 0.19 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,070 State: 267 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: 6I3505, 6P3291 Future Cost:  0 Estimate Total:  1,347

Engineering: 10 50 101 25 67 0

R/W: 0 0 38 0 0 0

Construction: 0 0 0 0 1,056 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RP IS44W TO MO47
Job No.: 6I3505

Replace ramp pavement at Route 47.  

Length: 0.81 MPO: Y
Fund Cat: Taking Care Of System Fed: 567 State: 62 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6P3291, 6S3298 Future Cost:  0 Estimate Total:  629

Engineering: 0 2 2 40 36 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 549 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RT MM
Job No.: 6S3368

Pavement resurfacing, guardrail upgrades, curve realignment, add shoulders and replace 
box culverts from Rte. T to Rte. 100. Project involves bridges X0926 and X0913. 

Length: 4.14 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,415 State: 1,104 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,719

Engineering: 200 150 103 300 0 0

R/W: 0 0 1,030 0 0 0

Construction: 0 0 0 3,936 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RT OO
Job No.: 6S3370

Pavement resurfacing, upgrade guardrail and pipe replacement from Rte. 100 to First 
Street in Pacific.  

Length: 3.51 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,873 State: 468 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,691

Engineering: 350 197 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,144 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Franklin
Route: RT TT
Job No.: 6S3387

Pavement resurfacing, add shoulders upgrade guardrail, and replace culvert from 
Commercial Avenue to Mill Hill Road. $948,000 Open Container funds. 

Length: 5.31 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,159 State: 790 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,199

Engineering: 250 300 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,649 0 0 0 0

FFOS: 0 948 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Franklin
Route: RT ZZ
Job No.: 6S3420

Pavement resurfacing, guardrail upgrades and replace culvert pipes from Rte. C to Rte. Y 
and on Rte. Y from Rte. YY to Rte. 50. $1,440,000 District Operations funds. 

Length: 13.43 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,610 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: 6M0276 Future Cost:  0 Estimate Total:  1,735

Engineering: 125 170 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,440 0 0 0 0

FFOS: 0 1,440 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 109
Job No.: 6S3401

Adding turn lanes, signals and upgrade pedestrian facilities to comply with ADA 
Transition Plan at Rte. FF and Rte. W near Eureka. $1,258,223 Congestion Mitigation 
and Air Quality Improvement Program funds. 

Length: 0.13 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,125 State: 281 Local: 0
Sec Cat: System Expansion Awd Date: Winter 20 Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,572

Engineering: 166 113 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,293 0 0 0 0

FFOS: 0 1,034 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 21
Job No.: 6P3242B

Add two way left turn lane from Christopher Parkway to Tree Ridge Trail in Hillsboro.  

Length: 0.65 MPO: Y
Fund Cat: Safety Fed: 1,361 State: 152 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,514

Engineering: 1 100 135 0 0 0

R/W: 0 0 77 0 0 0

Construction: 0 0 1,201 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6S1908

Bridge and culvert replacement and signal upgrades on eastbound and westbound lanes 
over Saline Creek at Valley Dell Drive and Gravois Road. Project involves bridges A2380 
and G0885. 

Length: 0.35 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 4,154 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #: 4405G-09 Let With: Future Cost:  0 Estimate Total:  4,465

Engineering: 311 292 0 0 0 0

R/W: 0 88 0 0 0 0

Construction: 0 3,774 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: MO 30
Job No.: 6S3287

Bridge rehabilitation over Dulin Creek, Heads Creek and Skullbones Creek on Rte. B 
over Skullbones Creek, on Rte. MM over Heads Creek and on Rte. NN over Little Dutch 
Creek. Project involves bridges A4628, A4627, A4630, A7126, A5825 and A8284. 

Length: 1.13 MPO: Y
Fund Cat: Taking Care Of System Fed: 568 State: 143 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  862

Engineering: 151 163 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 548 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jefferson
Route: MO 30
Job No.: 6S3390

Add J-turn from Rivermont Trail to 0.5 mile west and add acceleration lane from Local 
Hillsboro Road to 500 feet east. $974,000 Open Container funds. 

Length: 0.60 MPO: Y
Fund Cat: Safety Fed: 1,048 State: 117 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,265

Engineering: 100 106 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,059 0 0 0 0

FFOS: 0 974 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: IS 55
Job No.: 6I3389

Add southbound auxiliary lane from Rte. A to Rte. 67.  

Length: 0.66 MPO: Y
Fund Cat: Safety Fed: 2,977 State: 332 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,609

Engineering: 300 422 0 0 0 0

R/W: 0 817 0 0 0 0

Construction: 0 2,070 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: OR 55
Job No.: 6S3240

Pavement resurfacing and guardrail upgrades from Rte. M to Rte. Z.  

Length: 4.40 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,625 State: 407 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 6S3421 Future Cost:  0 Estimate Total:  2,232

Engineering: 200 181 0 0 0 0

R/W: 0 48 0 0 0 0

Construction: 0 1,803 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: OR 55
Job No.: 6S3421

Pavement resurfacing, guardrail upgrades and upgrade pedestrian facilities to comply 
with ADA Transition Plan from Vogel Road to end of maintenance and Imperial Main 
Street from OR 55 to Old State Road. $958,000 District Operations funds. 

Length: 4.59 MPO: Y
Fund Cat: Taking Care Of System AC-State: 899 State: 225 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 6S3240 Future Cost:  0 Estimate Total:  1,199

Engineering: 75 166 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 958 0 0 0 0

FFOS: 0 958 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: US 61
Job No.: 6S3289

Bridge replacement over Joachim Creek between Scenic Drive and Herky-Horine Road. 
Slide repair north of Herky-Horine Road to Joachim Road. Project involves bridge 
K0294. 

Length: 0.92 MPO: Y
Fund Cat: Taking Care Of System AC-State: 9,275 State: 2,318 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  11,843

Engineering: 250 531 785 0 0 0

R/W: 0 925 0 0 0 0

Construction: 0 0 9,352 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jefferson
Route: US 61
Job No.: 6S3296

Pavement resurfacing, guardrail upgrade and upgrade pedestrian facilities to comply with 
ADA Transition Plan from north of the Meramec River to south of Collier Drive.  

Length: 2.56 MPO: Y
Fund Cat: Taking Care Of System AC-State: 10,456 State: 2,613 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  13,254

Engineering: 185 801 200 576 0 0

R/W: 0 2,400 0 0 0 0

Construction: 0 0 0 9,092 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: US 61
Job No.: 6S3391

Add two way left turn lane and pavement resurfacing from Brandon Wallace Way to 6th 
Street in Crystal City.  

Length: 1.08 MPO: Y
Fund Cat: Safety Fed: 2,289 State: 255 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,644

Engineering: 100 2 1 238 0 0

R/W: 0 85 0 0 0 0

Construction: 0 0 0 2,218 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: US 61
Job No.: 6S3399

Pavement resurfacing, upgrade guardrail and upgrade pedestrian facilities to comply with 
ADA Transition Plan from Rte. 67 to Rte. M.  

Length: 21.94 MPO: Y
Fund Cat: Taking Care Of System Fed: 9,262 State: 2,316 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  11,693

Engineering: 115 125 280 250 556 0

R/W: 0 0 1,514 0 0 0

Construction: 0 0 0 0 8,853 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: US 61
Job No.: 6S3433

Add two-way left turn lanes, guardrail upgrades and signal replacements from Rte. 231 to 
Richardson Road.  

Length: 0.46 MPO: Y
Fund Cat: Safety Fed: 2,179 State: 244 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,523

Engineering: 100 150 123 110 0 0

R/W: 0 0 402 0 0 0

Construction: 0 0 0 1,638 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT A
Job No.: 6S3292

Pavement resurfacing, guardrail upgrades and turn lane additions from Old Highway 21 
to east of Collins Road. Add turn lanes at Harrison Lake Road, Morgan Road, Glenn 
Oaks Drive and Burning Tree Lane.  

Length: 8.90 MPO: Y
Fund Cat: Taking Care Of System AC-State: 5,909 State: 1,476 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,635

Engineering: 250 100 597 0 0 0

R/W: 0 0 1 0 0 0

Construction: 0 0 6,687 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 7 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jefferson
Route: RT BB
Job No.: 6S3293

Pavement resurfacing and upgrade guardrail from Rte. 30 to Old Hwy 21.  

Length: 10.78 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,837 State: 709 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,746

Engineering: 200 150 150 211 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,035 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT E
Job No.: 6S3090C

Erosion control repairs at Joachim Creek near Plattin Street in DeSoto.  

Length: 0.06 MPO: Y
Fund Cat: Taking Care Of System AC-State: 630 State: 157 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  888

Engineering: 101 1 1 47 0 0

R/W: 0 35 0 0 0 0

Construction: 0 0 0 703 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT H
Job No.: 6S3517

Pavement resurfacing, guardrail upgrades and add shoulders from Washington County 
line to Rte. 21. $802,000 Open Container funds. 

Length: 10.30 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,676 State: 919 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 5S3395, 5S3290 Future Cost:  0 Estimate Total:  4,595

Engineering: 0 75 297 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 4,213 0 0 0

FFOS: 0 0 802 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT M
Job No.: 6S3432

Add J-turns at St. Luke's Church Road and Moss Hollow Road. $800,000 Open Container 
funds. 

Length: 1.22 MPO: Y
Fund Cat: Safety Fed: 1,011 State: 113 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,149

Engineering: 25 125 86 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 913 0 0 0

FFOS: 0 0 800 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT V
Job No.: 6S3089

Slide repair and roadway relocation near Hardin Road.   

Length: 0.13 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,409 State: 352 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,256

Engineering: 277 131 0 0 0 0

R/W: 218 0 0 0 0 0

Construction: 0 1,630 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 8 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jefferson
Route: RT V
Job No.: 6S3232

Bridge replacement at Joachim Creek east of Rte. 67. Project involves box culvert T0223. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 360 State: 89 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  654

Engineering: 205 39 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 400 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: Various
Job No.: 6S3395

Add chevrons to curves at various locations throughout Jefferson County.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 303 State: 33 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  337

Engineering: 1 53 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 283 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jefferson
Route: RT W
Job No.: 6S3575B

Pavement preservation treatment from Rte. 109 to Rte. 30 and on Rte. FF from Rte. F to 
Rte. 109.  

Length: 10.91 MPO: Y
Fund Cat: Taking Care Of System AC-State: 656 State: 164 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  820

Engineering: 0 0 107 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 713 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 364
Job No.: 6P3350

Payment to St. Charles County for adding an interchange at Gutermuth Road. Project 
involves bridges A6105 and A6106. 

Length: 0.72 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,361 State: 590 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  3,011

Engineering: 60 50 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,900 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 364
Job No.: 6P3373

Striping modifications from Jungs Station Road to the Missouri River.  

Length: 2.57 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,564 State: 391 Local: 0
Sec Cat: System Expansion Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,965

Engineering: 10 100 40 115 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,700 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 9 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: MO 364
Job No.: 6P3482

Median barrier improvements over I-64 between on and off ramps. Project involves 
bridge A6120. $200,000 Open Container funds. 

Length: 0.34 MPO: Y
Fund Cat: Safety Fed: 219 State: 25 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  244

Engineering: 0 5 5 22 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 212 0 0

FFOS: 0 0 0 200 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 370
Job No.: 6P3325

Pavement repair from I-270 to east of Elm Point Road. $2,800,000 District Operation 
funds. 

Length: 6.16 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,570 State: 892 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,662

Engineering: 200 1 424 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,037 0 0 0

FFOS: 0 0 2,800 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 370
Job No.: 6P3518

Payment to City of St. Peters to construct ramp from eastbound Salt River Road to 
westbound Rte. 370. Project involves bridge A5493. $1,780,169 Cost Share funds. 

Length: 0.63 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,439 State: 360 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  1,799

Engineering: 0 0 4 15 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,780 0 0

FFOS: 0 0 0 1,780 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: US 61
Job No.: 6P3331

Bridge rehabilitation at Pitman Avenue, I-70, and I-64 in Wentzville. Project involves 
bridges A2755, A2756, L0428 and A2543. 

Length: 0.17 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,065 State: 765 Local: 0
Sec Cat: Preventive Maint Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,980

Engineering: 150 1 1 1 1 329

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 3,497

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 64
Job No.: 6I3423

Pavement repair from 0.5 mile east of I-70 to Lake St. Louis Boulevard.  

Length: 2.28 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,680 State: 298 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,078

Engineering: 100 285 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,693 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 10 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: IS 64
Job No.: 6I3498

Upgrade signing for wrong way counter-measures at various ramp locations in St. 
Charles, St. Louis and Jefferson Counties and St. Louis City.  

Length: 66.74 MPO: Y
Fund Cat: Safety Fed: 718 State: 80 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  798

Engineering: 0 15 10 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 773 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 64
Job No.: 6P1436Z

Payment to St. Charles County for location study for new Daniel Boone bridge. Project 
involves bridge A7577. 

Length: 3.73 MPO: Y
Fund Cat: Taking Care Of System Fed: 521 State: 130 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  651

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 650 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: OR 64
Job No.: 6S3507

Payment to St. Charles County for construction of  Interstate Drive from east of Quail 
Ridge Park to Prospect Road. $1,524,500 Cost Share funds. 

Length: 1.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 1,232 State: 308 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,540

Engineering: 0 5 4 6 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,525 0 0

FFOS: 0 0 0 1,525 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: US 67
Job No.: 6P3212

Payment to IDOT to replace deck drainage extension on the Clark Bridge. Project 
involves bridge A4278. 

Length: 0.19 MPO: Y
Fund Cat: Taking Care Of System Fed: 242 State: 60 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  302

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 300 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: US 67
Job No.: 6P3213

Payment to IDOT for deck sealing on the Clark Bridge. Project involves bridge A4278. 

Length: 0.19 MPO: Y
Fund Cat: Taking Care Of System Fed: 121 State: 30 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  151

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 150 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 11 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: US 67
Job No.: 6P3372

Add J-turns at Riverlands Way and raise southbound lanes from the Mississippi River to 
north of Machens Club Drive. $1,100,000 Federal Lands Access Program and $1,668,000 
District Operation funds. 

Length: 1.50 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 3,974 State: 992 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,101

Engineering: 135 270 383 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 4,292 0 0 0

FFOS: 0 0 2,768 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I3195

Pavement resurfacing from west of Wentzville Parkway to Lake St. Louis Boulevard.  

Length: 6.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 7,235 State: 803 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,338

Engineering: 300 824 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 7,214 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I3201

Payment to Wentzville for adding interchange west of Point Prairie Road. $5,000,000 Cost 
Share funds. 

Length: 1.01 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 4,500 State: 500 Local: 0
Sec Cat: Regional Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,002

Engineering: 2 30 120 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,850 0 0 0

FFOS: 0 0 4,850 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I3225

Bridge rehabilitation on Blanchette Bridge over the Missouri River. Project involves 
bridge A3292. 

Length: 0.84 MPO: Y
Fund Cat: Taking Care Of System Fed: 36,599 State: 4,066 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHFP
TIP #:  Let With: Future Cost:  0 Estimate Total:  41,955

Engineering: 1,290 4,764 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 35,901 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: OR 70
Job No.: 6I3337

Corridor improvements from Cave Springs to Fairgrounds,bridge rehabilitations over I70 
at Zumbehl and Cave Springs and modify interchange at First Capitol. Design-
Build.Bridges A3852,A4040,A6678,A6679,A6680. $2.1M CMAQ,$2.5M Cost Share and 
$17.5M St. Charles County fund

Length: 4.23 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 44,411 State: 1,540 Local: 17,500
Sec Cat: System Expansion Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  64,051

Engineering: 600 1,800 4,501 0 0 0

R/W: 0 1,400 0 0 0 0

Construction: 0 0 55,750 0 0 0

FFOS: 0 0 21,834 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: OR 70
Job No.: 6I3337Z

Payback to St. Charles County for corridor improvements from Cave Springs to 
Fairgrounds, bridge rehabilitations over I70 at Zumbehl and Cave Springs and modify 
interchange configuration at First Capitol. $7,500,000 Cost Share funds. 

Length: 4.15 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 7,500 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  7,500

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 2,500 2,500 2,500

Payments: 0 0 0 2,500 2,500 2,500

County: St. Charles
Route: IS 70
Job No.: 6I3356

Pavement resurfacing from Lake St. Louis Boulevard to Rte. K in O'Fallon.  

Length: 3.81 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,182 State: 466 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,703

Engineering: 55 200 371 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,077 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I3485

Safety improvements on S curve between Wentzville Parkway and Rte. Z (Church Street) 
interchanges at the railroad bridge. $159,000 Open Container funds. 

Length: 0.86 MPO: Y
Fund Cat: Safety (Statewide) Fed: 404 State: 46 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  450

Engineering: 0 5 15 39 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 391 0 0

FFOS: 0 0 0 159 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I3490

Bridge rehabilitation at various bridges on I-70 and outer roads between Rte. K and 
Spencer Creek. Project involves bridges L0710, L0711, A0856, G0337, A5256, A5257, 
G0336 and L0481. 

Length: 0.16 MPO: Y
Fund Cat: Taking Care Of System Fed: 6,114 State: 1,527 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,641

Engineering: 0 100 100 247 517 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 6,677 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I3492

Pavement resurfacing from Warren County line to Wentzville Parkway.  

Length: 4.88 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,474 State: 386 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,860

Engineering: 0 200 46 254 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,360 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: IS 70
Job No.: 6I3494

Bridge rehabilitation and guardrail upgrades at the I-70 and Rte. 370 interchange. Project 
involves bridges A5091, A5092, A5093, A5094, A5096 and A5097. 

Length: 0.49 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,893 State: 723 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,616

Engineering: 0 20 412 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,184 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: IS 70
Job No.: 6I3515

Pavement preservation treatment from east of Mid Rivers Mall Drive to Fifth Street. 
$160,000 District Operation funds. 

Length: 6.98 MPO: Y
Fund Cat: Taking Care Of System Fed: 179 State: 20 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  199

Engineering: 0 36 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 163 0 0 0 0

FFOS: 0 160 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: OR 70
Job No.: 6S3396

Pavement resurfacing and upgrade guardrail from Wentzville Parkway to Rte. T.  

Length: 4.58 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,258 State: 315 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,643

Engineering: 70 150 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,423 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: OR 70
Job No.: 6S3408

Add roundabout at Lake St. Louis and Veterans Memorial Parkway intersections of 
Veterans Memorial Parkway, I-70 westbound ramps and Lake St. Louis Boulevard. 
$340,000 Cost Share, $1,250,000 STBG and $510,000 city of Lake St. Louis funds. 

Length: 0.83 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,735 State: 274 Local: 160
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,294

Engineering: 125 130 238 0 0 0

R/W: 0 50 0 0 0 0

Construction: 0 0 1,751 0 0 0

FFOS: 0 50 1,700 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 94
Job No.: 6P3418

Eliminating at-grade signal, add through lanes and construct new interchange at Rte. 
94/364 and Muegge Road. $4,975,000 Cost Share and $10,658,540 City of St. Charles 
funds. 

Length: 4.67 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 7,386 State: 410 Local: 8,260
Sec Cat: System Expansion Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  16,556

Engineering: 500 750 301 965 0 0

R/W: 0 0 36 0 0 0

Construction: 0 0 0 14,004 0 0

FFOS: 0 0 35 13,200 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: MO 94
Job No.: 6P3512

Payback to Missouri American Water for prior utility relocation reimbursement for 
projects 6U1028Q, 6U1028B and 6U1028S.   

Length: 2.11 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 542 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  542

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 542 0 0 0 0

County: St. Charles
Route: MO 94
Job No.: 6S3303

Pavement resurfacing, signal upgrades and upgrade pedestrian facilities to comply with 
ADA Transition Plan from I-64 to Rte. 364.  

Length: 3.79 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,452 State: 363 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6S3305 Future Cost:  0 Estimate Total:  1,835

Engineering: 20 50 30 155 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,580 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 94
Job No.: 6S3317

Bridge rehabilitation at three locations in St. Charles County. Project involves bridges 
A7189, A7871, and A7866. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 866 State: 216 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,092

Engineering: 10 50 50 91 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 891 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 94
Job No.: 6S3328

Pavement resurfacing and adding shoulders from Rte. 370 to Burlington Northern Santa 
Fe Railroad crossing in Orchard Farm. $652,000 Open Container funds. 

Length: 6.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,970 State: 493 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,692

Engineering: 220 174 0 0 0 0

R/W: 9 0 0 0 0 0

Construction: 0 2,289 0 0 0 0

FFOS: 0 652 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: MO 94
Job No.: 6S3431

Bridge rehabilitation on Rte. 94 at Sehrt Creek, Rte. Z at Little Dardenne Creek, Rte. K 
at Schote Creek, Rte. K at Dardenne Creek and Rte. 370 at Cole Creek. Includes bridges 
A6476, A7372, A5064, A5065, A5116, and A5123. $591,000 District Operations funds. 

Length: 0.42 MPO: Y
Fund Cat: Taking Care Of System Fed: 514 State: 128 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  647

Engineering: 5 51 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 591 0 0 0 0

FFOS: 0 591 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: RT A
Job No.: 6S3319

Pavement resurfacing and bridge rehabilitation from Rte. 61 to I-70. Project involves 
bridge A4235. 

Length: 3.37 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,105 State: 777 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,072

Engineering: 190 388 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,494 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT A
Job No.: 6S3530

Payment to St. Charles County for additional lanes and pavement resurfacing from Rte. 
61 to I-70. $3,500,000 Governor's Cost Share Program funds. 

Length: 3.37 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,808 State: 702 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,515

Engineering: 5 0 10 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,500 0 0 0

FFOS: 0 0 3,500 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: CST BRYAN RD
Job No.: 6S3488

Bridge rehabilitation at Bryan Road. Project involves bridge A5045. 

Length: 0.05 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,867 State: 467 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,334

Engineering: 0 100 50 50 180 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,954 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT C
Job No.: 6S3318

Pavement resurfacing from the Mississippi River to Salt River Road.   

Length: 4.96 MPO: Y
Fund Cat: Taking Care Of System AC-State: 447 State: 112 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  579

Engineering: 20 10 47 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 502 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT D
Job No.: 6S3305

Pavement resurfacing from Rte. T south intersection near Femme Osage to Rte. Z in New 
Melle.  

Length: 7.92 MPO: Y
Fund Cat: Taking Care Of System AC-State: 856 State: 214 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 6S3303 Future Cost:  0 Estimate Total:  1,080

Engineering: 10 20 20 91 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 939 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: RT DD
Job No.: 6S3509

Payment to O'Fallon to add turn lanes and construct a roundabout from Winghaven 
Boulevard and Technology Drive to 0.2 mile east of Castlewood Estates Drive. $929,078 
Cost Share funds. 

Length: 0.70 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 767 State: 192 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  959

Engineering: 0 10 20 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 929 0 0 0

FFOS: 0 0 929 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT F
Job No.: 6S3300

Pavement resurfacing and adding shoulders from Rte. D in New Melle to Rte. 94 near 
Defiance. $2,324,000 Open Container funds. 

Length: 10.33 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,905 State: 1,475 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,685

Engineering: 305 734 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 6,641 0 0 0 0

FFOS: 0 2,324 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT K
Job No.: 6S3520

Payment to the city of O'Fallon to build one way outer roads, add U-turn ramps and 
relocate exit ramps between Woodlawn and Rte. K. $1,096,503 Cost Share funds. 

Length: 0.54 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 890 State: 222 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,112

Engineering: 0 0 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,097 0 0 0

FFOS: 0 0 1,097 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: CST OLD HWY N
Job No.: 6S3508

Payment to Lake St. Louis for pavement resurfacing and to add turn lanes, pedestrian 
facilities and lighting from Hawk Ridge Trail to Sommers Road. $460,000 Cost Share 
funds. 

Length: 0.43 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 380 State: 95 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  475

Engineering: 0 5 10 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 460 0 0 0

FFOS: 0 0 460 0 0 0

Payments: 0 0 0 0 0 0

County: St. Charles
Route: RT P
Job No.: 6S3306

Pavement resurfacing and guardrail upgrades from Rte. 61 in Flint Hill to Rte. M in 
O'Fallon.  

Length: 10.24 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,153 State: 539 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,702

Engineering: 10 224 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,468 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Charles
Route: RT Z
Job No.: 6S3491

Pavement resurfacing from I-70 to Rte. N.  

Length: 2.46 MPO: Y
Fund Cat: Taking Care Of System AC-State: 936 State: 234 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,170

Engineering: 0 20 20 20 89 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,021 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S1718

Upgrade pedestrian facilities to comply with ADA Transition Plan and pavement 
resurfacing from Rte. 61 to Big Bend Blvd, bridge replacement over Black Creek, signal 
replacement. Project involves bridges G0681, A4844. $6,479,000 Statewide Transportation 
Alternatives fund

Length: 4.69 MPO: Y
Fund Cat: Taking Care Of System Fed: 18,993 State: 4,748 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: 4412L-10 Let With: 6S1718C, 6S1718B Future Cost:  0 Estimate Total:  29,527

Engineering: 2,754 600 1,449 0 0 0

R/W: 3,032 0 0 0 0 0

Construction: 0 0 21,692 0 0 0

FFOS: 0 0 6,479 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S1718B

Pedestrian and streetscape enhancements along Rte. 100 and pedestrian tunnel under Rte. 
100 at Mary Dr. from Bremerton Rd. to Black Creek. $5,076,937 Brentwood and 
$3,858,667 Cost Share funds. $676,349 Metropolitan Sewer District. $1,200,000 
Brentwood City STBG-Urban. 

Length: 1.22 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 5,397 State: 613 Local: 5,753
Sec Cat: Enhancements Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6S1718C, 6S1718 Future Cost:  0 Estimate Total:  11,765

Engineering: 2 328 370 0 0 0

R/W: 0 2,368 0 0 0 0

Construction: 0 0 8,697 0 0 0

FFOS: 0 2,368 8,444 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S1718C

Pedestrian and streetscape enhancements along Rte. 100 from Rte. 61/67 (Kirkwood 
Road) to west of Kenmore Drive. $1,322,260 Kirkwood, $822,675 Cost Share funds. 

Length: 4.69 MPO: Y
Fund Cat: Taking Care Of System Fed: 925 State: 119 Local: 1,323
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6S1718B, 6S1718 Future Cost:  0 Estimate Total:  2,369

Engineering: 2 61 109 0 0 0

R/W: 0 426 0 0 0 0

Construction: 0 0 1,771 0 0 0

FFOS: 0 426 1,719 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S3259

Pavement rehabilitation, signal reconstruction and upgrade pedestrian facilities to comply 
with ADA Transition Plan from I-270 to Rte. 61/67 (Kirkwood). $963,000 Statewide 
Transportation Alternatives funds. 

Length: 2.41 MPO: Y
Fund Cat: Taking Care Of System Fed: 8,199 State: 2,049 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6S3259B, 6S3259C Future Cost:  0 Estimate Total:  10,698

Engineering: 450 500 439 432 0 0

R/W: 0 0 1,777 0 0 0

Construction: 0 0 0 7,100 0 0

FFOS: 0 0 0 963 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 18 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: MO 100
Job No.: 6S3259B

Pedestrian and streetscape enhancements from North Ballas Road to Meier Lane. 
$336,640 Surface Transportation Block Grant and $84,160 City of Des Peres. 

Length: 1.06 MPO: Y
Fund Cat: Taking Care Of System Fed: 353 State: 35 Local: 54
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: Let With: 6S3259, 6S3259C Future Cost:  0 Estimate Total:  442

Engineering: 0 0 24 38 0 0

R/W: 0 0 39 0 0 0

Construction: 0 0 0 341 0 0

FFOS: 0 0 38 321 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S3259C

Pedestrian and streetscape enhancements from Meier Lane to Kirkwood Drive. 
$1,098,113 Cost Share and $1,275,667 city of Kirkwood funds. 

Length: 1.03 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,336 State: 134 Local: 1,167
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: Let With: 6S3259, 6S3259B Future Cost:  0 Estimate Total:  2,637

Engineering: 0 0 234 154 0 0

R/W: 0 0 282 0 0 0

Construction: 0 0 0 1,967 0 0

FFOS: 0 0 278 1,987 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 100
Job No.: 6S3259Z

Payback to the City of Kirkwood for pedestrian and streetscape enhancements from 
Meier Lane to Kirkwood Drive. $136,460 Cost Share funds. 

Length: 1.03 MPO: Y
Fund Cat: Taking Care Of System Fed: 109 State: 27 Local: 0
Sec Cat: Preventive Maint Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  136

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 136 0 0

Payments: 0 0 0 136 0 0

County: St. Louis
Route: MO 109
Job No.: 6S3351

Add roundabout at Rte. CC. $3,278,000 Congestion Mitigation and Air Quality 
Improvement Program funds. 

Length: 0.07 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,515 State: 879 Local: 0
Sec Cat: Systems Operations Awd Date: 2023 Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: 6S3493 Future Cost:  0 Estimate Total:  4,474

Engineering: 80 125 100 70 175 0

R/W: 0 0 0 1,223 0 0

Construction: 0 0 0 0 2,701 0

FFOS: 0 0 0 922 1,978 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 115
Job No.: 6S3327

Bridge rehabilitation at Metrolink crossing in Normandy. Project involves bridge A6736. 

Length: 0.02 MPO: Y
Fund Cat: Taking Care Of System Fed: 93 State: 22 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  155

Engineering: 40 8 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 107 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 19 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: MO 115
Job No.: 6S3416

Pavement, signal, drainage and ADA Transition Plan improvements from Rte. U to St. 
Louis City limits.  

Length: 1.29 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,802 State: 950 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,762

Engineering: 10 200 200 298 0 0

R/W: 0 0 252 0 0 0

Construction: 0 0 0 3,802 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 141
Job No.: 6P3062B

Bridge replacement over flood control lake in Earth City. Project involves bridges A8123 
and A8124. 

Length: 0.12 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,092 State: 274 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,387

Engineering: 21 50 100 50 78 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,088 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 141
Job No.: 6P3188B

Add turn lanes northbound at Rte. 364 interchange in Maryland Heights. $1,060,750 
Congestion Mitigation and Air Quality Improvement Program funds. 

Length: 1.08 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,315 State: 328 Local: 0
Sec Cat: System Expansion Awd Date: Spring 20 Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: 6P3188C Future Cost:  0 Estimate Total:  1,754

Engineering: 111 251 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,392 0 0 0 0

FFOS: 0 1,061 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 141
Job No.: 6P3188C

Widen interchange ramps, add turn lanes, and modify signals at Rte. 364 and on Rte. 364 
at Rte. 141 in Maryland Heights. $2,240,358 Congestion Mitigation and Air Quality 
Improvement Program funds. 

Length: 2.49 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,559 State: 639 Local: 0
Sec Cat: System Expansion Awd Date: Spring 20 Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: 6P3188B Future Cost:  0 Estimate Total:  3,422

Engineering: 224 258 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,940 0 0 0 0

FFOS: 0 2,240 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 170
Job No.: 6I2339

Acquire access easement for St. Louis City Water north of Clayton Road.   

Length: 0.01 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 28 State: 7 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Future Anticipated Fed Cat: Stbg
TIP #: 5309-11 Let With: Future Cost:  1 - 300 Estimate Total:  102

Engineering: 67 5 0 0 0 0

R/W: 0 30 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 20 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: MO 180
Job No.: 6S3048

Pavement resurfacing and upgrade pedestrian facilities to comply with ADA Transition 
Plan from Pennridge Drive to I-170.   

Length: 6.34 MPO: Y
Fund Cat: Taking Care Of System Fed: 15,367 State: 3,842 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  20,521

Engineering: 1,312 630 1,581 0 0 0

R/W: 0 1,950 0 0 0 0

Construction: 0 0 15,048 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 180
Job No.: 6S3049

Pavement resurfacing, replace signals and upgrade pedestrian facilities to comply with 
ADA Transition Plan from I-170 to St. Louis City limits; road reconfiguration from 
Normandy to St. Louis City. $4,000,000 Statewide Transportation Alternatives funds. 

Length: 3.64 MPO: Y
Fund Cat: Taking Care Of System Fed: 12,666 State: 3,166 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  17,801

Engineering: 1,214 449 898 0 0 0

R/W: 755 0 0 0 0 0

Construction: 0 0 14,485 0 0 0

FFOS: 0 0 4,000 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 180
Job No.: 6S3267

Intersection and lane reconfiguration on St. Charles Rock Road from Pennridge Drive to 
south of I-270 in Bridgeton. $69,480 Congestion Mitigation and Air Quality Program 
funds. 

Length: 0.17 MPO: Y
Fund Cat: Taking Care Of System Fed: 98 State: 24 Local: 0
Sec Cat: Systems Operations Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6P3422, 6S3406 Future Cost:  0 Estimate Total:  134

Engineering: 12 19 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 103 0 0 0 0

FFOS: 0 70 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 180
Job No.: 6S3311

Bridge replacement and add sidewalk on St. Charles Rock Road at I-70. Project involves 
bridge L0887. 

Length: 0.05 MPO: Y
Fund Cat: Taking Care Of System Fed: 6,415 State: 1,604 Local: 0
Sec Cat: Preventive Maint Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,219

Engineering: 200 10 100 250 250 448

R/W: 0 0 0 27 0 0

Construction: 0 0 0 0 0 6,934

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 231
Job No.: 6S3275

Pavement resurfacing from Franru Lane to St. Louis City limits.  

Length: 2.86 MPO: Y
Fund Cat: Taking Care Of System AC-State: 869 State: 217 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,176

Engineering: 90 149 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 937 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 21 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: IS 255
Job No.: 6I3413

Bridge rehabilitation at the Mississippi River (Jefferson Barracks Bridge). Project 
involves bridges A1850 and A4936. $17,754,000 IDOT funds. 

Length: 0.33 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 25,759 State: 1,460 Local: 17,754
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6I3500 Future Cost:  0 Estimate Total:  46,473

Engineering: 1,500 1,946 1,946 3,410 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 37,671 0 0

FFOS: 0 0 0 17,754 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 255
Job No.: 6I3500

Bridge rehabilitation at Koch Road. Project involves eastbound and westbound bridge 
A2590. 

Length: 0.43 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,499 State: 875 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6I3413 Future Cost:  0 Estimate Total:  4,374

Engineering: 0 130 130 309 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,805 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I2090

Bridge replacement, bridge rehabilitation and pavement repair over Conway Road and 
New Ballas Road and bridge rehabilitation for I-270 mainline and ramp and Rte. AB 
(Ladue Road). Project involves bridges A1051, A1052, A4654, A4657, A4580 and A4581. 

Length: 0.39 MPO: Y
Fund Cat: Taking Care Of System Fed: 14,710 State: 3,677 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: 4414H-12 Let With: 6I3501 Future Cost:  0 Estimate Total:  19,129

Engineering: 742 900 756 1,463 0 0

R/W: 0 0 103 0 0 0

Construction: 0 0 0 15,165 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I3020B

Pavement, bridge and upgrade pedestrian facilities to comply with ADA Transition Plan 
on the I-270 North Corridor on disconnected sections in North County. Design-Build 
project. 

Length: 15.52 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed:247,746 State: 27,527 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  280,485

Engineering: 5,172 20,263 100 0 0 0

R/W: 40 2,960 0 0 0 0

Construction: 0 185,000 66,950 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I3020C

Modify interchange configuration at Riverview Boulevard in St. Louis City. Project 
involves bridges A1024 and A1025. 

Length: 0.64 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 19,560 State: 2,174 Local: 0
Sec Cat: System Expansion Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  23,154

Engineering: 920 700 200 200 1,199 0

R/W: 500 0 587 0 0 0

Construction: 0 0 0 0 18,848 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 22 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: IS 270
Job No.: 6I3263

Pavement resurfacing and upgrade guardrail from north of Rte. D (Page Avenue) to I-70.  

Length: 3.22 MPO: Y
Fund Cat: Taking Care Of System Fed: 7,479 State: 831 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  9,130

Engineering: 820 721 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 7,589 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I3471

Adding signing and striping for wrong way counter-measures at various ramp locations 
throughout the St. Louis District. $750,000 Open Container funds. 

Length: 38.78 MPO: Y
Fund Cat: Safety Fed: 797 State: 89 Local: 0
Sec Cat: Urban Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  886

Engineering: 0 0 24 66 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 796 0 0

FFOS: 0 0 0 750 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I3525

Box culvert cleanout and ditch repairs northeast of Rte. 180, on Rte. D east and west of 
Schuetz Road and on Rte. 370 east of Harry S. Truman Boulevard. $600,000 District 
Operation funds. 

Length: 0.34 MPO: Y
Fund Cat: Taking Care Of System AC-State: 544 State: 135 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  679

Engineering: 0 67 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 612 0 0 0 0

FFOS: 0 600 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6I3546

Pavement preservation treatment from Rte. D to I-44 and Rte. 340 to I-270.  

Length: 16.68 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,431 State: 159 Local: 0
Sec Cat: Routine Maintenance Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,590

Engineering: 0 70 104 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,416 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 270
Job No.: 6Q3354

Emergency response operations for I-270 reconstruction. Coverage from I-70 to Rte. H, 
Rte. 67 from I-270 to Illinois, Rte. 367 from Rte. 67 to I-270, Rte. AC from Rte. 67 to 
I-270. $154,400 Congestion Mitigation and Air Quality Improvement Program funds. 

Length: 35.97 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 156 State: 39 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.
TIP #: 6844-18 Let With: Future Cost:  0 Estimate Total:  196

Engineering: 1 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 154 0 0 0 0

Payments: 0 193 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 23 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: IS 270
Job No.: 6Q3354B

Emergency response operations for I-270 reconstruction.  Coverage from I-70 to Rte. H, 
Rte. 67 from I-270 to Illinois, Rte. 367 from Rte. 67 to I-270, Rte. AC from Rte. 67 to 
I-270. $417,728 Congestion Mitigation and Air Quality Improvement Program funds. 

Length: 35.97 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 420 State: 105 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.
TIP #: 6844B-19 Let With: Future Cost:  0 Estimate Total:  526

Engineering: 1 3 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 418 0 0 0 0

Payments: 0 522 0 0 0 0

County: St. Louis
Route: MO 30
Job No.: 6S3233

Replace signals and lighting and upgrade pedestrian facilities to comply with ADA 
Transition Plan on Gravois Road at Sappington Road, Rte. P (Mackenzie Rd.), Seibert 
Avenue and Weber Road. $77,000 Statewide Transportation Alternatives funds. 

Length: 0.11 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,467 State: 367 Local: 0
Sec Cat: Systems Operations Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,969

Engineering: 135 14 85 0 0 0

R/W: 0 453 0 0 0 0

Construction: 0 0 1,282 0 0 0

FFOS: 0 0 77 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 340
Job No.: 6S3255

Pavement resurfacing, signal reconstruction and upgrade pedestrian facilities to comply 
with ADA Transition Plan from Lea Oak Drive to I-270. $1,457,000 Statewide 
Transportation Alternatives funds. 

Length: 7.64 MPO: Y
Fund Cat: Taking Care Of System Fed: 13,450 State: 3,362 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  17,112

Engineering: 300 550 1,388 0 0 0

R/W: 0 0 2,596 0 0 0

Construction: 0 0 12,278 0 0 0

FFOS: 0 0 1,457 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 340
Job No.: 6S3430

Widen left turn lanes from North Spoede Road to Old Olive Street. $792,000 Congestion 
Mitigation and Air Quality Improvement Program funds. 

Length: 0.17 MPO: Y
Fund Cat: Taking Care Of System Fed: 863 State: 216 Local: 0
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,109

Engineering: 30 60 65 0 0 0

R/W: 0 15 0 0 0 0

Construction: 0 0 939 0 0 0

FFOS: 0 12 780 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 364
Job No.: 6P3422

Pavement resurfacing from Bennington Place to Schuetz Road.   

Length: 2.02 MPO: Y
Fund Cat: Taking Care Of System Fed: 866 State: 216 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6S3267, 6S3406 Future Cost:  0 Estimate Total:  1,102

Engineering: 20 130 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 952 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 24 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: MO 367
Job No.: 6P3308

Bridge deck sealing at nine locations from Rte. 67 to Maline Creek. Project involves 
bridges A4536, A6637, A6751, A6913, A6916, A6917, A6919, A7087 and A7088. 

Length: 0.41 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,678 State: 918 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,996

Engineering: 400 200 1 268 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,127 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: MO 367
Job No.: 6S3437

Pavement resurfacing from I-270 to Halls Ferry Circle.  

Length: 3.26 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,248 State: 562 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,810

Engineering: 0 10 75 237 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,488 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6I3252

Bridge rehabilitation on I-44 over BNSF and Union Pacific railroads and Allenton Road, 
and bridges on Loop 44 over Fox Creek and Rte. 109 over First Street. Project involves 
bridges A4012, A4010, A6240, A6241, A5805 and A4286. 

Length: 0.30 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,441 State: 161 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6I3243 Future Cost:  0 Estimate Total:  1,696

Engineering: 94 136 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,466 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 44
Job No.: 6I3489

Bridge rehabilitation over Meramec River between Lewis Road and Birch Road. Project 
involves bridges A1796 and L0611. 

Length: 0.26 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 7,699 State: 1,925 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  9,624

Engineering: 0 400 309 559 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 8,356 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: LP 44
Job No.: 6S3276

Pavement resurfacing from Neosho Street to east of Allenton.  

Length: 4.16 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,674 State: 419 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,217

Engineering: 124 144 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,949 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: OR 44
Job No.: 6S3476

Pavement resurfacing and upgrade pedestrian facilities to comply with ADA Transition 
Plan on disconnected section on the north and south outer roads between Antire Road and 
Yarnell Road.  

Length: 7.86 MPO: Y
Fund Cat: Taking Care Of System AC-State: 3,966 State: 992 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,958

Engineering: 0 175 125 328 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,330 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: OR 44
Job No.: 6S3528

Payment to Fenton Land Investors, L.L.C. to add intersection turn lanes and 
enhancements from Mraz Lane to west of Bowles Avenue. $2,814,674 Governor's Cost 
Share Program. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 0 State: 2,825 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,825

Engineering: 0 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,815 0 0 0 0

FFOS: 0 2,815 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 55
Job No.: 6I3187

Bridge rehabilitation north of Lindbergh Boulevard to Loughborough Avenue. Project 
involves bridges A0607, A0591, A0532, A1057, A1075, A1076 and A1276. 

Length: 4.51 MPO: Y
Fund Cat: Taking Care Of System AC-State: 16,669 State: 4,168 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 6I3149 Future Cost:  0 Estimate Total:  21,477

Engineering: 640 700 700 1,274 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 18,163 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 55
Job No.: 6I3341

Pavement preservation treatment and upgrade guardrail from Rte. 67 to Rte. 141.  

Length: 5.51 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,587 State: 288 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,985

Engineering: 110 250 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,625 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 55
Job No.: 6I3544

Pavement repairs from Weber Road to Lindbergh Boulevard.  

Length: 4.23 MPO: Y
Fund Cat: Taking Care Of System Fed: 788 State: 88 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  876

Engineering: 0 20 68 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 788 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: US 61
Job No.: 6S3281

Pavement resurfacing, signal reconstruction and upgrade pedestrian facilities to comply 
with ADA Transition Plan from north of Big Bend Boulevard to Barracksview Road.  

Length: 7.25 MPO: Y
Fund Cat: Taking Care Of System Fed: 12,563 State: 3,140 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  16,123

Engineering: 420 275 381 1,098 0 0

R/W: 0 0 356 0 0 0

Construction: 0 0 0 13,593 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: US 61
Job No.: 6S3513

Pavement marking from 0.3 mile south of Rte. D to Swan Drive and Grand Avenue to 
Barracksview Road. $550,000 District Operation funds. 

Length: 14.04 MPO: Y
Fund Cat: Taking Care Of System Fed: 505 State: 126 Local: 0
Sec Cat: Routine Maintenance Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  631

Engineering: 0 25 39 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 567 0 0 0

FFOS: 0 0 550 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 64
Job No.: 6I0978Z

Payback for project 6I0978 from west of Spoede Road to west of Sarah Street. Total cost 
of $189,800 with payments from 2011 to 2025. 

Length: 9.02 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 58,430 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: 2606D-11 Let With: Future Cost:  10,001 - 
15,000 Estimate Total:  178,116

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 119,686 11,686 11,686 11,686 11,686 11,686

County: St. Louis
Route: IS 64
Job No.: 6I3277

Pavement resurfacing from east of New Ballas Road to west of Spoede and various 
highway ramps at the I-64 and I-270 interchange.  

Length: 3.50 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,371 State: 153 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,649

Engineering: 125 99 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,425 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: OR 64
Job No.: 6S3514

Pipe replacement on south outer road east of Timberlake Manor Drive and on north outer 
road east of Mason Road. $181,000 District Operation funds. 

Length: 0.15 MPO: Y
Fund Cat: Taking Care Of System AC-State: 283 State: 70 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  353

Engineering: 0 46 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 306 0 0 0 0

FFOS: 0 181 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: US 67
Job No.: 6P3523

Pavement resurfacing and sign truss replacement from I-70 to 0.3 mile south of Rte. D.  

Length: 3.74 MPO: Y
Fund Cat: Taking Care Of System Fed: 555 State: 138 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  693

Engineering: 0 30 48 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 615 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: US 67
Job No.: 6S3280

Pavement resurfacing, bridge replacement and upgrade pedestrian facilities to comply 
with ADA Transition Plan from Rte. D (Page Avenue) to Swan Drive. Project involves 
bridge H0989. 

Length: 7.03 MPO: Y
Fund Cat: Taking Care Of System Fed: 9,625 State: 2,406 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  12,301

Engineering: 270 100 200 176 730 0

R/W: 0 0 0 413 0 0

Construction: 0 0 0 0 10,412 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: US 67
Job No.: 6S3521

Payment to the City of Creve Coeur to signalize intersection and add turn lanes at Old 
Olive Street. $1,005,000 Cost Share and $575,100 Governor's Cost Share Program funds. 

Length: 0.27 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,277 State: 318 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,595

Engineering: 0 0 11 1 1 2

R/W: 0 0 0 0 0 0

Construction: 0 0 710 0 0 870

FFOS: 0 0 710 0 0 870

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6I3338

Bridge rehabilitation from Branch Street to Springdale Avenue. Project involves bridges 
A6108, A6110, A6111, A6131, A6132, A6153, A6154, A6172, A5879, A5859, A5895, A5878, 
A5860 and A5858. 

Length: 1.45 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,400 State: 378 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6I3257, 6I3499 Future Cost:  0 Estimate Total:  4,019

Engineering: 241 289 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,489 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: IS 70
Job No.: 6I3499

Pavement repairs from west of Hanley Road to Bermuda Drive.  

Length: 1.34 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,018 State: 113 Local: 0
Sec Cat: Routine Maintenance Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6I3257, 6I3338 Future Cost:  0 Estimate Total:  1,131

Engineering: 0 260 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 871 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: RT AB
Job No.: 6S2211

Bridge replacement on Ladue Road (Rte. AB) at Hibler Creek in Creve Coeur. Project 
involves bridge W0332. 

Length: 0.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 939 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: State
TIP #: 4413Z-11 Let With: Future Cost:  0 Estimate Total:  1,189

Engineering: 190 55 0 0 0 0

R/W: 60 0 0 0 0 0

Construction: 0 884 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: CRD BIG BEND RD
Job No.: 6S3270

Bridge replacement, signal replacement and upgrade pedestrian facilities to comply with 
ADA Transition Plan at I-44. Project involves bridge A1716. 

Length: 0.19 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,598 State: 1,149 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,857

Engineering: 110 170 170 405 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,002 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: RT D
Job No.: 6S3406

Pavement resurfacing from Schuetz Road to Rte. 67 and on Dorsett Road from Millpark 
Drive to Rte. D.   

Length: 1.25 MPO: Y
Fund Cat: Taking Care Of System Fed: 273 State: 68 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6P3422, 6S3267 Future Cost:  0 Estimate Total:  355

Engineering: 14 34 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 307 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis

Route:
CST JAMES S 
MCDONNELL 
BLVD

Job No.: 6I3326

Bridge repair at McDonnell Boulevard and Lambert International Boulevard ramp to 
I-70 eastbound. Project involves bridges A4226 and A4282. 

Length: 0.14 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,078 State: 230 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,508

Engineering: 200 100 1 135 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,072 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis

Route: CST MIDLAND 
BLVD

Job No.: 6S3404

Bridge rehabilitation on Midland Boulevard and Lackland Road over I-170. Project 
involves bridges A3173 and A3602. 

Length: 0.07 MPO: Y
Fund Cat: Taking Care Of System Fed: 6,129 State: 681 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,811

Engineering: 1 1 249 1,009 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,551 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis
Route: RT P
Job No.: 6S3273

Upgrade pedestrian facilities to comply with ADA Transition Plan and pavement 
resurfacing from Rte. 366 (Watson Road) to Rte. 30 (Gravois Road). $2,098,000 Statewide 
Transportation Alternatives funds. 

Length: 2.13 MPO: Y
Fund Cat: Taking Care Of System AC-State: 5,869 State: 1,468 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,438

Engineering: 101 226 364 499 0 0

R/W: 0 0 248 0 0 0

Construction: 0 0 0 6,000 0 0

FFOS: 0 0 0 2,098 0 0

Payments: 0 0 0 0 0 0

County: St. Louis

Route: CRD SEVEN PINES 
DR

Job No.: 6S3495

Bridge rehabilitation on Rte. 364 overpasses from Seven Pines Drive to Bennington Place. 
Project involves bridges A5744, A5745 and A5746. 

Length: 0.04 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,837 State: 458 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,295

Engineering: 0 100 212 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 1,962 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: Various
Job No.: 0X3123

Safety improvements at various locations in St. Louis County.  

Length: 0.00 MPO: Y
Fund Cat: Safety (Statewide) Fed: 1,966 State: 219 Local: 0
Sec Cat: Safety Awd Date: 2023 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  2,185

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,185 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis
Route: Various
Job No.: 6Q3227B

Emergency response operations and staffing in the St. Louis District. These funds will be 
transferred to the District Operations Budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,083 State: 520 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  2,603

Engineering: 0 1 1 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 2,600 0 0

County: St. Louis City
Route: MO 115
Job No.: 6S3258

Pavement resurfacing and safety improvements from St. Louis City limits to I-70. 
$2,939,000 Open Container funds. 

Length: 4.85 MPO: Y
Fund Cat: Safety Fed: 4,388 State: 489 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,888

Engineering: 11 434 0 0 0 0

R/W: 0 75 0 0 0 0

Construction: 0 4,368 0 0 0 0

FFOS: 0 2,939 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis City
Route: MO 180
Job No.: 6S3229

Pavement resurfacing on Dr. Martin Luther King Drive from St. Louis City limits to Rte. 
D (Page Boulevard).  

Length: 3.92 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,845 State: 461 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,386

Engineering: 80 161 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,145 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 270
Job No.: 6I3214

Payment to IDOT for deck sealing on the Chain of Rocks Bridge. Project involves bridge 
A0890. 

Length: 0.45 MPO: Y
Fund Cat: Taking Care Of System Fed: 37 State: 4 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  41

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 40 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: MO 366
Job No.: 6S3425

Pavement resurfacing from St. Louis City limits to Broadway Avenue.  

Length: 5.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,356 State: 339 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,700

Engineering: 5 25 118 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,552 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: MO 367
Job No.: 6S3279

Pavement resurfacing from Halls Ferry Circle to I-70.  

Length: 2.16 MPO: Y
Fund Cat: Taking Care Of System AC-State: 326 State: 80 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  421

Engineering: 15 1 10 5 23 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 367 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 44
Job No.: 6I3034

Pavement resurfacing and bridge replacement from west of Kingshighway Boulevard to 
I-55. Project involves bridge A2258. 

Length: 4.34 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 16,922 State: 1,880 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHFP
TIP #:  Let With: Future Cost:  0 Estimate Total:  20,453

Engineering: 1,651 1,338 0 0 0 0

R/W: 0 30 0 0 0 0

Construction: 0 17,434 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 31 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis City
Route: IS 44
Job No.: 6I3405

Adding signing and striping for wrong way counter-measures at various ramp locations 
throughout the St. Louis District.  

Length: 2.23 MPO: Y
Fund Cat: Safety (Statewide) Fed: 685 State: 77 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  767

Engineering: 5 96 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 666 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 55
Job No.: 6I3149

Bridge rehabilitation from Virginia Avenue to Arsenal Street. Project involves bridges 
A1079, A1080, A1082, A1083, A1084, A1085 and A1086. 

Length: 0.80 MPO: Y
Fund Cat: Taking Care Of System Fed: 14,887 State: 1,654 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHFP
TIP #:  Let With: 6I3187 Future Cost:  0 Estimate Total:  17,291

Engineering: 750 553 550 1,029 0 0

R/W: 0 25 0 0 0 0

Construction: 0 0 0 14,384 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 55
Job No.: 6I3427

Pavement rehabilitation from Lindbergh Boulevard to I-44.  

Length: 11.03 MPO: Y
Fund Cat: Taking Care Of System Fed: 18,578 State: 2,067 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  20,650

Engineering: 5 5 5 40 1,240 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 19,355 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I2222

Modify interchange configuration between 18th Street and Garrison Avenue. Project 
involves bridges A1523, A1501, A1528, A0840, and A0838. $7,900,000 Cost Share and 
$7,900,000 Land Clearance for Redevelopment Authority funds. 

Length: 3.71 MPO: Y
Fund Cat: Taking Care Of System Fed: 24,130 State: 572 Local: 7,400
Sec Cat: Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #: 4919A-13 Let With: Future Cost:  0 Estimate Total:  35,225

Engineering: 3,123 1,802 0 0 0 0

R/W: 0 3,914 0 0 0 0

Construction: 0 26,386 0 0 0 0

FFOS: 0 15,300 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 64
Job No.: 6I3426

Add debris netting under bridge from 14th Street to east of 8th Street. Project involves 
bridge A1501. 

Length: 1.52 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,035 State: 115 Local: 0
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,190

Engineering: 40 130 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,020 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis City
Route: IS 64
Job No.: 6I3516

Emergency repairs for pavement stabilization between Hampton Avenue and 
Kingshighway Boulevard.  

Length: 0.03 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 200 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  200

Engineering: 0 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 190 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I0984Z

Payback for 6I0984 and 6U1086 to construct new Mississippi River Bridge. Payment of 
$11.939 million per year from 2011 to 2025.  Project involves bridge A6500. 

Length: 0.76 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 59,695 Local: 0
Sec Cat: System Expansion Awd Date: N/A Anticipated Fed Cat: State

TIP #: 3479Z-11 Let With: Future Cost:  10,001 - 
15,000 Estimate Total:  138,834

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 79,139 11,939 11,939 11,939 11,939 11,939

County: St. Louis City
Route: IS 70
Job No.: 6I3257

Pavement resurfacing from west of Kingshighway Boulevard to west of Branch Street.  

Length: 3.93 MPO: Y
Fund Cat: Taking Care Of System Fed: 6,587 State: 731 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6I3338, 6I3499 Future Cost:  0 Estimate Total:  7,558

Engineering: 240 545 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 6,773 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I3415

Bridge deck sealing and preventive maintenance on Stan Musial Veterans Memorial 
Bridge. Project involves bridge A6500. $889,000 IDOT funds. 

Length: 0.45 MPO: Y
Fund Cat: Taking Care Of System Fed: 949 State: 28 Local: 889
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,896

Engineering: 30 138 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,728 0 0 0 0

FFOS: 0 889 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: IS 70
Job No.: 6I3424

Pavement resurfacing from Branch Street to Biddle Street.  

Length: 1.48 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,197 State: 245 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,447

Engineering: 5 5 10 179 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,248 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis City
Route: MO 799
Job No.: 6P3011

Payment to IDOT for bridge sealing on the Martin Luther King Bridge. Project involves 
bridge A4856.  Project will be let by IDOT. 

Length: 0.40 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 70 State: 17 Local: 0
Sec Cat: Preventive Maint Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: 5737-16 Let With: Future Cost:  0 Estimate Total:  88

Engineering: 1 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 85 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City

Route: CST ADELAIDE 
AVE

Job No.: 6S3429B

Bridge rehabilitation over city grid streets on Adelaide Avenue. Project involves bridge 
A7165. 

Length: 0.27 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge Fed: 814 State: 204 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6S3429 Future Cost:  0 Estimate Total:  1,018

Engineering: 0 5 20 79 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 914 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: CST BROADWAY
Job No.: 6S3272

Bridge replacement over I-44. Project involves bridge A0134. 

Length: 0.23 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,795 State: 1,449 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,249

Engineering: 5 330 601 0 0 0

R/W: 0 0 118 0 0 0

Construction: 0 0 6,195 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: RT D
Job No.: 6S3438

Pavement resurfacing from St. Louis City limits to Tucker Boulevard.  

Length: 5.75 MPO: Y
Fund Cat: Taking Care Of System Fed: 406 State: 102 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  508

Engineering: 0 2 3 5 32 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 466 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City
Route: RT H
Job No.: 6S3278

Pavement resurfacing from Adelaide Avenue to west of Riverview Drive and Hall Street 
intersection.  

Length: 3.43 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,329 State: 1,332 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,676

Engineering: 15 50 120 477 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 6,014 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Louis City

Route: CST WEST 
FLORISSANT AVE

Job No.: 6S3429

Bridge rehabilitation and pavement repairs at various overpasses on I-70 between N 
Hanley Road and Madison Street in St. Louis City and County. Project involves bridges 
A6234, A5976, A6204, A6206, A5984, A5986, A6205, A5960, A6238, A6239, A0141, A0139, 
A6167, and A6168.

Length: 1.09 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,568 State: 642 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 6S3429B Future Cost:  0 Estimate Total:  3,220

Engineering: 10 10 70 242 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,888 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Louis City

Route: CST WEST 
FLORISSANT AVE

Job No.: 6S3545

Bridge and fence repair over I-70. Project involves bridge A5984. 

Length: 0.11 MPO: Y
Fund Cat: Taking Care Of System AC-State: 221 State: 55 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  276

Engineering: 0 25 20 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 231 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0I3006M

Job Order Contracting for asphalt pavement repair at various interstate locations in the 
St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,352 State: 151 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,503

Engineering: 0 103 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,400 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0I3007K

Job Order Contracting for concrete pavement repair at various interstate locations in the 
St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 598 State: 67 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  665

Engineering: 0 0 47 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 618 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0I3007M

Job Order Contracting for asphalt pavement repair at various interstate locations in the 
St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 1,390 State: 155 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,545

Engineering: 0 0 103 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,442 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 5B0800U

Payback beginning in SFY 2008 for Safe and Sound bridges in the St. Louis District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 6,550 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: 4772-08 Let With: Future Cost:  10,001 - 
15,000 Estimate Total:  18,168

Engineering: 0 0 0 0 0 0

R/W: 30 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 30 0 0 0 0 0

Payments: 11,588 1,310 1,310 1,310 1,310 1,310

County: Various
Route: Various
Job No.: 6P2421B

Job Order Contracting for concrete pavement improvements (non-interstate) at various 
major route locations in the St. Louis District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 660 State: 165 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: 5547B-14 Let With: Future Cost:  0 Estimate Total:  834

Engineering: 9 0 52 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 773 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3218

Signal optimization at various locations along Rte. 141, Rte. 340, I-44, and I-55 corridors. 
$740,000 Congestion Mitigation and Air Quality Improvement Program funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 741 State: 185 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: Future Cost:  0 Estimate Total:  928

Engineering: 2 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 925 0 0 0 0

FFOS: 0 740 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3221

Payment to St. Charles County for engineering services contract for regional ITS Data 
Sharing Initiative and Phase 1 of data exchange between MoDOT and St. Charles County.   

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 0 State: 152 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  153

Engineering: 1 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 150 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3239

Signal optimization at various locations along Rte. 47, Rte. 100 and Rte. 50 in Franklin 
County, Rte. 100 and Rte. 366 in St. Louis County, and Rte. 61/67 in St. Louis and 
Jefferson Counties. $788,800 Congestion Mitigation and Air Quality Improvement 
Program funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 789 State: 197 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: Future Cost:  0 Estimate Total:  986

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 986 0 0 0

FFOS: 0 0 789 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6P3332

Job Order Contracting for asphalt pavement improvements (non-interstate) at various 
major route locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,104 State: 277 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,381

Engineering: 0 0 93 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,288 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3333

Job Order Contracting for asphalt pavement improvements (non-interstate) at various 
major route locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,074 State: 269 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,345

Engineering: 2 93 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3334

Job Order Contracting for concrete pavement improvements (non-interstate) at various 
major route locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 902 State: 225 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,127

Engineering: 0 1 75 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,051 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3378

On-call work zone enforcement at various locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 676 State: 75 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  751

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 750 0 0 0 0

County: Various
Route: Various
Job No.: 6P3380

Job Order Contracting for guardrail repair at various locations in St. Louis City and St. 
Louis County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,288 State: 322 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,610

Engineering: 0 110 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6P3381

Job Order Contracting for guard cable repair at various locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 481 State: 121 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  602

Engineering: 0 44 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 558 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3382

Job Order Contracting for fence repair at various locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 437 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  437

Engineering: 0 33 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 404 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3428

Job Order Contracting for bridge repairs at various major route locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,748 State: 437 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,186

Engineering: 1 145 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,040 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: various
Job No.: 6P3446

Job Order Contracting for bridge repairs at various major route locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,798 State: 449 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,247

Engineering: 0 1 145 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,101 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3447

Job Order Contracting for bridge repairs at various major route locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,849 State: 462 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  2,311

Engineering: 0 1 1 145 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,164 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6P3448

Job Order Contracting for fence repair at various locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 454 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  454

Engineering: 0 1 33 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 420 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3449

Job Order Contracting for fence repair at various locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 468 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  468

Engineering: 0 1 1 33 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 433 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3450

Job Order Contracting for guard cable repair at various locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 498 State: 125 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  623

Engineering: 0 1 44 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 578 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3451

Job Order Contracting for guard cable repair at various locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 513 State: 128 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  641

Engineering: 0 1 1 44 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 595 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3452

Job Order Contracting for guardrail repair at various locations in St. Louis City and St. 
Louis County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,350 State: 337 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,687

Engineering: 0 1 110 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,576 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 39 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6P3453

Job Order Contracting for guardrail repair at various locations in St. Louis City and St. 
Louis County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,388 State: 347 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,735

Engineering: 0 1 1 110 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,623 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3454

Job Order Contracting for concrete pavement improvements (non-interstate) at various 
major route locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 902 State: 225 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,127

Engineering: 0 1 75 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,051 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: various
Job No.: 6P3455

Job Order Contracting for asphalt pavement improvements (non-interstate) at various 
major route locations in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,137 State: 284 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,421

Engineering: 0 1 1 93 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,326 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3457

Job Order Contracting for guardrail repair at various locations in St. Charles County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 274 State: 68 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  342

Engineering: 0 27 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 315 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3458

Job Order Contracting for guardrail repair at various locations in St. Charles County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 282 State: 70 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  352

Engineering: 0 1 27 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 324 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 40 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6P3459

Job Order Contracting for guardrail repair at various locations in St. Charles County.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 291 State: 72 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  363

Engineering: 0 1 1 27 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 334 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3460

Job Order Contracting for guardrail repair at various locations in Franklin and Jefferson 
Counties.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 423 State: 106 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  529

Engineering: 0 39 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 490 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3461

Job Order Contracting for guardrail repair at various locations in Franklin and Jefferson 
Counties.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 435 State: 109 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  544

Engineering: 0 0 39 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 505 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3462

Job Order Contracting for guardrail repair at various locations in Franklin and Jefferson 
Counties.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 449 State: 112 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  561

Engineering: 0 1 1 39 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 520 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3464

On-call work zone enforcement at various locations in the St. Louis District.   

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 677 State: 75 Local: 0
Sec Cat: Urban Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  752

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 750 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 41 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6P3465

On-call work zone enforcement at various locations in the St. Louis District. $750,000 
Open Container funds. 

Length: 0.00 MPO: Y
Fund Cat: Safety AC-State: 602 State: 150 Local: 0
Sec Cat: Urban Safety Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  752

Engineering: 0 0 1 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 750 0 0

Payments: 0 0 0 750 0 0

County: Various
Route: Various
Job No.: 6P3477

High friction surface treatment on curves at various locations around the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 741 State: 82 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  823

Engineering: 0 1 109 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 713 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3478

Add reflectorized signal backplates to signals on high speed corridors at various locations 
in the St. Louis District. $125,000 Open Container funds. 

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 139 State: 15 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  154

Engineering: 0 0 2 19 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 133 0 0

FFOS: 0 0 0 125 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6P3496

Safety improvements on various locations in the St. Louis District. $8,241,000 Open 
Container funds.  Potential Design-Build project. 

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 20,475 State: 2,275 Local: 0
Sec Cat: Safety Awd Date: 2023 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  22,750

Engineering: 0 90 200 200 1,283 0

R/W: 0 0 0 0 55 0

Construction: 0 0 0 0 20,922 0

FFOS: 0 0 0 0 8,241 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3171G

Advanced Traffic Management System (ATMS) maintenance contract throughout St. 
Louis District. Consultant services for upkeep of ATMS software for Traffic Management 
Center and central signal system. 

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 721 State: 180 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  902

Engineering: 1 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 900 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 42 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6Q3172B

Emergency response operations and staffing in the St. Louis District. These funds will be 
transferred to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,095 State: 524 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,619

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 2,618 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3172C

ITS operations, MoDOT staff, equipment maintenance and Transportation Management 
Center (TMC) operations at TMC building.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 835 State: 208 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,043

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 1,042 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3172D

ITS operations, contract staffing and professional services at the Transportation 
Management Center building.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,401 State: 600 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,001

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 3,000 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3172E

ITS asset management maintenance and operations at various locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,040 State: 260 Local: 0
Sec Cat: Systems Operations Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,300

Engineering: 0 100 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3172F

ITS system preservation, repairs and upgrades throughout the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 931 State: 232 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,163

Engineering: 0 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 1,162 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 43 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6Q3173B

Emergency response operations and staffing in the St. Louis District. These funds will be 
transferred to the District Operations Budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,082 State: 520 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,602

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 2,600 0 0 0

County: Various
Route: Various
Job No.: 6Q3173C

ITS operations, MoDOT staff, equipment maintenance and Transportation Management 
Center (TMC) operations at TMC building.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 602 State: 150 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  752

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 750 0 0 0

County: Various
Route: Various
Job No.: 6Q3173D

ITS operations, contract staffing and professional services at the Transportation 
Management Center building.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,482 State: 620 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,102

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 3,100 0 0 0

County: Various
Route: Various
Job No.: 6Q3173E

ITS asset management maintenance and operations at various locations in the St Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,069 State: 267 Local: 0
Sec Cat: Systems Operations Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,336

Engineering: 0 0 100 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,236 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3173F

ITS system preservation, repairs and upgrades throughout the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 802 State: 200 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: 6806X-21 Let With: Future Cost:  0 Estimate Total:  1,002

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 1,000 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 44 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6Q3173G

Advanced Traffic Management System (ATMS) maintenance contract throughout St. 
Louis District. Consultant services for upkeep of ATMS software for Transportation 
Management Center and central signal system. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 361 State: 90 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  451

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 450 0 0 0

County: Various
Route: Various
Job No.: 6Q3174B

Emergency response operations and staffing in the St. Louis District. These funds will be 
transferred to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,285 State: 570 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  2,855

Engineering: 0 1 1 1 1 1

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 2,850

County: Various
Route: Various
Job No.: 6Q3174C

ITS operations, MoDOT Staff, equipment maintenance and Transportation Management 
Center (TMC) operations at TMC building.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 645 State: 160 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  805

Engineering: 0 1 1 1 1 1

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 800

County: Various
Route: Various
Job No.: 6Q3174D

ITS operations, contract staffing and professional services at the Transportation 
Management Center building.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,605 State: 650 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,255

Engineering: 0 1 1 1 1 1

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 3,250

County: Various
Route: Various
Job No.: 6Q3174E

ITS asset management maintenance and operations at various locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,082 State: 270 Local: 0
Sec Cat: Systems Operations Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,352

Engineering: 0 0 0 0 0 1

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,351

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 45 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6Q3174F

ITS system preservation, repairs and upgrades throughout the St. Louis District. These 
funds will be transferred to the District Operations budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 765 State: 190 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  955

Engineering: 0 1 1 1 1 1

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 950

County: Various
Route: Various
Job No.: 6Q3174G

Advanced Traffic Management System (ATMS) maintenance contract throughout St. 
Louis District. Consultant services for upkeep of ATMS software for Transportation 
Management Center and central signal system. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 361 State: 90 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  451

Engineering: 0 0 0 0 0 1

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 450

County: Various
Route: Various
Job No.: 6Q3227C

Transportation Management Center facility operations, key MoDOT staff salaries and 
utility payments for ITS network devices in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 603 State: 150 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  753

Engineering: 0 1 1 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 750 0 0

County: Various
Route: Various
Job No.: 6Q3227D

ITS operations, contract staffing and professional services at the Transportation 
Management Center building.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,483 State: 620 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,103

Engineering: 0 1 1 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 3,100 0 0

County: Various
Route: Various
Job No.: 6Q3227E

ITS asset management maintenance and operations at various locations in the St. Louis 
district.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,098 State: 275 Local: 0
Sec Cat: Systems Operations Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,373

Engineering: 0 0 0 100 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,273 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 46 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6Q3227F

ITS parts and services in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 723 State: 180 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  903

Engineering: 0 1 1 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 900 0 0

County: Various
Route: Various
Job No.: 6Q3227G

Advanced Traffic Management System (ATMS) maintenance contract throughout St. 
Louis District. Consultant services for upkeep of ATMS software for Transportation 
Management Center and central signal system. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 361 State: 90 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  451

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 450 0 0

County: Various
Route: Various
Job No.: 6Q3386B

Emergency response operations and staffing in the St. Louis District. These funds will be 
transferred to the District Operations Budget. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,284 State: 570 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  2,854

Engineering: 0 1 1 1 1 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 2,850 0

County: Various
Route: Various
Job No.: 6Q3386C

Transportation Management Center facility operations, key MoDOT staff salaries and 
utility payments for ITS network devices in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 644 State: 160 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  804

Engineering: 0 1 1 1 1 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 800 0

County: Various
Route: Various
Job No.: 6Q3386D

ITS operations, contract staffing and professional services at the Transportation 
Management Center building.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 2,604 State: 650 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,254

Engineering: 0 1 1 1 1 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 3,250 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 47 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6Q3386E

ITS asset management maintenance and operations at various locations in the St. Louis 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,129 State: 282 Local: 0
Sec Cat: Systems Operations Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,411

Engineering: 0 0 0 0 100 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,311 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3386F

ITS parts and services in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 764 State: 190 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  954

Engineering: 0 1 1 1 1 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 950 0

County: Various
Route: Various
Job No.: 6Q3386G

Advanced Traffic Management System (ATMS) maintenance contract throughout St. 
Louis District. Consultant services for upkeep of ATMS software for Traffic Management 
Center and central signal system. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 361 State: 90 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  451

Engineering: 0 0 0 0 1 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 450 0

County: Various
Route: Various
Job No.: 6Q3467

ITS asset management improvements to dynamic message signs at various routes across 
the St. Louis District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 716 State: 179 Local: 0
Sec Cat: Systems Operations Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  895

Engineering: 0 125 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 770 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3468

ITS asset management improvements to dynamic message signs at various locations 
around the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 755 State: 188 Local: 0
Sec Cat: Systems Operations Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  943

Engineering: 0 0 1 125 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 817 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 48 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6Q3469

ITS asset management and dynamic message signs at various locations across the St. 
Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 735 State: 184 Local: 0
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  919

Engineering: 0 1 125 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 793 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3470

ITS asset management improvements to dynamic message signs at various locations 
around the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 774 State: 193 Local: 0
Sec Cat: Systems Operations Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  967

Engineering: 0 0 0 1 125 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 841 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3472

ITS asset management improvements to closed circuit television system cameras along 
various routes in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 621 State: 154 Local: 0
Sec Cat: Systems Operations Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  775

Engineering: 0 29 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 746 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3473

ITS asset management and closed circuit television system cameras along various routes 
in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 639 State: 159 Local: 0
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  798

Engineering: 0 1 29 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 768 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6Q3474

ITS asset management improvements to closed circuit television system cameras along 
various routes in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 658 State: 163 Local: 0
Sec Cat: Systems Operations Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  821

Engineering: 0 0 1 29 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 791 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 49 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 6Q3475

ITS asset management improvements to closed circuit television system cameras along 
various routes in the St. Louis District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 677 State: 168 Local: 0
Sec Cat: Systems Operations Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  845

Engineering: 0 0 0 1 29 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 815 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 6S3445

Signal optimization at various locations along Rte. A in Jefferson County and Rte. 231, 
Rte. 61/67, I-70/I-270 interchanges in St. Louis County. $453,600 Congestion Mitigation 
and Air Quality funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 454 State: 113 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: C.M.A.Q.
TIP #:  Let With: Future Cost:  0 Estimate Total:  567

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 567 0 0 0 0

FFOS: 0 454 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 50 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 30 42,436 66,896 45,170 12,719 3,370
Total R/W: 4,644 18,387 10,341 1,663 55 0

Total Construction: 0 402,334 287,929 231,540 103,180 33,281
Paybacks: 210,413 35,664 33,585 36,121 35,735 35,735
Sub-Total: 215,057 456,385 331,855 269,324 138,970 69,016

Total Engineering: 35,977 59,426 27,663 21,076 7,732 2,167
Grand Total: 251,034 515,811 359,518 290,400 146,702 71,183

2020 2021 2022 2023 2024
State 90,593 70,439 65,954 44,718 36,183

AC-State 46,157 91,669 69,540 13,635 25,841
Local 8,724 24,736 27,235 0 0

Sub-total State 145,474 186,844 162,729 58,353 62,024

Federal
Sub-total Federal 370,337 172,674 127,671 88,349 9,159

Grand Total 515,811 359,518 290,400 146,702 71,183

Project Count:  247

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

St. Louis           TMA Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 30 42,436 66,896 45,170 12,719 3,370
Total R/W: 4,644 18,387 10,341 1,663 55 0

Total Construction: 0 402,334 287,929 231,540 103,180 33,281
Paybacks: 210,413 35,664 33,585 36,121 35,735 35,735
Sub-Total: 215,057 456,385 331,855 269,324 138,970 69,016

Total Engineering: 35,977 59,426 27,663 21,076 7,732 2,167
Grand Total: 251,034 515,811 359,518 290,400 146,702 71,183

2020 2021 2022 2023 2024
State 90,593 70,439 65,954 44,718 36,183

AC-State 46,157 91,669 69,540 13,635 25,841
Local 8,724 24,736 27,235 0 0

Sub-total State 145,474 186,844 162,729 58,353 62,024

Federal
Sub-total Federal 370,337 172,674 127,671 88,349 9,159

Grand Total 515,811 359,518 290,400 146,702 71,183

Project Count:  247

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District St. Louis           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Barry
Route: MO 112
Job No.: 7S3404

Pavement preservation treatment at various locations in the rural Southwest District.  

Length: 64.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,294 State: 324 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,618

Engineering: 0 145 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,473 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barry
Route: MO 37
Job No.: 7P3120

Pavement resurfacing from south of Rte. 60 to the Arkansas State line and add turn lanes 
at various locations.  

Length: 31.66 MPO: N
Fund Cat: Taking Care Of System Fed: 5,978 State: 1,494 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3400 Future Cost:  0 Estimate Total:  8,543

Engineering: 951 786 0 0 0 0

R/W: 120 0 0 0 0 0

Construction: 0 6,686 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barry
Route: MO 37
Job No.: 7P3400

Pavement resurfacing and add passing lane 1 mile north of Washburn.  

Length: 0.85 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 1,543 State: 385 Local: 0
Sec Cat: Regional Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3120 Future Cost:  0 Estimate Total:  2,116

Engineering: 188 303 0 0 0 0

R/W: 0 125 0 0 0 0

Construction: 0 1,500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barry
Route: MO 37
Job No.: 7S2182

Pavement, intersection and pedestrian improvements on Central Avenue from Cleveland 
Street to Broadway Street in Monett. Design and right of way acquisition by Monett. 
$1,982,304 Cost Share, $1,994,000 city of Monett and $399,826 Transportation 
Alternatives Funds. 

Length: 0.68 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 2,414 State: 8 Local: 1,994
Sec Cat: System Expansion Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  4,426

Engineering: 10 0 10 30 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,376 0 0

FFOS: 0 0 0 4,376 0 0

Payments: 0 0 0 0 0 0

County: Barry
Route: RT J
Job No.: 7S3189B

Pavement resurfacing from beginning of route to Rte. 86 south of Golden.  

Length: 3.74 MPO: N
Fund Cat: Taking Care Of System AC-State: 289 State: 72 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189C, 7S3189D Future Cost:  0 Estimate Total:  363

Engineering: 2 13 43 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 303 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Barton
Route: MO 37
Job No.: 7P3223

Pavement resurfacing from Rte. 126 in Barton County to Rte. 96 in Jasper County. 
Project involves bridge X0018. 

Length: 14.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,142 State: 285 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,449

Engineering: 22 130 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,297 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barton
Route: MO 37
Job No.: 7P3244

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
from Jefferson Street to Gallagher Road in Golden City. $95,000 Statewide 
Transportation Alternatives funds. 

Length: 0.33 MPO: N
Fund Cat: Taking Care Of System AC-State: 305 State: 76 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3247, 7S3253 Future Cost:  0 Estimate Total:  418

Engineering: 35 187 0 0 0 0

R/W: 2 0 0 0 0 0

Construction: 0 194 0 0 0 0

FFOS: 0 95 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barton
Route: IS 49
Job No.: 7I3083

Pavement resurfacing from Rte. 160 to I-44.   

Length: 30.96 MPO: N
Fund Cat: Taking Care Of System Fed: 13,644 State: 1,516 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  15,425

Engineering: 265 1,367 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 13,793 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barton
Route: IS 49
Job No.: 7I3362

Bridge replacement on the southbound bridge over the North Fork Spring River. Project 
involves bridge G0577. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 2,110 State: 235 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHFP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,350

Engineering: 5 201 267 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 1,875 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Barton
Route: RT K
Job No.: 7P3107I

Bridge improvement over East Fork Dry Wood Creek 4.9 miles north of Liberal. Project 
involves bridge T0926. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 252 State: 62 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  314

Engineering: 0 2 15 36 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 261 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Bates
Route: MO 18
Job No.: 7S3295

Pavement resurfacing from east of I-49 in Adrian to County Road 1601 in Henry County.  

Length: 17.81 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,094 State: 273 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7I3258 Future Cost:  0 Estimate Total:  1,367

Engineering: 0 2 19 116 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,230 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: IS 49
Job No.: 0I3006W

Job Order Contracting for pavement repair from the Cass County line to Rte. 54 in 
Vernon County.  

Length: 44.82 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 43 State: 5 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  48

Engineering: 0 8 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 40 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: IS 49
Job No.: 0I3007W

Job Order Contracting for pavement repair from the Cass County line to Rte. 54 in 
Vernon County.  

Length: 44.82 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 44 State: 5 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  49

Engineering: 0 0 8 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 41 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: IS 49
Job No.: 7I3050

Bridge rehabilitation on the southbound lanes over the Bates County Drainage Ditch. 
Project involves bridge A1143. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 2,745 State: 305 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHFP
TIP #:  Let With: 7I3366 Future Cost:  0 Estimate Total:  3,467

Engineering: 417 370 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,680 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: IS 49
Job No.: 7I3258

Pavement improvement from Rtes. A and B in Archie to Rtes. A and B in Rich Hill.  

Length: 26.81 MPO: N
Fund Cat: Taking Care Of System Fed: 11,061 State: 1,229 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3295 Future Cost:  0 Estimate Total:  12,290

Engineering: 0 10 215 1,135 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 10,930 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Bates
Route: IS 49
Job No.: 7I3366

Bridge rehabilitation on northbound bridge over the Bates County Drainage Ditch, and 
northbound and southbound bridges over the Marais des Cygnes River 2.6 miles north of 
Rich Hill. Project involves bridges A1143 (northbound) and A1142 (northbound and 
southbound). 

Length: 0.72 MPO: N
Fund Cat: Taking Care Of System Fed: 2,884 State: 321 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHFP
TIP #:  Let With: 7I3050 Future Cost:  0 Estimate Total:  3,596

Engineering: 391 569 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,636 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT A
Job No.: 7S3189K

Pavement resurfacing from the Kansas State line to I-49.  

Length: 16.77 MPO: N
Fund Cat: Taking Care Of System AC-State: 992 State: 247 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189N, 7S3189L, 7S3189M Future Cost:  0 Estimate Total:  1,241

Engineering: 2 73 84 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,082 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT B
Job No.: 7P3107F

Bridge improvements over the Marais des Cygnes River 4 miles east of Rich Hill and over 
Bates County Drainage Ditch 2.2 miles east of Rich Hill. Project involves bridges T0279 
and T0280. 

Length: 0.13 MPO: N
Fund Cat: Taking Care Of System Fed: 3,968 State: 992 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3190K Future Cost:  0 Estimate Total:  4,960

Engineering: 0 50 387 524 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 0 3,993 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT B
Job No.: 7P3190D

Bridge rehabilitation over Camp Branch 1.5 miles west of Rte. P and Panther Creek 1.3 
miles west of Rte. P. Project involves bridges A3906 and A3907. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 1,287 State: 321 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,668

Engineering: 60 91 180 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,337 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT BB
Job No.: 7P3190K

Bridge rehabilitation over South Deepwater Branch 0.8 mile south of Rte. H. Project 
involves bridge R0025. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 382 State: 94 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3107F Future Cost:  0 Estimate Total:  478

Engineering: 2 12 14 54 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 396 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Bates
Route: RT F
Job No.: 7S3189L

Pavement resurfacing from Rte. J to Loop 49 in Passaic.  

Length: 9.99 MPO: N
Fund Cat: Taking Care Of System AC-State: 678 State: 169 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189N, 7S3189K, 7S3189M Future Cost:  0 Estimate Total:  849

Engineering: 2 48 58 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 741 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT H
Job No.: 7S3409

Pavement resurfacing from Loop 49 in Butler to Rte. K near Montrose. $1,155,000 
District Operating Budget. 

Length: 18.15 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,032 State: 259 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3227, 7S3229, 7S3228 Future Cost:  0 Estimate Total:  1,291

Engineering: 0 136 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,155 0 0 0 0

FFOS: 0 1,155 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT J
Job No.: 7S3189M

Pavement resurfacing from the Kansas State line to Rte. F.  

Length: 5.54 MPO: N
Fund Cat: Taking Care Of System AC-State: 357 State: 90 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189N, 7S3189K, 7S3189L Future Cost:  0 Estimate Total:  449

Engineering: 2 23 31 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 393 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT M
Job No.: 7S3261

Bridge rehabilitation over the Osage River. Project involves bridge A4829. 

Length: 0.17 MPO: N
Fund Cat: Taking Care Of System Fed: 1,978 State: 492 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3481 Future Cost:  0 Estimate Total:  2,500

Engineering: 30 195 271 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 2,002 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT M
Job No.: 7S3481

Replace culvert 0.5 mile north of the Osage River.   

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 151 State: 37 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3261 Future Cost:  0 Estimate Total:  188

Engineering: 0 0 33 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 155 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Bates
Route: Various
Job No.: 7P3370B

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in Bates County. $711,000 Statewide Transportation Alternatives funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,173 State: 293 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,466

Engineering: 0 150 240 0 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 1,055 0 0 0

FFOS: 0 0 711 0 0 0

Payments: 0 0 0 0 0 0

County: Bates
Route: RT Y
Job No.: 7S3189N

Pavement resurfacing from Rte. 18 in Merwin to Rte. J in Amsterdam.  

Length: 4.64 MPO: N
Fund Cat: Taking Care Of System AC-State: 314 State: 78 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189K, 7S3189L, 7S3189M Future Cost:  0 Estimate Total:  394

Engineering: 2 20 27 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 345 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: US 65
Job No.: 7P3211

Pavement resurfacing from south of Rte. 52 to the Osage River in Warsaw.  

Length: 16.37 MPO: N
Fund Cat: Taking Care Of System Fed: 2,699 State: 675 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,422

Engineering: 48 255 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,119 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: US 65
Job No.: 7P3212

Pavement improvements from the Osage River in Warsaw to 0.4 mile south of Rte. MM.  

Length: 4.05 MPO: N
Fund Cat: Taking Care Of System Fed: 1,048 State: 261 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3449, 7P3450, 7P3453, 7P3391, 7P3451 Future Cost:  0 Estimate Total:  1,312

Engineering: 3 1 1 18 108 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,181 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: MO 7
Job No.: 7P3299

Install bridge water collection systems at various locations in Benton, Cedar, Dade, Henry 
and St. Clair counties. Project involves bridges A3464, A3689, A2063, A2084, A2085, 
A5385, A3648, A3813 and A5850. 

Length: 2.92 MPO: N
Fund Cat: Taking Care Of System Fed: 630 State: 158 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3359, 7P3360 Future Cost:  0 Estimate Total:  788

Engineering: 0 0 109 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 679 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Benton
Route: MO 7
Job No.: 7P3360

Bridge rehabilitation over Truman Lake. Project involves bridge A3465. 

Length: 0.40 MPO: N
Fund Cat: Taking Care Of System Fed: 60 State: 15 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3359, 7P3299 Future Cost:  0 Estimate Total:  120

Engineering: 45 1 13 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 61 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: MO 7
Job No.: 7P3417

Pavement preservation treatment on various minor routes in Benton, Dallas, Polk, 
Hickory, Henry, Bates, and Pettis counties.  

Length: 92.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,134 State: 534 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,668

Engineering: 0 61 189 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,418 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: MO 83
Job No.: 7P3107H

Bridge rehabilitation over Rte. 65 0.3 mile south of Warsaw and on Rte. H over Cole 
Camp Creek 8 miles east of Lincoln. Project involves bridges A3022 and A2400. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 1,459 State: 365 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,824

Engineering: 0 105 211 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,508 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: MO 83
Job No.: 7P3107K

Bridge rehabilitation over Truman Reservoir. Project involves bridge A3690. 

Length: 0.17 MPO: N
Fund Cat: Taking Care Of System Fed: 2,301 State: 575 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,876

Engineering: 0 232 236 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,408 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: RT B
Job No.: 7S3403

Upgrade pedestrian facilities to comply with the ADA Transition Plan from Jefferson 
Street to north of Valley Street in Cole Camp.  

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 67 State: 17 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 3S3106 Future Cost:  0 Estimate Total:  84

Engineering: 0 24 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 58 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 7 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Benton
Route: RT B
Job No.: 7S3408

Pavement resurfacing from Rte. 52 in Cole Camp to the end of state maintenance. 
$1,027,000 District Operating Budget. 

Length: 15.96 MPO: N
Fund Cat: Taking Care Of System AC-State: 919 State: 229 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3232, 7S3230 Future Cost:  0 Estimate Total:  1,148

Engineering: 0 121 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,027 0 0 0 0

FFOS: 0 1,027 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: RT BB
Job No.: 7S3230

Pavement resurfacing and chevron signing from Rte. 65 to end of route.  

Length: 8.77 MPO: N
Fund Cat: Taking Care Of System AC-State: 637 State: 158 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3408, 7S3232 Future Cost:  0 Estimate Total:  807

Engineering: 12 73 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 722 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: RT H
Job No.: 7S3298

Pavement resurfacing from Rte. 65 near Lincoln to Rte. B.  

Length: 14.39 MPO: N
Fund Cat: Taking Care Of System Fed: 749 State: 186 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3296, 7S3415 Future Cost:  0 Estimate Total:  935

Engineering: 0 2 10 74 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 849 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: RT M
Job No.: 7S3232

Pavement resurfacing from beginning of state maintenance to Rte. 7.  

Length: 10.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 593 State: 147 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3408, 7S3230 Future Cost:  0 Estimate Total:  830

Engineering: 90 68 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 672 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Benton
Route: CST MAIN ST
Job No.: 7S3369

Bridge rehabilitation over Rte 65 in Warsaw; on Rte 82 over Hogles Creek 1.8 miles west 
of Rte 83; and repair culverts on Rte H over Brickley Hollow 1.9 miles south of Rte W and 
Rte MM over White Branch near Warsaw. Involves bridges A1832, A3020 and culverts 
P0723, N023

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 590 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  622

Engineering: 32 94 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 496 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 8 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cedar
Route: MO 245
Job No.: 7S3301

Pavement resurfacing from Rte. 32 west of Fair Play to Rte. 160.  

Length: 16.83 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,010 State: 252 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,264

Engineering: 2 19 109 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,134 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cedar
Route: MO 82
Job No.: 7P3214

Pavement resurfacing from Rte. 54 in Cedar County to Rte. 83 in Benton County.  

Length: 38.75 MPO: N
Fund Cat: Taking Care Of System Fed: 3,398 State: 848 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3221, 7S3180, 7S3241 Future Cost:  0 Estimate Total:  4,326

Engineering: 80 364 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,882 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cedar
Route: MO 82
Job No.: 7P3246

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
from McCrary Street to Rte. 54 in El Dorado Springs. $90,000 Statewide Transportation 
Alternatives funds. 

Length: 1.35 MPO: N
Fund Cat: Taking Care Of System Fed: 171 State: 42 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3182 Future Cost:  0 Estimate Total:  323

Engineering: 110 98 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 113 0 0 0 0

FFOS: 0 90 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 65
Job No.: 7P3210

Pavement resurfacing and safety improvements from 0.4 mile north of Rte. EE in 
Christian County to 0.8 mile north of Rte. 465 in Taney County. $2,517,000 Open 
Container funds. 

Length: 16.18 MPO: N
Fund Cat: Taking Care Of System Fed: 10,813 State: 2,703 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3387 Future Cost:  0 Estimate Total:  14,046

Engineering: 530 1,370 32 1,158 0 0

R/W: 0 0 103 0 0 0

Construction: 0 0 0 10,853 0 0

FFOS: 0 0 100 2,417 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 65
Job No.: 7P3235

Pavement resurfacing from 1 mile south of Rte. F to 0.4 mile north of Rte. EE.  

Length: 2.81 MPO: N
Fund Cat: Taking Care Of System Fed: 1,008 State: 252 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3116 Future Cost:  0 Estimate Total:  1,262

Engineering: 2 18 110 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,132 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Christian
Route: US 65
Job No.: 7P3352

High friction surface treatment on curves at Saddlebrooke.  

Length: 0.53 MPO: N
Fund Cat: Taking Care Of System AC-State: 235 State: 58 Local: 0
Sec Cat: Low Type Resurfacing Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  316

Engineering: 23 2 36 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 255 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: RT ZZ
Job No.: 7P3417B

Pavement preservation treatment on various minor routes in Barry, Christian, Dade, 
Lawrence, Newton, and Taney counties.  

Length: 51.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,197 State: 299 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3204 Future Cost:  0 Estimate Total:  1,496

Engineering: 0 0 130 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,366 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dade
Route: US 160
Job No.: 7P2228C

Bridge rehabilitation over Stockton Lake. Project involves bridge A2931. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 1,064 State: 266 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3195 Future Cost:  0 Estimate Total:  1,410

Engineering: 80 170 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,160 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dade
Route: US 160
Job No.: 7P3195

Bridge rehabilitation over Stockton Lake. Project involves bridge A2932. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 710 State: 177 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P2228C Future Cost:  0 Estimate Total:  1,071

Engineering: 184 104 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 783 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dade
Route: MO 215
Job No.: 7S3267

Pavement resurfacing from Rte. Y in Dade County to Rte. 123 in Polk County.  

Length: 9.65 MPO: N
Fund Cat: Taking Care Of System AC-State: 634 State: 159 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3220, 7S3222 Future Cost:  0 Estimate Total:  805

Engineering: 12 81 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 712 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Dade
Route: MO 39
Job No.: 7P3107J

Bridge rehabilitation over Stockton Lake 4.3 miles north of Greenfield. Project involves 
bridge A2930. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 775 State: 193 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  968

Engineering: 0 59 109 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 800 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dade
Route: RT H
Job No.: 7S3222

Pavement resurfacing from Rte. Y to Rte. 160.  

Length: 9.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 608 State: 152 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3220, 7S3267 Future Cost:  0 Estimate Total:  771

Engineering: 11 80 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 680 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 125
Job No.: 7S3402

Pavement preservation treatment at various locations in the rural Southwest District.  

Length: 98.03 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,966 State: 492 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3176 Future Cost:  0 Estimate Total:  2,458

Engineering: 0 220 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,238 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 7S3367D

Upgrade pedestrian facilities to comply with the ADA Transition Plan from Chandler 
Avenue to Rtes. F and V and on Rte. V from north of College Street to Rte. 160 in Ash 
Grove.  

Length: 0.27 MPO: N
Fund Cat: Taking Care Of System AC-State: 279 State: 70 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  349

Engineering: 0 15 54 46 0 0

R/W: 0 0 9 0 0 0

Construction: 0 0 0 225 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 266
Job No.: 7P3190G

Bridge replacement over Pickerel Branch 1.3 miles east of Plano. Project involves bridge 
K0162. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 1,063 State: 264 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,329

Engineering: 2 248 128 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 949 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: IS 44
Job No.: 7I3201

Pavement resurfacing and ramp lengthening from 1.2 miles east of Rtes. Z and O in 
Halltown to Rte. 360.  

Length: 9.23 MPO: N
Fund Cat: Taking Care Of System Fed: 5,895 State: 655 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8I3120 Future Cost:  0 Estimate Total:  6,990

Engineering: 440 587 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 5,963 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 7P3271

Pavement resurfacing from 0.5 mile east of Rte. 125 to 0.2 mile west of Rte. VV in 
Rogersville.  

Length: 2.90 MPO: N
Fund Cat: Taking Care Of System Fed: 1,085 State: 271 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3122B Future Cost:  0 Estimate Total:  1,360

Engineering: 4 2 15 115 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,224 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 7P2212D

Pavement improvements from Pomme de Terre River to Rte. KK.  

Length: 5.19 MPO: N
Fund Cat: Taking Care Of System Fed: 2,423 State: 605 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,034

Engineering: 6 1 1 1 4 175

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 2,846

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 7P3393

Pavement resurfacing on northbound lanes from Rte. KK to north of Rte. AA in Dallas 
County.  

Length: 7.04 MPO: N
Fund Cat: Taking Care Of System Fed: 1,370 State: 341 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,711

Engineering: 0 2 2 2 11 145

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,549

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT BB
Job No.: 7S3189I

Pavement resurfacing from Rte. 123 in Walnut Grove to Rte. 13.  

Length: 12.05 MPO: N
Fund Cat: Taking Care Of System AC-State: 651 State: 162 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3123 Future Cost:  0 Estimate Total:  815

Engineering: 2 10 72 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 731 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: RT D
Job No.: 7S3219

Pavement resurfacing from Rte. 125 south intersection to Rte. B in Webster County.  

Length: 4.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 285 State: 71 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3218, 7S3217 Future Cost:  0 Estimate Total:  365

Engineering: 9 39 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 317 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT EE
Job No.: 7S3287

Pavement resurfacing from Rte. T to Farm Road 97.  

Length: 2.52 MPO: N
Fund Cat: Taking Care Of System AC-State: 186 State: 46 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3124 Future Cost:  0 Estimate Total:  241

Engineering: 9 22 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 210 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Henry
Route: MO 18
Job No.: 4S2276

Bridge rehabilitation over Grand River. Project involves bridge A4165. 

Length: 0.20 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 0 State: 3,032 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,354

Engineering: 322 368 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,664 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Henry
Route: MO 2
Job No.: 7S3367C

Upgrade pedestrian facilities to comply with the ADA Transition Plan on Rte. 2 from 
Chisman Street to Rte. 52 in Windsor and on Rte. Y from Rte. 52 to Wall Street in 
Windsor.  

Length: 0.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 142 State: 34 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  176

Engineering: 0 2 21 27 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 124 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Henry
Route: MO 2
Job No.: 7S3415

Pavement resurfacing from NE 1400 Road to Rte. WW in Windsor.  

Length: 10.38 MPO: N
Fund Cat: Taking Care Of System AC-State: 772 State: 191 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3296, 7S3298 Future Cost:  0 Estimate Total:  963

Engineering: 0 2 12 82 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 867 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Henry
Route: MO 7
Job No.: 7P3255

Pavement resurfacing from 0.1 mile east of Vansant Street in Clinton to Rte. PP in 
Tightwad.  

Length: 13.93 MPO: N
Fund Cat: Taking Care Of System Fed: 1,739 State: 436 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,211

Engineering: 36 197 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,978 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Henry
Route: RT AA
Job No.: 7S3229

Pavement resurfacing from Rte. 7 to end of state maintenance.  

Length: 2.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 141 State: 36 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3227, 7S3228, 7S3409 Future Cost:  0 Estimate Total:  179

Engineering: 2 32 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 145 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Henry
Route: RT B
Job No.: 7S3227

Pavement resurfacing from Rte. 2 to Rte. 7 near Urich.  

Length: 11.48 MPO: N
Fund Cat: Taking Care Of System AC-State: 695 State: 173 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3229, 7S3228, 7S3409 Future Cost:  0 Estimate Total:  881

Engineering: 13 93 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 775 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Henry
Route: RT K
Job No.: 7S3228

Pavement resurfacing from Rte. 7 to Rte. 52. Project involves bridges A2305, B0241, 
B0242, and B0243. 

Length: 17.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,224 State: 305 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3227, 7S3229, 7S3409 Future Cost:  0 Estimate Total:  1,549

Engineering: 20 143 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,386 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Henry
Route: RT K
Job No.: 7S3251

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
on Rte. K in Urich, on Rte. K in Germantown, from California Ave. to Missouri Ave. in 
Montrose, and from High St. to Mechanic St. in Butler. $187,000 Statewide Trans. Alt. 
funds. 

Length: 1.34 MPO: N
Fund Cat: Taking Care Of System Fed: 261 State: 65 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  382

Engineering: 56 71 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 253 0 0 0 0

FFOS: 0 187 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Henry
Route: RT Y
Job No.: 7S3296

Pavement resurfacing from Rte. 52 in Windsor to Rte. C in Roseland.  

Length: 9.59 MPO: N
Fund Cat: Taking Care Of System AC-State: 607 State: 152 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3298, 7S3415 Future Cost:  0 Estimate Total:  759

Engineering: 0 2 9 65 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 683 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Hickory
Route: MO 64
Job No.: 7S3359

Bridge repairs over Lake Pomme de Terre. Project involves bridge A0894. 

Length: 0.33 MPO: N
Fund Cat: Taking Care Of System Fed: 108 State: 26 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3360, 7P3299 Future Cost:  0 Estimate Total:  174

Engineering: 40 1 16 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 117 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P3262

Pavement resurfacing from the Kansas State line to 0.6 mile west of Rte. 43 in Airport 
Drive, and intersection improvements at Rte. 96 and Rte. YY and Kansas City Southern 
Railroad. $76,000 STP Rail and $19,000 Grade Crossing Safety Account funds. 

Length: 14.53 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,418 State: 854 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: 01HA-18 Let With: 7S3189J, 7P3263, 7P3268 Future Cost:  0 Estimate Total:  4,593

Engineering: 321 262 196 0 0 0

R/W: 0 50 0 0 0 0

Construction: 0 0 3,764 0 0 0

FFOS: 0 0 95 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P3263

Pavement resurfacing from 0.6 mile west of Fir Road in Airport Drive to east of 
Centennial Avenue in Webb City.  

Length: 3.84 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,387 State: 346 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: 02HS-18 Let With: 7S3189J, 7P3262, 7P3268 Future Cost:  0 Estimate Total:  1,737

Engineering: 4 93 144 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,496 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 171
Job No.: 7P3268

Pavement resurfacing from east of Centennial Avenue in Webb City to I-49 in Carthage.  

Length: 7.71 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,356 State: 589 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: 03HS-18 Let With: 7S3189J, 7P3262, 7P3263 Future Cost:  0 Estimate Total:  2,949

Engineering: 4 104 243 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,598 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jasper
Route: MO 171
Job No.: 7P3283

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
from the Frisco Greenway Trail to Main Street in Webb City.  

Length: 0.87 MPO: Y
Fund Cat: Taking Care Of System Fed: 522 State: 130 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: 04HS-18 Let With: 7S3250 Future Cost:  0 Estimate Total:  656

Engineering: 4 66 100 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 484 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 249
Job No.: 7P3105E

Bridge deck sealing of multiple bridges at the Rte. 171 interchange. Project involves 
bridges A6140, A6149 and A6165. 

Length: 0.46 MPO: Y
Fund Cat: Taking Care Of System Fed: 800 State: 199 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  999

Engineering: 0 2 20 112 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 865 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 249
Job No.: 7P3107C

Bridge rehabilitation on northbound bridge over I-44 and on Rte. FF over I-49 and I-44 in 
Joplin. Project involves bridges A5149, A5154 and A5596. 

Length: 0.24 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,626 State: 407 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,033

Engineering: 0 48 235 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,750 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 249
Job No.: 7P3407

Job Order Contracting to repair slides from Rte. 171 in Carterville to Rte. VV (Zora 
Street) near Joplin.  

Length: 2.31 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 361 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  361

Engineering: 0 6 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 320 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: IS 44
Job No.: 7I3482

Pavement resurfacing on westbound lanes at Rte. 66/Loop 44 east of Duenweg.  

Length: 0.86 MPO: N
Fund Cat: Taking Care Of System Fed: 546 State: 61 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7I3361, 7I3361B Future Cost:  0 Estimate Total:  607

Engineering: 0 0 62 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 545 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jasper
Route: IS 49
Job No.: 7I3254

Bridge rehabilitation on northbound bridge over Missouri and Northern Arkansas 
Railroad and bridges over Opossum Creek. Project involves bridges A3400 and 
northbound and southbound A3403. 

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System Fed: 545 State: 60 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7I3256 Future Cost:  0 Estimate Total:  623

Engineering: 18 9 54 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 542 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: IS 49
Job No.: 7I3256

Bridge rehabilitation on northbound bridge over Coon Creek. Project involves bridge 
A3401. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 640 State: 71 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7I3254 Future Cost:  0 Estimate Total:  738

Engineering: 27 15 83 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 613 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: IS 49
Job No.: 7I3361

Rebuild concrete pavement from I-44 to 0.8 mile south of Rte. FF (32nd Street) in Joplin 
and pavement repair at the northbound bridge over Rte. V.  

Length: 0.94 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,504 State: 613 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7I3361B, 7I3482 Future Cost:  0 Estimate Total:  6,167

Engineering: 50 65 594 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,458 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: IS 49
Job No.: 7P3422

Add safety signage for wrong-way countermeasures at various locations in the rural 
Southwest District.  

Length: 223.88 MPO: Y
Fund Cat: Safety Fed: 398 State: 44 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 8P3069B Future Cost:  0 Estimate Total:  442

Engineering: 0 79 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 363 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: LP 49
Job No.: 7S3285

Bridge rehabilitation and add sidewalk on Range Line Road over Kansas City Southern 
Railroad. Project involves bridge L0833. 

Length: 0.39 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,168 State: 1,291 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: 14HS-18 Let With: Future Cost:  0 Estimate Total:  6,474

Engineering: 15 490 492 692 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 4,783 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jasper
Route: LP 49
Job No.: 7S3430

Payment to City of Joplin for intersection improvements at Range Line Road and 15th 
Street in Joplin. $432,443 Cost Share funds. 

Length: 0.15 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 366 State: 91 Local: 0
Sec Cat: Regional Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  457

Engineering: 0 10 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 432 0 0 0

FFOS: 0 0 432 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 571
Job No.: 7P3187I

Add roundabout on Garrison Avenue and Fairlawn Avenue at Elk Street in Carthage. 
$921,105 Carthage, $274,895 Carthage STBG funds. 

Length: 0.11 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 1,216 State: 74 Local: 921
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 7S3269, 7S3284 Future Cost:  0 Estimate Total:  2,392

Engineering: 181 507 0 0 0 0

R/W: 0 232 0 0 0 0

Construction: 0 1,472 0 0 0 0

FFOS: 0 1,196 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 571
Job No.: 7S3269

Pavement resurfacing from south of Rte. E (Fairview Avenue) to I-49 in Carthage.  

Length: 1.93 MPO: N
Fund Cat: Taking Care Of System Fed: 440 State: 110 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3284, 7P3187I Future Cost:  0 Estimate Total:  558

Engineering: 8 50 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 571
Job No.: 7S3284

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
from Rte. E (Fairview Avenue) to 0.1 mile south of Rte. HH (Fir Road) in Carthage. 
$58,000 city of Carthage and $844,000 Statewide Transportation Alternatives funds. 

Length: 1.25 MPO: N
Fund Cat: Taking Care Of System Fed: 1,165 State: 232 Local: 58
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3269, 7P3187I Future Cost:  0 Estimate Total:  1,580

Engineering: 123 278 0 0 0 0

R/W: 2 0 0 0 0 0

Construction: 0 1,177 0 0 0 0

FFOS: 0 902 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: MO 96
Job No.: 7S3171

Bridge replacement over White Oak Creek. Project involves bridge H0083. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 1,778 State: 443 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: 15HS-18 Let With: Future Cost:  0 Estimate Total:  2,227

Engineering: 6 98 94 233 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 1,794 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jasper
Route: RT H
Job No.: 7S3224

Pavement resurfacing from Rte. 171 to I-49.  

Length: 18.86 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,165 State: 292 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3225, 7S3226, 7S3231 Future Cost:  0 Estimate Total:  1,474

Engineering: 17 197 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,260 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT H
Job No.: 7S3247

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
from Park Street to 4th Street in Jasper.  

Length: 0.36 MPO: N
Fund Cat: Taking Care Of System AC-State: 327 State: 82 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7P3244, 7S3253 Future Cost:  0 Estimate Total:  449

Engineering: 38 149 0 0 0 0

R/W: 2 0 0 0 0 0

Construction: 0 260 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT HH
Job No.: 7S3378

Payment to the City of Carthage for addition of roundabout at I-49 southbound exit ramp 
and Dr. Russell Smith Way in Carthage. $1,333,841 Cost Share funds. 

Length: 0.33 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 1,073 State: 268 Local: 0
Sec Cat: Regional Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,345

Engineering: 4 1 6 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,334 0 0 0

FFOS: 0 0 1,334 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT M
Job No.: 7S3225

Pavement resurfacing from Rte. 43 to I-49 in Carytown.  

Length: 9.90 MPO: N
Fund Cat: Taking Care Of System AC-State: 623 State: 155 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3224, 7S3226, 7S3231 Future Cost:  0 Estimate Total:  787

Engineering: 9 119 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 659 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT MM
Job No.: 7S3226

Pavement resurfacing from Rte. 96 to Rte. D in Oronogo.  

Length: 1.63 MPO: Y
Fund Cat: Taking Care Of System Fed: 190 State: 47 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #: 06HS-18 Let With: 7S3225, 7S3224, 7S3231 Future Cost:  0 Estimate Total:  259

Engineering: 22 37 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Jasper
Route: RT MM
Job No.: 7S3253

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
from east of Grant Street to south of Rte. 96 in Oronogo.  

Length: 1.04 MPO: Y
Fund Cat: Taking Care Of System Fed: 464 State: 115 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #: 07HS-18 Let With: 7P3244, 7S3247 Future Cost:  0 Estimate Total:  646

Engineering: 67 90 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 487 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT O
Job No.: 7S3189J

Pavement resurfacing and add shoulders at various locations from Rte. D in Alba to Rte. 
96. $73,000 Open Container funds. 

Length: 2.74 MPO: Y
Fund Cat: Taking Care Of System AC-State: 412 State: 103 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7P3262, 7P3263, 7P3268 Future Cost:  0 Estimate Total:  517

Engineering: 2 26 41 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 448 0 0 0

FFOS: 0 0 73 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT O
Job No.: 7S3250

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
from Maple Street to Walnut Street in Alba.  

Length: 0.35 MPO: N
Fund Cat: Taking Care Of System Fed: 164 State: 41 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7P3283 Future Cost:  0 Estimate Total:  235

Engineering: 30 38 97 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 68 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: RT U
Job No.: 7S3172

Bridge rehabilitation over Spring River. Project involves bridge A1963. 

Length: 0.09 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 929 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: 7P3190B Future Cost:  0 Estimate Total:  1,057

Engineering: 128 112 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 817 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Jasper
Route: Various
Job No.: 7P3419

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in Jasper and Newton Counties. $806,000 Statewide Transportation Alternatives funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,708 State: 427 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,135

Engineering: 0 100 138 232 0 0

R/W: 0 0 21 0 0 0

Construction: 0 0 0 1,644 0 0

FFOS: 0 0 0 806 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Lawrence
Route: CRD 1100
Job No.: 7P2229E

Bridge preventive maintenance over I-44. Project involves bridge R0198. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 77 State: 18 Local: 0
Sec Cat: Preventive Maint Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  100

Engineering: 5 1 1 1 10 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 82 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: MO 266
Job No.: 7P3107B

Bridge replacement over Billies Creek in Halltown. Project involves bridge G0505. 

Length: 0.01 MPO: N
Fund Cat: Taking Care Of System Fed: 883 State: 221 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,114

Engineering: 10 80 110 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 0 909 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Lawrence
Route: US 60
Job No.: 7P3433

Railroad crossing safety improvements at various locations from Western Avenue in 
Marionville to County Road 194 west of Republic. $1,553,971 Consolidated Rail 
Infrastructure and Safety Improvements Program and $1,553,971 Grade Crossing Safety 
Account. 

Length: 10.69 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 2,665 State: 666 Local: 0
Sec Cat: Regional Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,331

Engineering: 0 100 116 300 0 0

R/W: 0 0 91 0 0 0

Construction: 0 0 0 2,724 0 0

FFOS: 0 0 88 2,568 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: IS 49
Job No.: 0I3006Y

Job Order Contracting for pavement repair from Rte. 59 to 0.7 mile south of Rte. H.  

Length: 10.74 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 62 State: 7 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  69

Engineering: 0 9 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 60 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: IS 49
Job No.: 0I3007Y

Job Order Contracting for pavement repair from Rte. 59 to 0.7 mile south of Rte. H.  

Length: 10.74 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 64 State: 7 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  71

Engineering: 0 0 9 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 62 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: McDonald
Route: IS 49
Job No.: 7I3358

Pavement resurfacing from 1.5 miles north of Rte. EE to Goodin Hollow Road.  

Length: 4.09 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,972 State: 220 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,202

Engineering: 10 26 190 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,976 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: IS 49
Job No.: 7P0601

Construct new interstate roadway to complete I-49 from Pineville to the Arkansas State 
line (Bella Vista). $25,000,000 BUILD funds, $408 STBG-Urban funds, $20 Highway 
Infrastructure funds.  Amendment 3 new major project.

Length: 5.01 MPO: Y
Fund Cat: Amendment 3 Fed: 43,467 State: 10,868 Local: 0
Sec Cat: System Expansion Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #: 7P0601 Let With: Future Cost:  0 Estimate Total:  70,252

Engineering: 11,307 3,906 0 0 0 0

R/W: 4,610 0 0 0 0 0

Construction: 0 50,429 0 0 0 0

FFOS: 0 25,000 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: MO 59
Job No.: 7P3423

Add guardrail and safety signage at various locations from 1 mile north of Splitlog Road 
near Lanagan to Pack Road in Noel.  

Length: 9.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 490 State: 123 Local: 0
Sec Cat: Routine Maintenance Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  613

Engineering: 0 95 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 518 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: US 71
Job No.: 7P3260

Pavement resurfacing from south of Goodin Hollow Road to the Arkansas State line.  

Length: 8.99 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,385 State: 844 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3443 Future Cost:  0 Estimate Total:  4,231

Engineering: 2 232 2 2 318 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 3,675 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: MO 90
Job No.: 7S3292

Pavement resurfacing and add shoulders and rumblestripes at various locations from Rte. 
43 in Southwest City to Rte. 37 near Washburn. $551,000 Open Container funds. 

Length: 46.55 MPO: Y
Fund Cat: Taking Care Of System AC-State: 4,448 State: 1,112 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,570

Engineering: 10 284 485 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,791 0 0 0

FFOS: 0 0 551 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: McDonald
Route: RT EE
Job No.: 7P3190F

Bridge replacement over Indian Creek 0.4 mile south of Lanagan. Project involves bridge 
H0792. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 1,827 State: 457 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,334

Engineering: 50 169 248 0 0 0

R/W: 0 14 0 0 0 0

Construction: 0 0 1,853 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: McDonald
Route: RT H
Job No.: 7S3307

Pavement resurfacing from Rte. 90 to Bus. 71 in Pineville.  

Length: 7.07 MPO: Y
Fund Cat: Taking Care Of System AC-State: 565 State: 141 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3304, 7S3305 Future Cost:  0 Estimate Total:  706

Engineering: 0 2 24 60 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 620 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 166
Job No.: 7P3401

Pavement resurfacing from the Kansas State line through roundabout to I-44.   

Length: 0.64 MPO: Y
Fund Cat: Taking Care Of System Fed: 313 State: 76 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7I3008 Future Cost:  0 Estimate Total:  389

Engineering: 0 2 17 24 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 346 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: IS 44
Job No.: 0I3006N

Job Order Contracting for pavement repair from the Oklahoma State line to Rte. 360 in 
Greene County.  

Length: 69.11 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 197 State: 22 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  219

Engineering: 0 19 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: IS 44
Job No.: 0I3007N

Job Order Contracting for pavement repair from the Oklahoma State line to Rte. 360 in 
Greene County.  

Length: 69.11 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 202 State: 23 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  225

Engineering: 0 0 19 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 206 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Newton
Route: IS 44
Job No.: 7I3008

Pavement improvement from the Oklahoma State line to 0.4 mile east of Loop 49 (Range 
Line Road).  

Length: 9.24 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,648 State: 516 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3401 Future Cost:  0 Estimate Total:  5,164

Engineering: 0 10 81 310 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 4,763 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: IS 44
Job No.: 7I3420

Bridge improvements at various locations in Newton, Jasper, Lawrence, Greene and 
Webster counties. Potential Design-Build project. 

Length: 79.92 MPO: Y
Fund Cat: Taking Care Of System Fed: 43,039 State: 4,782 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  47,821

Engineering: 0 50 470 2,500 0 0

R/W: 0 0 77 0 0 0

Construction: 0 0 0 44,724 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: IS 49
Job No.: 7I3361B

Pavement repairs and resurfacing on southbound lanes from Shoal Creek to Rte. 175 and 
from 0.5 mile to 1.7 miles south of Iris Road.  

Length: 1.72 MPO: Y
Fund Cat: Taking Care Of System Fed: 543 State: 60 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7I3361, 7I3482 Future Cost:  0 Estimate Total:  603

Engineering: 0 8 53 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 542 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: IS 49
Job No.: 7P3424

High friction surface treatment at various locations in Newton, Polk, Stone, Taney and 
Webster Counties. $1,129,000 Open Container funds. 

Length: 2.77 MPO: N
Fund Cat: Safety (Statewide) Fed: 1,905 State: 211 Local: 0
Sec Cat: Safety Awd Date: Fall 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 8S3193 Future Cost:  0 Estimate Total:  2,116

Engineering: 0 23 169 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,924 0 0 0

FFOS: 0 0 1,129 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: US 60
Job No.: 7P3386

Pavement resurfacing from the Oklahoma State line to Rte. 37 in Monett.  

Length: 41.70 MPO: N
Fund Cat: Taking Care Of System Fed: 6,035 State: 1,507 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  7,542

Engineering: 0 2 2 2 106 572

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 6,858

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Newton
Route: BU 60
Job No.: 7S3390

Pavement resurfacing from Rte. 60/59 north interchange 2.2 miles west of Granby to Rte. 
60/59 south interchange in Neosho.  

Length: 7.00 MPO: N
Fund Cat: Taking Care Of System Fed: 1,125 State: 279 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,404

Engineering: 0 2 2 10 11 139

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,240

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: RT CC
Job No.: 7P3190B

Bridge replacement over Lost Creek 0.3 mile south of Racine. Project involves bridge 
Y0395. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 390 State: 98 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3172 Future Cost:  0 Estimate Total:  540

Engineering: 50 60 0 0 0 0

R/W: 2 0 0 0 0 0

Construction: 0 428 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: RT CC
Job No.: 7S3231

Pavement resurfacing from Rte. 86 in Racine to Rte. 60.  

Length: 4.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 330 State: 82 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3225, 7S3224, 7S3226 Future Cost:  0 Estimate Total:  416

Engineering: 4 86 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 326 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: RT D
Job No.: 7S3304

Pavement resurfacing from Neosho city limits to Rte. 76 in Longview.  

Length: 13.06 MPO: N
Fund Cat: Taking Care Of System AC-State: 750 State: 186 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3305, 7S3307 Future Cost:  0 Estimate Total:  936

Engineering: 0 2 12 80 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 842 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: RT E
Job No.: 7P3191B

Bridge rehabilitation over Shoal Creek 1.3 miles north of Granby. Project involves bridge 
A3306. 

Length: 0.26 MPO: N
Fund Cat: Taking Care Of System Fed: 1,335 State: 334 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,679

Engineering: 10 20 17 189 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,443 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Newton
Route: RT HH
Job No.: 7S3305

Pavement improvement from Rte. 86 to Rte. 60 in Neosho.  

Length: 1.53 MPO: N
Fund Cat: Taking Care Of System AC-State: 94 State: 23 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3304, 7S3307 Future Cost:  0 Estimate Total:  117

Engineering: 0 1 3 11 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 102 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Newton
Route: RT HH
Job No.: 7S3367F

Upgrade pedestrian facilities to comply with the ADA Transition Plan from east of Shartel 
Road to Freeman Road.  

Length: 0.43 MPO: N
Fund Cat: Taking Care Of System AC-State: 239 State: 58 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  297

Engineering: 0 2 37 45 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 211 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 123
Job No.: 7S3205

Bridge replacement over Barren Creek 1.3 miles south of Fair Play. Project involves 
bridge L0198. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 773 State: 192 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,066

Engineering: 101 147 162 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 651 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 123
Job No.: 7S3220

Pavement resurfacing from Rte. 32 to Rte. 215 south intersection.  

Length: 12.18 MPO: N
Fund Cat: Taking Care Of System AC-State: 894 State: 223 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3222, 7S3267 Future Cost:  0 Estimate Total:  1,134

Engineering: 17 105 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,012 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 13
Job No.: 7P3190E

Bridge rehabilitation over North Dry Sac River 2 miles south of Brighton and on Rte. 64 
over Lindley Creek 6 miles south of Pittsburg. Project involves bridges A3029 and A2916. 

Length: 0.23 MPO: N
Fund Cat: Taking Care Of System Fed: 1,018 State: 255 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,414

Engineering: 141 155 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,118 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Polk
Route: MO 13
Job No.: 7P3277

Pavement resurfacing from 0.1 mile south of 565th Road in Polk County to Rte. WW in 
Greene County.  

Length: 6.86 MPO: N
Fund Cat: Taking Care Of System Fed: 1,059 State: 264 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3118, 7P3276 Future Cost:  0 Estimate Total:  1,325

Engineering: 2 35 114 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,174 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 32
Job No.: 7P3278

Pavement resurfacing from Rte. 13 to Rte. D in Bolivar.  

Length: 2.98 MPO: N
Fund Cat: Taking Care Of System Fed: 564 State: 139 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3279 Future Cost:  0 Estimate Total:  705

Engineering: 2 2 6 69 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 626 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: MO 83
Job No.: 7S3279

Pavement resurfacing on Springfield Avenue from Rte. 32 (Broadway Street) to Rte. 13 in 
Bolivar.  

Length: 2.80 MPO: N
Fund Cat: Taking Care Of System Fed: 615 State: 153 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3278 Future Cost:  0 Estimate Total:  770

Engineering: 2 2 7 66 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 693 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: RT H
Job No.: 7S3181

Pavement resurfacing and add centerline rumblestripe from Rte. 32 to Rte. WW.  

Length: 20.57 MPO: N
Fund Cat: Taking Care Of System Fed: 1,892 State: 472 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3092, 8S3185, 8S3186, 7S3215 Future Cost:  0 Estimate Total:  2,370

Engineering: 6 32 206 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,126 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: RT H
Job No.: 7S3184

Upgrade pedestrian facilities to comply with the ADA Transition Plan on Main Street 
from Cowden Street to Adams Street in Pleasant Hope.   

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 132 State: 31 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7P3370 Future Cost:  0 Estimate Total:  184

Engineering: 21 7 28 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 126 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Polk
Route: RT HH
Job No.: 7S3368

Culvert replacement over Ingalls Creek 0.2 mile south of Rte. AC and culvert 
rehabilitation on Rte. J over Brush Creek 0.8 mile north of Rte. 32. Project involves 
culverts P0720 and W0003. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System AC-State: 333 State: 82 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  435

Engineering: 20 7 68 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 338 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: RT KK
Job No.: 7S3215

Pavement resurfacing from Rte. 13 to Rte. H.  

Length: 6.82 MPO: N
Fund Cat: Taking Care Of System Fed: 398 State: 100 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3092, 8S3185, 7S3181, 8S3186 Future Cost:  0 Estimate Total:  502

Engineering: 4 4 45 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 449 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Polk
Route: RT Z
Job No.: 7S3368B

Culvert replacement over Pratter Branch 0.2 mile west of Rock Prairie. Project involves 
culvert W0507. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 533 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  533

Engineering: 0 0 2 2 51 54

R/W: 0 0 0 0 2 0

Construction: 0 0 0 0 0 422

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Clair
Route: MO 13
Job No.: 7P3034B

Pavement improvements on the southbound lanes from SE 1100 Road to NE 201 Road.  

Length: 1.27 MPO: N
Fund Cat: Taking Care Of System Fed: 747 State: 185 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  936

Engineering: 4 1 1 1 1 42

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 886

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Clair
Route: MO 13
Job No.: 7P3276

Pavement resurfacing and add rumblestripes from 0.5 mile north of Rte. UU to 0.1 mile 
south of 565th Road in Polk County.  

Length: 34.59 MPO: N
Fund Cat: Taking Care Of System Fed: 6,401 State: 1,600 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3277, 8P3118 Future Cost:  0 Estimate Total:  8,003

Engineering: 2 149 684 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 7,168 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Clair
Route: MO 82
Job No.: 7P3107E

Bridge improvement over Simms Creek 4 miles west of Roscoe. Project involves bridge 
J0305. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 960 State: 240 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,200

Engineering: 0 10 87 135 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 968 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Clair
Route: RT C
Job No.: 7S3202

Bridge rehabilitation over Truman Lake. Project involves bridge A3791. 

Length: 0.36 MPO: N
Fund Cat: Taking Care Of System Fed: 2,406 State: 602 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3203 Future Cost:  0 Estimate Total:  3,243

Engineering: 235 365 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,643 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Clair
Route: RT H
Job No.: 7S3241

Pavement resurfacing from Rte. A to Rte. 82.  

Length: 18.69 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,281 State: 320 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3221, 7S3180, 7P3214 Future Cost:  0 Estimate Total:  1,615

Engineering: 14 156 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,445 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Clair
Route: RT WW
Job No.: 7S3180

Pavement resurfacing and remove nonstandard guardrail from Bus. 13 to Rte. V.  

Length: 4.62 MPO: N
Fund Cat: Taking Care Of System Fed: 415 State: 103 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3221, 7P3214, 7S3241 Future Cost:  0 Estimate Total:  528

Engineering: 10 46 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 472 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Clair
Route: RT WW
Job No.: 7S3182

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
on Rte. WW (Locust, Second and Chestnut Streets) in Osceola.   

Length: 1.05 MPO: N
Fund Cat: Taking Care Of System AC-State: 277 State: 69 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7P3246 Future Cost:  0 Estimate Total:  401

Engineering: 55 66 0 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 278 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Clair
Route: RT ZZ
Job No.: 7S3203

Bridge rehabilitation over Truman Lake. Project involves bridge A3882. 

Length: 0.34 MPO: N
Fund Cat: Taking Care Of System Fed: 1,965 State: 491 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7S3202 Future Cost:  0 Estimate Total:  2,560

Engineering: 104 303 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,153 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 13
Job No.: 7P3394

Pavement resurfacing from south of the Kimberling City Bridge to the Arkansas State 
line.  

Length: 11.09 MPO: N
Fund Cat: Taking Care Of System Fed: 1,475 State: 367 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,842

Engineering: 0 2 2 10 12 143

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,673

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 13
Job No.: 8P2391

Upgrade signal at Kissee Avenue in Kimberling City.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 176 State: 43 Local: 0
Sec Cat: Systems Operations Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  233

Engineering: 14 2 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 182 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 265
Job No.: 7P3190I

Bridge replacement on private drive over Pine Run Creek 0.1 mile south of Rte. AA. 
Project involves bridge T1016. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 133 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  145

Engineering: 12 4 16 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 111 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 265
Job No.: 7P3387

Pavement resurfacing from Rte. 76 to 0.5 mile north of Rte. 165.  

Length: 5.12 MPO: N
Fund Cat: Taking Care Of System AC-State: 510 State: 127 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7P3210 Future Cost:  0 Estimate Total:  637

Engineering: 0 2 7 55 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 573 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Stone
Route: MO 76
Job No.: 7S3189C

Pavement resurfacing from Flat Creek Road west of Cape Fair to Rte. 173.  

Length: 3.97 MPO: N
Fund Cat: Taking Care Of System AC-State: 257 State: 63 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189D, 7S3189B Future Cost:  0 Estimate Total:  322

Engineering: 2 6 29 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 285 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 76
Job No.: 7S3234

Pavement resurfacing from Rte. 13 in Branson West to Rte. 376 in Branson.  

Length: 7.27 MPO: N
Fund Cat: Taking Care Of System Fed: 1,667 State: 415 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,084

Engineering: 2 2 2 26 171 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,881 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 76
Job No.: 7S3395

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
between Business 13 in Branson West and Rte. 376 in Branson.   

Length: 1.61 MPO: N
Fund Cat: Taking Care Of System Fed: 1,718 State: 429 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,147

Engineering: 0 10 203 53 298 0

R/W: 0 0 0 53 0 0

Construction: 0 0 0 0 1,530 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: MO 76
Job No.: 8O2373C

Route marking designation changes on Rtes. 76, 376, 465 and 65 in the Branson area.  

Length: 15.97 MPO: N
Fund Cat: Taking Care Of System AC-State: 379 State: 94 Local: 0
Sec Cat: Systems Operations Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  481

Engineering: 8 91 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 382 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stone
Route: RT OO
Job No.: 7S3189D

Pavement resurfacing from beginning of route to Rte. 13 near Kimberling City.  

Length: 2.79 MPO: N
Fund Cat: Taking Care Of System AC-State: 303 State: 75 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189C, 7S3189B Future Cost:  0 Estimate Total:  380

Engineering: 2 20 27 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 331 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Stone
Route: RT Y
Job No.: 7S3216

Pavement resurfacing and add centerline rumblestripes from beginning of state 
maintenance to Rte. 76.  

Length: 8.33 MPO: N
Fund Cat: Taking Care Of System Fed: 594 State: 148 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  812

Engineering: 70 66 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 676 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 376
Job No.: 7P3105B

Bridge deck sealing over Fall Creek in Branson. Project involves bridge A5471. 

Length: 0.15 MPO: N
Fund Cat: Taking Care Of System Fed: 1,048 State: 263 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3068C, 8P3068B Future Cost:  0 Estimate Total:  1,311

Engineering: 0 187 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,124 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: US 65
Job No.: 7P3105D

Bridge rehabilitation on northbound bridge over Lake Taneycomo. Project involves 
bridge A3069. 

Length: 0.17 MPO: N
Fund Cat: Taking Care Of System Fed: 155 State: 38 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3190L Future Cost:  0 Estimate Total:  203

Engineering: 10 4 24 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 165 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: US 65
Job No.: 7P3190L

Bridge rehabilitation on southbound bridge over Lake Taneycomo between Branson and 
Hollister. Project involves bridge A3070. 

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 1,559 State: 391 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3105D Future Cost:  0 Estimate Total:  1,955

Engineering: 5 19 248 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,683 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 76
Job No.: 7Q3410

Add ITS equipment for Ozarks Traffic at various locations in Branson. $334,800 
Accelerated Innovation Deployment, $40,700 city of Branson and $43,000 District 
Operations funds. 

Length: 11.70 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 373 State: 52 Local: 41
Sec Cat: Systems Operations Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  466

Engineering: 0 47 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 419 0 0 0 0

FFOS: 0 419 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Taney
Route: MO 76
Job No.: 8O2373B

Payment to Branson for road relinquishment of Rte. 76 from Shepherd of the Hills 
Expressway to Sunshine Street. $3,746,574 over 10 years from SFY 2019 through SFY 
2028. 

Length: 4.34 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 1,788 Local: 0
Sec Cat: Preventive Maint Awd Date: N/A Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  1,001 - 2,000 Estimate Total:  2,442

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 654 337 347 357 368 379

County: Taney

Route: CST 76 COUNTRY 
BLVD

Job No.: 8O2373

Payment to the City of Branson for Phase I multimodal improvements on 76 Country 
Boulevard from Rte. 376 to 6th Street in Branson. $413,000 Statewide Transportation 
Alternatives funds. 

Length: 4.74 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 712 State: 178 Local: 0
Sec Cat: Enhancements Awd Date: N/A Anticipated Fed Cat: Stbg

TIP #:  Let With: Future Cost:  75,001 - 
100,000 Estimate Total:  1,016

Engineering: 126 1 89 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 800 0 0 0

FFOS: 0 0 413 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: MO 86
Job No.: 7S3194

Bridge replacement over Table Rock Lake. Project involves bridge A0590. 

Length: 0.30 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 30,170 State: 7,542 Local: 0
Sec Cat: Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  37,856

Engineering: 144 1,332 1,159 4,745 0 0

R/W: 0 0 206 0 0 0

Construction: 0 0 0 30,270 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: RT K
Job No.: 7S3189F

Pavement resurfacing from Rte. 76 east of Kirbyville to end of state maintenance.  

Length: 2.71 MPO: N
Fund Cat: Taking Care Of System AC-State: 194 State: 48 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189E, 7S3189H, 7S3189G Future Cost:  0 Estimate Total:  244

Engineering: 2 6 22 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 214 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: RT MM
Job No.: 7S3189E

Pavement resurfacing from Rte. 76 in Mildred to end of route.  

Length: 1.15 MPO: N
Fund Cat: Taking Care Of System AC-State: 123 State: 30 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189F, 7S3189H, 7S3189G Future Cost:  0 Estimate Total:  155

Engineering: 2 6 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 132 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Taney
Route: RT P
Job No.: 7S3189H

Pavement resurfacing from Rte. 265 to end of state maintenance.  

Length: 0.88 MPO: N
Fund Cat: Taking Care Of System AC-State: 88 State: 22 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189F, 7S3189E, 7S3189G Future Cost:  0 Estimate Total:  112

Engineering: 2 6 11 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 93 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: Various
Job No.: 7S3421

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in Stone and Taney counties.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,503 State: 376 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,879

Engineering: 0 20 185 210 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 0 1,454 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Taney
Route: RT VV
Job No.: 7S3189G

Pavement resurfacing from beginning of state maintenance to Rte. 76.  

Length: 2.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 170 State: 42 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3189F, 7S3189E, 7S3189H Future Cost:  0 Estimate Total:  214

Engineering: 2 6 20 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 186 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: I-44
Job No.: 7I3343

Add safety signage for wrong way countermeasures at various ramp locations.  

Length: 0.00 MPO: Y
Fund Cat: Safety (Statewide) Fed: 606 State: 68 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 8I3146 Future Cost:  0 Estimate Total:  678

Engineering: 4 117 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 557 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0X3122H

Curve safety improvements at various locations in the rural Southwest District.  

Length: 0.00 MPO: N
Fund Cat: Safety (Statewide) Fed: 463 State: 52 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  515

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 515 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 5B0800W

Payback beginning in SFY 2008 for Safe and Sound bridges in the rural Southwest 
District.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 38,840 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #:  Let With: Future Cost:  50,001 - 
75,000 Estimate Total:  82,041

Engineering: 0 0 0 0 0 0

R/W: 59 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 59 0 0 0 0 0

Payments: 43,142 7,768 7,768 7,768 7,768 7,768

County: Various
Route: Various
Job No.: 7I3208

On-call work zone enforcement at various locations in the rural Southwest District.   

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 66 State: 7 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  75

Engineering: 2 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 71 0 0 0 0

County: Various
Route: Various
Job No.: 7I3405

Job Order Contracting for bridge repairs at various locations in Barry, Barton, Cedar, 
Christian, Dade, Dallas, Greene, Jasper, Hickory, Lawrence, McDonald, Newton, Polk, 
Stone, Taney and Webster Counties in the rural Southwest District. $231,000 District Ops. 
funds. 

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 584 State: 146 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8I3178 Future Cost:  0 Estimate Total:  730

Engineering: 0 130 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 600 0 0 0 0

FFOS: 0 231 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7I3406

Job Order Contracting for bridge repairs at various locations in Bates, Benton, Henry, St. 
Clair and Vernon Counties. $560,000 District Operations funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,258 State: 315 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,573

Engineering: 0 273 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,300 0 0 0 0

FFOS: 0 560 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7I3418

On-call work zone enforcement at various locations in the rural Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 68 State: 7 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  75

Engineering: 0 1 1 2 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 71 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 7P3370

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in Dade, Greene, Lawrence and Polk Counties. $600,000 Statewide Transportation 
Alternatives funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 1,366 State: 341 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3184 Future Cost:  0 Estimate Total:  1,807

Engineering: 100 10 566 0 0 0

R/W: 0 0 31 0 0 0

Construction: 0 0 1,100 0 0 0

FFOS: 0 0 600 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7P3373

On-call work zone enforcement at various locations in the rural Southwest District.   

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 65 State: 7 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  72

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 71 0 0 0

County: Various
Route: Various
Job No.: 7P3416

Job Order Contracting for guard cable and guardrail repair in the rural Southwest 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,992 State: 498 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,490

Engineering: 0 246 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,244 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 7Q3209

Operations and management of Ozarks Traffic ITS in the rural Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 224 State: 56 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  282

Engineering: 2 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 279 0 0 0 0

County: Various
Route: Various
Job No.: 7Q3365

Operations and management of Ozarks Traffic ITS in the rural Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 223 State: 56 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  279

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 279 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 7Q3414

Operations and management of Ozarks Traffic ITS in the rural Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 224 State: 56 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  280

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 279 0 0

County: Vernon
Route: IS 49
Job No.: 0I3006X

Job Order Contracting for pavement repair from Rte. 54 in Vernon County to I-44 in 
Jasper County.  

Length: 55.94 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 149 State: 17 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  166

Engineering: 0 16 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 150 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: IS 49
Job No.: 0I3007X

Job Order Contracting for pavement repair from Rte. 54 in Vernon County to I-44 in 
Jasper County.  

Length: 55.94 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 153 State: 18 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  171

Engineering: 0 0 16 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 155 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: IS 49
Job No.: 7I3363

Bridge replacement on southbound bridge over Missouri and North Arkansas Railroad. 
Project involves bridge A1343. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 2,832 State: 316 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHFP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,237

Engineering: 89 268 355 0 0 0

R/W: 0 0 10 0 0 0

Construction: 0 0 2,515 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: IS 49
Job No.: 7I3411

Bridge rehabilitation on southbound bridge over the Marmaton River 3.1 miles north of 
Nevada. Project involves bridge A2615. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 954 State: 238 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,192

Engineering: 0 170 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,022 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Vernon
Route: IS 49
Job No.: 7P3107G

Bridge improvements over Missouri and Northern Arkansas Railroad in Nevada and on 
Loop 49 over Burlington Northern Santa Fe Railroad in Carthage. Project involves 
bridges north and southbound A1693 and  east and westbound A3229. 

Length: 0.06 MPO: N
Fund Cat: Taking Care Of System Fed: 1,284 State: 320 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,604

Engineering: 0 2 32 172 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,398 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 54
Job No.: 7P3174

Bridge rehabilitation and upgrade pedestrian facilities to comply with the ADA Transition 
Plan over Missouri and Northern Arkansas Railroad. Project involves bridge A1064. 

Length: 0.29 MPO: N
Fund Cat: Taking Care Of System Fed: 3,801 State: 949 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,756

Engineering: 6 282 522 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 3,944 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: US 54
Job No.: 7P3281

Pavement resurfacing from the Kansas State line to Webster Street in Nevada.  

Length: 13.04 MPO: N
Fund Cat: Taking Care Of System Fed: 4,968 State: 1,241 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,309

Engineering: 100 97 672 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,440 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: RT B
Job No.: 7S3302

Pavement resurfacing from I-49 in Sheldon to Rte. 97 and upgrade pedestrian facilities to 
comply with the ADA Transition Plan at First Street in Sheldon.  

Length: 15.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,021 State: 254 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,277

Engineering: 2 17 107 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,151 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: RT BB
Job No.: 7P3190J

Bridge replacement over Moore Branch 3.5 miles south of Nevada. Project involves bridge 
R0100. 

Length: 0.14 MPO: N
Fund Cat: Taking Care Of System Fed: 719 State: 178 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3190H Future Cost:  0 Estimate Total:  997

Engineering: 100 74 76 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 745 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 38 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Vernon
Route: RT BB
Job No.: 7S3294

Pavement resurfacing from Rte. 54 in Nevada to end of route near I-49 south of Milo.  

Length: 13.35 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,099 State: 274 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3303 Future Cost:  0 Estimate Total:  1,373

Engineering: 0 2 19 115 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,237 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: RT FF
Job No.: 7P3190C

Bridge rehabilitation over Drywood Creek 2.2 miles west of Rte. F. Project involves bridge 
A2015. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 1,248 State: 312 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,587

Engineering: 27 116 171 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,273 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: RT HH
Job No.: 7S3221

Pavement resurfacing from Rte. 54 in Vernon County to Rte. BB in Cedar County.  

Length: 6.51 MPO: N
Fund Cat: Taking Care Of System AC-State: 407 State: 103 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3180, 7P3214, 7S3241 Future Cost:  0 Estimate Total:  516

Engineering: 6 47 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 463 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: RT K
Job No.: 7P3190H

Bridge replacement over Camp Branch 2.6 miles east of Bristow. Project involves bridge 
N0467. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 648 State: 161 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3190J Future Cost:  0 Estimate Total:  909

Engineering: 100 80 63 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 0 656 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Vernon
Route: RT W
Job No.: 7S3303

Pavement resurfacing from beginning of route to Rte. 54 in Nevada.  

Length: 3.65 MPO: N
Fund Cat: Taking Care Of System AC-State: 451 State: 111 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3294 Future Cost:  0 Estimate Total:  562

Engineering: 0 2 6 49 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 505 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 39 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Vernon
Route: RT W
Job No.: 7S3367E

Upgrade pedestrian facilities to comply with the ADA Transition Plan on Rte. W from 
north of Rte. 54 to Atlantic Avenue in Nevada and on Rte. BB from south of Rte. 54 to 
south of Pitcher Street in Nevada. $508,000 Statewide Transportation Alternatives funds. 

Length: 1.34 MPO: N
Fund Cat: Taking Care Of System AC-State: 876 State: 217 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,093

Engineering: 0 10 82 147 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 852 0 0

FFOS: 0 0 0 508 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: MO 38
Job No.: 7S3346

Pavement resurfacing from Rte. J to west of Rte. CC.  

Length: 2.14 MPO: N
Fund Cat: Taking Care Of System Fed: 677 State: 169 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3293B Future Cost:  0 Estimate Total:  846

Engineering: 0 2 10 71 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 763 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: MO 38
Job No.: 7S3367B

Upgrade pedestrian facilities to comply with the ADA Transition Plan from Banning 
Street to east of Blair Street in Marshfield.  

Length: 0.61 MPO: N
Fund Cat: Taking Care Of System AC-State: 267 State: 65 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  332

Engineering: 0 2 42 50 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 236 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: IS 44
Job No.: 0I3006P

Job Order Contracting for pavement repair in Webster County.  

Length: 20.76 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 100 State: 12 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  112

Engineering: 0 12 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 100 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: IS 44
Job No.: 0I3007P

Job Order Contracting for pavement repair in Webster County.  

Length: 20.76 MPO: N
Fund Cat: Statewide Interstate And Major Bridge AC-State: 103 State: 12 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  115

Engineering: 0 0 12 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 103 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 40 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Webster
Route: IS 44
Job No.: 7I3197

Bridge rehabilitation on eastbound bridge over Bowen Prairie Creek. Project involves 
bridge L0684. 

Length: 0.04 MPO: N
Fund Cat: Taking Care Of System Fed: 1,074 State: 121 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHFP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,199

Engineering: 4 1 1 35 72 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,086 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: IS 44
Job No.: 7I3412

Pavement repair at various locations in Webster County.  

Length: 20.78 MPO: N
Fund Cat: Taking Care Of System Fed: 56 State: 14 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3182 Future Cost:  0 Estimate Total:  70

Engineering: 0 20 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 50 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: IS 44
Job No.: 8I0445

Add interchange at Marshall Road 0.7 mile northeast of Marshfield and add new roadway 
to Rte. CC. $5,000,000 Cost Share, $7,400,374 Marshfield. 

Length: 0.57 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 4,975 State: 23 Local: 7,128
Sec Cat: System Expansion Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  13,086

Engineering: 450 235 0 0 0 0

R/W: 510 0 0 0 0 0

Construction: 0 11,891 0 0 0 0

FFOS: 509 11,891 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: US 60
Job No.: 7P3265

Pavement resurfacing and add offset left turn lanes at various locations from 0.6 mile west 
of Rte. A to west of Rte. O in Wright County. $711,000 Open Container funds. 

Length: 12.46 MPO: N
Fund Cat: Taking Care Of System Fed: 4,251 State: 1,062 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3272 Future Cost:  0 Estimate Total:  5,544

Engineering: 231 477 0 0 0 0

R/W: 0 27 0 0 0 0

Construction: 0 4,809 0 0 0 0

FFOS: 0 711 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: US 60
Job No.: 7P3272

Pavement resurfacing and add J-turns at various locations from Rte. VV in Rogersville to 
0.6 mile west of Rte. A. $1,327,000 Open Container funds. 

Length: 11.59 MPO: N
Fund Cat: Taking Care Of System Fed: 5,353 State: 1,338 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3265 Future Cost:  0 Estimate Total:  6,895

Engineering: 204 615 0 0 0 0

R/W: 0 24 0 0 0 0

Construction: 0 6,052 0 0 0 0

FFOS: 0 1,327 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 41 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Webster
Route: RT A
Job No.: 7S3293B

Pavement resurfacing and add shoulders at various locations from Rte. 38 to Rte. 60 and 
pavement resurfacing on Rte. K from Rte. 60 to Rte. 14.  

Length: 27.86 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,669 State: 666 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3346 Future Cost:  0 Estimate Total:  3,335

Engineering: 0 2 130 217 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,986 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: RT CC
Job No.: 7P3107D

Bridge improvement over the Niangua Branch 1.8 miles east of Marshfield. Project 
involves bridge G0719. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 981 State: 245 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,226

Engineering: 0 10 88 131 0 0

R/W: 0 0 26 0 0 0

Construction: 0 0 0 971 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: RT CC
Job No.: 7P3187H

Add roundabout on Hubble Drive at Banning Street in Marshfield. Design and inspection 
by Marshfield. $490,344 Marshfield and $156,548 Marshfield STBG-Urban funds.  NOS is 
OK.   See agreement. 

Length: 0.14 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 1,033 State: 0 Local: 490
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 7S3348 Future Cost:  0 Estimate Total:  1,661

Engineering: 45 4 0 0 0 0

R/W: 93 0 0 0 0 0

Construction: 0 1,519 0 0 0 0

FFOS: 0 647 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: RT CC
Job No.: 7S3348

Pavement resurfacing on Hubble Drive from Rifle Range Road to Rte. 38 in Marshfield.  

Length: 2.68 MPO: N
Fund Cat: Taking Care Of System AC-State: 250 State: 62 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7P3187H Future Cost:  0 Estimate Total:  328

Engineering: 16 30 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 282 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Webster
Route: RT KK
Job No.: 7S3218

Pavement resurfacing from Rte. A to Rte. B.  

Length: 13.71 MPO: N
Fund Cat: Taking Care Of System AC-State: 848 State: 212 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3217, 7S3219 Future Cost:  0 Estimate Total:  1,075

Engineering: 15 100 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 960 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 42 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Webster
Route: RT Z
Job No.: 7S3217

Pavement resurfacing from Rte. 60 to Rte. 14.  

Length: 11.86 MPO: N
Fund Cat: Taking Care Of System AC-State: 771 State: 193 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3218, 7S3219 Future Cost:  0 Estimate Total:  976

Engineering: 12 94 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 870 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 43 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 568 45,438 5,526 10,675 0 0
Total R/W: 5,400 507 640 53 2 0

Total Construction: 0 164,554 88,298 144,919 9,435 15,474
Paybacks: 43,796 8,455 8,465 8,475 8,136 8,147
Sub-Total: 49,196 173,516 97,403 153,447 17,573 23,621

Total Engineering: 19,805 25,590 14,719 14,648 1,173 1,270
Grand Total: 69,001 199,106 112,122 168,095 18,746 24,891

2020 2021 2022 2023 2024
State 43,716 27,341 32,737 10,182 11,875

AC-State 25,335 18,954 15,447 74 0
Local 8,638 0 1,994 0 0

Sub-total State 77,689 46,295 50,178 10,256 11,875

Federal
Sub-total Federal 121,417 65,827 117,917 8,490 13,016

Grand Total 199,106 112,122 168,095 18,746 24,891

Project Count:  211

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Southwest           NON TMA Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 568 45,438 5,526 10,675 0 0
Total R/W: 5,400 507 640 53 2 0

Total Construction: 0 164,554 88,298 144,919 9,435 15,474
Paybacks: 43,796 8,455 8,465 8,475 8,136 8,147
Sub-Total: 49,196 173,516 97,403 153,447 17,573 23,621

Total Engineering: 19,805 25,590 14,719 14,648 1,173 1,270
Grand Total: 69,001 199,106 112,122 168,095 18,746 24,891

2020 2021 2022 2023 2024
State 43,716 27,341 32,737 10,182 11,875

AC-State 25,335 18,954 15,447 74 0
Local 8,638 0 1,994 0 0

Sub-total State 77,689 46,295 50,178 10,256 11,875

Federal
Sub-total Federal 121,417 65,827 117,917 8,490 13,016

Grand Total 199,106 112,122 168,095 18,746 24,891

Project Count:  211

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southwest           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Christian
Route: MO 14
Job No.: 8P0588H

Add lanes, turn lanes and drainage from Fort St. to 0.2 mile east of Tiffany Blvd.; add 
fiber optic connection from Rte. 160 to Ridgecrest St.; add sidewalk from Main St. to 
Ridgecrest St. and resurface Rice St. north of Rte. 14. $202,270 STBG-Urban, $104,446 
Nixa funds

Length: 1.50 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 6,188 State: 1,453 Local: 95
Sec Cat: System Expansion Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: NX1701 Let With: 8P3115B Future Cost:  0 Estimate Total:  9,715

Engineering: 774 215 513 0 0 0

R/W: 1,205 0 0 0 0 0

Construction: 0 0 7,008 0 0 0

FFOS: 0 0 297 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8P0588I

Add lanes from 32nd Street to 22nd Street in Ozark. $26,300 City of Ozark and $105,200 
STBG funds. 

Length: 0.79 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,780 State: 669 Local: 26
Sec Cat: System Expansion Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #: OK1803 Let With: 8P3115, 8P3015, 8P3096 Future Cost:  0 Estimate Total:  3,710

Engineering: 235 544 0 0 0 0

R/W: 0 75 0 0 0 0

Construction: 0 2,856 0 0 0 0

FFOS: 0 131 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8P3015

Add lanes and sidewalk, replace signal on Jackson Street at Rte. NN in Ozark. $1,825,000 
Ozark STBG-Urban and $456,000 city of Ozark funds. 

Length: 0.49 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,885 State: 342 Local: 378
Sec Cat: Regional Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #: OK1401-17ALet With: 8P3115, 8P0588I, 8P3096 Future Cost:  0 Estimate Total:  4,635

Engineering: 320 394 0 0 0 0

R/W: 710 0 0 0 0 0

Construction: 0 3,211 0 0 0 0

FFOS: 391 1,890 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8P3096

Add lanes, sidewalk, and pedestrian signal on Jackson Street from 16th Street to 0.1 mile 
west of Rte. NN in Ozark. $835,000 Open Container and $374,950 city of Ozark funds. 

Length: 0.63 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 3,762 State: 608 Local: 334
Sec Cat: Regional Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #: OK1701 Let With: 8P3115, 8P3015, 8P0588I Future Cost:  0 Estimate Total:  5,275

Engineering: 546 661 0 0 0 0

R/W: 25 0 0 0 0 0

Construction: 0 4,043 0 0 0 0

FFOS: 0 1,169 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8P3115

Pavement resurfacing from west of 3rd Street to south of Hartley Road in Ozark and 
from 6th Avenue to Rte. W in Ozark.  

Length: 2.74 MPO: Y
Fund Cat: Taking Care Of System Fed: 457 State: 114 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #: NX1901-19 Let With: 8P3015, 8P0588I, 8P3096 Future Cost:  0 Estimate Total:  573

Engineering: 2 61 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Christian
Route: MO 14
Job No.: 8P3115B

Pavement resurfacing from east of Tiffany Boulevard in Nixa to 32nd Street in Ozark.  

Length: 2.31 MPO: Y
Fund Cat: Taking Care Of System Fed: 483 State: 120 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P0588H Future Cost:  0 Estimate Total:  603

Engineering: 0 8 54 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 541 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: MO 14
Job No.: 8P3206

High friction surface treatment from west of Carroll Road to west of Hilltop Court and at 
Richwood Road.  

Length: 0.60 MPO: Y
Fund Cat: Safety Fed: 255 State: 28 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  283

Engineering: 0 0 18 33 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 232 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 160
Job No.: 8P3087B

Add turn lanes and sidewalks on Massey Boulevard at South Street in Nixa. $146,000 
Nixa, $584,000 Nixa STBG-Urban funds. 

Length: 0.24 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 902 State: 92 Local: 133
Sec Cat: Regional Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #: NX1803-18ALet With: 8P3051E Future Cost:  0 Estimate Total:  1,460

Engineering: 208 146 0 0 0 0

R/W: 125 0 0 0 0 0

Construction: 0 981 0 0 0 0

FFOS: 63 667 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 160
Job No.: 8S3138

Roadway improvements from Rte. AA to Rte. CC.  

Length: 0.50 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 11,665 State: 2,918 Local: 0
Sec Cat: Regional Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #: CC1802 Let With: Future Cost:  0 Estimate Total:  14,733

Engineering: 150 50 316 698 588 0

R/W: 0 0 0 3,183 0 0

Construction: 0 0 0 0 9,748 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Christian
Route: US 65
Job No.: 8P3116

Pavement resurfacing from Rte. CC to 1 mile south of Rte. F in Ozark.  

Length: 5.64 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,664 State: 415 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #: OK1901-19 Let With: 7P3235 Future Cost:  0 Estimate Total:  2,081

Engineering: 2 32 180 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,867 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: MO 125
Job No.: 8S3161

Ditch grading and replace culverts from 0.2 mile east of Rte. OO west junction to 0.1 mile 
east of Old Orchard Drive in Strafford.  

Length: 0.56 MPO: Y
Fund Cat: Taking Care Of System AC-State: 54 State: 13 Local: 0
Sec Cat: Systems Operations Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #: ST190119A3Let With: Future Cost:  0 Estimate Total:  69

Engineering: 2 10 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 57 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 125
Job No.: 8S3176

Pavement preservation treatment at various locations in the urban Southwest District.  

Length: 23.83 MPO: Y
Fund Cat: Taking Care Of System AC-State: 514 State: 128 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7S3402 Future Cost:  0 Estimate Total:  642

Engineering: 0 56 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 586 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8P3067B

Bridge rehabilitation over Little Sac River. Project involves bridges A3030 northbound 
and southbound. 

Length: 0.05 MPO: Y
Fund Cat: Taking Care Of System Fed: 848 State: 212 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,060

Engineering: 0 172 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 888 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8P3087E

Intersection improvements on Kansas Expressway at Sunset Street in Springfield. 
$273,186 city of Springfield and $1,092,743 Springfield STBG-Urban funds. 

Length: 0.37 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 2,121 State: 258 Local: 273
Sec Cat: Regional Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #: SP1816-18ALet With: 8P3087F, 8S3165, 8P3202 Future Cost:  0 Estimate Total:  2,732

Engineering: 80 2 139 142 248 0

R/W: 0 0 0 120 0 0

Construction: 0 0 0 0 2,001 0

FFOS: 0 0 0 60 1,306 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8P3118

Pavement resurfacing from Rte. WW in Greene County to 0.1 mile north of Norton Road 
in Springfield.  

Length: 5.81 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,895 State: 473 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #: GR1903-19 Let With: 7P3277, 7P3276 Future Cost:  0 Estimate Total:  2,370

Engineering: 2 37 205 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,126 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: MO 13
Job No.: 8S3165

Pavement resurfacing on Kansas Expressway from north of I-44 to Rte. 60 (James River 
Freeway).  

Length: 7.65 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,015 State: 502 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3087F, 8P3202, 8P3087E Future Cost:  0 Estimate Total:  2,517

Engineering: 0 10 2 25 198 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,282 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 13
Job No.: 8S3173

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
on Kansas Expressway from north of I-44 to Rte. 60 (James River Freeway).  

Length: 7.65 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,499 State: 374 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,873

Engineering: 0 2 50 191 267 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,363 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 8P3087D

Add intersection turn lanes on West Bypass at Rte. 744 (Kearney Street) in Springfield. 
$252,530 city of Springfield and $1,010,120 city of Springfield STBG-Urban funds. 

Length: 0.45 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,872 State: 215 Local: 252
Sec Cat: Regional Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: SP1815-18ALet With: Future Cost:  0 Estimate Total:  2,589

Engineering: 250 35 35 254 0 0

R/W: 0 0 115 0 0 0

Construction: 0 0 0 1,900 0 0

FFOS: 0 0 56 1,206 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 8P3170

Pavement resurfacing from I-44 to Rte. 413 (Sunshine Street).  

Length: 4.33 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,443 State: 360 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8S3168 Future Cost:  0 Estimate Total:  1,803

Engineering: 0 10 14 132 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,647 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 160
Job No.: 8Q3180

Add ITS for Ozarks Traffic on Massey Boulevard from County Road 192 in Springfield to 
South Street in Nixa.  

Length: 4.08 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 480 State: 120 Local: 0
Sec Cat: Systems Operations Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  600

Engineering: 0 100 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: US 160
Job No.: 8S3168

Pavement resurfacing on West Bypass from Rte. 413 (Sunshine Street) to north of Rte. 60 
(James River Freeway).  

Length: 2.18 MPO: Y
Fund Cat: Taking Care Of System Fed: 790 State: 196 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3170 Future Cost:  0 Estimate Total:  986

Engineering: 0 4 7 68 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 907 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 266
Job No.: 8S3188

Pavement resurfacing and add shoulders from Rte. AB to I-44 in Springfield.   

Length: 2.67 MPO: Y
Fund Cat: Taking Care Of System AC-State: 754 State: 187 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3216, 8S3187 Future Cost:  0 Estimate Total:  941

Engineering: 0 56 63 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 822 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 360
Job No.: 8P3067C

Bridge rehabilitation at various locations on and over James River Freeway in 
Springfield. Project involves bridges A4140, A4142, A4146, and A4185. 

Length: 0.25 MPO: Y
Fund Cat: Taking Care Of System Fed: 2,373 State: 594 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,967

Engineering: 0 424 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,543 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 413
Job No.: 8S3114

Pavement resurfacing from Rte. 360 to Rte. 13 (Kansas Expressway) in Springfield. 
Project involves bridge H0945. 

Length: 4.86 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,450 State: 362 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #: SP1809-18 Let With: 8S3121 Future Cost:  0 Estimate Total:  1,839

Engineering: 27 166 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,646 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 413
Job No.: 8S3157

Bridge improvement on Sunshine Street over Missouri and Northern Arkansas Railroad 
in Springfield. Project involves bridge H0945. 

Length: 0.61 MPO: Y
Fund Cat: Taking Care Of System Fed: 3,095 State: 772 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,877

Engineering: 10 10 322 392 0 0

R/W: 0 0 57 0 0 0

Construction: 0 0 0 3,086 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: IS 44
Job No.: 0I3006O

Job Order Contracting for pavement repair in the Ozarks Transportation Organization 
area.  

Length: 21.41 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 197 State: 22 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  219

Engineering: 0 19 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 200 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 0I3007O

Job Order Contracting for pavement repair in the Ozarks Transportation Organization 
area.  

Length: 21.41 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 202 State: 23 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  225

Engineering: 0 0 19 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 206 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I3120

Pavement resurfacing from east of Rte. 360 to 0.6 mile west of Rte. 266.  

Length: 2.71 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,466 State: 164 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #: GR1904-19 Let With: 7I3201 Future Cost:  0 Estimate Total:  1,657

Engineering: 27 174 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,456 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: IS 44
Job No.: 8I3147

Rebuild pavement on eastbound lanes at Rte. 744 (Mulroy Road) interchange in 
Springfield.  

Length: 0.75 MPO: Y
Fund Cat: Taking Care Of System Fed: 4,065 State: 453 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: GR1905-19 Let With: 8S3151, 8S3155 Future Cost:  0 Estimate Total:  4,543

Engineering: 25 249 353 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,916 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: LP 44
Job No.: 8P3050B

Pavement resurfacing on Glenstone Avenue from Evergreen Street to bridge over 
Burlington Northern Santa Fe Railroad and on Rte. H from north of Stoneridge Street to 
McClernon Street in Springfield.   

Length: 3.19 MPO: Y
Fund Cat: Taking Care Of System Fed: 883 State: 221 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: SP1710 Let With: 8S3117, 8S3112, 8S3160, 8S3175 Future Cost:  0 Estimate Total:  1,110

Engineering: 6 29 95 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 980 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: LP 44
Job No.: 8S3155

Rebuild pavement on Chestnut Expressway from I-44 to east of Broadview Place in 
Springfield.  

Length: 0.29 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,280 State: 321 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: GR1906-19 Let With: 8S3151, 8I3147 Future Cost:  0 Estimate Total:  1,603

Engineering: 2 95 208 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,298 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: LP 44
Job No.: 8S3166

Pavement resurfacing on Chestnut Expressway from College Street to Rte. 13 (Kansas 
Expressway).  

Length: 1.07 MPO: Y
Fund Cat: Taking Care Of System Fed: 415 State: 102 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #: SP2013-20 Let With: Future Cost:  0 Estimate Total:  517

Engineering: 0 2 2 2 2 40

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 469

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: LP 44
Job No.: 8S3167

Pavement resurfacing on Chestnut Expressway from 0.1 mile west of Bus. 65 (Glenstone 
Avenue) to Belcrest Avenue and on Glenstone Avenue from Turner Street to Bus. 65 
(Chestnut Expressway).  

Length: 3.34 MPO: Y
Fund Cat: Taking Care Of System Fed: 551 State: 136 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  687

Engineering: 0 2 2 2 3 56

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 622

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: LP 44
Job No.: 8S3171

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
on Chestnut Expressway from 0.1 mile west of Bus. 65 (Glenstone Avenue) to Belcrest 
Avenue and on Glenstone Avenue from Turner Street to Bus. 65 (Chestnut Expressway) 
in Springfiel

Length: 3.34 MPO: Y
Fund Cat: Taking Care Of System AC-State: 110 State: 26 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  136

Engineering: 0 2 2 2 10 20

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 100

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: OR 44
Job No.: 8S3217

Pavement resurfacing on various outer roads in Springfield and Strafford.  

Length: 5.69 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 623 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: State
TIP #: GR2012 Let With: Future Cost:  0 Estimate Total:  623

Engineering: 0 0 8 54 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 561 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 7 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: OR 44
Job No.: 8S3219

Pavement resurfacing from FR 112 to 0.2 mile west of Rte. 13 in Springfield.  

Length: 1.84 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 258 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: State
TIP #: GR2014 Let With: 8S3218 Future Cost:  0 Estimate Total:  258

Engineering: 0 0 8 23 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 227 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P0683E

Add interchange at Rte. 125 in Rogersville. $4,535,000 Open Container funds. 

Length: 1.02 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 21,933 State: 2,438 Local: 0
Sec Cat: Regional Awd Date: 2023 Anticipated Fed Cat: Safety
TIP #: RG0901 Let With: Future Cost:  0 Estimate Total:  24,864

Engineering: 493 832 735 100 1,127 0

R/W: 0 0 3,687 0 0 0

Construction: 0 0 0 0 17,890 0

FFOS: 0 0 527 0 4,008 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P3032B

Add lanes on James River Freeway, improve ramps from National Avenue to Rte. 65, and 
reconfigure interchange at Bus. 65 (Glenstone Avenue) in Springfield. Project involves 
bridge A4175. $995,000 Open Container funds. 

Length: 3.12 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 18,351 State: 4,586 Local: 0
Sec Cat: System Expansion Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #: SP1902-19 Let With: 8P3122 Future Cost:  0 Estimate Total:  24,337

Engineering: 1,400 595 1,373 0 0 0

R/W: 0 2 0 0 0 0

Construction: 0 0 20,967 0 0 0

FFOS: 0 0 995 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P3068B

Bridge deck sealing on multiple bridges at Rte. 65/60 interchange in Springfield. Project 
involves bridges A7537, A7538, A7539, A7540, A7541, and A7543. 

Length: 0.71 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,221 State: 306 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3068C, 7P3105B Future Cost:  0 Estimate Total:  1,527

Engineering: 0 218 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,309 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P3113

Pavement resurfacing from Rte. 174 in Republic to Rte. 413.   

Length: 4.17 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,234 State: 309 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #: RP1802-18 Let With: 8S3159B, 8P3127 Future Cost:  0 Estimate Total:  1,573

Engineering: 30 140 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,403 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 8 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: US 60
Job No.: 8P3122

Pavement resurfacing from 0.7 mile east of Bus. 65 (Glenstone Avenue) to Highland 
Springs Boulevard east of Springfield.  

Length: 1.74 MPO: Y
Fund Cat: Taking Care Of System Fed: 552 State: 138 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #: GR1804-18 Let With: 8P3032B Future Cost:  0 Estimate Total:  776

Engineering: 86 1 61 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 628 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P3122B

Pavement resurfacing from Highland Springs Boulevard east of Springfield to west of Rte. 
125 in Rogersville.  

Length: 5.05 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,695 State: 423 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: GR1907-19 Let With: 7P3271 Future Cost:  0 Estimate Total:  2,123

Engineering: 5 5 23 179 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,911 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P3127

Pavement resurfacing from 0.3 mile west of Illinois Street to Rte. 174 in Republic.   

Length: 2.61 MPO: Y
Fund Cat: Taking Care Of System AC-State: 685 State: 171 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #: RP1803-18 Let With: 8S3159B, 8P3113 Future Cost:  0 Estimate Total:  869

Engineering: 13 78 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 778 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P3129

Upgrade pedestrian facilities to comply with ADA Transition Plan at various locations 
from 0.3 mile west of Illinois St. to Rte. 174 in Republic and various locations on Sunshine 
St. from Scenic Ave. to Kansas Expressway in Springfield. $577,000 Statewide Trans Alt 
fund

Length: 3.42 MPO: Y
Fund Cat: Taking Care Of System Fed: 960 State: 238 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: EN1801-18 Let With: 8S3179 Future Cost:  0 Estimate Total:  1,348

Engineering: 150 2 213 0 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 981 0 0 0

FFOS: 0 0 577 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 60
Job No.: 8P3197

Railroad crossing safety improvements at various locations from County Rd. 194 west of 
Republic to O'Neal St. and at BNSF railroad crossings on Main St., Hampton Ave., Hines 
St. and Rte. 174 in Republic. $565,402 Consolidated Rail Infrastructure and Safety 
Improvements 

Length: 1.96 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 952 State: 237 Local: 0
Sec Cat: Regional Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,189

Engineering: 0 20 22 108 0 0

R/W: 0 0 0 25 0 0

Construction: 0 0 0 1,014 0 0

FFOS: 0 0 0 980 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 9 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: US 60
Job No.: 8S3159B

Realignment of through lanes and add turn lanes at Rte. 174 in Republic.  

Length: 0.59 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,357 State: 339 Local: 0
Sec Cat: Regional Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8P3113, 8P3127 Future Cost:  0 Estimate Total:  1,846

Engineering: 150 309 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,387 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: OR 60
Job No.: 8S3175

Upgrade pedestrian facilities to comply with the ADA Transition Plan on Nature Center 
Way from 0.1 mile east of Republic Road to end of route.  

Length: 0.82 MPO: Y
Fund Cat: Taking Care Of System Fed: 405 State: 100 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3117, 8S3112, 8S3160, 8P3050B Future Cost:  0 Estimate Total:  544

Engineering: 39 23 82 0 0 0

R/W: 0 9 0 0 0 0

Construction: 0 0 391 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P3068C

Bridge deck sealing on southbound bridge over Sunshine Street in Springfield. Project 
involves bridge A6178. 

Length: 0.08 MPO: Y
Fund Cat: Taking Care Of System Fed: 807 State: 202 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7P3105B, 8P3068B Future Cost:  0 Estimate Total:  1,009

Engineering: 0 145 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 864 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P3069B

Add safety signage for wrong way countermeasures at various ramp locations from 0.8 
mile north of I-44 to Rte. F, on Rte. 60 from Rte. 125 to W County Line Road, and on Rte. 
360 from west of Rte. MM to east of Rte. 413. 

Length: 44.29 MPO: Y
Fund Cat: Safety Fed: 776 State: 86 Local: 0
Sec Cat: Urban Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 7P3422 Future Cost:  0 Estimate Total:  862

Engineering: 0 124 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 738 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: US 65
Job No.: 8P3164

Pavement
resurfacing
on
northbound
lanes
from
north
of
I-44
to
Rte.
KK.


  

Length: 6.59 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,699 State: 426 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,125

Engineering: 0 4 4 4 20 170

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,923

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 10 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: US 65
Job No.: 8P3182

Pavement repair at various locations on I-44, Rte. 60, Rte. 65 and Rte. 360 in the urban 
Southwest District.  

Length: 74.24 MPO: Y
Fund Cat: Taking Care Of System Fed: 356 State: 90 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 7I3412 Future Cost:  0 Estimate Total:  446

Engineering: 0 38 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 408 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: BU 65
Job No.: 8S3112

Pavement resurfacing on Glenstone Avenue from Battlefield Road to Rte. 60 (James River 
Freeway) and on Nature Center Way at Reed Avenue in Springfield.  

Length: 1.85 MPO: Y
Fund Cat: Taking Care Of System Fed: 645 State: 161 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: SP1903-19 Let With: 8S3117, 8S3160, 8P3050B, 8S3175 Future Cost:  0 Estimate Total:  808

Engineering: 2 10 71 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 725 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: BU 65
Job No.: 8S3117

Pavement resurfacing on Glenstone Avenue from Burlington Northern Santa Fe Railroad 
south of Chestnut Expressway to Battlefield Road in Springfield.  

Length: 3.68 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,031 State: 258 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: SP1904-19 Let With: 8S3112, 8S3160, 8P3050B, 8S3175 Future Cost:  0 Estimate Total:  1,291

Engineering: 2 18 112 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,159 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: BU 65
Job No.: 8S3160

Operational and safety improvements and upgrade sidewalk to comply with the ADA 
Transition Plan on Glenstone Avenue from Valley Water Mill Road to Rte. 60 (James 
River Freeway) in Springfield. $677,000 Open Container funds. 

Length: 8.10 MPO: Y
Fund Cat: Taking Care Of System Fed: 5,522 State: 1,380 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3117, 8S3112, 8P3050B, 8S3175 Future Cost:  0 Estimate Total:  6,902

Engineering: 0 644 194 1,057 0 0

R/W: 0 0 228 0 0 0

Construction: 0 0 0 4,779 0 0

FFOS: 0 0 0 677 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 744
Job No.: 8P3050C

Pavement resurfacing on Kearney Street from Rte. 13 (Kansas Expressway) to Loop 44 
(Glenstone Avenue).   

Length: 2.72 MPO: Y
Fund Cat: Taking Care Of System Fed: 755 State: 189 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: SP1708 Let With: 8S3169, 8S3149, 8S3162, 7S3137B Future Cost:  0 Estimate Total:  950

Engineering: 6 1 8 80 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 855 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 11 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: MO 744
Job No.: 8S3149

Upgrade pedestrian facilities to comply with the ADA Transition Plan on Kearney Street 
at various locations between Rte. 13 (Kansas Expressway) and Loop 44 (Glenstone 
Avenue) in Springfield. $315,000 Statewide Transportation Alternatives funds. 

Length: 2.69 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,462 State: 364 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: EN1901-19 Let With: 8S3169, 8P3050C, 8S3162, 7S3137B Future Cost:  0 Estimate Total:  1,956

Engineering: 130 2 198 245 0 0

R/W: 0 0 107 0 0 0

Construction: 0 0 0 1,274 0 0

FFOS: 0 0 0 315 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 744
Job No.: 8S3151

Bridge deck sealing on Mulroy Road over I-44. Project involves bridge A4721. 

Length: 0.05 MPO: Y
Fund Cat: Taking Care Of System Fed: 240 State: 59 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #: GR1908-19 Let With: 8S3155, 8I3147 Future Cost:  0 Estimate Total:  307

Engineering: 8 2 37 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 260 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 744
Job No.: 8S3162

Pavement resurfacing from east of Loop 44 (Glenstone Avenue) to Mulroy Road, and on 
Mulroy Road from Rte. OO to I-44.  

Length: 4.64 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,328 State: 332 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: 8S3169, 8P3050C, 8S3149, 7S3137B Future Cost:  0 Estimate Total:  1,660

Engineering: 0 10 16 140 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,494 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 744
Job No.: 8S3169

Pavement resurfacing on Kearney Street from the Springfield Airport Entrance to west of 
Rte. 13 (Kansas Expressway).  

Length: 3.73 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,208 State: 301 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8P3050C, 8S3149, 8S3162, 7S3137B Future Cost:  0 Estimate Total:  1,509

Engineering: 0 10 10 112 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,377 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: MO 744
Job No.: 8S3172

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
on Kearney Street from east of Loop 44 (Glenstone Avenue) to Mulroy Road and on 
Mulroy Road from Rte. OO to I-44.  

Length: 4.64 MPO: Y
Fund Cat: Taking Care Of System Fed: 852 State: 212 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,064

Engineering: 0 30 109 155 0 0

R/W: 0 0 2 0 0 0

Construction: 0 0 0 768 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 12 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: MO 744
Job No.: 8S3190

Upgrade pedestrian facilities to comply with the ADA Transition Plan on Kearney Street 
from Rte. 160 (West Bypass) to Rte. 13 (Kansas Expressway) in Springfield.  

Length: 1.94 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,471 State: 367 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,838

Engineering: 0 50 225 262 0 0

R/W: 0 0 110 0 0 0

Construction: 0 0 0 1,191 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT AA
Job No.: 8S3186

Pavement resurfacing from Rte. H to Rte. 65.  

Length: 5.14 MPO: Y
Fund Cat: Taking Care Of System AC-State: 594 State: 149 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3092, 8S3185, 7S3181, 7S3215 Future Cost:  0 Estimate Total:  743

Engineering: 0 44 45 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 654 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT B
Job No.: 8S3216

Pavement resurfacing from Rte. 266 to I-44 in Springfield.  

Length: 0.84 MPO: Y
Fund Cat: Taking Care Of System AC-State: 158 State: 40 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #: SP2016 Let With: 8S3187, 8S3188 Future Cost:  0 Estimate Total:  198

Engineering: 0 0 20 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 178 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene

Route: CST CAMPBELL 
AVE

Job No.: 8P3087C

Payment to the City of Springfield for intersection improvements on Campbell Avenue at 
Republic Road.   

Length: 0.26 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 1,886 State: 471 Local: 0
Sec Cat: Regional Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: SP1818-18ALet With: Future Cost:  0 Estimate Total:  2,364

Engineering: 7 2 11 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,344 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT D
Job No.: 8S0745

Pavement resurfacing on Sunshine Street from Glenstone Avenue to Blackman Road in 
Springfield.  

Length: 2.62 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,069 State: 266 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: SP1906-19 Let With: 8S3153, 8S3211, 8S3215 Future Cost:  0 Estimate Total:  1,379

Engineering: 44 2 2 4 110 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,217 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 13 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: RT D
Job No.: 8S3152

Bridge rehabilitation over the James River 3.2 miles east of Springfield. Project involves 
bridge A3057. 

Length: 0.12 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,172 State: 293 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #: GR1909-19 Let With: Future Cost:  0 Estimate Total:  1,540

Engineering: 75 34 170 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,261 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT D
Job No.: 8S3153

Upgrade pedestrian facilities to comply with the ADA Transition Plan on Sunshine Street 
from Bus. 65 (Glenstone Avenue) to Blackman Road in Springfield.  

Length: 2.56 MPO: Y
Fund Cat: Taking Care Of System AC-State: 711 State: 176 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: SP1413-19 Let With: 8S3211, 8S3215, 8S0745 Future Cost:  0 Estimate Total:  927

Engineering: 40 2 2 116 115 0

R/W: 0 0 0 56 0 0

Construction: 0 0 0 0 596 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT EE
Job No.: 8S3124

Pavement resurfacing from Farm Road 97 to Rte. AB.  

Length: 0.50 MPO: Y
Fund Cat: Taking Care Of System AC-State: 51 State: 12 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #: GR1805-18 Let With: 7S3287 Future Cost:  0 Estimate Total:  72

Engineering: 9 7 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 56 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT FF
Job No.: 8S3121

Pavement resurfacing from 0.2 mile south of Rte. 60 (James River Freeway) to south of 
Weaver Road in Battlefield.  

Length: 1.76 MPO: Y
Fund Cat: Taking Care Of System Fed: 414 State: 103 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #: BA1801-18 Let With: 8S3114 Future Cost:  0 Estimate Total:  528

Engineering: 11 46 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 471 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT H
Job No.: 8S3092

Pavement resurfacing from Rte. WW to north of Stoneridge Street.  

Length: 4.70 MPO: Y
Fund Cat: Taking Care Of System Fed: 606 State: 151 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #: GR1703 Let With: 8S3185, 7S3181, 8S3186, 7S3215 Future Cost:  0 Estimate Total:  762

Engineering: 5 50 102 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 605 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 14 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: I-44
Job No.: 8I3146

Add safety signage for wrong way countermeasures at various ramp locations in the 
urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Safety (Statewide) Fed: 245 State: 28 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #: MO1903-19 Let With: 7I3343 Future Cost:  0 Estimate Total:  277

Engineering: 4 48 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 225 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT KK
Job No.: 8S3185

Pavement resurfacing from 0.3 mile east of Rte. H to Rte. 65.  

Length: 5.11 MPO: Y
Fund Cat: Taking Care Of System AC-State: 337 State: 84 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3092, 7S3181, 8S3186, 7S3215 Future Cost:  0 Estimate Total:  421

Engineering: 0 10 33 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 378 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT MM
Job No.: 8S3187

Pavement resurfacing and add shoulders from 0.1 mile south of I-44 to north of Rte. 60 in 
Greene County.  

Length: 3.76 MPO: Y
Fund Cat: Taking Care Of System AC-State: 552 State: 138 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 8S3216, 8S3188 Future Cost:  0 Estimate Total:  690

Engineering: 0 40 47 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 603 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT NN
Job No.: 8S3193

High friction surface treatment at various locations in the urban Southwest District.  

Length: 1.98 MPO: Y
Fund Cat: Safety (Statewide) Fed: 464 State: 52 Local: 0
Sec Cat: Safety Awd Date: Fall 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 7P3424 Future Cost:  0 Estimate Total:  516

Engineering: 0 8 63 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 445 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT NN
Job No.: 8S3205

Pavement resurfacing from 0.1 mile south of Farm Road 197 to 0.1 mile east of Rte. J in 
Christian County.   

Length: 4.34 MPO: Y
Fund Cat: Taking Care Of System AC-State: 448 State: 112 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #: OK2001 Let With: Future Cost:  0 Estimate Total:  560

Engineering: 0 0 58 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 502 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 15 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Greene
Route: CST NORTON RD
Job No.: 8S3179

Upgrade pedestrian facilities to comply with the ADA Transition Plan along Norton Road 
near Rte. 13 in Springfield.  

Length: 0.18 MPO: Y
Fund Cat: Taking Care Of System AC-State: 230 State: 57 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: EN2013 Let With: 8P3129 Future Cost:  0 Estimate Total:  287

Engineering: 0 0 24 23 0 0

R/W: 0 0 15 0 0 0

Construction: 0 0 0 225 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: CST NORTON RD
Job No.: 8S3218

Pavement resurfacing on various outer road locations near Rte. 13 in north Springfield.  

Length: 0.47 MPO: Y
Fund Cat: Taking Care Of System AC-State: 227 State: 57 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: GR2013 Let With: 8S3219 Future Cost:  0 Estimate Total:  284

Engineering: 0 0 8 27 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 249 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT O
Job No.: 8S3123

Pavement resurfacing from Jackson Street in Willard to Rte. 13.  

Length: 5.72 MPO: Y
Fund Cat: Taking Care Of System Fed: 574 State: 143 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #: GR1910-19 Let With: 7S3189I Future Cost:  0 Estimate Total:  719

Engineering: 2 49 58 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 610 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Greene
Route: RT ZZ
Job No.: 8S3204

Pavement preservation treatment on Wilson Creek Boulevard from Rte. M to Farm Road 
194 (County Line Road) in Republic.  

Length: 3.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 82 State: 20 Local: 0
Sec Cat: Preventive Maint Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #: RP2001 Let With: 7P3417B Future Cost:  0 Estimate Total:  102

Engineering: 0 0 20 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 82 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0X3122I

Curve safety improvements at various locations in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Safety (Statewide) Fed: 24 State: 3 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  27

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 27 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 16 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 5B0800X

Payback beginning in SFY 2008 for Safe and Sound bridges in the urban Southwest 
District.   

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 1,460 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State
TIP #: MO1105 Let With: Future Cost:  2,001 - 5,000 Estimate Total:  4,045

Engineering: 0 0 0 0 0 0

R/W: 7 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 7 0 0 0 0 0

Payments: 2,578 292 292 292 292 292

County: Various
Route: Various
Job No.: 8I3108

On-call work zone enforcement at various locations in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 183 State: 20 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: MO1803-18 Let With: Future Cost:  0 Estimate Total:  205

Engineering: 2 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 201 0 0 0 0

County: Various
Route: Various
Job No.: 8I3178

Job Order Contracting for bridge repairs at various locations in the urban Southwest 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 104 State: 26 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 7I3405 Future Cost:  0 Estimate Total:  130

Engineering: 0 30 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 100 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8I3184

On-call work zone enforcement at various locations in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 185 State: 20 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  205

Engineering: 0 1 1 2 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 201 0 0

County: Various
Route: Various
Job No.: 8P3087

Intersection improvements at various locations in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Major Projects & Emerging Needs Fed: 434 State: 109 Local: 0
Sec Cat: Regional Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: MO1711 Let With: Future Cost:  0 Estimate Total:  583

Engineering: 40 5 5 10 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 523 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 17 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 8P3154

On-call work zone enforcement at various locations in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Safety Fed: 182 State: 20 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: MO2103-19 Let With: Future Cost:  0 Estimate Total:  202

Engineering: 0 0 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 201 0 0 0

County: Various
Route: Various
Job No.: 8P3183

Job Order Contracting for guard cable and guardrail repair in the urban Southwest 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 725 State: 181 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  906

Engineering: 0 90 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 816 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8P3192

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,192 State: 299 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,491

Engineering: 0 75 5 5 10 225

R/W: 0 0 0 0 0 23

Construction: 0 0 0 0 0 1,148

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 8Q3107

Operations and management of Ozarks Traffic ITS in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 574 State: 143 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: MO1804-18 Let With: Future Cost:  0 Estimate Total:  719

Engineering: 2 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 716 0 0 0 0

County: Various
Route: Various
Job No.: 8Q3148

Operations and management of Ozarks Traffic ITS in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 573 State: 143 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: MO2104-19 Let With: Future Cost:  0 Estimate Total:  716

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 716 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 18 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 8Q3181

Operations and management of Ozarks Traffic ITS in the urban Southwest District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 574 State: 143 Local: 0
Sec Cat: Systems Operations Awd Date: N/A Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  717

Engineering: 0 0 0 1 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 716 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 19 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 461 3,857 2,452 3,238 5,314 0
Total R/W: 2,072 86 4,323 3,384 0 23

Total Construction: 0 28,032 51,537 24,247 35,097 4,262
Paybacks: 2,578 1,209 1,209 1,209 292 292
Sub-Total: 4,650 29,327 57,069 28,840 35,389 4,577

Total Engineering: 5,423 7,634 6,783 4,648 2,698 511
Grand Total: 10,073 36,961 63,852 33,488 38,087 5,088

2020 2021 2022 2023 2024
State 6,323 11,949 7,305 5,676 1,252

AC-State 3,050 3,961 5,322 2,951 1,212
Local 871 95 252 273 0

Sub-total State 10,244 16,005 12,879 8,900 2,464

Federal
Sub-total Federal 26,717 47,847 20,609 29,187 2,624

Grand Total 36,961 63,852 33,488 38,087 5,088

Project Count:  91

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Southwest           TMA Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 461 3,857 2,452 3,238 5,314 0
Total R/W: 2,072 86 4,323 3,384 0 23

Total Construction: 0 28,032 51,537 24,247 35,097 4,262
Paybacks: 2,578 1,209 1,209 1,209 292 292
Sub-Total: 4,650 29,327 57,069 28,840 35,389 4,577

Total Engineering: 5,423 7,634 6,783 4,648 2,698 511
Grand Total: 10,073 36,961 63,852 33,488 38,087 5,088

2020 2021 2022 2023 2024
State 6,323 11,949 7,305 5,676 1,252

AC-State 3,050 3,961 5,322 2,951 1,212
Local 871 95 252 273 0

Sub-total State 10,244 16,005 12,879 8,900 2,464

Federal
Sub-total Federal 26,717 47,847 20,609 29,187 2,624

Grand Total 36,961 63,852 33,488 38,087 5,088

Project Count:  91

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southwest           TMA Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Bollinger
Route: MO 51
Job No.: 9P3709

Pavement preservation treatment from Rte. 72 to Rte. 34 in Marble Hill.   

Length: 17.83 MPO: N
Fund Cat: Taking Care Of System AC-State: 344 State: 86 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: 9S3713, 9S3708, 9S3712, 9P3711, 9S3710 Future Cost:  0 Estimate Total:  430

Engineering: 0 0 34 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 396 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bollinger
Route: RT P
Job No.: 9S3439

Bridge replacement over Brush Creek. Project involves bridge T0394. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 668 State: 166 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3395, 9S3393 Future Cost:  0 Estimate Total:  859

Engineering: 25 157 0 0 0 0

R/W: 0 6 0 0 0 0

Construction: 0 671 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Bollinger
Route: RT ZZ
Job No.: 9S3646

Bridge replacement over Little Crooked Creek. Project involves bridge N0987. 

Length: 0.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,061 State: 265 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,326

Engineering: 0 1 1 10 24 139

R/W: 0 0 0 0 10 0

Construction: 0 0 0 0 0 1,141

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: MO 142
Job No.: 9S3557

Bridge replacement over Cane Creek. Project involves bridge S0524. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 695 State: 174 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  870

Engineering: 1 1 8 11 82 0

R/W: 0 0 0 13 0 0

Construction: 0 0 0 0 754 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: MO 53
Job No.: 9P3524

Pavement resurfacing from Bus. 67 to Rte. 25.  

Length: 33.95 MPO: N
Fund Cat: Taking Care Of System AC-State: 5,042 State: 1,260 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,302

Engineering: 0 5 5 525 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 5,767 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Butler
Route: BU 60
Job No.: 9S3381

Bridge replacement over Black River. Project involves bridge K0263. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 3,254 State: 813 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,094

Engineering: 27 30 20 277 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,740 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: OR 60
Job No.: 9S3587

Pavement resurfacing from Rte. 60 to Rte. W.  

Length: 1.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 122 State: 30 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3588 Future Cost:  0 Estimate Total:  152

Engineering: 0 1 1 5 13 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 132 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: OR 60
Job No.: 9S3588

Pavement resurfacing from Township Line Road to the end of state maintenance.  

Length: 1.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 105 State: 25 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3587 Future Cost:  0 Estimate Total:  130

Engineering: 0 1 1 5 12 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 111 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: BU 60
Job No.: 9S3603

Pavement resurfacing from Rte. W to 0.2 mile west of Rte. B in Poplar Bluff.  

Length: 5.10 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,953 State: 488 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,441

Engineering: 0 1 1 35 170 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,234 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: US 67
Job No.: 9P3514

Pavement resurfacing from Arkansas State line to Rte. 160.  

Length: 11.82 MPO: N
Fund Cat: Taking Care Of System Fed: 1,921 State: 481 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,403

Engineering: 1 10 10 10 172 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,200 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Butler
Route: US 67
Job No.: 9P3663

Add lanes and outer roads to upgrade corridor to freeway standards from 0.5 mile north 
of Rte. 160 to County Road 338. $2,724,976 Governor's Cost Share Program and 
$5,720,976 city of Poplar Bluff funds. 

Length: 2.57 MPO: N
Fund Cat: Major Projects & Emerging Needs Fed: 3,644 State: 830 Local: 5,721
Sec Cat: System Expansion Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  10,195

Engineering: 0 0 1,496 0 0 0

R/W: 0 0 2,656 0 0 0

Construction: 0 0 6,043 0 0 0

FFOS: 0 0 8,446 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: BU 67
Job No.: 9S3602

Pavement resurfacing from Bus. 60 to Rte. M and on Rte. M from 0.5 mile west of Bus. 67 
to Bus. 67 in Poplar Bluff.  

Length: 4.66 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,325 State: 331 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,656

Engineering: 0 1 1 24 115 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,515 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT B
Job No.: 9S3606

Bridge replacement over Drainage Ditch No. 1. Project involves bridge G0277. 

Length: 0.22 MPO: N
Fund Cat: Taking Care Of System Fed: 775 State: 193 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  968

Engineering: 0 1 1 1 44 81

R/W: 0 0 0 0 11 0

Construction: 0 0 0 0 0 829

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT CC
Job No.: 9S3360

Pavement resurfacing from Rte. 51 near Broseley to Rte. 53.  

Length: 10.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 615 State: 155 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3346, 9S3421, 9S3437, 9S3420, 9S3362, 
9S3398 Future Cost:  0 Estimate Total:  777

Engineering: 7 62 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 708 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT F
Job No.: 9S3359

Pavement resurfacing from Rte. 160 to end of state maintenance.  

Length: 2.54 MPO: N
Fund Cat: Taking Care Of System AC-State: 179 State: 45 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  224

Engineering: 0 10 18 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 196 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 3 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Butler
Route: RT JJ
Job No.: 9S3362

Pavement resurfacing from Rte. 67 to end of state maintenance.  

Length: 3.18 MPO: N
Fund Cat: Taking Care Of System AC-State: 194 State: 49 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3346, 9S3421, 9S3437, 9S3420, 9S3360, 
9S3398 Future Cost:  0 Estimate Total:  247

Engineering: 4 23 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 220 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT KK
Job No.: 9S3361

Pavement resurfacing from Rte. T to Rte. W.  

Length: 5.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 334 State: 83 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  417

Engineering: 0 5 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 377 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT M
Job No.: 9S3556

Add rumblestripes from County Road 462 to County Road 441.  

Length: 7.69 MPO: N
Fund Cat: Safety Fed: 847 State: 96 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  948

Engineering: 5 5 73 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 865 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT N
Job No.: 9S3358

Pavement resurfacing from Rte. 51 near Qulin to Rte. 51 near Fagus.  

Length: 12.84 MPO: N
Fund Cat: Taking Care Of System AC-State: 812 State: 202 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,014

Engineering: 0 10 77 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 927 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Butler
Route: RT U
Job No.: 9S3608

Bridge rehabilitation over St. Francis River. Project involves bridge A2470. 

Length: 0.26 MPO: N
Fund Cat: Taking Care Of System Fed: 1,036 State: 259 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,295

Engineering: 0 1 1 1 48 118

R/W: 0 0 0 0 11 0

Construction: 0 0 0 0 0 1,115

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 4 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cape Girardeau
Route: MO 177
Job No.: 9S3452

Raising the road in two locations from County Road 651 to County Road 643.  

Length: 2.12 MPO: Y
Fund Cat: Major Projects & Emerging Needs AC-State: 2,199 State: 551 Local: 0
Sec Cat: Systems Operations Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,915

Engineering: 165 15 25 183 0 0

R/W: 0 0 89 0 0 0

Construction: 0 0 0 2,438 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: MO 177
Job No.: 9S3590

Pavement resurfacing from Rte. J to the end of state maintenance.  

Length: 11.92 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,242 State: 311 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,553

Engineering: 0 1 1 18 109 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,424 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: MO 34
Job No.: 9P3121B

Pavement resurfacing from Rte. 72 to Rte. 34/25/61 intersection in Jackson.  

Length: 3.49 MPO: Y
Fund Cat: Taking Care Of System Fed: 968 State: 242 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,224

Engineering: 14 2 3 10 89 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,106 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: MO 34
Job No.: 9P3308

Bridge rehabilitation over Mississippi River "Emerson bridge". Project involves bridge 
A5076. $1,000,000 from IDOT. 

Length: 0.33 MPO: Y
Fund Cat: Taking Care Of System Fed: 1,377 State: 30 Local: 1,000
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,427

Engineering: 20 10 1 1 6 138

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 2,251

FFOS: 0 0 0 0 0 1,000

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: IS 55
Job No.: 9I3110

Pavement resurfacing from 0.7 mile south of Rte. KK to Rte. T.  

Length: 13.99 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 3,304 State: 367 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9I3309 Future Cost:  0 Estimate Total:  3,803

Engineering: 132 238 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,433 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 5 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cape Girardeau
Route: IS 55
Job No.: 9I3125

Bridge replacements over Rte. 61. Project involves bridges A0338 northbound and 
southbound. 

Length: 1.30 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 6,548 State: 728 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHFP
TIP #:  Let With: 9P3460 Future Cost:  0 Estimate Total:  7,550

Engineering: 274 561 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 6,715 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: US 61
Job No.: 9P3460

Modify interchange configuration from Old Orchard Road to 0.2 mile south of Veteran's 
Memorial Drive. $310,500 city of Cape Girardeau funds and $256,200 city of Jackson 
funds. 

Length: 1.38 MPO: Y
Fund Cat: Taking Care Of System Fed: 8,369 State: 1,525 Local: 567
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9I3125 Future Cost:  0 Estimate Total:  11,359

Engineering: 426 765 0 0 0 0

R/W: 472 0 0 0 0 0

Construction: 0 9,696 0 0 0 0

FFOS: 0 567 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT A
Job No.: 9S3400

Pavement resurfacing from Rte. U to Rte. 25 near Dutchtown.  

Length: 10.75 MPO: N
Fund Cat: Taking Care Of System AC-State: 596 State: 148 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3397 Future Cost:  0 Estimate Total:  753

Engineering: 9 58 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 686 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT AA
Job No.: 9S3393

Bridge replacement over Caney Creek. Project involves bridge P0736. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 593 State: 147 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3395, 9S3439 Future Cost:  0 Estimate Total:  775

Engineering: 35 82 0 0 0 0

R/W: 0 6 0 0 0 0

Construction: 0 652 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT AB
Job No.: 9P3391

Pavement resurfacing from County Road 217 to I-55. $60,058.11 Earmark Demo ID 
MO208. 

Length: 1.80 MPO: Y
Fund Cat: Taking Care Of System Fed: 957 State: 240 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3464 Future Cost:  0 Estimate Total:  1,201

Engineering: 4 4 95 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,098 0 0 0

FFOS: 0 0 60 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 6 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Cape Girardeau
Route: RT D
Job No.: 9S3645

Bridge replacement over Byrd Creek. Project involves bridge P0734. 

Length: 0.23 MPO: N
Fund Cat: Taking Care Of System Fed: 1,056 State: 265 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,321

Engineering: 0 1 1 10 25 137

R/W: 0 0 0 0 14 0

Construction: 0 0 0 0 0 1,133

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT EE
Job No.: 9S3477

Pavement resurfacing from Rte. 25 in Delta to Rte. 77 in Chaffee.  

Length: 4.30 MPO: N
Fund Cat: Taking Care Of System AC-State: 506 State: 125 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  631

Engineering: 0 1 1 1 2 45

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 581

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT P
Job No.: 9S3476

Pavement resurfacing from Rte. 25 near Delta to Rte. 91.  

Length: 12.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,009 State: 252 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,261

Engineering: 0 1 1 1 5 94

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 1,159

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Cape Girardeau
Route: RT Y
Job No.: 9S3589

Bridge deck and superstructure improvements over Little Indian Creek. Project involves 
bridge N0198. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 535 State: 133 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  668

Engineering: 0 1 1 5 20 60

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 581

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carter
Route: US 60
Job No.: 9P3426

Pavement resurfacing from east of Rte. J to County Road 455.  

Length: 8.96 MPO: N
Fund Cat: Taking Care Of System Fed: 1,122 State: 281 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9P3370, 9S3531, 9S3445, 9S3440, 9S3415 Future Cost:  0 Estimate Total:  1,421

Engineering: 18 109 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,294 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 7 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Carter
Route: RT A
Job No.: 9S3609

Bridge replacement over Cane Creek. Project involves bridge G0348. 

Length: 0.21 MPO: N
Fund Cat: Taking Care Of System Fed: 696 State: 173 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  869

Engineering: 0 1 1 1 29 81

R/W: 0 0 0 0 11 0

Construction: 0 0 0 0 0 745

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carter
Route: RT B
Job No.: 9S3374

Pavement improvements from Rte. 21 to Rte. 60.  

Length: 10.71 MPO: N
Fund Cat: Taking Care Of System AC-State: 703 State: 176 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  883

Engineering: 4 10 65 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 804 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Carter
Route: RT B
Job No.: 9S3612

Bridge replacement over Ten Mile Creek. Project involves bridge R0240. 

Length: 0.24 MPO: N
Fund Cat: Taking Care Of System Fed: 781 State: 195 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  976

Engineering: 0 1 1 1 34 91

R/W: 0 0 0 0 5 0

Construction: 0 0 0 0 0 843

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Douglas
Route: MO 76
Job No.: 9S3377

Pavement resurfacing from Rte. 137 to Rte. 181.  

Length: 10.88 MPO: N
Fund Cat: Taking Care Of System AC-State: 625 State: 156 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3412, 9S3424, 9P3427, 9S3419, 9S3416, 
9S3417, 9S3422, 9S3423 Future Cost:  0 Estimate Total:  793

Engineering: 12 60 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 721 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Douglas
Route: MO 95
Job No.: 9S3378

Pavement improvements from Rte. 14 to Rte. 5.  

Length: 17.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,085 State: 270 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,359

Engineering: 4 16 102 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,237 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 8 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Douglas
Route: RT JJ
Job No.: 9S3424

Pavement resurfacing from Rte. 5 to Rte. 95.  

Length: 12.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 617 State: 155 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3412, 9P3427, 9S3419, 9S3416, 9S3417, 
9S3422, 9S3377, 9S3423 Future Cost:  0 Estimate Total:  782

Engineering: 10 59 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 713 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: MO 108
Job No.: 9S3465

Pavement resurfacing from Arkansas State line to Rte. 412.  

Length: 5.70 MPO: N
Fund Cat: Taking Care Of System AC-State: 335 State: 83 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3337, 9S3339 Future Cost:  0 Estimate Total:  420

Engineering: 2 1 7 30 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 380 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: MO 153
Job No.: 9S3517

Bridge replacement over Taylor Slough. Project involves Bridge J0842. 

Length: 0.30 MPO: N
Fund Cat: Taking Care Of System Fed: 206 State: 51 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3593 Future Cost:  0 Estimate Total:  258

Engineering: 1 1 5 12 16 0

R/W: 0 0 0 12 0 0

Construction: 0 0 0 0 211 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: MO 162
Job No.: 9S3326

Pavement resurfacing from Rte. 25 near Gideon to Rte. 61 near Portageville.  

Length: 16.49 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,746 State: 436 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,184

Engineering: 2 2 14 147 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,019 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: US 412
Job No.: 9P3520

Pavement resurfacing from end of four lane to Rte. VV.  

Length: 21.30 MPO: N
Fund Cat: Taking Care Of System Fed: 3,512 State: 878 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,390

Engineering: 0 389 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,001 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 9 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Dunklin
Route: MO 84
Job No.: 9P3091

Bridge structural steel painting and joint repair over St. Francis River. Project involves 
bridge A3217. $1,000,000 from Arkansas Highway and Transportation Department. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,342 State: 36 Local: 1,000
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,405

Engineering: 27 181 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,197 0 0 0 0

FFOS: 0 1,000 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: RT DD
Job No.: 9S3510

Bridge replacement over St. Francis River Slough. Project involves bridge S0882. 

Length: 0.10 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 0 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 9999 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1

Engineering: 1 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: RT E
Job No.: 9S3291

Pavement resurfacing from Rte. 84 to Rte. 25.  

Length: 2.77 MPO: N
Fund Cat: Taking Care Of System AC-State: 441 State: 110 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3257, 9S3402 Future Cost:  0 Estimate Total:  565

Engineering: 14 41 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 510 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: RT J
Job No.: 9S3403

Pavement resurfacing from Bus. 25 to Rte. 53.  

Length: 11.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,164 State: 290 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,458

Engineering: 4 2 8 97 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,347 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: RT M
Job No.: 9S3337

Pavement resurfacing from Rte. 25 to Rte. 153.  

Length: 2.51 MPO: N
Fund Cat: Taking Care Of System AC-State: 231 State: 57 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3465, 9S3339 Future Cost:  0 Estimate Total:  289

Engineering: 1 1 8 22 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 257 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 10 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Dunklin
Route: RT NN
Job No.: 9S3404

Pavement resurfacing from Rte. 412 to Arkansas State line.  

Length: 16.41 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,111 State: 278 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3600 Future Cost:  0 Estimate Total:  1,393

Engineering: 4 10 10 88 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,281 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: RT NN
Job No.: 9S3600

Add rumblestripes from Rte. 412 to Arkansas State Line.  

Length: 16.41 MPO: N
Fund Cat: Safety Fed: 1,681 State: 188 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: 9S3404 Future Cost:  0 Estimate Total:  1,869

Engineering: 0 5 25 129 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,710 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: RT P
Job No.: 9S3339

Pavement resurfacing from Rte. C in Senath to Rte. Y.  

Length: 4.30 MPO: N
Fund Cat: Taking Care Of System AC-State: 354 State: 88 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3465, 9S3337 Future Cost:  0 Estimate Total:  443

Engineering: 1 1 8 31 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 402 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Dunklin
Route: RT ZZ
Job No.: 9S3368

Bridge replacement over Deering Drainage Ditch. Project involves bridge N0568. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 344 State: 85 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  441

Engineering: 12 10 44 0 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 369 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: US 160
Job No.: 9P3614

Pavement resurfacing from Rte. 63 to Rte. 99.  

Length: 20.96 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,949 State: 487 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,436

Engineering: 0 1 30 174 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,231 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 11 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Howell
Route: US 60
Job No.: 9P3615

Pavement resurfacing in the westbound lane from 0.1 mile west of Rte. 63 south to 0.2 
mile east of Rte. 63 north.  

Length: 13.00 MPO: N
Fund Cat: Taking Care Of System Fed: 2,529 State: 632 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,161

Engineering: 0 1 1 1 38 212

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 2,908

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: BU 60
Job No.: 9S3531

Pavement resurfacing from Bus. 63 to Rte. 60 in Willow Springs.  

Length: 1.55 MPO: N
Fund Cat: Taking Care Of System AC-State: 161 State: 40 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9P3370, 9S3445, 9S3440, 9S3415, 9P3426 Future Cost:  0 Estimate Total:  203

Engineering: 2 20 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 181 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: US 63
Job No.: 9P3394

Pavement improvements from Rte. 14 to Rte. N.  

Length: 5.26 MPO: N
Fund Cat: Taking Care Of System Fed: 2,202 State: 551 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,757

Engineering: 4 33 207 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,513 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: US 63
Job No.: 9P3617

Pavement resurfacing from 0.1 mile south of South Bus. 63 to 0.5 mile south of Rte. F.  

Length: 14.91 MPO: N
Fund Cat: Taking Care Of System Fed: 5,398 State: 1,349 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,747

Engineering: 0 1 1 80 469 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 6,196 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: BU 63
Job No.: 9S3390

Pavement improvements from McFarland Street to Rte. 63 in West Plains.  

Length: 4.02 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,334 State: 333 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,671

Engineering: 4 20 125 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,522 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 12 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Howell
Route: BU 63
Job No.: 9S3440

Pavement resurfacing from 0.6 mile south of Rte. 63 to 0.8 mile north of Rte. 60 in Willow 
Springs. $50,000 city of Willow Springs. 

Length: 3.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 868 State: 167 Local: 50
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9P3370, 9S3531, 9S3445, 9S3415, 9P3426 Future Cost:  0 Estimate Total:  1,102

Engineering: 17 84 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,001 0 0 0 0

FFOS: 0 50 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: RT AB
Job No.: 9S3616

Raise the roadway from 2.2 miles west of Rte. 160 to 2 miles west of Rte. 160. $143,000 
Howell County. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 191 State: 9 Local: 143
Sec Cat: Systems Operations Awd Date: Summer 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  343

Engineering: 0 8 25 0 0 0

R/W: 0 9 0 0 0 0

Construction: 0 0 301 0 0 0

FFOS: 0 0 143 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: RT K
Job No.: 9S3710

Pavement preservation treatment from Rte. KK to Rte. 63 in West Plains.   

Length: 10.51 MPO: N
Fund Cat: Taking Care Of System AC-State: 211 State: 53 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: 9S3713, 9S3708, 9S3712, 9P3709, 9P3711 Future Cost:  0 Estimate Total:  264

Engineering: 0 0 21 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 243 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: RT Z
Job No.: 9S3419

Pavement resurfacing from Rte. 76 to Rte. P.  

Length: 8.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 446 State: 112 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3412, 9S3424, 9P3427, 9S3416, 9S3417, 
9S3422, 9S3377, 9S3423 Future Cost:  0 Estimate Total:  565

Engineering: 7 45 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 513 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Howell
Route: RT ZZ
Job No.: 9S3565

Bridge replacement over Howell Creek. Project involves bridge N0497. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 838 State: 209 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,048

Engineering: 1 1 14 26 82 0

R/W: 0 0 0 13 0 0

Construction: 0 0 0 0 911 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 13 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Iron
Route: MO 32
Job No.: 9P3411

Pavement resurfacing from Rte. KK to Rte. 21.  

Length: 27.36 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,916 State: 479 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,399

Engineering: 4 215 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,180 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Iron
Route: MO 72
Job No.: 9P3058

Bridge replacement over Stouts Creek. Project involves bridge H0393. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,401 State: 350 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,898

Engineering: 139 117 0 0 0 0

R/W: 8 0 0 0 0 0

Construction: 0 1,634 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Iron
Route: RT KK
Job No.: 9S3613

Pavement resurfacing from Rte. 32 to Rte. 72 and on Rte. 32 from 0.1 mile west of Rte. 
KK to 0.2 mile east of Rte. KK.  

Length: 20.43 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,151 State: 539 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,690

Engineering: 0 1 33 193 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,463 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Iron
Route: RT N
Job No.: 9S3371

Pavement improvements from Rte. 21 north to Rte. 21 south.  

Length: 18.96 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,360 State: 340 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,704

Engineering: 4 2 2 18 118 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,560 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Madison
Route: US 67
Job No.: 9P3564

Pavement resurfacing various sections northbound and southbound from 1.8 miles south 
of Rte. A near Cherokee Pass to 0.1 mile south of County Road 303 near Lodi.  

Length: 15.64 MPO: N
Fund Cat: Taking Care Of System Fed: 2,772 State: 692 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9P3435, 9P3392 Future Cost:  0 Estimate Total:  3,464

Engineering: 0 5 298 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,161 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 14 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Madison
Route: US 67
Job No.: 9P3576

Erosion control repairs at various locations along Rtes. 60 and 67.  

Length: 149.00 MPO: N
Fund Cat: Taking Care Of System Fed: 434 State: 109 Local: 0
Sec Cat: Systems Operations Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  544

Engineering: 1 43 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Madison
Route: RT C
Job No.: 9S3213

Bridge replacement over St. Francis River. Project involves bridge J0521. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 2,416 State: 603 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,139

Engineering: 120 50 249 0 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 2,714 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Madison
Route: RT E
Job No.: 9S3433

Pavement improvements from Iron County line to Rte. 67.  

Length: 16.45 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,176 State: 294 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,474

Engineering: 4 10 118 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,342 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Madison
Route: RT J
Job No.: 9S3340

Pavement resurfacing and add rumblestripes from Rte. 72 to Rte. 51.  

Length: 17.83 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,958 State: 740 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,761

Engineering: 63 10 263 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 3,425 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: MO 102
Job No.: 9S3317

Pavement resurfacing from Rte. A to Rte. 77.  

Length: 2.15 MPO: N
Fund Cat: Taking Care Of System AC-State: 138 State: 35 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  175

Engineering: 2 3 15 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 155 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 15 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Mississippi
Route: MO 102
Job No.: 9S3529

Pavement resurfacing from Rte. 105 to Rte. 80.  

Length: 1.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 135 State: 34 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  169

Engineering: 0 3 22 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 144 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: IS 57
Job No.: 9I3160

Payment to IDOT for deck sealing  at Mississippi River "Cairo Bridge". Project involves 
bridge A2000. 

Length: 0.50 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 26 State: 6 Local: 0
Sec Cat: Preventive Maint Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  32

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 30 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: IS 57
Job No.: 9I3559

Add interchange lighting at Rte. B, Rte. 105, and Rte. 62/77 and Rte. 62 on I-55.  

Length: 2.48 MPO: N
Fund Cat: Safety Fed: 586 State: 66 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 9I3572 Future Cost:  0 Estimate Total:  657

Engineering: 5 75 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 577 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: IS 57
Job No.: 9I3658

Pavement repair at Rte. UU overpass.  

Length: 0.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 238 State: 60 Local: 0
Sec Cat: Preventive Maint Awd Date: Summer 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  298

Engineering: 0 29 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 269 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: US 60
Job No.: 9S3571

Pavement resurfacing from I-57 to Mississippi River bridge at Cairo.   

Length: 10.82 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,622 State: 405 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9I3553 Future Cost:  0 Estimate Total:  2,029

Engineering: 2 180 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,847 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 16 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Mississippi
Route: US 60
Job No.: 9S3582

Payment to IDOT for substructure repair on Mississippi River "Cairo bridge". Project 
involves bridge K0950 

Length: 0.55 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 102 State: 25 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  127

Engineering: 0 1 1 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 125 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: US 60
Job No.: 9S3732

High friction surface treatment on various curves from Rte. EE near Charleston to end of 
state maintenance.  

Length: 4.88 MPO: N
Fund Cat: Safety Fed: 444 State: 49 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  493

Engineering: 0 0 39 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 454 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: US 62
Job No.: 9S3325

Bridge repairs and pavement replacement at I-57 overpass. Project involves bridge 
A2024. 

Length: 0.60 MPO: N
Fund Cat: Taking Care Of System Fed: 1,477 State: 369 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,857

Engineering: 11 1 10 10 120 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,705 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: MO 77
Job No.: 9S3405

Pavement resurfacing from Rte. 60/62 to end of state maintenance.  

Length: 25.57 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,648 State: 413 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,065

Engineering: 4 15 10 133 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,903 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: MO 80
Job No.: 9S3315

Pavement resurfacing from Rte. 102 to Rte. 77.  

Length: 8.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 594 State: 149 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  743

Engineering: 0 10 55 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 678 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 17 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Mississippi
Route: RT B
Job No.: 9S3567

Bridge rehabilitation over I-57. Project involves bridge A0236. 

Length: 0.40 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 0 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 9999 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1

Engineering: 1 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: RT B
Job No.: 9S3651

Pavement resurfacing from Rte. 62 in Bertrand to Rte. 80.  

Length: 8.91 MPO: N
Fund Cat: Taking Care Of System AC-State: 838 State: 208 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,046

Engineering: 0 1 2 86 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 957 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: RT BB
Job No.: 9S3316

Pavement resurfacing from Rte. 80 to Rte. P.  

Length: 7.52 MPO: N
Fund Cat: Taking Care Of System AC-State: 386 State: 97 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  488

Engineering: 5 5 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 443 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Mississippi
Route: RT C
Job No.: 9S3402

Pavement resurfacing from Rte. B to Rte. 105.  

Length: 5.49 MPO: N
Fund Cat: Taking Care Of System AC-State: 313 State: 78 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3257, 9S3291 Future Cost:  0 Estimate Total:  398

Engineering: 7 30 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 361 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: MO 153
Job No.: 9S3591

Bridge replacement over Main Drainage Ditch 4. Project involves bridge T0037. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 477 State: 119 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3592 Future Cost:  0 Estimate Total:  596

Engineering: 0 1 1 5 20 51

R/W: 0 0 0 0 3 0

Construction: 0 0 0 0 0 515

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: New Madrid
Route: MO 153
Job No.: 9S3592

Bridge improvements over Drainage Ditch 8. Project involves bridge S3676. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 427 State: 107 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3591 Future Cost:  0 Estimate Total:  534

Engineering: 0 1 1 5 15 48

R/W: 0 0 0 0 3 0

Construction: 0 0 0 0 0 461

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: MO 162
Job No.: 9S3560

Bridge replacement over Drainage Ditches 1 and 251. Project involves bridges L0454 and 
L0455. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 2,919 State: 729 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,649

Engineering: 1 20 87 393 0 0

R/W: 0 0 35 0 0 0

Construction: 0 0 0 3,113 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: MO 162
Job No.: 9S3562

Bridge replacement over Drainage Ditch 62. Project involves bridge L0457. 

Length: 0.21 MPO: N
Fund Cat: Taking Care Of System Fed: 466 State: 117 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  584

Engineering: 1 1 19 59 0 0

R/W: 0 0 18 0 0 0

Construction: 0 0 0 486 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: US 61
Job No.: 9S3327

Bridge replacements over Drainage Ditches 37 and 18. Project involves bridges H0849 and 
H0850. 

Length: 0.40 MPO: N
Fund Cat: Taking Care Of System Fed: 422 State: 105 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3328 Future Cost:  0 Estimate Total:  587

Engineering: 60 83 0 0 0 0

R/W: 0 12 0 0 0 0

Construction: 0 432 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: US 62
Job No.: 9P3512

Pavement resurfacing from Rte. 25 to Rte. 61.  

Length: 19.27 MPO: N
Fund Cat: Taking Care Of System Fed: 3,065 State: 767 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,832

Engineering: 0 358 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,474 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: New Madrid
Route: RT D
Job No.: 9S3226

Bridge replacement over Drainage Ditches 40 and 3. Project involves bridges L0223 and 
L0228. 

Length: 0.40 MPO: N
Fund Cat: Taking Care Of System Fed: 731 State: 182 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3330 Future Cost:  0 Estimate Total:  973

Engineering: 60 79 0 0 0 0

R/W: 0 8 0 0 0 0

Construction: 0 826 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: RT D
Job No.: 9S3330

Bridge replacement over Drainage Ditches 43 and 2. Project involves bridges L0220 and 
L0227. 

Length: 0.40 MPO: N
Fund Cat: Taking Care Of System Fed: 824 State: 206 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3226 Future Cost:  0 Estimate Total:  1,090

Engineering: 60 103 0 0 0 0

R/W: 0 12 0 0 0 0

Construction: 0 915 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: RT D
Job No.: 9S3641

Bridge replacement over Drainage Ditch No. 1. Project involves bridge L0224. 

Length: 0.23 MPO: N
Fund Cat: Taking Care Of System Fed: 1,289 State: 321 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,610

Engineering: 0 1 1 10 31 160

R/W: 0 0 0 0 7 0

Construction: 0 0 0 0 0 1,400

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: RT EE
Job No.: 9S3313

Pavement resurfacing from end of maintenance to Rte. 61.  

Length: 7.14 MPO: N
Fund Cat: Taking Care Of System AC-State: 651 State: 163 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  819

Engineering: 5 10 60 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 744 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: RT H
Job No.: 9S3540

Bridge replacement over Ash Slough Ditch and Drainage Ditch. Project involves bridges 
L0619 and L0620. 

Length: 0.43 MPO: N
Fund Cat: Taking Care Of System Fed: 1,138 State: 284 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,423

Engineering: 1 1 48 154 0 0

R/W: 0 0 42 0 0 0

Construction: 0 0 0 1,177 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: New Madrid
Route: RT H
Job No.: 9S3713

Pavement preservation treatment from end of state maintenance to Rte. 61 in Matthews.   

Length: 6.72 MPO: N
Fund Cat: Taking Care Of System AC-State: 134 State: 34 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3708, 9S3712, 9P3709, 9P3711, 9S3710 Future Cost:  0 Estimate Total:  168

Engineering: 0 0 13 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 155 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: RT W
Job No.: 9S3329

Bridge replacement over Drainage Ditch 2. Project involves bridge N0415. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 379 State: 95 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3596 Future Cost:  0 Estimate Total:  504

Engineering: 30 5 40 0 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 423 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: New Madrid
Route: RT ZZ
Job No.: 9S3328

Bridge replacement over Old Channel Little River. Project involves bridge T0785. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 483 State: 119 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3327 Future Cost:  0 Estimate Total:  632

Engineering: 30 65 0 0 0 0

R/W: 0 7 0 0 0 0

Construction: 0 530 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Oregon
Route: US 160
Job No.: 9P3427

Pavement resurfacing from Rte. 99 to Rte. FF.  

Length: 19.73 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,829 State: 457 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3412, 9S3424, 9S3419, 9S3416, 9S3417, 
9S3422, 9S3377, 9S3423 Future Cost:  0 Estimate Total:  2,311

Engineering: 25 184 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 2,102 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Oregon
Route: US 63
Job No.: 9P3748

Modify turn lanes at Rte. 19.  

Length: 0.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 152 State: 37 Local: 0
Sec Cat: Systems Operations Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  189

Engineering: 0 0 0 23 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 166 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Oregon
Route: BU 63
Job No.: 9S3219

Bridge replacement over Burlington Northern Santa Fe Railroad and Two Mile Creek. 
Project involves bridge H0289. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,724 State: 429 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,253

Engineering: 100 225 0 0 0 0

R/W: 0 7 0 0 0 0

Construction: 0 1,921 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Oregon
Route: RT E
Job No.: 9S3191

Pavement improvements Rte. 142 to Rte. 19.  

Length: 12.41 MPO: N
Fund Cat: Taking Care Of System AC-State: 870 State: 217 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,091

Engineering: 4 2 2 5 83 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 995 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Oregon
Route: RT M
Job No.: 9S3422

Pavement resurfacing from Rte. 63 to Rte. 160.  

Length: 9.64 MPO: N
Fund Cat: Taking Care Of System AC-State: 538 State: 135 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3412, 9S3424, 9P3427, 9S3419, 9S3416, 
9S3417, 9S3377, 9S3423 Future Cost:  0 Estimate Total:  682

Engineering: 9 53 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 620 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ozark
Route: MO 142
Job No.: 9S3412

Pavement resurfacing from Rte. 101 to Rte. E.  

Length: 9.72 MPO: N
Fund Cat: Taking Care Of System AC-State: 679 State: 170 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3424, 9P3427, 9S3419, 9S3416, 9S3417, 
9S3422, 9S3377, 9S3423 Future Cost:  0 Estimate Total:  865

Engineering: 16 64 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 785 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ozark
Route: US 160
Job No.: 9P3169

Installation, widening and realignment of guardrail from 0.9 mile east of County Road 
530 to 0.3 mile west of North Fork River.  

Length: 0.83 MPO: N
Fund Cat: Safety Fed: 2,671 State: 296 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,009

Engineering: 42 34 144 0 0 0

R/W: 0 832 0 0 0 0

Construction: 0 0 1,957 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Ozark
Route: US 160
Job No.: 9P3458

Pavement resurfacing and add rumblestripes from Rte. 5 to Rte. 101. $1,727,000 Open 
Container funds. 

Length: 23.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 5,339 State: 1,335 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,712

Engineering: 38 40 508 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 6,126 0 0 0

FFOS: 0 0 1,727 0 0 0

Payments: 0 0 0 0 0 0

County: Ozark
Route: MO 181
Job No.: 9S3379

Pavement improvements from Rte. H to Rte. 160.  

Length: 18.15 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,165 State: 290 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,459

Engineering: 4 2 2 12 104 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,335 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ozark
Route: MO 5
Job No.: 9P3599

Pavement resurfacing from Rte. 160 to Arkansas State line.  

Length: 8.60 MPO: N
Fund Cat: Taking Care Of System AC-State: 589 State: 147 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  736

Engineering: 0 1 1 10 50 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 674 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ozark
Route: MO 95
Job No.: 9P3711

Pavement preservation treatment from Rte. 5 to Rte. 160 near Theodosia.   

Length: 20.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 398 State: 100 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: 9S3713, 9S3708, 9S3712, 9P3709, 9S3710 Future Cost:  0 Estimate Total:  498

Engineering: 0 0 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 458 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ozark
Route: RT J
Job No.: 9S3385

Bridge replacement over Lick Creek. Project involves bridge X0768. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 1,175 State: 294 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,521

Engineering: 52 149 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 1,315 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Ozark
Route: RT J
Job No.: 9S3423

Pavement resurfacing from Rte. 160 to Arkansas State line.  

Length: 6.82 MPO: N
Fund Cat: Taking Care Of System AC-State: 464 State: 115 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3412, 9S3424, 9P3427, 9S3419, 9S3416, 
9S3417, 9S3422, 9S3377 Future Cost:  0 Estimate Total:  586

Engineering: 7 47 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 532 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: MO 153
Job No.: 9S3332

Bridge replacement over Drainage Ditch 84. Project involves bridge T0910. 

Length: 0.28 MPO: N
Fund Cat: Taking Care Of System Fed: 652 State: 163 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3333, 9S3220, 9S3331, 9S3227, 9S3222 Future Cost:  0 Estimate Total:  855

Engineering: 40 82 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 723 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: IS 155
Job No.: 9I3087

Payment to TDOT for scour remediation at Mississippi River "Caruthersville bridge". 
Project involves bridge A1700. 

Length: 0.50 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 4,051 State: 450 Local: 0
Sec Cat: Preventive Maint Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,502

Engineering: 1 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 4,500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: IS 155
Job No.: 9I3572

Add interchange lighting at Rte. U and Rte. 84.  

Length: 1.50 MPO: N
Fund Cat: Safety Fed: 332 State: 37 Local: 0
Sec Cat: Safety Awd Date: Spring 20 Anticipated Fed Cat: Safety
TIP #:  Let With: 9I3559 Future Cost:  0 Estimate Total:  371

Engineering: 2 42 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 327 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: IS 155
Job No.: 9I3597

Pavement improvements from Rte. 412 to Tennessee State Line.  

Length: 10.25 MPO: N
Fund Cat: Taking Care Of System AC-State: 7,895 State: 1,974 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  9,869

Engineering: 0 1 151 689 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 9,028 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pemiscot
Route: US 412
Job No.: 9P3586

Pavement improvements from Rte. 25 to I-155  

Length: 16.24 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,306 State: 577 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,883

Engineering: 0 20 20 20 179 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 2,644 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: IS 55
Job No.: 0I3006U

Job Order Contracting for concrete pavement repair from the Jefferson County line to 
the Arkansas State line and all of I-57 and all of I-155.  

Length: 198.09 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 250 State: 28 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  278

Engineering: 0 28 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: IS 55
Job No.: 0I3007U

Job Order Contracting for concrete pavement repair from the Jefferson County line to 
the Arkansas State line and all of I-57 and all of I-155.  

Length: 198.09 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 257 State: 29 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  286

Engineering: 0 0 28 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT A
Job No.: 9S3222

Bridge replacement over Drainage Ditch 70. Project involves bridge T0696. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 350 State: 87 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3333, 9S3220, 9S3331, 9S3227, 9S3332 Future Cost:  0 Estimate Total:  452

Engineering: 15 43 0 0 0 0

R/W: 0 4 0 0 0 0

Construction: 0 390 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT A
Job No.: 9S3331

Bridge replacement over Drainage Ditch 71. Project involves bridge T0698. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 316 State: 79 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3333, 9S3220, 9S3227, 9S3332, 9S3222 Future Cost:  0 Estimate Total:  415

Engineering: 20 40 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 345 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pemiscot
Route: RT A
Job No.: 9S3530

Bridge replacement over Drainage Ditch 72. Project involves bridge T0536. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 324 State: 80 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3595 Future Cost:  0 Estimate Total:  405

Engineering: 1 1 10 10 34 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 349 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT C
Job No.: 9S3333

Bridge replacement over Drainage Ditch 4. Project involves bridge S0716. 

Length: 0.17 MPO: N
Fund Cat: Taking Care Of System Fed: 182 State: 46 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3220, 9S3331, 9S3227, 9S3332, 9S3222 Future Cost:  0 Estimate Total:  248

Engineering: 20 30 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 188 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT CC
Job No.: 9S3220

Bridge replacement over Drainage Ditch 66. Project involves bridge X0500. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 353 State: 88 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3333, 9S3331, 9S3227, 9S3332, 9S3222 Future Cost:  0 Estimate Total:  456

Engineering: 15 52 0 0 0 0

R/W: 0 4 0 0 0 0

Construction: 0 385 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT EE
Job No.: 9S3232

Bridge improvements over Drainage Ditches 1, 251, 258, 259; Castor, Whitewater, St. 
Francis, St. Francis Slough, Black Rivers; I-57; Rte 8 and Indian Creek. Design/Build. 
Bridges P0473, P0474, P0475, P0476, J0103, F0559, L0567, A2382, S0882, A0236, T1000, 
A0654, L0329. 

Length: 2.44 MPO: N
Fund Cat: Taking Care Of System AC-State: 16,672 State: 4,170 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3232B Future Cost:  0 Estimate Total:  20,992

Engineering: 150 424 1,726 0 0 0

R/W: 0 93 0 0 0 0

Construction: 0 0 18,599 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT EE
Job No.: 9S3232B

Bridge replacement over Drainage Ditch 65 and Castor River Overflow. Design-Build 
Project. Project involves bridges P0477 and J0104. 

Length: 0.47 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,164 State: 1,040 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Summer 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3232 Future Cost:  0 Estimate Total:  5,204

Engineering: 0 86 614 0 0 0

R/W: 0 20 0 0 0 0

Construction: 0 0 4,484 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Pemiscot
Route: RT HH
Job No.: 9S3593

Bridge replacement over Drainage Ditch 85. Project involves bridge X0939. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 414 State: 104 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3517 Future Cost:  0 Estimate Total:  518

Engineering: 0 1 10 14 48 0

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 443 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT K
Job No.: 9S3595

Bridge replacement over Main Ditch 8. Project involves bridge T0142. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 738 State: 184 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3530 Future Cost:  0 Estimate Total:  922

Engineering: 0 1 20 23 82 0

R/W: 0 0 0 2 0 0

Construction: 0 0 0 0 794 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Pemiscot
Route: RT T
Job No.: 9S3227

Bridge replacement over Main Ditch 8. Project involves bridge S0883. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 192 State: 49 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3333, 9S3220, 9S3331, 9S3332, 9S3222 Future Cost:  0 Estimate Total:  256

Engineering: 15 32 0 0 0 0

R/W: 0 10 0 0 0 0

Construction: 0 199 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: MO 51
Job No.: 9P3459

Pavement resurfacing 0.4 mile south of I-55 in Perryville to Rte. 72.  

Length: 15.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,556 State: 388 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,944

Engineering: 0 1 1 5 153 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,784 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: MO 51
Job No.: 9P3585

Bridge rehabilitation and painting over Mississippi River "Chester Bridge". Project 
involves bridge L0135.  $5,000,000 from IDOT. 

Length: 0.40 MPO: N
Fund Cat: Statewide Interstate And Major Bridge Fed: 7,022 State: 353 Local: 5,000
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  12,415

Engineering: 40 40 40 1,686 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 10,609 0 0

FFOS: 0 0 0 5,000 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Perry
Route: IS 55
Job No.: 9I3309

Pavement resurfacing in southbound lane from Rte. 51 to Rte. 61 and from Rte. 74 to Rte. 
77 and in northbound lane from Rte. 77 to Rte. M.  

Length: 36.83 MPO: Y
Fund Cat: Taking Care Of System Fed: 12,055 State: 1,340 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9I3110 Future Cost:  0 Estimate Total:  13,445

Engineering: 50 884 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 12,511 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: RT A
Job No.: 9S3499

Drainage repairs 0.2 mile west of County Road 446 to County Road 446.  

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System AC-State: 795 State: 198 Local: 0
Sec Cat: Systems Operations Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,055

Engineering: 62 3 10 61 0 0

R/W: 0 0 52 0 0 0

Construction: 0 0 0 867 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: RT B
Job No.: 9S3519

Add rumblestripes from 0.25 mile south of National Guard Drive to I-55.  

Length: 6.35 MPO: N
Fund Cat: Safety Fed: 808 State: 90 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 9S3554, 9S3594, 9S3555, 9S3527, 9S3518 Future Cost:  0 Estimate Total:  903

Engineering: 5 76 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 822 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: RT B
Job No.: 9S3594

Add rumblestripes from I-55 to Apple Creek.  

Length: 2.88 MPO: N
Fund Cat: Taking Care Of System AC-State: 339 State: 84 Local: 0
Sec Cat: Systems Operations Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3554, 9S3527, 9S3555, 9S3518, 9S3519 Future Cost:  0 Estimate Total:  423

Engineering: 0 38 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 385 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Perry
Route: RT C
Job No.: 9S3431

Pavement resurfacing from Rte. 51 to Rte. A in Frohna.  

Length: 23.69 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,434 State: 358 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,796

Engineering: 4 2 2 12 128 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 1,648 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Reynolds
Route: MO 106
Job No.: 9S3648

Guardrail installation from County Road 610 to 0.3 mile east of County Road 610.  

Length: 0.30 MPO: N
Fund Cat: Taking Care Of System AC-State: 94 State: 23 Local: 0
Sec Cat: Systems Operations Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  117

Engineering: 0 1 1 1 3 10

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 101

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ripley
Route: MO 142
Job No.: 9S3209

Bridge replacement over Little Black River. Project involves bridge L0378. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 666 State: 167 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  873

Engineering: 40 86 0 0 0 0

R/W: 0 4 0 0 0 0

Construction: 0 743 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ripley
Route: MO 21
Job No.: 9P3369

Pavement improvements from Rte. 142 to Arkansas State line.  

Length: 8.58 MPO: N
Fund Cat: Taking Care Of System AC-State: 803 State: 200 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,007

Engineering: 4 10 77 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 916 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ripley
Route: RT A
Job No.: 9S3420

Pavement resurfacing from Rte. 21 to Arkansas State line.  

Length: 7.89 MPO: N
Fund Cat: Taking Care Of System AC-State: 443 State: 111 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3346, 9S3421, 9S3437, 9S3360, 9S3362, 
9S3398 Future Cost:  0 Estimate Total:  561

Engineering: 7 45 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 509 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ripley
Route: RT E
Job No.: 9S3421

Pavement resurfacing from Rte. 142 to end of state maintenance.  

Length: 6.64 MPO: N
Fund Cat: Taking Care Of System AC-State: 346 State: 87 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3346, 9S3437, 9S3420, 9S3360, 9S3362, 
9S3398 Future Cost:  0 Estimate Total:  439

Engineering: 6 35 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 398 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Ripley
Route: RT T
Job No.: 9S3372

Pavement improvements from Rte. 160 to Rte. 142.  

Length: 5.64 MPO: N
Fund Cat: Taking Care Of System AC-State: 309 State: 78 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  391

Engineering: 4 3 30 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 354 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: IS 55
Job No.: 9I3545

Pavement resurfacing from I-57 to Rte. 77.  

Length: 14.81 MPO: N
Fund Cat: Taking Care Of System Fed: 6,392 State: 1,598 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,040

Engineering: 50 50 601 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 7,339 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: IS 55
Job No.: 9I3643

Bridge rehabilitation over Rte. 62. Project involves twin bridges A0938. 

Length: 0.25 MPO: N
Fund Cat: Taking Care Of System Fed: 3,229 State: 360 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  3,589

Engineering: 0 5 50 306 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 3,228 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: US 60
Job No.: 9I3553

Pavement resurfacing in the westbound lane from I-57 to Spring Creek.  

Length: 29.37 MPO: N
Fund Cat: Taking Care Of System Fed: 5,577 State: 1,394 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3571 Future Cost:  0 Estimate Total:  6,971

Engineering: 0 624 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 6,347 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: BU 61
Job No.: 9S3063

Bridge replacement over the Union Pacific Railroad and Rte. M. Project involves bridge 
J0356.  $37,000 STBG-Urban funds. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 2,536 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,751

Engineering: 215 168 0 0 0 0

R/W: 0 1 0 0 0 0

Construction: 0 2,367 0 0 0 0

FFOS: 0 37 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Scott
Route: MO 77
Job No.: 9S3549

Pavement resurfacing and add rumblestripes from Rte. EE in Chaffee to Rte. 61 near 
Morley.  

Length: 10.48 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,557 State: 389 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,946

Engineering: 0 1 3 161 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,781 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: MO 91
Job No.: 9S3278

Bridge replacement over Drainage Ditch 291. Project involves bridge S0665. 

Length: 0.11 MPO: N
Fund Cat: Taking Care Of System Fed: 432 State: 107 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3263, 9S3279, 9S3264 Future Cost:  0 Estimate Total:  559

Engineering: 20 59 0 0 0 0

R/W: 0 8 0 0 0 0

Construction: 0 472 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: MO 91
Job No.: 9S3279

Bridge replacement over Drainage Ditch 35. Project involves bridge S0744. 

Length: 0.12 MPO: N
Fund Cat: Taking Care Of System Fed: 423 State: 106 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3263, 9S3264, 9S3278 Future Cost:  0 Estimate Total:  549

Engineering: 20 63 0 0 0 0

R/W: 0 8 0 0 0 0

Construction: 0 458 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT K
Job No.: 9S3464

Pavement resurfacing from Rte. N near Scott City to Rte. AB.  

Length: 1.32 MPO: N
Fund Cat: Taking Care Of System AC-State: 169 State: 43 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9P3391 Future Cost:  0 Estimate Total:  214

Engineering: 2 3 18 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 191 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT M
Job No.: 9S3063B

Upgrade pedestrian facilities to comply with ADA standards between the West and East 
Outer Roads.  

Length: 0.22 MPO: N
Fund Cat: Taking Care Of System AC-State: 282 State: 69 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  351

Engineering: 0 1 1 22 0 0

R/W: 0 0 0 1 0 0

Construction: 0 0 0 326 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Scott
Route: RT Z
Job No.: 9S3640

Bridge replacement over Little Crooked Creek. Project involves bridge S0971. 

Length: 0.21 MPO: N
Fund Cat: Taking Care Of System Fed: 625 State: 155 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  780

Engineering: 0 1 1 5 14 82

R/W: 0 0 0 0 7 0

Construction: 0 0 0 0 0 670

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Scott
Route: RT ZZ
Job No.: 9S3395

Bridge replacement over Drainage Ditch 4. Project involves bridge L0271. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 529 State: 132 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3439, 9S3393 Future Cost:  0 Estimate Total:  686

Engineering: 25 77 0 0 0 0

R/W: 0 6 0 0 0 0

Construction: 0 578 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shannon
Route: MO 19
Job No.: 9P3413

Pavement resurfacing from Rte. A to Riverview Drive.  

Length: 18.50 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,116 State: 280 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,416

Engineering: 20 108 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,288 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Shannon
Route: MO 19
Job No.: 9P3621

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in Eminence, Winona, Arcadia, Ironton, Thayer and Mountain View. $1,400,000 
Statewide Transportation Alternatives funds. 

Length: 10.41 MPO: N
Fund Cat: Taking Care Of System Fed: 1,586 State: 396 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,982

Engineering: 0 5 175 0 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 1,796 0 0 0

FFOS: 0 0 1,400 0 0 0

Payments: 0 0 0 0 0 0

County: Shannon
Route: RT F
Job No.: 9S3376

Pavement improvements from Rte. 19 to end of state maintenance.  

Length: 3.08 MPO: N
Fund Cat: Taking Care Of System AC-State: 181 State: 47 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  232

Engineering: 4 3 17 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 208 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Shannon
Route: RT H
Job No.: 9S3375

Pavement improvements from Rte. 106 to Rte. 19.  

Length: 12.46 MPO: N
Fund Cat: Taking Care Of System AC-State: 648 State: 162 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  814

Engineering: 4 9 59 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 742 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: MO 221
Job No.: 9S3610

Pavement resurfacing from Rte. 67 to Rte. 21.  

Length: 16.19 MPO: N
Fund Cat: Taking Care Of System AC-State: 3,377 State: 844 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,221

Engineering: 0 1 72 284 0 0

R/W: 0 0 225 0 0 0

Construction: 0 0 0 3,639 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: MO 32
Job No.: 9P3644

Pavement resurfacing from Maple Valley Drive to 1.3 miles east of Rte. OO in 
Farmington.  

Length: 3.65 MPO: N
Fund Cat: Taking Care Of System Fed: 1,426 State: 356 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,782

Engineering: 0 1 5 145 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,631 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: MO 32
Job No.: 9P3650

Pavement resurfacing from 1.3 miles east of Rte. OO near Farmington to I-55.  

Length: 20.85 MPO: N
Fund Cat: Taking Care Of System Fed: 3,237 State: 809 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  4,046

Engineering: 0 1 1 20 312 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 3,712 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: MO 47
Job No.: 9S3482

Pavement resurfacing from Washington County line to 0.2 mile east of Rte. 67 in Bonne 
Terre.  

Length: 7.25 MPO: N
Fund Cat: Taking Care Of System AC-State: 907 State: 225 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,132

Engineering: 0 1 2 94 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,035 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Francois
Route: US 67
Job No.: 9P3435

Pavement resurfacing from Rte. 221 in Farmington to 0.5 mile south of Rte. 72 near 
Fredericktown.  

Length: 16.82 MPO: N
Fund Cat: Taking Care Of System Fed: 4,355 State: 1,089 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9P3564, 9P3392 Future Cost:  0 Estimate Total:  5,451

Engineering: 7 5 464 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 4,975 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: US 67
Job No.: 9P3547

Bridge rehabilitation over Union Pacific Railroad. Project involves bridge L0666. 

Length: 0.07 MPO: N
Fund Cat: Taking Care Of System Fed: 181 State: 45 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  227

Engineering: 1 1 1 5 17 0

R/W: 0 0 0 24 0 0

Construction: 0 0 0 0 178 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: US 67
Job No.: 9P3598

Install J-turn at Rte. H.  

Length: 0.77 MPO: N
Fund Cat: Safety Fed: 855 State: 96 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  951

Engineering: 0 15 73 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 863 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: MO 8
Job No.: 9P3301

Payment to Desloge for pavement resurfacing from Fir Street to Willow Street. To be let 
by Desloge as STP-9900(073). $205,000 STBG-urban funds. 

Length: 1.03 MPO: N
Fund Cat: Taking Care Of System Fed: 245 State: 61 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: N/A Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  308

Engineering: 2 1 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 305 0 0 0 0

FFOS: 0 205 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT AA
Job No.: 9S3555

Add rumblestripes from Rte. H to Pendelton Road. $875,000 Open Container funds. 

Length: 5.23 MPO: N
Fund Cat: Safety Fed: 855 State: 96 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 9S3554, 9S3594, 9S3527, 9S3518, 9S3519 Future Cost:  0 Estimate Total:  961

Engineering: 10 76 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 875 0 0 0 0

FFOS: 0 875 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Francois
Route: RT D
Job No.: 9S3478

Pavement resurfacing from Rte. Y to Rte. 32 in Farmington.  

Length: 13.17 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,629 State: 407 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,036

Engineering: 0 1 5 167 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,863 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT H
Job No.: 9S3518

Add rumblestripes from Old Fredericktown Road to Rte. AA.  

Length: 3.60 MPO: N
Fund Cat: Safety Fed: 480 State: 54 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 9S3554, 9S3594, 9S3555, 9S3527, 9S3519 Future Cost:  0 Estimate Total:  544

Engineering: 10 39 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 495 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT K
Job No.: 9S3527

Add rumblestripes from Point View Drive to Rte. D. $405,000 Open Container funds. 

Length: 6.78 MPO: N
Fund Cat: Safety Fed: 898 State: 100 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 9S3554, 9S3594, 9S3555, 9S3518, 9S3519 Future Cost:  0 Estimate Total:  1,013

Engineering: 15 78 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 920 0 0 0 0

FFOS: 0 405 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT NN
Job No.: 9S3554

Add rumblestripes from Rte. N to Rte. 221. $829,000 Open Container funds. 

Length: 4.34 MPO: N
Fund Cat: Safety Fed: 810 State: 91 Local: 0
Sec Cat: Safety Awd Date: Fall 19 Anticipated Fed Cat: Safety
TIP #:  Let With: 9S3594, 9S3555, 9S3527, 9S3518, 9S3519 Future Cost:  0 Estimate Total:  911

Engineering: 10 72 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 829 0 0 0 0

FFOS: 0 829 0 0 0 0

Payments: 0 0 0 0 0 0

County: St. Francois
Route: RT OO
Job No.: 9S3490

Pavement resurfacing from 0.1 mile south of Rte. 32 in Farmington to Rte. 72 
Fredericktown.  

Length: 16.76 MPO: N
Fund Cat: Taking Care Of System AC-State: 2,428 State: 606 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  3,034

Engineering: 0 1 1 1 5 234

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 2,792

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: St. Francois
Route: RT Y
Job No.: 9S3708

Pavement preservation treatment from Rte. 67 to I-55 near Bloomsdale.   

Length: 18.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 350 State: 88 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: 9S3713, 9S3712, 9P3709, 9P3711, 9S3710 Future Cost:  0 Estimate Total:  438

Engineering: 0 0 35 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 403 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: MO 32
Job No.: 9P3392

Pavement resurfacing from I-55 to Gerard Street in Ste. Genevieve.  

Length: 5.11 MPO: N
Fund Cat: Taking Care Of System AC-State: 861 State: 215 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9P3435, 9P3564 Future Cost:  0 Estimate Total:  1,080

Engineering: 4 5 87 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 984 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 0I3006T

Job Order Contracting for asphalt pavement repair from the Jefferson County line to the 
Arkansas State line and all of I-57 and all of I-155.  

Length: 198.09 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 490 State: 55 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  545

Engineering: 0 45 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 0I3007T

Job Order Contracting for asphalt pavement repair from the Jefferson County line to the 
Arkansas State line and all of I-57 and all of I-155.  

Length: 198.09 MPO: Y
Fund Cat: Statewide Interstate And Major Bridge AC-State: 252 State: 29 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  281

Engineering: 0 0 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 9I3310

Pavement resurfacing from Jefferson County line to Rte. M.  

Length: 21.65 MPO: N
Fund Cat: Taking Care Of System Fed: 11,777 State: 1,309 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  13,238

Engineering: 152 1,037 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 12,049 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Ste. Genevieve
Route: IS 55
Job No.: 9I3601

Pavement resurfacing on northbound lane, from Rte. T to 0.4 mile south of Rte. M and on 
southbound lane, from 0.4 mile south of Rte. M to Rte. 51.  

Length: 13.58 MPO: N
Fund Cat: Taking Care Of System Fed: 6,976 State: 1,743 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  8,719

Engineering: 0 75 75 587 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 7,982 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 9I3618

Job Order Contracting for asphalt pavement repair from the Jefferson County line to the 
Arkansas State line and all of I-57 and all of I-155.  

Length: 198.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 263 State: 30 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  293

Engineering: 0 2 3 23 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 265 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: IS 55
Job No.: 9I3619

Job Order Contracting for concrete pavement repair from the Jefferson County line to 
the Arkansas State line and all of I-57 and all of I-155.  

Length: 198.10 MPO: Y
Fund Cat: Taking Care Of System AC-State: 263 State: 30 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #: Let With: Future Cost:  0 Estimate Total:  293

Engineering: 0 2 3 23 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 265 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: US 61
Job No.: 9P3233

Pavement resurfacing from south of Rte. OO to north of Rte. 177.  

Length: 61.99 MPO: Y
Fund Cat: Taking Care Of System AC-State: 7,231 State: 1,808 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  9,149

Engineering: 110 15 634 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 8,390 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Ste. Genevieve
Route: RT M
Job No.: 9S3449

Add rumblestripes from Rte. 61 to Rte. N.  

Length: 7.41 MPO: N
Fund Cat: Safety Fed: 714 State: 79 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  793

Engineering: 0 1 2 68 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 722 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Ste. Genevieve
Route: RT Z
Job No.: 9S3397

Pavement resurfacing from Rte. N to Rte. 61.  

Length: 4.32 MPO: N
Fund Cat: Taking Care Of System AC-State: 412 State: 103 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3400 Future Cost:  0 Estimate Total:  523

Engineering: 8 40 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 475 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: MO 153
Job No.: 9S3257

Pavement resurfacing from Rte. 60 to Rte. 25.  

Length: 47.02 MPO: N
Fund Cat: Taking Care Of System Fed: 2,736 State: 683 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3291, 9S3402 Future Cost:  0 Estimate Total:  3,479

Engineering: 60 252 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,167 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: BU 60
Job No.: 9S3620

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in Bertrand, East Prairie, Charleston, Dexter, Malden, and Catron. $1,182,000 Statewide 
Transportation Alternatives funds and $125,000 City of Bertrand funds. 

Length: 7.46 MPO: N
Fund Cat: Taking Care Of System Fed: 1,706 State: 315 Local: 111
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,132

Engineering: 0 25 167 0 0 0

R/W: 0 0 6 0 0 0

Construction: 0 0 1,934 0 0 0

FFOS: 0 0 1,293 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: OR 60
Job No.: 9S3652

Pavement resurfacing on the South Outer Road from end of state maintenance to Bus. 60 
and on the North Outer Road from Rte. AD to Rte. 25 in Dexter.  

Length: 4.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 515 State: 128 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3463, 9S3462, 9S3430, 9S3436 Future Cost:  0 Estimate Total:  643

Engineering: 0 2 54 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 587 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: MO 91
Job No.: 9S3263

Bridge replacement over Drainage Ditch 33. Project involves bridge S0769. 

Length: 0.11 MPO: N
Fund Cat: Taking Care Of System Fed: 421 State: 105 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3279, 9S3264, 9S3278 Future Cost:  0 Estimate Total:  546

Engineering: 20 63 0 0 0 0

R/W: 0 8 0 0 0 0

Construction: 0 455 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
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2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Stoddard
Route: MO 91
Job No.: 9S3264

Bridge replacement over Drainage Ditch 34. Project involves bridge S0770. 

Length: 0.11 MPO: N
Fund Cat: Taking Care Of System Fed: 404 State: 101 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3263, 9S3279, 9S3278 Future Cost:  0 Estimate Total:  525

Engineering: 20 57 0 0 0 0

R/W: 0 8 0 0 0 0

Construction: 0 440 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: MO 91
Job No.: 9S3525

Pavement resurfacing from Rte. P to Rte. 61.  

Length: 9.65 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,370 State: 342 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,712

Engineering: 0 5 5 132 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,570 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT AB
Job No.: 9S3526

Pavement resurfacing from Rte. 25 to Rte. Y.  

Length: 11.60 MPO: N
Fund Cat: Taking Care Of System AC-State: 659 State: 165 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  824

Engineering: 0 5 5 59 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 755 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT D
Job No.: 9S3436

Pavement resurfacing from Rte. 25 near Dexter to Rte. 153.  

Length: 8.69 MPO: N
Fund Cat: Taking Care Of System AC-State: 897 State: 224 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3463, 9S3462, 9S3430, 9S3652 Future Cost:  0 Estimate Total:  1,125

Engineering: 4 5 89 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,027 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT E
Job No.: 9S3712

Pavement preservation treatment from Rte. 25 in Bloomfield to Rte. N.   

Length: 6.82 MPO: N
Fund Cat: Taking Care Of System AC-State: 139 State: 35 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3713, 9S3708, 9P3709, 9P3711, 9S3710 Future Cost:  0 Estimate Total:  174

Engineering: 0 0 14 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 160 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 39 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Stoddard
Route: RT F
Job No.: 9S3346

Pavement resurfacing from Rte. J to Rte. 60 near Dexter.  

Length: 6.66 MPO: N
Fund Cat: Taking Care Of System AC-State: 419 State: 105 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3421, 9S3437, 9S3420, 9S3360, 9S3362, 
9S3398 Future Cost:  0 Estimate Total:  529

Engineering: 5 43 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 481 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT FF
Job No.: 9S3462

Pavement resurfacing from Rte. E to Rte. 114.  

Length: 4.52 MPO: N
Fund Cat: Taking Care Of System AC-State: 272 State: 68 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3463, 9S3430, 9S3436, 9S3652 Future Cost:  0 Estimate Total:  342

Engineering: 2 3 30 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 307 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT H
Job No.: 9S3437

Pavement resurfacing from Rte. 25 to Rte. J.  

Length: 17.76 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,023 State: 256 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3346, 9S3421, 9S3420, 9S3360, 9S3362, 
9S3398 Future Cost:  0 Estimate Total:  1,286

Engineering: 7 108 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,171 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT M
Job No.: 9S3485

Pavement resurfacing from Rte. K to Rte. 25 in Aquilla.  

Length: 9.35 MPO: N
Fund Cat: Taking Care Of System AC-State: 712 State: 178 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  890

Engineering: 0 1 1 1 3 65

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 819

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT MM
Job No.: 9S3463

Pavement resurfacing from Rte. U to Rte. J near Malden.  

Length: 6.57 MPO: N
Fund Cat: Taking Care Of System AC-State: 370 State: 92 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3462, 9S3430, 9S3436, 9S3652 Future Cost:  0 Estimate Total:  464

Engineering: 2 2 39 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 421 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 40 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Stoddard
Route: RT O
Job No.: 9S3430

Pavement resurfacing from Rte. 25 in Advance to Rte. P in Painton.  

Length: 7.07 MPO: N
Fund Cat: Taking Care Of System AC-State: 473 State: 118 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3463, 9S3462, 9S3436, 9S3652 Future Cost:  0 Estimate Total:  594

Engineering: 3 2 46 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 543 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT P
Job No.: 9S3642

Bridge rehabilitation over Drainage Ditch No. 35. Project involves bridge R0185. 

Length: 0.22 MPO: N
Fund Cat: Taking Care Of System Fed: 423 State: 107 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  530

Engineering: 0 1 1 5 14 51

R/W: 0 0 0 0 4 0

Construction: 0 0 0 0 0 454

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT T
Job No.: 9S3363

Pavement resurfacing from Rte. 51 near Puxico to Rte. 60.  

Length: 19.55 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,772 State: 443 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,227

Engineering: 12 10 172 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,033 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT WW
Job No.: 9S3396

Bridge replacement over Drainage Ditch 26. Project involves bridge N0433. 

Length: 0.05 MPO: N
Fund Cat: Taking Care Of System Fed: 504 State: 126 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  639

Engineering: 9 10 21 55 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 544 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT WW
Job No.: 9S3398

Pavement resurfacing from Rte. J to Rte. 60 near Dudley.  

Length: 8.62 MPO: N
Fund Cat: Taking Care Of System AC-State: 528 State: 132 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3346, 9S3421, 9S3437, 9S3420, 9S3360, 
9S3362 Future Cost:  0 Estimate Total:  670

Engineering: 10 51 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 609 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 41 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Stoddard
Route: RT Z
Job No.: 9S3224

Bridge replacements over Drainage Ditch 4, Main Drainage Ditch, and Little River 
Drainage Ditches. Project involves bridges P0443, N0285, N0286 and N0287. 

Length: 0.77 MPO: N
Fund Cat: Taking Care Of System Fed: 1,166 State: 291 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,597

Engineering: 140 172 0 0 0 0

R/W: 0 12 0 0 0 0

Construction: 0 1,273 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT Z
Job No.: 9S3224B

Bridge replacements over Drainage Ditch 7 and Drainage Ditch 8. Project involves 
bridges P0445 and P0446. 

Length: 0.43 MPO: N
Fund Cat: Taking Care Of System Fed: 930 State: 232 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,162

Engineering: 0 112 0 0 0 0

R/W: 0 5 0 0 0 0

Construction: 0 1,045 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Stoddard
Route: RT Z
Job No.: 9S3596

Deck and superstructure replacement over Drainage Ditches 1, 37 and 40. Project involves 
bridges N0371, A2964 and A2962. 

Length: 0.47 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,401 State: 350 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3329 Future Cost:  0 Estimate Total:  1,751

Engineering: 0 70 175 0 0 0

R/W: 0 0 5 0 0 0

Construction: 0 0 1,501 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: MO 17
Job No.: 9P3212

Bridge replacement over Big Creek. Project involves bridge J0617. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,556 State: 389 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,045

Engineering: 100 194 0 0 0 0

R/W: 0 15 0 0 0 0

Construction: 0 1,736 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: MO 17
Job No.: 9P3558

Add rumblestripes from Rte. 106 to Rte. 60.  

Length: 13.03 MPO: N
Fund Cat: Safety Fed: 867 State: 97 Local: 0
Sec Cat: Safety Awd Date: 2021 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  970

Engineering: 6 10 69 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 885 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 42 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Texas
Route: MO 17
Job No.: 9P3604

Pavement resurfacing from Rte. 38 to Rte. 63.  

Length: 7.67 MPO: N
Fund Cat: Taking Care Of System AC-State: 735 State: 183 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  918

Engineering: 0 1 10 65 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 842 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: MO 17
Job No.: 9P3607

Pavement resurfacing from Rte. 32 to Rte. 38.  

Length: 14.88 MPO: N
Fund Cat: Taking Care Of System AC-State: 916 State: 230 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,146

Engineering: 0 1 13 82 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,050 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: MO 32
Job No.: 9P3446

Pavement resurfacing from Rte.17 to Rte. 63.  

Length: 16.36 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,164 State: 290 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Fall 19 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,476

Engineering: 22 112 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,342 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: BU 60
Job No.: 9S3445

Pavement resurfacing from Rte. 63 to Rte. 60.  

Length: 3.33 MPO: N
Fund Cat: Taking Care Of System AC-State: 687 State: 172 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9P3370, 9S3531, 9S3440, 9S3415, 9P3426 Future Cost:  0 Estimate Total:  871

Engineering: 12 68 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 791 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: US 63
Job No.: 9P3370

Pavement resurfacing from Cleveland Road to Rte. U.  

Length: 13.46 MPO: N
Fund Cat: Taking Care Of System Fed: 3,125 State: 782 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: NHPP
TIP #:  Let With: 9S3531, 9S3445, 9S3440, 9S3415, 9P3426 Future Cost:  0 Estimate Total:  3,911

Engineering: 4 408 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 3,499 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 43 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Texas
Route: RT F
Job No.: 9S3415

Pavement resurfacing from Rte. 63 to end of state maintenance. $2,500 city of Houston. 

Length: 0.31 MPO: N
Fund Cat: Taking Care Of System AC-State: 44 State: 9 Local: 3
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9P3370, 9S3531, 9S3445, 9S3440, 9P3426 Future Cost:  0 Estimate Total:  60

Engineering: 4 6 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 50 0 0 0 0

FFOS: 0 3 0 0 0 0

Payments: 0 0 0 0 0 0

County: Texas
Route: RT MM
Job No.: 9S3416

Pavement resurfacing from Rte. 38 to end of state maintenance.  

Length: 12.40 MPO: N
Fund Cat: Taking Care Of System AC-State: 725 State: 180 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3412, 9S3424, 9P3427, 9S3419, 9S3417, 
9S3422, 9S3377, 9S3423 Future Cost:  0 Estimate Total:  917

Engineering: 12 69 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 836 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0X3122J

Curve safety improvements at various locations in the Southeast District.  

Length: 0.00 MPO: N
Fund Cat: Safety (Statewide) Fed: 415 State: 46 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  461

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 461 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 5B0800Z

Payback beginning in SFY 2008 for Safe and Sound bridges in the Southeast District.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 30,830 Local: 0
Sec Cat: Rehab And Reconst Awd Date: N/A Anticipated Fed Cat: State

TIP #: Let With: Future Cost:  50,001 - 
75,000 Estimate Total:  76,468

Engineering: 0 0 0 0 0 0

R/W: 99 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 99 0 0 0 0 0

Payments: 45,539 6,166 6,166 6,166 6,166 6,166

County: Various
Route: Various
Job No.: 9P3492

On-call work zone enforcement at various locations in the Southeast District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 38 State: 4 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  42

Engineering: 0 2 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 40 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 44 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 9P3574

On-call workzone enforcement at various locations in the Southeast District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 38 State: 4 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  42

Engineering: 0 0 2 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 40 0 0 0

County: Various
Route: Various
Job No.: 9P3578

Job Order Contracting for guard cable and guardrail repair for St. Francois, Ste. 
Genevieve, Madison, Perry, Cape Girardeau, Wayne, Bollinger, Stoddard, Scott, Butler, 
New Madrid, Mississippi, Pemiscot and Dunklin Counties.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 896 State: 223 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,119

Engineering: 0 19 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,100 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3578B

Job Order Contracting for guard cable and guardrail repair for Wright, Douglas, Ozark, 
Texas, Howell, Shannon, Reynolds, Iron, Carter, Oregon and Ripley Counties.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 133 State: 33 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  166

Engineering: 0 16 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 150 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3623

Repair slides at various locations within Southeast District.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,376 State: 344 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,720

Engineering: 0 184 0 0 0 0

R/W: 0 6 0 0 0 0

Construction: 0 1,530 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3624

Job Order Contracting for guard cable and guardrail repair for St. Francois, Ste. 
Genevieve, Madison, Perry, Cape Girardeau, Wayne, Bollinger, Stoddard, Scott, Butler, 
New Madrid, Mississippi, Pemiscot and Dunklin Counties.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 976 State: 244 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,220

Engineering: 0 5 82 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,133 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 45 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 9P3625

Job Order Contracting for guard cable and guardrail repair for Wright, Douglas, Ozark, 
Texas, Howell, Shannon, Reynolds, Iron, Carter, Oregon and Ripley Counties.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 144 State: 36 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  180

Engineering: 0 2 3 16 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 159 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3626

Job Order Contracting for guard cable and guardrail repair for St. Francois, Ste. 
Genevieve, Madison, Perry, Cape Girardeau, Wayne, Bollinger, Stoddard, Scott, Butler, 
New Madrid, Mississippi, Pemiscot and Dunklin Counties.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 1,004 State: 250 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  1,254

Engineering: 0 2 3 82 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,167 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3627

Job Order Contracting for erosion control repairs at various locations within Southeast 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 550 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Winter 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  550

Engineering: 0 50 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 500 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3628

Job Order Contracting for erosion control repairs at various locations within Southeast 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 565 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  565

Engineering: 0 2 48 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 515 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3629

Job Order Contracting for erosion control repairs at various locations within Southeast 
District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 580 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: State
TIP #: Let With: Future Cost:  0 Estimate Total:  580

Engineering: 0 1 1 48 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 530 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 46 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 9P3630

Job Order Contracting for guard cable and guardrail repair for Wright, Douglas, Ozark, 
Texas, Howell, Shannon, Reynolds, Iron, Carter, Oregon and Ripley Counties.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 141 State: 35 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  176

Engineering: 0 5 16 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 155 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3631

Job Order Contracting for asphalt pavement repair on all major highways except 
interstates.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 222 State: 56 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  278

Engineering: 0 28 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3632

Job Order Contracting for asphalt pavement repair on all major highways except 
interstates.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 228 State: 58 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  286

Engineering: 0 5 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3633

Job Order Contracting for asphalt pavement repair on all major highways except 
interstates.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 234 State: 59 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  293

Engineering: 0 2 3 23 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 265 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3635

Job Order Contracting for concrete pavement repair on all major highways except 
interstates.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 228 State: 58 Local: 0
Sec Cat: Preventive Maint Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  286

Engineering: 0 5 23 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 258 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 47 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 9P3636

Job Order Contracting for concrete pavement repair on all major highways except 
interstates.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 234 State: 59 Local: 0
Sec Cat: Preventive Maint Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  293

Engineering: 0 2 3 23 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 265 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3649

Island improvements by lighting or conversion to low profile in various locations 
throughout the Southeast District. $2,197,000 Open Container funds. 

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 2,332 State: 259 Local: 0
Sec Cat: Safety Awd Date: 2022 Anticipated Fed Cat: Safety
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,591

Engineering: 0 1 10 249 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 2,331 0 0

FFOS: 0 0 0 2,197 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9P3657

On-call work zone enforcement at various locations in the Southeast District.  

Length: 0.00 MPO: N
Fund Cat: Safety Fed: 38 State: 4 Local: 0
Sec Cat: Safety Awd Date: N/A Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  42

Engineering: 0 0 0 2 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 40 0 0

County: Various
Route: Various
Job No.: 9P3662

Striping upgrades on Rte. 60 and Rte. 67. $1,494,000 District Operation funds. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,299 State: 325 Local: 0
Sec Cat: Routine Maintenance Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,624

Engineering: 0 130 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 1,494 0 0 0 0

FFOS: 0 1,494 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9S3634

Job Order Contracting for concrete pavement repair on all major highways except 
interstates.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 222 State: 56 Local: 0
Sec Cat: Preventive Maint Awd Date: Spring 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  278

Engineering: 0 28 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 250 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 48 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 9S3637

Job Order Contracting for ADA Transition Plan improvements at various locations in the 
Southeast District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System Fed: 0 State: 117 Local: 0
Sec Cat: N- Ada Trans Awd Date: Spring 20 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  117

Engineering: 0 17 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 100 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9S3638

Job Order Contracting for ADA Transition Plan improvements at various locations in the 
Southeast District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 96 State: 24 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  120

Engineering: 0 5 12 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 103 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 9S3639

Job Order Contracting for ADA Transition Plan improvements at various locations in the 
Southeast District.  

Length: 0.00 MPO: Y
Fund Cat: Taking Care Of System AC-State: 99 State: 24 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  123

Engineering: 0 2 3 12 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 106 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: MO 34
Job No.: 9P3218

Bridge replacement over Black River. Project involves bridge J0935. 

Length: 0.21 MPO: N
Fund Cat: Taking Care Of System Fed: 5,349 State: 1,337 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  6,836

Engineering: 150 50 105 606 0 0

R/W: 0 0 227 0 0 0

Construction: 0 0 0 5,698 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: MO 34
Job No.: 9P3380

Bridge replacement over St. Francis River. Project involves bridge F0111. 

Length: 0.21 MPO: N
Fund Cat: Taking Care Of System Fed: 1,414 State: 353 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2022 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,776

Engineering: 9 10 40 167 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 1,550 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 49 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Wayne
Route: MO 34
Job No.: 9P3513

Pavement resurfacing from Rte. 49 to Rte. 67.  

Length: 13.52 MPO: N
Fund Cat: Taking Care Of System AC-State: 1,948 State: 487 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  2,435

Engineering: 0 4 4 5 10 176

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 2,236

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: US 67
Job No.: 9I3658B

Pavement repair at the intersection of County Road 211 in Wayne County and 0.75 mile 
north of Rte. JJ in Madison County.  

Length: 0.60 MPO: N
Fund Cat: Taking Care Of System AC-State: 136 State: 34 Local: 0
Sec Cat: Preventive Maint Awd Date: Winter 20 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  170

Engineering: 0 20 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 150 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: RT A
Job No.: 9S3383

Bridge replacement over Small Creek. Project involves bridge S0498. 

Length: 0.02 MPO: N
Fund Cat: Taking Care Of System Fed: 700 State: 175 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2021 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  881

Engineering: 6 29 81 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 765 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: RT B
Job No.: 9S3414

Pavement improvements from Rte. 34 to Rte. U.  

Length: 7.60 MPO: N
Fund Cat: Taking Care Of System AC-State: 420 State: 105 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3408, 9S3364 Future Cost:  0 Estimate Total:  529

Engineering: 4 4 40 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 481 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: RT FF
Job No.: 9S3568

Bridge rehabilitation over Rings Creek. Project involves bridge N0205. 

Length: 0.03 MPO: N
Fund Cat: Taking Care Of System Fed: 777 State: 195 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2023 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  973

Engineering: 1 1 10 26 78 0

R/W: 0 0 0 13 0 0

Construction: 0 0 0 0 844 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 50 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Wayne
Route: RT V
Job No.: 9S3408

Pavement improvements from Rte. 34 to Rte. A.  

Length: 12.05 MPO: N
Fund Cat: Taking Care Of System AC-State: 630 State: 157 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3364, 9S3414 Future Cost:  0 Estimate Total:  791

Engineering: 4 6 60 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 721 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wayne
Route: RT Z
Job No.: 9S3364

Pavement resurfacing from Rte. D near Wappapello to Rte. P near Arab.  

Length: 13.90 MPO: N
Fund Cat: Taking Care Of System AC-State: 800 State: 199 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: 9S3408, 9S3414 Future Cost:  0 Estimate Total:  1,002

Engineering: 3 2 81 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 916 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wright
Route: MO 38
Job No.: 9S3384

Bridge replacement over Evening Shade Creek. Project involves bridge S0099. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 0 State: 947 Local: 0
Sec Cat: Rehab And Reconst Awd Date: Fall 19 Anticipated Fed Cat: State
TIP #:  Let With: Future Cost:  0 Estimate Total:  979

Engineering: 32 99 0 0 0 0

R/W: 0 8 0 0 0 0

Construction: 0 840 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wright
Route: MO 5
Job No.: 9P3605

Pavement resurfacing from Rte. 60 in Wright County to Rte. A in Douglas County.  

Length: 17.85 MPO: N
Fund Cat: Taking Care Of System AC-State: 4,693 State: 1,173 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  5,866

Engineering: 0 1 1 5 5 457

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 5,397

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wright
Route: BU 60
Job No.: 9P3622

Upgrade pedestrian facilities to comply with the ADA Transition Plan at various locations 
in Mountain Grove, Mansfield, Norwood, Willow Springs and West Plains. $1,363,000 
Statewide Transportation Alternatives funds. 

Length: 10.20 MPO: N
Fund Cat: Taking Care Of System Fed: 1,584 State: 395 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,979

Engineering: 0 1 1 170 0 0

R/W: 0 0 0 6 0 0

Construction: 0 0 0 1,801 0 0

FFOS: 0 0 0 1,363 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 51 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Wright
Route: RT AM
Job No.: 9S3417

Pavement resurfacing from Rte. 95 to end of state maintenance.  

Length: 4.04 MPO: N
Fund Cat: Taking Care Of System AC-State: 223 State: 56 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: Winter 20 Anticipated Fed Cat: Stbg

TIP #:  Let With: 9S3412, 9S3424, 9P3427, 9S3419, 9S3416, 
9S3422, 9S3377, 9S3423 Future Cost:  0 Estimate Total:  284

Engineering: 5 22 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 257 0 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wright
Route: RT C
Job No.: 9S3418

Pavement improvements from Rte. E to Rte. 14.  

Length: 17.38 MPO: N
Fund Cat: Taking Care Of System AC-State: 995 State: 248 Local: 0
Sec Cat: Thin Lift Overlay Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  1,250

Engineering: 7 10 91 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 1,142 0 0 0

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

County: Wright
Route: RT M
Job No.: 9S3611

Box culvert replacement at Parks Creek. Project involves culvert X0164. 

Length: 0.20 MPO: N
Fund Cat: Taking Care Of System Fed: 432 State: 109 Local: 0
Sec Cat: Rehab And Reconst Awd Date: 2024 Anticipated Fed Cat: NHPP
TIP #:  Let With: Future Cost:  0 Estimate Total:  541

Engineering: 0 1 1 1 23 47

R/W: 0 0 0 0 3 0

Construction: 0 0 0 0 0 465

FFOS: 0 0 0 0 0 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 52 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 99 5,465 13,069 8,560 0 1,000
Total R/W: 579 1,154 3,379 86 89 0

Total Construction: 0 128,881 106,030 94,172 35,459 28,596
Paybacks: 45,539 6,206 6,206 6,206 6,166 6,166
Sub-Total: 46,118 136,241 115,615 100,464 41,714 34,762

Total Engineering: 4,083 12,956 11,563 9,354 3,253 2,577
Grand Total: 50,201 149,197 127,178 109,818 44,967 37,339

2020 2021 2022 2023 2024
State 32,122 28,823 24,249 13,932 11,952

AC-State 34,953 59,618 40,742 15,253 12,357
Local 1,620 5,975 5,000 0 1,000

Sub-total State 68,695 94,416 69,991 29,185 25,309

Federal
Sub-total Federal 80,502 32,762 39,827 15,782 12,030

Grand Total 149,197 127,178 109,818 44,967 37,339

Project Count:  258

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Southeast           Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 99 5,465 13,069 8,560 0 1,000
Total R/W: 579 1,154 3,379 86 89 0

Total Construction: 0 128,881 106,030 94,172 35,459 28,596
Paybacks: 45,539 6,206 6,206 6,206 6,166 6,166
Sub-Total: 46,118 136,241 115,615 100,464 41,714 34,762

Total Engineering: 4,083 12,956 11,563 9,354 3,253 2,577
Grand Total: 50,201 149,197 127,178 109,818 44,967 37,339

2020 2021 2022 2023 2024
State 32,122 28,823 24,249 13,932 11,952

AC-State 34,953 59,618 40,742 15,253 12,357
Local 1,620 5,975 5,000 0 1,000

Sub-total State 68,695 94,416 69,991 29,185 25,309

Federal
Sub-total Federal 80,502 32,762 39,827 15,782 12,030

Grand Total 149,197 127,178 109,818 44,967 37,339

Project Count:  258

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Southeast           Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 0P3004G

Improvements at various statewide locations. Cost Share Program funds. 

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 2,127 State: 532 Local: 0
Sec Cat: System Expansion Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  2,659

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 2,659 0 0 0

FFOS: 0 0 2,582 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0P3004H

Improvements at various statewide locations. Cost Share Program funds. 

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 4,534 State: 1,133 Local: 0
Sec Cat: System Expansion Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  5,667

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 5,667 0 0 0

FFOS: 0 0 5,502 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0P3004I

Improvements at various statewide locations. Cost Share Program funds. 

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 17,960 State: 4,490 Local: 0
Sec Cat: System Expansion Awd Date: 2022 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  22,450

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 22,450 0 0

FFOS: 0 0 0 21,161 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0P3022

On-call contract for pavement preservation surface treatment at various statewide 
locations. $100,000 Division Operating Budget. 

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 87 State: 22 Local: 0
Sec Cat: Routine Maintenance Awd Date: 2021 Anticipated Fed Cat: Stbg
TIP #:  Let With: Future Cost:  0 Estimate Total:  110

Engineering: 1 0 6 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 103 0 0 0

FFOS: 0 0 100 0 0 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0P3023

Safety projects at various statewide locations.   

Length: 0.00 MPO: N
Fund Cat: Safety (Statewide) Fed: 16,295 State: 1,811 Local: 0
Sec Cat: Safety Awd Date: 2023 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  18,106

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 18,106 0

FFOS: 0 0 0 0 16,570 0

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Statewide Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior Prog.
7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

County: Various
Route: Various
Job No.: 0P3024

Safety projects at various statewide locations.  

Length: 0.00 MPO: N
Fund Cat: Safety (Statewide) Fed: 14,425 State: 1,603 Local: 0
Sec Cat: Safety Awd Date: 2024 Anticipated Fed Cat: Safety
TIP #: Let With: Future Cost:  0 Estimate Total:  16,028

Engineering: 0 0 0 0 0 938

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 15,090

FFOS: 0 0 0 0 0 13,407

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0P3123

Improvements at various statewide locations. Cost Share Program funds. 

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 19,669 State: 4,917 Local: 0
Sec Cat: System Expansion Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  24,586

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 24,586 0

FFOS: 0 0 0 0 22,500 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0P3124

Improvements at various statewide locations. Cost Share Program funds. 

Length: 0.00 MPO: N
Fund Cat: Major Projects & Emerging Needs AC-State: 23,978 State: 5,994 Local: 0
Sec Cat: System Expansion Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  29,972

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 29,972

FFOS: 0 0 0 0 0 26,630

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0S3023

ADA Transition Plan improvements at various statewide locations.   

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System Fed: 6,520 State: 1,630 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2023 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  8,150

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 8,150 0

FFOS: 0 0 0 0 7,458 0

Payments: 0 0 0 0 0 0

County: Various
Route: Various
Job No.: 0S3024

ADA Transition Plan improvements at various statewide locations.  

Length: 0.00 MPO: N
Fund Cat: Taking Care Of System AC-State: 7,663 State: 1,916 Local: 0
Sec Cat: N- Ada Trans Awd Date: 2024 Anticipated Fed Cat: Stbg
TIP #: Let With: Future Cost:  0 Estimate Total:  9,579

Engineering: 0 0 0 0 0 0

R/W: 0 0 0 0 0 0

Construction: 0 0 0 0 0 9,579

FFOS: 0 0 0 0 0 8,511

Payments: 0 0 0 0 0 0

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 2 District Statewide Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 0 0 8,184 21,161 46,528 48,548
Total R/W: 0 0 0 0 0 0

Total Construction: 0 0 8,429 22,450 50,842 54,641
Paybacks: 0 0 0 0 0 0
Sub-Total: 0 0 8,429 22,450 50,842 54,641

Total Engineering: 1 0 6 0 0 938
Grand Total: 1 0 8,435 22,450 50,842 55,579

2020 2021 2022 2023 2024
State 0 1,687 4,490 8,358 9,513

AC-State 0 6,661 17,960 19,669 31,641
Local 0 0 0 0 0

Sub-total State 0 8,348 22,450 28,027 41,154

Federal
Sub-total Federal 0 87 0 22,815 14,425

Grand Total 0 8,435 22,450 50,842 55,579

Project Count:  10

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Statewide Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule
Construction contingency applied to construction cost in the year the project is awarded.
Three percent project growth factor compounded annually is applied to right-of-way and construction costs in 
program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Statewide Total

STATE FISCAL YEAR PROJECT BUDGETING

Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 0 0 8,184 21,161 46,528 48,548
Total R/W: 0 0 0 0 0 0

Total Construction: 0 0 8,429 22,450 50,842 54,641
Paybacks: 0 0 0 0 0 0
Sub-Total: 0 0 8,429 22,450 50,842 54,641

Total Engineering: 1 0 6 0 0 938
Grand Total: 1 0 8,435 22,450 50,842 55,579

2020 2021 2022 2023 2024
State 0 1,687 4,490 8,358 9,513

AC-State 0 6,661 17,960 19,669 31,641
Local 0 0 0 0 0

Sub-total State 0 8,348 22,450 28,027 41,154

Federal
Sub-total Federal 0 87 0 22,815 14,425

Grand Total 0 8,435 22,450 50,842 55,579

Project Count:  10

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 District Statewide Dollars in Thousands



2020-2024 Highway and Bridge Construction Schedule

Construction contingency applied to construction cost in the year the project is awarded.
Three percent inflation compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.
No inflation is applied to the Funding From Other Sources (FFOS) or Payments.
Engineering includes PE costs, CE costs and R/W incidentals.

Project Count: 1,534

STATE FISCAL YEAR PROJECT BUDGETING
Prior 
Prog.

7/2019-
6/2020

7/2020-
6/2021

7/2021-
6/2022

7/2022-
6/2023

7/2023-
6/2024

FFOS: 3,521 128,563 308,450 319,223 67,431 52,918
Total R/W: 15,720 23,648 43,458 7,989 184 23

Total Construction: 0 1,124,398 1,226,165 1,064,782 325,276 209,867
Paybacks: 539,171 86,530 89,314 92,490 78,613 87,855
Sub-Total: 554,891 1,234,576 1,358,937 1,165,261 404,073 297,745

Total Engineering: 102,296 158,983 121,737 81,414 21,478 11,415
Grand Total: 657,187 1,393,559 1,480,674 1,246,675 425,551 309,160

2020 2021 2022 2023 2024
State 324,355 278,349 266,991 128,107 115,496

AC-State 203,902 298,745 263,073 67,992 102,038
Local 24,303 132,072 49,160 2,236 1,000

Sub-total State 552,560 709,166 579,224 198,335 218,534

Federal
Sub-total Federal 840,999 771,508 667,451 227,216 90,626

Grand Total 1,393,559 1,480,674 1,246,675 425,551 309,160

* Subject to the approval of the Transportation Improvement Program by the governing Metropolitan Planning Organization.
Oct-5-2020 Section 4 - 1 Dollars in Thousands


