

# Downtown Bridge Traffic Impacts - 2013

## Project Location and Associated Impacts 9/26/13

\*Dates are approximate and subject to change

April      May      June      July      August      September      October      November      December

### I-35 From 20th St. to State Line

3 lanes reduced to 2, northbound and southbound	April 15 to Early December											
On-Ramp from Broadway to southbound I-35 Closed	April 15 to Early December											
On-Ramp from W Pennway to southbound I-35 Closed	April 15 to Early December											
Exit-Ramp from northbound I-35 to W Pennway Closed							August to Early December					
On-Ramp from Broadway to northbound I-35 Closed	April 15 to Early December											
Parking areas under bridge unavailable	Various times throughout project											

### I-70 in NE corner of Downtown Loop

Eastbound I-70 Closed (eastbound to southbound movement)	April 20th to May 16th	DONE
Westbound I-70 Closed (northbound to westbound movement)	April 20th to May 23	DONE
Minor impacts on Charlotte under I-70	April 20th to End of May	DONE
Reduced lanes on I-70 over Charlotte	April 20th to End of May	DONE
Southbound Route 9 ramp to eastbound I-70 closed	April 20th to End of May	DONE

### Northbound 71 over 12th St.

Eastbound 670 to NB I-35 Closed	June 17-July 8	DONE
Northbound 71 will remain open	30 Days	DONE

### Ramp from 10th Street to Southbound 71

Ramp closed	July 15-Aug 9	DONE
-------------	---------------	------

### Ramp from Southbound 71 to Westbound 670

2 lanes reduced to 1	July 15-Aug 9	DONE
----------------------	---------------	------

### 12th St. over I-35 (on West side of Downtown Loop)

12th St. Closed over I-35	July 12th to Aug. 30	DONE
All 4 exit and entrance ramps Closed	July 12th to Aug. 30	DONE
Reduced lanes on I-35 under 12th St.	July 12th to Aug. 30	DONE

### 14th St. On-Ramp to Eastbound I-70 (SE side of Downtown Loop)

Ramp Closed	Aug. 20-Oct. 9	DONE
-------------	----------------	------

### Admiral Blvd. over I-70 (in the NE Corner of Downtown Loop)

closed bridge	closed through Dec. 13
---------------	------------------------

### Main St. over I-670 (City of Kansas City Project)

Main St. Closed over I-670	Closed Sept. 13 through December 6
----------------------------	------------------------------------

### James St. Bridge over Railroad in CID (City of Kansas City Project)

James St. Closed	Rescheduled to spring 2014
------------------	----------------------------

#### Key

- Road or ramp closure
- Reduced lanes, or minor impacts
- Time frame work may occur - actual time to be determined by contractor