

Warrior Avenue & Route 47 Intersection
PROJECT TIMELINE (Nov. 27, 2007)

2005-City approaches MoDOT about possible project

School District agrees to participate

Sept. 24, 2007 Agreement Signed

Immediately

April 2008- Project let out for bid

May -Project Awarded to Contractor


June -Construction Begins

Project Complete

Through Boonslick Regional Planning, the City asks MoDOT to consider improvements at Warrior Avenue.

The Warren Co. R-III School District originally pledges their support of the project.

The City of Warrenton and MoDOT signed a cost-share agreement to fund the project.



We are here.

Right of Way negotiations begin, public meeting is held, plans are finalized.

Interested contractors will review the plans and submit bids to construct the improvements.

Typically, the Missouri Highways and Transportation Commission awards a project to the lowest, responsible bidder. After reviewing bids, the Commission will more than likely award the bid at its May 2008 Commission meeting.

Depending on the contractor schedule, MoDOT expects construction to begin early next summer.

MoDOT expects the project to take about 6 months to complete. Area residents will be kept informed and updated on progress throughout the project.

Ask us how you can keep updated on the project through email!

