

ARRA Administrative Actions

- Modified project 5P0887, Miller Co., Rte. 17: state funds provide \$213,000 for the construction cost of the project. Economic Recovery funds provide \$8,787,000 for the construction cost of the project.
- Identified state funds for engineering costs associated with the projects amended in January and February 2009.

April 22, 2009

- Modified project 8P0799, Taney Co., Rte. 76: \$750,000 for Right of Way was changed from state funds to ARRA funds.

May 5, 2009

- Modified project 5P2159, Camden Co., Rte. 5; \$10,000 for Right of Way was accelerated from SFY 2010 to SFY 2009.

May 7, 2009

- Modified project 0W0001, 0W0002 and 0W0003; Adjusted ARRA funds and total project cost.

May 27, 2009

- Added local enhancement project ARRA – ES02 (001), Scoping and Design phase.

June 26, 2009

- Modified project 2P0483H; Corrected right of way funds. Converted them to construction funds with no change in total ARRA funding or total project cost.