



**August Administrative Amendment 2
Project Modified**

2013-2017 Highway and Bridge Construction Schedule

Transportation Planning

P.O. Box 270
Jefferson City, MO 65102

Construction contingency applied to construction cost in the year the project is awarded.

Three percent project growth factor compounded annually is applied to right-of-way and construction costs in program years 2, 3, 4, and 5.

No inflation is applied to the Funding From Other Sources (FFOS) or Payments.

Engineering includes PE costs, CE costs and R/W incidentals.

						STATE FISCAL YEAR PROJECT BUDGETING								
						Prior Prog.	7/2012- 6/2013	7/2013- 6/2014	7/2014- 6/2015	7/2015- 6/2016	7/2016- 6/2017			
County:	Clay	Pavement repair and resurfacing on the northbound lanes and shoulder repair on the southbound lanes from I-35 to Fishing River.				Engineering:	0	15	0	0	0	0		
Route:	US 69	Reason: To extend project limits due to pavement condition. Funding Source: NA				R/W:	0	0	0	0	0	0		
Job No.:	4S2392B					MPO: Y	Fed:	0	State:	165	Local:	0	Construction:	0
Length:	6.20					FFOS:	0	0	0	0	0	0		
Fund Cat:	Taking Care Of System					Payments:	0	0	0	0	0	0		
Sec Cat:	Thin Lift Overlay	Awd Date:	Summer 12	Anticipated Fed Cat:	State									
TIP #:		Future Cost:	0	Estimate Total:	165									

* Subject to the approval of the Transportation Improvement Plan by the governing Metropolitan Planning Organization.