

Route 364 Page Phase 3 Construction Update

VOLUME 4

SEPTEMBER 16, 2013

KEY 2013 DATES FOR TRAFFIC:

- **Aug 30:**
**Gutermuth
Road reopened.**
- **Mid October:**
**Traffic moved
onto new Bryan
Road bridge
over Route 364.**
- **Mid/Late Oct.:**
**Work on Route
N new connec-
tion at Stump
Road with short-
term closures.**
- **November 1:**
**New Bryan
Road and new
Route N to Bry-
an Road opens.
Connection
from Route N
to South Outer
364 at Bates
Road closes.**

Bridges Actively Under Construction This Month

Route 94 to Gutermuth

Crews are clearing in this area from Route 94 to Motherhead Road for design surveying work. Clearing and grading began in late August between Motherhead and Gutermuth. Grading work will continue from Route 94 to Gutermuth Road until early 2014. Crews are hauling dirt from Gutermuth to Motherhead day and night, Monday through Saturday. Hauling will continue to Motherhead until early 2014.

Gutermuth to Route K

Crews are working through the Dardenne Creek area on the grading for the new road.

Route K

Crews are placing dirt on the east side of Route K to prepare for construction of the Route 364 bridge over Route K. Crews are hauling dirt from Bryan Road day and night, Monday through Saturday. Hauling will continue to Route K until October.

Between K and Bryan

Four of the five cross streets have been closed between Route K and Bryan Road. The Route N connection at South Outer 364 is still open. We are strongly advising motorists traveling from Route K to use South Outer 364 instead of Route N to avoid long delays, especially between 3:30 and 6:30 p.m.

There are multiple utility companies working on their relocations at the locations of all the closed cross streets.

The grading will be seeded and mulched in the coming weeks.

See details below regarding upcoming road work at Route N and Stump Roads.

Bryan Road

Crews will be setting the bridge girders mid September and then preparing the deck for concrete. The Bryan Road

bridge over Route 364 should open in mid October and Bryan Road traffic will be shifted over to it. Then crews will complete the connection from Route N to new Bryan Road.

Henke and Hanley Roads

Bridge work at Hanley Road will begin mid September with pile driving for the bridge supports and building the retaining walls. Bridge girders should be placed over Hanley in October.



Crews place the bridge girders (support beams) for the new Bryan Road bridge over the future lanes of Route 364.

Upcoming Traffic Impacts at Route N and Stump

Between now and the first of November, there will be a lot of activity to complete the Bryan Road bridge and the extension of Route N from Stump Road to Bryan Road. The intersection of Route N and Stump Road will be re-

built and Stump Road realigned at its connection to Route N.

Between mid October and November 1, full closures will be needed at the intersection of Route N and Stump Road

to build the new intersection. Exact dates are not available yet but it will be a short term closure. By November 1, Route N will be extended to Bryan Road and the road connecting over to South Outer 364 will be closed.

