

Route 364 Page Phase 3 Construction Update

VOLUME 5

OCTOBER 23, 2013

KEY DATES FOR TRAFFIC:

- **October 23: Traffic moved onto new Bryan Road bridge over Route 364.**
- **Oct 23-Nov 1: Route N at Stump Road closed for nine days. Traffic detoured to western Twin Chimneys crossing to South Outer 364**
- **November 1: New Route N to Bryan Road opens and new Stump Road and Route N intersection reopens. Connection from Route N to South Outer 364 at Bates Road closes.**



Update on Ongoing Construction Activities

Route 94 to Gutermuth

Clearing and grading work will continue from Route 94 to Gutermuth Road until early 2014. Crews are hauling dirt during daytime hours from Gutermuth to Motherhead. In early November, we will have a couple of weeks of daytime blasting of rock about half way between Gutermuth and Motherhead. Old Gutermuth Road was permanently closed on October 14. The road is now a dead end on either side of new Route 364. Motorists should use new Gutermuth Road to travel north-south.

Gutermuth to Route K

Crews are working through the Dardenne Creek area on the grading for the new road.

Route K

Utility crews are working on several relocations at Route K. Crews continue placing dirt on the east side of Route K to prepare for construction of the Route 364 bridge over Route K.

Between K and Bryan

Starting the evening of Friday, November 1, all of the cross streets will be closed connecting Route N and South Outer 364 between Route K and Bryan Road. Motorists will have to use Route K or Bryan Road to travel north-south to connect to N or South Outer 364.

Bryan Road

Traffic will be moved onto the new Bryan Road bridge on October 23. The extension of Route N to Bryan Road

will open the evening of November 1 with a new signal at Bryan Road. Between October 23 and November 1, Route N at Stump Road will be closed. *(see details below)*

Henke and Hanley Roads

Bridge work at Hanley Road continues. The last week of October, crews will place the bridge girders overhead. Hanley Road traffic will be stopped for 5 minute intervals for this work on October 28 and 29.

Work will begin to have traffic impacts at Henke Road. Crews are starting to work on the bridge so expect some daytime lane closures and flagging traffic on Henke at the intersection with Route N.

Traffic Changing Oct 23—Nov 1 at Bryan and N

Between now and November 1, activity will continue to complete the Bryan Road bridge and the extension of Route N from Stump Road to Bryan Road. The intersection of Route N and Stump Road will be rebuilt.

Starting October 23, Route N at Stump Road will be closed until November 1. Motorists on Route N will be detoured on the western Twin Chimneys crossing to South Outer 364

for these 9 days. The crossing at Bates Road will be closed permanently. Stump Road will also be closed at N for these 9 days. Access on Route N will stay open to the businesses near Stump Road. The evening of Nov 1, Route N will open all the way to Bryan Road and Stump Road will reopen. The crossing at Twin Chimneys Blvd will close permanently.



Aerial view of new Bryan Road with the extension of Route N (on right).