

Route 364/Page Phase 3 Construction Update

VOLUME 11

APRIL 21, 2014

MISSOURI
DEPARTMENT OF
TRANSPORTATION


KEY TRAFFIC INFORMATION

- Off-peak lane restrictions are possible on I-64 at Route N.
- Crews are hauling dirt from Bryan Road to Route K for the fill at the bridge ends.

For more information,
[www.modot.org/
Route364](http://www.modot.org/Route364)
or 314-275-1500

Big Changes Coming To Henke Road Area

MoDOT is closing the connection between Henke Road/Technology Drive and I-64 on Monday, April 28. Motorists will no longer be able to access Route N or I-64 from Henke Road. Old Highway N or Ronald Reagan Drive should be used to cross I-64 to get to Route N to the west or to the I-64 ramps. Although this connection will not reopen, Henke Road will tie into the new Route 364 when it opens in October.



Bryan Road Design Change, Schedule Change

Route 364 is a design-build project, which means the design of the road is happening at the same time as construction. As design moved forward, MoDOT determined a change was necessary to provide access to a property owner off Bryan Road. To do that, the westbound Route 364 exit to Bryan Road was changed from a folded diamond interchange to a roundabout which should help overall traffic flow. The change means the new road will now open in two phases instead of three. Route 364 will open from I-64 to Route K on October 3 with the entire stretch of the new road still scheduled to open by October 31.

