

# NOVEMBER 15<sup>TH</sup>, 2019 INDUSTRY MEETING



# I-70 TRUCK CLIMBING LANES AT MINEOLA HILL DESIGN-BUILD PROJECT TEAM

- Brandi Baldwin
- TIM HELLEBUSCH
- Derek Lepper
- Jerad Noland
- CHRIS KNAPP
- DAVID HAGEMEYER
- ANDREW BERTELS

#### PROJECT GOALS

- 1. Optimize traffic flow and safety within the project limits during and after construction.
- 2. Use the available resources wisely to improve safety, reliability, and long-term performance of the assets within the project limits.
- 3. MEET OR BEAT THE CONSTRUCTION COMPLETION DATE OF NOVEMBER 30, 2021.

#### PROJECT BUDGET

- PROGRAM BUDGET \$15.8 MILLION
  - PRELIMINARY & CONSTRUCTION ENGINEERING
  - STIPENDS
  - Design-build Contract \$14.4 million

#### RISK ITEMS

- ENVIRONMENTALLY SENSITIVE AREAS:
  - GRAHAM CAVE STATE PARK
  - PICNIC ROCK
  - WETLANDS
  - HISTORIC FARMSTEAD
  - POTENTIAL ARCHEOLOGICAL SITES
- Maintenance of Traffic

#### RISK ITEMS

- UTILITIES
  - CENTURYLINK/LIGHTCORE IN RIGHT OF WAY
  - Modot does not plan to move prior to award
- RIGHT OF WAY
  - Modot will not be purchasing right of way
- HYDRAULICS
  - OPPORTUNITY FOR FINDING EFFICIENCIES AMONG THE STRUCTURES

## RFQ PROCESS

- RFQ EVALUATIONS: 200 POINTS
  - KEY PERSONNEL: 100 POINTS
  - SUBMITTER'S EXPERIENCE: 100 POINTS

## QUESTIONS ABOUT THE RFQ?

- SUBMIT ALL QUESTIONS TO THE PROJECT DIRECTOR
- ALL QUESTIONS, RFCs, AND RESPONSES WILL BE POSTED ON THE PROJECT SHAREPOINT SITE
  - November 25<sup>th</sup> 2:00 p.m. Deadline for Submitting
  - November 26<sup>TH</sup> final responses will be posted

#### PROCUREMENT DETAILS

- STIPEND AMOUNT = \$75,000
- MINIMUM OF 2 MAXIMUM OF 5 SHORT-LISTED TEAMS
- 4 ONE ON ONE MEETINGS WITH THE SHORT-LISTED TEAMS
- OPEN TO LOCATION OF TECHNICAL MEETINGS
  - HANNIBAL, COLUMBIA, JEFF CITY, St. LOUIS, KANSAS CITY

#### PROCUREMENT SCHEDULE

- 11/25/19 Deadline for Submitting RFQ Questions
- 11/26/19 Final Responses Posted to Questions
- 12/4/19 SOQs DUE
- 12/10/19 Modot to Notify Short-listed Teams
- 1/6/20 ISSUE RFP
- 3/13/20 Proposals and Price Allocation Due
- 4/1/20 SELECTION OF APPARENT BEST VALUE

#### PROJECT DETAILS

- Missouri Standards, Specifications, & EPG to be used
- FLEXIBLE CO-LOCATION OPTIONS
  - VIRTUAL CO-LOCATION IS ACCEPTABLE
  - ONE WEEKLY TEAM MEETING MINIMUM

#### DISADVANTAGED BUSINESS ENTERPRISE

- 10% FOR CONSTRUCTION ACTIVITIES
- 14% FOR PROFESSIONAL SERVICES
- DBE FIRMS MUST BE CERTIFIED WITH THE MISSOURI REGIONAL CERTIFICATION COMMITTEE (MRCC)

#### WORKFORCE DIVERSITY

- 11.4% MINORITY
- 6.9% FEMALE

- ON-THE-JOB TRAINING GOALS:
  - Two 1000 hour slots available for construction.
  - One 1000 hour slot available for professional services

#### INELIGIBLE FIRMS

- THE FOLLOWING FIRMS ARE SERVING AS A CONSULTANT TO THE OWNER AND ARE INELIGIBLE TO COMPETE:
  - WOOD PLC

#### EARLY RELEASE INFORMATION

- RFQ issued today on SharePoint
- QUESTIONS FOR THE RFQ CAN BE SUBMITTED BUT ALL ARE MADE PUBLIC.
- Additional Information Posted Includes:
  - EXISTING DRAWINGS
  - AVAILABLE GEOTECHNICAL INFORMATION
  - BRIDGE INFORMATION
  - TRAFFIC DATA
  - LINK TO EXISTING SIU6

#### PROJECT CONTACT

- PROJECT DIRECTOR, BRANDI BALDWIN
- BRANDI.BALDWIN@MODOT.MO.GOV
- (573) 338-4035
- <u>HTTPS://WWW.MODOT.ORG/MINEOLA-HILL-CLIMBING-LANES-DESIGN-BUILD</u>