BRANSON WEST MUNICIPAL AIRPORT – EMERSON FIELD BRANSON WEST, MISSOURI

ADDENDUM NO. 1

for

State Project No. 13-099A-1

JUNE 11, 2014

Prepared For



CITY OF BRANSON WEST, MISSOURI

Prepared By



Crawford, Murphy & Tilly, Inc. Consulting Engineers St. Louis, Missouri

13401-18-00

ADDENDUM NO. 1 CONSTRUCT NEW APRON

This addendum is herewith a part of the Contract Documents of the above issued project, and is issued to amend and supplement the May 30, 2014 construction plan drawings, proposal, contract documents, and specifications.

The CONSTRUCTION PLANS are revised as follows:

SHEET 4 OF 22 - CSPP Notes

Section 2. Phasing, Phase 3 Notes

REVISE: Note 1. Phase 3 shall consist of the construction of the portion of the PCC apron connector <u>and</u> <u>access road</u> within <u>67.25'</u> of the Taxiway A centerline, and the temporary pavement markings as described in Section MO-620 of the specifications.

CLARIFICATION: 67.25' is simply the first transverse PCC joint beyond the restricted Taxiway Object Free area of 65.5' (131'/2).

REVISE: Note 4. Phase 3 shall be completed in 15 calendar days.


CLARIFICATION: The Phase 3 calendar day limit is imposed in an effort to limit the closure time of the affected portion of Taxiway A. As stated in the notes, Phase 3 can be completed concurrently with Phase 2 work, making the potential phasing of the access road construction unlikely.

SHEET 5 of 22 – Construction Activity Plan

DELETE: This sheet. ADD: Attached sheet.

CLARIFICATION: Revised the phasing pattern for the access road from the existing fuel apron to the new apron. The portion of the road that falls within 67.25' of the Taxiway A centerline shall be constructed as part of Phase 3, while Taxiway A is closed to aircraft traffic. The Phase 3 pattern extends outside of the 67.25' line in the unlikely event that the successful bidder chooses to pave the access road in that manner.

REVISED PLAN SHEETS



ACKNOWLEDGEMENT

Each bidder shall acknowledge receipt of this **Addendum No. 1** of **CONSTRUCT NEW APRON**, by his/her signature affixed hereto, and shall attach this Addendum to the original bid.

CERTIFICATION BY BIDDER
SIGNATURE
TITLE
COMPANY
DATE

FAX TRANSMITTAL

To: Crawford, Murphy & Tilly, Inc

Attention: Brian Hutsell

Re: Addendum #1

Fax 314.436.0723 From:

(company)

Date:

To verify that all contractors are in receipt of this addendum, Contractors are asked to sign and date this acknowledgement sheet. The Contractor should fax or mail to Crawford, Murphy, & Tilly, Inc. at the number listed below by **May 13, 2014.**

Crawford, Murphy, & Tilly, Inc. One Memorial Drive, Suite 500 Saint Louis, Missouri 63102

Fax: (314) 436-0723 Phone: (314) 436-5500

BY: CRAWFORD, MURPHY, & TILLY, INC.