

Informational Corridor Meeting

KC - ALLAN LUDIKER

CD - BRANDI BALDWIN

SL - JUSTIN WOLF

1

The Corridor Projects



KC - MAKING IMPROVEMENTS TO I-70
FROM THE PASEO TO JUST EAST OF
US40.

J411486D



CD - MAKING IMPROVEMENTS TO THE
I-70/US63 CONNECTOR AND
PAVEMENT IMPROVEMENTS TO I-70
FROM STADIUM TO THE CONNECTOR

J5S3411



SL - MAKING IMPROVEMENTS TO I-55
FROM RTE Z TO RTE 67.


J6I3526

2

KC – Improve I-70

**Improve I-70 KC:
The Paseo to
U.S. 40**

Approximately five miles



3

KC – Improve I-70

- ❖ NEPA Goals - Project Needs
 - ❖ Improve safety
 - ❖ Restore and maintain existing infrastructure
 - ❖ Improve accessibility
 - ❖ Reduce congestion
 - ❖ Maintenance of traffic

4

KC – Improve I-70


- ❖ Project Delivery Determination has not been completed
 - ❖ Design-build and design-bid-build are both still options
- ❖ EIS Re-evaluation scheduled to be complete by March 2023
- ❖ Construction Budget: \$149 million
- ❖ Anticipated Award or RFP release: September 2023
- ❖ TREKK Design Group is MoDOT's consultant
 - ❖ **DISCLAIMER ***TENTATIVE DATE SUBJECT TO CHANGE*****



<https://www.modot.org/improvei70kc>

5

CD – Improve I-70



6

CD – Improve I-70

- ❖ Project Delivery Method will be Design-build
- ❖ Commission approved July 2022
- ❖ EIS Re-evaluation scheduled to be complete by March 2023
- ❖ Program Budget: \$194.383 million
- ❖ Contract Budget: \$172 million
- ❖ **DISCLAIMER ****PENDING FINAL APPROVAL******
- ❖ Anticipated RFP release: June 2023
- ❖ **DISCLAIMER ***TENTATIVE DATE SUBJECT TO CHANGE*****
- ❖ Goals are pending approval
- ❖ HG Consult is MoDOT's consultant




<https://www.modot.org/improve/i70/Columbia>

7

SL – I-55 Corridor Project

- Interstate 55 from north of Route Z to south of US 67
- Includes US 67 from US 61 to Route CC
- Project area is approximately 8 miles
- 26 bridges in the project area, including 11 concrete voided slab bridges
- I-55 crosses railroads at four locations
- Recommended Improvements include:
 - Extend the six-lane section of I-55 to US 67 Interchange
 - Reconfigure the I-55/US 67 Interchange



8

SL – I-55 Corridor Project

PROJECT GOALS

1. Deliver the project within the program budget.
2. Maximize reliability and safety on I-55 and US-67.
3. Provide a durable and maintainable transportation system compatible with regional development.
4. Construct the project safely and minimize impacts to customers.
5. Complete the project on schedule utilizing a diverse workforce.

9

SL – I-55 Corridor Project

Milestone	Tentative Date
Project Advertisement	October 30, 2022
RFQ & Industry Meeting	December 1, 2022
Receive SOQs	December 23, 2022
SOQ Shortlist	January 10, 2023
RFP	January 17, 2023
Proposals Due	March 31, 2023
Award	May 3, 2023
Project Completion	December 1, 2026

10

SL – I-55 Corridor Project

- ❖ Project Delivery Method will be Design-build
- ❖ Commission approved June 2022
- ❖ Conceptual Study Report Completed March 2022
- ❖ Project Budget: \$246 million
- ❖ Contract Budget: \$206 million
- ❖ **DISCLAIMER *CONTRACT BUDGET NOT FINALIZED***
- ❖ Anticipated RFP release: January 2023
- ❖ WSP is MoDOT's consultant

<https://www.modot.org/i-55-corridor-improvements>



What does this look like?

	Sep-22	Oct-22	Nov-22	Dec-22	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23
Project Advertisement																
RFQ & Industry Meeting																
Receive SOOs																
SOQ Shortlist																
RFP Released																
Proposals Due																
Award																
Project Completion																
KC - Improve I-70																
CD - Improve I-70																
SL - I-55 Corridor Project																

❖ **DISCLAIMER ***TENTATIVE DATES SUBJECT TO CHANGE*****

Important take-a-ways

- ❖ 3 Major Corridor Project to be awarded in calendar year 2023.
- ❖ Potential for procurement overlap.
- ❖ Roughly \$600 million in total program budgets.
- ❖ Please reach out via email to each project lead with your interest in the projects.
- ❖ Please reach out to each project lead with any questions or concerns you may have.

13

Contact Information



KC - IMPROVE I-70
ALLAN LUDIKER
PROJECT MANAGER
816-607-2267
ALLAN.LUDIKER@MODOT.MO.GOV



CD - IMPROVE I-70
BRANDI BALDWIN
PROJECT DIRECTOR
573-338-4035
BRANDI.BALDWIN@MODOT.MO.GOV



SL - I-55 CORRIDOR PROJECT
JUSTIN WOLF
PROJECT DIRECTOR
314-453-5057
JUSTIN.WOLF@MODOT.MO.GOV

15