

November 29, 2022

**ADDENDUM NO. 1**

Notice to All Persons and Firms Proposing  
to Submit a Bid or Furnish Materials for  
North Hanley Road (A) Resurfacing  
St. Louis County Project No. AR-1482  
Federal Project No. STP-5613(607)

The construction contract for this project has been revised as follows:

No. 1

**Replace** Notice To Contractors (Page 1 of 276) with the attached Notice To Contractors (Page 1A of 276). Please note that the bid opening date has been changed to **January 11, 2023**. All questions must be submitted by 5:00 p.m. on **January 4, 2023** via e-mail to the Contract Administrator.

No. 2

**Replace** Page 7 of 276 with the attached Page 7A of 276. Job Special Provision 100.10.2 *Completion of Project* (Paragraph A) has been revised. All work must be completed **no later than August 18, 2024**.

Please note the corresponding change to Page 236 of 276. Revised Page 236A of 276 is attached.

No. 3

**Replace** Page 8 of 276 with the attached Page 8A of 276. Job Special Provision 100.10.3 *Working Restrictions* (Paragraph C) has been revised. All work pertaining to removal of retaining wall and reconstruction of the adjacent curb and sidewalk at Bel-Nor Elementary School shall commence no earlier than June 12, 2023 and shall be completed no later than August 14, 2023 **-OR-** shall commence no earlier than June 10, 2024 and shall be completed no later than August 12, 2024.

**ATTENTION BIDDERS: THE ADDENDUM ACKNOWLEDGEMENT IN THE BID DOCUMENTS MUST BE COMPLETED AND SUBMITTED WITH ALL BID PROPOSALS.**



Gregory R. Marshall, P.E.  
Roadway/ Signal Project Manager,  
Project Development

GM/djf

*Attachments: Page 1A of 276, Page 7A of 276, Page 8A of 276, and 236A of 276*

**NOTICE TO CONTRACTORS**

Sealed bids for the North Hanley Road (A) Resurfacing will be received electronically thru the County's Vendor Self Service portal at <https://stlouiscountymovendors.munisselfservice.com/Vendors/default.aspx>, until 2:00 p.m. on **January 11, 2023**, and at that time will be opened. Vendors may view the bid opening at <https://bit.ly/3AJysaJ>

St. Louis County Project No. AR-1482, Federal Project No. STP-5613(607) consists of removal and replacement of deteriorated and/or damaged pavement, curbs, and sidewalks; pavement surfacing and texturing; Superpave asphaltic concrete overlay, removal and replacement of sidewalk curb ramps, removal and backfilling of retaining walls, traffic signal removal and replacement, sodding and other incidental items on North Hanley Road from St. Charles Rock Road to Natural Bridge Road in a workmanlike manner.

The successful Bidder or Bidders shall be required to comply with the most current applicable Federal (Davis-Bacon Act) and State statutory provisions concerning the payment of prevailing wages on public works, Section 290.210 through 290.340 R.S. Mo. 1959, as amended. All contractors must be on the Missouri Department of Transportation's approved contractor listing, seven (7) days prior to bid opening.

Contractors and sub-contractors who sign a contract to work on a public works project shall provide a ten (10) hour OSHA construction safety program, or similar program approved by the Department of Labor and Industrial Relations, to be completed by their on-site employees within sixty (60) days of beginning work on the construction project.

St. Louis County hereby notifies all bidders that it will affirmatively ensure that in any contract entered into pursuant to this advertisement, businesses owned and controlled by socially and economically disadvantaged individuals will be afforded full opportunity to submit bids in response to this invitation and will not be discriminated against on the grounds of race, color, religion, creed, sex, age, ancestry, or national origin in consideration for an award.

Plans and specifications will be available on **October 24, 2022** from the St. Louis County Web Site ([www.stlouiscountymo.gov](http://www.stlouiscountymo.gov)), or by contacting Cross Rhodes Print & Technologies, 2731 South Jefferson Avenue, St. Louis, Missouri 63118, (314) 678-0087. There will be no refunds on any documents purchased.

All questions must be submitted by 5:00 p.m. on **January 4, 2023** via e-mail to the Contract Administrator, **Shandrika Combs**, [SCombs@stlouiscountymo.gov](mailto:SCombs@stlouiscountymo.gov).

Select the following link to view/purchase plans and specifications for this project:

<http://www.stlouiscoplans.com>

Bids must be accompanied by a certified check or bidder's bond in an amount equal to 5% of the total bid. All checks shall be made payable to "Treasurer, St. Louis County."

The right is reserved by the St. Louis County to reject any or all bids.


The DBE Goal for this project is **16%**

No 2<sup>nd</sup> tier subcontracting will be allowed on this project.

DIRECTOR OF PROCUREMENT AND ADMINISTRATIVE SERVICES  
ST. LOUIS COUNTY


- G. Copies of both the Standard Specifications and Standard Drawings will be provided in PDF format on a CD-ROM along with the contract documents. The versions of the Specifications and Drawings on this CD-ROM will be the standards for this project, as noted in paragraph F above. Updates made to the Standard Specifications and/or the Standard Drawings after this contract is awarded will not be enforceable for this project unless a Change Order is issued to the Contractor.

#### **100.10.2 COMPLETION OF PROJECT**

- 
- A. The work on this project shall commence on the date specified in the "Notice to Proceed" and **completed no later than August 18, 2024** unless additional time is granted by the Director. Due to seasonal limitations, sodding and crack sealing may be completed after the dates shown on the schedule, if authorized by the Resident Engineer.
- B. St Louis County estimates that Notice to Proceed will be issued 120 calendar days from the date bids are opened.
- C. Liquidated damages in the amount of \$1100 per day will be charged after the expiration of the time stipulated for each and every calendar day that all work remains uncompleted.
- D. The Contractor shall begin paving operations within twenty-four (24) hours of the completion of milling operations, or as directed by the engineer. An additional \$500.00 per calendar day will be charged for each day after the expiration of the twenty-four (24) hour period specified has passed.
- E. The Contractor shall have the replacement loop detectors in place and operational within five (5) working days after the replacement of pavement or the final lift of asphalt has been completed at each signal or as otherwise directed by the engineer. An additional \$500.00 per calendar day will be charged for each day after the expiration of the five (5) working day period specified for the beginning of the installation of the loop detectors has passed.
- F. An additional \$200.00 per hour will be charged should temporary striping/markings not begin within the time limits specified in section 621.3.2 of the "St. Louis County Standard Specifications for Road and Bridge Construction".

#### **100.10.3 WORKING RESTRICTIONS**

- A. On each of the project sites, the Contractor shall confine his operations and restrict the storage of equipment and materials to the easement areas shown on the plans. The Contractor will not be permitted to operate equipment or store material on roadways or drives that are normally in use by the public.
- B. The Contractor shall use every precaution to prevent damage to private and public utility lines, conduits, and other improvements. The Contractor will be responsible for all damage to any utility or other such improvement due to his operations and shall repair or replace as necessary any such damaged facility or make payment to the owner for repair or replacement.  
Trees and shrubs in the easement areas not specifically marked To Be Removed (TBR) shall be carefully preserved.



- C. All work pertaining to retaining wall removal and reconstruction of adjoining curb and sidewalk at Bel-Nor Elementary School (Parcel 17) shall commence no earlier than June 12, 2023 and shall be completed no later than August 14, 2023 **-OR-** commence no earlier than June 10, 2024 and shall be completed no later than August 12, 2024.

During such time that the above-mentioned sidewalk is closed to pedestrian traffic the contractor shall provide a temporary pedestrian detour via signage directing pedestrians to the signalized crosswalk at approximately sta 138+50 and the signalized crosswalk at Trumbell Drive. These signals must remain operational until the sidewalk has been completed and is suitable for reopening to pedestrian traffic as determined by the Engineer.

- D. Contractor shall be aware of upcoming MoDOT Project J6S3417 on and potential effect on the proposed advance loop detectors located within MoDOT right-of-way at Natural Bridge Road. Depending on the construction schedule for Project J6S3417 the Engineer will direct the Contractor as to whether to install advance loops as shown on the plans. Project J6S3417 is expected to begin in 2024 but is subject to change.

Project J6S3417 will replace concrete slabs at the Hanley Road and Route 115 intersection. The Contractor shall coordinate with MoDOT and St. Louis County prior to the installation of these loop detectors by doing the following:

Do not install the traffic signal loops prior to obtaining County and MoDOT approval that all pavement work is complete and traffic loops can be installed. The County will provide the MoDOT contact to the Contractor.

If the MoDOT project is complete prior to the County project, the contractor will schedule the installation of the new traffic signal loops after completion of Project J6S3417's work within the North Hanley Rd/ Natural Bridge Rd intersection.

If the County project will be completed prior to the MoDOT project, the contractor shall install the 2c cable from the County's pull box to the County's traffic signal cabinet and the advance loops will not be cut into the pavement. This will result in the underrunning some traffic signal items for work that is not completed after which the County will coordinate with MoDOT and complete the installation of the loops by County personnel.

- E. No direct payment will be made for compliance with this provision.

#### **100.10.4 ADDENDUMS**

It is the responsibility of the bidder to ensure his prospective subcontractors are aware of any addendums issued to the Plans or Construction Contract and Specifications for this project.


#### **100.10.5 CONSTRUCTION DOCUMENTS PROVIDED TO CONTRACTOR**

- A. County will provide the Contractor, free of charge, one (1) full size and five (5) half size sets of plans and six (6) executed contract books.
- B. County will provide the Contractor, free of charge, one (1) DVD containing Adobe Acrobat™ files of the St. Louis County Transportation Standard Specifications for Road and Bridge Construction, St. Louis County Standard Drawings, and Sediment and Erosion Control Manual in effect at the time of project advertisement as well as the project Contract Book and Construction Plans.
- C. Additional copies of the plans and standard drawings can be obtained from Cross Rhodes Print & Technologies at the contractor's expense.

in the following itemized bid, multiplied by the unit price bid, shall constitute the gross sum bid.

7. ITEMIZED BID. The undersigned submits the following itemized bid and hereby authorizes the Director to correct any multiplication of "Unit Price" by "Quantity" as shown under "Amount" when copying the itemized bid sheet(s) into any contract.

8. TIME FOR COMPLETION. If this bid is accepted the undersigned hereby agrees that work will begin no later than the authorization date in the Notice to Proceed and will be diligently prosecuted at such rate and in such manner as, in the judgment of the Director, is necessary for the completion of the work within the time specified as follows:



**All work completed no later than August 18, 2024**

9. LIQUIDATED DAMAGES. The undersigned further agrees that, should he/she fail to complete the work on the date, or in the time specified, or such additional time as may be allowed by the Director under the contract, the amount of liquidated damages to be recovered, in accordance with the requirements of Section 108.7 of the Standard Specifications, shall survive as follows:

Liquidated Damages Per Day: \$1100

Failure to begin installing the loop detectors within the time specified:

Liquidated Damages Per Day: \$ 500

Failure to begin temporary striping within the time specified:

Liquidated Damages Per Hour: \$ 200

10. BID GUARANTEE. The undersigned submits and attaches to this bid a bid guarantee meeting the following requirements: Each Bid shall be accompanied by a certified check or cashier's check equal to five (5) percent of the total bid, payable to "Treasurer, St. Louis County", to the use of the County, or a bidders bond, in like sum, executed by a surety company authorized to so business in the State of Missouri, as a guarantee on the part of the bidder that if its bid be accepted, it will, within ten (10) days after receipt of notice of such acceptance, enter into a contract and bond to do the work advertised; and, in case of default, forfeit such bid guaranty. The provisions of Section 103.4.1 shall also apply to this bid guaranty. Bid guarantees will be returned as per Section 103.3, Standard Specifications.

11. SUPERVISION OF WORK. The undersigned intends to have the following person(s) supervise the work:

---

---