PROJECT SUMMARY REPORT FOR SE0026 AS OF Jan 22, 2024

					FOR SEU020 AS OF	·				
Work District	SOUTHEAST	Status	ONEDOT APPROVED	Version	APPROVED STIP	Project Manager	JESSIE PHILPOT	Payment Project	N	
Award Month/Award Year	2 / 2025	Letting Date	Jan 01, 2025	Estimated Submittal Date	Apr 14, 2023	Let by	CENTRAL OFFICE	Letting Exclusion	N	
Primary Route	RTNS			County	STE. GENEVIEVE					
	Bridge replacement over	Saline Creek		County	STE. GEREVIEVE					
	Project involves bridge P									
District Comments	Troject involves ortage I	0031.								
District Comments										
Project Amounts					Total Estimated Co	ost for the Project				
Typical Bridge	Major Bridge	Pavement	Safety	Mobility	Capital Improvement	Contingency	Other Non-Contractual	Right of Way	Preliminary	Construction
	Major Bridge			Wiodinty	Capital Improvement			Acquisition	Engineering	Engineering
1,191		0				24		20	211	168
Total Bridge	1,191		T	otal Contract Estimate	1,191	Total Construction	1,215		Total Engineering	379
						Total Right of	Way and Construction	1,235	Total Project	1,614
Vasada Das sassa Assassada					A 4 D					
Yearly Program Amounts	Prior to 2024	2024	2025	2026	Amount Progra 2027	2028	2029	Future	Program Total	Project Total
Preliminary Engineering	30	91		2020	2027	2020	2029	ruture	181	
	30	91	168							211
Construction Engineering		20							168	168
Right of Way Acquisition		20							20	20
Construction	20	111	1,215						1,215	1,215
Total	30	111	1,473						1,584	1,614
				How the District is Fu	nding the Project					
Funding Category				110 W the District is 1 th	iding the Froject					
	0	0	1.215	0	0	0		0	1 215	1.015
Asset Management - CN	0	0	,	0	0	0	0	0	1,215	1,215
Asset Management - RW	0	20	0	0	0	0	0	0	20	20
Total	0	20	1,215	0	0	0	0	0	1,235	1,235
Funding From Other Sources		•		•	•		•		•	
Total	0	0	0	0	0	0	0	0	0	0
F . 1. T										
Funds Transfer Total	0	0	0	0	0	0	0	0	0	0
Total	U	U	U	U	U	U	U	U	U	U
Total Right of Way and Construction	0	20	1,215	0	0	0	0	0	1,235	1,235
Total right of way and construction	0	20	1,210	0	0	•	· ·	0	1,200	1,200
Engineering	30	91	258	0	0	0	0	0	349	379
Funding From Other Sources - Engineering										
Total	0	0	0	0	0	0	0	0	0	0
Funds Transer - Engineering										
Total	0	0	0	0	0	0	0	0	0	0
T : IF :	20	0.1	250	Δ.	0	0	0	0	240	2=0
Total Engineering	30	91	258	0	0	0	0	0	349	379
Total Project	30	111	1,473	0	0	0	0	0	1,584	1,614
Total Hoject	30	111	1,473		- 0	•	U	V	1,504	1,014
Bridge Count	1	Railroads Impacted	0	T	vamant	Action	Detailed	I Work	Federal Funds	Initiatives
Briage Count	1	Kanroaus impacted	0	Improv	vement	Action	Detailed	I WUFK	Category	initiatives
Bridges					BRIDGE		BRI	DGE REPLACEMENT	AC-STBG	
P0631,										
P0031,										
Route Regin Log End Log Re	gin County TMA	Travalway ID	System		Functional	NHS A	ADT Conflict of			

Route	Begin Log	End Log	Begin County	TMA	Travelway ID	System	Functional Class	NHS	AADT	Conflict of Interest
RT N S	2.134	2.198	STE.	N	205	SUPPLEMENTARY	MAJOR COLLECTOR	N	347	N
RT N N	8.482	8.546	STE.	N	206	SUPPLEMENTARY	MAJOR COLLECTOR	N	339	N

Lane Miles	0.128	Centerline Miles	0.064
------------	-------	------------------	-------

PROJECT SUMMARY REPORT FOR SE0026 AS OF Jan 22, 2024

TIP Number			
Planning Organization	Federal District	Senate District	House District
SE REG PLAN & ECON DEV COMM	8	3	145