## PROJECT SUMMARY REPORT FOR 983670 AS OF Jan 22, 2024

				IMARY REPORT	FOR 983670 AS OF	Jan 22, 2024				
Work District	SOUTHEAST	Status	ONEDOT APPROVED	Version	APPROVED STIP	Project Manager	JESSIE PHILPOT	Payment Project	N	
Award Month/Award Year	1 / 2025	Letting Date	Dec 13, 2024	Estimated Submittal Date	Feb 22, 2022	Let by	CENTRAL OFFICE	<b>Letting Exclusion</b>	N	
Primary Route	RTTE			County	PERRY					
Description / Location		Saline Creek.								
Reason / Remarks	Project involves bridge S									
District Comments										
Project Amounts					Total Estimated Co	ost for the Project				
	W 1 D 11	D .	0.01	35 3 314				Right of Way	Preliminary	Construction
Typical Bridge	Major Bridge	Pavement	Safety	Mobility	Capital Improvement	Contingency	Other Non-Contractual	Acquisition	Engineering	Engineering
1,722						30		28	196	104
Total Bridge	1,722		To	otal Contract Estimate	1,722	Total Construction			Total Engineering	300
						Total Right o	f Way and Construction	1,780	Total Project	2,080
Yearly Program Amounts					Amount Progra	mmed by SFY				
·	Prior to 2024	2024	2025	2026	2027	2028	2029	Future	Program Total	Project Total
Preliminary Engineering	75	79	42						121	196
Construction Engineering			104						104	104
Right of Way Acquisition		28	1.750						28	28
Construction Total	75	107	1,752 <b>1,898</b>						1,752 <b>2,005</b>	1,752 <b>2,080</b>
1 otai	/5	107	1,898						2,005	2,080
				How the District is Fu	nding the Project					
Funding Category										
Asset Management - CN	0	0	1,752	0	0	0	0	0	1,752	1,752
Asset Management - RW	0	28	0	0	0	0	0	0	28	28
Total	0	28	1,752	0	0	0	0	0	1,780	1,780
Funding From Other Sources Total	0	0	0	0	0	0	0	0	0	0
Total	0	V	U	· ·	U	0	U	0	V	U
Funds Transfer	Funds Transfer									
Total	0	0	0	0	0	0	0	0	0	0
Total Right of Way and Construction	0	28	1,752	0	0	0	0	0	1,780	1,780
Total Right of Way and Construction	U	20	1,732	U	U	U	U	U	1,700	1,700
Engineering	75	79	146	0	0	0	0	0	225	300
Funding From Other Sources - Engineering Total	0	0	0	0	0	0	0	0	0	0
Total	U	U	U	U	U	U	U	U	U	U
Funds Transer - Engineering										
Total	0	0	0	0	0	0	0	0	0	0
	!				. 1			. 1		
Total Engineering	75	79	146	0	0	0	0	0	225	300
Total Project	75	107	1,898	0	0	0	0	0	2,005	2,080
Bridge Count	1	Railroads Impacted	0	Impro	vement	Action	Detailed	Work	Federal Funds Category	Initiatives
Bridges					BRIDGE		BRII	DGE REPLACEMENT	AC-STBG	
S0734 ,			L		2.02.52		J			
50/54,								_		
Route Regin Log End Log Reg	in County TMA	Travelway ID	System		Functional	NHS A	ADT Conflict of			

	Route	Begin Log	End Log	Begin County	TMA	Travelway ID	System	Functional Class	NHS	AADT	Conflict of Interest
	RT T E	19.900	20.100	PERRY	N	368	SUPPLEMENTARY	MAJOR COLLECTOR	N	624	N
	RT T W	7.735	7.935	PERRY	N	369	SUPPLEMENTARY	MAJOR COLLECTOR	N	624	N
L							ı				-

Lane Miles	0.4	Centerline Miles	0.2
Lane Miles	0.4	Centernile Miles	0.2

## PROJECT SUMMARY REPORT FOR 9S3670 AS OF Jan 22, 2024

TIP Number			
Planning Organization	Federal District	Senate District	House District
SE REG PLAN & ECON DEV COMM	8	27	145