

PROJECT SUMMARY REPORT FOR 9S3684 AS OF Dec 6, 2024

Work District	SOUTHEAST	Status	ONEDOT APPROVED	Version	APPROVED STIP	Project Manager	CHRIS (PETE) BERRY	Payment Project	N
Award Month/Award Year	1 / 2027	Letting Date	Dec 01, 2026	Estimated Submittal Date	Feb 21, 2024	Let by	CENTRAL OFFICE	Letting Exclusion	N

Primary Route	MO 142 E	County	HOWELL
Description / Location	Bridge replacement over Myatt Creek.		
Reason / Remarks	Project involves bridge P0058.		
District Comments			

Project Amounts	Total Estimated Cost for the Project									
Typical Bridge	Major Bridge	Pavement	Safety	Mobility	Capital Improvement	Contingency	Other Non-Contractual	Right of Way Acquisition	Preliminary Engineering	Construction Engineering
2,109		0				42		9	399	304
Total Bridge	2,109	Total Contract Estimate			2,109	Total Construction	2,151		Total Engineering	703
						Total Right of Way and Construction		2,160	Total Project	2,863

Yearly Program Amounts	Amount Programmed by SFY									
	Prior to 2025	2025	2026	2027	2028	2029	2030	Future	Program Total	Project Total
Preliminary Engineering	70	50	50	229					329	399
Construction Engineering			0	304					304	304
Right of Way Acquisition	0	0	9						9	9
Construction	0	0	0	2,151					2,151	2,151
Total	70	50	59	2,684					2,793	2,863

How the District is Funding the Project										
Funding Category										
Asset Management - CN	0	0	0	2,151	0	0	0	0	2,151	2,151
Asset Management - RW	0	0	9	0	0	0	0	0	9	9
Total	0	0	9	2,151	0	0	0	0	2,160	2,160

Funding From Other Sources										
Total	0	0	0	0	0	0	0	0	0	0

Funds Transfer										
Total	0	0	0	0	0	0	0	0	0	0

Total Right of Way and Construction	0	0	9	2,151	0	0	0	0	2,160	2,160
-------------------------------------	---	---	---	-------	---	---	---	---	-------	-------

Engineering	70	50	50	533	0	0	0	0	633	703
-------------	----	----	----	-----	---	---	---	---	-----	-----

Funding From Other Sources - Engineering										
Total	0	0	0	0	0	0	0	0	0	0

Funds Transer - Engineering										
Total	0	0	0	0	0	0	0	0	0	0

Total Engineering	70	50	50	533	0	0	0	0	633	703
-------------------	----	----	----	-----	---	---	---	---	-----	-----

Total Project	70	50	59	2,684	0	0	0	0	2,793	2,863
---------------	----	----	----	-------	---	---	---	---	-------	-------

Bridge Count	1	Railroads Impacted	0	Improvement	Action	Detailed Work	Federal Funds Category	Initiatives
Bridges				BRIDGE		BRIDGE REPLACEMENT	NHPP	
P0058 ,								

Route	Begin Log	End Log	Begin County	TMA	Travelway ID	System	Functional Class	NHS	AADT	Conflict of Interest
MO 142 E	24.400	24.600	HOWELL	N	1,107	SUPPLEMENTARY	MAJOR COLLECTOR	N	96	N
MO 142 W	97.717	97.917	HOWELL	N	1,108	SUPPLEMENTARY	MAJOR COLLECTOR	N	96	N

Lane Miles	0.4	Centerline Miles	0.2
------------	-----	------------------	-----

PROJECT SUMMARY REPORT FOR 9S3684 AS OF Dec 6, 2024

TIP Number	
------------	--

Planning Organization	Federal District	Senate District	House District
SO CENTRAL OZARK COUN OF GOVTS	8	33	154