

Phase 5 - Summer 2026

23 Hour closure for I-70 Bridge demolition
I-70 Traffic to detour over ramps
No access to/from I-70 and Routes T and W

TRAFFIC CONTROL LEGEND

- STAGE CONSTRUCTION
- TEMPORARY PAVEMENT
- COMPLETED CONSTRUCTION

"THIS MEDIA SHOULD NOT BE CONSIDERED A CERTIFIED DOCUMENT."

DATE PREPARED	
9/1/2025	
ROUTE	STATE
RT	MO
DISTRICT	SHEET NO.
SL	C01-000
COUNTY	
St. Charles	
JOB NO.	
JST0020	
CONTRACT ID.	
PROJECT NO.	

MISSOURI HIGHWAYS AND TRANSPORTATION COMMISSION

MoDOT

105 WEST CAPITOL
JEFFERSON CITY, MO 65102
1-888-ASK-MODOT (1-888-275-6636)

IMPROVE 70 ALLIANCE

HNTB

211 N. BROADWAY STE. 2515
ST LOUIS, MO 63102
CERTIFICATE OF AUTHORITY
NO. 001270

Bartlett & West

601 MONROE ST. SUITE 201 - JEFFERSON CITY, MO 65101
PHONE 572-630-3181
CERTIFICATE OF AUTHORITY - ENGINEERING
WWW.BARTLETTWEST.COM

Foristell Construction
Phase 5