

Washington County Bridge Bundle

Projected Construction Timeline
Subject to Change



Route W - Ashley Branch
(60 calendar days allowed)



Route 8 - Allen Creek, Mid Fork Forche a Renault, North Fork Forche a Renault
(60 calendar days allowed, per bridge)



Route 185 - Swan Branch
(60 calendar days allowed)



Route A - Indian Creek
(150 calendar days allowed)

May 2026

June 2026

July 2026

Aug. 2026

Sept. 2026

Oct. 2026

Nov. 2026

2027