

PROJECT SUMMARY REPORT FOR SE0039 AS OF Nov 7, 2025

Work District	SOUTHEAST	Status	ONEDOT APPROVED	Version	APPROVED STIP	Project Manager	CHRISTOPHER CROCKER	Payment Project	N
Award Month/Award Year	2 / 2029	Letting Date	Jan 01, 2029	Estimated Submittal Date	Mar 05, 2025	Let by	CENTRAL OFFICE	Letting Exclusion	N

Primary Route	MO 32 E	County	IRON
Description / Location	Bridge replacement over Richardson Creek.		
Reason / Remarks	Project involves bridge G0270.		
District Comments			

Project Amounts	Total Estimated Cost for the Project									
Typical Bridge	Major Bridge	Pavement	Safety	Mobility	Capital Improvement	Contingency	Other Non-Contractual	Right of Way Acquisition	Preliminary Engineering	Construction Engineering
790		0	47			17		17	159	122
Total Bridge	790	Total Contract Estimate			837	Total Construction	854	Total Engineering	281	
						Total Right of Way and Construction		871	Total Project	1,152

Yearly Program Amounts	Amount Programmed by SFY									
	Prior to 2026	2026	2027	2028	2029	2030	2031	Future	Program Total	Project Total
Preliminary Engineering	42	20	25	35	37				117	159
Construction Engineering			0	0	122				122	122
Right of Way Acquisition		0	0	17					17	
Construction			0	0	854				854	854
Total	42	20	25	52	1,013				1,110	1,152

How the District is Funding the Project										
Funding Category										
Asset Management - CN	0	0	0	0	854	0	0	0	854	854
Asset Management - RW	0	0	0	17	0	0	0	0	17	17
Total	0	0	0	17	854	0	0	0	871	871

[illegible][illegible]

Total Right of Way and Construction	0	0	0	17	854	0	0	0	871	871
--	----------	----------	----------	-----------	------------	----------	----------	----------	------------	------------

Engineering	42	20	25	35	159	0	0	0	239	281
-------------	----	----	----	----	-----	---	---	---	-----	-----

[illegible][illegible]

Total Engineering	42	20	25	35	159	0	0	0	239	281
--------------------------	-----------	-----------	-----------	-----------	------------	----------	----------	----------	------------	------------

Total Project	42	20	25	52	1,013	0	0	0	1,110	1,152
----------------------	-----------	-----------	-----------	-----------	--------------	----------	----------	----------	--------------	--------------

Bridge Count	1	Railroads Impacted	0	Improvement	Action	Detailed Work	Federal Funds Category	Initiatives
Bridges				BRIDGE		BRIDGE REPLACEMENT	NHPP	
				SAFETY	REPLACE	BARRIERS		
				SAFETY	REPLACE	PAVEMENT MARKING		
G0270								

PROJECT SUMMARY REPORT FOR SE0039 AS OF Nov 7, 2025

Route	Begin Log	End Log	Begin County	TMA	Travelway ID	System	Functional Class	NHS	AADT	Conflict of Interest
MO 32 E	223.450	223.509	IRON	N	1,056	PRIMARY	MINOR ARTERIAL	N	430	N
MO 32 W	59.220	59.279	IRON	N	7,824	PRIMARY	MINOR ARTERIAL	N	430	N
Lane Miles			0.118		Centerline Miles		0.059			
TIP Number										
Planning Organization			Federal District		Senate District		House District			
SE REG PLAN & ECON DEV COMM			8		27		144			